



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SARANGANI
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Alabel, Sarangani Province

FY2020

ANNUAL PROCUREMENT PLAN (APP)

CHANGES WITHIN THE 2ND SEMESTER

March 29, 2021

(Sarangani District Engineering Office) Final Annual Procurement Plan for FY2020 change within 2nd Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21ME0001	Widening of Permanent Bridges-Badtasan Bridge (B01078MN) Phase II along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO, Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	11/25/2020	12/02/2020	GoP	21,060,000.00	-	21,060,000.00	14,321,000.00 (Disbursed)
21ME0002	Construction of Access Road leading to the Dangerous Drug Abuse Treatment and Rehabilitation Center; Kawas, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	25,000,000.00	-	25,000,000.00	-
20ME0003	Retrofitting/ Strengthening of Bridge-Luan Bridge (B01242MN) along Sarangani-Sultan Kudarat Coastal Road; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	10,000,000.00	-	10,000,000.00	-
20ME0004	Retrofitting/ Strengthening of Bridge Nagpan Bridge 1 (B01044MN) along Digos-Makar Road; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/24/2020	GoP	10,000,000.00	-	10,000,000.00	-

20ME 0005	Retrofitting/ Strengthening of Bridge-Kalaong Bridge III (B01276MN) along Maitum-Lake Sebu Road; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	11/25/2020	12/02/2020	GoP	10,000,000.00	-	10,000,000.00	6,800,000.00 (Disbursed)
20ME 0006	Retrofitting/ Strengthening of Bridge-Kalaong Bridge I (B01239MN) along Sarangani-Sultan Kudarat Coastal Road; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	03/03/2020	03/10/2020	GoP	17,000,000.00	-	17,000,000.00	-
20ME 0007	Retrofitting/ Strengthening of Bridge-Banate Bridge II (B01765MN) along Digos-Makar Road; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	12,000,000.00	-	12,000,000.00	-
20ME 0008	Retrofitting/ Strengthening of Bridge-Lagundi Bridge II (B01074MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	8,000,000.00	-	8,000,000.00	-
20ME 0009	Construction (Completion) of Multi-Purpose Building, Legislative Building (SP) at Capitol Compound, Brgy. Maribulan; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	10,000,000.00	-	10,000,000.00	-
20ME 0010	Construction of Multi-Purpose Building Brgy. Lun Masla; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	6,000,000.00	-	6,000,000.00	-

20ME 0011	Construction of Multi-Purpose Building Brgy. Datal Bila; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0012	Construction of Multi-Purpose Building JP Laurel; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	10/02/2020	10/13/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0013	Construction of Multi-Purpose Building Brgy. Kibala; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0014	Construction of Multi-Purpose Building Banate National High School, Banate; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0015	Construction of Multi-Purpose Building Brgy. Kalaneg; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0016	Construction of Multi-Purpose Building Brgy. Zion; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0017	Construction of Multi-Purpose Building Old Poblacion; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0018	Construction of Multi-Purpose Building Brgy. Amsipit; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	2,000,000.00	-	2,000,000.00	-

20ME 0019	Construction of Multi-Purpose Building Upper Lasang, Sapu Masla; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/07/2020	02/17/2020	GoP	2,000,000.00	-	2,000,000.00	-
20ME 0020	Retrofitting/ Strengthening of Bridge-Tambilil Bridge (B01075MN) along Sarangani Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019			GoP	-	-	-	-
20ME 0021	Road Widening along Sarangani-Davao del Sur Coastal Road, K1675+413-K1678+858; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/21/2020	02/27/2020	GoP	100,000,000.00	-	100,000,000.00	-
20ME 0022	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1704+143-K1705+925; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/21/2020	02/27/2020	GoP	67,067,000.00	-	67,067,000.00	-
20ME 0023	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1757+349-K1758+600; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/07/2020	02/17/2020	GoP	41,783,000.00	-	41,783,000.00	-

20ME 0024	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1698+538-K1699+504; Maasim, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	11/25/2020	12/02/2020	GoP	30,000,000.00	-	30,000,000.00	27,000,000.00 (Disbursed)
20ME 0025	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1749+560-K1749+825, K1749+863-K1750+058; Kiamba, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	15,000,000.00	-	15,000,000.00	13,500,000.00 (Disbursed)
20ME 0026	Construction of River Bank Protection with Revetment along Kalaong River (Kalaong Bridge 1) Section; Maitum, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	03/03/2020	03/11/2020	GoP	50,000,000.00	-	50,000,000.00	-
20ME 0028	Construction of Maribulan River Flood Control; Maribulan, Alabel, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/07/2020	02/17/2020	GoP	20,000,000.00	-	20,000,000.00	-
20ME 0029	Construction of Nalus Bridge II (Parallel Bridge) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	CANCELLED	CANCELLED	GoP	-	-	-	-
20ME 0030	Construction of Multi- Purpose Building Poblacion Maasim; Maasim, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	REBID	REBID	GoP	-	-	-	-

20ME 0032	Construction of Multi-Purpose Building Brgy. Calabanit; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/07/2020	02/17/2020	GoP	5,000,000.00	-	5,000,000.00	-
20ME 0033	Construction of Multi-Purpose Building Brgy. Datu Dani; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/07/2020	02/17/2020	GoP	5,000,000.00	-	5,000,000.00	-
20ME 0034	Construction of Multi-Purpose Building Capitol Compound Brgy. Maribulan; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/07/2020	02/17/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0035	Construction of Multi-Purpose Building Brgy. Poblacion; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	REBID	REBID	GoP	-	-	-	-
20ME 0036	Construction of Multi-Purpose Building Brgy. Malbang; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/07/2020	02/17/2020	GoP	2,000,000.00	-	2,000,000.00	-
20ME 0037	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1739+817-K1742+420; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/21/2020	02/27/2020	GoP	100,000,000.00	-	100,000,000.00	-
20ME 0038	Road Concreting, Brgy. Banahaw Malungon; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/07/2020	02/17/2020	GoP	50,000,000.00	-	50,000,000.00	-

20ME 0039	Construction of Clao Bridge along Demoloc- Little Baguio Alabel Road; Alabel, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	11/25/2020	12/02/2020	GoP	35,000,000.00	-	35,000,000.00	20,300,000.00 (Disbursed)
20ME 0040	Alkikan- Datal Batong-Datal Bila Road in Support of Agro-Industries; Malungon, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/07/2020	02/17/2020	GoP	32,000,000.00	-	32,000,000.00	-
20ME 0041	NRJ Rancho Centro Nagpan- Sitio Kalonbarak Road leading to Kalonbarak Skyline Brgy. Poblacion; Malungon, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/07/2020	02/17/2020	GoP	20,000,000.00	-	20,000,000.00	-
20ME 0042	NRJ Malalag to Barangay Kiayap Road leading to Kiayap Falls; Maitum, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/07/2020	02/17/2020	GoP	20,000,000.00	-	20,000,000.00	-
20ME 0043	Poblacion Alabel to Kawas Road leading to Kawas Beach; Alabel, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/07/2020	02/17/2020	GoP	15,000,000.00	-	15,000,000.00	-
20ME 0044	Junction National Highway to San Jose Proper in Support to Coco Coir and Aquamarine Industries; Glan, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/07/2020	02/17/2020	GoP	15,000,000.00	-	15,000,000.00	-
20ME 0045	Jct. Mutag-Lebe-Datal Basak leading to Brgy. Kablacan Agri-Eco Sites Brgy. Kablacan; Maasim, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/07/2020	02/17/2020	GoP	15,000,000.00	-	15,000,000.00	-

20ME 0046	Brgy. Alegria Proper (Alabel-Malungon Prv'l Road Junction) to Sitio Likon (Alabel-Malungon Road), Brgy. Domolok in Support to Cacao, Coconut, Mango and Banana Agri-Industries; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/07/2020	02/17/2020	GoP	15,000,000.00	-	15,000,000.00	-
20ME 0047	Rehabilitation of Water System, Poblacion; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/07/2020	02/17/2020	GoP	5,000,000.00	-	5,000,000.00	-
20ME 0048	Construction of Footbridge, Sitio Masbong, Poblacion; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	02/07/2020	02/17/2020	GoP	2,000,000.00	-	2,000,000.00	-
20ME 0049	Widening of Kanantong Bridge (B01071MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	02/07/2020	02/17/2020	GoP	46,000,000.00	-	46,000,000.00	-
20ME 0050	Widening of Talok Bridge (B01068MN) along Sarangani- Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	11/25/2020	12/02/2020	GoP	30,860,000.00	-	30,860,000.00	17,899,000.00 (Disbursed)
20ME 0051	Widening of Lumasal Bridge (B01067MN) along Sarangani-Sultan Kudarat Coastal Road; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	03/02/2020	03/11/2020	GoP	30,060,000.00	-	30,060,000.00	-

20ME 0052	Widening of Maglangit Bridge (B01069MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	11/25/2020	12/02/2020	GoP	30,250,000.00	-	30,250,000.00	17,545,000.00 (Disbursed)
20ME 0053	Widening of Pananag Bridge (B01066MN) along Sarangani-Sultan Kudarat Coastal Road; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	02/07/2020	02/17/2020	GoP	26,400,000.00	-	26,400,000.00	-
20ME 0054	Widening of Lomuyon Bridge (B01077MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	11/25/2020	12/10/2020	GoP	22,300,000.00	-	22,300,000.00	15,164,000.00 (Disbursed)
20ME 0055	Construction/ Rehabilitation of Flood Control Mitigation Facilities along Principal River (Buayan River); Buayan, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	11/17/2020	11/20/2020	GoP	24,823,000.00	-	24,823,000.00	22,349,000.00 (Disbursed)
20ME 0056	Construction of Small Margus River Flood Control; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	02/07/2020	02/17/2020	GoP	10,000,000.00	-	10,000,000.00	-
20ME 0057	Construction of Bagacay Bridge Flood Control; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	02/07/2020	02/17/2020	GoP	10,000,000.00	-	10,000,000.00	-

20ME 0058	Road Widening along Sarangani-Sultan Kudarat Coastal Road, K1692+000-K1694+000; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	02/21/2020	02/27/2020	GoP	60,990,000.00	-	60,990,000.00	-
20ME 0059	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1745+340-K1746+032, K1746+085K1747+000; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	02/21/2020	02/27/2020	GoP	60,730,000.00	-	60,730,000.00	-
20ME 0060	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Digos-Makar Road, K1592+294-K1594+000; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	11/25/2020	12/02/2020	GoP	28,086,000.00	-	28,086,000.00	25,277,000.00 (Disbursed)
20ME 0061	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1754+871-K1756+000; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	11/25/2020	12/02/2020	GoP	20,000,000.00	-	20,000,000.00	18,000,000.00 (Disbursed)
20ME 0062	Construction of Barracks, 1002nd Infantry Brigade, Brgy. Malandag; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	02/07/2020	02/17/2020	GoP	6,000,000.00	-	6,000,000.00	-
20ME 0069	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	02/07/2020	02/17/2020	GoP	6,000,000.00	-	6,000,000.00	-

21ME 0072	Repair/Maintenance along Sarangani-Sultan Kudarat Coastal Road (Thermoplastic Pavement Markings), K1679+800-K1683+900, K1713+000-K1714+000 and K1763+320-K1780+508 (w/ exceptions); Maasim and Maitum, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	01/23/2020 to 01/29/2020	02/11/2020	02/20/2020	02/27/2020	GoP	2,570,700.00	2,570,700.00	-	
21ME 0073	Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1737+000 - K1738+100 (w/ exceptions); Kiamba, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	01/23/2020 to 01/29/2020	02/11/2020	02/20/2020	03/02/2020	GoP	1,000,000.00	1,000,000.00	-	
20ME 0074 - Cluster 1	1.) Repair/Maintenance along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings), K1713+200-K1718+500 (w/ exceptions) 2.) Repair/Maintenance along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings), K1657+100 - K1657+700, K1684+500 - K1686+000 and K1707+000 - K1712+500 (w/ exceptions); All f Glan, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/11/2020	05/04/2020	GoP	2,452,918.00	2,452,918.00	-	
21ME 0075	Repair/Reblocking of Concrete Pavement along Sarangani - Davao del Sur Coastal Road, K1706+200-K1751+745.80 (w/ exceptions); Glan, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/11/2020	05/04/2020	GoP	1,511,725.00	1,511,725.00	-	

21ME 0076	Repair/Maintenance of Pavement (Resealing) along Sarangani - Sultan Kudarat Coastal Road, K1728+000 - K1731+000 (w/ exceptions); Kiamba, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/11/2020	05/04/2020	GoP	2,300,000.00	2,300,000.00	-	
21ME 0077	Repair/Maintenance of Pavement (Resealing) along Sarangani - Sultan Kudarat Coastal Road, K1708+000 - K1709+000 & K1714+000 - K1715+000 (w/ exceptions); Lumatil and Pananag section, Maasim, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/11/2020	05/04/2020	GoP	1,794,000.00	1,794,000.00	-	
20ME 0078	Construction of Public Market, Phase II; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	11/17/2020	11/20/2020	GoP	30,000,000.00	-	30,000,000.00	5,100,000.00 (Disbursed)
20ME 0079	Construction of School Stage and Basketball Court Brgy. Kiambing; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	1,500,000.00	-	1,500,000.00	-
20ME 0080	Construction of Multi-Purpose Building, Brgy. Wali; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	4,000,000.00	-	4,000,000.00	-
20ME 0081	Construction of Multi-Purpose Building, Brgy. Mabay Park GK; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	4,000,000.00	-	4,000,000.00	-

20ME 0082	Construction of Multi-Purpose Building, Brgy. Tamadand; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	4,000,000.00	-	4,000,000.00	-
20ME 0083	Construction of Multi-Purpose Building, Brgy. Salakit; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	4,000,000.00	-	4,000,000.00	-
20ME 0084	Construction of Covered Court, Brgy. Maribulan, Sitio Libertad; Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0085	Construction of Multi-Purpose Building, (Covered Court), Brgy. Kayupo; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	3,500,000.00	-	3,500,000.00	-
20ME 0086	Construction of Multi-Purpose Building/Covered Court Purok 6 Mahayahay, Brgy. Colon; Maasim, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0087	Construction of Multi-Purpose Building/Covered Court Brgy. Katubao; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0088	Construction of Multi-Purpose Building, Brgy. Kalaneg; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	4,000,000.00	-	4,000,000.00	-

20ME 0089	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Katubao; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	3,500,000.00	-	3,500,000.00	-
20ME 0090	Construction of Brgy. Hall, Brgy. Batulaki; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0091	Construction/Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. San Juan; Malungon, Sarangani Province	DPWH-SDEO, CONSTRUCTION SECTION	No	Competitive Bidding	2/6/2020 to 2/12/2020	02/26/2020	10/02/2020	10/13/2020	GoP	3,000,000.00	-	3,000,000.00	-
20ME 0092	Emergency Repair/Maintenance of Upper Buayan Bridge (Due to Calamity); Malungon, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	03/13/2020	05/04/2020	GoP	373,850.00	373,850.00	-	
20ME 0093	Repair/Reblocking of Concrete Pavement along Sarangani-Sultan Kudarat Coastal Road (K1762+950, K1763+150 and K1776+050) and Maitum Lake Sebu Road (K1773+330 and K1773+580); Maitum, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	03/13/2020	05/04/2020	GoP	906,103.00	906,103.00	-	
20ME 0094	Concreting of Brgy. Spring-Brgy. Kawas Road, Brgy. Spring; Alabel, Sarangani Province	DPWH-SDEO, CONSTRUCTION SECTION	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	11/17/2020	11/20/2020	GoP	19,800,000.00	-	19,800,000.00	4,600,000.00 (Disbursed)

20ME 0095	Concreting of NHW Jct. Lebe-Tablao-Sipling-Banawag Provincial Road; Kiamba, Sarangani Province	DPWH-SDEO, CONSTRUCTION SECTION	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	08/25/2020	09/06/2020	GoP	14,850,000.00	-	14,850,000.00	-
20ME 0096	Concreting of NHW Luan-Ticulab-Cafe Provincial Road; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	08/25/2020	09/06/2020	GoP	19,800,000.00	-	19,800,000.00	-
20ME 0097	Concreting of NHW Malalag-Batian Provincial Road; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	08/25/2020	09/22/2020	GoP	19,800,000.00	-	19,800,000.00	-
20ME 0098	Concreting of Road leading to Pacman Village, Brgy. Bagacay; Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	11/17/2020	11/20/2020	GoP	14,850,000.00	-	14,850,000.00	3,450,000.00 (Disbursed)
20ME 0099	Construction/Expansion of Evacuation Center with Complete Equipment, Brgy. Upper Lumabat; Malungon, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	10/02/2020	10/13/2020	GoP	1,980,000.00	-	1,980,000.00	-
20ME 0100	Construction of Multi-Purpose Building (Public Transport Terminal); Maasim, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	08/25/2020	09/06/2020	GoP	1,980,000.00	-	1,980,000.00	-
20ME 0101	Completion of Brgy. Hall Brgy. Kinam; Location: Malapatan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	10/02/2020	10/13/2020	GoP	2,970,000.00	-	2,970,000.00	-

20ME 0102	Construction of Multi-Purpose Building (Sports Center) Barangay Old Poblacion; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	10/02/2020	10/13/2020	GoP	3,465,000.00	-	3,465,000.00	-
20ME 0103	Construction of Multi-Purpose Building, Brgy. Pinol; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	10/02/2020	10/13/2020	GoP	1,485,000.00	-	1,485,000.00	-
20ME 0104	Construction of Multi-Purpose Building, Poblacion; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	03/13/2020	03/18/2020	GoP	1,980,000.00	-	1,980,000.00	-
20ME 0105	Construction of Water System-Patag (Brgy. Proper); Malapatan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	08/25/2020	09/06/2020	GoP	1,980,000.00	-	1,980,000.00	-
20ME 0106	Rehabilitation of Water System from Brgy. New La Union Reservoir to Brgy. Pang; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	10/02/2020	10/13/2020	GoP	1,485,000.00	-	1,485,000.00	-
20ME 0107	Repair/Reblocking of Concrete Pavement along Sarangani-Davao del Sur Coastal Road, K1655+980 - K1662+850 w/ exceptions; Alabel, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	03/13/2020	05/04/2020	GoP	1,197,365.00	1,197,365.00	-	
20ME 0108	Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1748+000-K1749+000 w/ exceptions; Kiamba, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	03/13/2020	05/04/2020	GoP	1,000,000.00	1,000,000.00	-	

20ME 0109	Concreting of Brgy. Roads; Alabel, Sarangani Province	DPWH- SDEO, CONSTRUCTION SECTION	No	Competitive Bidding	3/5/2020 to 3/11/2020	05/12/2020	11/17/2020	11/20/2020	GoP	19,800,000.00	-	19,800,000.00	4,600,000.00 (Disbursed)
20ME 0110	Construction of Bridge with Slope Protection; Alabel, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	05/12/2020	11/17/2020	11/20/2020	GoP	17,325,000.00	-	17,325,000.00	2,975,000.00 (Disbursed)
20ME 0111	Construction of Multi- Purpose Building (Prosecutor and Public Attorney's Office), Capitol Compound, Brgy. Maribulan; Alabel, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	05/12/2020	11/17/2020	11/20/2020	GoP	14,850,000.00	-	14,850,000.00	2,550,000.00 (Disbursed)
20ME 0112	Construction of Public Terminal Building Phase I; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	05/12/2020	11/17/2020	11/20/2020	GoP	9,900,000.00	-	9,900,000.00	1,700,000.00 (Disbursed)
20ME 0113	Construction of Multi- Purpose Building (Public Terminal Building 3); Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	05/12/2020	08/25/2020	09/06/2020	GoP	1,980,000.00	-	1,980,000.00	-
20ME 0114	Construction of Multi- Purpose Building (Public Terminal Building 4); Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	05/12/2020	10/02/2020	10/13/2020	GoP	1,980,000.00	-	1,980,000.00	-

20ME 0115	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Suli; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	05/12/2020	10/02/2020	10/13/2020	GoP	4,455,000.00	-	4,455,000.00	-
20ME 0116	Construction of Community Stage, Brgy. Malalag; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	05/12/2020	10/02/2020	10/13/2020	GoP	2,970,000.00	-	2,970,000.00	-
20ME 0117	Rehabilitation/Major Repair of Tambilil Bridge (B01075MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	05/12/2020	11/25/2020	12/02/2020	GoP	9,800,000.00	-	9,800,000.00	6,800,000.00 (Disbursed)
20ME 0118	Repair/Maintenance along Digos-Makar Road (Traffic Instruction Signs); Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	3/5/2020 to 3/11/2020	05/12/2020	05/22/2020	06/04/2020	GoP	1,602,000.00	1,602,000.00	-	
20ME 0119	Construction of Nalus Bridge II along Sarangani-Sultan Kudarat Coastal Road (Phase II); Kiamba, Sarangani Province	DPWH-SDEO, CONSTRUCTION SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	11/25/2020	12/02/2020	GoP	7,350,000.00	-	7,350,000.00	5,100,000.00 (Disbursed)

20ME 0120	Repair/Maintenance of National Roads (Thermoplastic Pavement Markings) along Demoloc-Little Baguio Road and Digos - Makar Road; Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/19/2020	GoP	1,703,000.00	1,703,000.00	-	
20ME 0121	Repair/Maintenance of Lined Canal along Sarangani-Davao del Sur Coastal Road, K1739+800 - K1739+945; Glan, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/19/2020	GoP	1,001,500.00	1,001,500.00	-	
20ME 0122	Repair/Maintenance of Flood Control and Drainage Structure along Sarangani - Sultan Kudarat Coastal Road, Talok Bridge, K1717+537; Kiamba, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/18/2020	06/22/2020	GoP	4,000,000.00	4,000,000.00	-	
20ME 0123	Repair/Maintenance of Flood Control Structure along Sarangani-Davao del Sur Coastal Road, Glan Bridge Approach "B" (upstream), K1697+135; Glan, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/19/2020	GoP	4,000,000.00	4,000,000.00	-	
20ME 0124	Repair/Maintenance of Flood Control and Drainage Structure along Demoloc-Little Baguio - Alabel Road, K1669+057 - K1669+206, Pag-asa Section Phase II; Alabel, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/22/2020	GoP	5,000,000.00	5,000,000.00	-	

20ME 0125	Repair/Maintenance DILG Building BJMP Office Building-Malapatan Station; Malapatan, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/19/2020	GoP	500,000.00	500,000.00	-	
20ME 0126	Repair/Maintenance of DoTr Building, Philippine Coastguard Office Building; Mabay, Maitum, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/19/2020	GoP	600,000.00	600,000.00	-	
20ME 0127	Repair/Maintenance of National Roads within Sarangani District Engineering Office (Road Signages); Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/19/2020	GoP	1,237,000.00	1,237,000.00	-	
20ME 0128	Repair/Maintenance of DENR Building, CENRO Office Building; Glan, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/19/2020	GoP	800,000.00	800,000.00	-	
20ME 0129	Repair/Maintenance of Lined Canal along Sarangani-Davao del Sur Coastal Road, K1724+055-K1724+170; Glan, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/19/2020	GoP	483,000.00	483,000.00	-	

20ME 0130	Repair/Maintenance of DENR - CENRO Office; Poblacion, Kiamba, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/19/2020	GoP	1,000,000.00	1,000,000.00	-	
20ME 0131	Repair/Maintenance of Pavement (Resealing) along Sarangani - Sultan Kudarat Coastal Road, K1694+000 - K1696+000 w/ exceptions; Maasim, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/7/2020 to 5/13/2020	05/26/2020	06/09/2020	06/19/2020	GoP	1,106,385.00	1,106,385.00	-	
20ME 0132 - Cluster 2	1. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Nagpan; Malungon 2. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Malandag; Malungon 3. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Maribulan; Alabel 4. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Datu Abdullah Tondog ES, Brgy. Baluntay; Alabel 5. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Spring; Alabel 6. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Poblacion; Alabel 7. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Bagacay Day Care Center, Brgy. Bagacay; Alabel 8. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Prk. Mahayahay Day Care Center, Brgy. Bagacay; Alabel 9. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Prk. Fatima Day Care Center, Brgy. Bagacay; Alabel Malungon and Alabel, Sarangani Province	DPWH- SDEO, CONSTRUCTION SECTION	No	Competitive Bidding	5/21/2020 to 5/27/2020	06/09/2020	06/23/2020	07/07/2020	GoP	1,871,639.00	-	1,871,639.00	-

20ME 0133 Cluster 3	1. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Ladoi; Alabel 2. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Kawas; Alabel 3. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Kawas National High School; Alabel 4. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Kawas Central Elementary School; Alabel 5. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Malapatan Central ES; Malapatan 6. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Lun Padidu National High School; Malapatan 7. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Francisco A. Cagang Sr., IS, Brgy. Patag; Malapatan 8. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Tuyan IS, Brgy. Tuyan; Malapatan Alabel and Malapatan, Sarangani Province	DPWH-SDEO, CONSTRUCTION SECTION	No	Competitive Bidding	5/21/2020 to 5/27/2020	06/09/2020	06/23/2020	07/07/2020	GoP	1,806,458.50	-	1,806,458.50	-
20ME 0134	Repair/Maintenance along Digos-Makar Road (Hazard Marker, Chevron), Malungon, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	5/21/2020 to 5/27/2020	06/09/2020	06/23/2020	07/07/2020	GoP	1,000,000.00	1,000,000.00	-	
20ME 0135	Improvement/Construction of Public Market Malandag; Malungon, Sarangani Province	DPWH-SDEO, CONSTRUCTION SECTION	No	Competitive Bidding	6/04/2020 to 6/10/2020	06/23/2020	11/17/2020	11/20/2020	GoP	9,900,000.00	-	9,900,000.00	1,700,000.00 (Disbursed)
20ME 0136	Construction of Multi-Purpose Building Poblacion, Maasim, Sarangani Province	DPWH-SDEO, CONSTRUCTION SECTION	No	Competitive Bidding	6/04/2020 to 6/10/2020	06/23/2020	06/29/2020	07/07/2020	GoP	7,920,000.00	-	7,920,000.00	-

20ME 0137	Repair/Maintenance DILG Building PNP-SPPO Building; Kawas Alabel, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	6/04/2020 to 6/10/2020	06/23/2020	06/29/2020	07/07/2020	GoP	1,500,000.00	1,500,000.00	-	-
20ME 0138	Repair/Maintenance of Municipal Trial Court Office; Poblacion, Kiamba, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	6/04/2020 to 6/10/2020	06/23/2020	06/29/2020	07/07/2020	GoP	1,500,000.00	1,500,000.00	-	-
20ME 0139	Repair/Maintenance of DOJ Building Regional Trial Court Building, Capitol Compound; Alabel, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	6/04/2020 to 6/10/2020	06/23/2020	06/29/2020	07/07/2020	GoP	1,500,000.00	1,500,000.00	-	-
20ME 0140	Repair/Maintenance of DILG Building Malungon Police Station Building; Malungon, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	6/04/2020 to 6/10/2020	06/23/2020	06/29/2020	07/07/2020	GoP	1,000,000.00	1,000,000.00	-	-
20ME 0141	Repair/Maintenance along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings), K1726+000 - K1729+000 & K1732+000 - K1734+000 (w/ exceptions); Glan, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	6/04/2020 to 6/10/2020	06/23/2020	06/29/2020	07/07/2020	GoP	1,000,000.00	1,000,000.00	-	-

20ME 0142	Repair/Maintenance along Digos Makar (Metal Beam , Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	6/04/2020 to 6/10/2020	06/23/2020	06/29/2020	07/07/2020	GoP	1,000,000.00	1,000,000.00	-	-
20ME 0143	Repair/Maintenance of Sarangani-Davao del Sur Coastal Road (Concrete Barrier), K1730+187- K1730+243; Glan, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	7/2/2020 to 7/8/2020	07/21/2020	07/27/2020	08/03/2020	GoP	453,898.00	453,898.00	-	-
20ME 0144 - Cluster 4	1.) Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1731+300-K1732+000 (W/ exceptions); 2.) Repair/Maintenance of Pavement (Resealing) along Sarangani - Sultan Kudarat Coastal Road, K1735+500 - K1736+000 (w/ exceptions); All of Kiamba, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	7/2/2020 to 7/8/2020	07/21/2020	07/27/2020	08/03/2020	GoP	1,000,000.00	1,000,000.00	-	-

20ME 0145	Repair/Maintenance of Road Safety Facilities within Sarangani District Engineering Office; Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	7/2/2020 to 7/8/2020	07/21/2020	07/27/2020	08/03/2020	GoP	803,303.68	803,303.68	-	-
20ME 0148 - Cluster 5	1. Repair/Maintenance of Pavement (Resealing) along Sarangani-Davao del Sur Coastal Road, K1747+000-K1749+000 w/ exceptions; 2. Repair/Maintenance of Pavement (Resealing) along Sarangani-Davao del Sur Coastal Road, K1733+000-K1735+000 w/ exceptions, All in Glan, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	10/08/2020 to 10/14/2020	10/27/2020	11/09/2020	11/17/2020	GoP	1,000,000.00	1,000,000.00	-	-
20ME 0149	Repair/Reblocking of Concrete Pavement along Sarangani-Sultan Kudarat Coastal Road (K1763+137.50) and Maitum Lake Sebu Road (K1764+(-254), K1765+300, K1765+318, K1772+780, K1773+480 and K1773+598); Maitum, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	10/08/2020 to 10/14/2020	10/27/2020	11/09/2020	11/17/2020	GoP	1,469,855.00	1,469,855.00	-	-

20ME 0150	Repair/Reblocking of Concrete Pavement along Sarangani-Davao del Sur Coastal Road, K1656+120-K1662+875 w/ exceptions; Alabel, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	10/08/2020 to 10/14/2020	10/27/2020	11/09/2020	11/17/2020	GoP	2,188,710.00	2,188,710.00	-	-
20ME 0151	Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1726+000-K1727+500 w/ exceptions; Kiamba, Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	10/08/2020 to 10/14/2020	10/27/2020	11/09/2020	11/17/2020	GoP	1,000,000.00	1,000,000.00	-	-
20ME 0152	Repair/Maintenance of National Roads (Thermoplastic Pavement Markings) along Demoloc - Little Baguio Road & Sarangani-Davao del Sur Coastal Road; Sarangani Province	DPWH- SDEO, MAINTENANCE SECTION	No	Competitive Bidding	11/17/2020 to 11/23/2020	12/07/2020	12/28/2020	01/11/2021	GoP	1,500,000.00	1,500,000.00	-	-

20ME 0153	Repair/Maintenance along Digos-Makar Road (Thermoplastic Pavement Markings), K1592+(-322) - K1594+000, K1596+000 - K1596+800, K1597+700 - K1600+000, K1615+700 - K1615+900 (w/ Exceptions); Malungon, Sarangani Province	DPWH-SDEO, MAINTENANCE SECTION	No	Competitive Bidding	11/17/2020 to 11/23/2020	12/07/2020	01/08/2021	03/04/2021	GoP	1,220,220.00	1,220,220.00	-	-
19ME 0158	Reconstruction of Malungon Public Cemetery; Malungon, Sarangani Province	DPWH-SDEO, CONSTRUCTION SECTION	No	Competitive Bidding	8/20/2020 to 8/26/2020	08/09/2020	25/09/2020		GoP	9,950,000.00	-	9,950,000.00	-
GOODS AND SERVICES													
	Common Electrical Supplies	DPWH-SDEO	Yes	Competitive Bidding	9/26 - 10/2/2019	03/10/2019	09/10/2019	11/10/2019	GoP	452,300.00		452,300.00	
	Office Supplies	DPWH-SDEO	Yes	Competitive Bidding	11/4 - 10/2019	11/11/2019	15/11/2019	19/11/2019	GoP	8,464,657.14	780,000.00	7,684,657.14	

Common Office Supplies	DPWH-SDEO	Yes	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	992,025.00		992,025.00	
Common Office Devices	DPWH-SDEO	Yes	Competitive Bidding	11/4 - 10/2019	11/11/2019	11/15/2019	19/11/2019	GoP	2,003,592.96	1,800,000.00	203,592.96	
Common Office Equipment	DPWH-SDEO	Yes	Competitive Bidding	11/20 - 26/2019	11/27/2019	29/11/2019	12/02/2019	GoP	8,899,789.24		8,899,789.24	
Common Janitorial Supplies	DPWH-SDEO	Yes	Competitive Bidding	12/03 - 09/2019	10/12/2019	16/12/2019	18/12/2019	GoP	383,810.38	61,000.00	322,810.38	
Common Computer Supplies/Consumables	DPWH-SDEO	Yes	Competitive Bidding	12/03 - 09/2019	10/12/2019	16/12/2019	18/12/2019	GoP	6,199,821.17	2,540,000.00	3,659,821.17	

Consumables	DPWH-SDEO	No	Competitive Bidding	03/10 - 16/2020	17/03/2020	23/03/2020	26/03/2020	GoP	614,219.50		614,219.50	
Computer Equipment and Accessories	DPWH-SDEO	No	Competitive Bidding	3/18 - 24/2020	25/03/2020	31/03/2020	03/04/2020	GoP	5,031,228.88		5,031,228.88	
Spare Parts/Repair and Maintenance	DPWH-SDEO	No	Competitive Bidding	4/15 - 21/2020	22/04/2020	27/04/2020	29/04/2020	GoP	1,043,500.00		1,043,500.00	
Vehicle Parts	DPWH-SDEO	No	Competitive Bidding	5/6 - 12/2020	13/05/2020	18/05/2020	20/05/2020	GoP	8,500,000.00	8,200,000.00	300,000.00	
Construction Materials	DPWH-SDEO	No	Competitive Bidding	5/20 - 26/2020	27/05/2020	01/06/2020	05/06/2020	GoP	16,900,000.00	16,900,000.00		

Photographic and Filming Video	DPWH-SDEO	No	Competitive Bidding	6/10 - 16/2020	17/06/2020	22/06/2020	26/06/2020	GoP	431,000.00		431,000.00	
Services	DPWH-SDEO	No	Competitive Bidding	7/8 - 14/2020	15/07/2020	20/07/2020	22/07/2020	GoP	237,200.00		237,200.00	
Fuel Additives/lubricants	DPWH-SDEO	No	Competitive Bidding	7/8 - 14/2020	15/07/2020	20/07/2020	22/07/2020	GoP	14,294,088.00	8,400,000.00	5,894,088.00	
Kitchenware	DPWH-SDEO	No	Competitive Bidding	7/16 - 22/2020	23/07/2020	29/07/2020	31/07/2020	GoP	68,665.00	46,000.00	22,665.00	
Audio and Visual Presentation and Composing Equipment	DPWH-SDEO	No	Competitive Bidding	8/11 - 17/2020	18/08/2020	21/08/2020	26/08/2020	GoP	60,060.00		60,060.00	

Lease of Service Vehicle/Equipment	DPWH-SDEO	No	Competitive Bidding	8/26 - 9/01/2020	02/09/2020	07/09/2020	10/09/2020	GoP	9,400,000.00	9,400,000.00		
Laboratory Equipment/ Apparatus	DPWH-SDEO	No	Competitive Bidding	10/01 - 07/2020	08/10/2020	15/10/2020	20/10/2020	GoP	21,679,950.00		21,679,950.00	
Garments	DPWH-SDEO	No	Competitive Bidding	10/13 - 19/2020	20/10/2020	23/10/2020	27/10/2020	GoP	250,000.00		250,000.00	
Other Categories	DPWH-SDEO	No	Competitive Bidding	11/03 - 09/2020	10/11/2020	13/11/2020	18/11/2020	GoP	625,320.00		625,320.00	
CONSULTING SERVICES												

20CS ME01 - CLUSTER 1	a. Sub Surface Exploration for the Proposed Widening of Lun Masla Bridge (Two on Shore and Nine Off Shore), Malapatan; b. Sub Surface Exploration for the Proposed Widening of Glan Bridge (Two on Shore and Two Off Shore), Glan; c. Sub Surface Exploration for the Proposed Widening of Aquino Bridge (Two on Shore), Glan; d. Sub Surface Exploration for the Proposed Widening of Baliton Bridge (Two on Shore), Glan; e. Sub Surface Exploration for the Proposed Widening of Pangyan Bridge (Two On Shore), Glan Sarangani Provinceies	DPWH-SDEO. PLANNING SECTION	No	Competitive Bidding	11/10/2020 to 11/16/2020	12/08/2020	12/21/2020	01/15//2021	GoP	3,000,000.00	-	3,000,000.00	
--------------------------------	---	-----------------------------	----	---------------------	--------------------------	------------	------------	-------------	-----	--------------	---	--------------	--

20CS ME02 - CLUSTER 2	a. Sub Surface Exploration for the Proposed Widening of Maligang Bridge (Two on Shore and Two Off Shore), Kiamba; b. Sub Surface Exploration for the Proposed Widening of Lagundi Bridge I (Two on Shore and One Off Shore), Kiamba; c. Sub Surface Exploration for the Proposed Widening of Lagundi Bridge II (Two on Shore and Three Off Shore), Kiamba; d. Sub Surface Exploration for the Proposed Widening of Tambilil Bridge (Two on Shore and Three Off Shore), Kiamba; e. Sub Surface Exploration for the Proposed Widening of Kablacan Bridge (Two on Shore and Three Off Shore), Maasim; Sarangani Province	DPWH-SDEO, PLANNING SECTION	No	Competitive Bidding	11/10/2020 to 11/16/2020	12/08/2020	12/21/2020	01/15//2021	GoP	3,385,037.56	-	3,385,037.56	
20CS ME03 - CLUSTER 3	a. Sub Surface Exploration for the proposed Construction of Public Market/Integrated Terminal @ Poblacion Maasim; b. Sub Surface Exploration for the proposed Construction of Bridge with Slope Protection (Two on Shore) @ Alabel; Sarangani Province	DPWH-SDEO, PLANNING SECTION	No	Competitive Bidding	11/10/2020 to 11/16/2020	12/08/2020	12/21/2020	01/15//2021	GoP	516,126.00	-	516,126.00	

20CS ME04 - CLUS TER 4	a. Sub Surface Exploration for the proposed Construction of Datal Tampal Flood Control along Buayan – Malungon River Basin (3 boreholes @ 30 meters each), Malungon; b. Sub Surface Exploration for the proposed Construction of Multi-purpose Building (Public Transport Terminal) 3 boreholes @ 10 meters each, Maasim Sarangani Province	DPWH- SDEO, PLANNI NG SECTIO N	No	Competitive Bidding	11/10/2020 to 11/16/2020	12/08/2020	12/21/2020	01/15//2021	GoP	516,126.00	-	516,126.00	
Prepared by:			Recommended by:			Approved by:							

EDWARD D. CARILLO
Head, Procurement Unit

HERMON JEROME L. PAEZ
BAC Chairperson

JONATHAN G. BANTUG
District Engineer