



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
310108100615000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads - Ternate-Nasugbu Rd - K0085+700-K0085+758	Const. Section	Yes	CB	11/25/2020 to 12/1/2020	12/14/2020	6/1/2021	6/10/2021	CY 2021 GAA - 001	50,000,000		50,000,000	Construction of Road Slope Protection Structure
310106100596000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Balayan-Balibago Rd-K0106+780-K0106+996.2	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	6/1/2021	6/10/2021	CY 2021 GAA - 001	20,000,000		20,000,000	Upgrading of Drainage
310202100785000	Network Development Program - Road Widening-Secondary Roads Balayan-Balibago Rd-K0112+660-K0113+000	Const. Section	Yes	CB	11/25/2020 to 12/1/2020	12/14/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	15,000,000		15,000,000	Road Widening from 2- lanes to 4- lanes
310202100699000	Network Development Program -Road Widening-Secondary Roads Tagaytay-Nasugbu Rd-K0095+000-K0096+800	Const. Section	NO	CB	1/30/2021 to 2/5/2021	2/18/2021	6/1/2021	6/10/2021	CY 2021 GAA - 001	91,000,000		91,000,000	Road Widening from 2- lanes to 4- lanes
310208100327000	Network Development Program-Off-Carriageway Improvement-Secondary Roads-Palico-Balayan-Batangas Rd K0113+206-K0113+829	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	2/15/2021	2/23/2021	CY 2021 GAA - 001	12,149,000		12,149,000	Off-Carriageway Improvement: Shoulder Paving/Construction (with Shoulder & Canal at RS); (with shoulder at LS)
310202100697000	Network Development Program - Road Widening-Secondary Roads Nasugbu-Lian-Calatagan Rd-K0103+000-K0104+060	Const. Section	Yes	CB	11/14/2020 to 11/20/2020	12/3/2020	6/1/2021	6/10/2021	CY 2021 GAA - 001	75,000,000		75,000,000	Road Widening from 2- lanes to 4- lanes
310202100786000	Network Development Program-Road Widening-Secondary Roads Nasugbu-Lian-Calatagan Rd-K0119+000-K0119+492	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/1/2020	6/1/2021	6/10/2021	CY 2021 GAA - 001	29,675,000		29,675,000	Road Widening from 2- lanes to 4- lanes
310202100788000	Network Development Program-Road Widening-Secondary Roads Palico-Balayan-Batangas Rd-K0131+000-K0131+668	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/1/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	20,000,000		20,000,000	Road Widening from 2- lanes to 4- lanes
310208100329000	Network Development Program-Off-Carriageway Improvement-Secondary Roads Tagaytay-Nasugbu Rd K0101+252-K0102+399	Const. Section	Yes	CB	11/20/2020 to 11/26/2020	12/9/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	8,000,000		8,000,000	Off-Carriageway Improvement: Shoulder Paving/ Construction
310302100271000	Bridge Program-Replacement of Permanent Weak Bridges Calbangan Br. (B00053LZ) along Palico-Balayan-Batangas Rd	Const. Section	Yes	CB	11/20/2020 to 11/26/2020	12/9/2020	2/10/2021	2/19/2021	CY 2021 GAA - 001	91,200,000		91,200,000	Replacement of Bridge
310105100541000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads - Palico-Balayan-Batangas Rd-K0127+000-K0127+090, K0127+090-K0127+111.45	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/1/2020	6/1/2021	6/10/2021	CY 2021 GAA - 001	5,000,000		5,000,000	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/RET	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	(Brief Description of Program/ Project)
310208100328000	Network Development Program-Off-Carriageway Improvement-Secondary Roads Tagaytay-Nasugbu Rd K0093+020	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/1/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	6,000,000		6,000,000	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections
310302100291000	Bridge Program-Replacement of Permanent Weak Bridges Talisay Br. (B00051LZ) along Nasugbu-Lian-Calatagan Rd	Const. Section	Yes	CB	11/18/2020 to 11/24/2020	12/7/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	30,000,000		30,000,000	Replacement of Bridge
310303101076000	Bridge Program-Retrofitting/Strengthening of Permanent Bridges Laguile Br. (B04714LZ) along Lemery-Taal Diversion Rd	Const. Section	Yes	CB	11/27/2020 to 12/3/2020	12/16/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	19,000,000		19,000,000	Retrofitting of Bridge
320101106117000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Binambang River at Balayan, Batangas	Const. Section	Yes	CB	11/28/2020 to 12/4/2020	12/17/2020	2/10/2021	2/19/2021	CY 2021 GAA - 002	80,000,000		80,000,000	Construction of Flood Mitigation Structure
320101106122000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Pansipit River, Lemery, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	2/10/2021	2/19/2021	CY 2021 GAA - 002	52,284,000		52,284,000	Construction of Flood Mitigation Structure
310303101077000	Bridge Program-Retrofitting/Strengthening of Permanent Bridges Tanggoy Br. (B03050LZ) along Balayan-Ballibago Rd	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/1/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	8,000,000		8,000,000	Retrofitting of Bridge
320101106124000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection of Lian Bridge Slope Protection, Lian River at Nasugbu, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	2/10/2021	2/19/2021	CY 2021 GAA - 002	80,000,000		80,000,000	Construction of Flood Mitigation Structure
320101106126000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection using Gabion for Lian Bridge Slope Protection, Lian River at Lian, Batangas	Const. Section	Yes	CB	12/4/2020 to 12/10/2020	12/23/2020	2/10/2021	2/19/2021	CY 2021 GAA - 002	80,000,000		80,000,000	Construction of Slope Protection Structure
320101106118000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Binambang River, Sta.0+000-Sta.0+147 (Upstream R/S) Balayan, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	6/1/2021	6/10/2021	CY 2021 GAA - 002	24,000,000		24,000,000	Construction of Flood Mitigation Structure



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
320101106119000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Binambang River, Sta.0+000-Sta.0+147 (Upstream I/S) Balayan, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	6/1/2021	6/10/2021	CY 2021 GAA - 002	24,000,000		24,000,000	Construction of Flood Mitigation Structure
320101106120000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Binambang River, Sta.0+856-Sta.1+003 (Downstream I/S) Balayan, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	6/1/2021	6/10/2021	CY 2021 GAA - 002	24,000,000		24,000,000	Construction of Flood Mitigation Structure
310202100787000	Network Development Program - Road Widening- Secondary Roads - Palico-Balayan-Batangas Rd-K0107+000-K0107+760	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	6/1/2021	6/10/2021	CY 2021 GAA - 001	43,190,000		43,190,000	Road Widening from 2- lanes to 4- lanes
300121201077000	Construction of Water System in Barangay Dayap, Nasugbu, Batangas	Const. Section	NO	CB	1/29/2021 to 1/4/2021	1/18/2021	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Water System
300121201078000	Construction of Water System in Barangay Sabang, Tuy, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	3/10/2021	3/17/2021	3/26/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Water System
300117208688000	Construction of Road, Barangay Butucan, Nasugbu, Batangas	Const. Section	Yes	CB	11/14/2020 to 11/20/2020	12/3/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	10,000,000		10,000,000	Construction of Road
300104221079000	Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Malalay, Balayan, Batangas	Const. Section	NO	CB	1/30/2021 to 2/5/2021	2/18/2021	3/3/2021	3/12/2021	CY 2021 GAA-LIP	500,000		500,000	Construction (Completion) of Multi-Purpose Building
300104221091000	Construction (Completion) of Multi-Purpose Building (Stage w/ Comfort Room) in Barangay Cawit, Taal, Batangas									500,000		500,000	Construction (Completion) of Multi-Purpose Building
300104221092000	Construction (Completion) of Multi-Purpose Building (Stage) in Barangay Dalig, Balayan, Batangas									500,000		500,000	Construction (Completion) of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300104221083000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Dao, Balayan, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	6/3/2021	6/11/2021	CY 2021 GAA-LIP	1,500,000		1,500,000	Construction (Completion) of Multi-Purpose Building
300104221088000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay San Piro, Balayan, Batangas									1,000,000		1,000,000	Construction (Completion) of Multi-Purpose Building
300104221121000	Renovation/Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Anak Dagat, Lemery, Batangas									1,000,000		1,000,000	Construction/ Rehabilitation of Multi-Purpose Building
300104221096000	Construction of Multi-Purpose Building (Covered Court - Phase II) in Barangay San Piro, Balayan, Batangas									1,000,000		1,000,000	Construction of Multi-Purpose Building
300104221133000	Rehabilitation of Multi-Purpose Building (Day Care Center) in Barangay Tulo, Taal, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	3/31/2021	4/8/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Rehabilitation of Multi-Purpose Building
300104221139000	Rehabilitation of Multi-Purpose Building in Barangay Poblacion 10, Balayan, Batangas									1,000,000		1,000,000	Rehabilitation of Multi-Purpose Building
300104221150000	Renovation of Multi-Purpose Building (Barangay Hall) in Barangay Cayponce, Balayan, Batangas									1,000,000		1,000,000	Renovation of Multi-Purpose Building
300104221111000	Construction of Multi-Purpose Building including Facilities, Brgy. Caloocan, Balayan, Batangas	Const. Section	NO	CB	3/17/2021 to 3/23/2021	4/5/2021	4/20/2021	4/29/2021	CY 2021 GAA-LIP	50,000,000		50,000,000	Construction of Multi-Purpose Building
300104221098000	Construction of Multi-Purpose Building (Covered Court) (Additional) in Barangay Tumulim, Nasugbu, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Multi-Purpose Building
300104221103000	Construction of Multi-Purpose Building (Covered Court) in Barangay Tumulim, Nasugbu, Batangas									2,500,000		2,500,000	Construction of Multi-Purpose Building
300104221097000	Construction of Multi-Purpose Building (Covered Court) (Additional) in Barangay Reparo, Nasugbu, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Multi-Purpose Building
300104221102000	Construction of Multi-Purpose Building (Covered Court) in Barangay Reparo, Nasugbu, Batangas									3,000,000		3,000,000	Construction of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	
300107201106000	Construction of Canal in Barangay Poblacion 1, Lian, Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	3/22/2021	3/31/2021	CY 2021 GAA-LIP	500,000		500,000	Construction of Canal
300107201109000	Construction of Covered Canal in Barangay Poblacion 6, Calaca, Batangas									1,000,000		1,000,000	Construction of Covered Canal
300109200900000	Rehabilitation of Drainage System, Balisong, Taal, Batangas									500,000		500,000	Rehabilitation of Drainage System
300109200901000	Rehabilitation of Drainage System, Cubamba, Taal, Batangas									500,000		500,000	Rehabilitation of Drainage System
300109200903000	Rehabilitation of Drainage System, Latag, Taal, Batangas									500,000		500,000	Rehabilitation of Drainage System
300104221134000	Rehabilitation of Multi-Purpose Building (Daycare Center), Iba, Taal, Batangas	Const. Section	NO	CB	2/25/2021 to 3/3/2021	3/16/2021	3/22/2021	3/31/2021	CY 2021 GAA-LIP	500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221135000	Rehabilitation of Multi-Purpose Building (Daycare Center), Imamawo, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221136000	Rehabilitation of Multi-Purpose Building (Daycare Center), Luntal, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221137000	Rehabilitation of Multi-Purpose Building (Daycare Center), Tulo, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221140000	Rehabilitation of Multi-Purpose Building, Apacay, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221141000	Rehabilitation of Multi-Purpose Building, Bihis, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221143000	Rehabilitation of Multi-Purpose Building, Cawit, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221131000	Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Poooc, Balayan, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	3/11/2021	3/17/2021	3/26/2021	CY 2021 GAA-LIP	1,500,000		1,500,000	Rehabilitation of Multi-Purpose Building
300104221130000	Rehabilitation of Multi-Purpose Building (Covered Court) at Roxaco in Barangay Pantalan, Nasugbu, Batangas									1,500,000		1,500,000	Rehabilitation of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300101221076000	Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Magabe, Balayan, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	3/10/2021	3/17/2021	3/26/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Construction (Completion) of Multi-Purpose Building
300104221081000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Carlota, Calatagan, Batangas									1,000,000		1,000,000	Construction (Completion) of Multi-Purpose Building
300104221089000	Construction (Completion) of Multi-Purpose Building (Day Care Center) in Barangay Poblacion 2, Lian, Batangas									500,000		500,000	Construction (Completion) of Multi-Purpose Building
300104221090000	Construction (Completion) of Multi-Purpose Building (Health Center) in Barangay Tatlong Maria, Taal, Batangas									1,000,000		1,000,000	Construction (Completion) of Multi-Purpose Building
300104221138000	Rehabilitation of Roofing of Covered Court in Barangay Salong Calaca, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	3/10/2021	3/17/2021	3/26/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Rehabilitation of Multi-Purpose Building
300104221153000	Renovation of Multi-Purpose Building (Barangay Hall) in Barangay Lanatan, Balayan, Batangas									1,000,000		1,000,000	Renovation of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY? (YES/NO)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300104221129000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Buli, Taal, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	3/31/2021	3/8/2021	CY 2021 GAA-LIP	500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221142000	Rehabilitation of Multi-Purpose Building, Carsuche, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221144000	Rehabilitation of Multi-Purpose Building, Caysasay, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221145000	Rehabilitation of Multi-Purpose Building, Halang, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221146000	Rehabilitation of Multi-Purpose Building, Ipil, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221147000	Rehabilitation of Multi-Purpose Building, Pansol, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221148000	Rehabilitation of Multi-Purpose Building, Seiran, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300104221149000	Rehabilitation of Multi-Purpose Building, Tierra Alta, Taal, Batangas									500,000		500,000	Rehabilitation of Multi-Purpose Building
300117208695000	Rehabilitation of Barangay Road, Bolbok, Taal, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	3/9/2021	3/18/2021	CY 2021 GAA-LIP	500,000		500,000	Rehabilitation of Road
300117208697000	Rehabilitation of Barangay Road, Gahol, Taal, Batangas									500,000		500,000	Rehabilitation of Road
300117208697000	Rehabilitation of Barangay Road, Laguile, Taal, Batangas									500,000		500,000	Rehabilitation of Road
300117208698000	Rehabilitation of Barangay Road, Mahabang Lodlod, Taal, Batangas									500,000		500,000	Rehabilitation of Road
300117208699000	Rehabilitation of Barangay Road, Niogan, Taal, Batangas									500,000		500,000	Rehabilitation of Road
300117208700000	Rehabilitation of Barangay Road, Pook, Taal, Batangas									500,000		500,000	Rehabilitation of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/RET	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	(Brief Description of Program/ Project)
300104221078000	Construction of Multi-Purpose Building (Hall of Justice), Brgy. Caloocan, Balayan, Batangas	Const. Section	NO	CB	3/17/2021 to 3/23/2021	4/5/2021	4/20/2021	4/29/2021	CY 2021 GAA-LIP	30,000,000		30,000,000	Construction of Multi-Purpose Building
300104221110000	Construction of Multi-Purpose Building (Municipal Building) (Phase 2) in Taal, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	3/10/2021	6/3/2021	6/11/2021	CY 2021 GAA-LIP	10,000,000		10,000,000	Construction of Multi-Purpose Building
300117208663000	Construction of Road, Brgy. Calantas, Calaca, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	6/3/2021	6/11/2021	CY 2021 GAA-LIP	10,000,000		10,000,000	Construction of Road
300103203343000	Construction/improvement of Multi-Purpose Building (municipal Building), Taal, Batangas	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	6/3/2021	6/11/2021	CY 2021 GAA-VILP	20,000,000		20,000,000	Construction/Improvement of Multi-Purpose Building
300104221082000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Dalima, Tuy, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building
300104221084000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Dao, Tuy, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building
300104221085000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Gulod, Lemery, Batangas	Const. Section	Yes	CB	11/27/2020 to 12/3/2020	12/16/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building
300104221086000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Nlogan, Lemery, Batangas	Const. Section	Yes	CB	11/27/2020 to 12/3/2020	12/16/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building
300104221087000	Construction of Multi-Purpose Building (Covered Court) Phase I in Barangay Palincaro, Tuy, Batangas	Const. Section	Yes	CB	11/27/2020 to 12/3/2020	12/16/2020	6/3/2021	6/11/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building
300117208664000	Concreting of Road in Sitio Buhay, Brgy. Butucan, Nasugbu, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	3/11/2021	6/3/2021	6/11/2021	CY 2021 GAA-LIP	10,000,000		10,000,000	Concreting of Road
300104221093000	Construction of Multi-Purpose Building, DPWH, Balayan, Batangas	Const. Section	NO	CB	3/17/2021 to 3/23/2021	4/5/2021	4/20/2021	4/29/2021	CY 2021 GAA-LIP	31,000,000		31,000,000	Construction (Completion) of Building




REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300104221094000	Construction of Multi-Purpose Building (Barangay Hall) in Barangay Dayapan, Lemery, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,500,000		2,500,000	Construction of Multi-Purpose Building
300104221095000	Construction of Multi-Purpose Building (Barangay Hall) in Barangay Ipil, Taal, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	3/11/2021	3/17/2021	3/26/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Multi-Purpose Building
300104221099000	Construction of Multi-Purpose Building (Covered Court) (Half) in Barangay Buli, Taal, Batangas	Const. Section	NO	CB	2/12/2021 to 12/18/2021	3/3/2021	3/15/2021	3/24/2021	CY 2021 GAA-LIP	2,500,000		2,500,000	Construction of Multi-Purpose Building
300104221100000	Construction of Multi-Purpose Building (Covered Court) in Barangay Balisong, Taal, Batangas	Const. Section	NO	CB	12/23/2020 to 12/29/2020	1/11/2021	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Multi-Purpose Building
300104221105000	Construction of Multi-Purpose Building (Day Care Center) in Barangay Poblacion 1, Calatagan, Batangas	Const. Section	Yes	CB	11/27/2020 to 12/3/2020	12/16/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Multi-Purpose Building
300104221106000	Construction of Multi-Purpose Building (Day Care Center) in Barangay Seiran, Taal, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Multi-Purpose Building
300117208665000	Rehabilitation of Local Road from Barangay Apacay, Taal, Batangas	Const. Section	NO	CB	3/10/2021 to 3/16/2021	3/29/2021	6/3/2021	6/11/2021	CY 2021 GAA-LIP	10,000,000		10,000,000	Rehabilitation of Road
300104221108000	Construction of Multi-Purpose Building (Health Center) in Barangay Bihis, Taal, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Multi-Purpose Building
300104221109000	Construction of Multi-Purpose Building (Health Center) in Barangay Hukay, Calatagan, Batangas	Const. Section	NO	CB	12/23/2020 to 12/29/2020	1/11/2021	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Multi-Purpose Building
300104221113000	Construction of Multi-Purpose Building (Senior Citizen Building) in Barangay Bilaran, Nasugbu, Batangas	Const. Section	NO	CB	2/25/2021 to 3/3/2021	3/16/2021	3/22/2021	3/31/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Multi-Purpose Building
300105200454000	Completion of DPWH Batangas I DEO Office Building including Facilities, Balayan, Batangas	Const. Section	NO	CB	3/17/2021 to 3/23/2021	4/5/2021	4/20/2021	4/29/2021	CY 2021 GAA-NBP	34,796,000		34,796,000	Construction (Completion) of Building
300104221101000	Construction of Multi-Purpose Building (Covered Court) in Barangay Pantalan, Nasugbu, Batangas	Const. Section	NO	CB	2/11/2021 to 2/17/2021	3/2/2021	3/31/2021	4/8/2021	CY 2021 GAA-LIP	4,000,000		4,000,000	Construction of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION / OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300104221104000	Construction of Multi-Purpose Building (Covered Court), Barangay Dayap, Nasugbu, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	3/31/2021	4/8/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Multi-Purpose Building
300104221107000	Construction of Multi-Purpose Building (Dry Goods Market) and Parking Area, Barangay Poblacion, Taal, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	3/31/2021	4/8/2021	CY 2021 GAA-LIP	10,000,000		10,000,000	Construction of Multi-Purpose Building
300104221077000	Construction of Multipurpose Building (East Wing), Brgy. Carsuche, Taal, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	6/3/2021	6/11/2021	CY 2021 GAA-LIP	10,000,000		10,000,000	Construction of Multi-Purpose Building
300104221114000	Construction of Multi-Purpose Building (Tuy Municipal Plaza), Barangay Burgos, Tuy, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	3/31/2021	4/8/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Multi-Purpose Building
300104221115000	Construction of Multi-Purpose Building, Barangay Payapa Ibabe, Lemery, Batangas	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	5,000,000		5,000,000	Construction of Multi-Purpose Building
300104221116000	Construction of Multi-Purpose Building, Brgy. Bagong Pook, Lian, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Multi-Purpose Building
300104221117000	Construction of Multi-Purpose Building, Brgy. Gumamela, Balayan, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Multi-Purpose Building
300104221118000	Construction of Multi-Purpose Building, Brgy. Payapa Ibaba, Lemery, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Multi-Purpose Building
300104221119000	Construction of Multi-Purpose Building, Brgy. Rizal, Tuy, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Multi-Purpose Building
300104221122000	Rehabilitation of Multi-Purpose Building (ARESCOM Building), Nasugbu, Batangas	Const. Section	Yes	CB	12/4/2020 to 12/10/2020	12/23/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	1,500,000		1,500,000	Rehabilitation of Multi-Purpose Building
300109200895000	Construction of Drainage and Slope Protection, Barangay Poblacion, Taal, Batangas	Const. Section	NO	CB	1/30/2021 to 2/5/2021	2/18/2021	3/3/2021	3/12/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Drainage and Slope Protection



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300109200896000	Construction of Drainage Structure, Barangay Sinisian West, Lemery, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Drainage Structure
300109200897000	Construction of Drainage System (Canal), Brgy. Wawa, Nasugbu, Batangas	Const. Section	Yes	CB	11/28/2020 to 12/4/2020	12/17/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Drainage System
300109200898000	Construction of Drainage System, Poblacion 1, Lemery, Batangas	Const. Section	Yes	CB	12/4/2020 to 12/10/2020	12/23/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Drainage System
300109200899000	Improvement/Rehabilitation of Box Culvert in Barangay Lumanlag, Lian, Batangas	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Improvement/Rehabilitation of Box Culvert
300107201105000	Construction (Completion) of Spillway at Barangay Calayo, Nasugbu, Batangas	Const. Section	Yes	CB	12/23/2020 to 12/29/2020	1/11/2021	1/28/2021	2/5/2021	CY 2021 GAA-LIP	4,000,000		4,000,000	Construction (Completion) of Spillway
300116204045000	Rehabilitation/Improvement of Lanatan-Cayponse Road, Balayan, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	6/3/2021	6/11/2021	CY 2021 GAA-VILP	8,000,000		8,000,000	Rehabilitation/Improvement of Road
300107201122000	Construction of Spillway in Barangay Palikpikan, Balayan, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	3/31/2021	4/8/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Spillway
300117208679000	Construction of Road in Barangay Magabe, Balayan, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	3/10/2021	3/17/2021	3/26/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Road
300103203348000	Construction of Multi-Purpose Building (Covered Court) in Barangay Lumbang na Matanda, Calaca, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	6/3/2021	6/11/2021	CY 2021 GAA-VILP	5,000,000		5,000,000	Construction of Multi-Purpose Buildin
300117208662000	Concreting of Barangay Road, Sitio Bagong Paraiso, Barangay San isidro Itaas, Lemery, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,500,000		2,500,000	Concreting of Road
300117208666000	Concreting of Barangay Road, Sitio Manggahan, Barangay Talaga, Lemery, Batangas	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,500,000		2,500,000	Concreting of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300117208667000	Concreting of Road at Barangay Lucsuhin, Calatagan, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	3/31/2021	4/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Concreting of Road
300117208668000	Concreting of Road in Barangay Sta. Ana, Calatagan, Batangas	Const. Section	NO	CB	1/29/2021 to 1/4/2021	1/18/2021	1/28/2021	2/5/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Concreting of Road
300117208672000	Concreting of Road, Barangay Balibago, Calatagan, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	3/9/2021	3/18/2021	CY 2021 GAA-LIP	5,000,000		5,000,000	Concreting of Road
300104221112000	Construction of Philippine Coastguard Station at Tourism Compound, Brgy. Matabungkay, Lian, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	6/7/2021	6/16/2021	CY 2021 GAA-LIP	5,000,000		5,000,000	Construction of Multi-purpose Building
300117208673000	Concreting of Road, Barangay Bisaya, Calaca, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Concreting of Road
300117208674000	Concreting of Road, Barangay Carlota, Calatagan, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Concreting of Road
300117208675000	Concreting of Road, Barangay Pantay, Calaca, Batangas	Const. Section	Yes	CB	11/25/2020 to 12/1/2020	12/14/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	10,000,000		10,000,000	Concreting of Road
300103203345000	Construction of Multi-purpose Facility (Covered Court) in Barangay Puting Kahoy, Lian Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	6/7/2021	6/16/2021	CY 2021 GAA- VILP	4,000,000		4,000,000	Construction of Multi-purpose Facility
300117208678000	Construction of Road at Government Center, Barangay Calocan, Balayan, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	10,000,000		10,000,000	Construction of Road
300117208685000	Construction of Road, Barangay Aclé, Tuy, Batangas	Const. Section	NO	CB	1/29/2021 to 1/4/2021	1/18/2021	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Road
300117208686000	Construction of Road, Barangay Bolbok, Tuy, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION / OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300117208687000	Construction of Road, Barangay Butong, Taal, Batangas	Const. Section	Yes	CB	12/4/2020 to 12/10/2020	12/23/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Road
300121201074000	Construction of New Water Supply System, Brgy. Gimalas, Balayan, Batangas	Const. Section	NO	CB	2/12/2021 to 12/18/2021	3/3/2021	3/15/2021	3/24/2021	CY 2021 GAA-LIP	4,000,000		4,000,000	Construction of Water Supply System
300117208689000	Construction of Road, Barangay Dita, Lemery, Batangas	Const. Section	Yes	CB	12/23/2020 to 12/29/2020	1/11/2021	1/28/2021	2/5/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Road
300117208690000	Construction of Road, Barangay Masalisi, Lemery, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	5,000,000		5,000,000	Construction of Road
300117208691000	Construction of Road, Barangay Munting Indang, Nasugbu, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Road
300117208692000	Construction of Road, Barangay Palincaro, Tuy, Batangas	Const. Section	Yes	CB	12/23/2020 to 12/29/2020	1/11/2021	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Road
300117208693000	Construction of Road, Barangay Utod, Nasugbu, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	3,000,000		3,000,000	Construction of Road
300117208694000	Rehabilitation of Barangay Road, Barangay Butong, Taal, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Rehabilitation of Road
300121201075000	Construction of Water System in Barangay Bagong Tubig, Calaca, Batangas	Const. Section	NO	CB	1/29/2021 to 1/4/2021	1/18/2021	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Water System
300121201076000	Construction of Water System in Barangay Biga, Calatagan, Batangas	Const. Section	Yes	CB	12/23/2020 to 12/29/2020	1/11/2021	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction of Water System



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO / END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300104221080000	Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Gulod, Calatagan, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	3/9/2021	3/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Construction (Completion) of Multi-Purpose Building
300104221120000	Renovation/Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay Sambal Ibaba, Lemery, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	3/11/2021	6/7/2021	6/16/2021	CY 2021 GAA-LIP	2,000,000		2,000,000	Construction/ Rehabilitation of Multi-Purpose Building
300117208727000	Concreting of Road in Brgy. Quilitisan, Calatagan, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	3/11/2021	6/7/2021	6/16/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Concreting of Road
300117208671000	Concreting of Road in Brgy. Poblacion 3, Calatagan, Batangas						6/7/2021	6/16/2021		1,000,000		1,000,000	Concreting of Road
300104221126000	Extension/Renovation of Multi-Purpose Building (Barangay Hall) in Brgy. Zone 5, Taal, Batangas	Const. Section	NO	CB	2/12/2021 to 12/18/2021	3/3/2021	6/7/2021	6/16/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Rehabilitation of Multi-Purpose Building
300104221132000	Repair/Rehabilitation of Multi-Purpose Building (Day Care Center) in Brgy. Poblacion 3, Calaca, Batangas						6/7/2021	6/16/2021		1,000,000		1,000,000	Rehabilitation of Multi-Purpose Building
300101221128000	Extension of Multi-Purpose Building (Barangay Hall) in Barangay Zone 9, Taal, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	6/7/2021	6/16/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Extension of Multi-Purpose Building
300104221127000	Construction of Multi-Purpose Building (Stage Bleacher) in Brgy. Pansol Covered Court, Brgy. Pansol, Taal, Bantangas									1,000,000		1,000,000	Construction of Multi-Purpose Building
300103203351000	Improvement of Covered Court in Brgy. Kayrilaw, Nasugbu, Batangas	Const. Section	NO	CB	3/10/2021 to 3/16/2021	3/29/2021	6/7/2021	6/16/2021	CY 2021 GAA-VILP	1,000,000		1,000,000	Improvement of Covered Court
300104221125000	Improvement of Multi-Purpose Building (Barangay Hall) in Barangay Poblacion 7, Nasugbu, Batangas								CY 2021 GAA-LIP	1,500,000		1,500,000	Rehabilitation of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300103203352000	Construction of MPB (Stage) in Brgy. Santol Covered Court, Balayan, Batangas	Const. Section	NO	CB	3/17/2021 to 3/23/2021	4/5/2021	4/20/2021	4/29/2021	CY 2021 GAA-VILP	1,000,000		1,000,000	Construction of Multi-Purpose Building
300104221123000	Construction of Multi-Purpose Building (Barangay Hall) in Brgy. Caybunga, Balayan, Bantangas								CY 2021 GAA-LIP	1,000,000		1,000,000	Construction of Multi-Purpose Building
300104221124000	Repair/Rehabilitation of Covered Court and Stage in Brgy. Duhatan, Balayan, Bantangas									1,000,000		1,000,000	Repair/Rehabilitation of Covered Court
300104221151000	Construction (Completion) of Covered Court in Brgy. Cayponce, Balayan, Bantangas									500,000		500,000	Construction (Completion) of Covered Court
300117208670000	Widening of Road in Brgy. Calzada, Balayan, Batangas	Const. Section	NO	CB	2/17/2021 to 2/24/2021	3/8/2021	6/7/2021	6/16/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Widening of Road
300117208712000	Concreting of Road in Brgy. Gimalas, Balayan, Batangas									500,000		500,000	Concreting of Road
300117208713000	Concreting of Road in Brgy. Lucban, Balayan, Batangas									500,000		500,000	Concreting of Road
300117208714000	Concreting of Road in Brgy. Putol, Balayan, Batangas									500,000		500,000	Concreting of Road
300117208721000	Concreting of Road in Brgy. Niogan, Calaca, Batangas									1,000,000		1,000,000	Concreting of Road
300117208722000	Concreting of Road in Brgy. Calantas, Calaca, Batangas									1,000,000		1,000,000	Concreting of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300109200902000	Construction of Drainage in Poblacion 3, Nasugbu, Batangas	Const. Section	NO	CB	2/25/2021 to 3/3/2021	3/16/2021	6/7/2021	6/16/2021	CY 2021 GAA-LIP	500,000		500,000	Construction of Drainage
300106200679000	Construction of Canal in Brgy. 6, Nasugbu, Batangas								CY 2021 GAA- VILLP	1,000,000		1,000,000	Construction of Canal
300106200680000	Rehabilitation of Covered Canal in Brgy. 9, Nasugbu, Batangas								CY 2021 GAA- VILLP	500,000		500,000	Rehabilitation of Covered Canal
300107201107000	Construction of Covered Canal in Brgy. Poblacion 5, Nasugbu, Batangas								CY 2021 GAA-LIP	500,000		500,000	Construction of Covered Canal
300107201121000	Construction of Covered Canal in Brgy. Poblacion 1, Nasugbu, Batangas								CY 2021 GAA-LIP	500,000		500,000	Construction of Covered Canal
300117208676000	Construction of Road in Brgy. Natipuan, Nasugbu, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	6/7/2021	6/16/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Construction of Road
300117208683000	Concreting of Road in Brgy. Butuan, Nasugbu, Batangas									1,000,000		1,000,000	Concreting of Road
300117208711000	Construction of Road in Brgy. Utod, Nasugbu, Batangas									1,000,000		1,000,000	Construction of Road
300117208735000	Construction of Road in Brgy. Malapad Na Bato, Nasugbu, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	6/9/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Construction of Road
300117208736000	Construction of Road in Brgy. Putat, Nasugbu, Batangas									1,000,000		1,000,000	Construction of Road
300117208737000	Construction of Road in Brgy. Bulihan, Nasugbu, Batangas									1,000,000		1,000,000	Construction of Road
300117208738000	Rehabilitation/Improvement of Road in Brgy. Pantalan, Nasugbu, Batangas									1,000,000		1,000,000	Rehabilitation/Improvement of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300107201108000	Construction of Covered Canal and Extension of Canal, Brgy. Pooc, Taal, Batangas	Const. Section	NO	CB	2/27/2021 to 3/5/2021	3/18/2021	6/9/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Construction of Covered Canal
300107201112000	Construction of Canal in Brgy. Zone 1, Taal, Batangas									1,000,000		1,000,000	Construction of Canal
300107201114000	Construction of Canal in Brgy. Zone 10, Taal, Batangas									500,000		500,000	Construction of Canal
300107201115000	Construction of Canal in Brgy. Zone 12, Taal, Batangas									500,000		500,000	Construction of Canal
300107201120000	Construction of Canal in Brgy. Zone 4, Taal, Batangas									500,000		500,000	Construction of Canal
300107201110000	Construction of Canal in Brgy. Matinggain I, Lemery, Batangas									500,000		500,000	Construction of Open Canal
300107201111000	Construction of Canal in Brgy. Poblacion 3, Lemery, Batangas	Const. Section	NO	CB	2/27/2021 to 3/5/2021	3/18/2021	6/9/2021	6/18/2021	CY 2021 GAA-LIP	500,000		500,000	Construction of Canal
300107201113000	Construction of Canal in Brgy. Maguihan, Lemery, Batangas									1,000,000		1,000,000	Construction of Canal
300107201116000	Construction of Covered Canal in Brgy. Cubamba, Taal, Batangas									1,000,000		1,000,000	Construction of Covered Canal
300107201117000	Construction of Covered Canal in Brgy. Tierra Alta, Taal, Batangas									500,000		500,000	Construction of Covered Canal
300107201118000	Construction of Covered Canal in Brgy. Cultihan, Taal, Batangas									1,000,000		1,000,000	Construction of Covered Canal
300107201119000	Riprapping in Brgy. Caysasay, Taal, Batangas									1,000,000		1,000,000	Riprapping




REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	
300117208684000	Construction of Road in Brgy. Carsuche, Taal, Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	6/9/2021	6/18/2021	CY 2021 GAA-LIP	500,000		500,000	Construction of Road
300117208701000	Construction of Road in Brgy. Butong, Taal, Batangas									1,000,000		1,000,000	Construction of Road
300117208702000	Construction of Road in Brgy. Mahabang Lulod, Taal, Batangas									1,000,000		1,000,000	Construction of Road
300117208705000	Concreting of Road in Brgy. Ilog, Taal, Batangas									1,000,000		1,000,000	Concreting of Road
300116204046000	Concreting of Road in Brgy. Toong, Tuy, Batangas	Const. Section	NO	CB	3/10/2021 to 3/16/2021	3/29/2021	6/9/2021	6/18/2021	CY 2021 GAA-VILIP	2,000,000		2,000,000	Concreting of Road
300117208704000	Concreting of Road in Brgy. Bayudbod, Tuy, Batangas								CY 2021 GAA-LIP	1,000,000		1,000,000	Concreting of Road
300117208677000	Concreting of Road in Brgy. Acl, Tuy, Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	6/9/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Concreting of Road
300117208703000	Concreting of Road in Brgy. Toong, Tuy, Batangas									1,000,000		1,000,000	Concreting of Road
300117208706000	Concreting of Road in Brgy. Lumbangan, Tuy, Batangas									1,000,000		1,000,000	Concreting of Road
300117208707000	Concreting of Road in Brgy. Guinhawa, Tuy, Batangas	Const. Section	NO	CB	2/17/2021 to 2/24/2021	3/8/2021	6/9/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Concreting of Road
300117208708000	Concreting of Road in Brgy. Luna, Tuy, Batangas									1,000,000		1,000,000	Concreting of Road
200117208709000	Concreting of Road in Brgy. Rillo, Tuy, Batangas									500,000		500,000	Concreting of Road
300117208710000	Concreting of Road in Brgy. Putol, Tuy, Batangas									500,000		500,000	Concreting of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO / END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300117208680000	Construction of Road in Brgy. Bacas, Calaca, Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	6/9/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Construction of Road
300117208715000	Construction of Road in Brgy. Puting Bato East, Calaca, Batangas									1,000,000		1,000,000	Construction of Road
300117208716000	Road Widening in Brgy. Caluangan, Calaca, Batangas									1,000,000		1,000,000	Road Widening
300117208723000	Concreting of Road in Brgy. Dacanlao, Calaca, Batangas									1,000,000		1,000,000	Concreting of Road
300117208724000	Concreting of Road in Brgy. Makina, Calaca, Batangas									1,000,000		1,000,000	Concreting of Road
300117208717000	Concreting of Road in Brgy. Cahil, Calaca, Batangas	Const. Section	NO	CB	2/17/2021 to 2/24/2021	3/8/2021	6/9/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Concreting of Road
300117208718000	Concreting of Road in Brgy. Coral Ni Lopez, Calaca, Batangas									1,000,000		1,000,000	Concreting of Road
300117208719000	Concreting of Road in Brgy. Dila, Calaca, Batangas									1,000,000		1,000,000	Concreting of Road
300116204056000	Concreting of Road in Brgy. Loma, Calaca, Batangas									1,000,000		1,000,000	Concreting of Road
300117208725000	Concreting of Road in Brgy. Bagong Silang, Calatagan, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	3/11/2021	6/9/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Concreting of Road
300117208726000	Concreting of Road in Brgy. Balitoc, Calatagan, Batangas									1,000,000		1,000,000	Concreting of Road
300117208728000	Concreting of Road in Brgy. Real, Calatagan, Batangas									500,000		500,000	Concreting of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300117208681000	Construction of Road in Brgy. Bagong Pook, Lemery, Batangas	Const. Section	NO	CB	2/17/2021 to 2/24/2021	3/8/2021	6/11/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Construction of Road
300117208729000	Construction of Road in Brgy. Cahilan I, Lemery, Batangas									1,000,000		1,000,000	Construction of Road
300117208730000	Construction of Road in Brgy. Talaga, Lemery, Batangas									1,000,000		1,000,000	Construction of Road
300117208739000	Construction of Road in Brgy. Bucal, Lemery, Batangas									1,000,000		1,000,000	Construction of Road
300117208682000	Construction of Road in Brgy. Bungahan, Lian, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	6/11/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Construction of Road
300117208731000	Construction of Road in Brgy. Luyahan, Lian, Batangas									1,000,000		1,000,000	Construction of Road
300117208732000	Construction of Road in Brgy. Malaruhatan, Lian, Batangas									1,000,000		1,000,000	Construction of Road
300117208733000	Construction of Road in Sition Manggahan Brgy. Cumba, Lian, Batangas									1,000,000		1,000,000	Construction of Road
300117208734000	Concreting of Road in Brgy. Kapito, Lian, Batangas									1,000,000		1,000,000	Concreting of Road
300103203349000	Rehabilitation of Barangay Hall in Brgy. Bucal, Calatagan, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	6/11/2021	6/18/2021	CY 2021 GAA-VIILP	1,500,000		1,500,000	Rehabilitation of Barangay Hall
300103203350000	Rehabilitation/Improvement of Basketball Court in Brgy. Palanas, Lemery, Batangas								CY 2021 GAA-LIP	1,000,000		1,000,000	Rehabilitation/Improvement of Basketball Court
300104221152000	Repair/Rehabilitation of Covered Court in Brgy. Lucuhin, Calatagan, Bantangas								CY 2021 GAA-LIP	1,000,000		1,000,000	Rehabilitation/Improvement of Basketball Court




REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300116204053000	Concreting of Road in Brgy. Tanagan, Calatagan, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	6/11/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Concreting of Road
300116204054000	Construction of Farm To Market Road in Brgy. Munting Indang, Nasugbu, Batangas									1,000,000		1,000,000	Construction of Farm To Market Road
300116204059000	Concreting of Road in Sitio Tanag Brgy. San Diego, Lian, Batangas									1,000,000		1,000,000	Concreting of Road
300116204052000	Concreting of Road in Brgy. Quilitisan, Calatagan, Batangas									1,000,000		1,000,000	Concreting of Road
300116204051000	Concreting of Road in Brgy. Puting Bato East, Calaca, Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	6/11/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Concreting of Road
300117208720000	Concreting of Road in Brgy. Loma, Calaca, Batangas									1,000,000		1,000,000	Concreting of Road
300116204058000	Construction of Barangay Road in Brgy. Ilog, Taal, Batangas									1,000,000		1,000,000	Construction of Road
300116204050000	Concreting of Road in Brgy. Lucban, Balayan, Batangas									1,000,000		1,000,000	Concreting of Road
300116204057000	Concreting of Road in Brgy. Mataywanak, Tuy, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	6/11/2021	6/18/2021	CY 2021 GAA-LIP	1,000,000		1,000,000	Concreting of Road
300116204060000	Concreting of Road in Brgy. Sabang, Tuy, Batangas									1,000,000		1,000,000	Concreting of Road
300116204055000	Concreting of Road in Brgy. Bayudbod, Tuy, Batangas									1,000,000		1,000,000	Concreting of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO / END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION / OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	
300103203344000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Balanga, Lemery Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	3/11/2021	6/11/2021	6/18/2021	GAA- VTILP CY 2021	2,000,000		2,000,000	Rehabilitation of Multi-Purpose Building
300103203346000	Rehabilitation/Improvement of Multi-Purpose Building in Barangay Bucal, Lemery, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	6/11/2021	6/18/2021	GAA- VTILP CY 2021	2,000,000		2,000,000	Rehabilitation of Multi-Purpose Building
300103203347000	Construction (Completion) of Multi-Purpose Building in Barangay Sambat, Balayan, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	3/11/2021	6/11/2021	6/18/2021	GAA- LIP CY 2021	2,000,000		2,000,000	Construction of Multi-Purpose Building
300103203353000	Construction of Multi-Purpose Building (Covered Court), Phase 2, in Barangay Dalima, Tuy, Batangas	Const. Section	NO	CB	2/11/2021 to 2/17/2021	3/2/2021	6/11/2021	6/18/2021	GAA- VTILP CY 2021	3,000,000		3,000,000	Construction (Completion) of Multi- Purpose Building
300103203354000	Construction of Multi-Purpose Building (Covered Court), Phase 2, in Barangay Dao, Tuy, Batangas	Const. Section	NO	CB	2/11/2021 to 2/17/2021	3/2/2021	6/14/2021	6/23/2021	GAA- VTILP CY 2021	3,000,000		3,000,000	Construction (Completion) of Multi- Purpose Building
300103203355000	Construction of Multi-Purpose Building (Covered Court), Phase 2, in Barangay Palincaro, Tuy, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	6/14/2021	6/23/2021	GAA- VTILP CY 2021	3,000,000		3,000,000	Construction (Completion) of Multi- Purpose Building
300108200346000	Construction of Drainage Structure, Sitio Bagong Daan Barangay Calzada, Balayan, Bantangas	Const. Section	NO	CB	2/17/2021 to 2/24/2021	3/8/2021	6/14/2021	6/23/2021	GAA- VTILP CY 2021	2,000,000		2,000,000	Construction of Drainage Structure



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PNO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300106200678000	Riprapping in Barangay Talisay, Calaca, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	3/1/2021	6/14/2021	6/23/2021	CY 2021 GAA- VITLP	2,000,000		2,000,000	Riprapping
300120200338000	Construction of Water System in Brgy. Calantas, Calaca, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	6/14/2021	6/23/2021	CY 2021 GAA- VITLP	3,000,000		3,000,000	Construction of Water System
300117208669000	Concreting of Road in Barangay Tanagan, Calatagan, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	3/10/2021	6/14/2021	6/23/2021	CY 2021 GAA- LIP	1,000,000		1,000,000	Concreting of Road

Submitted by:

LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:

EUFROSINA M. MALIGAYA
BAC Chairperson

Approved:

JOEL F. LIMPENGO
District Engineer



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE


FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CONSULTING SERVICES

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
200000100031000	Conduct of Feasibility Study/ Pre- Feasibility Study/ Preliminary and Detailed Engineering Activities	Planning and Design Section	No	Competitive Bidding	4/5/2021 to 4/11/2021	4/26/2021	5/10/2021	5/19/2021	SR2021-02-005385	3,545,000.00		3,545,000.00	Geotechnical Investigation and Soil Exploration of various Road Sections/Road Projects

Submitted by:



LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:


EUFROSINA M. MALIGAYA
BAC Chairperson

Approved by:


JOEL F. LIMPENGCO
District Engineer



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR GOODS AND SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maint. Section	No	CB	2/17/2021 to 2/23/2021	3/11/2021	3/21/2021	3/30/2021	GOP	1,050,000.00		1,050,000.00	
200000100017000	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maint. Section	No	CB	3/01/2021 to 3/07/2021	3/23/2021	4/2/2021	4/11/2021	GOP	504,000.00		504,000.00	
200000100017000	Supply of Materials for Road Maintenance - Centerline and Lane Line Repainting	Maint. Section	No	CB	2/17/2021 to 2/23/2021	3/11/2021	3/21/2021	3/30/2021	GOP	622,471.50		622,471.50	
200000100017000	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maint. Section	No	CB	5/13/2021 to 5/19/2021	6/1/2021	6/14/2021	6/23/2021	GOP	2,136,750.00		2,136,750.00	
200000100017000	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maint. Section	No	CB	4/2/2021 to 4/8/2021	4/21/2021	5/5/2021	5/14/2021	GOP	600,810.00		600,810.00	
200000100017000	Supply of Materials for Road Maintenance - Sealing Bituminous Pavement	Maint. Section	No	CB	4/28/2021 to 5/4/2021	5/17/2021	6/1/2021	6/10/2021	GOP	401,310.00		401,310.00	
200000100017000	Supply of Materials for Road Maintenance - Repair and/ or Replacement of Minor Drainage Structure	Maint. Section	No	CB	5/13/2021 to 5/19/2021	6/1/2021	6/14/2021	6/23/2021	GOP	310,842.00		310,842.00	
200000100017000	Supply of Materials for Road Maintenance - Vegetation Control	Maint. Section	No	CB	5/13/2021 to 5/19/2021	6/1/2021	6/14/2021	6/23/2021	GOP	441,290.00		441,290.00	
200000100017000	Supply of Materials for Sign Maintenance	Maint. Section	No	CB	4/2/2021 to 4/8/2021	4/21/2021	5/5/2021	5/14/2021	GOP	782,577.50		782,577.50	
200000100017000	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maint. Section	No	CB	7/2/2021 to 7/8/2021	7/21/2021	8/2/2021	8/11/2021	GOP	2,530,500.00		2,530,500.00	




REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE


FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR GOODS AND SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maint. Section	No	CB	1/21/2021 to 1/27/2021	2/9/2021	2/23/2021	3/4/2021	GOP	504,000.00		504,000.00	
200000100017000	Supply of Materials for Road Maintenance - Sealing Bituminous Pavement	Maint. Section	No	CB	8/5/2021 to 8/11/2021	8/24/2021	9/8/2021	9/17/2021	GOP	391,230.00		391,230.00	
200000100017000	Supply of Materials for Road Maintenance - Resurfacing of Unpaved Shoulder	Maint. Section	No	CB	8/20/2021 to 8/26/2021	9/8/2021	9/20/2021	9/29/2021	GOP	594,190.80		594,190.80	
200000100017000	Supply of Materials for Road Maintenance - Bridge Repainting	Maint. Section	No	CB	10/1/2021 to 10/7/2021	10/20/2021	11/3/2021	11/12/2021	GOP	701,085.00		701,085.00	
200000100017000	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maint. Section	No	CB	2/12/2021 to 2/18/2021	3/3/2021	3/16/2021	3/25/2021	GOP	2,131,500.00		2,131,500.00	
200000100017000	Supply of Materials for Road Maintenance - Sealing Bituminous Pavement	Maint. Section	No	CB	11/4/2021 to 11/10/2021	11/23/2021	12/6/2021	12/15/2021	GOP	399,630.00		399,630.00	
200000100017000	Supply of Materials for Sign Maintenance	Maint. Section	No	CB	10/1/2021 to 10/7/2021	10/20/2021	11/3/2021	11/12/2021	GOP	289,695.00		289,695.00	


Submitted by:


LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:


EUFROSINA M. MANIGAYA
BAC Chairperson

Approved by:


JOEL F. LIMPENGCO
District Engineer