



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SARANGANI
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Alabel, Sarangani Province

FY2021

ANNUAL PROCUREMENT PLAN (APP)

March 29, 2021

(DPWH - SARANGANI DISTRICT ENGINEERING OFFICE) Annual Procurement Plan for FY 2021

INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21ME0001	Construction (Completion)/Rehabilitation of Multi Purpose Building (Brgy. Hall), Brgy. Lun Masla, Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0002	Construction (Completion)/Rehabilitation of Multi Purpose Building (Brgy. Hall), Brgy. Tokawal, Alabel, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0003	Construction of Multi-Purpose Building (Covered Court) at Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	4,000,000.00	-	4,000,000.00	
21ME0004	Construction of Multi-Purpose Building (Covered Court) at Brgy. San Jose, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	4,000,000.00	-	4,000,000.00	
21ME0005	Construction of Multi-Purpose Building (Covered Court) at Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	4,000,000.00	-	4,000,000.00	
21ME0006	Construction of Multi-Purpose Building (Covered Court) at Sitio Blet, Brgy. Amsipit, Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	4,000,000.00	-	4,000,000.00	

21ME007	Construction of Multi-Purpose Building (Covered Court) at Kiamba, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	4,000,000.00	-	4,000,000.00	
21ME008	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Nalus, Kiamba, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME009	Construction of Multi-Purpose Building (Brgy. Hall) Barangay Alkikan, Malungon, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME010	Construction of Multi-Purpose Building (Brgy. Hall) , Barangay Panamin, Malungon, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME011	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Upper Biangan, Malungon, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME012	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Malalag, Maitum, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME013	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Kiamba, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME014	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	3,000,000.00	-	3,000,000.00	

21ME0 015	Construction of Multi-Purpose Facility (Gymnasium), Brgy. Tambilili, Kiamba, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	4,000,000.00	-	4,000,000.00	
21ME0 016	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Tablao, Kiamba, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 017	Construction of Multi-Purpose Facility (Gymnasium/Covered Court), Brgy. Malalag, Maitum, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	6,000,000.00	-	6,000,000.00	
21ME0 018	Construction of Multi-Purpose Building (Covered Court), GIT Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	6,000,000.00	-	6,000,000.00	
21ME0 019	Construction of Evacuation Center in Brgy. Cabaian, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	6,000,000.00	-	6,000,000.00	
21ME0 020	Jct. Mutag-Lebe-Datad Basak leading to Brgy. Kablacan Agri Eco Sites, Brgy. Kablacan, Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	10,000,000.00	-	10,000,000.00	
21ME0 021	Junction National Highway to San Jose Proper in Support to Coco Coir and Aquamarine Industries, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	10,000,000.00	-	10,000,000.00	
21ME0 022	Construction of Siguel Flood Control (Downstream), Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/3/2020 to 12/9/2020	12/23/2020	03/02/2021	03/12/2021	GoP	20,000,000.00	-	20,000,000.00	

21ME0 023	Construction of Multi-Purpose Building (Municipal Site), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	10,000,000.00	-	10,000,000.00	
21ME0 024	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Alabel, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 025	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 026	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 027	Construction of Multi-Purpose Building (Covered Court), Brgy. Kayupo, Kiamba, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	5,000,000.00	-	5,000,000.00	
21ME0 028	Construction of Multi-Purpose Building (Covered Court) at Brgy. San Vicente, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	4,000,000.00	-	4,000,000.00	
21ME0 029	Construction of Multi-Purpose Building (Provincial Training Center), Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 030	Construction of Multi-Purpose Building (Provincial Training Center), Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	5,000,000.00	-	5,000,000.00	

21ME0 031	Construction of Multi-Purpose Building (Liga ng mga Brgy. Building), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	5,000,000.00	-	5,000,000.00	
21ME0 032	Construction of Multi-Purpose Building (Kesfala Hall, Indigenous People Center), Brgy. Poblacion, Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	5,000,000.00	-	5,000,000.00	
21ME0 033	Construction of Multi-Purpose Building (Brgy. Hall), Barangay Kling, Klamba, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	5,000,000.00	-	5,000,000.00	
21ME0 034	Construction of Multi-Purpose Building (Covered Court) at Malungon, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	4,000,000.00	-	4,000,000.00	
21ME0 035	Construction (Completion) of Multi-Purpose Building (Legislative Building, Phase IV), Capitol Compound, Brgy. Maribulan, Alabel, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	10,000,000.00	-	10,000,000.00	
21ME0 036	Construction of Water System, Poblacion Maialag, Maitum, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 037	Construction of Siguel Flood Control (Upstream), Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	30,000,000.00	-	30,000,000.00	
21ME0 038	Construction of Datal Tampil Flood Control along Buayan-Malungon River Basin, Malungon, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	50,000,000.00	-	50,000,000.00	

21ME0 039	NRJ Rancho Centro Nagpan-Sitio Kalonbarak Road leading to Kalonbarak Skyline, Brgy. Poblacion, Malungon, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	10,000,000.00	-	10,000,000.00	
21ME0 040	Concreting of Road, NHW Jct. Poblacion-Sta. Maria (Upper Lumabat Section), Malungon, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	48,000,000.00	-	48,000,000.00	
21ME0 041	Concreting of Road, NHW Luan-Ticulab Café, Maitum, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	95,000,000.00	-	95,000,000.00	
21ME0 042	Poblacion Alabel to Kawas Road leading to Kawas Beach, Alabel, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	10,000,000.00	-	10,000,000.00	
21ME0 043	Improvement/Concreting of Road, NHW Jct. Cross-Laguimit-Gulo, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	48,000,000.00	-	48,000,000.00	
21ME0 044	Improvement/Concreting of Road, Malalag Cogon-Upper Biangan, Malungon, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	48,000,000.00	-	48,000,000.00	
21ME0 045	NRJ Malalag leading to Barangay Kiayap Road leading to Kiayap Falls, Maitum, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	10,000,000.00	-	10,000,000.00	
21ME0 046	Sarangani - Davao del Sur Coastal Road, K1684+400-K1685+000, 1687+000-K1687+338	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	32,137,000.00	-	32,137,000.00	

21ME0 047	Sarangani - Sultan Kudarat Coastal Road, K1677+000-K1678+000, K1679+493-K1680+1054	DPWH - SDEO CONSTRUCTION SECTION	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	03/04/2021	03/17/2021	GoP	30,924,000.00	-	30,924,000.00	
21ME0 048	Construction of Multi-Purpose Building, GIT, Barangay Calabaniit, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	01/28/2021 to 02/03/2021	02/16/2021	03/09/2021	03/24/2021	GoP	5,000,000.00	-	5,000,000.00	
21ME0 049	Construction of Multi-Purpose Building (Covered Court), Brgy. Upo, Maitum, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	01/28/2021 to 02/03/2021	02/16/2021	03/09/2021	03/24/2021	GoP	5,000,000.00	-	5,000,000.00	
21ME0 050	Construction of Water Supply Level II at Brgy. Katubao, Kiamba, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	01/28/2021 to 02/03/2021	02/16/2021	03/09/2021	03/24/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 051	Maitum-Lake Sebu Road, K1781+350-K1781+380, K1781+750-K1781+770, K1786+250-K1786+290, K1786+350-K1786+410	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	01/28/2021 to 02/03/2021	02/16/2021	03/09/2021	03/24/2021	GoP	14,098,000.00	-	14,098,000.00	
21ME0 052	Maitum-Lake Sebu Road, K1778+050-K1778+100, K1778+150-K1778+210, K1778+250-K1778+290	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	01/28/2021 to 02/03/2021	02/16/2021	03/09/2021	03/24/2021	GoP	34,492,000.00	-	34,492,000.00	
21ME0 053	Concreting of Road, NHW Junction Ilaya-Datalbukay-Lanaokapanglao, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	01/28/2021 to 02/03/2021	02/16/2021	03/09/2021	03/24/2021	GoP	48,000,000.00	-	48,000,000.00	
21ME0 054	Malalag-Kiayap-Zion-Batian Road leading to Zion-Batian Ecosites, Brgy. Batian, Maitum, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	01/28/2021 to 02/03/2021	02/16/2021	03/09/2021	03/24/2021	GoP	10,000,000.00	-	10,000,000.00	

21ME0 055	Concreting of Road, NHW Jct. Lebe-Tablao-Sipling-Banawag, Maitum, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/04/2021 to 03/10/2021	03/23/2021	04/06/2021	04/15/2021	GoP	44,000,000.00	-	44,000,000.00	
21ME0 056	Sarangani-Sultan Kudarat Coastal Road, K1723+458-K1724+382, K1727+318-K1727+646, K1727+318-K1727+646, K1728+000-K1728+647	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/04/2021 to 03/10/2021	03/23/2021	04/06/2021	04/15/2021	GoP	70,000,000.00	-	70,000,000.00	
21ME0 057	Construction (Completion) of Multi-Purpose Building (Moro Center), Capitol Compound, Brgy. Maribulan, Alabel, Sarangani Province.	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/04/2021 to 03/10/2021	03/23/2021	04/06/2021	04/15/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 058	Construction of Multi-Purpose Building, Brgy. Tango, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/04/2021 to 03/10/2021	03/23/2021	04/06/2021	04/15/2021	GoP	5,000,000.00	-	5,000,000.00	
21ME0 059	Construction of Water System, (Sitio Kacob), Brgy. Upper Suyan, Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/04/2021 to 03/10/2021	03/23/2021	04/06/2021	04/15/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 060	Construction of Water System (Level II), (Sitio Talifara), Brgy. Alegria, Alabel, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/04/2021 to 03/10/2021	03/23/2021	04/06/2021	04/15/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 061	Sarangani - Davao del Sur Coastal Road, K1679+120-K1679+891	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/18/2021 to 03/24/2021	04/06/2021	04/15/2021	04/26/2021	GoP	26,137,000.00	-	26,137,000.00	
21ME0 062	Digos-Makar Road, K1592+210-K1592+225, K1592+700-K1592+710, K1593+900-K1593+910, K1595+025-K1595+035, K1598+050-K1598+060, K1614+700-K1614+725, K1621+200-K1621+225	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/18/2021 to 03/24/2021	04/06/2021	04/15/2021	04/26/2021	GoP	9,806,000.00	-	9,806,000.00	

21ME0 063	Digos-Makar Road, K1622+450- K1622+500	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/18/2021 to 03/24/2021	04/06/2021	04/15/2021	04/26/2021	GoP	68,992,000.00	-	68,992,000.00	
21ME0 064	Digos-Makar Road, K1628+050- K1628+060, K1628+900- K1628+910, K1629+100- K1629+110, K1629+700- K1629+710	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/18/2021 to 03/24/2021	04/06/2021	04/15/2021	04/26/2021	GoP	3,332,000.00	-	3,332,000.00	
21ME0 065	Bagacay Parallel Br. Along Demoloc-Little Baguio-Alabel Road	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/18/2021 to 03/24/2021	04/06/2021	04/15/2021	04/26/2021	GoP	34,945,000.00	-	34,945,000.00	
21ME0 066	Brgy. Alegria Proper (Alabel- Malungon Provincial Road Junction) to Sitio Likon (Alabel- Malungon Road), Brgy. Domoloc in support to Cacao, Coconut, Mango and Banana Agri-Industries, Alabel, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/18/2021 to 03/24/2021	04/06/2021	04/15/2021	04/26/2021	GoP	10,000,000.00	-	10,000,000.00	
21ME0 067	Road Alkikan-Datal Batong-Datal Bila in Support of Agro-Industries, Malungon, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/18/2021 to 03/24/2021	04/06/2021	04/15/2021	04/26/2021	GoP	12,765,000.00	-	12,765,000.00	
21ME0 068	Construction of Water Supply System, Brgy. Patag, Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/18/2021 to 03/24/2021	04/06/2021	04/15/2021	04/26/2021	GoP	28,000,000.00	-	28,000,000.00	
21ME0 069	Construction/Improvement of Multi- Purpose Building (Public Transport Terminal), Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/18/2021 to 03/24/2021	04/06/2021	04/15/2021	04/26/2021	GoP	44,000,000.00	-	44,000,000.00	

21ME0 070	Concreting of Road, Poblacion-Alegria-Boundary Malungon, Alabel, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	03/18/2021 to 03/24/2021	04/06/2021	04/15/2021	04/26/2021	GoP	48,000,000.00	-	48,000,000.00	
21ME0 071	Improvement/Concreting of Road, Lunpadidu-Daansuyan-Upper Suyan, Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	48,000,000.00	-	48,000,000.00	
21ME0 072	Construction (Completion) of Multi-Purpose Building (Grandstand(Glan Central)), Brgy. Poblacion, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	6,000,000.00	-	6,000,000.00	
21ME0 073	Construction of Multi-Purpose Building (Municipal Hall, Phase II), Brgy. Poblacion, Alabel, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	5,000,000.00	-	5,000,000.00	
21ME0 074	Construction of Multi-Purpose Building (Public Market/Terminal (Phase II)), Brgy. Poblacion, Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	5,000,000.00	-	5,000,000.00	
21ME0 075	Construction of Local Bridge, (Sitio Malkahi), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	2,000,000.00	-	2,000,000.00	
21ME0 076	Construction of Local Bridge, Barangay Tamban, Malungon, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	3,000,000.00	-	3,000,000.00	
21ME0 077	Construction/Rehabilitation of Water System, Brgy. San Vicente, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	3,000,000.00	-	3,000,000.00	

21ME0 078	Construction of Multi-Purpose Building (Integrated Transport Terminal - Phase I), Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	20,000,000.00	-	20,000,000.00	
21ME0 079	Construction of Multi-Purpose Building (Public Market -Phase I), Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	40,000,000.00	-	40,000,000.00	
21ME0 080	Construction (Completion) of Multi-Purpose Building in Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	10,000,000.00	-	10,000,000.00	
21ME0 081	Construction of Multi-Purpose Building (Integrated Transport Terminal Building- Phase II), Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	30,000,000.00	-	30,000,000.00	
21ME0 082	Construction of Multi-Purpose Building (Integrated Transport Terminal Building- Phase III), Maitum, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	30,000,000.00	-	30,000,000.00	
21ME0 083	Construction of Multi-Purpose Building (Public Market Phase II), Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	04/01/2021 to 04/07/2021	04/20/2021	05/04/2021	05/13/2021	GoP	40,000,000.00	-	40,000,000.00	
21ME0 084	Construction of Multi-Purpose Building (Public Market Phase IV), Maitum, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	05/06/2021 to 05/12/2021	05/25/2021	06/02/2021	06/14/2021	GoP	40,000,000.00	-	40,000,000.00	
21ME0 085	Construction of Multi-Purpose Building at Alabel, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	05/06/2021 to 05/12/2021	05/25/2021	06/02/2021	06/14/2021	GoP	4,000,000.00	-	4,000,000.00	

21ME0 086	Construction of Multi-Purpose Building (Public Transport Terminal) in Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	05/06/2021 to 05/12/2021	05/25/2021	06/02/2021	06/14/2021	GoP	4,000,000.00	-	4,000,000.00	
21ME0 087	Construction of Multi-Purpose Building, Tango, Glan, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	05/06/2021 to 05/12/2021	05/25/2021	06/02/2021	06/14/2021	GoP	20,000,000.00	-	20,000,000.00	
21ME0 088	Construction of MPB (Public Market), Phase III, Maasim, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	05/06/2021 to 05/12/2021	05/25/2021	06/02/2021	06/14/2021	GoP	30,000,000.00	-	30,000,000.00	
21ME0 089	Road Concreting with Drainage Purok Tagumpay, Brgy. Poblacion, Alabel, Sarangani Province	DPWH - SDEO CONSTRUCTION SECTION	NO	Competitive Bidding	05/06/2021 to 05/12/2021	05/25/2021	06/02/2021	06/14/2021	GoP	10,000,000.00	-	10,000,000.00	

GOODS AND SERVICES

	Common Electrical Supplies	DPWH-SDEO	YES	Competitive Bidding	9/25 - 10/1/2020	02/10/2020	05/10/2020	07/10/2020	GoP	542,315.00		542,315.00	
	Office Supplies	DPWH-SDEO	YES	Competitive Bidding	10/14 - 20/2020	21/10/2020	23/10/2020	26/10/2020	GoP	8,951,356.00	825,563.00	8,125,793.00	
	Common Office Supplies	DPWH-SDEO	YES	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	996,063.00		996,063.00	
	Common Office Devices	DPWH-SDEO	YES	Competitive Bidding	11/11 - 17/2020	18/11/2020	20/11/2020	23/11/2020	GoP	2,223,154.00	1,900,000.00	323,154.00	

	Common Office Equipment	DPWH-SDEO	YES	Competitive Bidding	11/17 - 23/2020	24/11/2020	25/11/2020	26/11/2020	GoP	9,522,742.00		9,522,742.00	
	Common Janitorial Supplies	DPWH-SDEO	YES	Competitive Bidding	12/03 - 09/2020	10/12/2020	14/12/2020	15/12/2020	GoP	384,652.00	65,200.00	319,452.00	
	Common Computer Supplies/Consumables	DPWH-SDEO	YES	Competitive Bidding	12/14 - 20/2020	21/12/2020	22/12/2020	23/12/2020	GoP	7,125,631.00	2,612,023.00	4,513,608.00	
	Consumables	DPWH-SDEO	NO	Competitive Bidding	02/03 - 09/2021	10/02/2021	11/02/2021	15/02/2021	GoP	623,000.00		623,000.00	
	Computer Equipment and Accessories	DPWH-SDEO	YES	Competitive Bidding	3/16 - 22/2021	23/03/2021	24/03/2021	26/03/2021	GoP	5,102,329.00		5,102,329.00	
	Spare Parts/Repair and Maintenance	DPWH-SDEO	YES	Competitive Bidding	4/05 - 11/2021	12/04/2021	14/04/2021	16/04/2021	GoP	1,059,632.00		1,059,632.00	
	Vehicle Parts	DPWH-SDEO	NO	Competitive Bidding	5/05 - 11/2021	12/05/2021	18/05/2021	20/05/2021	GoP	8,641,000.00	8,252,000.00	389,000.00	
	Construction Materials	DPWH-SDEO	NO	Competitive Bidding	5/18 - 24/2021	25/05/2021	27/05/2021	31/05/2021	GoP	17,000,000.00	17,000,000.00		

	Photographic and Filming Video	DPWH-SDEO	NO	Competitive Bidding	6/08 - 14/2021	15/06/2021	18/06/2021	21/06/2021	GoP	6,665,231.00		6,665,231.00	
	Services	DPWH-SDEO	NO	Competitive Bidding	7/07 - 13/2021	14/07/2021	16/07/2021	19/07/2021	GoP	389,000.00		389,000.00	
	Fuel Additives/lubricants	DPWH-SDEO	NO	Competitive Bidding	7/21 - 27/2021	28/07/2021	29/07/2021	30/07/2021	GoP	15,582,781.00	9,125,000.00	6,457,781.00	
	Kitchenware	DPWH-SDEO	NO	Competitive Bidding	8/03 - 09/2021	10/08/2021	11/08/2021	13/08/2021	GoP	78,914.00	50,000.00	28,914.00	
	Audio and Visual Presentation and Composing Equipment	DPWH-SDEO	NO	Competitive Bidding	8/17 - 23/2021	24/08/2021	25/08/2021	27/08/2021	GoP	68,200.00		68,200.00	
	Lease of Service Vehicle/Equipment	DPWH-SDEO	NO	Competitive Bidding	09/22 - 28/2021	29/09/2021	01/10/2021	04/10/2021	GoP	9,852,600.00	9,852,600.00		
	Laboratory Equipment/ Apparatus	DPWH-SDEO	NO	Competitive Bidding	10/20 - 26/2021	27/10/2021	29/10/2021	04/11/2021	GoP	21,896,100.00		21,896,100.00	
	Garments	DPWH-SDEO	NO	Competitive Bidding	11/09 - 15/2021	16/11/2021	19/10/2021	22/11/2021	GoP	302,000.00		302,000.00	

	Other Categories	DPWH-SDEO	NO	Competitive Bidding	11/18 - 24/2021	25/11/2021	26/11/2021	29/11/2021	GoP	700,052.00		700,052.00	
--	------------------	-----------	----	---------------------	--------------------	------------	------------	------------	-----	------------	--	------------	--

Prepared by:

EDWARD D. CARILLO
Head, Procurement Unit

Recommended by:

HERMON JEROME L. PAEZ
BAC Chairperson

Approved by:

JONATHAN G. BANTUG
District Engineer