

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.		Program/Project	End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
CIVIL WORKS														
300117210366000	21MD0001	Concreting of Roads, CRBI Road, District 6, Purok Orchids Brgy. Sinawingan, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210361000	21MD0002	Concreting of Purok 2, Slaughter House Road Brgy. Poblacion, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210355000	21MD0003	Concreting of Local Road, Purok 7 Brgy. Gumaga, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210354000	21MD0004	Concreting of Local Road, Martin to Tinago State Brgy. Ulamian, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210364000	21MD0005	Concreting of Road from Purok 2 - Purok 1, Malamote - Pentil Road Brgy. Pentil, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210368000	21MD0006	Concreting of Tomado - Baliwasan Road Brgy. Tomado, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210353000	21MD0007	Concreting of Local Road, Brgy. Dualing - Central Bulanan Road Brgy. Dualing, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210342000	21MD0008	Concreting of Barangay Buluan Road Brgy. Buluan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210346000	21MD0009	Concreting of Barangay Midpapan II - Midpapan I Brgy. Midpapan II, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210349000	21MD0010	Concreting of Barangay Tubon - Cabpangi Road Brgy. Tubon, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210358000	21MD0011	Concreting of Paglaum Road connecting Anick Brgy. Balogo, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210357000	21MD0012	Concreting of ND Avenue to Lucena St., Quirino extension Brgy. Poblacion 3, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210350000	21MD0013	Concreting of Central Panatan Road, Purok 2 - Purok 7 Brgy. Central Panatan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210337000	21MD0014	Concreting of Barangay Agriculture - Barangay Bual Sur Road Brgy. Agriculture, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210352000	21MD0015	Concreting of JCT Highway Landing Brgy. Central Glad, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210343000	21MD0016	Concreting of Barangay Kimagango - Anonang Road Brgy. Kimagango, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210356000	21MD0017	Concreting of Lower Katingawan - Poblacion 7 Provincial Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
300117210344000	21MD0018	Concreting of Barangay Kimagango - Milaya Road Brgy. Kimagango, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210359000	21MD0019	Concreting of Poblacion 5 - Poblacion 8, along Irrigation Road Brgy. Poblacion 8, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Concreting of Road
300117210365000	21MD0020	Concreting of Road Brgy. Poblacion 4, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210360000	21MD0021	Concreting of Poblacion 8 - Poblacion 6 Road, along Irrigation Canal Brgy. Poblacion 8, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210362000	21MD0022	Concreting of Purok 5 - Purok 7 Brgy. Upper Glad 1, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210351000	21MD0023	Concreting of G. Gokotano Street Brgy. Poblacion, Pikit, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
310304100848000	21MD0024	Rehabilitation / Major Repair of Permanent Bridges - Datu Sahid Piang Br. (B01466MN) along Midsayap-Makar Road Olandang, Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 24,500,000.00		₱ 24,500,000.00	Rehabilitation / Major Repair of Permanent Bridges
320101106313000	21MD0025	Libungan Flood Control (Gumaga Section-Phase II) along Libungan River Gumaga, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	02/23/2021	02/23/2021	GAA 2021	₱ 55,535,750.00		₱ 55,535,750.00	Flood Control
320101106314000	21MD0026	Libungan Flood Control (Gumaga Section-Phase III) along Libungan River Gumaga, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	02/23/2021	02/23/2021	GAA 2021	₱ 49,408,000.00		₱ 49,408,000.00	Flood Control
320101107160000	21MD0027	Libungan River Flood Control Project (Nalin Section-Phase IV) Nalin, Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 26,754,000.00		₱ 26,754,000.00	Flood Control
320101107159000	21MD0028	Libungan River Flood Control Project (Nalin Section-Phase III) Nalin, Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 31,261,020.00		₱ 31,261,020.00	Flood Control
320101107158000	21MD0029	Libungan Flood Control Project Upstream of Libungan Bridge (Right bank) Phase VII Poblacion, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 29,400,000.00		₱ 29,400,000.00	Flood Control
300104225880000	21MD0030	Construction of Multi-Purpose Building (Covered Court) Brgy. Lower Dado, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 3,960,000.00		₱ 3,960,000.00	Const. of MP Building
300117210363000	21MD0031	Concreting of Rangayen-Sitio Lubog Barangay Rangayen, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300117210348000	21MD0032	Concreting of Barangay Sadaan-Sta. Cruz-Bitoka Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300117210347000	21MD0033	Concreting of Barangay Poblacion 1-Upper Glad 1 Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300204101118000	21MD0034	Construction of Concrete Bridge-New Panay/Tupig connecting to Kibenes/Carmen in support of Rubber Processing Center (Phase 2) Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	04/27/2021	04/29/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Bridge
310109100727000	21MD0035	Construction of Road Slope Protection Structure along Dualing-New Panay-Midsayap Road Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	07/12/2021	07/14/2021	GAA 2021	₱ 3,633,840.00		₱ 3,633,840.00	Construction of Road Slope Protection Structure

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
300117210345000	21MD0036	Concreting of Barangay Midpapan I-Midpapan II to Fahlet Quarry Road Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300104225885000	21MD0037	Construction of Multi-Purpose Building Barangay Polayagan, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225884000	21MD0038	Construction of Multi-Purpose Building Barangay Pacao, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225883000	21MD0039	Construction of Multi-Purpose Building, Barangay Mirasol, (DAR OFFICE) Barangay Mirasol, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225879000	21MD0040	Construction of Multi-Purpose Building (Covered Court) Barangay South Manuangan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Const. of MP Building
310102100783000	21MD0041	Preventive Maintenance of Road: Asphalt Overlay along Banisilan-Guiling-Alamada-Libungan Road Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	05/20/2021	05/24/2021	GAA 2021	₱ 22,804,600.00		₱ 22,804,600.00	Asphalt Overlay
310103100768000	21MD0042	Preventive Maintenance of Road: Asphalt Overlay along Dualing-New Panay-Midsayap Road Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	07/16/2021	07/19/2021	GAA 2021	₱ 18,801,300.00		₱ 18,801,300.00	Asphalt Overlay
300203101973000	21MD0043	Construction of Concrete Road - Jct. Asik-Asik Falls to Mimbilawag leading to Daday Falls Brgy. Dado, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 7,350,000.00		₱ 7,350,000.00	Construction of Concrete Road
300203101974000	21MD0044	Construction of Concrete Road along Jct. San Mateo to Upper Mingading leading to UK Peak Brgy. San Mateo, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101116000	21MD0045	Construction of Concrete Road along Aleosan Barangay Road from San Mateo-Sitio Taguan connecting to Pupoyon Dualing, in support of Rubber, Palm Oil and Coconut Aleosan, Cotabato Industries	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101117000	21MD0046	Construction of Concrete Road along Aleosan Barangay Road from Upper Katalicanan connecting to Sitio Citrus New Leon in support of Rubber and Palm Oil Industries Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101114000	21MD0047	Construction of Concrete Road along Aleosan Barangay Road from Katalicanan-Cawilhan connecting to Lawli in support of Rubber and Palm Oil Industries Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300116204594000	21MD0048	Concreting of Road Kudarangan. Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 34,790,000.00		₱ 34,790,000.00	Concreting of Road
320101106316000	21MD0049	Nicaan River Flood Control Project (Phase IV), Subsidiary of Libungan River Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/17/2020	02/23/2021	02/23/2021	GAA 2021	₱ 51,733,650.00		₱ 51,733,650.00	Flood Control
320101106315000	21MD0050	Nicaan River Flood Control Project (Phase III), Subsidiary of Libungan River Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/17/2020	02/23/2021	02/23/2021	GAA 2021	₱ 51,733,650.00		₱ 51,733,650.00	Flood Control

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
300204101119000	21MD0051	Construction of Concrete Road along Poblacion, Pikit-Batulawan-Balatican-Gokotan Bridge in support of Palm Oil Industry-Univanich Carmen Palm Oil Mill (BOI Registered) Pikit, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101115000	21MD0052	Construction of Concrete Road along Aleosan Barangay Road from Lawili to Pentil connecting to Palacat in support of Rubber and Palm Oil Industries Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
310109100726000	21MD0053	Construction of Road Slope Protection Structure along Dualing-Baliki-Silik Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 8,722,000.00		₱ 8,722,000.00	Construction of Road Slope Protection Structure
310110100257000	21MD0054	Construction of Drainage Structure along Road-Davao-Cotabato Rd (Jct Digos-Cotabato Sect) Dalengaoen, Pikit-Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	06/22/2021	06/23/2021	GAA 2021	₱ 13,720,000.00		₱ 13,720,000.00	Construction of Drainage Structure
300109201104000	21MD0055	Construction of Slope/Canal Protection along Barangay Villarica-Central Katingawan Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 3,960,000.00		₱ 3,960,000.00	Construction of Slope/Canal Protection
300107201318000	21MD0056	Rehabilitation/Improvement of Rio Grande De Mindanao Flood Control (Kudarangan Section-Phase II) Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Rehabilitation/Improvement of Flood Control
300104225881000	21MD0057	Construction of Multi-Purpose Building (Day Care) Barangay North Manuangan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225882000	21MD0058	Construction of Multi-Purpose Building Barangay Renibon, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225886000	21MD0059	Construction of Multi-Purpose Building Barangay San Isidro, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
310108100742000	21MD0060	Construction of Road Slope Protection Structure along Midsayap-Makar Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	12/07-13/2020	12/28/2020	06/17/2021	06/18/2021	GAA 2021	₱ 33,994,240.00		₱ 33,994,240.00	Construction of Road Slope Protection Structure
310202100928000	21MD0061	Road Widening along Midsayap - Makar Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	06/22/2021	06/23/2021	GAA 2021	₱ 19,470,640.00		₱ 19,470,640.00	Road Widening
320101107161000	21MD0062	Libungan River Flood Control Project (Nicaan Section - Phase II) Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 34,300,000.00		₱ 34,300,000.00	Flood Control
320101107162000	21MD0063	Libungan River Flood Control Project (Nicaan Section - Phase III) Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 34,300,000.00		₱ 34,300,000.00	Flood Control
310201100837000	21MD0064	Road Widening along Davao - Cotabato Road (Jct Digos - Cotabato Sect) Midsayap-Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	07/16/2021	07/19/2021	GAA 2021	₱ 28,550,340.00		₱ 28,550,340.00	Road Widening
310202100927000	21MD0065	Road Widening along Banisilan-Guiling-Alamada-Libungan Road Alamada, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	06/22/2021	06/23/2021	GAA 2021	₱ 16,333,660.00		₱ 16,333,660.00	Road Widening
300117210341000	21MD0066	Concreting of Barangay Bagumba-Lagumbingan Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/20/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
300203101437000	21MD0067	Construction of Concrete Road along Sitio Limatong-Campo 1 and Kaguiringan Falls leading to Hiking Jump-off site to Mt. Agkir-agkir Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/17/2021	03/19/2021	GAA 2021	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Concrete Road
300203101436000	21MD0068	Construction of Concrete Road along Sitio Lampaki-Campo 3 Agri-Tourist Road passing through Lampaki 7 Falls Brgy. Kimarayag, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	06/14/2021	06/15/2021	GAA 2021	₱ 70,103,390.00		₱ 70,103,390.00	Construction of Concrete Road
300204100756000	21MD0069	Construction of Concrete Road along Jct. Davao-Cotabato (crossing baguer)-Sitio Dalumangkom-Sitio Lampaki Road Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/17/2021	03/19/2021	GAA 2021	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Concrete Road
300117210338000	21MD0071	Concreting of Katalicanan, Aleosan-Bitoka-Milaya Road, Midsayap, Cotabato	Const. Section	No	Competitive Bidding	01/12-18/2021	12/21/2021	12/31/2021	01/05/2021	GAA 2021	₱ 14,850,000.00		₱ 14,850,000.00	Concreting of Road
300117210339000	21MD0072	Concreting of New Igbaras-Gallo Area Road Brgy. New Igbaras, Pigcawayan, Cotabato	Const. Section	No	Competitive Bidding	01/12-18/2021	02/02/2021	12/31/2021	01/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300117210340000	21MD0073	Concreting of Purok 2 to Purok 1 Road Brgy. Bitoka, Midsayap, North Cotabato	Const. Section	No	Competitive Bidding	01/12-18/2021	02/02/2021	12/31/2021	01/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300103203821000	21MD0074	Construction/Rehabilitation of Multi-Purpose Building in Barangay Malamote Midsayap, North Cotabato	Const. Section	No	Competitive Bidding	01/14-20/2021	02/04/2021	03/24/2021	04/01/2021	GAA 2021	₱ 4,900,000.00		₱ 4,900,000.00	Const./Rehab. Of MP Building
200000100019000	21MD0075	Repair/Maintenance of DPWH Building, Commission on Audit (COA)Building/Visitor's Quarters, Cotabato I District Engineering Office, Villarica, Midsayap, Cotabato	Const. Section	No	Competitive Bidding	04/6-12/2021	04/27/2021	05/07/2021	05/10/2021	MOOE 2021	₱ 999,998.41	₱ 999,998.41		Repair/Maint. of Building
20000010002000	21MD0076	Repair/Maintenance of Flood Control & Drainage Structures, Along Davao-Cotabato Road, crossing Midsayap Section, Midsayap, Cotabato; K1692+400-K1692+800 with exception	Const. Section	No	Competitive Bidding	04/6-12/2021	04/27/2021	05/07/2021	05/10/2021	MOOE 2021	₱ 1,960,000.00	₱ 1,960,000.00		Repair/Maint. of Flood Control & Drainage Structures
20000010002000	21MD0077	Repair/Maintenance of Flood Control & Drainage Structures, Along Dualing - Baliki - Silik Road, Baliki Section, Aleosan Cotabato; K1694+000-K1694+500 with exception	Const. Section	No	Competitive Bidding	04/6-12/2021	04/27/2021	05/07/2021	05/10/2021	MOOE 2021	₱ 1,960,000.00	₱ 1,960,000.00		Repair/Maint.of Flood Control & Drainage Structures
20000010002000	21MD0078	Repair/Maintenance of Flood Control & Drainage Structures , Along Banisilan-Guiling-Alamada-Libungan Road, Montay Section, Libungan, Cotabato; K1693+500-K1694+300 with exception	Const. Section	No	Competitive Bidding	04/6-12/2021	04/27/2021	05/07/2021	05/10/2021	MOOE 2021	₱ 1,960,000.00	₱ 1,960,000.00		Repair/Maint. of Flood Control & Drainage Structures
	21MD0079	Concreting of Purok I, Brgy Dualing FMR, Brgy. Dualing, Aleosan, North Cotabato	Const. Section	No	Competitive Bidding	05/5-11/2021	05/27/2021	06/01/2021	06/02/2020	CY 2021 DA	₱ 9,950,000.00		₱ 9,950,000.00	Concreting of Road
300116201297000	21MD0080	Concreting of Brgy. Batiocan to Brgy. Gumaga FMR, Brgy. Batiocan and Brgy. Gumaga, Libungan, North Cotabato	Const. Section	No	Competitive Bidding	05/5-11/2021	05/27/2021	06/14/2021	06/16/2021	DA FY2020	₱ 11,940,000.00		₱ 11,940,000.00	Concreting of Road
300116201297000	21MD0081	Concreting of Sitio Rodriguez to Sitio Eramis, Brgy. Kiwanan FMR, Midsayap, North Cotabato	Const. Section	No	Competitive Bidding	05/5-11/2021	05/27/2021	07/06/2021	07/07/2021	DA FY2020	₱ 11,940,000.00		₱ 11,940,000.00	Concreting of Road
300116201297000	21MD0082	Concreting of Kitubod to Purok 6 FMR, Libungan, North Cotabato	Const. Section	No	Competitive Bidding	05/5-11/2021	05/27/2021	06/14/2021	06/16/2021	DA FY2020	₱ 22,885,000.00		₱ 22,885,000.00	Concreting of Road
310204101266000	21MD0083	Construction of Gravel Road - Sadaan-Central Glad By-pass Road, Midsayap, North Cotabato	Const. Section	No	Competitive Bidding	05/13-19/2021	06/02/2021	06/09/2021	06/10/2021	GAA 2021	₱ 9,650,000.00		₱ 9,650,000.00	Const. of Gravel Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
200000100017000	21MD0084	Repair/Maintenance (Erosion Control on Roadside) at Collapse Road Section, Along Davao-Cotabato Road, Lindongan Section, Aleosan, Cotabato	Const. Section	No	Competitive Bidding	06/04-10/2021	06/24/2021	07/02/2021	07/05/2021	CY 2021 AMWP	₱ 916,500.00	₱ 916,500.00		Repair/Maint. Of Road
200000100019000	21MD0085	Repair/Maintenance of PNP - Office Building, Poblacion, Pigcawayan, Cotabato	Const. Section	No	Competitive Bidding	08/27-09/02/2021	09/16/2021	10/05/2021	10/06/2021	SR2021-06-009559	₱ 999,999.24	₱ 999,999.24		Repair/Maint. Of Building
200000100020000	21MD0086	Repair/Maintenance of Flood Control & Drainage Structures, Along Dualing - New Panay - Midsayap Road K1721+000 - K1721+700 with exception	Const. Section	No	Competitive Bidding	10/14-20/2021	11/04/2021	11/12/2021	11/15/2021	SR2021-09-012727	₱ 1,960,000.00	₱ 1,960,000.00		Repair/Maint. Of Flood Control

GOODS & OTHER RELATED SERVICES

300117210345000 3001172103460003 00117210347000 300117210348000 300117210349000	21GMD0038	Procurement of (diesel) for use in Quality Assurance Section for the 3rd Quarter of 2021	QA Section	No	Public Bidding	7/3-9/2021	7/22/2021	8/4/21	8/5/21	2021 EAO	₱300,000.00		300,000.00	Fuel
20000010040000	21GMD0039	Procurement of Fuel & Lubricants for use in Planning & Design Section for the 3rd Quarter of 2021	Planning & Design Section	No	Public Bidding	7/3-9/2021	7/22/2021	8/4/21	8/5/21	PDE 2021	₱376,235.00		₱376,235.00	Fuel & Lubricants
320101106315000	21GMD0040	Procurement of Fuel & Lubricants for use in Construction Section for the 3rd Quarter of 2021	Const. Section	No	Public Bidding	7/3-9/2021	7/22/2021	8/4/21	8/5/21	EAO 2021	₱650,000.00		₱ 650,000.00	Fuel & Lubricants
300117210345000 300117210344000 300117210343000	21GMD0041	Procurement of Office Equipment for use in ADE's Office for 3rd Quarter of 2021	ADE's Office	No	Shopping	7/2-8/2021	7/9/2021	8/4/21	8/5/21	EAO 2021	₱ 32,000.00		₱ 32,000.00	Office Equipment
300117210345000	21GMD0043	Procurement of Construction Materials for use in COA's Office/DPWH Quarter for 3rd Quarter of 2021	COA's Office	No	Shopping	7/2-8/2021	7/9/2021	7/20/21	8/2/21	GAA 2021	₱ 26,505.00		₱ 26,505.00	Construction Materials
200000100513000	21GMD0045	Rental of Service Vehicle for Topographic Survey of Various Proposed Project for the month of August 16-30, 2021	Planning & Design Section	No	Small Value Procurement	8/5-11/21	8/11/21	8/18/21	8/19/21	PDE 2021	₱102,579.75		₱1,980,000.00	Rental of Service Vehicle
20000010051300, 200000100106000	21GMD0046	Rental of Service Vehicle for Topographic Survey of Various Proposed Project for the month of September 1-15, 2021	Planning & Design Section	No	Small Value Procurement	8/5-11/21	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱102,579.75		₱1,980,000.00	Rental of Service Vehicle
200000100040000	21GMD0047	Rental of Service Vehicle for Site Validation, Environment Impact Assessment and Topographic Survey for the month of September 16-30, 2021	Planning & Design Section	No	Small Value Procurement	8/5-11/21	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱1,980,000.00		₱1,980,000.00	Rental of Service Vehicle
32010110715900	21GMD0048	Procurement of Office Furniture for use in Finance Section for 3 rd Quarter of 2021	Finance Section	No	Small Value Procurement	8/5-11/21	12/02/2020	9/21/21	9/22/21	EAO 2021	₱ 75,435.00		₱ 75,435.00	Office Furniture
320101107159000	21GMD0049	Repair of 5TR Koppel 3 Phase Floor Mounted Aircondition for Construction Section 3 rd Quarter of 2021	Const. Section	No	Small Value Procurement	8/5-11/21	12/03/2020	9/20/21	9/21/21	EAO 2021	₱ 75,000.00		₱ 75,000.00	Repair of Aircon
10000010000100	21GMD0050	Procurement of Various Supplies for use in Basic Hygiene and Workplace Sanitation and Medicines of DPWH Personnel due to Pandemic for 3 rd Quarter of 2021	Adm. Section	No	Small Value Procurement	8/5-11/21	12/03/2020	9/21/21	9/22/21	EAO 2021	₱135,760.00		₱135,760.00	Supplies for Basic Hygiene
320101107159000	21GMD0051	Procurement of Toner (Printer) for use in the Office of Assistant District Engineer for 3rd Quarter of 2021	Office of the ADE	No	Small Value Procurement	8/5-11/21	8/11/21	9/21/21	9/9/21	GAA 2021	₱ 37,500.00		₱ 37,500.00	Toner (printer)
320101107159000 32010110716000	21GMD0052	Procurement of Various Office Supplies for use in DPWH ICT and Monitoring Unit for 3rd Quarter of 2021	Monitoring Unit	No	Small Value Procurement	8/5-11/21	8/11/21	9/23/21	9/24/21	EAO 2021	₱ 251,651.00		₱ 251,651.00	Office Supplies
32010110716000	21GMD0053	Procurement of Various Office Supplies for use in Construction for 3rd Quarter of 2021	Const. Section	No	Small Value Procurement	8/5-11/21	8/11/21	9/23/21	9/24/21	EAO 2021	₱ 253,530.00		₱ 253,530.00	Construction Materials

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
310204101266000	21GMD0055	Procurement of IT Supplies (Desktop Computer) for use in Planning and Design Section (3 rd Quarter of 2021)	Planning & Design Section	No	Competitive Bidding	10/6-12/21	26-Oct-21	11/09/2021	11/10/2021	PDE 2021	₱ 740,000.00		₱ 740,000.00	Desktop Computer
200000100040000	21GMD0056	Procurement of Office Appliances for use in Planning and Design Section for 3rd Quarter of 2021	Planning & Design Section	No	Small Value Procurement	8/19-25/21	8/25/21	9'22/21	9/23/21	PDE 2021	₱ 10,000.00		₱ 10,000.00	Office Appliances
200000100040000	21GMD0057	Procurement of Common Office Supplies for use in Planning & Design Section for 3rd Quarter of 2021	Const. Section	No	Competitive Bidding	11/12-18/2020	12/03/2020	09/30/2021	10/01/2021	PDE 2021	₱ 51,882.00		₱ 51,882.00	Office Supplies
20000100138000	21GMD0058	Procurement of Survey Materials & Equipment for use in Planning & Design Section for 3rd Quarter of 2021	Const. Section	No	Competitive Bidding	11/12-18/2020	12/03/2020	09/30/2021	10/01/2021	PDE 2021	₱ 399,850.00		₱ 399,850.00	Survey Materials
200000100491000	21GMD0059	Procurement of Road Signs/Hazard Markers for use in Various Road	Maint. Section	No	Competitive Bidding	8/26-9/1/21	9/14/21	09/27/2021	09/28/2021	MOOE	₱ 557,710.00	₱ 557,710.00		Road Signs
200000100040000	21GMD0060	Rental of Service Vehicle for Roads & Bridge Validation (RBIA-BMS) Environmental Impact Assessment for the month of October 1-15, 2021	Const. Section	No	Competitive Bidding	9/8-14/21	9/15/21	09/27/2021	09/28/2021	GAA 2021	₱ 102,579.75		₱ 102,579.75	Rental of Service Vehicle
200000100040000	21GMD0061	Rental of Service Vehicle for Road and Bridge Validation (RBIA-BMS) Environmental Impact Assessment for the month of Octoner 16-31, 2021	Const. Section	No	Competitive Bidding	9/8-14/21	9/15/21	09/27/2021	09/28/2021	GAA 2021	₱ 102,579.75		₱ 102,579.75	Rental of Service Vehicle
320101106314000	21GMD0062	Procurement of Fuel Diesel for use in Quality Assurance Section (4th Quarter of 2021)	QA Section	No	Competitive Bidding	10/6-12/21	10/26/21	12/07/2021	12/08/2021	EAO 2021	₱ 300,000.00		₱ 300,000.00	Fuel Dienesel
320101107162000	21GMD0063	Procurement of Fuel and Lubricants for use in Construction Section (4th Quarter of 2021)	Const. Section	No	Competitive Bidding	10/6-12/21	12/09/2020	11/09/2021	11/10/2021	EAO 2021	₱1,382,638.64		₱1,382,638.64	Fuel and Lubricants
200000100040000	21GMD0065	Rental of Service Vehicle for DPWH BMH Bridge Condition RBIA Activities & Environmental Impact Assessment Survey for the month of November 1-15, 2021	Planning and Design Section	No	Small Value Procurement	10/8-14/21	10/14/21	11/04/2021	11/08/2021	PDE 2021	₱ 102,579.75		₱ 102,579.75	Rental of Service Vehicle
200000100040000	21GMD0066	Rental of Service Vehicle for DPWH BMH Bridge Condition RBIA Activities & Environmental Impact Assessment Survey for the month of November 16-30, 2021	Planning and Design Section	No	Small Value Procurement	10/8-14/21	10/14/21	11/04/2021	11/08/2021	PDE 2021	₱ 34,193.25		₱ 34,193.25	Concreting of Road
320101107161000	21GMD0067	Procurement of various Spare Parts for use in HI-6173 (4th Quarter of 2021)	Office of the ADE	No	Small Value Procurement	10/8-14/21	10/14/21	11/03/2021	11/08/2021	EAO 2021	₱ 21,500.00		₱ 21,500.00	Spare parts
200000100040000	21GMD0068	Rental of Servie Vehicle for use in Result Monitoring & Evaluation Survey & Topographic Survey for the month of December 1-15, 2021	Const. Section	No	Small Value Procurement	10/8-14/21	10/14/21	11/04/2021	11/08/2021	PDE 2021	₱ 102,579.75		₱ 102,579.75	Rental of Service Vehicle
200000100040000	21GMD0069	Rental of Service Vehicle for use in Result Monitoring & Evaluation Survey & Topographic Survey for the month of December 16-31, 2021	Const. Section	No	Small Value Procurement	10/8-14/21	10/14/21	11/09/2021	11/10/2021	PDE 2021	₱ 68,368.50		₱ 68,386.50	Rental of Service Vehicle
320101107161000	21GMD0070	Procurement of Toner (free use printer) for use in Quality Assurance Section (4th Quarter of 2021)	QASection	No	Small Value Procurement	10/8-14/21	10/14/21	11/03/2021	11/04/2021	EAO 2021	₱ 50,000.00		₱ 50,000.00	Toner
310204101266000	21GMD0071	Procurement of Various Spare Parts for use in Maintenance Vehicles (4th Quarter of 2021)	Maint. Section	No	Competitive Bidding	10/13-19/21	10/26/2021	11/09/2021	11/10/2021	MOOE	₱ 947,500.00	₱ 947,500.00		spare parts
20000010040000	21GMD0072	Procurement of Fuel & Lubricants for use Planning and Design Section	Planning & Design Section	No	Competitive Bidding	10/13-19/21	10/26/2021	01/07/1900	11/10/2021	PDE 2021	₱ 331,555.00		₱ 331,555.00	Fuel & Lubricants
300203101437000 320101106314000	21GMD0073	Procurement of Various Spare Parts for use in Construction Vehicles (4th Quarter of 2021)	Planning & Design Section	No	Small Value Procurement	10/21-27/21	10/28/2021	11/29/2021	11/29/2021	EAO 2021	₱ 380,505.00		₱ 380,505.00	Spare Parts

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
320101106314000	21GMD0074	Procurememnt of 5 Tonner Floor Mounted Air-condition and Installation for use in Construction Section (4th Quarter of 2021)	Constructio n Section	No	Small Value Procurement	10/21-27/21	10/28/2021	03/30/2021	03/30/2021	GAA 2021	₱285,460.75		₱285,460.75	5 tonner floor mounted aircondition
320101106314000	21GMD0075	Procurement of Common Office Supplies for use in Procurement Unit (4th Quarters of 2021)	Procureme nt Unit	No	Small Value Procurement	10/21-27/21	10/28/2021	12/07/2021	12/14/2021	EAO 2021	₱118,174.00		₱118,174.00	Common Office Sduplicates
200000100017000	21GMD0076	Procurement of Materials (Asphalt Cement) use for Act. 122 Crack & Joint Sealing of Concrete Pavement along Various Road Section (4th Quarter of 2021)	Maintenanc e Section	No	Competitive Bidding	11/10-16/21	11/23/2021	12/09/2021	12/10/2021	MOOE	₱555,000.00	₱555,000.00		Asphalt Cement
200000100017000	21GMD0077	Procurement of Fuel & Lubricants for use in Maintenance Section (4th Quarter of 2021)	Maintenanc e Section	No	Competitive Bidding	11/16-22/2020	12/09/2020	12/09/2021	12/10/2021	MOOE	₱ 952,352.00	₱ 952,352.00		Fuel & Lubricants
320101106316000	21GMD0078	Procurement of IT Supplies (Desktop & Laptop) for use in Finance Section (4th Quarter of 2021)	Finance Section	No	Public Bidding	11/16-22/2020	12/09/2020	12/10/2021	12/13/2021	EAO 2021	₱ 624,000.00		₱ 624,000.00	Destop & Laptop
300203101436000 300203101436000 200000100040000 200000100017000 300203101436000 320101106316000 300203101436000	21GMD0079	Procurement of Common Office Supplies for use in Construction Section, ADE's Office, ICT & Monitoring, Planning & Design Section, Quality Assurance Sect. & Maintenance Section	DPWH Cotabato 1st DEO	Yes	Small Value Procurement	12/8-14/21	12/14/2021	12/20/2021	12/24/2021	EAO 2021	₱ 826,462.00		₱ 826,462.00	Office Supplies
	21GMD0080	Procurement of Materials (Thermoplastic Paint) use for Application of Reflectorized Thermoplastic Pavement Markings along Various Road Section (4th Quarter of 2021)	Maint. Section	Yes	Competitive Bidding	12/3-9/21	01/06/2022	02/28/2022	02/29/2022	MOOE	₱ 2,591,038.00	₱ 2,591,038.00		Thermoplastic Paint
200000100020000 200000100020000 200000100019000 200000100019000	21GMD0081	Procurement of Materials (Reflectorized Paint) use for Traffic Services of Various Road Section (4th Quarter of 2021)	Const. Section	Yes	Competitive Bidding	12/3-9/21	12/23/2021	12/31/2021	01/03/2022	MOOE	₱ 952,378.00	₱ 952,378.00		Reflectorized Paint
	21GMD0082	Procurement of Materials (Aggregates) use for Act. 122 - Crack & Joint Sealing of Concrete Pavement along Various Road Section (4th Quarter of 2021)	Const. Section	Yes	Competitive Bidding	12/3-9/21	12/23/2021	02/28/2022	02/29/2022	MOOE	₱ 699,999.59	₱ 699,999.59		Aggregates
32010110631600	21GMD0083	Procurement of Antigen Swab Test for use in Mandatory Ramdom Swab Test for DPWH Employees (44th Quarter of 2021	Adm. Section	No	Shopping	11/30-12/2/21	12/03/2021	12/13/2021	12/14/2021	EAO 2021	₱45,360.00		₱45,360.00	Antigen Swab Test
30020310436000 100040000200000	21GMD0084	Procurement of Various Spare Parts for use in Planning & Design Section and Quality Assurance Section (4th Quarter of 2021)	PDS & QA Section	No	Small Value Proicurement	12/8-14/2021	12/24/2021	12/20/2021	12/24/2021	PDE 2021 EAO 2021	₱284,915.00		₱ 284,195.00	Spare Parts
	21GMD0085	Procurement of IT Supplies (Laptop) for use in the Office of the District Engineer (4th Quarter of 2021)	Adm. Section	No	Small Value Proicurement	12/8-14/2021	12/14/2021	02/28/2022	02/29/2022	EAO 2021	₱95,000.00		₱ 95,000.00	Laptop
200000100040000	21GMD0086	Repair of 1 unit Air condition and general cleaning for Planning & Design Section (4th Quarter of 2021)	Planning & Design Section	No	Shopping	12/7-13/21	12/14/2021	12/31/2021	01/03/2022	PDE 2021	₱3,200.00		₱3,200.00	Repair & cleaning of aircondition
	21GMD0087	Procurement of Various Spare Parts & Outside Job Order for use in HI-6173 (LCU-9854) & F17-112 (backhoe) of Maintenance Section	Maint. Section	No	Small Value Procurement	12/16-22/21	12/23/2021	02/08/2022	02/09/2022	PDE 2021	₱589,700.00	₱589,700.00		Spare Parts
200000100018000	21GMD0088	Procurement of Materials (long & short sleeve) for DPWH unemployed for development and Advancement Program Uniform (4th Quarter of 2021)	Maint. Section	No	Small Value Procurement	12/16-22/21	12/23/2021	12/24/2021	12/27/2021	MOOE	₱ 19,000.00	₱ 19,000.00		Materials- long & short sleeves

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
	21GMD0089	Procurement of Office Equipment (Aircondition) for use in Quality Assurance Section	Q A Section	No	Small Value Procurement	12/16-22/21	12/23/2021	02/28/2022	02/29/2022	EAO 2021	₱ 195,812.00		₱ 195,812.00	Aircondition
CONSULTING SERVICES														
	21CSMD01	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDIES / ECONOMIC ANALYSIS / TECHNICAL STUDIES / TRAFFIC IMPACT ASSESSMENT AND PRELIMINARY DETAILED ENGINEERING OF MIDSAYAP – LIBUNGAN BYPASS ROAD, MIDSAYAP & LIBUNGAN, COTABATO	Planning & Design Section	No	Competitive Bidding	February 12-18, 2020	June 08, 2021	June 25, 2021	July 5, 2021	PDE 2021	₱9,800,000.00		₱9,800,000.00	Feasibility Study
	21CSMD02	PROCUREMENT (SMALL VALUE PROCUREMENT) FOR THE CONDUCT OF GEOLOGICAL AND GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONSTRUCTION OF CONCRETE ROAD – SITIO LAMPAKI – CAMPO 3 AGRI-TOURIST ROAD PASSING THROUGH LAMPAKI 7 FALLS, BRGY. KIMARAYAG, PIGCAWAYAN, NORTH COTABATO	Planning & Design Section	No	Small Value	November 18-24, 2021	December 1, 2021	December 20, 2021	December 27, 2021	PDE 2021	₱719,987.48		₱719,987.48	Geological and Geotechnical Investigation

SUBMITTED BY :


GLORIA G. VILLAREAL, MPA
Head, Procurement Unit

RECOMMENDED BY :


EVELYN L. DILANGALEN, MPA
BAC Chairperson

APPROVED BY :


ELISEO L. OTOC, MPA
District Engineer