



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 3rd District Engineering Office
APDC-BAI Compound, R. Val. Ext., Marulas, Valenzuela City

September 14, 2020

ARDELIZA R. MEDENILLA, MNSA, CESO II

Undersecretary for Support Services
Department of Public Works and Highways
Bonifacio Drive, Port Area
Manila

ATTENTION : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

**SUBJECT : Submission of Approved Indicative Project
Procurement Management Plan (PPMP) for FY
2021 Non-CSE (Infrastructure, Consulting, and
Goods and Services) Based on the FY 2021
National Expenditure Program (NEP)**

Ma'am:

In compliance to your Memorandum of September 3, 2020, submitting hereto is the Indicative Annual Procurement Plan (IAPP) FY 2021 for Civil Works and Goods and Services., prepared in the prescribed format and electronic file (in excel format). It is respectfully informed that this Office have no proposed Consultancy Services yet for FY 2021.

For your information/reference.

Very truly yours,

ALLAN REY R. PAJIMNA
OIC-Office of the District Engineer

Cc:

1. Regional Director, DPWH-NCR
2nd Street, Port Area, Manila
2. GPPB-Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE : FY 2021 Indicative Annual Procurement Plan (IAPP) for Civil Works

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)		Remarks (brief description of Program/Activity/Project)
						Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	Construction of a new Hall of Justice in Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	12450000	12450000	Construction
	Construction of a New Hall of Justice, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	16800000	16800000	Construction
	Construction of Multi-Purpose Building, New Hall of Justice (Phase 1), Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	12450000	12450000	Construction
	Construction of New Justice Hall, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	16800000	16800000	Construction
	Repair/Construction of Caloocan City Hall of Justice, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	12450000	12450000	Repair/Construction
	Construction of Alternative Learning System (ALS) Building, Parada, Valenzuela City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	15000000	15000000	Construction
	Construction of Multi-Purpose Building (People's Hall), Brgy. Marulas, Valenzuela City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	24900000	24900000	Construction
	Construction of Multi-Purpose Building (Phase II) in Barangay 171, Caloocan City, Metro Mar	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	3000000	3000000	Construction
	Construction of Multi-Purpose Building (Phase II) in Barangay 175, Caloocan City, Metro Mar	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	25000000	25000000	Construction
	Construction of Multi-Purpose Building, Canunay West, Valenzuela City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	180000000	180000000	Construction
	Construction of Multi-Purpose Building, Malinta, Valenzuela City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	6000000	6000000	Construction
	Construction of Multi-Purpose Facility, Block 3, Barangay 22, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	6000000	6000000	Construction
	Construction of Multi-Purpose Facility, CK Sibol Ph 88, Bagong Silang, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	412600000	412600000	Construction
	Construction of New Valenzuela Polytechnic College (VALPOLY) Campus, Parada, Valenzuela	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	102000000	102000000	Construction
	Construction of Pamantasan ng Lungsod ng Valenzuela Annex Building (Phase 2), Malinta, Valenzuela	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	97400000	97400000	Construction
	Construction of Pamantasan ng Lungsod ng Valenzuela Satellite Building (Phase 2), Malinta, Valenzuela	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	205400000	205400000	Construction
	Construction of Valenzuela Center for Academic Excellence, Malinta, Valenzuela City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	60000000	60000000	Improvement
	Improvement of Pamantasan ng Lungsod ng Valenzuela, Malinta, Valenzuela City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	2000000	2000000	Rehabilitation
	Rehabilitation of Multi-Purpose Building, Barangay 162, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	5000000	5000000	Rehabilitation
	Construction and Rehabilitation of Road and Drainage along Langit Road, Brgy. 176, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	10000000	10000000	Construction and Rehabilitation
	Improvement of Road & Drainage, I.D Road, Brgy. 186 and 188, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	10000000	10000000	Construction and Rehabilitation
	Central Luzon Leprosarium Rd-K0029 + (-566) - K0029 + (-543), K0029 + (-707) - K0029 + (-707)	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	50000000	50000000	Rehabilitation
	Deparo-Camarin Rd - K0021 + 788 - K0022 + 142, K0022 + 522	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	1258000	1258000	Rehabilitation
	Nonaliches-Sn Jose Rd- K0028 + 892- K0028 + 935	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	5449000	5449000	Construction
	Construction (Completion) of Flood Control Wall/Ripraping along Baks of Various Creeks (Flood Control)	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	1650000	1650000	Construction
	Construction of Box Culvert along Brgy. 173, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	30000000	30000000	Construction
	Construction of Flood Control Gravity Wall along the Banks of Creeks in Brgy. 186, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	11000000	11000000	Construction
	Construction of Flood Control Wall along the Bank of Creeks along Kababuhin Road, Brgy. 116, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	3000000	3000000	Construction
	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 168 (Phase 2), Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	11000000	11000000	Construction
	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 177, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	11000000	11000000	Construction
	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 185, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	11000000	11000000	Construction
	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 180, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	11000000	11000000	Construction
	Construction of Flood Control Wall along the Bank of Creeks, Gubal sa Ciudad, Brgy. 171, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	3000000	3000000	Construction
	Construction of Flood Control Wall along the Bank of Creeks, Bakers, Brgy. 171, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	30000000	30000000	Construction
	Construction of Flood Control Wall along the Bank of Creeks, Bakers, Brgy. 171, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	11000000	11000000	Construction
	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 166, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	50000000	50000000	Construction
	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 168, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	100000000	100000000	Construction
	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 174 (Phase 1)	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	30000000	30000000	Construction
	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 174 (Phase 2)	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	60000000	60000000	Construction
	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 179 (Phase 1)	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	95000000	95000000	Construction
	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 179 (Phase 2)	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	30000000	30000000	Improvement/Upgrading
	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Barangay	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	20000000	20000000	Improvement/Upgrading
	Upgrading of Flood Control Wall along the Banks of Creeks in Evergreen, Brgy. 171, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	2000000	2000000	Construction
	Construction of Multi-Purpose Building, Phase 1, Barangay 175, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	2000000	2000000	Construction
	Construction/Rehabilitation of Road and Drainage Systems along Brgy. 177, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	29278000	29278000	Construction/Rehabilitation
	Construction/Rehabilitation of Road and Drainage Systems along Brgy. 178, Caloocan City	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	10000000	10000000	Construction/Rehabilitation
	Construction/Rehabilitation of Road and Drainage along Benedict Road, Brgy. 167, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	5000000	5000000	Construction/Rehabilitation
	Construction/Rehabilitation of Road and Drainage along Captain Rico Road, Brgy. 174, Caloocan	Construction Section		Yes	Competitive Bidding	11/2/2020	11/21/20	1/20/21	1/28/21	GoP	10000000	10000000	Construction/Rehabilitation

