



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 3rd District Engineering Office
APDC-BAI Compound, R. Val. Ext., Marulas, Valenzuela City

March 25, 2021

ARDELIZA R. MEDENILLA, MNSA, CESO II

Undersecretary for Support Services
Department of Public Works and Highways
Bonifacio Drive, Port Area
Manila

ATTENTION : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

**SUBJECT : Reminders on the Deadlines of Posting and Submission
of Procurement Reports, and Updating of All Posted
Notices in the PhilGEPS System**

Ma'am:

In compliance to your Memorandum of December 28, 2020 for the above-stated subject, submitting hereto is the FY 2021 Final Annual Procurement Plan (FAPP)-Non CSE for Civil Works prepared in the prescribed format and electronic file (in excel format). It is respectfully informed that this Office have no proposed Consulting Services yet for FY 2021.

For your information/reference.

Very truly yours,

RUEL V. UMALI

OIC-Office of the District Engineer

Cc:

1. Regional Director, DPWH-NCR
2nd Street, Port Area, Manila
2. GPPB-Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE : FY 2021 Final Annual Procurement Plan (FAPP) for Civil Works

| Code (PAP) | Procurement | Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | Source of Funds | Estimated Budget (PHP) | | Remarks (brief description of Program/Activity/Project) | |
|-------------|---|----------------------|------------------|---|------------------------|--|--------------------------------|--------------------|---------------------|------------------------|-------|---|--------------------------------------|
| | | | | | | Advertisement Posting of IB/RE | Submission/ opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO |
| 3.00116E+14 | CID#21.0200001- Rehabilitation of Roads and Drainage along L. Diego St., Brgy. Paso De Blas, Valenzuela | Planning Section | YES | Competitive Bidding | 12/19/2020 | 1/7/2021 | 2/24/2021 | 3/8/2021 | GOP | 3917590.97 | | 3917590.97 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200002- Construction/Rehabilitation of Roads and Drainage along Gen. Tito, Brgy. Marulid | Planning Section | YES | Competitive Bidding | 12/19/2020 | 1/7/2021 | 2/24/2021 | 3/8/2021 | GOP | 4899488.27 | | 4899488.27 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200003- Rehabilitation of Roads and Drainage along Champa St., Brgy. Marulas, Valenzuela | Planning Section | YES | Competitive Bidding | 12/19/2020 | 1/7/2021 | 2/24/2021 | 3/8/2021 | GOP | 6859148.79 | | 6859148.79 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200004- Rehabilitation of Roads and Drainage along Pabayo St. (Phase II), Brgy. Marulid | Planning Section | YES | Competitive Bidding | 12/19/2020 | 1/7/2021 | 2/24/2021 | 3/8/2021 | GOP | 4899837.05 | | 4899837.05 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200005- Construction/Rehabilitation of Roads and Drainage at San Agustin Don Raymond | Planning Section | YES | Competitive Bidding | 12/19/2020 | 1/7/2021 | 2/24/2021 | 3/8/2021 | GOP | 7836190.76 | | 7836190.76 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200006- Construction/Rehabilitation of Roads and Drainage at Purok 4, Brgy. Marulid | Planning Section | YES | Competitive Bidding | 12/19/2020 | 1/7/2021 | 2/24/2021 | 3/8/2021 | GOP | 9791468.33 | | 9791468.33 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200007- Construction/Rehabilitation of Roads and Drainage along Zarah St., Brgy. Marulid | Planning Section | YES | Competitive Bidding | 12/19/2020 | 1/7/2021 | 2/24/2021 | 3/8/2021 | GOP | 2930531.56 | | 2930531.56 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200008- Construction/Rehabilitation of Roads and Drainage along Inocencio St., Brgy. Kanuhuan, Valenzuela | Planning Section | YES | Competitive Bidding | 12/19/2020 | 1/7/2021 | 2/24/2021 | 3/8/2021 | GOP | 9798398.55 | | 9798398.55 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200009- Rehabilitation of Roads and Drainage along Mabini St., Brgy. Marulas, Valenzuela | Planning Section | YES | Competitive Bidding | 12/19/2020 | 1/7/2021 | 2/24/2021 | 3/8/2021 | GOP | 9787251.86 | | 9787251.86 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200010- Rehabilitation of Roads and Drainage along Acacia St. (Phase 2), Brgy. Parada | Planning Section | YES | Competitive Bidding | 12/29/2020 | 1/18/2021 | 2/26/2021 | 3/8/2021 | GOP | 4897094.79 | | 4897094.79 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200011- Rehabilitation of Roads and Drainage along Rosa St., Brgy. Gen. T. De Leon, Valenzuela | Planning Section | YES | Competitive Bidding | 12/29/2020 | 1/18/2021 | 2/26/2021 | 3/8/2021 | GOP | 2839737.12 | | 2839737.12 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200012- Construction/Rehabilitation of Roads and Drainage along Camille Baybats St., Brgy. | Planning Section | YES | Competitive Bidding | 12/29/2020 | 1/18/2021 | 2/26/2021 | 3/8/2021 | GOP | 9798869.41 | | 9798869.41 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200013- Construction of Roads and Drainage along Purok 3 Padilla Comp., Brgy. Marulid | Planning Section | YES | Competitive Bidding | 12/29/2020 | 1/18/2021 | 2/26/2021 | 3/8/2021 | GOP | 4895052.19 | | 4895052.19 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200014- Construction/Rehabilitation of Roads and Drainage along Sampalukan St., Brgy. | Planning Section | YES | Competitive Bidding | 12/29/2020 | 1/18/2021 | 2/24/2021 | 2/24/2021 | GOP | 2913182.17 | | 2913182.17 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200015- Construction/Rehabilitation of Roads and Drainage along Purok 3 Padilla Comp., Brgy. | Planning Section | YES | Competitive Bidding | 12/29/2020 | 1/18/2021 | 2/24/2021 | 2/24/2021 | GOP | 4883824.89 | | 4883824.89 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200016- Construction/Rehabilitation of Roads and Drainage along Lazaro St., Silo Sulok, Brgy. Urdaneta | Planning Section | YES | Competitive Bidding | 12/29/2020 | 1/18/2021 | 2/26/2021 | 3/8/2021 | GOP | 3920018.22 | | 3920018.22 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200017- Rehabilitation of Roads and Drainage along Arturo St., Brgy. Marulas, Valenzuela | Planning Section | YES | Competitive Bidding | 12/29/2020 | 1/18/2021 | 2/26/2021 | 3/8/2021 | GOP | 4883824.89 | | 4883824.89 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200018- Rehabilitation of Roads and Drainage along Magnolia Road, Brgy. | Construction Section | YES | Competitive Bidding | 12/29/2020 | 1/18/2021 | 2/26/2021 | 3/8/2021 | GOP | 1972811.89 | | 1972811.89 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200019- Construction/Rehabilitation of Roads and Drainage Systems along Barangay 184, Calocan City | Construction Section | YES | Competitive Bidding | 12/29/2020 | 1/18/2021 | 2/26/2021 | 3/8/2021 | GOP | 19589705.54 | | 19589705.54 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200020- Construction/Rehabilitation of Road and Drainage along Sarany Road (Phase 2) | Construction Section | YES | Competitive Bidding | 1/7/2021 | 1/26/2021 | 2/26/2021 | 3/8/2021 | GOP | 9798959.52 | | 9798959.52 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200021- Construction/Rehabilitation of Roads and Drainage along Congressional Road, Brgy. | Construction Section | YES | Competitive Bidding | 1/7/2021 | 1/26/2021 | 2/26/2021 | 3/8/2021 | GOP | 2868527.11 | | 2868527.11 | Construction of roads |
| 3.00116E+14 | CID#21.0200022- Construction/Rehabilitation of Roads and Drainage along Congressional Road, Brgy. | Construction Section | YES | Competitive Bidding | 1/7/2021 | 1/26/2021 | 2/26/2021 | 3/8/2021 | GOP | 28691771.48 | | 28691771.48 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200023- Construction of Road, Barangay 149, Calocan City | Construction Section | YES | Competitive Bidding | 1/7/2021 | 1/26/2021 | 2/26/2021 | 3/8/2021 | GOP | 29400427.35 | | 29400427.35 | Construction of flood control |
| 3.00116E+14 | CID#21.0200024- Construction/Rehabilitation of Road and Drainage Systems along Brgy. 177, Calit | Construction Section | YES | Competitive Bidding | 1/7/2021 | 1/26/2021 | 2/26/2021 | 3/8/2021 | GOP | 4897576.42 | | 4897576.42 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200025- Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Baran | Construction Section | YES | Competitive Bidding | 1/7/2021 | 1/26/2021 | 2/26/2021 | 3/8/2021 | GOP | 4897576.42 | | 4897576.42 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200026- Rehabilitation of Roads and Drainage along Valdez St., Brgy. Paso De Blas, Valenzuela | Planning Section | YES | Competitive Bidding | 1/7/2021 | 1/26/2021 | 2/26/2021 | 3/8/2021 | GOP | 3912385.02 | | 3912385.02 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200027- Construction/Rehabilitation of Roads and Drainage along Delfin St./Candido Puro | Planning Section | YES | Competitive Bidding | 1/7/2021 | 1/26/2021 | 2/26/2021 | 3/8/2021 | GOP | 4892428.01 | | 4892428.01 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CID#21.0200028- Construction/Rehabilitation of Roads and Drainage at Purok 3 Barulio Comp., Brgy. | Planning Section | YES | Competitive Bidding | 1/7/2021 | 1/26/2021 | 2/26/2021 | 3/8/2021 | GOP | 3917640.5 | | 3917640.5 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200029- Rehabilitation of Roads and Drainage along M. De Soho St., Brgy. Paso De Blas | Planning Section | YES | Competitive Bidding | 1/7/2021 | 1/26/2021 | 2/26/2021 | 3/8/2021 | GOP | 4948019.21 | | 4948019.21 | Const. of roads, pathways |
| 3.00116E+14 | CID#21.0200030- Construction of Roads, Pathways, and Drainage Systems along Barangay 179, Calit | Planning Section | YES | Competitive Bidding | 1/15/2021 | 2/3/2021 | 2/26/2021 | 3/8/2021 | GOP | 19594130.64 | | 19594130.64 | Improvement of flood control |
| 3.00116E+14 | CID#21.0200031- Improvement/Upgrading of Flood Control Wall/Ripraping along Bank of various | Construction Section | YES | Competitive Bidding | 1/15/2021 | 2/3/2021 | 2/26/2021 | 3/8/2021 | GOP | 14848654 | | 14848654 | Const. of roads, pathways |
| 3.00116E+14 | CID#21.0200032- Construction of Roads, Pathways, and Drainage Systems along Barangay 177, Calit | Construction Section | YES | Competitive Bidding | 1/15/2021 | 2/3/2021 | 2/26/2021 | 3/8/2021 | GOP | 9797253.39 | | 9797253.39 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200033- Rehabilitation of Roads and Drainage along Acacia St. (Phase II), Brgy. Marulid | Planning Section | YES | Competitive Bidding | 1/15/2021 | 2/3/2021 | 2/26/2021 | 3/8/2021 | GOP | 19583548 | | 19583548 | Improvement of flood control wall |
| 3.00116E+14 | CID#21.0200034- Improvement of Flood Control Wall along Marulas - Gen. T. De Leon Creek (Phase | Planning Section | YES | Competitive Bidding | 1/15/2021 | 2/3/2021 | 2/26/2021 | 3/8/2021 | GOP | 4893399.84 | | 4893399.84 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200035- Rehabilitation of Roads and Drainage along Danelito St., Brgy. Gen. T. De Leon | Planning Section | YES | Competitive Bidding | 1/15/2021 | 2/3/2021 | 2/26/2021 | 3/8/2021 | GOP | 6843829.77 | | 6843829.77 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200036- Rehabilitation of Roads and Drainage along Maria St., Brgy. Marulas, Valenzuela | Planning Section | YES | Competitive Bidding | 1/15/2021 | 2/3/2021 | 2/26/2021 | 3/8/2021 | GOP | 4899526.98 | | 4899526.98 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200037- Rehabilitation of Roads and Drainage along Sta. Fe, Brgy. Marulas, Valenzuela | Planning Section | YES | Competitive Bidding | 1/15/2021 | 2/3/2021 | 2/26/2021 | 3/8/2021 | GOP | 9797456.6 | | 9797456.6 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200038- Rehabilitation of Roads and Drainage along Pag-as Subd., Fajma, Brgy. Marulas, Valenzuela | Planning Section | YES | Competitive Bidding | 1/15/2021 | 2/3/2021 | 2/26/2021 | 3/8/2021 | GOP | 4892958.31 | | 4892958.31 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200039- Rehabilitation of Roads and Drainage along Fajma Avenue, Brgy. Marulas, Valenzuela | Planning Section | YES | Competitive Bidding | 1/15/2021 | 2/3/2021 | 2/26/2021 | 3/8/2021 | GOP | 9797835.92 | | 9797835.92 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200040- Rehabilitation of Roads and Drainage along J.P. Rial St., Brgy. Kanuhuan, Valenzuela | Planning Section | YES | Competitive Bidding | 1/28/2021 | 2/16/2021 | 2/26/2021 | 3/8/2021 | GOP | 4899135.28 | | 4899135.28 | Construction/Rehabilitation |
| 3.00116E+14 | CID#21.0200041- Construction/Rehabilitation of Roads and Drainage along Vito Farm Road, Brgy. | Planning Section | YES | Competitive Bidding | 1/28/2021 | 2/16/2021 | 2/26/2021 | 3/8/2021 | GOP | 9789105.74 | | 9789105.74 | Construction/Rehabilitation |
| 3.00116E+14 | CID#21.0200042- Construction/Rehabilitation of Road and Drainage Systems along Brgy. 178, Calit | Construction Section | YES | Competitive Bidding | 1/28/2021 | 2/16/2021 | 2/26/2021 | 3/8/2021 | GOP | 2935987.62 | | 2935987.62 | Construction/Rehabilitation |
| 3.00116E+14 | CID#21.0200043- Construction/Rehabilitation of Roads and Drainage at Carren Comp., Brgy. Marulid | Planning Section | YES | Competitive Bidding | 1/28/2021 | 2/16/2021 | 2/26/2021 | 3/8/2021 | GOP | 4899180.21 | | 4899180.21 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200044- Rehabilitation of Roads and Drainage along E. Miranda/Ramos St., Brgy. Paso | Planning Section | YES | Competitive Bidding | 1/28/2021 | 2/16/2021 | 2/26/2021 | 3/8/2021 | GOP | 6855212.81 | | 6855212.81 | Rehabilitation of roads and drainage |
| 3.00116E+14 | CID#21.0200045- Rehabilitation of Roads and Drainage along E. Miranda/Ramos St., Brgy. Paso | Planning Section | YES | Competitive Bidding | 1/28/2021 | 2/16/2021 | 2/26/2021 | 3/8/2021 | GOP | 2966794.62 | | 2966794.62 | Construction of MPB |
| 3.00116E+14 | CID#21.0200046- Construction of Multi-Purpose Building, Barangay 167, Calocan City | Construction Section | YES | Competitive Bidding | 1/28/2021 | 2/16/2021 | 2/26/2021 | 3/8/2021 | GOP | 4946229.32 | | 4946229.32 | Construction of MPB |
| 3.00116E+14 | CID#21.0200047- Construction of Multi-Purpose Building, LD Village, Barangay 186, Calocan City | Maintenance Section | YES | Competitive Bidding | 1/28/2021 | 2/16/2021 | 2/26/2021 | 3/8/2021 | GOP | 3794878.36 | | 3794878.36 | Preventive Maintenance |
| 3.00116E+14 | CID#21.0200048- Preventive Maintenance - Tertiary Roads, 7th Ave East - K0008 - + 1 Maintenance Section | Maintenance Section | YES | Competitive Bidding | 1/28/2021 | 2/16/2021 | 2/26/2021 | 3/8/2021 | GOP | 2831986.29 | | 2831986.29 | Const./Upgrading/Rehab of drainage |
| 3.00116E+14 | CID#21.0200049- Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary | Planning Section | YES | Competitive Bidding | 1/28/2021 | 2/16/2021 | 2/26/2021 | 3/8/2021 | GOP | 3953865.66 | | 3953865.66 | Rehab. Of MPB |
| 3.00116E+14 | CID#21.0200050- Rehabilitation of Multi-Purpose Building (Covered Court) At 4, Barangay Kanuhuan | Planning Section | YES | Competitive Bidding | 1/30/2021 | 2/18/2021 | 3/4/2021 | 3/12/2021 | GOP | 19589381.72 | | 19589381.72 | Upgrading/Rehabilitation |
| 3.00116E+14 | CID#21.0200051- Upgrading/ Rehabilitation of Roads and Drainage, Brgy. 101, Calocan City | Maintenance Section | YES | Competitive Bidding | 1/30/2021 | 2/18/2021 | 3/4/2021 | 3/12/2021 | GOP | 16659981.79 | | 16659981.79 | Upgrading/Rehabilitation |

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE : FY 2021 Final Annual Procurement Plan (FAPP) for Civil Works

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | Source of Funds | Estimated Budget (Php) | Remarks (Brief description of Program/Activity/Project) | | | | | |
|-------------|---|-------------------|---|------------------------|--|--------------------------------|------------------------|---|-------|-------------|----|-------------|---|
| | | | | | Advertisement Posting of IB/RE | Submission/ opening of Bids | Notice of Award | Contract Signing | Total | MOOE | CO | | |
| 3.00116E+14 | CIDM2:IOD0053-Upgrade/ Rehabilitation of Roads and Drainage. Brgs. 61, 62 & 71, Calocan | Maintenance Seck | YES | Competitive Bidding | 1/30/2021 | 2/18/2021 | 3/4/2021 | 3/12/2021 | GOP | 19599749.95 | | 19599749.95 | Upgrading/Rehabilitation |
| 3.00104E+14 | CIDM2:IOD0054-Construction of Multi-Purpose Building, Barangay Rincon Phase 2, Valencia City | Planning Section | YES | Competitive Bidding | 1/30/2021 | 2/18/2021 | 3/4/2021 | 3/12/2021 | GOP | 2989292.13 | | 2989292.13 | Construction of MPB |
| 3.00104E+14 | CIDM2:IOD0055-Construction of Multi-Purpose Building (Covered Court), Barangay Bagbaguin Nag Planning Section | Planning Section | YES | Competitive Bidding | 1/30/2021 | 2/18/2021 | 3/4/2021 | 3/12/2021 | GOP | 3562393.06 | | 3562393.06 | Construction of MPB |
| 3.00103E+14 | CIDM2:IOD0056-Construction of Multi-Purpose Building at Karubalan NHS, Brgy. Karubalan, Velez | Planning Section | YES | Competitive Bidding | 1/30/2021 | 2/18/2021 | 3/4/2021 | 3/12/2021 | GOP | 14698038.85 | | 14698038.85 | Construction of MPB |
| 3.00117E+14 | CIDM2:IOD0057-Construction of Road with Drainage Rehabilitation, C. Molina Road, Barangay VI | Planning Section | YES | Competitive Bidding | 1/30/2021 | 2/18/2021 | 3/4/2021 | 3/12/2021 | GOP | 24749991.87 | | 24749991.87 | Const. of road with drainage rehab |
| 3.00117E+14 | CIDM2:IOD0058-Asphalting of Road along A. Mabini Street, Calocan City | Maintenance Seck | YES | Competitive Bidding | 1/30/2021 | 2/18/2021 | 3/4/2021 | 3/12/2021 | GOP | 19599481.69 | | 19599481.69 | Asphalting of road |
| 3.00104E+14 | CIDM2:IOD0059-Construction of Multi-Purpose Building (Covered Court), Mayasan Elementary School | Planning Section | YES | Competitive Bidding | 1/30/2021 | 2/18/2021 | 3/4/2021 | 3/12/2021 | GOP | 9891387.07 | | 9891387.07 | Construction of MPB |
| 3.10112E+14 | CIDM2:IOD0060-Construction/Upgrade/Rehabilitation of Drainage along National Roads - Terlal | Planning Section | YES | Competitive Bidding | 1/30/2021 | 2/18/2021 | 3/4/2021 | 3/12/2021 | GOP | 12740914.27 | | 12740914.27 | Preventive Maintenance |
| 3.10101E+14 | CIDM2:IOD0061-Preventive Maintenance-Primary Roads/Espino Delos Santos Ave (EDSA) - K04 | Maintenance Seck | YES | Competitive Bidding | 2/9/2021 | 3/1/2021 | 4/12/2021 | 4/22/2021 | GOP | 4894608.94 | | 4894608.94 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CIDM2:IOD0062-Construction/Rehabilitation of Roads and Drainage along De Gracia Drive coming | Construction Seck | YES | Competitive Bidding | 2/9/2021 | 3/1/2021 | 4/12/2021 | 4/22/2021 | GOP | 23399439.14 | | 23399439.14 | Const. of flood control wall |
| 3.20101E+14 | CIDM2:IOD0063-Construction of Flood Control Wall along the Bank of Creeks, Brgy. 168, Villa Maria | Construction Seck | YES | Competitive Bidding | 2/9/2021 | 3/1/2021 | 4/12/2021 | 4/22/2021 | GOP | 4896798.62 | | 4896798.62 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CIDM2:IOD0064-Construction/Rehabilitation of Roads and Drainage along Rose Drive connecting | Construction Seck | YES | Competitive Bidding | 2/9/2021 | 3/1/2021 | 4/12/2021 | 4/22/2021 | GOP | 9899996.41 | | 9899996.41 | Const. of roads, pathways & drainage |
| 3.00116E+14 | CIDM2:IOD0065-Construction of Roads, Pathways, and Drainage Systems along Barangay 171, C | Construction Seck | YES | Competitive Bidding | 2/9/2021 | 3/1/2021 | 4/12/2021 | 4/22/2021 | GOP | 9799546.65 | | 9799546.65 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CIDM2:IOD0066-Construction of Flood Control Wall along the Bank of Creeks in Phase I | Planning Section | YES | Competitive Bidding | 2/9/2021 | 3/1/2021 | 4/12/2021 | 4/22/2021 | GOP | 19563830.86 | | 19563830.86 | Rehab. Of MPB |
| 3.20101E+14 | CIDM2:IOD0067-Construction of Flood Control Wall along Fortune Creek (Phase 2), Barangay Pa | Planning Section | NO | Competitive Bidding | 2/14/2021 | 3/6/2021 | 4/12/2021 | 4/22/2021 | GOP | 2965469.74 | | 2965469.74 | Rehab. Of MPB |
| 3.00104E+14 | CIDM2:IOD0074-Construction of Multi-Purpose Building, Sunrises, Barangay 167, Calocan City | Construction Seck | NO | Competitive Bidding | 2/14/2021 | 3/6/2021 | 4/12/2021 | 4/22/2021 | GOP | 4949588.24 | | 4949588.24 | Const. of MPB |
| 3.00104E+14 | CIDM2:IOD0075-Construction of Multi-Purpose Building, Baranaks II, Barangay 186, Calocan City | Construction Seck | NO | Competitive Bidding | 2/14/2021 | 3/6/2021 | 4/12/2021 | 4/22/2021 | GOP | 4948339.65 | | 4948339.65 | Const. of MPB |
| 3.00116E+14 | CIDM2:IOD0076-Upgrade/Rehabilitation of Roads and Drainage Brgs. 98 & 100, Calocan City | Maintenance Seck | NO | Competitive Bidding | 2/14/2021 | 3/6/2021 | 4/12/2021 | 4/22/2021 | GOP | 19571486.57 | | 19571486.57 | Upgrading/Rehab. Of roads & drainage |
| 3.00116E+14 | CIDM2:IOD0077-Upgrade/Rehabilitation of Roads and Drainage along 6th Ave, Phase I, Caloc | Maintenance Seck | NO | Competitive Bidding | 2/14/2021 | 3/6/2021 | 4/12/2021 | 4/22/2021 | GOP | 23425697.98 | | 23425697.98 | Upgrading/Rehab. Of roads & drainage |
| 3.00117E+14 | CIDM2:IOD0078-Upgrade/Rehabilitation of Roads and Drainage along Barangay 121, 123 & 124, Calocan | Maintenance Seck | NO | Competitive Bidding | 2/14/2021 | 3/6/2021 | 4/12/2021 | 4/22/2021 | GOP | 14695193.2 | | 14695193.2 | Rehab. Of roads and drainage |
| 3.00117E+14 | CIDM2:IOD0079-Upgrade/Rehabilitation of Roads and Drainage Brgs. 36, 37 & 38, Calocan | Maintenance Seck | NO | Competitive Bidding | 2/14/2021 | 3/6/2021 | 4/12/2021 | 4/22/2021 | GOP | 19517843.88 | | 19517843.88 | Upgrading/Rehab. Of roads & drainage |
| 3.00116E+14 | CIDM2:IOD0080-Construction/Rehabilitation of Roads and Drainage along Macawell Road, Brgy. I | Construction Seck | NO | Competitive Bidding | 2/14/2021 | 3/6/2021 | 4/12/2021 | 4/22/2021 | GOP | 4899380.92 | | 4899380.92 | Const./Rehab. Of roads and drainage |
| 3.00104E+14 | CIDM2:IOD0081-Construction of Multi-Purpose Building (Phase II) in Barangay 171, Calocan City | Construction Seck | NO | Competitive Bidding | 2/21/2021 | 3/12/2021 | 4/12/2021 | 4/22/2021 | GOP | 2968402.64 | | 2968402.64 | Const. of MPB |
| 3.00117E+14 | CIDM2:IOD0082-Construction and Rehabilitation of Road and Drainage at Tres Marias Road coming | Construction Seck | NO | Competitive Bidding | 2/21/2021 | 3/12/2021 | 4/12/2021 | 4/22/2021 | GOP | 9896864.74 | | 9896864.74 | Const. of roads, pathways and drainage |
| 3.00117E+14 | CIDM2:IOD0083-Construction of Roads, Pathways, and Drainage Systems along Barangay 185, C | Construction Seck | NO | Competitive Bidding | 2/21/2021 | 3/12/2021 | 4/12/2021 | 4/22/2021 | GOP | 9892199.87 | | 9892199.87 | Const. and Rehab. Of road and drainage |
| 3.00116E+14 | CIDM2:IOD0084-Construction and Rehabilitation of Road and Drainage along Langit Road, Brgy. | Planning Section | NO | Competitive Bidding | 2/21/2021 | 3/12/2021 | 4/12/2021 | 4/22/2021 | GOP | 3918595.99 | | 3918595.99 | Const./Rehab. Of roads and drainage |
| 3.00116E+14 | CIDM2:IOD0085-Construction/Rehabilitation of Roads and Drainage along Kasagmanan Exm, Brgy | Planning Section | NO | Competitive Bidding | 2/21/2021 | 3/12/2021 | 4/12/2021 | 4/22/2021 | GOP | 4895905.89 | | 4895905.89 | Const./Rehab. Of roads and drainage |
| 3.00117E+14 | CIDM2:IOD0086-Construction/Rehabilitation of Roads and Drainage along Dato, Brgy. Marulas, | Planning Section | NO | Competitive Bidding | 2/21/2021 | 3/12/2021 | 4/12/2021 | 4/22/2021 | GOP | 19433366.37 | | 19433366.37 | Rehab. Of roads and drainage |
| 3.00117E+14 | CIDM2:IOD0087-Upgrade/Rehabilitation of Roads and Drainage, Barangays 30 & 31, Calocan City | Maintenance Seck | NO | Competitive Bidding | 2/21/2021 | 3/12/2021 | 4/12/2021 | 4/22/2021 | GOP | 3968149.6 | | 3968149.6 | Rehab. Of MPB |
| 3.00104E+14 | CIDM2:IOD0088-Upgrade/Rehabilitation of Multi-purpose Building (Covered Court), Pag-as, Barangay Kai | Planning Section | NO | Competitive Bidding | 2/21/2021 | 3/12/2021 | 4/12/2021 | 4/22/2021 | GOP | 19565347.69 | | 19565347.69 | Upgrading/Rehab. Of roads and drainage |
| 3.00116E+14 | CIDM2:IOD0089-Upgrade/Rehabilitation of Roads and Drainage Brgy. 84 & 96, Calocan City | Maintenance Seck | NO | Competitive Bidding | 2/21/2021 | 3/12/2021 | 4/12/2021 | 4/22/2021 | GOP | 16659993.02 | | 16659993.02 | Upgrading/Rehab. Of roads and drainage |
| 3.00109E+14 | CIDM2:IOD0090-Upgrade/Rehabilitation of Roads and Drainage Brgy. 14 Phase I, Calocan City | Maintenance Seck | NO | Competitive Bidding | 2/21/2021 | 3/12/2021 | 4/12/2021 | 4/22/2021 | GOP | 9799522.07 | | 9799522.07 | Rehab. Of drainage |
| 3.20101E+14 | CIDM2:IOD0093-Construction of Flood Control Wall along San Augustin Village (Phase 2), Baranag | Planning Section | NO | Competitive Bidding | 2/28/2021 | 3/19/2021 | 4/12/2021 | 4/22/2021 | GOP | 16659717.32 | | 16659717.32 | Upgrading/Rehab. Of roads and drainage |
| 3.20101E+14 | CIDM2:IOD0094-Construction of Flood Control Wall along Putina Francisco Compound (Phase 2), | Planning Section | NO | Competitive Bidding | 2/28/2021 | 3/19/2021 | 4/12/2021 | 4/22/2021 | GOP | 31357003.88 | | 31357003.88 | Const. of flood control wall |
| 3.20101E+14 | CIDM2:IOD0095-Construction of Flood Control Wall/Regrapping along the Bank of Creeks in Baran | Construction Seck | NO | Competitive Bidding | 2/28/2021 | 3/19/2021 | 4/12/2021 | 4/22/2021 | GOP | 37229334.65 | | 37229334.65 | Const. of flood control wall |
| 3.20101E+14 | CIDM2:IOD0096-Construction of Flood Control Wall/Regrapping along the Bank of Creeks in Phase | Construction Seck | NO | Competitive Bidding | 2/28/2021 | 3/19/2021 | 4/12/2021 | 4/22/2021 | GOP | 58796964.52 | | 58796964.52 | Const. Of Flood control wall/regrapping |
| 3.20101E+14 | CIDM2:IOD0097-Construction of Flood Control Wall/Regrapping along the Bank of Creeks in Phase | Construction Seck | NO | Competitive Bidding | 2/28/2021 | 3/19/2021 | 4/12/2021 | 4/22/2021 | GOP | 63671101.98 | | 63671101.98 | Rehabilitation |
| 3.20101E+14 | CIDM2:IOD0098-Construction of Road/ Pumping Station (RPS) at Pagasa, Valencia City | Planning Section | NO | Competitive Bidding | 2/28/2021 | 3/19/2021 | 4/12/2021 | 4/22/2021 | GOP | 49000375.77 | | 49000375.77 | Rehabilitation |
| 3.00104E+14 | CIDM2:IOD0099-Construction of Multi-Purpose Building, Barangay Putinan NHS Phase 2, Valenzu | Planning Section | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | GOP | 1979440 | | 1979440 | Const. of MPB |
| 3.10106E+14 | CIDM2:IOD0100-Construction of Multi-Purpose Building, Damaged Paved Roads, Terlal Road | Planning Section | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | GOP | 4551347.7 | | 4551347.7 | Rehab./Reconst/Upgrading |
| 3.10103E+14 | CIDM2:IOD0101-Preventive Maintenance - Tertiary Roads Central Luzon Leprosarium Rd K0029 | Construction Seck | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | GOP | 1206367.94 | | 1206367.94 | Preventive Maintenance |
| 3.10103E+14 | CIDM2:IOD0102-Preventive Maintenance - Tertiary Roads Depago-Canamin Rd - K0021+788 - H | Construction Seck | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | GOP | 5330782.65 | | 5330782.65 | Preventive Maintenance |
| 3.00103E+14 | CIDM2:IOD0103-Construction of Multi-Purpose Building, Phase 1, Barangay 171, Calocan City | Construction Seck | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | GOP | 1959541.2 | | 1959541.2 | Const. of MPB |
| 3.00103E+14 | CIDM2:IOD0104-Construction of Multi-Purpose Building, Phase 1, Barangay 175, Calocan City | Construction Seck | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | GOP | 1959720.53 | | 1959720.53 | Const. of MPB |

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE : FY 2021 Final Annual Procurement Plan (FAPP) for Civil Works

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | Source of Funds | Estimated Budget (PHP) | Remarks (brief description of Program/Activity/Project) | | | | |
|-------------|--|----------------------|---|------------------------|--|--------------------------------|------------------------|---|-------------|------|-------------|---|
| | | | | | Advertisement Posting of IB/B/E | Submission/ Opening of Bids | Notice of Award | Contract Signing | Total | MOOE | CO | |
| 3.20101E+14 | CIDM21IOD01005-Construction of Flood Control River Wall along Mahabang Parang Creek (Phase I) | Planning Section | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | 19597752.25 | | 19597752.25 | Const. of flood control river |
| 3.00104E+14 | CIDM21IOD01006-Construction of Multi-purpose Facility, CK Shod Pn 8B, Bagong Slang, Calocan | Construction Section | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | 5939794.73 | | 5939794.73 | Const. of MP Facility |
| 3.10106E+14 | CIDM21IOD01007-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road Construction | Construction Section | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | 1606165.2 | | 1606165.2 | Rehab/Recons/Upgrading |
| 3.00117E+14 | CIDM21IOD01008-Rehabilitation of Roads and Drainage along Barangays 40, 41, 45 & 48, Calocan | Maintenance Section | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | 29392195.02 | | 29392195.02 | Rehab. Of roads and drainage |
| 3.00102E+14 | CIDM21IOD01009-Rehabilitation of School Building, Justice Elizee National High School, Barangay | Planning Section | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | 1975416.41 | | 1975416.41 | Rehab. Of School Building |
| 3.00105E+14 | CIDM21IOD0110-Construction of New Administrative Building, Bureau of Animal Industry - Depatri | Planning Section | NO | Competitive Bidding | 3/11/2021 | 3/30/2021 | 4/12/2021 | 4/22/2021 | 39193577.27 | | 39193577.27 | Const. of New Admin. Building |
| 3.20101E+14 | Construction of Flood Control Wall along Creeks in Brgy. Maysan, Valenzuela City | Planning Section | NO | Competitive Bidding | 11/22/2019 | 11/1/2019 | 11/18/2020 | 11/19/2020 | 489783.5 | | 489783.5 | Construction of flood control wall |
| 3.20101E+14 | Upgrading of Flood Control Wall along the Banks of Creeks in Evergreen, Brgy. 171, Calocan City | Construction Section | NO | Competitive Bidding | 11/22/2019 | 12/11/2019 | 11/18/2020 | 11/19/2020 | 936259.7 | | 936259.7 | Upgrading of flood control wall |
| 3.20101E+14 | Construction of Flood Control River Wall along Longos Creek Sta. 0+400 to Sta. 0+468, Brgy. Mal | Planning Section | NO | Competitive Bidding | 11/23/2019 | 12/12/2019 | 11/26/2020 | 11/27/2020 | 34798063.56 | | 34798063.56 | Construction of flood control riverwall |
| 3.20101E+14 | Construction of Flood Control River Wall along Left Bank of Isla Creek, Brg. Pasado, Valenzuela City | Planning Section | NO | Competitive Bidding | 12/8/2019 | 12/27/2019 | 11/26/2020 | 11/27/2020 | 34811022.28 | | 34811022.28 | Construction of flood control river wall |
| 3.20101E+14 | Construction of Flood Control River Wall along Longos Creek Sta. 0+468 to Sta. 0+933, Brgy. Mal | Planning Section | NO | Competitive Bidding | 12/8/2019 | 12/27/2019 | 11/26/2020 | 11/27/2020 | 18792975.39 | | 18792975.39 | Construction of flood control river wall |
| 3.20101E+14 | Construction of Flood Control River Wall along Right Bank of Isla Creek, Brgy. Isla, Valenzuela City | Planning Section | NO | Competitive Bidding | 12/8/2019 | 12/27/2019 | 11/26/2020 | 11/27/2020 | 27846118.86 | | 27846118.86 | Construction of flood control river wall |
| 3.20101E+14 | Construction of Flood Control River Wall along Right Bank of Isla Creek, Brgy. Isla, Valenzuela City | Planning Section | NO | Competitive Bidding | 12/8/2019 | 12/27/2019 | 11/26/2020 | 11/27/2020 | 8329323.2 | | 8329323.2 | Construction of flood control wall |
| 3.00103E+14 | Construction of Multi-Purpose Building, Brgy. Gen. T. De Leon, Valenzuela City | Planning Section | NO | Competitive Bidding | 12/20/2019 | 1/6/2020 | 2/11/2020 | 2/13/2020 | 7207974.76 | | 7207974.76 | Construction of MPB |
| 3.00116E+14 | Rehabilitation/Improvement of Roads and Drainage along Streets at Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 1/22/2020 | 7/29/2020 | 11/18/2020 | 11/19/2020 | 710408.79 | | 710408.79 | Rehabilitation/Improvement |
| 3.00116E+14 | Rehabilitation of Roads and Drainage along Fortune 5, Brgy. Parada, Valenzuela City | Planning Section | NO | Competitive Bidding | 1/22/2020 | 7/29/2020 | 11/18/2020 | 11/19/2020 | 705625.95 | | 705625.95 | Rehabilitation of roads and drainage |
| 3.00116E+14 | Construction of Roads and Drainage of Isla Road (Phase 2), Brgy. Isla, Valenzuela City | Planning Section | NO | Competitive Bidding | 1/22/2020 | 7/29/2020 | 11/18/2020 | 11/19/2020 | 2114930.61 | | 2114930.61 | Construction of roads and drainage |
| 3.20101E+14 | Rehabilitation of Roads and Drainage along San Agustin Village, Brgy. Mapulang Lupa, Valenzuela City | Planning Section | NO | Competitive Bidding | 1/24/2020 | 7/8/2020 | 11/18/2020 | 11/19/2020 | 1159529.48 | | 1159529.48 | Rehabilitation of roads and drainage |
| 3.00103E+14 | Construction of Multi-Purpose Building (Phase II), Brgy. Malina, Valenzuela City | Planning Section | NO | Competitive Bidding | 1/24/2020 | 7/8/2020 | 11/18/2020 | 11/19/2020 | 15461789.63 | | 15461789.63 | Construction of MPB |
| 3.20101E+14 | Construction of Flood Control Wall along the Banks of Creeks in Brgy. 177, Calocan City | Construction Section | NO | Competitive Bidding | 1/24/2020 | 8/28/2020 | 11/18/2020 | 11/19/2020 | 9454754.02 | | 9454754.02 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Gravelly Wall along the Banks of Creeks in Brgy. 168, Calocan City | Construction Section | NO | Competitive Bidding | 1/24/2020 | 8/28/2020 | 11/18/2020 | 11/19/2020 | 9456578.35 | | 9456578.35 | Construction of flood control gravelly wall |
| 3.20101E+14 | Construction of Flood Control Wall along the Bank of Creeks, Brgy. 180, Calocan City | Construction Section | NO | Competitive Bidding | 1/24/2020 | 9/10/2020 | 11/18/2020 | 11/19/2020 | 9441459.23 | | 9441459.23 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Wall along the Bank of Creeks, Brgy. 180, Calocan City | Construction Section | NO | Competitive Bidding | 1/24/2020 | 9/10/2020 | 11/18/2020 | 11/19/2020 | 9562894.38 | | 9562894.38 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Wall along Puruk 4, Oroso, Brgy. Mapulang Lupa, Valenzuela City | Planning Section | NO | Competitive Bidding | 1/29/2020 | 7/29/2020 | 11/18/2020 | 11/27/2020 | 26511859.11 | | 26511859.11 | Construction of flood control wall |
| 3.00116E+14 | Construction of Flood Control Wall along the Bank of Creeks, Gabat sa Ciudad, Brgy. 171, Calocan City | Construction Section | NO | Competitive Bidding | 1/29/2020 | 7/29/2020 | 11/18/2020 | 11/19/2020 | 2083403.71 | | 2083403.71 | Construction of box culvert |
| 3.00116E+14 | Construction of Flood Control Wall along the Bank of Creeks, Gabat sa Ciudad, Brgy. 171, Calocan City | Construction Section | NO | Competitive Bidding | 1/29/2020 | 7/29/2020 | 11/18/2020 | 11/19/2020 | 2100164.3 | | 2100164.3 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Wall along the Bank of Creeks along Katubanan Road, Brgy. 168, Calocan City | Construction Section | NO | Competitive Bidding | 1/29/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 2144280.39 | | 2144280.39 | Construction of flood control wall |
| 3.10105E+14 | Rehabilitation of Roads and Drainage along Sto. Rosario St., Brgy. Mapulang Lupa, Valenzuela City | Planning Section | NO | Competitive Bidding | 1/29/2020 | 7/29/2020 | 11/18/2020 | 11/27/2020 | 1439152.08 | | 1439152.08 | Rehab of roads and drainage |
| 3.00116E+14 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, Rizal Ave | Maintenance Section | NO | Competitive Bidding | 1/29/2020 | 7/29/2020 | 11/18/2020 | 11/27/2020 | 994948.39 | | 994948.39 | Rehab/Recons/Upgrading |
| 3.00104E+14 | Rehabilitation of Roads and Drainage along Road 2, Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 1/29/2020 | 7/29/2020 | 11/18/2020 | 11/19/2020 | 718148.15 | | 718148.15 | Rehab of roads and drainage |
| 3.10105E+14 | Rehabilitation/reconstruction/upgrading of Damaged Paved Roads-Secondary Roads, C-3 Road | Maintenance Section | NO | Competitive Bidding | 1/29/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 1821518.34 | | 1821518.34 | Rehab/Recons/Upgrading |
| 3.00117E+14 | Construction and rehab of roads and drainage at Deparco-Bagunbong Road, Brgy. 168 1st District | Construction Section | NO | Competitive Bidding | 1/29/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 7401631.62 | | 7401631.62 | Const and rehab of roads and drainage |
| 3.00101E+14 | Construction of Flood Control Wall along Creeks at Brgy. Pasado De Blas, Valenzuela City | Planning Section | NO | Competitive Bidding | 1/29/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 2116432.77 | | 2116432.77 | Construction of flood control wall |
| 3.00116E+14 | Rehabilitation of Roads and Drainage along P. Santillano St. (Phase II), Brgy. Pasado De Blas, Valenzuela City | Planning Section | NO | Competitive Bidding | 2/7/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 519114.19 | | 519114.19 | Rehab of roads and drainage |
| 3.00116E+14 | Rehabilitation of Roads and Drainage along Annville Subd., Brgy. Maysan, Valenzuela City | Planning Section | NO | Competitive Bidding | 2/7/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 742021.01 | | 742021.01 | Rehab of roads and drainage |
| 3.00116E+14 | Rehabilitation of Roads and Drainage along Little Tagueyay St., Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 2/7/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 516982.66 | | 516982.66 | Rehab of roads and drainage |
| 3.00116E+14 | Rehabilitation of Roads and Drainage along Home Centum, Brgy. Mapulang Lupa, Valenzuela City | Planning Section | NO | Competitive Bidding | 2/7/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 726877 | | 726877 | Rehab of roads and drainage |
| 3.00103E+14 | Rehabilitation of Multi-purpose Building, Bahay ng Pag-asap (Phase II), Brgy. Maysan, Valenzuela City | Planning Section | NO | Competitive Bidding | 2/15/2020 | 8/6/2020 | 11/18/2020 | 11/19/2020 | 2029697.28 | | 2029697.28 | Rehab of MPB |
| 3.00103E+14 | Rehabilitation of Multi-purpose Building, Bahay ng Pag-asap (Phase II), Brgy. Maysan, Valenzuela City | Planning Section | NO | Competitive Bidding | 2/15/2020 | 8/6/2020 | 11/18/2020 | 11/19/2020 | 734452.94 | | 734452.94 | Const of drainage system |
| 3.20101E+14 | Construction of Drainage System along Apolina St., Brgy. Mapulang Lupa, Valenzuela City | Planning Section | NO | Competitive Bidding | 2/15/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 11056415.84 | | 11056415.84 | Improvement |
| 3.00117E+14 | Improvement of Main Road Northline 1, Brgy. Bignay, Valenzuela City | Planning Section | NO | Competitive Bidding | 2/15/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 9561470.05 | | 9561470.05 | Improvement of roads and drainage |
| 3.00103E+14 | Construction of Multi-Purpose Building at 3S Maysan, Brgy. Maysan, Valenzuela City | Planning Section | NO | Competitive Bidding | 2/15/2020 | 8/19/2020 | 11/18/2020 | 11/19/2020 | 2942850.5 | | 2942850.5 | Construction of MPB |
| 3.00104E+14 | Improvement of Flood Control Wall along the Bank of Creeks in Brgy. 185, Calocan City | Construction Section | NO | Competitive Bidding | 2/20/2020 | 9/10/2020 | 11/18/2020 | 11/27/2020 | 47467958.68 | | 47467958.68 | Construction of flood control wall |
| 3.00104E+14 | Improvement of Panatlasan ng Lungosod ng Valenzuela, Brgy. Malina, Valenzuela City | Maintenance Section | NO | Competitive Bidding | 6/27/2020 | 7/16/2020 | 11/18/2020 | 11/27/2020 | 10990825.64 | | 10990825.64 | Improvement |
| 3.00117E+14 | Improvement of Roads and Drainage along Narduran Street, Calocan City | Maintenance Section | NO | Competitive Bidding | 6/27/2020 | 7/16/2020 | 11/18/2020 | 11/27/2020 | 27073526.81 | | 27073526.81 | Improvement of roads and drainage |
| 3.00108E+14 | Improvement of Drainage and Rehabilitation of Creeks along 6th Avenue, Calocan City | Maintenance Section | NO | Competitive Bidding | 6/27/2020 | 7/16/2020 | 11/18/2020 | 11/27/2020 | 8530332.28 | | 8530332.28 | Improvement of drainage & rehab Of roads |
| 3.20101E+14 | Construction of Flood Control Wall along the Bank of Creeks in Brgy. 185, Calocan City | Planning Section | NO | Competitive Bidding | 6/27/2020 | 7/16/2020 | 11/18/2020 | 11/27/2020 | 767820.99 | | 767820.99 | Construction of flood control wall |
| 3.20101E+14 | Construction of Box Culvert at Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 6/27/2020 | 7/16/2020 | 11/18/2020 | 11/19/2020 | 8057355.15 | | 8057355.15 | Construction of box culvert |
| 3.00116E+14 | Improvement of Roads and Drainage along Tahanan Wang Tunungan, Brgy. Malatray, Valenzuela City | Planning Section | NO | Competitive Bidding | 7/9/2020 | 7/28/2020 | 11/18/2020 | 11/19/2020 | 12535046.2 | | 12535046.2 | Improvement of roads and drainage |
| 3.00117E+14 | Construction of Roads and Drainage along Road 4 and Connecting Alley, Brgy. Malatray, Valenzuela City | Planning Section | NO | Competitive Bidding | 7/9/2020 | 7/28/2020 | 11/18/2020 | 11/19/2020 | 18409074.85 | | 18409074.85 | Construction of roads and drainage |

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE : FY 2021 Final Annual Procurement Plan (FAPP) for Civil Works

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | Source of Funds | Estimated Budget (PnP) | Remarks (brief description of Program/Activity/Project) | | | | | |
|--------------|---|----------------------|---|------------------------|--|--------------------------------|------------------------|---|-------|-------------|----|-------------|--|
| | | | | | Advertisement/ Posting of IB/RE | Submission/ opening of Bids | Notice of Award | Contract Signing | Total | MOOE | CO | | |
| 3.00117E+14 | Construction of Roads and Drainage along Road 2 and Connecting Alley, Brgy. Mandalay, Valenzuela City | Planning Section | NO | Competitive Bidding | 7/9/2020 | 7/27/2020 | 11/18/2020 | 11/19/2020 | GoP | 13267287.3 | | 13267287.3 | Construction of roads and drainage |
| 3.00102E+14 | Rehabilitation/Improvement of School Building with School Ground, Sitero Francisco Memorial National High School, Barangay Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 7/9/2020 | 7/27/2020 | 11/26/2020 | 11/27/2020 | GoP | 11024978.14 | | 11024978.14 | Rehabilitation/Improvement of Building |
| 3.00104E+14 | Construction of Multi-Purpose Building (Barangay Hall), Brgy. 176, Caloocan City | Construction Section | NO | Competitive Bidding | 7/9/2020 | 7/27/2020 | 11/16/2020 | 11/19/2020 | GoP | 23874667.86 | | 23874667.86 | Construction of MPB |
| 3.00104E+14 | Construction of Multi-Purpose Building (Covered Court), Brgy. 132, Caloocan City | Maintenance Section | NO | Competitive Bidding | 7/11/2020 | 7/29/2020 | 11/18/2020 | 11/19/2020 | GoP | 11927191.9 | | 11927191.9 | Construction of MPB |
| 3.00116E+14 | Construction of Multi-Purpose Building, Brgy. Paso De Blas, Valenzuela City | Planning Section | NO | Competitive Bidding | 7/15/2020 | 8/3/2020 | 11/26/2020 | 11/27/2020 | GoP | 81221000.54 | | 81221000.54 | Construction of MPB |
| 3.00104E+14 | Construction of Panatlasan ng Lungsod ng Valenzuela Satellite Building, Brgy. Malina, Valenzuela City | Planning Section | NO | Competitive Bidding | 7/15/2020 | 8/3/2020 | 11/26/2020 | 11/27/2020 | GoP | 84664515.62 | | 84664515.62 | Construction of MPB |
| 3.00104E+14 | Rehabilitation of Multi-purpose Building with School Ground Improvement, Marulas Central Element | Planning Section | NO | Competitive Bidding | 7/31/2020 | 9/30/2020 | 11/18/2020 | 11/19/2020 | GoP | 87115599.97 | | 87115599.97 | Construction of MPB |
| 10a213654000 | Construction of Multi-purpose Building (People's Hall) Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 10/2/2020 | 10/21/2020 | 11/18/2020 | 11/27/2021 | GoP | 11933630.83 | | 11933630.83 | Construction of MPB |
| 3.00103E+14 | Construction of Multi-Purpose Building (People's Hall) Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 10/9/2020 | 10/28/2020 | 11/26/2020 | 11/27/2020 | GoP | 350901115.1 | | 350901115.1 | Construction of MPB |
| 3.00117E+14 | Construction of Roads, Pathways, and Drainage Systems along Barangay 178, Caloocan City | Construction Section | NO | Competitive Bidding | 3/29/2021 | 4/19/2021 | 6/25/2021 | 7/5/2021 | GoP | 5000000 | | 5000000 | Construction of MPB |
| 3.00117E+14 | Construction of Roads, Pathways, and Drainage Systems along Barangay 176, Caloocan City | Construction Section | NO | Competitive Bidding | 3/29/2021 | 4/19/2021 | 6/25/2021 | 7/5/2021 | GoP | 12000000 | | 12000000 | Construction of MPB |
| 3.00104E+14 | Construction of Multi-Purpose Building (Phase II) in Barangay 175, Caloocan City | Construction Section | NO | Competitive Bidding | 3/29/2021 | 4/19/2021 | 6/25/2021 | 7/5/2021 | GoP | 3000000 | | 3000000 | Construction of MPB |
| 3.00102E+14 | Rehabilitation of School Building, Mayasan National High School, Barangay Mayasan, Valenzuela City | Planning Section | NO | Competitive Bidding | 3/29/2021 | 4/19/2021 | 6/25/2021 | 7/5/2021 | GoP | 2000000 | | 2000000 | Construction of MPB |
| 3.00102E+14 | Rehabilitation of School Building, Mayasan National High School, Barangay Mayasan, Valenzuela City | Planning Section | NO | Competitive Bidding | 3/29/2021 | 4/19/2021 | 6/25/2021 | 7/5/2021 | GoP | 5000000 | | 5000000 | Rehabilitation of MPB |
| 3.00103E+14 | Construction of Multi-Purpose Building at Dominador Asis, Brgy. Gen. T. De Leon, Valenzuela City | Planning Section | NO | Competitive Bidding | 3/29/2021 | 4/19/2021 | 6/25/2021 | 7/5/2021 | GoP | 6000000 | | 6000000 | Construction of MPB |
| 3.00116E+14 | Upgrading/Rehabilitation of Roads and Drainage Brgys. 128, 129 & 131, Caloocan City | Construction Section | NO | Competitive Bidding | 3/29/2021 | 4/19/2021 | 6/25/2021 | 7/5/2021 | GoP | 20000000 | | 20000000 | Upgrading of MPB |
| 3.20101E+14 | Construction/Rehabilitation of Riverwall along Tulahan River, Sta. 8+056 to Sta 8+138, Barangay | Planning Section | NO | Competitive Bidding | 3/29/2021 | 4/19/2021 | 6/25/2021 | 7/5/2021 | GoP | 33213000 | | 33213000 | Construction of MPB |
| 3.20101E+14 | Rehabilitation of Maypajo Creek, Barangays 34 & 35, Caloocan City | Maintenance Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 7000000 | | 7000000 | Rehabilitation of MPB |
| 3.20101E+14 | Upgrading of Maypajo Pumping Station, Caloocan City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 100000000 | | 100000000 | upgrading of MPB |
| 3.20101E+14 | Construction of Drainage Systems along Barangay 160, Caloocan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 5000000 | | 5000000 | construction of MPB |
| 3.20101E+14 | Construction of Drainage Systems along Barangay 162, Caloocan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 5000000 | | 5000000 | construction of MPB |
| 3.20101E+14 | Improvement of Flood Control River Wall along Polo River, Barangay Taglaglag, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 25000000 | | 25000000 | Improvement of flood control wall |
| 3.20101E+14 | Improvement of Flood Control River Wall along Left Bank of Polo River, Barangay Wawang Pulo, | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 25000000 | | 25000000 | Improvement of flood control wall |
| 3.20101E+14 | Construction of Drainage Systems along Barangay 169, Caloocan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 5000000 | | 5000000 | construction of MPB |
| 3.20101E+14 | Construction of Flood Control Wall along the Banks of Creeks in Barangay 177 (Phase 3), Caloocan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 30000000 | | 30000000 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Wall along the Banks of Creeks in Brgy. 171, Caloocan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 17579000 | | 17579000 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Wall along the Banks of Creeks in Brgy. 166, Caloocan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 15186000 | | 15186000 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Wall along the Banks of Creeks in Brgy. 160, Caloocan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 50000000 | | 50000000 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Wall along the Banks of Creeks in Brgy. 173, Caloocan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | 10000000 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Wall along the Banks of Creeks in Brgy. 164, Caloocan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 50000000 | | 50000000 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Wall along the Banks of Creeks in Brgy. 167, Caloocan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | 20000000 | Construction of flood control wall |
| 3.20101E+14 | Construction of Flood Control Wall along the Banks of Creeks in Barangay 178, 185, 186 | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 15000000 | | 15000000 | Construction of flood control wall |
| 3.20101E+14 | Construction/Rehabilitation of Flood Control Wall along Bank of Creeks in Barangay 177, 185, 186 | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 30000000 | | 30000000 | Construction of flood control wall |
| 3.20101E+14 | Improvement of Flood Control River Wall along Polo River, Barangay Taglaglag, Valenzuela City | Maintenance Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | 20000000 | Construction of flood control wall |
| 3.00103E+14 | Construction of Marulas Convention Center, Barangay Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 25000000 | | 25000000 | Construction of flood control wall |
| 3.00103E+14 | Construction of Marulas Convention Center (Phase 2), Barangay Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 95000000 | | 95000000 | Improvement of flood control wall |
| 3.00103E+14 | Construction of Legislative and People's Building, Valenzuela City Hall, Kanuhahan, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 95000000 | | 95000000 | Construction of flood control wall |
| 3.00103E+14 | Construction of Finance Building Expansion, Valenzuela City Hall, Kanuhahan, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 351660000 | | 351660000 | Construction of flood control wall |
| 3.00103E+14 | Construction (Completion) of Panatlasan ng Lungsod ng Valenzuela (Satellite Building), Barangay | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 311000000 | | 311000000 | Construction of flood control wall |
| 3.00103E+14 | Construction of Multi-Purpose Building (Covered Court) at Mayasan Elementary School (Phase 2), | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 50000000 | | 50000000 | Construction of flood control wall |
| 3.00103E+14 | Construction of Multi-Purpose Building at Paso De Blas (Phase II), Brgy. Paso De Blas, Valenzuela | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 21239000 | | 21239000 | Construction of flood control wall |
| 3.00103E+14 | Rehabilitation of Silo Kanuhahan Multi-Purpose Building (Covered Court), Barangay General T. de | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 15000000 | | 15000000 | Construction of flood control wall |
| 3.00103E+14 | Construction of Multi-Purpose Building, Brgy. Bagbaguin, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 6000000 | | 6000000 | Rehabilitation of flood control wall |
| 3.00103E+14 | Construction of Multi-Purpose Building and Library of Caloocan High School (Phase II), Barangay | Maintenance Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | 20000000 | Construction of flood control wall |
| 3.00103E+14 | Construction of Multi-Purpose Building (Phase 2), Barangay Paso de Blas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | 10000000 | Construction of flood control wall |

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE : FY 2021 Final Annual Procurement Plan (FAPP) for Civil Works

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-------------|---|----------------------|---|------------------------|--|--------------------------------|--------------------|---------------------|------------------------|----------|----|---|
| | | | | | Advertisement /Posting of IB/BRE | Submission/O pening of Bids | Notice of Award | Contract Signing | Total | MOOE | CO | |
| 3.00103E+14 | Construction (Completion) of VALPOL Y Building, Barangay Parada, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 46500000 | | Construction (Completion) |
| 3.00103E+14 | Construction (Completion) of COED CABA, and CEIT Building, Barangay Maysan, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 31540000 | | Construction (Completion) |
| 3.00104E+14 | Construction of Pamanasan ng Lungsod ng Valenzuela Satellite Building (Phase 2), Brgy. Malinta | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 87040000 | | Construction |
| 3.00104E+14 | Construction of CANAAYAVA Army Reserve Headquarters (PNR Area), Caloccan City | Maintenance Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 4000000 | | Construction |
| 3.00104E+14 | Construction and Rehabilitation of Multi-Purpose building at Palasan 3s, Brgy. Palasan, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | Construction |
| 3.00104E+14 | Construction and Rehabilitation of Multi-Purpose Building at Lawang Bato Arty, Brgy. Lawang Bato | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | Construction |
| 3.00104E+14 | Construction and Rehabilitation of Multi-Purpose Building at Malinta St. Jude, Brgy. Malinta, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 40000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building at Lingunan Disiplina Village Phase 3, Brgy. Lingunan Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building (Convention Center), Barangay Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 50000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building (Covered Court) Phase 2, Barangay Parada, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building (Covered Court), Barangay Mapulang Lupa, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 50000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building, Barangay Poblacion, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building, Brgy. Canamay West, Valenzuela City (Phase 3) | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building, Barangay San Simon Phase 2, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building, Barangay T. Santiago Phase 2, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 3000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building, Barangay Timited Phase 2, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building, Barangay Victoria Covered Court Phase 2, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building, Brgy. Canamay West, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 6225000 | | Construction |
| 3.00104E+14 | Rehabilitation of Multi-Purpose Covered Court, Barangay 17s, Caloccan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 3000000 | | Rehabilitation |
| 3.00104E+14 | Construction of Multi-Purpose Building, Barangay 18s, Caloccan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 3000000 | | Construction |
| 3.00104E+14 | Repair/Rehab/Improvement of Multi-Purpose Covered Court, Caybajga High School, Barangay 16s, Caloccan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 6000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Building, Barangay 17s, Caloccan City | Maintenance Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 5000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Facility, Block 3, Barangay 22, Caloccan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 5000000 | | Construction |
| 3.00104E+14 | Construction of Multi-Purpose Covered Court, Barangay 17s, Caloccan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 4000000 | | Rehabilitation |
| 3.00104E+14 | Rehabilitation of Multi-Purpose Building (Covered Court) Ar 4, Barangay Karkhanan, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Rehabilitation |
| 3.00104E+14 | Rehabilitation of Multi-Purpose Building (Covered Court) Ar 4, Barangay Karkhanan, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 3000000 | | Rehabilitation |
| 3.00104E+14 | Rehabilitation of Sitio Kabatulan Multi-Purpose Building (Covered Court), Barangay General T. de Leon | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2100000 | | Rehabilitation |
| 3.00104E+14 | Construction/Rehabilitation of Multi-Purpose Building at Phalaigad, Barangay Malinta (Phase 2), Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Construction/Rehabilitation |
| 3.00105E+14 | Construction of Flood Control Wall Along Meycauyan River, Barangay Punum, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Construction of control wall |
| 3.00105E+14 | Construction of Flood Control Wall along Meycauyan River, Barangay Bignay, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 25000000 | | Construction of control wall |
| 3.00105E+14 | Construction of Flood Control Wall along Right Bank of Iba Creek (Phase III), Barangay Isla | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | Construction of control wall |
| 3.00105E+14 | Construction of Flood Control River Wall along Left Bank of Iba Creek (Phase II), Barangay Pasol | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 5000000 | | Construction |
| 3.00105E+14 | Construction of Roads, Pathways and Drainage Systems along Barangay 187, Caloccan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Construction |
| 3.00105E+14 | Construction/Rehabilitation of Roads and Drainage along Lino Road, Brgy. 174, Caloccan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 5000000 | | Construction |
| 3.00105E+14 | Construction/Rehabilitation of Roads and Drainage along De Grecia Drive connecting to Depaspe | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Construction |
| 3.00105E+14 | Construction (Completion) of Roads and Drainage along Puridad Road Brgy. 18s, Caloccan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Construction |
| 3.00105E+14 | Construction/Rehabilitation of Roads and Drainage along Road Lot 1, Villa Maria Connecting Dep | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 5000000 | | Construction |
| 3.00105E+14 | Construction/Rehabilitation of Roads and Drainage along Brgy. 174, Caloccan City | Construction Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | Construction |
| 3.00105E+14 | Construction of Roads and Drainage Systems along NDR Marulas Ave., Barangay 140 144, 146 | Maintenance Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 28000000 | | Rehabilitation |
| 3.00105E+14 | Construction of Road and Drainage, Barangay Pag-asa (Phase 2), Brgy. Maysan, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2000000 | | Rehabilitation |
| 3.00105E+14 | Rehabilitation of Roads and Drainage along Jorez St./Baran St., Tahafa, Brgy. Gen. T. De Leon | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 16000000 | | Rehabilitation |
| 3.00105E+14 | Rehabilitation of Roads and Drainage along Jorez St./Baran St., Tahafa, Brgy. Gen. T. De Leon | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2000000 | | Rehabilitation |
| 3.00105E+14 | Rehabilitation of Roads and Drainage, Silangan Park, Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2000000 | | Rehabilitation |
| 3.00105E+14 | Rehabilitation of Road and Drainage along Jorez St./Baran St., Tahafa, Brgy. Gen. T. de Leon | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Rehabilitation |
| 3.00105E+14 | Rehabilitation of Roads and Drainage along Star Apple to Service Road, Brgy. Gen. T. De Leon | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 2000000 | | Rehabilitation |
| 3.00105E+14 | Rehabilitation of Roads and Drainage, Silangan Park, Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Rehabilitation |
| 3.00105E+14 | Rehabilitation of Roads and Drainage along Maratoc Subd., Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Rehabilitation |
| 3.00105E+14 | Rehabilitation of Roads and Drainage, Thomas Manuel Subd., Brgy. Karkhanan, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 5000000 | | Rehabilitation |
| 3.00105E+14 | Rehabilitation of Roads and Drainage along Happy Site, Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | Rehabilitation |
| 3.00105E+14 | Upgrading/Rehabilitation of Roads and Drainage 3rd St. Brgys. 107, 108, 109, 111, 112, 115 & 116 | Maintenance Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | Upgrading/Rehabilitation |
| 3.00105E+14 | Upgrading/Rehabilitation of Roads and Drainage 4th St. Brgys. 108, 109, 112 & 116, Caloccan City | Maintenance Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | Upgrading/Rehabilitation |

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE : FY 2021 Final Annual Procurement Plan (FAPP) for Civil Works

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PnP) | | Remarks (Brief description of Program/Activity/Project) |
|-------------|--|---------------------|---|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | |
| 3.00116E+14 | Upgrading/ Rehabilitation of Roads and Drainage Brgys. 111, 112 & 117, Calococan City | Maintenance Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | Upgrading/Rehabilitation |
| 3.00116E+14 | Rehabilitation of Roads and Drainage along Barangay 8 & 6, Calococan City | Maintenance Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 17000000 | | Rehabilitation |
| 3.00116E+14 | Upgrading/ Rehabilitation of Roads and Drainage Brgys. 66 & 67, Calococan City | Maintenance Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 20000000 | | Upgrading/rehabilitation |
| 3.00116E+14 | Construction of Roads and Drainage Systems along Barangay 138 and 139, Calococan City | Maintenance Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Construction |
| 3.00116E+14 | Rehabilitation of Roads and Drainage along Gammela St., Brgy. Gen. T. De Leon, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 5000000 | | Rehabilitation |
| 3.00117E+14 | Rehabilitation of Roads, Pathwalks, and Drainage Systems along Brgy. 176, Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 8000000 | | Rehabilitation |
| 3.00117E+14 | Construction of Roads, Pathwalks, and Drainage Systems along Brgy. 185, Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 15000000 | | Construction |
| 3.00117E+14 | Improvement of Road and Drainage along Dama de Noche Street, Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Construction |
| 3.00117E+14 | Improvement of Road and Drainage along Ilang-Ilang Street, Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 12000000 | | Improvement |
| 3.00117E+14 | Construction of Road and Drainage along I. Concepcion Street, Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 13000000 | | Improvement |
| 3.00117E+14 | Construction of Road and Drainage along Don Pedro Subdivision, Brgy. Marulas, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 15000000 | | Construction |
| 3.00117E+14 | Construction of Roads and Drainage Systems along Brgy. 187, Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 10000000 | | Construction |
| 3.00117E+14 | Improvement of Road & Drainage, LD Road Brgy. 186 and 188, Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 50000000 | | Improvement |
| 3.00117E+14 | Rehabilitation of Roads and Drainage along Barangay 121, 123 & 124 | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 50000000 | | Rehabilitation |
| 3.00117E+14 | Construction of roads and drainage at Kasanlian High School, Calococan City | Maintenance Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 15000000 | | Construction |
| 3.00117E+14 | Construction of Roads, Pathwalks, and Drainage Systems along Barangay 175, Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 25000000 | | Construction |
| 3.00117E+14 | Construction of Roads, Pathwalks, and Drainage Systems along Barangay 173, Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 3000000 | | Construction |
| 3.00117E+14 | Improvement of Roads and Drainage of Lozada, Barangay, Marulas, Valenzuela City | Maintenance Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 3000000 | | Construction |
| 3.00118E+14 | Construction of Bridge along Bignay-Punurn Bypass Road, Barangay Punurn, Valenzuela | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 7400000 | | Improvement |
| 3.00118E+14 | Construction of Bridge along Bignay-Punurn Bypass Road, Barangay Punurn, Valenzuela | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 15000000 | | Construction |
| 3.00118E+14 | Construction of Bridge along Bignay-Punurn Bypass Road, Barangay Punurn, Valenzuela City | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 15000000 | | Construction |
| 3.00104E+14 | Construction of a New Hall of Justice (Phase 2), Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 16600000 | | Construction |
| 3.00104E+14 | Repair/Construction of Calococan City Hall of Justice (Phase 4), Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 12450000 | | Repair |
| 3.00104E+14 | Construction of a New Hall of Justice (Phase 3) in Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 12450000 | | Construction |
| 3.00104E+14 | Construction of a New Hall of Justice, Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 16600000 | | Construction |
| 3.00104E+14 | Repair/Construction of Calococan City Hall of Justice, Calococan City | Construction Sectic | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 12450000 | | Repair |
| 3.00107E+14 | Improvement of Don Pedro Relief Pumping Station, Marulas, Valenzuela | Planning Section | NO | Competitive Bidding | 4/12/2021 | 5/3/2021 | 7/9/2021 | 7/19/2021 | GoP | 40614000 | | Improvement |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | | | | | | | |

Submitted by:

Recommended By:

Approved By:

~~RICHARD C. MALAYAO~~
Head, Procurement Unit

Elizabeth R. Talde
ELIZABETH R. TALDE
BAC Chairperson

RUEL V. UMALI
OIC-Office of the District Engineer