



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

January 24, 2022

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services
This Department

THRU : VIRGILIO C. EDUARTE, CESO IV
Regional Director
This Region

SUBJECT : Submission of Final Annual Procurement Plan FY 2022

In compliance with memorandum dated January 14, 2022: **Reminder on the Deadlines of Submission and Posting of Mandatory Procurement Report and other reports relative to PBB for FY 2021(PBB 2021)**, submitted herewith is the duly approved **FY 2022 APP Non-CSE (Conversion of All indicative APP's to Final APP before award of contracts)** for Civil Works, Consulting Services, and Goods and Services, this office.

EDY FERDINAND R. JOVEN
District Engineer

CC: **Director MA. VICTORIA S. GREGORIO**
OIC, Director, Procurement Service (PrS)

RO5.13 MLRR/ERB

Department of Public Works and Highways - Camarines Sur 1st DEO

FY 2022 ANNUAL PROCUREMENT PLAN NON-CSE (CONVERSION OF ALL INDICATIVE APPs TO Final APP before Award of Contract)

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/ Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	22FD0013 - Construction (Completion) of Multi-Purpose Building, Barangay Alteza, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 19-25, 2021	November 8, 2021	Short of Award		GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
2	22FD0014 - Construction (Completion) of Multi-Purpose Building, Barangay Lipilip, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 19-25, 2021	November 8, 2021	Short of Award		GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
3	22FD0001 - Widening of Permanent Bridge, Binahan Br. (B00440LZ) Along Rolando A Andaya Highway	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 22-28, 2021	November 10, 2021	Short of Award		GoP	30,000,000.00		30,000,000.00	Widening of Bridge
4	22FD0002 - Widening of Permanent Bridge, Paculago Br. 2(B00442LZ) Along Rolando A Andaya Highway	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 22-28, 2021	November 10, 2021	Short of Award		GoP	24,000,000.00		24,000,000.00	Widening of Bridge
5	22FD0015 - Construction(Completion) of Multi-Purpose Building, Barangay Sabang, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 22-28, 2021	November 10, 2021	Short of Award		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
6	22FD0020 - Construction of Multi-Purpose Building, Barangay Mansalaya, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 22-28, 2021	November 10, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
7	22FD0021 - Construction of Multi-Purpose Building, Barangay San Isidro, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 27-November 2, 2021	November 15, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
8	22FD0032 - Construction of Road, Barangay San Rafael Norte to Brgy. San Ramon, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 27-November 2, 2021	November 15, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
9	22FD0034 - Construction of Road, Sitio Inugikan, Barangay F. Simeon, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 27-November 2, 2021	November 15, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
10	22FD0016 - Construction (Completion) of Multi-Purpose Building, Dusayan, Barangay Castillo, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 5-11, 2021	November 24, 2021	Short of Award		GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
11	22FD0024 - Construction of Multi-Purpose Building, Barangay Tanawan, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 5-11, 2021	November 24, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building

12	22FD0033 - Construction of Road, Sitio Apadaparan, Barangay Buenasuerte, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 5-11, 2021	November 24, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
13	22FD0035-Construction of Road, Sitio Sampaloc, Barangay Banga Caves, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 10-16, 2021	November 29, 2021	Short of Award		GoP	7,000,000.00		7,000,000.00	Construction of Concrete Road
14	22FD0006- Road Widening - Tertiary Roads, Sipocot-Cabusao Rd - K0406 + 712 - K0408 + 351	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 10-16, 2021	November 29, 2021	Short of Award		GoP	63,000,000.00		63,000,000.00	Road Widening
15	22FD0003 Road Widening - Primary Roads, Daang Maharlika (LZ) - K0387 + 000 - K0388 + 391	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 10-16, 2021	November 29, 2021	Short of Award		GoP	55,000,000.00		55,000,000.00	Road Widening
16	22FD0012- Construction of Revetment along Sabang Creek, Barangay North Centro - Barangay Azucena, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 10-16, 2021	November 29, 2021	Short of Award		GoP	10,000,000.00		10,000,000.00	Construction of Revetment
17	22FD0005- Road Widening - Tertiary Roads, Sipocot-Cabusao Rd - K0400 + 000 - K0401 + 000	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 10-16, 2021	November 29, 2021	Short of Award		GoP	48,600,000.00		48,600,000.00	Road Widening
18	22FD0004 Road Widening - Tertiary Roads, Sipocot-Cabusao Rd - K0398 + 150 - K0400 + 000	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 18-24, 2021	December 7, 2021	Short of Award		GoP	81,624,000.00		81,624,000.00	Road Widening
19	22FD0019- Construction of Multi-Purpose Building, Barangay Cotmo, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 18-24, 2021	December 7, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
20	22FD0023- Construction of Multi-Purpose Building, Barangay Sugsugin, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
21	22FD0025- Construction of Multi-Purpose Building, Del Gallego National High School Barangay Comadogcadog, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
22	22FD0030- Construction of Road including Slope Protection , Barangay San Rafael, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
23	22FD0028- Construction of North Centro - Azucena Road, Barangay North Centro - Barangay Azucena, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 26-December 2, 2021	December 15, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
24	22FD0029- Construction of Road from Andaya Highway to Provincial Road, Barangay Panaytayan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 26-December 2, 2021	December 15, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

25	22FD0031- Construction of Road, Barangay San Pedro, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 26- December 2, 2021	December 15, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
26	22FD0010 - Construction of Revetment , Sta. 3+596 to Sta. 3+713, Barangay Malubago, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 2- 8, 2021	December 21, 2021	Short of Award		GoP	30,000,000.00		30,000,000.00	Construction of Revetment
27	22FD0011 - Construction of Revetment , Sta. 3+713 to Sta. 3+800, Barangay Malubago, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 2- 8, 2021	December 21, 2021	Short of Award		GoP	30,000,000.00		30,000,000.00	Construction of Revetment
28	22FD0009 - Construction of Evacuation Center, Barangay Pandan, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	December 29, 2021- January 4, 2022	January 19, 2022	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
29	22FD0022 - Construction of Multi-Purpose Building, Barangay San Ramon, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 4- 13, 2022	January 26, 2022	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
TOTAL										464,224,000.00	-	464,224,000.00	

Prepared by:


MARIA LUCIA R. REQUEJO

Engineer III

Date: 1/24/2022

DPWH-INFRA-02-2016

Recommended by:


EDGAR R. BRIAGAS

BAC Chairperson

Date: 1/24/2022

Approved by:


EDY FERDINAND T. JOVEN

District Engineer

Date: 1/24/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

CERTIFICATION

This is to certify that as of this date, this Office , does not have identified projects to be procured in **Consulting Services and Goods and Services for CY 2022**

Issued this 25th day of January, 2022 at DPWH, Camarines Sur 1st District Engineering Office, Baras, Canaman, Camarines Sur


EDY FERDINAND R. JOVEN
District Engineer