



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LANAO DEL NORTE 1ST  
DISTRICT ENGINEERING OFFICE  
REGION X  
0054 Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2022 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KG0001	Asset Preservation Program-Preventive Maintenance-Tertiary Roads, Baloi-Hadungao-Linamon Road, K1545+025-K1546+000	CS	Yes	Competitive Bidding	September 30-October 6, 2022	October 19, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022	22,265,000.00		21,819,700.00	Asset Preservation Program-Preventive Maintenance-Tertiary Roads, Baloi-Hadungao-Linamon Road, K1545+025-K1546+000
22KG0002	Asset Preservation Program-Preventive Maintenance-Primary Roads, Linamon-Zamboanga Road, K1599+000-K1600+161	CS	Yes	Competitive Bidding	September 30-October 6, 2022	October 19, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022	50,000,000.00		49,000,000.00	Asset Preservation Program-Preventive Maintenance-Primary Roads, Linamon-Zamboanga Road, K1599+000-K1600+161
22KG0003	Network Development Program-Road Widening-Primary Roads, Linamon-Zamboanga Roads, K1608+795-K1609+720; K1614+000-K1614+301	CS	Yes	Competitive Bidding	September 30-October 6, 2022	October 19, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022	47,642,000.00		46,688,569.28	Network Development Program-Road Widening-Primary Roads, Linamon-Zamboanga Roads, K1608+795-K1609+720; K1614+000-K1614+301
22KG0004	Asset Preservation Program-Preventive Maintenance-Primary Roads, Malabang-Dobleson-Tukuran Road, K1589+484-K1590+724; Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	October 6-12, 2022	October 25, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022	58,854,000.00		56,794,110.00	Asset Preservation Program-Preventive Maintenance-Primary Roads, Malabang-Dobleson-Tukuran Road, K1589+484-K1590+724; Sultan Naga Dimaporo, Lanao del Norte
22KG0005	Network Development Program-Road Widening-Primary Roads, Linamon-Zamboanga Road, K1614+301-K1616+180, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	October 6-12, 2022	October 25, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022	73,458,000.00		70,886,845.23	Network Development Program-Road Widening-Primary Roads, Linamon-Zamboanga Road, K1614+301-K1616+180, Kapatagan, Lanao del Norte
22KG0006	Construction of Multi-Purpose Building, Barangay Jilhan, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	October 6-12, 2022	October 25, 2022	No longer included in Final GAA 2022		GAA 2022	5,000,000.00		4,949,998.64	Construction of Multi-Purpose Building, Barangay Jilhan, Magsaysay, Lanao del Norte
22KG0007	Construction of Multi-Purpose Building, Brgy. Gumagamot, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	October 6-12, 2022	October 25, 2022	No longer included in Final GAA 2023		GAA 2022	5,000,000.00		4,949,876.49	Construction of Multi-Purpose Building, Brgy. Gumagamot, Lala, Lanao del Norte
22KG0008	Network Development Program-Road Widening-Primary Road Malabang-Dobleson-Tukuran Road, K1573+282-K1574+000, K1576+242-K1577+554, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	October 18-24, 2022	November 8, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022	78,773,000.00		76,011,445.00	Network Development Program-Road Widening-Primary Road Malabang-Dobleson-Tukuran Road, K1573+282-K1574+000, K1576+242-K1577+554, SMD, Lanao del Norte

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22KG0009	Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Access road Leading to Mighty Cave, Tagpitan, Lanao del Norte	CS	Yes	Competitive Bidding	October 18-24, 2022	November 8, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022		47,250,000.00	46,775,260.13			Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Access road Leading to Mighty Cave, Tagpitan, Lanao del Norte
22KG0010	Asset Preservation Program- Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide-Primary Roads, Unamon-Zamboanga Road, K1616+435-K1616+500, Kapadagan, Lanao del Norte	CS	Yes	Competitive Bidding	October 18-24, 2022	November 8, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022		10,560,000.00	10,346,727.23			Asset Preservation Program- Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide-Primary Roads, Unamon-Zamboanga Road, K1616+435-K1616+500, Kapadagan, Lanao del Norte
22KG0011	Network Development Program- Off Carriageway Improvement-Primary Roads Unamon-Zamboanga Road, K1606+345-K1607+290, K1608+422-K1608+244, K1608+373-K1608+786, Kapadagan, Lanao del Norte	CS	Yes	Competitive Bidding	October 18-24, 2022	November 8, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022		25,572,000.00	25,060,560.00			Network Development Program- Off Carriageway Improvement- Primary Roads Unamon-Zamboanga Road, K1606+345-K1607+290, K1608+422-K1608+244, K1608+373-K1608+786, Kapadagan, Lanao del Norte
22KG0012	Network Development Program-Road Widening-Primary Roads Unamon-Zamboanga road, K1616+180-K1617+012, Kapadagan, Lanao del Norte	CS	Yes	Competitive Bidding	October 21-27, 2022	November 9, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022		31,916,000.00	31,277,195.77			Network Development Program- Road Widening-Primary Roads Unamon-Zamboanga road, K1616+180-K1617+012, Kapadagan, Lanao del Norte
22KG0013	Asset Preservation Program-Preventive Maintenance-Primary Roads Iligan City-Marawi City Rd-K1549+415-K1550+000, K1551+800-K1552+000,K1552+213-K1552+539, Pantar, Lanao del Norte	CS	Yes	Competitive Bidding	October 21-27, 2022	November 9, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022		36,356,000.00	35,628,880.00			Asset Preservation Program- Preventive Maintenance-Primary Roads Iligan City-Marawi City Rd-K1549+415-K1550+000, K1551+800-K1552+000,K1552+213-K1552+539, Pantar, Lanao del Norte
22KG0014	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads Lanao del Norte Interior Circumference Road (LDNICR)- K1542+945-K1543+055, Tagpitan, Lanao del Norte	CS	Yes	Competitive Bidding	October 21-27, 2022	November 9, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022		14,960,000.00	14,658,340.65			Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads Lanao del Norte Interior Circumference Road (LDNICR)- K1542+945-K1543+055, Tagpitan, Lanao del Norte
22KG0015	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads Unamon-Zamboanga Road, K1619+310-K1619+410, Kapadagan, Lanao del Norte	CS	Yes	Competitive Bidding	October 21-27, 2022	November 9, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022		8,000,000.00	7,818,183.99			Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads Unamon-Zamboanga Road, K1619+310-K1619+410, Kapadagan, Lanao del Norte



Standard Coding (Proc./Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KG0016	Network Development Program-Off-Carriageway Improvement-Primary Roads, Malabang-Dobleson-Tukuran Road, K1974+000-K1975+300, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	October 21-27, 2022	November 9, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022	18,634,000.00		18,256,820.00	Network Development Program-Off-Carriageway Improvement-Primary Roads, Malabang-Dobleson-Tukuran Road, K1974+000-K1975+300, SMD, Lanao del Norte
22KG0017	Local Program: National Building Program Buildings and Other Structures-Multipurpose/Facilities Construction of Field Office Building, DPWH-Lanao del Norte 1st DEO, Brgy. Poblacon, Kapitagan, Lanao del Norte	CS	Yes	Competitive Bidding	October 21-27, 2022	November 9, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022	7,000,000.00		6,928,923.08	Local Program: National Building Program Buildings and Other Structures-Multipurpose/Facilities Construction of Field Office Building, DPWH-Lanao del Norte 1st DEO, Brgy. Poblacon, Kapitagan, Lanao del Norte
22KG0018	Network Development Program-Road Widening-Primary Road Malabang-Dobleson-Tukuran Road, K1977+601-K1978+000, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	October 25-31, 2022	November 15, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022	15,327,000.00		15,015,960.00	Network Development Program-Road Widening-Primary Road Malabang-Dobleson-Tukuran Road, K1977+601-K1978+000, SMD, Lanao del Norte
22KG0019	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide-Primary Road, Malabang-Dobleson-Tukuran Road, K1987+954-K1988+195, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	October 25-31, 2022	November 15, 2022	January 12, 2022	Perfection of the Contract Documents	GAA 2022	12,240,000.00		11,552,961.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide-Primary Road, Malabang-Dobleson-Tukuran Road, K1987+954-K1988+195, SMD, Lanao del Norte
22KG0020	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide-Tertiary Roads Lanao del Norte Interior Circumferential Road (LDNCR), K1539+250-K1539+430, Tagpilan, Lanao del Norte	CS	Yes	Competitive Bidding	October 25-31, 2022	November 15, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	9,180,000.00		8,996,400.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide-Tertiary Roads Lanao del Norte Interior Circumferential Road (LDNCR), K1539+250-K1539+430, Tagpilan, Lanao del Norte
22KG0021	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNCR), K1583+560-K1583+660, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	October 30-November 5, 2022	November 17, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	5,100,000.00		4,990,386.07	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNCR), K1583+560-K1583+660, Magsaysay, Lanao del Norte
22KG0022	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Bacod-Madalam Highway, K1574+085-K1574+240, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	October 30-November 5, 2022	November 17, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	7,905,000.00		7,743,990.57	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Bacod-Madalam Highway, K1574+085-K1574+240, Muna, Lanao del Norte

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KG0023	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Bacolod-Madalum Highway, K1573+705-K1574+075, Munaí, Lanao del Norte	CS	Yes	Competitive Bidding	October 30-November 5, 2022	November 17, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	18,870,000.00		18,450,530.83	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Bacolod-Madalum Highway, K1573+705-K1574+075, Munaí, Lanao del Norte
22KG0024	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LUNICR), K1580+020-K1580+140, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	October 30-November 5, 2022	November 17, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	5,760,000.00		5,643,843.03	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LUNICR), K1580+020-K1580+140, Magsaysay, Lanao del Norte
22KG0025	Bridge Program Retrofitting/Strengthening of Permanent Bridges Koro Bridge Br. (B01005Mn) along Malabang-Dobleson-Tukuran Road, Sultan Naga Dimaporo, Lanao del Norte, K1987+168	CS	Yes	Competitive Bidding	October 30-November 5, 2022	November 17, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	1,500,000.00		1,469,832.51	Bridge Program Retrofitting/Strengthening of Permanent Bridges Koro Bridge Br. (B01005Mn) along Malabang-Dobleson-Tukuran Road, Sultan Naga Dimaporo, Lanao del Norte, K1987+168
22KG0026	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to support social services Construction of Multi-Purpose Building Barangay Poblacon, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	October 30-November 5, 2022	November 17, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	5,000,000.00		4,949,739.46	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to support social services Construction of Multi-Purpose Building Barangay Poblacon, Kapatagan, Lanao del Norte
22KG0027	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1985+906-K1986+062, Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	November 9-15, 2022	November 29, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	14,220,000.00		13,931,100.00	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1985+906-K1986+062, Sultan Naga Dimaporo, Lanao del Norte
22KG0028	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Bacolod-Madalum Highway, K1573+905-K1573+975, Munaí, Lanao del Norte	CS	Yes	Competitive Bidding	November 9-15, 2022	November 29, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	10,080,000.00		9,834,577.29	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Bacolod-Madalum Highway, K1573+905-K1573+975, Munaí, Lanao del Norte
22KG0029	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with slips, slope collapse, and landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1984+270-K1984+324, Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	November 9-15, 2022	November 29, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	3,888,000.00		3,805,739.99	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with slips, slope collapse, and landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1984+270-K1984+324, Sultan Naga Dimaporo, Lanao del Norte



Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22KG0030	Convergence and Special Support Program-Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridge for Economic Development-PROBED) Retrofitting of Panoson II RCDG Bridge along Malabang-Masabay-Malibomag Prov'l Rd. (Kapabagan-Sapad Rd), Sapad, Lanao del Norte	CS	Yes	Competitive Bidding	November 16-22, 2022	December 6, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	3,000,000.00	2,932,230.36	Convergence and Special Support Program-Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridge for Economic Development-PROBED) Retrofitting of Panoson II RCDG Bridge along Malabang-Masabay-Malibomag Prov'l Rd. (Kapabagan-Sapad Rd), Sapad, Lanao del Norte		
22KG0031	Convergence and Special Support Program-Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridge for Economic Development-PROBED) Retrofitting of Panoson III RCDG Bridge along Malabang-Masabay-Malibomag Prov'l Rd. (Kapabagan-Sapad Rd), Sapad, Lanao del Norte	CS	Yes	Competitive Bidding	November 16-22, 2022	December 6, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	4,000,000.00	3,895,501.57	Convergence and Special Support Program-Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridge for Economic Development-PROBED) Retrofitting of Panoson III RCDG Bridge along Malabang-Masabay-Malibomag Prov'l Rd. (Kapabagan-Sapad Rd), Sapad, Lanao del Norte		
22KG0032	Network Development Program-Off Camaragway Improvement-Primary Roads, Unamon-Zamboanga Road, KI1599+029-KI1600+921; KI1600+1009-KI1601+000; KI1600+921-KI1600+1009;KI0601+000-KI1602+000; Lala, Lanao del Norte	CS	Yes	Competitive Bidding	November 16-22, 2022	December 6, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	33,792,000.00	33,116,160.00	Network Development Program-Off Camaragway Improvement-Primary Roads, Unamon-Zamboanga Road, KI1599+029-KI1600+921; KI1600+1009-KI1601+000; KI1600+921-KI1600+1009;KI0601+000-KI1602+000; Lala, Lanao del Norte		
22KG0033	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, KI1985+495-KI1985+638, Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	November 20-26, 2022	December 13, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	10,296,000.00	10,085,580.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, KI1985+495-KI1985+638, Sultan Naga Dimaporo, Lanao del Norte		
22KG0034	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Primary Roads, Iligan City-Marawi City Road, KI1550+560-KI1550+830, Pantar, Lanao del Norte	CS	Yes	Competitive Bidding	November 20-26, 2022	December 13, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	18,360,000.00	17,992,800.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Primary Roads, Iligan City-Marawi City Road, KI1550+560-KI1550+830, Pantar, Lanao del Norte		

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KG0035	Network Development Program-Road Widening-Primary Roads Malabang-Dobleson-Tukuran Road, K1984+000-K1985+300,K1986+100-K1987+000, Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	November 20-26, 2022	December 13, 2022	MODIFICATION PROCESS		GAA 2022	74,937,000.00		72,309,705.00	Network Development Program-Road Widening-Primary Roads Malabang-Dobleson-Tukuran Road, K1984+000-K1985+300, K1986+100-K1987+000, Sultan Naga Dimaporo, Lanao del Norte
22KG0036 (Rebid)	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Magsaysay-Tubod Road, K1581+200, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	January 26-February 1, 2022	February 14, 2022			GAA 2022	4,500,000.00		4,405,499.99	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Magsaysay-Tubod Road, K1581+200, Magsaysay, Lanao del Norte
22KG0037	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1581+230-K1581+255, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	November 25-December 1, 2022	December 14, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	1,275,000.00		1,238,050.06	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1581+230-K1581+255, Magsaysay, Lanao del Norte
22KG0038	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1540+180-K1540+222, Tagploan, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 22, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	2,142,000.00		2,099,160.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1540+180-K1540+222, Tagploan, Lanao del Norte
22KG0039	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1994+678-K1994+788, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 22, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	5,280,000.00		5,169,200.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1994+678-K1994+788, SMD, Lanao del Norte
22KG0040	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1994+658-K1994+788, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 22, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	6,630,000.00		6,492,899.99	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1994+658-K1994+788, SMD, Lanao del Norte
22KG0041	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1536+710-K1536+795, Tagploan, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 22, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	4,335,000.00		4,248,200.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1536+710-K1536+795, Tagploan, Lanao del Norte



Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End- User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
22KGO042	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Tertiary Roads, Bacolod-Medium Highway, K1574+100, Munai, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 22, 2022	January 14, 2022	Perfection of the Contract Documents	GAA 2022	11,520,000.00		11,241,020.18	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Tertiary Roads, Bacolod-Medium Highway, K1574+100, Munai, Lanao del Norte
22KGO043	Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads -Primary Roads, Malabang-Dobleson-Tukuran Road, K1594+813-K1595+985; K2000+0000-K2000+400; K2002+174-K2002+244, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	December 3-9, 2022	December 22, 2022	MODIFICATION PROCESS		GAA 2022	68,316,000.00		65,920,440.00	Asset Preservation Program- Rehabilitation/Reconstruction/Up grading of Damaged Paved Roads -Primary Roads, Malabang Dobleson-Tukuran Road, K1594+813-K1595+985; K2000+0000-K2000+400; K2002+174-K2002+244, SMD, Lanao del Norte
22KGO044 (Relvd)	Convergence and Special Support Program- Improvement of Capacity of Provincial Bridges along Provincial Roads (PROBERD) Rehabilitation of Balo-i Bailey (Pecalundo) Bridge along Balo-i-Matungao Provincial Road	CS	Yes	Competitive Bidding	January 5-11, 2022	January 24, 2022	January 27, 2022	Perfection of the Contract Documents	GAA 2022	50,000,000.00		48,311,554.70	Convergence and Special Support Program- Improvement of Capacity of Provincial Bridges along Provincial Roads (PROBERD) Rehabilitation of Balo-i Bailey (Pecalundo) Bridge along Balo-i-Matungao Provincial Road
22KGO045	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICTR), K1583+460-K1583+540, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	December 21-27, 2022	January 10, 2022	FOR EVALUATION		GAA 2022	4,080,000.00		3,998,100.61	Asset Preservation Program- Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICTR), K1583+460-K1583+540, Magsaysay, Lanao del Norte
22KGO046	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1594+813-K1594+903, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	December 21-27, 2022	January 10, 2022	FOR EVALUATION		GAA 2022	6,120,000.00		5,993,100.00	Asset Preservation Program- Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1594+813-K1594+903, SMD, Lanao del Norte
22KGO047	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1595+915-K1596+075, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	December 21-27, 2022	January 10, 2022	FOR EVALUATION		GAA 2022	10,200,000.00		9,991,500.00	Asset Preservation Program- Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1595+915-K1596+075, SMD, Lanao del Norte

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KG0048	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1545+644-K1545+684, Babil, Lanao del Norte	CS	Yes	Competitive Bidding	December 28, 2022-January 3, 2022	January 17, 2022	FOR EVALUATION		GAA 2022	3,400,000.00		3,328,589.01	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1545+644-K1545+684, Babil, Lanao del Norte
22KG0049	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1545+655-K1545+695, Babil, Lanao del Norte	CS	Yes	Competitive Bidding	December 28, 2022-January 3, 2022	January 17, 2022	FOR EVALUATION		GAA 2022	3,400,000.00		3,331,864.60	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1545+655-K1545+695, Babil, Lanao del Norte
22KG0050	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1985+425-K1985+470, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	December 28, 2022-January 3, 2022	January 17, 2022	FOR EVALUATION		GAA 2022	3,240,000.00		3,170,700.00	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1985+425-K1985+470, SMD, Lanao del Norte
22KG0051	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1984+315-K1984+460, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	December 28, 2022-January 3, 2022	January 17, 2022	FOR EVALUATION		GAA 2022	7,830,000.00		7,668,900.00	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road, K1984+315-K1984+460, SMD, Lanao del Norte
22KG0052	Construction of Multi-Purpose Building (Town Center), Muna, Lanao del Norte	CS	Yes	Competitive Bidding	December 28, 2022-January 3, 2022	January 17, 2022	FOR EVALUATION		GAA 2022	20,000,000.00		19,799,113.10	Construction of Multi-Purpose Building (Town Center), Muna, Lanao del Norte
22KG0053	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Dobleson-Buracan Road, K2003+50-K2004+000, K2007+000-K2008+000	CS	Yes	Competitive Bidding	December 28, 2022-January 3, 2022	January 17, 2022	January 27, 2022	Perfection of the Contract Documents	GAA 2022	52,517,000.00		50,674,405.00	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Dobleson-Buracan Road, K2003+50-K2004+000, K2007+000-K2008+000
22KG0054	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1541+685-K1541+770, Tagoian, Lanao del Norte	CS	Yes	Competitive Bidding	January 5-11, 2022	January 24, 2022	FOR EVALUATION		GAA 2022	4,800,000.00		4,704,000.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1541+685-K1541+770, Tagoian, Lanao del Norte



Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KG0055	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads -Primary Roads, Malabang-Dobbeston-Tukuran Road, K1970+515, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	January 5-11, 2022	January 24, 2022	FOR EVALUATION		GAA 2022	4,500,000.00		4,405,500.00	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads -Primary Roads, Malabang-Dobbeston-Tukuran Road, K1970+515, SMD, Lanao del Norte
22KG0056	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Primary Roads, Dobbeston-Buadon Road, K2000+852-K2000+912, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	January 5-11, 2022	January 24, 2022	FOR EVALUATION		GAA 2022	3,060,000.00		2,994,300.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Primary Roads, Dobbeston-Buadon Road, K2000+852-K2000+912, SMD, Lanao del Norte
22KG0057	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Tertiary Roads, Dobbeston-Buadon Road, K2002+300-K2002+412, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	January 5-11, 2022	January 24, 2022	FOR EVALUATION		GAA 2022	6,048,000.00		5,922,540.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Tertiary Roads, Dobbeston-Buadon Road, K2002+300-K2002+412, SMD, Lanao del Norte
22KG0058	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Tertiary Roads, Dobbeston-Buadon Road, K2006+235-K2006+305, Kapadagan, Lanao del Norte	CS	Yes	Competitive Bidding	January 5-11, 2022	January 24, 2022	FOR EVALUATION		GAA 2022	6,300,000.00		6,169,500.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Tertiary Roads, Dobbeston-Buadon Road, K2006+235-K2006+305, Kapadagan, Lanao del Norte
22KG0059	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICTR), K1541+690-K1541+790	CS	Yes	Competitive Bidding	January 5-11, 2022	January 24, 2022	FOR EVALUATION		GAA 2022	4,080,000.00		3,998,400.00	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICTR), K1541+690-K1541+790
22KG0060	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads -Primary Roads, Malabang-Dobbeston-Tukuran Road, K1977+596-K1978+133, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	January 18-24, 2022	February 7, 2022	-	-	GAA 2022	10,620,000.00		10,403,100.00	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads -Primary Roads, Malabang-Dobbeston-Tukuran Road, K1977+596-K1978+133, SMD, Lanao del Norte
22KG0061	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICTR), K1549+534-K1549+619, Balo, Lanao del Norte	CS	Yes	Competitive Bidding	January 18-24, 2022	February 7, 2022	-	-	GAA 2022	4,998,000.00		4,898,040.00	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICTR), K1549+534-K1549+619, Balo, Lanao del Norte

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KG0062	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads -Primary Roads, Linaonon-Zamboanga Road, KI601+155, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	January 18-24, 2022	February 7, 2022	-	-	GAA 2022	3,750,000.00		3,665,476.66	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads -Primary Roads, Linaonon-Zamboanga Road, KI601+155, Lala, Lanao del Norte
22KG0063	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads -Primary Roads, Linaonon-Zamboanga Road, KI600+933, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	January 18-24, 2022	February 7, 2022	-	-	GAA 2022	3,750,000.00		3,665,571.03	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads -Primary Roads, Linaonon-Zamboanga Road, KI600+933, Lala, Lanao del Norte
22KG0064	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps(SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Bagong Badien, Kapateagan, Lanao del Norte (Sta. 0+00-Sta. 0+724)	CS	Yes	Competitive Bidding	January 26-February 1, 2022	February 14, 2022	-	-	GAA 2022	10,000,000.00		9,798,016.41	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps(SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Bagong Badien, Kapateagan, Lanao del Norte (Sta. 0+00-Sta. 0+724)
22KG0065	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps(SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Isidro, Kapateagan, Lanao del Norte (Sta. 0+000-Sta. 0+120; Sta. 0+281-Sta. 0+426; Sta. 0+502-Sta. 0+918; Sta. 0+975-Sta. 1+020)	CS	Yes	Competitive Bidding	January 26-February 1, 2022	February 14, 2022	-	-	GAA 2022	10,000,000.00		9,799,194.71	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps(SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Isidro, Kapateagan, Lanao del Norte (Sta. 0+000-Sta. 0+120; Sta. 0+281-Sta. 0+426; Sta. 0+502-Sta. 0+918; Sta. 0+975-Sta. 1+020)
22KG0066	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Primary Roads, Maabang-Dobleson-Tukuran Road, KI1994+880-KI1995+092, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	January 26-February 1, 2022	February 14, 2022	-	-	GAA 2022	9,888,000.00		9,685,740.00	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Primary Roads, Maabang-Dobleson-Tukuran Road, KI1994+880-KI1995+092, SMD, Lanao del Norte
22KG0067	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads -Primary Roads, Maabang-Dobleson-Tukuran Road, KI1996+680-KI1996+775, KI1996+776-KI1996+973, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	January 26-February 1, 2022	February 14, 2022	-	-	GAA 2022	3,987,000.00		3,902,760.00	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads -Primary Roads, Maabang-Dobleson-Tukuran Road, KI1996+680-KI1996+775, KI1996+776-KI1996+973, SMD, Lanao del Norte



Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22KG0068	Asset Preservation Program-Preventive Maintenance-Primary Roads Iligan City-Marawi City Road, Baloi, K1546+000-K1546+186, Baloi, Lanao del Norte	CS	Yes	Competitive Bidding	January 31-February 6, 2022	February 21, 2022	-	-	-	GAA 2022	4,247,000.00		4,247,000.00	Asset Preservation Program-Preventive Maintenance-Primary Roads Iligan City-Marawi City Road, Baloi, K1546+000-K1546+186, Baloi, Lanao del Norte
22KG0069	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Primary Roads, Iligan City-Marawi City Road, K1537+918-K1537+978, Baloi, Lanao del Norte	CS	Yes	Competitive Bidding	January 31-February 6, 2022	February 21, 2022	-	-	-	GAA 2022	4,800,000.00		4,800,000.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Primary Roads, Iligan City-Marawi City Road, K1537+918-K1537+978, Baloi, Lanao del Norte
22KG0070	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide-Tertiary Roads Lanao del Norte Interior Circumferential Road (LDNICR), K1539+200-K1539+245, Tagplogan, Lanao del Norte	CS	Yes	Competitive Bidding	January 31-February 6, 2022	February 21, 2022	-	-	-	GAA 2022	7,250,000.00		7,250,000.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide-Tertiary Roads Lanao del Norte Interior Circumferential Road (LDNICR), K1539+200-K1539+245, Tagplogan, Lanao del Norte
22KG0071	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads -Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1578+065-K1578+214, Magsaysay, Lanao del Norte	CS	Yes	Competitive Bidding	January 31-February 6, 2022	February 21, 2022	-	-	-	GAA 2022	5,234,000.00		5,234,000.00	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads -Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1578+065-K1578+214, Magsaysay, Lanao del Norte
22KG0072	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Dabeston-Buladon Roads, K1998+398-K1998+848, SND, Lanao del Norte	CS	Yes	Competitive Bidding	January 31-February 6, 2022	February 21, 2022	-	-	-	GAA 2022	8,200,000.00		8,200,000.00	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Dabeston-Buladon Roads, K1998+398-K1998+848, SND, Lanao del Norte
22KG0073	Network Development Program-Off Carriageway Improvement-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1623+280-K1624+770, Sapad, Lanao del Norte	CS	Yes	Competitive Bidding	January 31-February 6, 2022	February 21, 2022	-	-	-	GAA 2022	17,880,000.00		17,880,000.00	Network Development Program-Off Carriageway Improvement-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1623+280-K1624+770, Sapad, Lanao del Norte
22KG0074	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Primary Roads, Iligan City-Marawi City Road, K1553+420-K1553+520, Baloi, Lanao del Norte	CS	Yes	Competitive Bidding	February 4-10, 2022	February 23, 2022	-	-	-	GAA 2022	9,350,000.00		9,350,000.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Primary Roads, Iligan City-Marawi City Road, K1553+420-K1553+520, Baloi, Lanao del Norte

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22KG0075	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNCR), K1539+320-K1539+360, Tapolan, Lanao del Norte	CS	Yes	Competitive Bidding	February 4-10, 2022	February 23, 2022	-	-	GAA 2022	2,040,000.00		2,040,000.00	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNCR), K1539+320-K1539+360, Tapolan, Lanao del Norte	
22KG0076	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNCR), K1545+520-K1545+580, Babil, Lanao del Norte	CS	Yes	Competitive Bidding	February 4-10, 2022	February 23, 2022	-	-	GAA 2022	2,880,000.00		2,880,000.00	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNCR), K1545+520-K1545+580, Babil, Lanao del Norte	
22KG0077	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Iligan City-Marawi City Rd via Bilo Abaga Rd-K1539+(-1765)	CS	Yes	Competitive Bidding	February 4-10, 2022	February 23, 2022	-	-	GAA 2022	2,500,000.00		2,500,000.00	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Iligan City-Marawi City Rd via Bilo Abaga Rd K1539+(-1765)	
22KG0078	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNCR)-(S00909NM)-K1547+(-663)-K1547+(-384), K1547+(-228)-K1547+(-052), K1547+248-K1547+524	CS	Yes	Competitive Bidding	February 4-10, 2022	February 23, 2022	-	-	GAA 2022	8,690,000.00		8,690,000.00	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNCR)-(S00909NM)-K1547+(-663)-K1547+(-384), K1547+(-228)-K1547+(-052), K1547+248-K1547+524	
22KG0079	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Iligan City-Marawi City Rd via Bilo Abaga Rd-K1539+700	CS	Yes	Competitive Bidding	February 4-10, 2022	February 23, 2022	-	-	GAA 2022	2,500,000.00		2,500,000.00	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Iligan City-Marawi City Rd via Bilo Abaga Rd K1539+700	
22KG0080	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNCR)-K1542+500-K1542+900	CS	Yes	Competitive Bidding	February 4-10, 2022	February 23, 2022	-	-	GAA 2022	4,200,000.00		4,200,000.00	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNCR)-K1542+500-K1542+900	
22KG0081	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNCR)-(S00909NM)-K1547+265-K1547+52	CS	Yes	Competitive Bidding	February 10-16, 2022	March 1, 2022	-	-	GAA 2022	2,500,000.00		2,500,000.00	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNCR)-(S00909NM)-K1547+265-K1547+52	



Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
22KG0082	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps(SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Dalamas, Tagoloan, Lanao del Norte	CS	Yes	Competitive Bidding	February 10-16, 2022	March 1, 2022	-	-	-	GAA 2022	50,000,000.00		50,000,000.00	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps(SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Dalamas, Tagoloan, Lanao del Norte	
22KG0083	Convergence and Special Support Program -Basic Infrastructure Program (BIP) Public Water Supply System (Level II or III)-Construction of Balo Water Supply System-Level II, Balo, Lanao del Norte	CS	Yes	Competitive Bidding	February 10-16, 2022	March 1, 2022	-	-	-	GAA 2022	45,000,000.00		45,000,000.00	Convergence and Special Support Program -Basic Infrastructure Program (BIP) Public Water Supply System (Level II or III)-Construction of Balo Water Supply System-Level II, Balo, Lanao del Norte	
22KG0084	Convergence and Special Support Program -Basic Infrastructure Program (BIP)Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Zapakan Road, Balo, Lanao del Norte	CS	Yes	Competitive Bidding	February 10-16, 2022	March 1, 2022	-	-	-	GAA 2022	10,000,000.00		10,000,000.00	Convergence and Special Support Program -Basic Infrastructure Program (BIP)Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Zapakan Road, Balo, Lanao del Norte	
22KG0085	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Bacod-Madalum Highway, K1574+280-K1574+315, Munal, Lanao del Norte	CS	Yes	Competitive Bidding	February 10-16, 2022	March 1, 2022	-	-	-	GAA 2022	2,520,000.00		2,520,000.00	Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with slips, slope collapse, and landslide-Tertiary Roads, Bacod-Madalum Highway, K1574+280-K1574+315, Munal, Lanao del Norte	
22KG0086	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, 3	CS	Yes	Competitive Bidding	February 10-16, 2022	March 1, 2022	-	-	-	GAA 2022	20,000,000.00		20,000,000.00	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, 3	
22KG0087	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Bacod-Madalum Highway -K1573+700-K1574+240	CS	Yes	Competitive Bidding	February 23-March 2, 2022	March 15, 2022	-	-	-	GAA 2022	10,000,000.00		10,000,000.00	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Bacod-Madalum Highway -K1573+700-K1574+240	
22KG0088	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Iligan City-Marawi City Rd via Bito Abaga Rd-K1539+200-K1541+045	CS	Yes	Competitive Bidding	February 23-March 2, 2022	March 15, 2022	-	-	-	GAA 2022	4,500,000.00		4,500,000.00	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Iligan City-Marawi City Rd via Bito Abaga Rd-K1539+200-K1541+045	

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/Ent- User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22KG0089	Network Development Program-Off Carriageway Improvement-Tertiary Roads, Bacolod-Madalum Highway-K1568+601-K1569+000	CS	Yes	Competitive Bidding	February 23-March 2, 2022	March 15, 2022	-	-	GAA 2022	4,626,000.00		4,626,000.00	Network Development Program-Off Carriageway Improvement-Tertiary Roads, Bacolod-Madalum Highway-K1568+601-K1569+000
22KG0090	Network Development Program-Paving of Unpaved Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNICTR)-(S00970MN)-Chainage 16640-Chainage 17824	CS	Yes	Competitive Bidding	February 23-March 2, 2022	March 15, 2022	-	-	GAA 2022	53,280,000.00		53,280,000.00	Network Development Program-Paving of Unpaved Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNICTR)-(S00970MN)-Chainage 16640-Chainage 17824
22KG0091	Network Development Program-Paving of Unpaved Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNICTR)-(S00966MN)-Chainage 0-Chainage 1324	CS	Yes	Competitive Bidding	February 23-March 2, 2022	March 15, 2022	-	-	GAA 2022	59,600,000.00		59,600,000.00	Network Development Program-Paving of Unpaved Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNICTR)-(S00966MN)-Chainage 0-Chainage 1324
22KG0092	Network Development Program-Paving of Unpaved Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNICTR)-(S00970MN)-Chainage 15530-Chainage 16640	CS	Yes	Competitive Bidding	February 23-March 2, 2022	March 15, 2022	-	-	GAA 2022	50,000,000.00		50,000,000.00	Network Development Program-Paving of Unpaved Roads-Tertiary Roads, Lanao del Norte Interior Circumference Road (LDNICTR)-(S00970MN)-Chainage 15530-Chainage 16640
22KG0093	Construction of Multi-Purpose Building in Rebe, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	March 16-23, 2022	April 5, 2022	-	-	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building in Rebe, Lala, Lanao del Norte
22KG0094	Construction (Completion) of MP8 (Lanao Cultural Center) in Kapilagan National High School , Barangay Poblacon, Kapilagan, Lanao del Norte	CS	Yes	Competitive Bidding	March 16-23, 2022	April 5, 2022	-	-	GAA 2022	120,000,000.00		120,000,000.00	Construction (Completion) of MP8 (Lanao Cultural Center) in Kapilagan National High School , Barangay Poblacon, Kapilagan, Lanao del Norte
22KG0095	Construction (Completion) of Multi-Purpose Facility, Barangay Old Poblacon, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	March 16-23, 2022	April 5, 2022	-	-	GAA 2022	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Facility, Barangay Old Poblacon, Muna, Lanao del Norte

Prepared by:

  
**HAMIM M. SAMBITORY**  
 Engineer III  
 OIC-Head Procurement Staff

Recommended by:

  
**BARMILAS. MOHAMAD**  
 Engineer III  
 BAC Chairman

Approved by:

  
**SORAYYAH M. IBRAHIM**  
 District Engineer