

DPWH Surigao del Sur 1st DEO, Tandag City
Final Annual Procurement Plan for FY 2019

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of (BRE)	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19NH0001	Retrofitting/Strengthening of Permanent Bridges Cabengahan Br. (B01408MN) along Jct. Oamut-San Miguel Bayugen Road, Tago, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/05/18			GoP	2,940,000.00	-	2,940,000.00	-
19NH0002	Retrofitting/Strengthening of Permanent Bridges Cagbato Br. (B00707MN) along Surigao-Davao Coastal Road, Baysbas, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/05/18			GoP	3,430,000.00	-	3,430,000.00	-
19NH0003	Retrofitting/Strengthening of Permanent Bridges Hinaylayan Br. 1 (B00711MN) along Surigao-Davao Coastal Road, Brgy. Hinaylayan, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/05/18			GoP	5,880,000.00	-	5,880,000.00	-
19NH0004	Retrofitting/Strengthening of Permanent Bridges Hinaylayan Br. 2 (B00712MN) along Surigao-Davao Coastal Road, Brgy. Hinaylayan, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/05/18			GoP	3,920,000.00	-	3,920,000.00	-
19NH0005	Rehabilitation of Existing Bridge Permanent Bridge Knahegan Br. (B00690MN) along Surigao-Davao Coastal Road, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/05/18			GoP	3,960,000.00	-	3,960,000.00	-
19NH0006	Retrofitting/Strengthening of Permanent Bridges Mabatin Br. (B00683MN) along Surigao-Davao Coastal Road, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/05/18			GoP	3,920,000.00	-	3,920,000.00	-
19NH0007	Const. of Revetment along Tago River Basin Package 1, Tago, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/05/18			GoP	39,200,000.00	-	39,200,000.00	-
19NH0008	Const. of Consuelo Seawall, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/05/18			GoP	39,200,000.00	-	39,200,000.00	project funded under the FY 2018 continuing appropriations
19NH0009	NRJ- Cagwait Road Leading to White Beach Resort, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/05/18			GoP	37,240,000.00	-	37,240,000.00	project funded under the FY 2018 continuing appropriations

19NH0010	Construction of Carac-an Flood Control (Abutment A), San Juan, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/08/18		GoP	39,200,000.00	-	39,200,000.00	project funded under the FY 2018 continuing appropriations
19NH0011	Package 1: a.) Const. (Completion) of Multi-Purpose Bldg. Brgy. Mabuhay, Tandag City, Surigao del Sur b.) Const. (Completion) of Multi-purpose Bldg. San Isidro, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/15-24/18	11/08/18		GoP	3,960,000.00	-	3,960,000.00	-
19NH0012	Package 2 a) Const. of Multipurpose Bldg., San Jose, Tandag City, Surigao del Sur b) Const. of Multipurpose Bldg., Matkodon, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18		GoP	3,960,000.00	-	3,960,000.00	-
19NH0013	Const. of Multipurpose Bldg., Bito, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18		GoP	1,980,000.00	-	1,980,000.00	-
19NH0014	Const. of Multipurpose Bldg., Gensubon, Camacul, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18		GoP	1,980,000.00	-	1,980,000.00	-
19NH0015	Retrofitting/Strengthening of Permanent Bridges Matitangang Br. 1 (B00658 MN) along Surigao-Devao Coastal Road, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18		GoP	2,940,000.00	-	2,940,000.00	-
19NH0016	Retrofitting/Strengthening of Permanent Bridges Carmen Br. (B00662MN) along Surigao-Devao Coastal Road, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18		GoP	3,430,000.00	-	3,430,000.00	-
19NH0017	Rehabilitation of Existing Bridge Permanent Bridge Andanan Br. (B00748 MN) along Surigao-Devao Coastal Road, Llanga, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18		GoP	4,409,282.00	-	4,409,282.00	-
19NH0018	Const. of San Pedro Seawall, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18		GoP	39,800,000.00	-	39,800,000.00	project funded under the FY 2018 continuing appropriations
19NH0019	NRJ Leading to Jovason Spring, Brgy. San Vicente, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18		GoP	19,800,000.00	-	19,800,000.00	project funded under the FY 2018 continuing appropriations
19NH0020	Off-Cantileverway Improvement: Shoulder Paving/Const. along Assaan Div. Rd. (K1336+(-343)-K1336+344, K1336+406-K1336+814, K1336+801-K1337+130, Cagwah, Surigao del Sur	Construction Section	Competitive Bidding	11/05-14/18	11/27/2018		GoP	20,487,880.00	-	20,487,880.00	-

19NH0021	Rehabilitation/Reconstruction/Upgrading Damaged Paved Roads along Arasesan Div. Rd.-K1336+575-K1336+729, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	11/03-14/18	11/27/2018			GoP	6,413,129.00	-	6,413,129.00	-
19NH0022	Jct. Gamut-San Miguel Bayugan Rd. K1310+(-105)-K1311+012, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/03-14/18	11/27/2018			GoP	21,232,690.00	-	21,232,690.00	-
19NH0023	Surigao-Davao Coastal Road-K1245+000-K1246+128, K1246+621-K1247+422/K1247+453-K1248+998, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	11/03-14/18	11/27/2018			GoP	90,903,000.00	-	90,903,000.00	-
19NH0024	NRU SDOCR-Cagbo-Hito Access Road Leading to Hito Campsite, Water Falls, Bird Watching & Picnic Area, Brgy. Awesien, Tandag, Surigao del Sur	Construction Section	Competitive Bidding	11/03-14/18	11/27/2018			GoP	27,440,000.00	-	27,440,000.00	project funded under the FY 2018 continuing appropriations
19NH0025	Surigao-Davao Coastal Rd.-K1359+000-K1360+383/K1360+662-K1365+998, San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	11/03-14/18	11/27/2018			GoP	93,798,000.00	-	93,798,000.00	-
19NH0026	Tago-Lapaz Bypass Road, Surigao del Sur, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/03-15/18	11/23/2018			GoP	96,500,000.00	-	96,500,000.00	project funded under the FY 2018 continuing appropriations
19NH0027	Retrofitting/Strengthening of Permanent Bridges Magroyong Br. 1 (B01409MH) along Jct. Gamut-San Miguel Bayugan Rd., San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/03-15/18	11/23/2018			GoP	2,940,000.00	-	2,940,000.00	-
19NH0028	Rehabilitation/Major Repair of Permanent Bridges Nurcia Br. (B00677MH) along Surigao-Davao Coastal Road, Lanasa, Surigao del Sur	Construction Section	Competitive Bidding	11/03-15/18	11/23/2018			GoP	2,940,000.00	-	2,940,000.00	-
19NH0029	Rehabilitation/Major Repair of Permanent Bridges Danilog Br. 3 (B00656MH) along Surigao-Davao Coastal Road, Lanasa, Surigao del Sur	Construction Section	Competitive Bidding	11/03-15/18	11/23/2018			GoP	3,940,000.00	-	3,940,000.00	-
19NH0030	Lanasa Bypass Road SDOCR Alternate Route), Surigao del Sur, Lanasa, Surigao del Sur	Construction Section	Competitive Bidding	11/03-15/18	11/23/2018			GoP	96,500,000.00	-	96,500,000.00	project funded under the FY 2018 continuing appropriations
19NH0031	Const. of Canac-an Flood Control (Abutment "B"), Cancavan, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018			GoP	36,200,000.00	-	36,200,000.00	project funded under the FY 2018 continuing appropriations
19NH0032	Jct. Gamut-San Miguel Bayugan Rd.-K1326+225.60-K1326+284.30, Magroyong, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018			GoP	4,078,760.00	-	4,078,760.00	-

18NH0033	Rehab/Reconst./Upgrading of Damaged Paved Road along K1226+194- K1228+432, K1230+373- K1230+867, K1231+105- K1231+132, K1263+397- K1263+505, K1267+485- K1267+510, K1314+261 - K1314+343, K1314+371.10- K1314+504, K1316+229- K1319+360, K1336+072- K1336+082, K1336+095- K1336+100, K1336+168- K1336+177, K1338+432- K1338+445, K1338+621- K1338+630, K1339+382- K1339+405- K1339+410, K1341+485- K1341+481, K1341+532- K1341+541, K1341+595- K1342+000, K1342+045- K1342+054, K1342+495- K1342+504, K1342+509- K1342+518, K1342+532- K1342+541, K1342+623- K1342+641, K1342+705- K1342+714, K1356+482- K1356+780, K1357+462- K1357+543 Camascal-Lianga, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018		GoP	76,954,890.00	-	76,954,890.00	-
18NH0034	NRJ Leading to Marine and Bird Sanctuary, Brgy. Burgos, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018		GoP	10,290,000.00	-	10,290,000.00	project funded under the FY 2018 continuing appropriations
18NH0035	NRJ Leading to Lubcon Falls Road, Brgy. Mahahin, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018		GoP	3,430,000.00	-	3,430,000.00	project funded under the FY 2018 continuing appropriations
18NH0036	Rehabilitation/Reconstruction/Upgrading of Damaged paved Roads- Secondary Roads along Payaman- Las Acas Rd.- K1389+000- K1389+165, K1390+800- K1390+885, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018		GoP	6,026,020.00	-	6,026,020.00	-
18NH0037	Preventive Maintenance- Secondary Road along Payaman- Las Acas Rd.- K1392+045- K1392+944.50	Construction Section	Competitive Bidding	11/25-12/03/18	12/16/2018		GoP	3,268,300.00	-	3,268,300.00	-
18NH0038	Rehab/Reconstruction/Upgrading of Damaged Paved Road- Secondary Surigao -Davao Coastal Rd.- K1302+609- K1302+960, Tandag City	Construction Section	Competitive Bidding	11/25-12/03/18	12/16/2018		GoP	6,285,140.00	-	6,285,140.00	-
18NH0039	Const. of Revetment with Dike at Khatigraan River, Tributary of Tago River Basin, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/25-12/03/18	12/16/2018		GoP	42,104,000.00	-	42,104,000.00	-

19NH0040	Const. of Robusta Structure, Jct. Gamut along SDCR, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/28-12/03/18	12/18/2018		GoP	8,967,400.00	-	8,967,400.00	-
19NH0041	Access Road to Proposed Camp of Philippine Army, Brgy. Dayeen, Tago, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018		GoP	27,440,000.00	-	27,440,000.00	-
19NH0042	Rehabilitation/ Major Repair of Bridge Dabagan St. (B00748MN) along SDCR, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018		GoP	4,410,000.00	-	4,410,000.00	-
19NH0043	Rehabilitation of Existing Permanent Bridge, Balbadon, Bridge I, along SDCR, Brgy. Balbadon, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018		GoP	2,970,000.00	-	2,970,000.00	-
19NH0044	Rehabilitation/ Major Repair of Bridge Balbadon Bridge 2 (B00667MN) along SDCR, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018		GoP	3,920,000.00	-	3,920,000.00	-
19NH0045	Rehabilitation of Existing Permanent Bridge, Balbadon, Bridge II, along SDCR, Brgy. Balbadon, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018		GoP	2,970,000.00	-	2,970,000.00	-
19NH0046	Retrofitting/Strengthening of Permanent Bridge, Gasub Bridge (B01408MN) along Jct. Gamut-San Miguel-Bayugan Road	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018		GoP	5,390,000.00	-	5,390,000.00	-
19NH0047	Const./Upgrading/Rehabilitation of Drainage along National Roads-Secondary Road, Surigao-Davao Coastal Rd. -K1257+450-K1258+555, K1260+433-K1260+775, K1262+650-K1262+655.70, K1264+238-K1264+342.30, K1266+346-1267+049, K1274+920, K1275+181.70, K1280+754-K1281+516, Cortes- Laruza, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018		GoP	33,898,180.00	-	33,898,180.00	-
19NH0048	NRJ-Salvacion-Britania Leading to San Agustin (Britania Islands and Islets) San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/18	12/26/2018		GoP	11,780,000.00	-	11,780,000.00	project funded under the FY 2015 continuing appropriations
19NH0049	Construction/Upgrading/ Rehab. of Drainage along National Roads-Secondary Roads, SDCR K1221+285.5, K1222+883.50, K1366+632.00, K1367+100.00	Construction Section	Competitive Bidding	12/28-01/03/19	1/16/2019		GoP	17,168,620.00	-	17,168,620.00	finalization of bidding 12/28/18
19NH0050	Retrofitting/Strengthening of Permanent Bridge (B00659MN) Casac-an Br., Along SDCR, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/18	12/26/2018		GoP	22,228,400.00	-	22,228,400.00	-
19NH0051	Lianga Coastal Bypass Road (SDCR Alternative Route), Lianga, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/18	12/26/2018		GoP	53,436,875.00	-	53,436,875.00	-

18NH0052	Const. of Proposed Camp of Philippine Army, Brgy. Dayoan, Tago, Surigao del Sur	Construction Section	Competitive Bidding	12/06-14/18	12/28/2018		GoP	50,882,500.00	-	50,882,500.00	-
18NH0053	Const./Upgrading/Rehab of Drainage along National Roads-Tertiary Roads, along San Agustin Div. Rd. K1361+625-K1361+675, K1361+150-K1361+253, K1361+253-K1361+453, San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	12/26-01/03/19	1/16/2019		GoP	5,551,700.00	-	5,551,700.00	first failure of bidding 12/28/18
18NH0054	Rehabilitation/Major Repair of Bridge Maratag Br. (600722MN) Along SDCR, Maratag, Surigao del Sur	Construction Section	Competitive Bidding	12/06-14/18	12/28/2018		GoP	6,890,000.00	-	6,890,000.00	-
18NH0055	Package 3- a.) Const. of Covered Court Brgy. Caba-an, Cantilan, Surigao del Sur b.) Completion of Multipurpose Bldg. Brgy. Consuelo, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	01/11-30/19	1/30/2019		GoP	3,960,000.00	-	3,960,000.00	-
18NH0056	Package 4- a.) Completion of Covered Court Brgy. Tapi, Cantilan, Surigao del Sur b.) Construction of Foot Bridge, Purok 4, 4.5 and 5, Brgy. Linintlan, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	01/11-30/19	1/30/2019		GoP	3,465,000.00	-	3,465,000.00	-
18NH0057	Package 5- a.) Completion of Covered Court Brgy. Union, Madrid, Surigao del Sur P1,960,000.00 b.) Construction (Completion) of Multi-purpose Bldg. (Covered Court) Brgy. Monga, Madrid, Surigao del Sur P1,960,000.00	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019		GoP	3,960,000.00	-	3,960,000.00	first failure of bidding 1/30/19
18NH0058	Const. of River Dike Control Brgy. Zone IV, Linaua, Surigao del Sur	Construction Section	Competitive Bidding	01/11-30/19	1/30/2019		GoP	14,850,000.00	-	14,850,000.00	-
18NH0059	Connecting of Road, San Pedro, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	01/11-30/19	1/30/2019		GoP	9,900,000.00	-	9,900,000.00	-
18NH0060	Completion of Multipurpose Bldg. Brgy. Dayoan, Tago, Surigao del Sur	Construction Section	Competitive Bidding	01/11-30/19	1/30/2019		GoP	1,980,000.00	-	1,980,000.00	-

19NH0061	Package 6- a) Completion of Multipurpose Bldg., Brgy. San Pedro Mariktag, Surigao del Sur b) Construction of Multipurpose Bldg., Brgy. Amontay, Mariktag, Surigao del Sur	Construction Section	Competitive Bidding	01/21-02/11/19	2/11/2019			GoP	4,950,000.00	-	4,950,000.00	-
19NH0062	Const. of Seawall, Brgy. Zone 1, Lantao, Surigao del Sur	Construction Section	Competitive Bidding	01/21-02/11/19	2/11/2019			GoP	29,700,000.00	-	29,700,000.00	-
19NH0063	Completion of Covered Court, Brgy. Calagdan Cantlan, Surigao del Sur	Construction Section	Competitive Bidding	01/21-02/11/19	2/11/2019			GoP	1,960,000.00	-	1,960,000.00	-
19NH0064	Package 7- a) Completion of Covered Court, Brgy. Bagesukan, Cantlan, Surigao del Sur b) Construction of Covered Court, Brgy. Antao, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019			GoP	4,950,000.00	-	4,950,000.00	-
19NH0065	Package 8- a) Completion of Covered Court, Brgy. San Pedro, Cantlan, Surigao del Sur b) Construction of Multipurpose Bldg. Brgy. Esperanza, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019			GoP	4,950,000.00	-	4,950,000.00	-
19NH0066	Package 9- a) Construction of Multipurpose Bldg. Brgy. Poblacion, Mariktag, Surigao del Sur b) Construction/Completion of Multipurpose Bldg. (Covered Court) Brgy. San Pedro, Mariktag, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019			GoP	3,960,000.00	-	3,960,000.00	-
19NH0067	Package 10- a) Construction of Covered Court, Brgy. Pandanon, Tandag City, Surigao del Sur b) Construction/Completion of Multipurpose Bldg. (Covered Court) Brgy. Rosario, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019			GoP	3,960,000.00	-	3,960,000.00	-
19NH0068	Construction of Multipurpose Bldg. (Covered Court) Brgy. Poblacion, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019			GoP	2,970,000.00	-	2,970,000.00	-
19NH0069	Construction of Multipurpose Bldg. Brgy. Ubes Gua, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019			GoP	2,970,000.00	-	2,970,000.00	-

18NH0070	Construction of Multipurpose Bldg. (Covered Court) Brgy. Tubo-Tubo, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019			GoP	2,970,000.00	-	2,970,000.00	-
18NH0071	Construction of Multipurpose Bldg. (Covered Court) Brgy. Libes Gua, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019			GoP	2,970,000.00	-	2,970,000.00	-
18NH0072	Package 11- a) Construction of Multipurpose Bldg., Brgy. Buhoan, San Agustin, Surigao del Sur b) Construction of Multipurpose Bldg., Brgy. Poblacion, San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	02/22-03/13/19	3/13/2019			GoP	3,960,000.00	-	3,960,000.00	first failure of bidding 02/18/19
18NH0073	Package 12- a) Construction of Multipurpose Bldg., Brgy. San Isidro, Marikag, Surigao del Sur b) Completion of Multipurpose Bldg., Brgy. Sumo-sumo, Tago, Surigao del Sur	Construction Section	Competitive Bidding	01/30-02/05/19	2/18/2019			GoP	3,465,000.00	-	3,465,000.00	-
18NH0074	Construction of Multipurpose Bldg. Brgy. Cabangahan, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	02/22-03/13/19	3/13/2019			GoP	1,960,000.00	-	1,960,000.00	first failure of bidding 02/18/19
18NH0075	Construction of Seawall, Barangay Bitaugan East, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	02/22-03/13/19	3/13/2019			GoP	4,950,000.00	-	4,950,000.00	first failure of bidding 02/18/19
18NH0076	Package 13- a) Completion of Covered Court, Brgy. Magasang, Cantilan, Surigao del Sur b) Completion of Multipurpose Bldg. Brgy. Lobo, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	02/07-13/19	2/26/2019			GoP	3,960,000.00	-	3,960,000.00	-
18NH0077	Package 14- a) Completion of Gymnasium, Tago, Surigao del Sur b) Repair of Multipurpose Bldg. Brgy. Poblacion, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	02/07-13/19	2/26/2019			GoP	4,455,000.00	-	4,455,000.00	-
18NH0078	Package 15- a) Construction of Multipurpose Bldg. (Covered Court) Brgy. San Roque, San Miguel, Surigao del Sur b) Construction (Completion) of Multi-purpose Building, Brgy. Bolhoan, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	02/07-13/19	2/26/2019			GoP	4,950,000.00	-	4,950,000.00	-

19M-H0079	Package 16: a) Construction (Completion) of Multipurpose Bldg. (Covered Court) Brgy. Cayelo, Tago, Surigao del Sur b) Const. of MPB, Tabon-tabon Elementary School, Brgy. Victoria, Tago, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	3/5/2019			GoP	2,970,000.00	-	2,970,000.00	-
19M-H0080	Package 17: a) Completion of Covered Court, Brgy. Tigao, Cortes, Surigao del Sur b) Completion of Covered Court Brgy. Magosilom, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	3/5/2019			GoP	3,960,000.00	-	3,960,000.00	-
19M-H0081	Package 18: a) Repair of MPB, Brgy. Datagan, Lianga, Surigao del Sur b) Const. (Completion) of Multipurpose Bldg. Payasen, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	3/5/2019			GoP	3,485,000.00	-	3,485,000.00	-
19M-H0082	Package 19: a) Construction of Covered Court, Brgy. Poblacion, Tago, Surigao del Sur b) Construction of Multipurpose Bldg., Maribato National Agricultural High School, Maribato, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	3/5/2019			GoP	3,960,000.00	-	3,960,000.00	-
19M-H0083	Package 20: a) Construction of Multi-Purpose Building (Women's Livelihood Center), Lianga, Surigao del Sur b) Repair of Covered Court, Jacinto P. Elpa National High School, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	3/5/2019			GoP	3,960,000.00	-	3,960,000.00	-
19M-H0084	Construction MPB (Gymnasium), Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	02/22-03/13/19	3/13/2019			GoP	4,950,000.00	-	4,950,000.00	-
19M-H0085	Construction of Municipal Multipurpose Bldg., Lianga, Surigao del Sur	Construction Section	Competitive Bidding	02/22-03/13/19	3/13/2019			GoP	2,970,000.00	-	2,970,000.00	-
PR01	Tires for Service Vehicles	DPWH SDS-I DEO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	2,771,035.00	1,161,030.00	1,610,000.00	-
PR02	Service Vehicles Oil & Lubricants	DPWH SDS-I DEO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	1,459,331.00	633,240.00	626,091.00	-
PR03	Diesel Fuel	DPWH SDS-I DEO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	4,702,121.00	2,082,240.00	2,609,881.00	714,621.00 to be sourced from GAA 2018
PR04	Gasoline	DPWH SDS-I DEO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	1,485,170.00	1,485,170.00	-	145,170.00 to be sourced from GAA 2018
PR05	Printer Toner (Kyosera) 2nd Quarter 2019	DPWH SDS-I DEO	Direct Contracting	April	N/A	April	April	GoP	990,408.00	-	990,408.00	-


PR06	Printer Toner (Kyocera) 3rd Quarter 2019	OPWH SDS-I DEO	Direct Contracting	July	N/A	July	July	GoP	444,604.00	-	444,604.00	-
PR07	Printer Toner (Kyocera) 4th Quarter 2019	OPWH SDS-I DEO	Direct Contracting	October	N/A	October	October	GoP	444,604.00	-	444,604.00	-
PR08	Geotagging Device (Smartphone & Drone)	Planning & Design Section	9 - Small Value Proc	April	N/A	April	April	GoP	185,000.00	-	185,000.00	-
PR09	Common Office Equipment, Furniture & Fixtures Office Furniture & Fixtures	OPWH SDS-I DEO	9 - Small Value Proc	April	N/A	April	April	GoP	664,020.00	-	664,020.00	-
PR10	Repair & Maintenance of Service Vehicle (SKV-426, SJY-665, SFJ-364 & YV-5829) for 2nd Quarter 2019	Construction Section	9 - Small Value Proc	April	N/A	April	April	GoP	300,000.00	-	300,000.00	-
PR11	Repair & Maintenance of Service Vehicle (SKV-426, SJY-665, SFJ-364 & YV-5829) for 3rd Quarter 2019	Construction Section	9 - Small Value Proc	July	N/A	July	July	GoP	150,000.00	-	150,000.00	-
PR12	Repair & Maintenance of Service Vehicle (SKV-426, SJY-665, SFJ-364 & YV-5829) for 4th Quarter 2019	Construction Section	9 - Small Value Proc	October	N/A	October	October	GoP	150,000.00	-	150,000.00	-
PR13	Emergency / Contingency (for emergency & Reimbursements of Office Supplies, Spare Parts & Other Miscellaneous Items) for 2019	Construction Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	400,000.00	-	400,000.00	-
PR14	Emergency / Contingency (for emergency & Reimbursements of Office Supplies & Other Miscellaneous Items) for 2019	Procurement Unit	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	200,000.00	-	200,000.00	-
PR15	Electric Typewriter	Procurement Unit	9 - Small Value Proc	April	N/A	April	April	GoP	45,000.00	-	45,000.00	-
PR16	Emergency / Contingency for 2019	Finance Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	180,000.00	-	180,000.00	-
PR17	Purchase of Materials for the Cleaning and Painting / Repainting of Guardrails (Metal Beam and Concrete) along SDCR, Jct. Gamut - San Miguel Road and Payasan Loe - Aros Road (Intermittent Sections)	Maintenance Section	9 - Small Value Proc	February	N/A	February	February	GoP	972,630.00	972,630.00	-	To be sourced from the 2018 GAA
PR18	Purchase of Materials for the emergency repair of Roadside at K1270+218 (RS) along SDCR	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	182,782.14	182,782.14	-	-
PR19	Purchase of LPG, 11Kg (Comet Only) for Asphalt Cooler w/ applicator in patching and sealing of cracks and joints of concrete and asphalt pavement along National Roads and Bridges	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	49,750.00	49,750.00	-	-
PR20	Purchase of Materials for pavement markings on edge line along SDCR (Intermittent Sections)	Maintenance Section	Competitive Bidding	April	N/A	April	April	GoP	1,949,546.75	1,949,546.75	-	-
PR21	Purchase of Maintenance Tools for the Repair / Maintenance of National Road and Bridges	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	489,000.00	489,000.00	-	-

PR22	Purchase of Road Safety Devices for use in Repair / Maintenance of National Roads and Bridges	Maintenance Section	B - Small Value Proc	April	N/A	April	April	GoP	661,000.00	661,000.00	-	-
PR23	Purchase of Materials for the Repair / Maintenance of National Roads and Bridges for 1st Quarter	Maintenance Section	B - Small Value Proc	April	N/A	April	April	GoP	143,450.00	143,450.00	-	-
PR24	Purchase of Field Uniforms for use in the maintenance of National Roads and Bridges	Maintenance Section	B - Small Value Proc	April	N/A	April	April	GoP	576,000.00	576,000.00	-	-
PR25	Purchase of Materials for the installation of Guardrails at Hinaylayan Section along SDCR	Maintenance Section	B - Small Value Proc	April	N/A	April	April	GoP	940,726.54	940,726.54	-	-
PR26	Purchase of Asphalt Cement Penetration 60/70 and Emulsified Cationic SS1 for patching concrete pavement and Blown Asphalt Sealant for sealing cracks and joints of concrete pavement along SDCR, Jct. Gamut - San Miguel Road, Aras-asan Diversion Road and Payasan - Los Arcos Road (Intermittent Sections)	Maintenance Section	Competitive Bidding	April	N/A	April	April	GoP	3,128,815.50	3,128,815.50	-	-
PR27	Purchase of Road Safety Signages for the installation along SDCR and Payasan - Los Arcos Road	Maintenance Section	Competitive Bidding	May	N/A	May	May	GoP	1,179,147.20	1,179,147.20	-	-
PR28	Purchase of Materials for the Repair / Maintenance of National Roads and Bridges includes reblocking for 2nd Quarter and Repainting of center island	Maintenance Section	B - Small Value/Proc	June	N/A	June	June	GoP	412,965.00	412,965.00	-	-
PR29	Purchase of materials for the Repainting of RCDG Bridges along Surigao - Davao Coastal Road, Jct. Gamut - San Miguel Bayugan Road	Maintenance Section	B - Small Value Proc	June	N/A	June	June	GoP	919,010.00	919,010.00	-	-
PR30	Purchase of Asphalt Cement Penetration 60/70 and Emulsified Cationic SS1 for patching concrete pavement and Blown Asphalt Sealant for sealing cracks and joints of concrete pavement along SDCR, Jct. Gamut - San Miguel Road, Aras-asan Diversion Road and Payasan - Los Arcos Road (Intermittent Sections)	Maintenance Section	Competitive Bidding	July	N/A	July	July	GoP	3,760,430.00	3,760,430.00	-	-
PR31	Purchase of Nylon # 300 for use in the operation of grass cutter (for 2019)	Maintenance Section	B - Small Value Proc	April	N/A	April	April	GoP	180,000.00	180,000.00	-	-
PR32	Emergency / Contingency for materials in R/M of Roads and Bridges along National Road and Bridges for 1st Quarter 2019	Maintenance Section	B - Small Value Proc	January	N/A	January	January	GoP	569,926.63	569,926.63	-	-

PR33	Emergency / Contingency for materials in R/M of Roads and Bridges along National Road and Bridges for 2nd Quarter 2019	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	569,926.63	569,926.63	-	-
PR34	Emergency / Contingency for materials in R/M of Roads and Bridges along National Road and Bridges for 3rd Quarter 2019	Maintenance Section	9 - Small Value Proc	July	N/A	July	July	GoP	569,926.63	569,926.63	-	-
PR35	Emergency / Contingency for materials in R/M of Roads and Bridges along National Road and Bridges for 4th Quarter 2019	Maintenance Section	9 - Small Value Proc	October	N/A	October	October	GoP	569,926.63	569,926.63	-	-
PR36	Purchase of 1 unit Engine for Concrete Mixer	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	18,000.00	18,000.00	-	-
PR37	Purchase of 14 units Grass Cutter	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	252,000.00	252,000.00	-	-
PR38	Rental of Cargo / Service Truck (9-10m) all models	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	230,208.00	230,208.00	-	-
PR39	Emergency / Contingency for Spare Parts, Consumables and Labor for Equipments such as grass cutter, chainsaw, lawn mowers, thermoplastic machine, Regional Heavy Equipment, service vehicles and heavy equipments at 1st DEO, etc. for 2019	Maintenance Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	925,434.00	925,434.00	-	-
PR40	Purchase of 8 pairs Walking Shoes	Planning & Design Section	9 - Small Value Proc	October	N/A	October	October	GoP	48,000.00	-	48,000.00	-
PR41	Purchase of 10 pcs. Dryfit Sweatshirt	Planning & Design Section	9 - Small Value Proc	October	N/A	October	October	GoP	12,000.00	-	12,000.00	-
PR42	Purchase of 40 kgs. Umbrella Nails	Planning & Design Section	9 - Small Value Proc	April	N/A	April	April	GoP	4,000.00	-	4,000.00	-
PR43	Purchase of 8 pcs. Sun Glasses	Planning & Design Section	9 - Small Value Proc	July	N/A	July	July	GoP	24,000.00	-	24,000.00	-
PR44	Purchase 1 pc. Car Blinker (Orange, Magnetic)	Planning & Design Section	9 - Small Value Proc	July	N/A	July	July	GoP	6,000.00	-	6,000.00	-
PR45	Purchase of 4 pcs. Steel Tape (30 meters)	Planning & Design Section	9 - Small Value Proc	April	N/A	April	April	GoP	14,000.00	-	14,000.00	-
PR46	Emergency / Contingency for Office Supplies, Computer Supplies and Spare Parts and Accessories for 2019	Planning & Design Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	530,000.00	-	530,000.00	-
PR47	Purchase of various Spare Parts	Planning & Design Section	9 - Small Value Proc	April	N/A	April	April	GoP	180,000.00	-	180,000.00	-
PR48	Repainting of Service Vehicle (Isuzu Dmax, Toyota Hilux, Toyota Innova)	Planning & Design Section	9 - Small Value Proc	April	N/A	April	April	GoP	70,000.00	-	70,000.00	-
PR49	Emergency / Contingency for 2019	Administrative Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	100,000.00	-	100,000.00	-

PR50	Repair & Purchase of Spare Parts for 2 service Vehicles for 2019	Quality Assurance Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	500,000.00	-	500,000.00	-
PR51	Emergency / Contingency for 2019	Quality Assurance Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	300,000.00	-	300,000.00	-
PR52	Common use Office Supplies (PS, DBM)	DPWH SDS-I DEO	53.5 Agency-to-Age	Quarterly	Quarterly	Quarterly	Quarterly	GoP	742,860.08	-	742,860.08	-
PR53	Paper Materials and Products	PIO & PDS	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	411,985.00	-	411,985.00	-
PR54	Common ICT Equipment (Computer, Laptop, Printer)	DPWH SDS-I DEO	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	923,150.00	-	923,150.00	-
PR55	Consumables (ink Refill, Toner for Printers)	DPWH SDS-I DEO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	3,587,334.00	-	3,587,334.00	-

Prepared by:


MA. CECILIA A. CEDRO
Head, BAC Secretariat

Submitted by:


FELDMBERTO ARREZA
BAC Chairperson

Approved:


RUEL B. BANTUGAN
District Engineer