





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City



July 9, 2018

MEMORANDUM


FOR : **NERIE D. BUENO, CESO IV**
Regional Director
DPWH-CAR



SUBJECT : **Submission of Final Annual Procurement Plan (APP) FY 2018**

We are respectfully submitting the Final Annual Procurement Plan (APP) FY 2018 for Infrastructure Projects, Consultancy Services, and Maintenance Projects as of June 30, 2018 duly accomplished on the prescribed format.

For your information and favorable endorsement.


RENE F. ZARATE
District Engineer
CAR.18 THD/GRV/REZ

Aramon, Jenesis O.

From: Aramon, Jenesis O.
Sent: Monday, July 9, 2018 4:44 PM
To: Lozano, Linie L.
Subject: APP CY 2018 as of June 30, 2018
Attachments: APP CY 2018 as of June 30, 2018.xlsx

Ma'am:

Attached is the Final Annual Procurement Plan (APP) FY 2018 for Infrastructure Projects, Consultancy Services, and Maintenance Projects as of June 30, 2018 duly accomplished on the prescribed format.

Thank you.

DPWH-BCDEO

Barnachea, Marc Patrick L.

From: Barnachea, Marc Patrick L.
Sent: Wednesday, July 11, 2018 4:18 PM
To: Tanuco, Jeddo C.
Subject: APP FY 2018 (Infrastructure, Consultancy and Maintenance Projects (DPWH-Baguiro City DEO)
Attachments: APP FY 2018 (Infra Consultancy Maint Projects).pdf

Good day Sir;

We are furnishing you a copy of the above subject for your information and guidance.

Kindly acknowledge receipt hereof.

Thank you and Best Regards,

Baguio City DEO



Rene Zarate <dpwh.bcdeo.bac@gmail.com>

APP FY-2018 DPWH-Baguio City DEO (Infrastructure, Consultancy, Maintenance) as of June 30, 2018

1 message

DPWH-BCDEO-BAC <dpwh.bcdeo.bac@gmail.com>

Wed, Jul 11, 2018 at 4:05 PM

To: monitoring@gppb.gov.ph, procurement@dpwh.gov.ph, dpwhcarbacc <Dpwhcarbacc@yahoo.com>

Good day Sirs/Madames;

We are furnishing you copies of the above-subject using the prescribed format.

Kindly acknowledge receipt hereof.

Thank you and Best Regards,

DPWH-Baguio City DEO



APP FY 2018 (Infra Consultancy Maint Projects).pdf

807K



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's Hill, Baguio City

ANNUAL PROCUREMENT PLAN FOR CY-2018 DPWH PROJECTS
As of June 30, 2018

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CU	
GAA CY 2018													
Asset Preservation Program - Preventive Maintenance													
1	18PD0016 (Contract Package 12) Gov Pack Rd - (S0521L2) Chainage 60 - Chainage 158	DPWH-BCDEO	Public Bidding	18-Sep-17	9-Oct-17	9-Feb-2018	19-Feb-2018	GOP	1,074,000.00		1,074,000.00	Asphalt Overlay 80mm with correction	
2	18PD0016 (Contract Package 12) Kennon Rd - K0241 + 506 - K0242 + 000	DPWH-BCDEO	Public Bidding	18-Sep-17	9-Oct-17	9-Feb-2018	19-Feb-2018	GOP	7,822,000.00		7,822,000.00	Asphalt Overlay 80mm with correction	
3	18PD0017 Sta Tomas-Ht Cabuyo Rd - K0252 + 645 - K0253 + 730	DPWH-BCDEO	Public Bidding	18-Sep-17	9-Oct-17	31-Jan-2018	15-Feb-2018	GOP	8,150,000.00		8,150,000.00	Asphalt Overlay 80mm with correction	
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads													
4	18PD0002 Leonard Wood Rd K0252 + -156 - K0252 + 000	DPWH-BCDEO	Public Bidding	11-Sep-17	2-Oct-17	10-Feb-2018	20-Feb-2018	GOP	4,680,000.00		4,680,000.00	Upgrading (Asphalt to Concrete) with 250mm Sub with Drainage	
Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslides													
5	18PD0001 Kennon Rd K0241+535 - K0241+560; K0242+016 - K0242+064 K0242+240 - K0242+385; K0242+480 - K0242+495; K0242+510 - K0242+730	DPWH-BCDEO	Public Bidding	11-Sep-17	2-Oct-17	31-Jan-2018	9-Feb-2018	GOP	59,900,000.00		59,900,000.00	Slope Protection	
6	18PD0003 Quirino H-Way (Baguio-Bauang) K0259 + (-272) - K0259 + (-148); K0259+(-436) - K0259+600	DPWH-BCDEO	Public Bidding	15-Sep-18	6-Oct-18	31-Jan-2018	9-Feb-2018	GOP	43,159,000.00		43,159,000.00	Slope Protection	
7	18PD0004 Quirino H-Way (Baguio-Bauang) K0303+609 - K0303+791; K0303+873 - K0304+872	DPWH-BCDEO	Public Bidding	23-Nov-18	19-Dec-18	31-Jan-2018	9-Feb-2018	GOP	64,129,000.00		64,129,000.00	Slope Protection Work	
8	18PD0005 Eastern Link Circumferential Rd. K0247 + 970 - K0248 + 000	DPWH-BCDEO	Public Bidding	15-Sep-17	6-Oct-17	31-Jan-2018	9-Feb-2018	GOP	6,000,000.00		6,000,000.00	Slope Protection	
9	18PD0021 Quezon Hill Rd #1. K0308 + 140 - K0308 + 180	DPWH-BCDEO	Public Bidding	19-Sep-17	10-Oct-17	29-Jan-2018	8-Feb-2018	GOP	3,600,000.00		3,600,000.00	Slope Protection	
Network Development - Road Widening													
10	18PD0032 Leonard Rd K0251 + -389 - K0251 + 930	DPWH-BCDEO	Public Bidding	23-Oct-17	13-Nov-17	7-Feb-2018	22-Feb-2018	GOP	46,980,000.00		46,980,000.00	Road Widening including Drainage and RROW	
11	18PD0006 Military Cut-Off Road K0249+(-500) - K0249+(-233)	DPWH-BCDEO	Public Bidding	15-Sep-17	6-Oct-17	29-Jan-2018	8-Feb-2018	GOP	20,000,000.00		20,000,000.00	Road Widening including Drainage and Slope Protection	
Network Development - Construction of By-pass and Diversion Roads													
12	18PD0071 Magsaysay Avenue (Trinidad Road) to Rimando-Ambulong Road Bypass, incl. Bridge	DPWH-BCDEO	Public Bidding	28-Dec-17	18-Jan-18	10-Apr-2018	20-Apr-2018	GOP	100,660,650.00		100,660,650.00	Construction of Concrete Bridge	



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's H3, Baguio City

ANNUAL PROCUREMENT PLAN FOR CY-2018 DPWH PROJECTS
As of June 30, 2018

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	18PD0053	Major Mane to Kannon Road Bypass Road, incl. ROW and Slope Protection	DPWH-BCDEO	Public Bidding	4-Oct-17	25-Oct-17	7-Feb-2018	9-Feb-2018	GOP	53,900,000.00		53,900,000.00	Road Concreting, Slope Protection
14	18PD0050	Quirino Highway (Baguio-Batang Road to Quezon Hill Road 1) Bypass Road, Incl. ROW and Slope Protection	DPWH-BCDEO	Public Bidding	29-Sep-17	20-Oct-17	31-Jan-2018	9-Feb-2018	GOP	100,000,000.00		100,000,000.00	Road Concreting Incl. ROW
15	18PD0051	Sta Tomas-Mt. Cebayo Road to Western Link Circumferential Road Bypass , incl. ROW and Slope Protection, Baguio City	DPWH-BCDEO	Public Bidding	29-Sep-17	20-Oct-17	7-Feb-2018	16-Feb-2018	GOP	70,000,000.00		70,000,000.00	Road Concreting, ROW, Slope Protection
16	18PD0057	Marcos Highway to Western Link Circumferential Road Bypass , incl. ROW and Slope Protection	DPWH-BCDEO	Public Bidding	18-Oct-17	16-Nov-17	9-Feb-2018	23-Feb-2018	GOP	49,316,000.00		49,318,000.00	Construction of Concrete Road incl. ROW and Slope Protection
Network Development - Off-Carriageway Improvement - Primary Roads													
17	18PD0035 - Contract Package 11	Kannon Road (K0249 + 147)	DPWH-BCDEO	Public Bidding	29-Sep-17	19-Oct-17	29-Jan-2018	8-Feb-2018	GOP	21,000,000.00		21,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections (Short of Award)
18		Kannon Road (K0244 + 845)	DPWH-BCDEO	Public Bidding	29-Sep-17	19-Oct-17	29-Jan-2018	8-Feb-2018	GOP	3,353,000.00		3,353,000.00	
Bridges: Rehabilitation/ Major Repair of Permanent Bridges													
19	18PD0024	Trinidad Br. (East) (B02193LZ) along Magsaysay Ave. (Trinidad Rd)	DPWH-BCDEO	Public Bidding	20-Sep-17	11-Oct-17	31-Jan-2018	9-Feb-2018	GOP	1,800,000.00		1,800,000.00	Rehabilitation / Major Repair of Bridge
Bridges: Retrofitting/Strengthening of Permanent Bridge													
20	18PD0076	BGH Flyover (B03569LZ) along Saguisa Gen. Hospital Flyover	DPWH-BCDEO	Public Bidding	2-Mar-18	18-Apr-18	3-May-2018	14-May-2018	GOP	34,300,000.00		34,300,000.00	Retrofitting/ Strengthening of Permanent Bridges
21	18PD0077	Magsaysay East Flyover (B02191LZ) along Magsaysay Ave. (Trinidad Rd.)	DPWH-BCDEO	Public Bidding	2-Mar-18	11-Apr-18	3-May-2018	14-May-2018	GOP	37,600,000.00		37,600,000.00	Retrofitting/ Strengthening of Permanent Bridges
22	18PD0076	Magsaysay West Flyover (B02192LZ) along Magsaysay Ave. (Trinidad Rd.)	DPWH-BCDEO	Public Bidding	2-Mar-18	11-Apr-18	3-May-2018	14-May-2018	GOP	70,000,000.00		70,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
23	18PD0075	Asin Br. 1 (B04281LZ) along Asin Rd.	DPWH-BCDEO	Public Bidding	23-Jan-18	13-Feb-18	13-Mar-2018	23-Mar-2018	GOP	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
24	18PD0075	Asin Br. 2 (B02075LZ) along Asin Rd.	DPWH-BCDEO	Public Bidding	23-Jan-18	13-Feb-18	13-Mar-2018	23-Mar-2018	GOP	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
25	18PD0075	Balabac Br. (B04282LZ) along Western Link Circumferential Rd.	DPWH-BCDEO	Public Bidding	23-Jan-18	13-Feb-18	13-Mar-2018	23-Mar-2018	GOP	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
26	18PD0075	Ferguson Br. 1 (B02317LZ)	DPWH-BCDEO	Public Bidding	23-Jan-18	13-Feb-18	13-Mar-2018	23-Mar-2018	GOP	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
27		Ferguson Br. 2 (B02318LZ)	DPWH-BCDEO	Public Bidding					GOP	5,000,000.00		5,000,000.00	The project is unimplementable since it was already completed in CY 2016. A request for revision of fund was re-submitted to DBM on April 4, 2018.



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's HR, Baguio City

ANNUAL PROCUREMENT PLAN FOR CY-2018 DPWH PROJECTS
As of June 30, 2018

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28		Ferguson Br. 3 (B02315LZ)	DPWH-BCDEO	Public Bidding					GOP	5,000,000.00		5,000,000.00	The project is unimplementable since it was already completed in CY 2016. A request for reversion of fund was re-submitted to DBM on April 4, 2018.
29	18PD0075	Manuel Roxas Br. 3 (B02361LZ) including Manuel Roxas Br. 1 & 2 along Manuel Roxas Rd.	DPWH-BCDEO	Public Bidding	23-Jan-18	13-Feb-18	13-Mar-2018	23-Mar-2018	GOP	5,000,659.00		5,000,659.00	Retrofitting/ Strengthening of Permanent Bridges
30	18PD0075	Rimando Br. (B04253LZ)	DPWH-BCDEO	Public Bidding	23-Jan-18	13-Feb-18	13-Mar-2018	23-Mar-2018	GOP	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
Bridges: Widening of Permanent Bridges													
31	18PD0091	Kennon Br. 2 (B00919LZ) along Kennon Rd	DPWH-BCDEO	Public Bidding	7-Nov-17	28-Nov-17	9-Feb-2018	19-Feb-2018	GOP	48,500,000.00		48,500,000.00	Widening of Bridge
32	18PD0073	Demonstration Br. (B09923LZ) along Demonstration Rd.	DPWH-BCDEO	Public Bidding	15-Mar-18	5-Apr-18	30-Apr-2018	10-May-2018	GOP	8,750,000.00		8,750,000.00	Widening of Bridge
33	18PD0073	Kennon Br. 1 (B00918LZ) along Kennon Rd.	DPWH-BCDEO	Public Bidding	15-Mar-18	5-Apr-18	30-Apr-2018	10-May-2018	GOP	8,750,000.00		8,750,000.00	Widening of Bridge
34		Loakan Br. 1 (B02195LZ) along Loakan Rd.	DPWH-BCDEO	Public Bidding					GOP	8,750,000.00		8,750,000.00	The project is unimplementable since it was already completed in CY 2016. A request for reversion of fund was re-submitted to DBM on April 4, 2018.
Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems													
35	18PD0049	Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along Asin - Gallano River, Baguio City	DPWH-BCDEO	Public Bidding	28-Sep-17	19-Oct-17	2-Feb-2018	9-Feb-2018	GOP	49,900,000.00		49,900,000.00	Construction of Slope Protection Structure
36	18PD0058	Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along BGH Fly Over to Athletic Bowl to Rose Garden, Suntham Park, Baguio City	DPWH-BCDEO	Public Bidding	6-Oct-17	27-Oct-17	25-Jan-2018	2-Feb-2018	GOP	40,000,000.00		40,000,000.00	Construction of Drainage Structure
37	18PD0040	Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along Eued River, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	31-Jan-2018	9-Feb-2018	GOP	49,900,000.00		49,900,000.00	Construction of Slope Protection Structure
38	18PD0026	Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along City Camp Lagoon Drain Tunnel, Baguio City	DPWH-BCDEO	Public Bidding	9-Oct-18	30-Oct-17	29-Jan-2018	8-Feb-2018	GOP	30,000,000.00		30,000,000.00	Construction of Drainage Structure
39	18PD0041	Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along Crystal Cave to Asin, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	29-Jan-2018	8-Feb-2018	GOP	49,800,000.00		49,800,000.00	Construction of Slope Protection Structure
Local Infrastructure Program													
40	18PD0007	Construction (Completion and extension) of multipurpose hall, New Lucban, Baguio City	DPWH-BCDEO	Public Bidding	15-Sep-17	6-Oct-17	29-Jan-2018	5-Feb-2018	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's Hill, Baguio City

ANNUAL PROCUREMENT PLAN FOR CY-2018 DPWH PROJECTS
As of June 30, 2018

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	18PD0043	Construction (Completion) of covered court, Quezon Hill Proper, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
42	18PD0022	Construction (Completion) of multipurpose hall, Greenwater, Baguio City	DPWH-BCDEO	Public Bidding	19-Sep-17	10-Oct-17	29-Jan-2018	8-Feb-2018	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
43	18PD0019	Construction/Rehabilitation of multipurpose hall, Lower Gen. Luna, Baguio City	DPWH-BCDEO	Public Bidding	17-Oct-17	7-Nov-17	29-Jan-2018	8-Feb-2018	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
44	18PD0009	Construction (Completion) of multipurpose hall, Palma Urbano, Baguio City	DPWH-BCDEO	Public Bidding	18-Sep-17	9-Oct-17	29-Jan-2018	8-Feb-2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
45	18PD0008	Construction (Completion) of Multipurpose Hall, South Central, Aurora Hill, Baguio City	DPWH-BCDEO	Public Bidding	17-Oct-17	7-Nov-17	29-Jan-2018	8-Feb-2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
46	18PD0046	Construction (Completion) of the covered court of Mabini Elementary School, Salud Mitra, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
47	18PD0052	Construction (Completion) of unfinished covered half court, Lourdes Subdivision Proper, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction/ Completion of Multi-Purpose Bldg.
48	18PD0047	Construction of basketball covered court and comfort rooms (phase 1), Fort Del Pilar, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
49	18PD0042	Construction of multipurpose court, Balisigan, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
50	18PD0025	Construction of multipurpose hall, Lower Quirino Hill, Baguio City	DPWH-BCDEO	Public Bidding					GOP	2,000,000.00		2,000,000.00	The project is unimplementable due to site problem wherein the identified site location is located underneath an existing high distribution line of National Grid Corporation of the Philippines (NGCP). A request for revision of fund was re-submitted to DENR on April 4.
51	18PD0010	Rehabilitation of the senior citizen's building to a multipurpose livelihood training center, Engineer's Hill, Baguio City	DPWH-BCDEO	Public Bidding	24-Nov-17	15-Dec-17	29-Jan-2018	8-Feb-2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
52	18PD0018	Construction of drainage canal with cover at Purok 6, Camp 7, Baguio City	DPWH-BCDEO	Public Bidding	17-Oct-17	7-Nov-17	29-Jan-2018	8-Feb-2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road
53	18PD0015	Rehabilitation of canal at Molave Drive to lower KM4, Asin, Baguio City	DPWH-BCDEO	Public Bidding	17-Oct-17	7-Nov-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
54	18PD0044	Rehabilitation of existing waterway along tri-boundaries of Barangay Camdas, Middle Quirino Hill and Happy Homes, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	29-Jan-2018	8-Feb-2018	GOP	1,500,000.00		1,500,000.00	Rehabilitation of Concrete Road
55	18PD0036	Concreting of access road at Badilhay Street, Purok 5, Guisad Surong, Baguio City	DPWH-BCDEO	Public Bidding	28-Sep-17	17-Oct-17	29-Jan-2018	8-Feb-2018	GOP	1,500,000.00		1,500,000.00	Construction of Concrete Road
56	18PD0011	Concreting and rehabilitation of Amsing Road, Paddal, Baguio City	DPWH-BCDEO	Public Bidding	24-Nov-17	15-Dec-17	9-Feb-2018	19-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction/ Rehabilitation of Concrete Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's Hill, Baguio City

ANNUAL PROCUREMENT PLAN FOR CY-2018 DPWH PROJECTS
As of June 30, 2018

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	18PD0027	Concreting and rehabilitation of Avelino Street, Andres Bonifacio, Baguio City	DPWH-BCDEO	Public Bidding	16-Apr-2018	7-May-2018	19-May-2018	29-May-2018	GOP	2,000,000.00		2,000,000.00	Construction/ Rehabilitation of Concrete Road
58	18PD0030	Concreting and rehabilitation of DPS Road, DPS Compound, Baguio City	DPWH-BCDEO	Public Bidding	20-Sep-17	11-Oct-17	29-Jan-2018	8-Feb-2018	GOP	1,000,000.00		1,000,000.00	Construction of Concrete Road
59	18PD0037	Concreting and rehabilitation of Gen. De Jesus Street, Lopez Jaena, Baguio City	DPWH-BCDEO	Public Bidding	29-Sep-17	17-Oct-17	25-Jan-2018	4-Feb-2018	GOP	1,500,000.00		1,500,000.00	Construction/ Rehabilitation of Concrete Road
60	18PD0048	Concreting of Old Pipe Factory Road, Lower Rock Quarry, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Concrete Road
61	18PD0012	Concreting and rehabilitation of Purok 4 Road, Imelda Village, Baguio City	DPWH-BCDEO	Public Bidding	18-Sep-17	9-Oct-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction/ Rehabilitation of Concrete Road
62	18PD0033	Concreting of road at Purok 10, Pinget, Baguio City	DPWH-BCDEO	Public Bidding	22-Sep-17	13-Oct-17	8-Jan-2018	18-Jan-2018	GOP	1,000,000.00		1,000,000.00	Construction of Concrete Road
63	18PD0028	Concreting of road including drainage canal at Purok 3, Gibraltar, Baguio City	DPWH-BCDEO	Public Bidding	20-Sep-17	11-Oct-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Concrete Road
64	18PD0013	Construction and rehabilitation of road in Purok 27, San Carlos Heights, Irsan, Baguio City	DPWH-BCDEO	Public Bidding	17-Oct-17	7-Nov-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
65	18PD0014	Construction and rehabilitation of road including drainage at Kima, Bakakang Central, Baguio City	DPWH-BCDEO	Public Bidding	17-Oct-17	7-Nov-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction/ Rehabilitation of Concrete Road
66	18PD0034	Construction and rehabilitation of road with drainage at Purok Magsaysay, Loakan Proper, Baguio City	DPWH-BCDEO	Public Bidding	22-Sep-17	13-Oct-17	29-Jan-2018	8-Feb-2018	GOP	1,500,000.00		1,500,000.00	Construction/ Rehabilitation of Concrete Road
67	18PD0029	Rehabilitation of F.I. Ortega Street, Middle Quezon Hill, Baguio City	DPWH-BCDEO	Public Bidding	19-Oct-17	9-Nov-17	9-Feb-2018	19-Feb-2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road
68	18PD0039	Rehabilitation of road, drainage and side walk construction along Laurel Street, Upper General Luna, Baguio City	DPWH-BCDEO	Public Bidding	29-Sep-17	19-Oct-17	29-Jan-2018	5-Feb-2018	GOP	1,000,000.00		1,000,000.00	Construction of Concrete Road
69	18PD0023	Rehabilitation of Teacher's Village (Atab) road, Sto. Tomas Proper, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	29-Jan-2018	8-Feb-2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road
70	18PD0054	Construction of a footbridge along Bonifacio Street, A. Bonifacio-Caguioa-Rimando, Baguio City	DPWH-BCDEO	Public Bidding	2-Mar-2018	23-Mar-2018	28-Mar-2018	9-Apr-2018	GOP	3,000,000.00		3,000,000.00	Construction of Bridge
71	18PD0055	Construction of Multipurpose Building, Baguio Central School, Baguio City	DPWH-BCDEO	Public Bidding	7-Nov-17	29-Nov-17	30-Jan-2018	9-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
72	18PD0058	Continuation of the Improvement of the Barangay Multi-purpose building of Ambulong Barangay, Baguio City	DPWH-BCDEO	Public Bidding	24-Nov-17	15-Dec-17	12-Feb-2018	22-Feb-2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's H3, Baguio City

ANNUAL PROCUREMENT PLAN FOR CY-2018 DPWH PROJECTS
As of June 30, 2018

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	18PD0066	Rehabilitation of existing multipurpose Court, Bayan Park Village, Baguio City	DPWH-BCDEO	Public Bidding	5-Dec-17	28-Dec-17	9-Feb-2018	19-Feb-2018	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
74	18PD0045	Construction/Rehabilitation of Barangay Road, Camp 7, along Kennon Road, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
75	18PD0038	Rehabilitation/ Improvement of Mulberry Barangay Road, KM 4, Asin, Baguio City	DPWH-BCDEO	Public Bidding	27-Sep-17	18-Oct-17	23-Jan-2018	8-Feb-2018	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
76	18PD0081	Local Infrastructure Program – Completion of Multipurpose Building, Atok Trail, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	3-Nov-17	24-Nov-17	29-Jan-2018	8-Feb-2018	GOP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
77	18PD0067	Local Infrastructure Program – Completion of Multipurpose Building, Loakan Livanag, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	10-Nov-17	1-Dec-17	29-Jan-2018	8-Feb-2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
78	18PD0070	Local Infrastructure Program – Completion of Multipurpose Building Middle Rock Quarry, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	10-Nov-17	1-Dec-17	29-Jan-2018	8-Feb-2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
79	18PD0072	Local Infrastructure Program – Construction of Indigenous People's Center/MPB Ibaloi Heritage Park, Burnham, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	23-Nov-17	14-Dec-17	29-Jan-2018	8-Feb-2018	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
80	18PD0068	Local Infrastructure Program – Local Infrastructure Program – Construction of Road, Purok 5, Pinsao Pilot, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	10-Nov-17	1-Dec-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		1,977,113.15	Construction of Multi Purpose Building
81	18PD0069	Local Infrastructure Program – Construction of Drainage System, Cabinet Hill/Teacher's Camp, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	10-Nov-17	1-Dec-17	29-Jan-2018	8-Feb-2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
82	18PD0059	Local Infrastructure Program – Continuation of the Improvement of the Barangay Multi-Purpose Building of Amblong Barangay, Baguio City	DPWH-BCDEO	Public Bidding	30-Oct-17	20-Nov-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
83	18PD0082	Local Infrastructure Program – Concreting of V. Delos Reyes St. linking Road 1 to Purok 2, Outlook Drive, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	3-Nov-17	24-Nov-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Concrete Road
84	18PD0065	Local Infrastructure Program – Construction of Barangay Road, Purok 24, Brgy. Irtisan, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	7-Nov-17	28-Nov-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Concrete Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's Hill, Baguio City

ANNUAL PROCUREMENT PLAN FOR CY-2018 DPWH PROJECTS
As of June 30, 2018

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	18PD0054	Local Infrastructure Program – Construction of Road, Purok 3 Extension, Happy Hollow, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	7-Nov-17	28-Nov-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Construction of Concrete Road
86	18PD0053	Local Infrastructure Program – Rehabilitation of Barangay Road and Drainage, san Roque Village, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	3-Nov-17	24-Nov-17	9-Feb-2018	19-Feb-2018	GOP	2,600,000.00		2,600,000.00	Rehabilitation of Concrete Road
87	18PD0060	Local Infrastructure Program – Rehabilitation of Road, Purok 1 to Purok 3, Padre Zamora, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	30-Oct-17	20-Nov-17	29-Jan-2018	8-Feb-2018	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
PROJECTS FUNDED BY OTHER GOV'T. AGENCIES CY 2018													
Farm to Market Roads CY 2018													
1	18PD0088	Concreting of Mangilit Panchay, Camp 7 FMR, Brgy. Camp 7, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	26-Mar-18	16-Apr-18	4-May-2018	15-May-2018	FY 2018 Farm to Market Roads Projects	5,000,000.00		5,000,000.00	FY 2018 Farm to Market Roads Projects
PROJECT PROCUREMENT MANAGEMENT PLAN FOR CY-2018 RAINWATER COLLECTION SYSTEM (RCWS) FUND													
2	18PD0083	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collectors – Rain Water Collector System Bonifacio Elementary School, Baguio City Baguio City Division Office, Hibbard Cut-Off, Baguio City Fort Del Pilar Elementary School, Kias PDA, Baguio City ECMS-Fort Del Pilar Annex, Kias PDA, Baguio City San Carlos Heights Elementary School, Irtan, Baguio City Percy Quins Elementary School, Asin Road, Baguio City Gibraltar Elementary School, Gibraltar, Baguio City Bakalang Elementary School, Bakalang, Baguio City Magway Elementary School, Magway, Baguio City Joaquin Smith National High School, Ash Road, Baguio City Baguio City Science High School, Irtan, Baguio City Lindawan National High School, Lucena, Baguio City Auhang Elementary School, Baguio City Pinsao Pilot Satellite Market, Pinsao Pilot, Baguio City Multi-Purpose Building (Cay Cars), Dongsan, Baguio City City Public Market, Block 9 Barangay Kayang, Baguio City Slaughter House, Sta. Nina Slaughter Compound, Baguio City	DPWH-BCDEO	Public Bidding	13-Mar-18	7-May-18	15-Jun-2018	29-Jun-2018	CY-2018 RAINWATER COLLECTION SYSTEM (RCWS) FUND	3,368,000.00		3,368,000.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's Hill, Baguio City

ANNUAL PROCUREMENT PLAN FOR CY-2018 DPWH PROJECTS
As of June 30, 2018

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 ANNUAL MAINTENANCE WORK PROGRAM													
1	18PD0050	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Flood Control and Drainage System, Structures and Related Facilities: Repair/ Maintenance of Revetment Wall along Kennon Road, K0 241+600, Camp 7 Brgy., Baguio City	DPWH-BCDEO	Public Bidding	2-Mar-18	28-Mar-18	23-Apr-2018	3-May-2018	CY 2018 Flood Control and Drainage System, Structures and Related Facilities	2,993,835.90	2,993,835.90		Maintenance, Repair and Rehabilitation of Flood Control and Drainage System, Structures and Related Facilities
2	18PD0051	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Flood Control and Drainage System, Structures and Related Facilities: Repair/ Maintenance of Revetment Wall along Asin Gallano Tributaries near Bureau of Plant Industry (BPI), Guisad Brgy., Baguio City	DPWH-BCDEO	Public Bidding	2-Mar-18	28-Mar-18	23-Apr-2018	3-May-2018	CY 2018 Flood Control and Drainage System, Structures and Related Facilities	3,997,307.68	3,997,307.68		Maintenance, Repair and Rehabilitation of Flood Control and Drainage System, Structures and Related Facilities
3	18PD0052	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Flood Control and Drainage System, Structures and Related Facilities: Repair/ Maintenance of Revetment Wall along Bued River, Tributary Loakan Road toward Kennon Junction Loakan Proper Brgy., Baguio City	DPWH-BCDEO	Public Bidding	13-Mar-18	10-Apr-18	27-Apr-2018	7-May-2018	CY 2018 Flood Control and Drainage System, Structures and Related Facilities	3,497,930.34	3,497,930.34		Maintenance, Repair and Rehabilitation of Flood Control and Drainage System, Structures and Related Facilities
4	18PD0054	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Flood Control and Drainage System, Structures and Related Facilities: Repair/ Maintenance of Flood Control/ Drainage Structure & Other Related Facilities along Eastern Link Road, K0 249+650 – K0 249+900, Country Club Brgy., Baguio City	DPWH-BCDEO	Public Bidding	16-Apr-18	3-May-18	29-May-2018	8-Jun-2018	CY 2018 Flood Control and Drainage System, Structures and Related Facilities	1,997,852.35	1,997,852.35		Maintenance, Repair and Rehabilitation of Flood Control and Drainage System, Structures and Related Facilities
5	18PD0055	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Flood Control and Drainage System, Structures and Related Facilities: Repair/ Maintenance of Revetment Wall along Balili River Tributary, Sto Niño Brgy., towards Camdas, Baguio City (ABC: Php2,995,603.78 Duration: 63 C.D.)	DPWH-BCDEO	Public Bidding	20-Mar-18	10-Apr-18	27-Apr-2018	7-May-2018	CY 2018 Flood Control and Drainage System, Structures and Related Facilities	2,995,603.78	2,995,603.78		Maintenance, Repair and Rehabilitation of Flood Control and Drainage System, Structures and Related Facilities
6	18PD0056	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Flood Control and Drainage System, Structures and Related Facilities: Repair/ Maintenance of Flood Control/ Drainage Structure & Other Related Facilities from Camp Allen towards Bokawkan Road, Cresencia Village Brgy., Baguio City	DPWH-BCDEO	Public Bidding	20-Mar-18	10-Apr-18	27-Apr-2018	7-May-2018	CY 2018 Flood Control and Drainage System, Structures and Related Facilities	1,498,527.35	1,498,527.35		Maintenance, Repair and Rehabilitation of Flood Control and Drainage System, Structures and Related Facilities
7	18PD0057	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Flood Control and Drainage System, Structures and Related Facilities: Repair/ Maintenance of Flood Control/ Drainage Structure & Other Related Facilities along Session Road 2 towards Hill Road, Engineer's Hill Brgy., Baguio City	DPWH-BCDEO	Public Bidding	20-Mar-18	10-Apr-18	27-Apr-2018	7-May-2018	CY 2018 Flood Control and Drainage System, Structures and Related Facilities	1,480,905.77	1,480,905.77		Maintenance, Repair and Rehabilitation of Flood Control and Drainage System, Structures and Related Facilities
8	18PD0059	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: Repair/ Maintenance of DOLE Building TESDA Building Regional Training Center Annex A Building, Loakan Road, Baguio City	DPWH-BCDEO	Public Bidding	5-Apr-18	28-Apr-18	30-May-2018	8-Jun-2018	CY 2018 Public Building under MOOE	2,110,770.25	2,110,770.25		Maintenance, Repair and Rehabilitation of Public Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's Hill, Baguio City

ANNUAL PROCUREMENT PLAN FOR CY-2018 DPWH PROJECTS
As of June 30, 2018

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/BRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	18PD0090	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: Repair/ Maintenance of DOF Building BIR Regional Office Building Leonard Wood Road, Baguio City	DPWH-BCDEO	Public Bidding	9-May-18	30-May-18	19-Jun-2018	29-Jun-2018	CY 2018 Public Building under MOOE	999,333.40	999,333.40		Maintenance, Repair and Rehabilitation of Public Building
10	18PD0091	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: Repair/ Maintenance of DOST Building PAGASA Office Laboratory Room A & B Session Road, Baguio City	DPWH-BCDEO	Public Bidding	31-May-18	21-Jun-18	21-Jul-2018	31-Jul-2018	CY 2018 Public Building under MOOE	743,542.26	743,542.26		Maintenance, Repair and Rehabilitation of Public Building
11	18PD0092	Contract Package 15: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: a) Repair/ Maintenance of DA Building BDA Building, BPI Compound, Gulsad, Baguio City; b) Repair/ Maintenance of DA Building RAPID & RAED Building, Gulsad, Baguio City	DPWH-BCDEO	Public Bidding	12-Apr-18	3-May-18	22-May-2018	31-May-2018	CY 2018 Public Building under MOOE	3,993,043.19	3,993,043.19		Maintenance, Repair and Rehabilitation of Public Building
12	18PD0097	Contract Package 16: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: a) Repair/ Maintenance of DOH Building Main Building, BGHMC Compound, Baguio City, b) Repair/ Maintenance of DOH Building CAR-Reg'l Training Center Warehouse BGHMC Compound, Baguio City, Repair/ Maintenance of DOH Building CAR-NTP/COA Building BGHMC Compound, Baguio City	DPWH-BCDEO	Public Bidding	23-May-18	13-Jun-18	5-Jul-2018	16-Jul-2018	CY 2018 Public Building under MOOE	3,342,231.54	3,342,231.54		Maintenance, Repair and Rehabilitation of Public Building
13	18PD0093	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: Repair/ Maintenance DOLE Building CAR Office, Cabinet Hill, Baguio City	DPWH-BCDEO	Public Bidding	23-May-18	13-Jun-18	5-Jul-2018	16-Jul-2018	CY 2018 Public Building under MOOE	499,750.03	499,750.03		Maintenance, Repair and Rehabilitation of Public Building
14	18PD0099	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: Repair/ Maintenance DILG Building Regional Office Building Engineer's Hill, Baguio City	DPWH-BCDEO	Public Bidding	23-May-18	13-Jun-18	5-Jul-2018	16-Jul-2018	CY 2018 Public Building under MOOE	894,359.28	894,359.28		Maintenance, Repair and Rehabilitation of Public Building
15	18PD0100	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: Repair/ Maintenance DICT Building Main Building, Baguio City	DPWH-BCDEO	Public Bidding	25-Apr-18	16-May-18	30-May-2018	8-Jun-2018	CY 2018 Public Building under MOOE	2,997,154.34	2,997,154.34		Maintenance, Repair and Rehabilitation of Public Building
16	18PD0101	1. Contract Package 17: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: a) Repair/ Maintenance of DSWD Building Field Office (Old) North Drive, Baguio City b) Repair/ Maintenance of DSWD Building Field Office (New) North Drive, Baguio City	DPWH-BCDEO	Public Bidding	26-May-18	17-May-18	31-May-2018	11-Jun-2018	CY 2018 Public Building under MOOE	2,494,356.72	2,494,356.72		Maintenance, Repair and Rehabilitation of Public Building





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's Hill, Baguio City

ANNUAL PROCUREMENT PLAN FOR CY-2018 DPWH PROJECTS
As of June 30, 2018


No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	18PD0107	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: Repair/ Maintenance of DPWH Building BCDEO Main Building, Baguio City District Engineering Office, Engineer's Hill, Baguio City	DPWH-BCDEO	Public Bidding	24-May-18	14-Jun-18	5-Jul-2018	13-Jul-2018	CY 2018 Public Building under MOOE	2,997,238.18	2,997,238.18		Maintenance, Repair and Rehabilitation of Public Building
18	18PD0105	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: Repair/ Maintenance of DPWH BCDEO Field Office, Kennon Road, Baguio City	DPWH-BCDEO	Public Bidding	11-May-18	1-Jun-18	10-Jun-2018	20-Jun-2018	CY 2018 Public Building under MOOE	1,497,841.32	1,497,841.32		Maintenance, Repair and Rehabilitation of Public Building
19	18PD0106	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings: Repair/ Maintenance of DOJ Building National Bureau of Investigation (NBI), Baguio City	DPWH-BCDEO	Public Bidding	18-May-18	8-Jun-18	2-Jul-2018	10-Jul-2018	CY 2018 Public Building under MOOE	1,939,061.93	1,939,061.93		Maintenance, Repair and Rehabilitation of Public Building

Submitted by:


TEDLER H. DEPAYNOS, JR.
Engineer III
Acting Procurement Officer


CESARIO L. RILLERA
Engineer III
BAC Chairman

Approved By:


RENE F. ZARATE
District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN FOR CY-2018 BASIC EDUCATIONAL FACILITIES FUND (BEFF) BATCH 1
As of June 30, 2018

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	18PD0094	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey 2 Science Lab & 2 ICT Lab, Irisan National High School	DPWH BCDEO	Public Bidding	18-Apr-2018	9-May-2018	11-Jun-2018	22-Jun-18	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1	18,229,570.67	-	18,229,570.67	Complete Construction of 4-Storey School Buildings (Stairwall, Steel Casement Windows, Security Grille, Fire Protection System, Overhead Tank and Cistern
2	18PD0095	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey/ 2 Regular Workshop, 2 Science Laboratory, & 2 ICT Laboratory, & 4 Classrooms, Sto. Tomas National High School	DPWH BCDEO	Public Bidding	18-Apr-2018	9-May-2018	11-Jun-2018	22-Jun-18	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1	39,550,737.00	-	39,550,737.00	Complete Construction of 4-Storey School Buildings (Stairwall, Steel Casement Windows, Security Grille, Fire Protection System, Overhead Tank and Cistern
3	18PD0096	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey/ 2 Regular Workshop, 2 Science Lab., & 2 ICT Laboratory, Baguio City National Science High School (Senior High School – Stand Alone)	DPWH BCDEO	Public Bidding	18-Apr-2018	9-May-2018	11-Jun-2018	22-Jun-18	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1	42,420,046.32	-	42,420,046.32	Complete Construction of 4-Storey School Buildings (Stairwall, Steel Casement Windows, Security Grille, Fire Protection System, Overhead Tank and Cistern

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
4	18PD0102	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey 2 Science Lab & 2 ICT Lab, Mil-An National High School	DPWH BCDEO	Public Bidding	4-May-2018	28-May-2018	13-Jun-2018	21-Jun-18	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1	18,263,796.74	-	18,263,796.74	Complete Construction of 4-Storey School Buildings (Stairwall, Steel Casement Windows, Security Grille, Fire Protection System, Overhead Tank and Cistern
5	18PD0103	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey 2 Science Laboratory & 2 ICT Laboratory, San Vicente National High School, Baguio City	DPWH BCDEO	Public Bidding	4-May-2018	28-May-2018	13-Jun-2018	21-Jun-18	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1	18,682,746.74	-	18,682,746.74	Complete Construction of 4-Storey School Buildings (Stairwall, Steel Casement Windows, Security Grille, Fire Protection System, Overhead Tank and Cistern
6	18PD0104	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey 2 Science Laboratory & 2 Regular Workshop, Joaquin Smith National High School (Re-Bid)	DPWH BCDEO	Public Bidding	4-Jun-2018	25-Jun-2018	13-Jul-2018	23-Jul-18	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1	18,682,746.74	-	18,682,746.74	Complete Construction of 4-Storey School Buildings (Stairwall, Steel Casement Windows, Security Grille, Fire Protection System, Overhead Tank and Cistern

Submitted by:

TEDLER L. DEPAYNOS, JR.
Engineer III
Procurement Officer

Recommended by:

CESARIO L. RILLERA
Engineer III
BAC - Chairman

Approved By:

RENE V. ZARATE
District Engineer

OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
 Engineer's Hill, Baguio City

ANNUAL PROCUREMENT PLAN FOR FY 2018 CONSULTANCY SERVICES
 As of June 30, 2018

	Standard Coding (Proc/C on-tract ID)	Procurement Project (Contract Name)	Implemen-ting Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	18CSPD01	A.Geotechnical Investigation of CY 2018 Regular Infrastructure Projects, Baguio City: 1. Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: Quirino H-way (Baguio-Bauang), - K0303 + 609 - K0303 + 791, K0303 + 873 - K0304 + 872, 2. Network Development Program - Road Widening: Military Cut-Off Rd., K0249+(-500) - K0249+(-233), 3. Network Development Program - Road Widening: Legarda Rd., K0251+(-350) - K0251+(-580), 4. Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: Quirino H-way (Baguio-Bauang), - K0259+ (-272) - K0259 + (-148), K0259+ (-43) - K0259 + 600, 5. Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: Quizon Hill Rd # 1, K0308 + 140 - K0308+100, 6. Network Development Program - Construction of By-Passes and Diversion Roads -Major Mane to Kennon Road Bypass, incl. ROW and Slope Protection, Baguio City, 7. Network Development Program - Construction of By-Passes and Diversion Roads -Quirino Highway (Baguio-Bauang Road to Quizon Hill Road 1) Bypass, incl. ROW and Slope Protection, Baguio City, 8. Network Development Program - Construction of By-Passes and Diversion Roads - Sto. Tomas-Mt. Cabuyo Road to Western Link Circumferential Road Bypass, incl. ROW and Slope Protection, Baguio City, 9. Network Development Program - Construction of By-passes and Diversion Roads, Marcos Highway to Western Link Circumferential Road Bypass, incl. ROW and Slope Protection, Baguio City, 10. Contract Package 11: Network Development Program - Off-Carriageway Improvement: a) Kennon Road K0243+147 b) Kennon Road K0244+845, 11. Bridge Program: Widening of Permanent Bridges - Kennon Br. 2 (B00919LZ) along Kennon Rd. incl. ROW, 12. Bridge Program: Widening of Permanent Bridges - Demonstration Br. (B00920LZ) along Demonstration Rd, 13. Bridge Program: Widening of Permanent Bridges - Kennon Br. 1 (B00918LZ) along Kenon Rd, 14. Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction/ Rehabilitation of Flood Control Mitigation Facilities/ Drainage System along Bued River including its Tributaries, Baguio City, 15. Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction/ Rehabilitation of Flood Control Mitigation Facilities/ Drainage System along Asin - Gallano River, Baguio City, 16. Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction/ Rehabilitation of Flood Control Mitigation Facilities/ Drainage System along Crystal Cave to Asin, Baguio City, B. Geotechnical Investigation of CY 2018 Local Infrastructure Projects, Baguio City: 17. Local Infrastructure Program - Construction of Multipurpose Building, Baguio Central School, Baguio City, 18. Local Infrastructure Program - Construction/ Rehabilitation of Multipurpose Hall, Lower Gen. Luna, Baguio City, 19. Local Infrastructure Program - Construction (Completion and Extension) of multipurpose hall, New Lucban, Baguio City, 20. Local Infrastructure Program - Construction of Basketball Covered Court and Comfort Rooms (Phase 1), Fort Del Pilar, Baguio City, 21. Local Infrastructure Program - Construction (Completion) of the Covered Court of Mabini Elementary School, Salud Mina, Baguio City, 22. Local Infrastructure Program - Construction of a Footbridge along Bonifacio Street, A. Bonifacio - Caguioa - Rimando, Baguio City, 23. Local Infrastructure Program - Construction of Multipurpose Court, Baisigan, Baguio City, 24. Local Infrastructure Program - Construction (Completion) of multipurpose hall, South Central, Aurora Hill, Baguio City, 25. Local Infrastructure Program - Construction of Indigenous People's Center/MPB Ibaloi Heritage Park, Burnham, Baguio City, Benguet, 26. Local Infrastructure Program - Improvement (Continuation) of the Barangay Multipurpose Building of Ambing Barangay, Baguio City, 27. Local Infrastructure Program - Rehabilitation of existing Multipurpose Court, Bayan Park Village, Baguio City, Benguet, 28. Local Infrastructure Program - Rehabilitation of the Senior Citizen's Building to a Multipurpose Livelihood Training Center, Engineer's Hill, Baguio City	DPWH-BCDEO	Public Bidding	4/17/2018	5/15/2018	6/4/2018	6/14/2018	PDE	1,912,500.00		1,912,500.00	Soil Exploration

Prepared by:

TEOFER H. DEPAAYOS JR
 Engineer III

Recommended by:

CESARIO L. RILLERA
 Engineer III
 BAC Chairman

Approved by:

RENE F. ZARATE
 District Engineer
 Head, Procuring Entity