

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Davao del Norte District Engineering Office  
 Taguim City, Davao del Norte


**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 (CONSULTANCY)**


Code	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	<b>18LC0001-CS</b> <b>PACKAGE-1</b> 1.) Subsurface Soil Exploration for Widening of Bridge Including Approaches Cambaago Bridge, Asuncion, Davao del Norte, 2.) Subsurface Soil Exploration for Widening of Bridge Including Approaches Sto. Niño Bridge I, Talaingod, Davao del Norte, 3.) Subsurface Soil Exploration for Widening of Bridge Including Approaches, Sto. Niño Bridge II, Talaingod, Davao del Norte.	Planning	Public Bidding	June 27, 2017- July 3, 2017	25-Jul-17	31-Aug-17	11-Sep-17		FY 2018 PDE	P 607,811.34		P 607,811.34	Boring test
	<b>18LC0002-CS</b> <b>PACKAGE 2</b> 1.) Subsurface Soil Exploration for Widening of Bridge Including Approaches, Binoling Bridge, IGACOS, Davao del Norte, 2.) Subsurface Soil Exploration for Widening of Bridge Including Approaches Feeder Road 5 Bridge, Sto. Tomas, Davao del Norte, 3.) Subsurface Soil Exploration for Widening of Bridge Including Approaches, Locutan Bridge II, Panabo, Davao del Norte, 4.) Subsurface Soil Exploration for Widening of Bridge Including Approaches, Tanglaw Bridge I, Panabo, Davao del Norte, 5.) Subsurface Soil Exploration for Widening of Bridge Including Approaches, Tanglaw IV, Panabo, Davao del Norte.	Planning	Public Bidding	June 27, 2017- July 3, 2017	25-Jul-17	31-Aug-17	11-Sep-17		FY 2018 PDE	P1,024,720.43		P1,024,720.43	Boring test


Code	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
(PAP)													
	<b>18LC0003-CS- PACKAGE 3</b> 1. Subsurface Exploration Survey for the proposed Lasang River Flood Control (Upstream of Lasang Bridge), Panabo City, Davao del Norte. 2. Subsurface Exploration Exploration Survey for Proposed Construction of Mangajal Bank Protection along Carmen-Dapecol Compound Road, Carmen Davao del Norte. 3. Subsurface Exploration Survey for the proposed Tagum-Libuganon Flood Control, Downstream/Upstream of Miranda Bridge II, Tagum City, Davao del Norte.	Planning	Public Bidding	August 10-16, 2017	8-Sep-17	16-Nov-17	24-Nov-17		FY 2018 PDE	Php. 344,353.86		Php. 344,353.86	Boring test
	<b>18LC0004-CS- PACKAGE 4</b> 1. Subsurface Exploration Survey for the proposed Construction of Concrete Retainment on Steel Sheet Piles along Saug River, Protecting Tagum-Panabo Circumferential Road, Asuncion, Davao del Norte. 2. Subsurface Exploration Survey for the proposed Construction of Concrete Retainment on Steel Sheet Piles along Saug River, Asuncion, Davao del Norte. 3. Subsurface Exploration Survey for the proposed Construction of Concrete Retainment on steel sheet piles along Saug River, Cambanogoy Section, Asuncion, Davao del Norte.	Planning	Public Bidding	August 10-16, 2017	8-Sep-17	16-Nov-17	24-Nov-17		FY 2018 PDE	Php. 603,466.37		Php. 603,466.37	Boring test

Code	Procurement	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
(PAP)	Program/ Project											
	4. Subsurface Exploration Survey for the proposed Construction of Concrete Retainment on Steel Sheet Piles along Saug River, Bucad Section, Asuncion Davao del Norte. 5. Subsurface Exploration Survey for Proposed Construction of Hijo River Flood Control (Upstream of Hijo Bridge), Tagum City Davao del Norte. 6. Subsurface Exploration Survey for the proposed Construction of Earth Dike along Saug River, Canatan Section, Asuncion, Davao del Norte. 7. Subsurface Exploration Survey for Proposed Construction of Hijo River Flood Control (Downstream of Hijo Bridge), Tagum City Davao del Norte.	Planning	Public Bidding	August 10-16, 2017	8-Sep-17	16-Nov-17	24-Nov-17	FY 2018 PDE	Php. 603,466.37		Php. 603,466.37	Boring test
	<b>Contract ID: 18LC0005-CS</b> <b>Project Name: Package 5</b> 1. Subsurface Exploration Survey for the Proposed Rehab/Improvement of Multi-Purposed Building in Barangay Salvacion, Panabo City, Davao del Norte. 2. Subsurface Exploration Survey for the Proposed Construction of Dpwh Building Brgy. Maguipo North, Tagum City.	Planning	Public Bidding	October 5-11, 2017	3-Nov-17	13-Nov-17	14-Nov-17	FY 2018 LP	Php. 192,261.97		Php. 192,261.97	Boring test
	<b>Contract ID: 18LC0006-CS</b> <b>Project Name:</b> Subsurface Exploration Survey for the proposed Const. JCT. Agusan-Davao road, Brgy. Canocotan to JCT. Surigao-Davao Coastal road leading to banana beach, Lantikay Beach Resort, Hijo Port, Tagum City, Davao del Norte.	Planning	Public Bidding	October 5-11, 2017	3-Nov-17	13-Nov-17	14-Nov-17	FY 2018 GAA	Php. 172,786.19		Php. 172,786.19	Boring test

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks	
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
(PAP)	Program/ Project											
	<b>18LC0007-CS PACKAGE-6</b> 1. Subsurface exploration survey for proposed Rehabilitation of Purok 3, Brgy. Buisan-Purok 6, Tagum City, Davao del Norte. 2. Subsurface Exploration survey for proposed access road leading to Tagum Energy Park, Brgy. Apokon to Hijo resources to Lanikai Boutique Hotel, Tagum City, Davao del Norte.	Planning	Public Bidding	November 29, 2017 - December 5, 2017	19-Dec-17	28-Dec-17	8-Jan-17	GAA 2018	Php. 522,473.52		Php. 522,473.52	Boring test

Prepared by:  
  
**NELTAL L. ACAIN**  
 Engineer III  
 Head TWG/BAC Secretariat

Recommended by:  
  
**DANIEL A. JARAVATA**  
 Ass. District Engineer  
 BAC Chairman

Approved by:  
  
**NOEL D. BASAÑES**  
 District Engineer