

# Department of Public Works and Highways (DPWH)

## SAMAR 2ND DISTRICT ENGINEERING OFFICE

Catbalogan City

### UPDATED (APP) ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Projects)
				Advt/posting of IB/REOI	Submn/Ope-ning of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
18IK0016	Construction of Covered Court/Multi-Purpose Building, Brgy. Astorga, Daram, Samar	Samar 2nd DEO	Competitive	02/14/18	3/08/18	3/20/18	3/28/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0017	Construction of Covered Court/Multi-Purpose Building, Brgy. Cabiton-an, Daram, Samar	Samar 2nd DEO	Competitive	02/14/18	3/08/18	3/20/18	3/28/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0018	Construction of Covered Court/Multi-Purpose Building, Brgy. Casab-ahan, Daram, Samar	Samar 2nd DEO	Competitive	02/14/18	3/08/18	3/20/18	3/28/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0019	Construction of Covered Court/Multi-Purpose Building, Brgy. Losa, Daram, Samar	Samar 2nd DEO	Competitive	02/14/18	3/08/18	3/20/18	3/28/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0020	Construction of Covered Court/Multi-Purpose Building, Brgy. Jacopon, Daram, Samar	Samar 2nd DEO	Competitive	02/14/18	3/08/18	3/20/18	3/28/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0021	Construction of Covered Court/Multi-Purpose Building, Brgy. Malaguining, Talalora, Samar	Samar 2nd DEO	Competitive	02/14/18	3/08/18	3/20/18	3/28/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0022	Construction of Covered Court/Multi-Purpose Building, Brgy. Mallorga, Talalora, Samar	Samar 2nd DEO	Competitive	02/20/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0023	Construction of Covered Court/Multi-Purpose Building, Brgy. Mayabay, Daram, Samar	Samar 2nd DEO	Competitive	02/20/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0024	Construction of Covered Court/Multi-Purpose Building, Brgy. Mongolbongol, Daram, Samar	Samar 2nd DEO	Competitive	02/20/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0025	Construction of Covered Court/Multi-Purpose Building, Brgy. San Jose, Daram, Samar	Samar 2nd DEO	Competitive	02/20/18	3/20/18	5/21/18	5/29/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0026	Construction of Covered Court/Multi-Purpose Building, Brgy. San Juan, Talalora, Samar	Samar 2nd DEO	Competitive	02/20/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0027	Construction of Covered Court/Multi-Purpose Building, Brgy. Tatabunan, Talalora, Samar	Samar 2nd DEO	Competitive	02/20/18	3/20/18	5/21/18	5/29/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0028	Construction of Covered Court/Multi-Purpose Building, Brgy. Valles Bello, Daram, Samar	Samar 2nd DEO	Competitive	02/20/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Bldg.
18IK0029	Construction of Lumalantang Wharf Extension, Brgy. Lumalantang, Samar	Samar 2nd DEO	Competitive	02/23/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 19,599,998.94			Const./Rehab of Wharf
18IK0030	Rehabilitation of Arteche Wharf, Brgy. Arteche, Zumarraga, Samar	Samar 2nd DEO	Competitive	02/23/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 9,799,999.97			Const./Rehab of Wharf
18IK0031	Rehabilitation of Boblaran Wharf, Brgy. Boblaran, Zumarraga, Samar	Samar 2nd DEO	Competitive	02/23/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 9,799,999.50			Const./Rehab of Wharf
18IK0032	Rehabilitation of Magaan Wharf, Brgy. Magaan, Zumarraga, Samar	Samar 2nd DEO	Competitive	02/23/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 9,799,999.32			Const./Rehab of Wharf
18IK0033	Rehabilitation of San Isidro Wharf, Brgy. San Isidro, Zumarraga, Samar	Samar 2nd DEO	Competitive	02/23/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 9,799,999.07			Const./Rehab of Wharf



18IK0034	Off-Carriageway Improvement, San Juanico-Basey-Sohoton Road, K0909±278 - K0909+641, K0909+552 -K0911+144, K0911+159 - K0911+659, K0912+491 - K0912+928, K0912+951 - K0914+194, K0914+212 - K0914+244	Samar 2nd DEO	Competitive	12/19/17	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 9,799,395.12		Off- Carriageway Improvement
18IK0035	Off-Carriageway Improvement, San Juanico-Basey-Sohoton Road, K0898+874 - K0900+659; K0907+160 - K0907+558	Samar 2nd DEO	Competitive	02/27/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 40,936,557.50		Off- Carriageway Improvement
18IK0036	Off-Carriageway Improvement, Basey-Marabut-Pinamitinan Road, K0909±1024 - K0909±840, K0910+000 - K0910+470, K0910+496 - K0911+000, K0912+000 - K912+780	Samar 2nd DEO	Competitive	02/27/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 19,462,796.62		Off- Carriageway Improvement
18IK0037	Construction of Brgy. Bangon - San Isidro Road, Pinabacdao, Samar	Samar 2nd DEO	Competitive	02/27/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 15,344,833.64		Const. of Road
18IK0038	Construction of Brgy. San Fernando - Pelit Road, Basey, Samar, Samar	Samar 2nd DEO	Competitive	02/27/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 3,919,954.34		Const. of Road
18IK0005	Retrofitting/Strengthening of Cabugao Bridge (B00385SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Competitive	02/27/18	3/20/18	3/27/18	4/06/18	GAA 2018	₱ 3,919,587.75		Const. of Bridge
18IK0039	Retrofitting/Strengthening of Jiabong Bridge (B00376SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Competitive	3/06/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 24,499,310.72		Const. of Bridge
18IK0040	Construction of Flood Control Protection Works Structure, Logero Bridge along Basey-Pinamitihan Road, Marabut, Samar	Samar 2nd DEO	Competitive	6/04/18	6/25/18	6/28/18	07/06/18	GAA 2018	₱ 25,501,559.20		Const. Flood Control
18IK0041	Construction of Flood Control Protection Works Structure, Mabuhay Bridge along Basey-Pinamitinan Road Marabut, Samar	Samar 2nd DEO	Competitive	3/06/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 10,204,739.29		Const. Flood Control
18IK0042	Construction of Flood Control Protection Works Structure, Polangi Bridge along Daang Maharlika (SM) (San Isidro-San Juanico Br)	Samar 2nd DEO	Competitive	3/06/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 15,029,279.99		Const. Flood Control
18IK0043	Construction of Flood Control Structure Project, Brgy. Basiao Catbalogan City, Samar	Samar 2nd DEO	Competitive	3/06/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 9,799,999.08		Const. Flood Control
18IK0044	Construction of Flood Control Structure Project, Brgy. Payao, Catbalogan City, Samar	Samar 2nd DEO	Competitive	3/06/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 9,799,999.50		Const. Flood Control
18IK0045	Construction of Road, Brgy. Totoringan, Catbalogan City, Samar	Samar 2nd DEO	Competitive	3/13/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 29,399,999.90		Const. of Road
18IK0046	Access Road from Brgy. Polangi-Brgy. Panayuran - Brgy. Literon Leading to Lulugayan Falls, Calbiga River and Langun-Gobingob Caves, Calbiga, Samar	Samar 2nd DEO	Competitive	3/13/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 19,599,999.53		Const. of Road
18IK0047	Access Road from Sitio Wespal, Brgy. Guirang to Brgy. San Fernando Leading to Sohoton Cave and Balintawak Falls, Brgy. San Fernando (Nouvelas Oriental), Basey, Samar	Samar 2nd DEO	Competitive	3/13/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 14,899,910.43		Const. of Road
18IK0048	Access Road Leading to Sohoton Cave, Basey, Samar	Samar 2nd DEO	Competitive	3/13/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 14,899,921.27		Const. of Road
18IK0049	Access Road Leading to Sohoton National Park, Basey, Samar	Samar 2nd DEO	Competitive	3/13/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 19,599,703.98		Const. of Road
18IK0050	Brgy. Socorro-Guinsorogan-Bunu-anan-Brgy. Ibol Circumferential Road, Catbalogan City, Samar	Samar 2nd DEO	Competitive	3/13/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 19,599,999.98		Const. of Road



18IK0051	Daram Circumferential Road Leading to Agutay and Candiwa Rock Islet, Daram, Samar	Samar 2nd DEO	Competitive	3/13/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 9,799,975.64			Const. of Road
18IK0052	Construction of Flood Control Protection Works, Basey, Samar	Samar 2nd DEO	Competitive	3/26/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 19,599,999.28			Const. Flood Control
18IK0053	Construction of Flood Control Structure Project, Jiabong, Samar	Samar 2nd DEO	Competitive	3/26/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 48,999,999.62			Const. Flood Control
18IK0054	Construction/Extension of Flood Control Structure, Balugo Bridge along Daang Maharlika, Brgy. Balugo, San Sebastian, Samar	Samar 2nd DEO	Competitive	3/26/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 9,799,999.93			Const. Flood Control
18IK0055	Widening of Permanent Bridges, Alal-on Br. III (B00406SM) along Daang Maharlika (SM) (San Isidro -San Juanico Br)	Samar 2nd DEO	Competitive	3/26/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 15,679,911.50			Const. of Bridge
18IK0056	Widening of Permanent Bridges, Alal-on Br. IV (B00407SM) along Daang Maharlika (SM) (San Isidro -San Juanico Br)	Samar 2nd DEO	Competitive	3/26/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 15,679,828.93			Const. of Bridge
18IK0057	Widening of Permanent Bridges, Apologon Br. (B00402SM) along Daang Maharlika (SM) (San Isidro-San Juanico Br)	Samar 2nd DEO	Competitive	3/26/18	4/20/18	4/26/18	4/27/18	GAA 2018	₱ 18,619,914.76			Const. of Bridge
18IK0058	Widening of Permanent Bridges, Balugo Br. (B00384SM) along Daang Maharlika (SM) (San Isidro-San Juanico Br)	Samar 2nd DEO	Competitive	4/19/18	5/25/18	5/30/18	06/08/18	GAA 2018	₱ 27,978,849.04			Const. of Bridge
18IK0059	Widening of Permanent Bridges, Catungan Br. (B00400SM) along Daang Maharlika (SM) (San Isidro-San Juanico Br)	Samar 2nd DEO	Competitive	4/19/18	5/25/18	5/30/18	06/08/18	GAA 2018	₱ 15,679,856.69			Const. of Bridge
18IK0060	Widening of Permanent Bridges, Camandang Br. (B00392SM) along Daang Maharlika (SM)(San Isidro-San Juanico Br)	Samar 2nd DEO	Competitive	4/19/18	5/25/18	5/30/18	06/08/18	GAA 2018	₱ 17,639,977.30			Const. of Bridge
18IK0061	Widening of Permanent Bridges, Dalid Br. (B00401SM) along Daang Maharlika (SM) (San Isidro-San Juanico Br)	Samar 2nd DEO	Competitive	4/19/18	5/25/18	5/30/18	06/08/18	GAA 2018	₱ 22,539,944.27			Const. of Bridge
18IK0062	Widening of Permanent Bridges, Manunca Br. (B00398SM) along Daang Maharlika (SM) (San Isidro-San Juanico Br)	Samar 2nd DEO	Competitive	4/19/18	5/25/18	5/30/18	06/08/18	GAA 2018	₱ 23,519,856.67			Const. of Bridge
18IK0063	Removal of Landslide, Filling of Common Borrow/Boulders on Damaged Road Sections and Construction of Temporary Detour along Daang Maharlika, Brgy. Silanga, Catbalogan - Brgy. Tominamos, Sta. Rita, Samar, K0793+120 - K0872+695 (Intermittent Sections)	Samar 2nd DEO	Competitive	4/19/18	5/25/18	5/30/18	06/08/18	GAA 2018	₱ 5,828,560.79			Removal of Landslide, Filling of Common Borrow/Boulders on Damaged Road Section
18IK0064	Construction/Extension of Flood Control Structure, Silaga Bridge along Daang Maharlika, Brgy. Tulav, Sta. Rita, Samar	Samar 2nd DEO	Competitive	5/04/18	5/25/18	5/30/18	06/08/18	GAA 2018	₱ 19,599,999.71			Const./Extension of Flood Control Structure
18IK0065	Construction of a Seawall, Brgy Pier 1, Catbalogan City, Samar	Samar 2nd DEO	Competitive	5/04/18	5/25/18	5/30/18	06/08/18	GAA 2018	₱ 1,469,998.96			Construction of Seawall
18IK0066	Construction of Covered Court/Multi-purpose Building Saugan Daram, Samar	Samar 2nd DEO	Competitive	5/04/18	5/25/18	5/30/18	06/08/18	GAA 2018	₱ 4,900,000.00			Construction of Covered Court/Multi-Purpose



18IK0067	Replacement of Permanent Weak Bridges, Golden Br. (B0004SM) along San Juanico-Basey-Sohoton Rd.	Samar 2nd DEO	Competitive	5/04/18	6/26/18			GAA 2018	₱ 19,632,774.61			Cancelled
18IK0068	Construction of By-Pass and Diversion Roads, Basey-Maydolong Road, Incl. ROW and Bridge, Samar	Samar 2nd DEO	Competitive	6/04/18	6/25/18	6/28/18	07/06/18	GAA 2018	₱ 48,999,814.65			Const. of By-Pass and Diversion Road
18IK0069	Replacement of Permanent Weak Bridges, Pupua Br. (B00412SM) along Daang Maharlika (SM)(San Isidro-San Juanico Br)	Samar 2nd DEO	Competitive	6/04/18	6/25/18	6/28/18	07/06/18	GAA 2018	₱ 37,048,898.22			Replacement of Permanent Weak Bridges
18IK0070	Concreting of Brgy. Serum - Brgy. Panugmunon - Brgy. Burgos Farm to Market Road, Basey, Samar	Samar 2nd DEO	Competitive	6/04/18	6/25/18	6/28/18	07/06/18	GAA 2018	₱ 26,459,996.87			Concreting of Farm to Market Road
18IK0071	Construction of Craneway/Detour, Lawaan Bridge along San Juanico-Basey-Sohoton Road, Basey, Samar	Samar 2nd DEO	Competitive	6/04/18				GAA 2018	₱ 19,599,568.47			Const. of Craneway/Detour Road
18IK0072	Construction of 17-units Rain Water Collection System (RCWS) FY 2018 on various locations	Samar 2nd DEO	Competitive	6/04/18	6/25/18	6/28/18	07/06/18	GAA 2018	₱ 3,280,987.39			Const. of Rain Water
18IK0073	Widening of Permanent Bridges, Silaga Br. (B00397SM) along Daang Maharlika (SM) (San Isidro-San Juanico Br.)	Samar 2nd DEO	Competitive	6/04/18	6/26/18	6/28/18	07/06/18	GAA 2018	₱ 38,406,175.69			Widening of Permanent Bridges
18IK0074	Repair/Rehabilitation/Improvement of Road Shoulder Slipped and Damaged Asphalt Pavement/Slope Protection along Daang Maharlika, K0866+900 - K0866+995, Brgy. San Isidro, Pinabacdao, Samar	Samar 2nd DEO	Competitive	6/04/18	6/25/18	6/28/18	07/06/18	GAA 2018	₱ 17,577,621.21			Repair/Rehab/Improvement of Road
18IK0075	Repair/Rehabilitation/Improvement of Damaged Asphalt Pavement along Daang Maharlika, K0852+950 - K0853+000, Botoc, Pinabacdao, Samar	Samar 2nd DEO	Competitive	6/04/18	6/25/18	6/28/18	07/06/18	GAA 2018	₱ 8,762,005.05			Repair/Rehab/Improvement of Road
18IK0076	Repair/Rehabilitation/Improvement of Severe Cracks on Asphalt Pavement along Daang Maharlika, K0863+250 Brgy. Laygayon, Pinabacdao, Samar	Samar 2nd DEO	Competitive	6/04/18	6/25/18	6/28/18	07/06/18	GAA 2018	₱ 8,364,181.36			Repair/Rehab/Improvement of Road
18IK0077	Repair/Rehabilitation/Improvement of Damaged Asphalt along Daang Maharlika, K0837+250 - K0837+330, Hinabangan, Samar	Samar 2nd DEO	Competitive	6/04/18	6/25/18	6/28/18	07/06/18	GAA 2018	₱ 4,873,737.37			Repair/Rehab/Improvement of Road
18IK0078	Repair/Maintenance of Lined Canal along Daang Maharlika, K0814+252 - K0815+000, Pob. Jiabong, Samar	Samar 2nd DEO	Competitive	6/06/18	6/26/18	6/28/18	07/06/18	GAA 2018	₱ 3,999,468.98			Repair/Maintenance of Lined Canal
18IK0079	Repair/Maintenance of Lined Canal along San Juanico-Basey-Sohoton Road, K0907+000 - K0907+560, Brgy. Bangon, Basey, Samar	Samar 2nd DEO	Competitive	6/06/18	6/26/18	6/28/18	07/06/18	GAA 2018	₱ 2,999,867.36			Repair/Maintenance of Lined Canal



18IK0080	Repair/Maintenance of Lined Canal along Daang Maharlika, K0819+612 - K0820+000, Brgy. Oyandic, Motiong, Samar	Samar 2nd DEO	Competitive	6/06/18	6/26/18	6/28/18	07/06/18	GAA 2018	₱ 2,999,648.51			Repair/Maintenance of Lined Canal
18IK0081	Repair/Maintenance of Cross Drainage along Daang Maharlika, K0835+000, Brgy. Mogdo, Hinabangan, Samar	Samar 2nd DEO	Competitive	6/06/18	6/26/18	6/28/18	07/06/18	GAA 2018	₱ 749,866.82			Repair/Maintenance of Lined Canal
18IK0082	Repair/Maintenance of Cross Drainage along Daang Maharlika, K0842+050, Brgy. Balugo, Calbiga, Samar	Samar 2nd DEO	Competitive	6/06/18	6/26/18	6/28/18	07/06/18	GAA 2018	₱ 749,866.82			Repair/Maintenance of Lined Canal
18IK0083	Construction of a Multi-purpose Building (Covered Court), Brgy. Pangdan, Catbalogan City, Samar	Samar 2nd DEO	Competitive	6/19/18	8/15/18	10/25/18	11/5/18	GAA 2018	₱ 4,900,000.00			Const. of Multi-Purpose Building
18IK0084	Construction/Extension of Calbiga Flood Control along Calbiga River, Calbiga, Samar	Samar 2nd DEO	Competitive	9/17/18	10/19/18	10/25/18	11/5/18	GAA 2018	₱ 54,402,707.71			Const./Extension of Flood Control Structure
18IK0085	Construction of Flood Control Protection Works Structure, Golden Bridge, San Juanico-Basey-Sohoton Road, Basey, Samar	Samar 2nd DEO	Competitive	9/17/18	10/19/18	10/25/18	11/5/18	GAA 2018	₱ 53,318,248.42			Const./Extension of Flood Control Structure
18IK0086	Replacement of Permanent Weak Bridges Golden Bridge Basey, Samar	Samar 2nd DEO	Competitive	9/17/18	10/19/18	10/25/18	11/5/18	GAA 2018	₱ 19,599,995.62			Replacement of Permanent Weak Bridges
18IK0087	Repair/Maintenance of DPWH Staff House, Samar 2nd DEO, Brgy. Guindapunan, Catbalogan City, Samar	Samar 2nd DEO	Competitive	9/17/18	10/19/18	10/25/18	11/5/18	GAA 2018	₱ 799,275.54			Repair/Maintenance of DPWH Staff House



**Department of Public Works and Highways (DPWH)**

**SAMAR 2ND DISTRICT ENGINEERING OFFICE**

Catbalogan City

**UPDATED (APP) ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Projects)
				Advt/posting of IB/REOI	Submn/Ope-ning of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
18IK0088	Replacement of Permanent Weak Bridges, Lawaan Bridge (B00412SM) along San Juanico-Basey-Sohoton Road, Basey, Samar	Samar 2nd DEO	Competitive	11/6/18	11/26/18	11/29/18	12/10/18	GAA 2018	₱ 86,769,957.49			Replacement of permanent Weak bridges
18IK0089	Const. of Modified Design with Parapet 1-unit, 2-Storey, Ten (10) Classroom School Bldg., Basey NHS, Basey, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 29,011,324.96			Const. of School Bldg.
18IK0090	Const. of Modified Design with Parapet 1-unit, 2-Storey, Six (6) Classroom School Bldg., Old San Agustin NHS, Brgy. Old San Agustin, Basey, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 18,999,147.42			Const. of School Bldg.
18IK0091	Const. of Modified Design with Parapet 1-unit, 2-Storey, Six (6) Classroom School Bldg., Birawan NHS, Brgy. Birawan, Daram, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 19,005,965.50			Const. of School Bldg.
18IK0092	Const. of Modified Design with Parapet 1-unit, 2-Storey, Ten (10) Classroom School Bldg., Daram NHS, Daram, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 29,036,285.21			Const. of School Bldg.
18IK0093	Const. of Modified Design with Parapet 1-unit, 2-Storey, Six (6) Classroom School Bldg., Mualbual NHS, Brgy. Mualbual, Zumarraga, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 19,005,965.50			Const. of School Bldg.
18IK0094	Const. of Modified Design with Parapet 1-unit, 2-Storey, Six (6) Classroom School Bldg., Sua NHS, Brgy. Sua, Daram, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 19,005,965.50			Const. of School Bldg.
18IK0095	Const. of Modified Design with Parapet 1-unit, 2-Storey, Two (2) Classroom School Bldg., Guintarcan NHS, Brgy. Guintarcan, Villareal, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 8,605,916.34			Const. of School Bldg.
18IK0096	Const. of Modified Design with Parapet 1-unit, 2-Storey, Six (6) Classroom School Bldg., Hinabangan NHS, Hinabangan, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 18,992,825.32			Const. of School Bldg.
18IK0097	Const. of Modified Design with Parapet 1-unit, 2-Storey, Eight (8) Classroom School Bldg., Independencia NHS, Brgy. Independencia, Talalora, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 24,019,411.96			Const. of School Bldg.
18IK0098	Const. of Modified Design with Parapet 1-unit, 2-Storey, Four (4) Classroom School Bldg., Jiabong NHS, Jiabong, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 12,150,378.90			Const. of School Bldg.
18IK0099	Const. of Modified Design with Parapet 1-unit, 2-Storey, Twelve (12) Classroom School Bldg., Motiong NHS, Motiong, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/218	12/21/18	1/3/2019	GAA 2018	₱ 33,738,416.77			Const. of School Bldg.



18IK0100	Const. of Modified Design with Parapet 1-unit, 2-Storey, Six (6) Classroom School Bldg., San Andres NHS, Brgy. San Andres, Villareal, Samar	Samar 2nd DEO	Competitive	11/23/18	12/17/18	12/21/18	1/3/2019	GAA 2018	₱	19,005,965.50			Const. of School Bldg.
18IK0101	Const. of Modified Design with Parapet 1-unit, 2-Storey, Six (6) Classroom School Bldg., San Jose de Buan NHS, San Jose de Buan, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	19,005,965.50			Const. of School Bldg.
18IK0102	Const. of Modified Design with Parapet 1-unit, 2-Storey, Four (4) Classroom School Bldg., San Sebastian NHS, San Sebastian, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	12,150,378.90			Const. of School Bldg.
18IK0103	Const. of Modified Design with Parapet 1-unit, 2-Storey, Eight (8) Classroom School Bldg., Simeon Ocdol NHS, Basey, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	23,981,993.23			Const. of School Bldg.
18IK0104	Const. of Modified Design with Parapet 1-unit, 2-Storey, Four (4) Classroom School Bldg., Sta. Rita NHS, Sta. Rita, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	12,150,378.90			Const. of School Bldg.
18IK0105	Const. of Modified Design with Parapet 1-unit, 2-Storey, Ten (10) Classroom School Bldg., Villareal NHS, Villareal, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	28,986,532.76			Const. of School Bldg.
18IK0106	Const. of Modified Design with Parapet 1-unit, 2-Storey, Eight (8) Classroom School Bldg., Quintin Quijano SAS, Pinabacdao, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	23,925,865.09			Const. of School Bldg.
18IK0107	Const. of Modified Design with Parapet 1-unit, 2-Storey, Ten (10) Classroom School Bldg., Wright NHS, Paranas, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	28,986,532.76			Const. of School Bldg.
18IK0108	Const. of Modified Design with Parapet 1-unit, 2-Storey, Four (4) Classroom School Bldg., Zumarraga NHS, Zumarraga, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	12,199,920.08			Const. of School Bldg.
18IK0109	Const. of Modified Design with Parapet 1-unit, 2-Storey, Six (6) Classroom School Bldg., Rizal IS, Brgy. Rizal, Daram, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	19,005,965.50			Const. of School Bldg.
18IK0110	Const. of Modified Design with Parapet 1-unit, 2-Storey, Eight (8) Classroom School Bldg., Bakhaw NHS, Daram, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	24,019,411.96			Const. of School Bldg.
18IK0111	Const. of Modified Design with Parapet 1-unit, 2-Storey, Four (4) Classroom School Bldg., Bagacay NHS, Daram, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	12,199,920.08			Const. of School Bldg.
18IK0112	Const. of Modified Design with Parapet 1-unit, 2-Storey, Six (6) Classroom School Bldg., San Isidro NHS, Brgy. San Isidro, Zumarraga, Samar	Samar 2nd DEO	Competitive	11/27/18	12/19/18	12/27/18	1/7/2019	GAA 2018	₱	19,005,965.50			Const. of School Bldg.
18IK0113	Const. of Updated Standard 1-unit, 4-Storey, Eight (8) Classroom School Bldg., Catbalogan V CES (Mercedes ES), Catbalogan City, Samar	Samar 2nd DEO	Competitive	12/05/18	12/26/18	12/28/18	1/8/2019	GAA 2018	₱	17,541,128.12			Const. of School Bldg.
18IK0114	Const. of Updated Standard 1-unit, 4-Storey, Eight (8) Classroom School Bldg., Eastern Visayas Regional Science HS, Catbalogan City, Samar	Samar 2nd DEO	Competitive	12/05/18	12/26/18	12/28/18	1/8/2019	GAA 2018	₱	17,711,652.82			Const. of School Bldg.
18IK0115	Const. of Updated Standard 1-unit, 4-Storey, Twenty (20) Classroom School Bldg., Silanga NHS, Brgy. Silanga, Catbalogan City, Samar	Samar 2nd DEO	Competitive	12/05/18	12/26/18	12/28/18	1/8/2019	GAA 2018	₱	42,741,995.93			Const. of School Bldg.