



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Region VI – Western Visayas
Fort San Pedro, Iloilo City

March 26, 2019

MEMORANDUM

FOR : ATTY. DENNIS S. SANTIAGO
Executive Director V
Government Procurement Policy Board
Unit 2506, Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center, Pasig City

Sir:

In compliance with the GPPB Circular 02-019 dated February 7, 2019, respectfully submitted are the Final Annual Procurement Plans for Civil Works, Goods, and Services and Consulting Services for CY 2019 of DPWH Regional Office VI, for your information and reference.

WENCESLAO M. LEAÑO JR., CESO IV
Regional Director

For and in the absence of
the Regional Director:


MARIOU G. ZAMORA
OIC – Chief Planning and Design Division

cc:

OIC-DIR. MA. VICTORIA S. GREORIO
Procurement Service
DPWH Central Office
Manila



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Region VI – Western Visayas
Fort San Pedro, Iloilo City

March 26, 2019

MEMORANDUM

FOR : ATTY. DENNIS S. SANTIAGO
Executive Director V
Government Procurement Policy Board
Unit 2506, Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center, Pasig City

Sir:

In compliance with the GPPB Circular 02-019 dated February 7, 2019, respectfully submitted are the Final Annual Procurement Plans for Civil Works, Goods, and Services and Consulting Services for CY 2019 of DPWH Regional Office VI, for your information and reference.

WENCESLAO M. LEAÑO JR., CESO IV
Regional Director

For and in the absence of
the Regional Director:


MARIELLO G. ZAMORA
OIC – Chief, Planning and Design Division

cc:

OIC-DIR. MA. VICTORIA S. GREORIO
Procurement Service
DPWH Central Office
Manila

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE REGIONAL DIRECTOR
 Fort, San Pedro, Iloilo City
 Regional Office VI

Final Annual Procurement Plan for FY 2019
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00003	Construction of Gravel Road – Panay East – West Road, Antique	DPWH, Region VI, Construction Division	Competitive Bidding	Oct. 10-16, 2018	Nov. 5, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	100,000,000.00		100,000,000.00	Construction of Gravel Road
19G00013	Construction of Concrete Bridge - Passi By Pass Road, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	Oct. 8-14, 2018	Nov. 5, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	130,000,000.00		130,000,000.00	Construction of Concrete Bridge
19G00043	Widening of Bridge - Ilog Br. (B00217NR) along Bacolod South Rd (Kabankalan- Hinobaan Section) (Phase II)	DPWH, Region VI, Construction Division	Competitive Bidding	Oct. 10-16, 2018	Nov. 5, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	40,000,000.00		40,000,000.00	Widening of Bridge
19G00006	Widening of Bridge - Sibalom Br. (B00317PN) along Iloilo-Antique Rd	DPWH, Region VI, Construction Division	Competitive Bidding	Oct. 24-30, 2018	Nov. 19, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	140,000,000.00		140,000,000.00	Widening of Bridge
19G00011	Construction of Gravel Road - Iloilo R-1 Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	Oct. 25-31, 2018	Nov. 19, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	105,000,000.00		105,000,000.00	Construction of Bypass/Diversion Roads
19G00015	Construction of Gravel Road - Iloilo Circumferential Road 2, Package 1, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	Oct. 25-31, 2018	Nov. 19, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	100,000,000.00		100,000,000.00	Construction of Concrete Road
19G00016	Construction of Gravel Road - Iloilo Circumferential Road 3, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	Oct. 25-31, 2018	Nov. 19, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	100,000,000.00		100,000,000.00	Construction of Gravel Road
19G00009	Construction of Concrete Road - Maayon- Sara Bypass Road, (Maayon Section), Capiz	DPWH, Region VI, Construction Division	Competitive Bidding	Oct. 31 - Nov. 6, 2018	Nov. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	119,000,000.00		119,000,000.00	Construction of Bypass/Diversion Roads
19G00014	Construction of Gravel Road and Concrete Bridge - Panay East-West Road, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	Oct. 31 - Nov. 6, 2018	Nov. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	101,000,000.00		101,000,000.00	Construction of Gravel Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00001	Construction of Gravel Road - Kalibo Circumferential Road, Aklan	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 8-14, 2018	Dec. 4, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	101,000,000.00		101,000,000.00	Construction of Bypass/Diversion
19G00025	Road Widening - on Specific Locations along Iloilo East Coast-Capiz Rd K0193+791 to K0225+198	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 8-14, 2018	Dec. 4, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	150,000,000.00		150,000,000.00	Road Widening
19G00035	Road Widening - on specific locations along - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0036+058 - K0041+000	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 9-15, 2018	Dec. 4, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	150,000,000.00		150,000,000.00	Road Widening including Drainage and RROW
19G00036	Construction of Concrete Road - Bacolod - Negros Occidental Economic Highway, (Section 1), Package D, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 9-15, 2018	Dec. 4, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	110,000,000.00		110,000,000.00	Construction of Concrete Road
19G00026	Road Widening - on Specific Locations along Passi-San Rafael-Lemery-Sara Rd. (S00246PN) K0072+332 to K0083+872	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 10-16, 2018	Dec. 6, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	150,000,000.00		150,000,000.00	Road Widening
19G00037	Construction of Concrete Road - Bacolod- Negros Occidental Economic Highway, (Section 1), Package E, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 10-16, 2018	Dec. 6, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	110,000,000.00		110,000,000.00	Construction of Gravel Road
19G00068	Construction of Flood Mitigation Structures along Ilog - Hilabangan River, Brgy. Talubangi, Kabankalan City, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 20-26, 2018	Dec. 17, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	51,235,000.00		51,235,000.00	Construction of Flood Mitigation Structure
19G00040	Reconstruction to Concrete Pavement - on Specific Locations along Bacolod South Rd (Kabankalan-Hinobaan Section) K0116+364 to K0133+683	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 20-26, 2018	Dec. 17, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	102,123,000.00		102,123,000.00	Reconstruction to Concrete Pavement
19G00030	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Bacolod North Rd (S00026NR) K0007+(-343) to K0007+937, (S00389NR) K0009+(-860) TO K0010+204, (S00406NR) K0031+492 to K0035+353	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 23-29, 2018	Dec. 19, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	150,000,000.00		150,000,000.00	Preventive Maintenance: Asphalt Overlay
19G00031	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Bacolod North Rd (S00406NR) K0038+200 to K0059+368, (S00408NR) K0072+(-258) to K0079+000	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 23-29, 2018	Dec. 19, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	140,732,000.00		140,732,000.00	Preventive Maintenance of Road : Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00005	Rehabilitation/Major Repair of Bridge - Tibiao Br. (B00346PN) along Iloilo-Antique Rd.	DPWH, Region VI, Construction Division	Competitive Bidding	Oct. 31 - Nov. 6, 2018	Dec. 21, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	107,511,000.00		107,511,000.00	Rehab/Major Repair
19G00020	Construction of Concrete Road - Roxas City Circumferential Road	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 28 - Dec. 4, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	101,000,000.00		101,000,000.00	Construction of Bypass/Diversion Roads
19G00024	Construction of Concrete Bridge - Guimbal Br. 2 along Iloilo-Antique Road (Phase II)	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 28 - Dec. 4, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	101,000,000.00		101,000,000.00	Construction
19G00041	Road Widening - on Specific Locations along Bacolod South Rd (Kabankalan - Hinobaan Section) K0093+488 to K0105+275	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 28 - Dec. 4, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	149,000,000.00		149,000,000.00	Road widening
19G00032	Road Widening - on Specific Locations along Bacolod North Rd - K0101+340 to K0109+682	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. Dec. 6, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	150,000,000.00		150,000,000.00	Road Widening including Drainage and RROW
19G00033	Road Widening - on Specific Locations along Bacolod North Rd K0109+682 - K0133+023	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. Dec. 6, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	113,749,000.00		113,749,000.00	Road Widening including Drainage and RROW
19G00017	Construction of Concrete Road - Himamaylan City-Negros Oriental Boundary-Tayasan Road, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 1-7, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	100,000,000.00		100,000,000.00	Construction of Concrete Road
19G00021	Concreting of Agcococ-Artuz-Tabon Road, Tapaz, Capiz	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 4-10, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	220,000,000.00		220,000,000.00	Construction of Concrete Road
19G00023	Concreting of Road - Camburanan-Agcococ-Artuz Road, Tapaz, Capiz	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 4-10, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	186,900,000.00		186,900,000.00	Construction of Concrete Road
19G00039	Reconstruction to Concrete Pavement - on Specific Locations along Kabankalan-Bais Rd - K0089+(-805) to K0104+804	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 1-7, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	150,000,000.00		150,000,000.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00047	Road Widening on Specific Locations along Jct. Bagonawa - La Castellana - Isabela Rd K0046+250 to K0052+463	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 1-7, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	75,270,000.00		75,270,000.00	Reconstruction to Concrete Pavement
19G00048	Road Widening - along Jct. Bagonawa - La Castellana - Isabela Rd K0040+(-498) K0041+125	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 1-7, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	62,185,000.00		62,185,000.00	Reconstruction to Concrete Pavement
19G00067	Construction of Flood Mitigation Structures along Ilog Bungol, Ilog, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 1-7, 2018	Dec. 27, 2018	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	80,000,000.00		80,000,000.00	Construction of Flood Mitigation Structure
19G00038	Construction of Concrete Road - Silay- Patag-Cadiz-Calatrava Road, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 11-17, 2018	Jan. 8, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	150,000,000.00		150,000,000.00	Construction of Concrete Road
19G00045	Reconstruction to Concrete Pavement - on Specific Locations along Bago- Mambucal Rd - K0034+400 to K0039+63	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 11-17, 2018	Jan. 8, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	74,114,000.00		74,114,000.00	Reconstruction to Concrete Pavement
19G00046	Road Widening - along Central Rd (San Miguel-Constancia-Cabano-Igcawayan), K0063+(580) - K066+040	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 1-7, 2018	Jan. 11, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	120,000,000.00		120,000,000.00	Road Widening
19G00049	Construction of Concrete Road - Cabatuan Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 21-27, 2018	Jan. 17, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	101,000,000.00		101,000,000.00	Construction of Bypass/Diversion Roads
19G00007	Construction of Concrete Road - Bacolod- Negros Occidental Economic Highway, (Section 2), Package A, Bacolod City	DPWH, Region VI, Construction Division	Competitive Bidding	Jan. 4-10, 2019	Jan. 29, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	110,000,000.00		110,000,000.00	Construction of Bypass/Diversion Roads
19G00008	Construction of Concrete Road - Bacolod- Negros Occidental Economic Highway, (Section 2), Package B, Bacolod City	DPWH, Region VI, Construction Division	Competitive Bidding	Jan. 4-10, 2019	Jan. 29, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	110,000,000.00		110,000,000.00	Construction of Bypass/Diversion Roads
19G00042	Construction of Concrete Road - Candoni- Gatuslao-Basay Bdry. Road, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	Jan. 4-10, 2019	Jan. 29, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	101,000,000.00		101,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00069	Construction of Flood Mitigation Structures along Sipalay River, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	Nov. 30 - Dec. 6, 2018	Feb. 8, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
19G00028	Construction of Concrete Road - Maayon-Sara Bypass Road, (Sara Section), Package 2, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	Jan. 29 -Feb. 4, 2019	Feb. 21, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	120,000,000.00		120,000,000.00	Construction of Concrete Road
19G00027	Construction of Concrete Road - Maayon-Sara Bypass Road, (Sara Section), Package 1, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	Dec. 11-17, 2018	Feb. 26, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	120,000,000.00		120,000,000.00	Construction of Concrete Road
19G00050	Widening of Bridge - Bago Br. (B00195NR) along Bacolod South By-Pass Rd (Phase II)	DPWH, Region VI, Construction Division	Competitive Bidding	Jan. 31 - Feb. 6, 2019	Feb. 26, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	40,000,000.00		40,000,000.00	Widening of Bridge
18G00106	Repair/Maintenance of Water Supply Pipelines & Canopy/Walkway Lightings of DPWH Regional Office VI, Fort San Pedro, Iloilo City	DPWH, Region VI, Maintenance Division	Competitive Bidding	Jan. 31 - Feb. 6, 2019	Feb. 26, 2019	Mar. 19, 2019	Mar. 20-28, 2019	EAO	997,920.43		997,920.43	Repair/Maintenance of Water Supply Pipelines, and Fixtures, Repair of Canopy
18G00107	Repair/Rehabilitation/Maintenance of Department of Public Works and Highways VI, Finance Division Office	DPWH, Region VI, Maintenance Division	Competitive Bidding	Jan. 31 - Feb. 6, 2019	Feb. 26, 2019	Mar. 19, 2019	Mar. 20-28, 2019	EAO	979,408.78		979,408.78	Repair/Maintenance of Water Supply Pipelines, and Fixtures, Repair of Canopy
19G00004	Construction of Gravel Road - San Remegio-Bugo-Gen. Fullon-Valderrama Road, Antique	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 21-27, 2019	Mar. 19, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	FY 2019 DPWH Infrastructure Program	100,000,000.00		100,000,000.00	Missing Link
19G00022	Road Opening – Bdry Rizal Norte-Rizal Sur Maliao-Hilwan Rd	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 27 - Mar. 5, 2019	Mar. 22, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	228,300,000.00		228,300,000.00	Construction of Concrete Road
19G00034	Road Widening - On Specific Locations along Bacolod North Rd - K0059+316 to K0066+668	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 27 - Mar. 5, 2019	Mar. 22, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	131,898,000.00		131,898,000.00	Road Widening including Drainage and RROW
19G00051	Road Opening – Maliao – Hilwan Rd	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 27 - Mar. 5, 2019	Mar. 22, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastructure Program	200,000,000.00		200,000,000.00	Road Opening

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00052	Construction of Road - Tabon - Rizal Sur - Rizal Norte Road, Tapaz, Capiz	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 27 - Mar. 5, 2019	Mar. 22, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	233,500,000.00		233,500,000.00	Construction of Concrete Road
19G00002	Construction of Mangugba Bridge, Barangay Poblacion, Libacao, Aklan	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 28 - Mar. 6, 2019	Mar. 22, 2019	May 14, 2019	May 15 - 23, 2019	FY 2019 DPWH Infrastruct ure Program	240,000,000.00		240,000,000.00	Construction of Concrete Bridge
18G00108	Construction of Pasol-o Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 22-28, 2019	Mar. 18, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	SR2018- 12-012523	8,015,073.42		8,015,073.42	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00109 (Rebid)	Construction of Lip-ac - Palje Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Mar. 26 - Apr. 1, 2019	22-Apr-19	May 14, 2019	May 15 - 23, 2019	SR2018- 12-012523	11,393,181.62		11,393,181.62	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00110	Construction of Cayus I Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 22-28, 2019	Mar. 18, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	SR2018- 12-012523	9,084,251.90		9,084,251.90	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00111	Construction of Cayus II Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 22-28, 2019	Mar. 18, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	SR2018- 12-012523	9,118,821.79		9,118,821.79	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00112	Construction of Mostro - Balunos Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 22-28, 2019	Mar. 18, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	SR2018- 12-012523	7,373,460.96		7,373,460.96	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00113	Construction of Kasalsagan Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 22-28, 2019	Mar. 18, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	SR2018- 12-012523	9,015,053.78		9,015,053.78	Proposed Construction of Substructure, Approaches & Launching of Superstructure
TOTAL									6,082,494,172.68		6,082,494,172.68	

Submitted by:

BENJAMIN B. JAVELLANA, JR.
Head, Procurement Staff
Office of the Regional Director

Recommending Approval:

EDWIN M. SALES
BAC Chairperson

Approved by:

WENCESLAO M. LEAÑO, JR., CESO IV
Regional Director

FOR AND IN THE ABSENCE OF
THE REGIONAL DIRECTOR:

MARILOU G. ZAMORA
CIC-PLANNING AND DESIGN DIVISION

Department of Public Works and Highways, Regional Office VI Final Annual Procurement Plan for FY 2019
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/ Project)	Remarks (Explaining changes from the APP)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	Various Office Supplies and Devices	Regional Office VI	NP-53.5 Agency-to-Agency	N/A	N/A	January 15, 2019	January 16 - 25, 2019	GoP	7,695,459.90		7,695,459.90	Various Office Supplies and Devices	
	Electrical Materials	Regional Office VI	Competitive Bidding	September 5-11, 2018	October 3, 2018	January 15, 2019	January 16 - 25, 2019	GoP	208,021.20		208,021.20	Electrical Materials	
	Fuel and Lubricants	Regional Office VI	Competitive Bidding	September 5-11, 2018	October 3, 2018	January 15, 2019	January 16 - 25, 2019	GoP	20,342,934.00		20,342,934.00	Fuel and Lubricants	
	Security Personnel Services	DPWH Regional Office VI	Competitive Bidding	September 6-12, 2018	October 5, 2018	January 15, 2019	January 16 - 25, 2019	GoP	7,120,971.00		7,120,971.00	Security Personnel Services	
	Tires and Inner Tubes	Regional Office VI	Competitive Bidding	September 6-12, 2018	October 5, 2018	January 15, 2019	January 16 - 25, 2019	GoP	7,572,116.00		7,572,116.00	Tires and Inner Tubes	
	Batteries	Regional Office VI	Competitive Bidding	September 11-17, 2018	October 12, 2018	January 15, 2019	January 16 - 25, 2019	GoP	481,457.00		481,457.00	Batteries	
	Shop Supplies	Regional Office VI	Competitive Bidding	September 11-17, 2018	October 12, 2018	January 15, 2019	January 16 - 25, 2019	GoP	423,689.00		423,689.00	Shop Supplies	
	Various Spare parts of Vehicles	Regional Office VI	Competitive Bidding	October 5-11, 2018	November 6, 2018	January 15, 2019	January 16 - 25, 2019	GoP	4,689,027.00		4,689,027.00	Various Spare parts of Vehicles	
	Spareparts of Watermaster Dredger, Classiv IV	Regional Office VI	Competitive Bidding	October 5-11, 2018	November 6, 2018	January 15, 2019	January 16 - 25, 2019	GoP	1,722,000.00		1,722,000.00	Spareparts of Watermaster Dredger, Classiv IV	
	Inks and Toners and Spareparts	Regional Office VI	Competitive Bidding	October 9-15, 2018	November 8, 2018	January 15, 2019	January 16 - 25, 2019	GoP	15,028,328.00		15,028,328.00	Inks and Toners and Spareparts	
	IT Supplies/Computer Supplies	Regional Office VI	Competitive Bidding	October 9-15, 2018	November 8, 2018	January 15, 2019	January 16 - 25, 2019	GoP	1,251,635.38		1,251,635.38	IT Supplies/Computer Supplies	
	Office Furnitures and Fixtures	Regional Office VI	Competitive Bidding	October 11-17, 2018	November 12, 2018	January 15, 2019	January 16 - 25, 2019	GoP	579,905.02		579,905.02	Office Furnitures and Fixtures	
	Photocopiers and Printers	Regional Office VI	Competitive Bidding	October 11-17, 2018	November 12, 2018	January 15, 2019	January 16 - 25, 2019	GoP	1,735,600.00		1,735,600.00	Photocopiers and Printers	
	Office Appliances	Regional Office VI	Competitive Bidding	October 16-22, 2018	November 14, 2018	January 15, 2019	January 16 - 25, 2019	GoP	244,700.00		244,700.00	Office Appliances	

Office Equipments	Regional Office VI	Competitive Bidding	October 16-22, 2018	November 14, 2018	January 15, 2019	January 16 - 25, 2019	GoP	1,188,565.50		1,188,565.50	Office Equipments	
Desktop Computers and Laptops	Regional Office VI	Competitive Bidding	October 19-25, 2018	November 20, 2018	January 15, 2019	January 16 - 25, 2019	GoP	4,783,000.00		4,783,000.00	Desktop Computers and Laptops	
Airconditioners	Regional Office VI	Competitive Bidding	October 19-25, 2018	November 20, 2018	January 15, 2019	January 16 - 25, 2019	GoP	390,000.00		390,000.00	Airconditioners	
Procurement of Various Building Maintenance Supplies	DPWH Regional Office VI	Competitive Bidding	October 23-29, 2018	November 27, 2018	January 15, 2019	January 16 - 25, 2019	GoP	543,090.00		543,090.00	Various Building Maintenance Supplies	
Lay-out, Encoding, Printing and Binding of FY 2017 Annual Report	Public Information Office	Competitive Bidding	October 23-29, 2018	November 27, 2018	January 15, 2019	January 16 - 25, 2019	GoP	200,000.00		200,000.00	Lay-out, Encoding, Printing and Binding of FY 2017 Annual Report	
Janitorial Services	DPWH Regional Office VI	Competitive Bidding					GoP	4,120,887.00		4,120,887.00	Awarded for 2 years Contract (2018 - 2020)	
Electric Bill	DPWH Regional Office VI	Direct Contracting	N/A	N/A	N/A	N/A	GoP	6,000,000.00		6,000,000.00	Electric Bill	
Telephone Bill	DPWH Regional Office VI	Direct Contracting	N/A	N/A	N/A	N/A	GoP	6,000,000.00		6,000,000.00	Telephone Bill	
Other Utilities (Cable Signal)	DPWH Regional Office VI	Direct Contracting	N/A	N/A	N/A	N/A	GoP	40,000.00		40,000.00	Other Utilities (Cable Signal)	
Water	DPWH Regional Office VI	Direct Contracting	N/A	N/A	N/A	N/A	GoP	275,000.00		275,000.00	Water	
Procurement of Various Operational supplies for the conduct of Preliminary Detailed Engineering FY 2018 Budget for the Implementation of Various Pilot Projects in DPWH Region VI	DPWH Regional Office VI	Shopping		February 22, 2019	February 28, 2019	March 5, 2019	GoP	29,743.50		29,743.50	Various Supplies	
Procurement of Fuel and Lubricants for Dredging Operation and Annual Preventive Maintenance of Amphibious Excavator with DPWH No. K4-21 assigned at Nalupa River, Barbaza Antique	DPWH Regional Office VI	Competitive Bidding	February 5-22, 2019	March 12, 2019	March 15, 2019	March 20, 2019	GoP	1,082,283.08	1,082,283.08		Fuel and Lubricants	
Procurement of Toners and Operational Supplies for use in the Planning and Design Division, DPWH Regional Office VI	DPWH Regional Office VI	Competitive Bidding	February 8-March 5, 2019	March 5, 2019	March 8, 2019	March 14, 2019	GoP	197,200.00		197,200.00	Toners	
Procurement of Office Equipment for use at Equipment Management Division, DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	Competitive Bidding	February 19-March 12, 2019	March 12, 2019	March 15, 2019	March 20, 2019	GoP	1,436,500.00		1,436,500.00	Office Equipments	

Supply, Delivery and Installation of Various Vehicle Aircon Parts for Mitsubishi SUV 466 assigned at the Procurement Section, Office of the Regional Vdirector, DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	NP-53.9 - Small Value Procurement	February 18-26, 2019	Feb.26,2019	Feb.28,2019	March 5,2019	GoP	15,300.00		15,300.00	Spare parts	
Procurement of Two(2) Desktop Computers and two(2) Laptop for use of the Human Resource Development Section (HRDS), DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	Competitive Bidding	February 11-March 12,2019	March 12,2019	March 15,2019	March 20,2019	GoP	362,000.00		362,000.00	IT Equipment	
Procurement of Various IT Equipment for use in the Planning and Design Division, DPWH VI, Iloilo City	DPWH Regional Office VI	Competitive Bidding	February 19-March 12,2019	March 12,2019	March 15,2019	March 20,2019	GoP	1,842,500.00		1,842,500.00	IT Equipment	
Procurement of 48 Port Switch Layer 2 for the use of ICT Staff,DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	Competitive Bidding	February 19-March 12,2019	March 12,2019	March 15,2019	March 20,2019	GoP	243,672.00		243,672.00	Port Switch	
Procurement of One (1) Projector, One (1) Printer A4 & one (1) Printer A3 for use of the Human Resource Development Section (HRDS), DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	Competitive Bidding	February 19-March 12,2019	March 12,2019	March 15,2019	March 20,2019	GoP	180,000.00		180,000.00	IT Equipment	
Procurement of One (1) unit Full Color Photocopier for use of COA, DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	Competitive Bidding	February 19-March 12,2019	March 12,2019	March 15,2019	March 20,2019	GoP	514,983.33		514,983.33	Photocopier	
Procurement of 30 pcs steel file racks (steel) for use in the Records Management Section (RMS),Administrative Division, DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	Competitive Bidding	February 19-March 12,2019	March 12,2019	March 15,2019	March 20,2019	GoP	472,395.00		472,395.00	Steel Rack	
Procurement of Various Inks for use the existing HP,Epson and Brother Printers	DPWH Regional Office VI	Competitive Bidding	February 20-March 15,2019	Feb.20-March 15,2019	March 22,2019	March 27,2019	GoP	1,775,752.00		1,775,752.00	Various Ink	
Procurement of Five(5) Pcs., Executive Table;Five (5) Pcs.,Executive Chair ;Seventeen (17)pcs.Clerical Table and Four (4)Pcs. File Racks (steel) for use in Finance Division	DPWH Regional Office VI	Competitive Bidding	February 20-March 15,2019	Feb.20-March 15,2019	March 22,2019	March 27,2019	GoP	354,141.35		354,141.35	Office Furnitures	
Procurement of Various IT equipment for use of the Maintenance Division,DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	Competitive Bidding	Feb.20-March 15,2019	Feb.20-March 15,2019	March 22,2019	March 27,2019	GoP	2,146,000.00		2,146,000.00	IT Equipment	
Procurement of Various Plumbing and & Electrical Material to be use at the DPWH Regional Office VI	DPWH Regional Office VI	Competitive Bidding	March 13-April 3, 2019	March 13-April 3, 2019	April 5, 2019	April 11, 2019	GoP	182,025.00		182,025.00	Electrical Supplies	

Procurement of Two (2) UPS, two (2) Laptop Computer (Administrative use), One (1) Unit Colored Printer (Administrative Use), and Two(2) Units Desktop Computer (Administrative Use) for use in the Project & Contract Monitoring and Evaluation Section	DPWH Regional Office VI	Competitive Bidding	March 13-April 3, 2019	March 13-April 3, 2019	April 5, 2019	April 11, 2019	GoP	415,900.00		415,900.00	IT equipment	
Procurement of Hydrology Equipment and Devices	DPWH Regional Office VI	Competitive Bidding	March 13-April 3, 2019	March 13-April 3, 2019	April 5, 2019	April 11, 2019	GoP	1,905,870.00		1,905,870.00	Equipment	
Procurement of Various Plumbing & Construction Materials to be use at the Old Conference Room 1 CR & DPWH Regional Office VI	DPWH Regional Office VI	Competitive Bidding	March-20-April 11, 2019	March-20-April 11, 2019	April 16, 2019	April 19, 2019	GoP	231,271.30		231,271.30	Construction materials	
Procurement of Airconditioner unit to be used at the COA Storage Room, Old Conference Room 1, SPMS Pantry & Network Server Room	DPWH Regional Office VI	Competitive Bidding	March 22-April 12, 2019	March 22-April 12, 2019	April 16, 2019	April 19, 2019	GoP	1,004,666.62		1,004,666.62	Airconditioner	
Procurement of In-ground sensors four (4) lanes survey sites including Automatic Traffic Classifier (ATC) machines and accessories	DPWH Regional Office VI	Direct Contracting		March 29, 2019	April 5, 2019	April 10, 2019	GoP	4,857,910.00		4,857,910.00	In-ground sensor	
Procurement of supply of needed for the existing in-ground sensor machine for four(4) lane survey sites	DPWH Regional Office VI	Direct Contracting		March 29, 2019	April 5, 2019	April 10, 2019	GoP	184,202.30		184,202.30	In-ground sensor	
Procurement of One (1) unit Laptop Computer (Specialized Application Software use), and one (1) unit Desktop Computer (Specialized Application Software use) for use in the Project and Contract Monitoring Evaluation Section	DPWH Regional Office VI	Competitive Bidding	March 26-April 16, 2019	April 16, 2019	April 22, 2019	April 25, 2019	GoP	235,000.00		235,000.00	I.T Equipment	

Submitted by:

BENJAMIN B. JAVELLANA, JR.
Head, Procurement Staff
Office of the Regional Director

Recommending Approval:

EDWIN M. SALES
BAC Chairperson

Approved by:

WENCESLAO M. LEAÑO, JR., CESO IV
Regional Director

**FOR AND IN THE ABSENCE OF
THE REGIONAL DIRECTOR:**

MARILOU G. ZAMORA
OIC-PLANNING AND DESIGN DIVISION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office VI
Fort San Pedro, Iloilo City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR CONSULTING SERVICES
(REGION VI)
(As of March 26, 2019)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGION VI												
REGIONAL OFFICE												
19CSG001	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Bacolod-Silay Airport Access Road (BSAAR), Victorias City to Sagay City, Negros Occidental	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 1-7, 2019	August 15, 2019	September 16, 2019	September 23-October 2, 2019	GoP	P 6,500,000.00		P 6,500,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduccion (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG002	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Brgy. Tanza Baybay to Brgy. Sto. Niño Sur Road and Iloilo River North Bank Road, Iloilo City	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 1-7, 2019	August 15, 2019	September 16, 2019	September 23-October 2, 2019	GoP	P 12,400,000.00		P 12,400,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG003	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Road crossing the mountains from Aklan to Antique (via Malinao, Aklan to Sebaste, Antique), and Pandan-Aklan Road (San Andres-Perfecta-Sta. Ana-San Joaquin-Ibajay), Antique	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 1-7, 2019	August 15, 2019	September 16, 2019	September 23-October 2, 2019	GoP	P 10,900,000.00		P 10,900,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG004	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Mambusao Bypass Road, Brgy. Manay-Brgy. Majanlud Road, Brgy. Bilao-Brgy. Burias Road, San Jose, Jamindan-San Nicolas, Tapaz Road and San Martin, Dumalag-San Jose, Jamindan, Capiz	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 18-24, 2019	September 4, 2019	October 4-8, 2019	October 9-18, 2019	GoP	P 13,400,000.00		P 13,400,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG005	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Mina-Bandiangan Road, Mina-Casalsagan Road, Mina-Cabatuan Road, and Pototan Bypass Road, Iloilo	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 18-24, 2019	September 4, 2019	October 4-8, 2019	October 9-18, 2019	GoP	P 17,800,000.00		P 17,800,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSG006	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Cabatuan Circumferential Road, Cansilayan-Capiz-Sulungan Bypass Road, Dumangas, New Lucena-Casalsagan Road, and North-South Backbone Massin Bypass Road, Iloilo	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 25-31, 2019	September 9, 2019	October 8-12, 2019	October 15-24, 2019	GoP	P 17,500,000.00		P 17,500,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG007	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of San Remigio-Bugo-Gen. Fulton-Valderrama Road, and Hamtic-San Jose-Sibalom Bypass Road, Antique	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 25-31, 2019	September 9, 2019	October 8-12, 2019	October 15-24, 2019	GoP	P 13,300,000.00		P 13,300,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

Prepared by:

BERNARD B. JAVENANA, JR.
Head, Procurement Unit

Recommended by:

EDWIN M. SALES
RMC, Chairperson

Approved by:

WENCESLAO M. LEAÑO, JR., CESO IV
Regional Director

FOR AND IN THE ABSENCE OF
THE REGIONAL DIRECTOR:
MARILOU G. ZAMORA
OIC-PLANNING AND DESIGN DIVISION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office VI
Fort San Pedro, Iloilo City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019 FOR CIVIL WORKS NATIONWIDE
(REGION VI)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGIONAL OFFICE												
19G00001	Kalibo Circumferential Road, Aklan	Regional Office VI, Construction Division	Competitive Bidding	Sept. 4 - 10, 2018	Oct. 2, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Bypass/Diversion
19G00002	Construction of Manguba Bridge, Barangay Poblacion, Labaco, Aklan	Regional Office VI, Construction Division	Competitive Bidding	Sept. 4 - 10, 2018	Oct. 2, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	200,000,000.00		200,000,000.00	
19G00003	Panay East-West Road, Antique	Regional Office VI, Construction Division	Competitive Bidding	Sept. 6 - 12, 2018	Oct. 4, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Gravel Road
19G00004	Sani Remigio-Bugo-Gen. Fullon-Valderrama Road, Antique	Regional Office VI, Construction Division	Competitive Bidding	Sept. 6 - 12, 2018	Oct. 4, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Missing Link
19G00005	Tibiao Br. (B00346PN) along Iloilo-Antique Rd	Regional Office VI, Construction Division	Competitive Bidding	Sept. 11 - 17, 2018	Oct. 9, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	107,511,000.00		107,511,000.00	Rehab/Major Repair
19G00006	Sibalom Br. (B00317PN) along Iloilo-Antique Rd	Regional Office VI, Construction Division	Competitive Bidding	Sept. 11 - 17, 2018	Oct. 9, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	140,000,000.00		140,000,000.00	Widening of Bridge
19G00007	Bacolod-Negros Occidental Economic Highway, (Section 2), Package A, Bacolod City	Regional Office VI, Construction Division	Competitive Bidding	Sept. 13 - 19, 2018	Oct. 11, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	110,000,000.00		110,000,000.00	Construction of Bypass/Diversion Roads
19G00008	Bacolod-Negros Occidental Economic Highway, (Section 2), Package B, Bacolod City	Regional Office VI, Construction Division	Competitive Bidding	Sept. 13 - 19, 2018	Oct. 11, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	110,000,000.00		110,000,000.00	Construction of Bypass/Diversion Roads
19G00009	Maayon-Sara Bypass Road, (Maayon Section), Capiz	Regional Office VI, Construction Division	Competitive Bidding	Sept. 18 - 24, 2018	Oct. 16, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	120,000,000.00		120,000,000.00	Construction of Bypass/Diversion Roads
19G00010	Gulmaras Circumferential Road - K0021+752 - K0021+1032, K0043+615 - K0044+000, K0049+000 - K0049+680, K0052+000 - K0052+435, K0055+737 - K0055+926, K0065+821 - K0066+071, K0094+363 - K0094+661, K0103+000 - K0103+250	Regional Office VI, Construction Division	Competitive Bidding	Sept. 18 - 24, 2018	Oct. 16, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	111,853,000.00		111,853,000.00	Reconstruction to Concrete Pavement
19G00011	Iloilo R-1 Bypass Road, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Sept. 20 - 26, 2018	Oct. 18, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Bypass/Diversion Roads
19G00012	Iloilo-Capiz Rd (Old Route) - K0029+837-K0030+000, K0030+400 - K0030+508, K0031+000 - K0032+000, K0050+000 - K0052+000	Regional Office VI, Construction Division	Competitive Bidding	Sept. 20 - 26, 2018	Oct. 18, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	116,254,000.00		116,254,000.00	Reconstruction to Paved Concrete Pavement
19G00013	Passi Bypass Road, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Sept. 25 - Oct. 1, 2018	Oct. 23, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	130,000,000.00		130,000,000.00	Construction of Concrete Bridge
19G00014	Panay East-West Road, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Sept. 25 - Oct. 1, 2018	Oct. 23, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Gravel Road
19G00015	Iloilo Circumferential Road 2, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Sept. 27 - Oct. 3, 2018	Oct. 25, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
19G00016	Iloilo Circumferential Road 3, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Sept. 27 - Oct. 3, 2018	Oct. 25, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Gravel Road

CERTIFIED TRUE COPY

[Signature]
JAMIN B. JAVELLANA, JR.
SAC SECRETARIAT/PROCUREMENT
REGIONAL OFFICE VI

324.414

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00017	Himanaylan City-Negros Oriental Boundary-Tayasan Road, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 2 - 8, 2018	Oct. 30, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
19G00018	Bago City-Bacolod City Bypass Rd, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 2 - 8, 2018	Oct. 30, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	54,057,000.00		54,057,000.00	Construction of Concrete Road
19G00019	Bago Br. (B00195NR) along Bacolod South By-Pass Rd (Phase II)	Regional Office VI, Construction Division	Competitive Bidding	Oct. 2 - 8, 2018	Oct. 30, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	40,000,000.00		40,000,000.00	Widening of Bridge
19G00020	Roxas City Circumferential Road	Regional Office VI, Construction Division	Competitive Bidding	Oct. 9 - 15, 2018	Nov. 6, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Bypass/Diversion Roads
19G00021	Concreting of Agcoc-Artuz-Tabon-Rizal Norte Maliao Road, Tapaz, Capiz	Regional Office VI, Construction Division	Competitive Bidding	Oct. 9 - 15, 2018	Nov. 6, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	453,500,000.00		453,500,000.00	Construction of Concrete Road
19G00022	Concreting of Malia-Hilwan Road, Tapaz, Capiz	Regional Office VI, Construction Division	Competitive Bidding	Oct. 10 - 16, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	228,300,000.00		228,300,000.00	Construction of Concrete Road
19G00023	Concreting of Camburanan-Agcoc-Artuz Road, Tapaz, Capiz	Regional Office VI, Construction Division	Competitive Bidding	Oct. 10 - 16, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	186,900,000.00		186,900,000.00	Construction of Concrete Road
19G00024	Guimbal Br. 2 along Iloilo-Antique Road (Phase II)	Regional Office VI, Construction Division	Competitive Bidding	Oct. 11 - 17, 2018	Nov. 8, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	80,000,000.00		80,000,000.00	Construction
19G00025	Iloilo East Coast-Capiz Rd - K0193+840 - K0195+395, K0222+298 - K0224+065, K0228+657 - K0230+560	Regional Office VI, Construction Division	Competitive Bidding	Oct. 11 - 17, 2018	Nov. 8, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Road Widening
19G00026	Passi-San Rafael-Lemery-Sara Rd - K0072+332 - K0073+719, K0080+122 - K0081+290, K0081+525 - K0083+215, K0083+333 - K0083+928	Regional Office VI, Construction Division	Competitive Bidding	Oct. 11 - 17, 2018	Nov. 8, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Road Widening
19G00027	Mayon-Sara Bypass Road, (Sara Section), Package 1, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Oct. 16 - 22, 2018	Nov. 13, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
19G00028	Mayon-Sara Bypass Road, (Sara Section), Package 2, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Oct. 16 - 22, 2018	Nov. 13, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
19G00029	Bacolod North Rd - K0010+950 - K0011+981, K0031+000 - K0031+902, K0032+000 - K0032+639, K0033+576 - K0034+089, K0034+567 - K0036+000	Regional Office VI, Construction Division	Competitive Bidding	Oct. 17 - 23, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Preventive Maintenance: Asphalt Overlay
19G00030	Bacolod North Rd - K0038+200 - K0038+406, K0043+000 - K0043+259, K0044+759 - K0045+260, K0045+280.0 - K0046+026, K0049+762 - K0050+516, K0052+562 - K0053+291, K0057+000 - K0058+279, K0058+304 - K0059+045, K0059+696-K0059+965, K0077+ (-258) - K0079+000	Regional Office VI, Construction Division	Competitive Bidding	Oct. 17 - 23, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	140,732,000.00		140,732,000.00	Preventive Maintenance of Road : Asphalt Overlay
19G00031	Bacolod North Rd - K0101+340 - K0103+309, K0107+721 - K0108+465, K0108+496 - K0109+582	Regional Office VI, Construction Division	Competitive Bidding	Oct. 18 - 24, 2018	Nov. 15, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Road Widening Including Drainage and RROW
19G00032	Bacolod North Rd - K0109+682 - K0110+600, K0110+659 - K0111+552, K0115+582 - K0116+700	Regional Office VI, Construction Division	Competitive Bidding	Oct. 18 - 24, 2018	Nov. 15, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	113,749,000.00		113,749,000.00	Road Widening including Drainage and RROW
19G00033	Bacolod North Rd - K0059+316 - K0063+000, K0066+170 - K0066+568	Regional Office VI, Construction Division	Competitive Bidding	Oct. 23 - 29, 2018	Nov. 20, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	131,898,000.00		131,898,000.00	Road Widening including Drainage and RROW
19G00034	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0036+058 - K0037+825, K0037+841 - K0040+373, K0040+424 - K0041+000	Regional Office VI, Construction Division	Competitive Bidding	Oct. 23 - 29, 2018	Nov. 20, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Road Widening including Drainage and RROW
19G00035	Bacolod-Negros Occidental Economic Highway, (Section 1), Package D, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 24 - 30, 2018	Nov. 21, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	110,000,000.00		110,000,000.00	Construction of Concrete Road

CERTIFIED TRUE COPY

BENJAMIN B. JAVELLANA, JR.
 HEAD BAC SECRETARIAT / PROCUREMENT
 DPWH REGIONAL OFFICE

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00036	Bacolod-Negros Occidental Economic Highway, (Section 1), Package E, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 24 - 30, 2018	Nov. 21, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	110,000,000.00		110,000,000.00	Construction of Gravel Road
19G00037	Silay-Patag-Cadiz-Catara Road, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 24 - 30, 2018	Nov. 21, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
19G00038	Kabankalan-Bais Rd - K0089+(-805) - K0089+000, K0091+006 - K0092+376	Regional Office VI, Construction Division	Competitive Bidding	Oct. 25 - 31, 2018	Nov. 22, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Reconstruction to Concrete Pavement
19G00039	Bacolod South Rd (Kabankalan-Hinobaan Section) - K0116+364 - K0117+000, K0120+000 - K0121+068, K0121+089 - K0122+000, K0122+980 - K0123+550	Regional Office VI, Construction Division	Competitive Bidding	Oct. 25 - 31, 2018	Nov. 22, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	102,123,000.00		102,123,000.00	Reconstruction to Concrete Pavement
19G00040	Bacolod South Rd (Kabankalan-Hinobaan Section) - K0093+488 - K0095+000, K0102+823 - K0103+985, K0103+995 - K0104 + 878, K0104+964 - K0105+098, K0105+128 - K0106+409	Regional Office VI, Construction Division	Competitive Bidding	Oct. 30 - Nov. 5, 2018	Nov. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Road widening
19G00041	Candoni-Gatusao-Basay Bdry. Road, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 30 - Nov. 5, 2018	Nov. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
19G00042	Ilog Br. (B00217NR) along Bacolod South Rd (Kabankalan-Hinobaan Section) (Phase II)	Regional Office VI, Construction Division	Competitive Bidding	Oct. 31 - Nov. 6, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	40,000,000.00		40,000,000.00	Widening of Bridge
19G00043	Jct Bagonawa-La Castellana-Isabela Rd - K0044+581 - K0045+000, K0045 + 143 - K0045 + 993	Regional Office VI, Construction Division	Competitive Bidding	Oct. 31 - Nov. 6, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	97,861,000.00		97,861,000.00	Reconstruction to Concrete Pavement
19G00044	Bago-Hambucal Rd - K0035+000 - K0036+000, K0037+000 - K0037+821, K0038+443 - K0039+000	Regional Office VI, Construction Division	Competitive Bidding	Nov. 6 - 12, 2018	Dec. 4, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	88,073,000.00		88,073,000.00	Reconstruction to Concrete Pavement
19G00045	Construction of Flood Mitigation Structures along Ilog Bungol, Ilog, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Nov. 22 - 28, 2018	Dec. 20, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	80,000,000.00		80,000,000.00	Construction of Flood Mitigation Structure
19G00046	Construction of Flood Mitigation Structures along Ilog - Hilabangan River, Brgy. Talubangi, Kabankalan City, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Nov. 29 - Dec. 5, 2018	Dec. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	51,235,000.00		51,235,000.00	Construction of Flood Mitigation Structure
19G00047	Construction of Flood Mitigation Structures along Sipalay River, Sipalay City, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Nov. 29 - Dec. 5, 2018	Dec. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Road Widening - on Specific Locations along Jct. Bagonawa - La Castellana - Isabela Rd K0046+250 to K0052+463	Regional Office VI, Construction Division	Competitive Bidding	Dec. 1 - 27, 2018	Dec. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	75,270,000.00		75,270,000.00	Road widening Including drainage
	Road Widening - along Jct. Bagonawa - La Castellana Isabela Rd K0040+(-498) - K0041+125	Regional Office VI, Construction Division	Competitive Bidding	Dec. 1 - 27, 2018	Dec. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	62,185,000.00		62,185,000.00	Road widening Including drainage
	Road Widening - along Central Rd (San Miguel-Constancia-Cabano-Igcawayan), K0063+580 - K066+040	Regional Office VI, Construction Division	Competitive Bidding	Dec. 1 - 27, 2018	Dec. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	120,000,000.00		120,000,000.00	Road Widening

Prepared by:


BENJAMIN B. JAVELLANA, JR.
 Head, Procurement Staff

Recommended by:


EDWIN M. SALES
 BAC Chairperson

Approved by:


WENCESLAO M. LEAÑO, JR. CSO IV
 Regional Director

CERTIFIED TRUE COPY


BENJAMIN B. JAVELLANA, JR.
 HEAD BAC SECRETARIAT / PROCUREMENT
 REGIONAL OFFICE VI



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office VI
Fort San Pedro, Iloilo City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019 FOR GOODS AND SERVICES
(REGION VI)

(As of August 15, 2019)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGION VI												
REGIONAL OFFICE												
	Various Office Supplies and Devices	Regional Office VI	NP-53.5 Agency-to-Agency	N/A	N/A	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	7,695,459.90		7,695,459.90	Various Office Supplies and Devices
	Electrical Materials	Regional Office VI	Competitive Bidding	Sept. 5- 11, 2048	Oct. 3, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	208,021.20		208,021.20	Electrical Materials
	Fuel and Lubricants	Regional Office VI	Competitive Bidding	Sept. 5- 11, 2048	Oct. 3, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	20,342,934.00		20,342,934.00	Fuel and Lubricants
	Security Personnel Services	Regional Office VI	Competitive Bidding	Sept. 6- 12, 2048	Oct. 5, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	7,120,971.00		7,120,971.00	Security Personnel Services
	Tires and Inner Tubes	Regional Office VI	Competitive Bidding	Sept. 6- 12, 2048	Oct. 5, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	7,572,116.00		7,572,116.00	Tires and Inner Tubes
	Batteries	Regional Office VI	Competitive Bidding	Sept. 11- 17, 2048	Oct. 12, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	481,457.00		481,457.00	Batteries
	Shop Supplies	Regional Office VI	Competitive Bidding	Sept. 11- 17, 2048	Oct. 12, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	423,689.00		423,689.00	Shop Supplies
	Various Spare parts of Vehicles	Regional Office VI	Competitive Bidding	Oct. 5-11 , 2048	Nov. 6, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	4,689,027.00		4,689,027.00	Various Spare parts of Vehicles
	Spareparts of Watermaster Dredger, Classiv IV	Regional Office VI	Competitive Bidding	Oct. 5-11 , 2048	Nov. 6, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	1,722,000.00		1,722,000.00	Spareparts of Watermaster Dredger, Classiv IV
	Inks and Toners and Spareparts	Regional Office VI	Competitive Bidding	Oct. 9-15 , 2048	Nov. 8, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	15,028,328.00		15,028,328.00	Inks and Toners and Spareparts
	IT Supplies/Computer Supplies	Regional Office VI	Competitive Bidding	Oct. 9-15 , 2048	Nov. 8, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	1,251,635.38		1,251,635.38	IT Supplies/Computer Supplies
	Office Furnitures and Fixtures	Regional Office VI	Competitive Bidding	Oct. 11-17 , 2048	Nov. 12, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	579,905.02		579,905.02	Office Furnitures and Fixtures
	Photocopiers and Printers	Regional Office VI	Competitive Bidding	Oct. 11-17 , 2048	Nov. 12, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	1,735,600.00		1,735,600.00	Photocopiers and Printers
	Office Appliances	Regional Office VI	Competitive Bidding	Oct. 16-22 , 2048	Nov. 14, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	244,700.00		244,700.00	Office Appliances
	Office Equipments	Regional Office VI	Competitive Bidding	Oct. 16-22 , 2048	Nov. 14, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	1,188,565.50		1,188,565.50	Office Equipments
	Desktop Computers and Laptops	Regional Office VI	Competitive Bidding	Oct. 19-25 , 2048	Nov. 20, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	4,783,000.00		4,783,000.00	Desktop Computers and Laptops
	Airconditioners	Regional Office VI	Competitive Bidding	Oct. 19-25 , 2048	Nov. 20, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	390,000.00		390,000.00	Airconditioners
	Procurement of Various Building Maintenance Supplies	Regional Office VI	Competitive Bidding	Oct. 23-29 , 2048	Nov. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	543,090.00		543,090.00	Various Building Maintenance Supplies
	Lay-out, Encoding, Printing and Binding of FY 2017 Annual Report	Regional Office VI	Competitive Bidding	Oct. 23-29 , 2048	Nov. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GoP	200,000.00		200,000.00	Lay-out, Encoding, Printing and Binding of FY 2017 Annual Report
	Janitorial Services	Regional Office VI	Competitive Bidding					GoP	4,120,887.00		4,120,887.00	Awarded for 2 years Contract (2018 - 2020)
	Electric Bill	Regional Office VI	Competitive Bidding	N/A	N/A	N/A	N/A	GoP	6,000,000.00		6,000,000.00	Electric Bill
	Telephone Bill	Regional Office VI	Competitive Bidding	N/A	N/A	N/A	N/A	GoP	6,000,000.00		6,000,000.00	Telephone Bill
	Other Utilities (Cable Signal)	Regional Office VI	Competitive Bidding	N/A	N/A	N/A	N/A	GoP	40,000.00		40,000.00	Other Utilities (Cable Signal)
	Water	Regional Office VI	Competitive Bidding	N/A	N/A	N/A	N/A	GoP	275,000.00		275,000.00	Water

CERTIFIED TRUE COPY

BENJAMIN B. JAVELLANA, JR.
HEAD EAC SECRETARIAT / PROCUREMENT
DPWH REGIONAL OFFICE VI

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	Second Quarter	Negros Occ. 3rd DEO	Public Bidding									
	Third Quarter	Negros Occ. 3rd DEO	Public Bidding									
	Fourth Quarter	Negros Occ. 3rd DEO	Public Bidding									
	LIQUIFIED PETROLEUM GAS											
	First Quarter	Negros Occ. 3rd DEO	Public Bidding						3,140.00			
	Second Quarter	Negros Occ. 3rd DEO	Public Bidding						3,140.00			
	Third Quarter	Negros Occ. 3rd DEO	Public Bidding						3,140.00			
	Fourth Quarter	Negros Occ. 3rd DEO	Public Bidding						3,140.00			
	CONSTRUCTION MATERIALS & SUPPLIES											
	First Quarter	Negros Occ. 3rd DEO	Public Bidding						4,802,120.00			
	Second Quarter	Negros Occ. 3rd DEO	Public Bidding						8,144,687.50			
	Third Quarter	Negros Occ. 3rd DEO	Public Bidding						5,917,225.00			
	Fourth Quarter	Negros Occ. 3rd DEO	Public Bidding						5,869,340.00			
NEGROS OCCIDENTAL 4TH DEO												
	Procurement of Unmanned Aerial Vehicle (Drone) Quadcopter for use in Engineering Surveys and Investigation in DPWH Negros Occidental 4th District Engineering Office	DPWH Neg. Occ. 4th DEO	Competitive Bidding	11/16-22/2018	12/5/2018	01/04/2019	01/05/2019	GoP	350,000.00		350,000.00	Procurement of Unmanned Aerial Vehicle (Drone) Quadcopter

Prepared by:


BENJAMIN B. JAVELLANA, JR.
Head, Procurement Section


Recommended by:


EDWIN M. SALES
BAC, Chairperson

Approved by:


WELCESLAO M. LEANO, JR., RESO IV
Regional Director

CERTIFIED TRUE COPY


BENJAMIN B. JAVELLANA, JR.
HEAD BAC SECRETARIAT / PROCUREMENT
DPWH REGIONAL OFFICE VII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office VI
Fort San Pedro, Iloilo City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019 FOR CONSULTING SERVICES
(REGION VI)
(As of August 15, 2019)

(AS OF August 15, 2019)														
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO			
REGION VI														
REGIONAL OFFICE														
19CSG001	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Bacolod-Silay Airport Access Road (BSAAR), Victorias City to Sagay City, Negros Occidental	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 1-7, 2018	Nov. 19, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P	6,500,000.00		P	6,500,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG002	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Brgy. Tanza Baybay to Brgy. Sto. Niño Sur Road and Iloilo River North Bank Road, Iloilo City	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 1-7, 2018	Nov. 19, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P	12,400,000.00		P	12,400,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG003	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Road crossing the mountains from Aklan to Antique (via Mainao, Aklan to Sebaste, Antique), and Pandan-Aklan Road (San Andres-Perfecta-Sta. Ana-San Joaquin-Ibayay), Antique	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 1-7, 2018	Nov. 19, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P	10,900,000.00		P	10,900,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG004	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Mambusao Bypass Road, Brgy. Mianay-Brgy. Majanlud Road, Brgy. Bito-Brgy. Burtas Road, San Jose, Jamindan-San Nicolas, Tapaz Road and San Martin, Dumalag-San Jose, Jamindan, Capiz	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 8-14, 2018	Nov. 22, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P	13,400,000.00		P	13,400,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG005	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Mina-Bandangan Road, Mina-Casalsagan Road, Mina-Cabatuan Road, and Pototan Bypass Road, Iloilo	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 8-14, 2018	Nov. 22, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P	17,800,000.00		P	17,800,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

CERTIFIED TRUE COPY
JAMIN B. JAVELLANA, JR.
HEAD BAC SECRETARIAT/PROCUREMENT
DPWH REGIONAL OFFICE VI

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSG006	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Cabatuan Circumferential Road, Canslayan-Capiz-Sulungan Bypass Road, Dumangas, New Lucena-Casalsagan Road, and North-South Backbone Maasin Bypass Road, Iloilo	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 8-14, 2018	Nov. 22, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P 17,500,000.00		P 17,500,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG007	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of San Remigio-Bugo-Gen. Fullon-Valderrama Road, and Hamtic-San Jose-Sibalom Bypass Road, Antique	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 8-14, 2018	Nov. 22, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P 13,300,000.00		P 13,300,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
AKLAN DEO												
NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019												
ANTIQUE DEO												
	Consulting Services for the Conduct of Geotechnical Investigation and Parcellary Plan of Various 2019 Projects	Planning & Design Section	Competitive Bidding	Nov. 6-12, 2018	25-Nov-18	30-Jan-19	09-Feb-19	NEP 2019	P 1,000,000.00		P 1,000,000.00	
BACOLOD CITY DEO												
NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019												
CAPIZ 1ST DEO												
NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019												
CAPIZ 2ND DEO												
	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for Various Building Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning Section	Competitive Bidding	Jan. 23-31, 2019	18-Feb-19	8-Mar-19	Mar. 11-21, 2019	GAA 2019	P 7,800,000.00		P 7,800,000.00	Sub-Surface Exploration
	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for Various Building Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning Section	Competitive Bidding	Jan. 23-31, 2019	18-Feb-19	08-Mar-19	Mar. 11-21, 2019	GAA 2019	P 4,200,000.00		P 4,200,000.00	Sub-Surface Exploration
GUIMARAS DEO												
	Geotechnical Investigation for the Proposed Various School Building Projects Under the CY 2019 Basic Educational Facilities Fund (BEFF) - Thirteen (13) Project Sites	Planning & Design Section	Competitive Bidding	Oct 5-11, 2018	24-Oct-18	12-Feb-19	Feb. 26, 2019	GAA 2019	P 2,938,800.00			Consulting Services
Iloilo 1st DEO												
NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019												
Iloilo 2nd DEO												
19GG0001-CS	Sub-Surface Exploration for Various School Building Projects	Planning and Design Section	Competitive Bidding	Oct. 10-16, 2018	8/11/2018	1/14/2019	1/16/2019	BEFF 2019	5,500,000.00			Sub-Surface Exploration Include Advancing of Standard Penetration Tests every 1.5m down to 15 m depth, Computation of Data Analysis and Recommendations

VERIFIED TRUE COPY

BENJAMIN B. JAVELLANA, JR.
 HEAD BAC SECRETARIAT / PROCUREMENT
 DPWH REGIONAL OFFICE VI

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Parcellary Survey for the Road Widening - along Bacolod South Rd (S00127NR) K0044 + 400 to K0045 + 093	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 4-11, 2018	25-Sep-18	10-Jan-19	Jan. 11-12, 2019	NEP 2019	154,910,000.00			Research Work of Affected Lots/Properties, Preparation of technical description, computation and plotting of technical description and all lot data (Parcellary Plan, Subdivision Plan and RROW Plan)
	Conduct of Parcellary Survey for the Road Widening - along Jct Bagonawa-Ia Castellana-Isabela Rd (S00175NR) K0040 + (-498) to K0041 + 125	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 3-10, 2018	24-Sep-18	14-Jan-19	Jan. 15-16, 2019	NEP 2019	358,855,000.00			Research Work of Affected Lots/Properties, Preparation of technical description, computation and plotting of technical description and all lot data (Parcellary Plan, Subdivision Plan and RROW Plan)
	Conduct of Parcellary Survey for the Road Widening - along Sum-ag-Abuanan Rd (S00165NR) K0013 + 000 to K0015 + 000	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 4-11, 2018	25-Sep-18	07-Jan-19	Jan. 8-9, 2019	NEP 2019	167,164.00			Research Work of Affected Lots/Properties, Preparation of technical description, computation and plotting of technical description and all lot data (Parcellary Plan, Subdivision Plan and RROW Plan)
	Conduct of Soil and Materials Investigation for the Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Bago River, Negros Occidental	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 3-10, 2018	24-Sep-18	14-Jan-19	Jan. 15-16, 2019	NEP 2019	18,541,000.60			Conduct of Sub-Surface Exploration consisting of 1 borehole including laboratory works and report preparation.
	Conduct of Soil and Materials Investigation for the Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Patik Creek, Pulupandan, Negros Occidental	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 5-12, 2018	26-Sep-18	10-Jan-19	Jan. 11-12, 2019	NEP 2019	18,541,000.60			Conduct of Sub-Surface Exploration consisting of 1 borehole including laboratory works and report preparation.
	Conduct of Soil and Materials Investigation for the Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Sitio Calubay, Brgy. Sampinit, Bago City	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 3-10, 2018	24-Sep-18	07-Jan-19	Jan. 8-9, 2019	NEP 2019	18,541,000.60			Conduct of Sub-Surface Exploration consisting of 1 borehole including laboratory works and report preparation.
	Conduct of Soil and Materials Investigation for the Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Sitio Can-itom, Brgy. Sampinit, Bago City	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 5-12, 2018	26-Sep-18	14-Jan-19	Jan. 15-16, 2019	NEP 2019	18,541,000.60			Conduct of Sub-Surface Exploration consisting of 1 borehole including laboratory works and report preparation.


Prepared by:


BENJAMIN S. JAVELLANA, JR.
Head, Procurement Staff

Recommended by:


EDWIN M. SALAS
SAC, Chairperson

Approved by:


WENCESLAO M. LEAÑO, JR., CESO IV
Regional Director

CERTIFIED TRUE COPY


BENJAMIN S. JAVELLANA, JR.
HEAD SAC SECRETARIAT / PROCUREMENT
DPWH REGIONAL OFFICE VI

RE: Final APP for Civil Works, Goods and Services, and Consulting Services for CY 2019 of DPWH-Regional Office VI.

From: APP Monitoring (app@gppb.gov.ph)

To: bactwregion6@yahoo.com

Date: Thursday, 28 March 2019, 9:59 am GMT+8

Good day!

This is to acknowledge receipt of your email. We will review your issues/concerns and will work on sending a response to you as soon as possible.

Annual Procurement Plan/s and its update/s or revision/s must be submitted through this email address: app@gppb.gov.ph.

Procurement Monitoring Report/s must be submitted through this email address: pmr@gppb.gov.ph.

Agency Procurement Compliance and Performance Indicators or APCPI results must be submitted through this email address: apcpi@gppb.gov.ph.

Certification of Compliance with the Early Procurement Activities and concerns must be submitted through this email address: earlyprocurement@gppb.gov.ph.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 900-6741 to 44

Email: monitoring@bppb.gov.ph