



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2019

36

Code (PAP)	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
		End-User		Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	19CL0001 - Cluster I – 1. Retrofitting/ Strengthening of Bridge, Aluslis Br. (B01392LZ) along Olongapo - Bugallon Road 2. Retrofitting/ Strengthening of Bridge, Bangar Br (B01394LZ) along Olongapo - Bugallon Road 3. Retrofitting/ Strengthening of Bridge, Sto. Tomas Br. (B01396LZ) along Olongapo-Bugallon Road 4. Retrofitting/ Strengthening of Bridge, Bedding Br. (B01438LZ) along San Marcelino-San Antonio-San Narciso Road 5. Retrofitting/ Strengthening of Bridge, Palayas Br. (B01391LZ) along Olongapo - Bugallon Road 6. Retrofitting/ Strengthening of Bridge, Dirita Br. (B01437LZ) along San Marcelino – San Antonio – San Narciso Road	DPWH	Public Bidding	17-Oct-18	6-Nov-18	27-May-19	4-Jun-19	GAA 2019	45,382,767.50	-	45,382,767.50	Retrofitting/ Strengthening of Bridge
2	19CL0002 - Construction of Slope Protection/Flood Control at Bayto River, Sta. Cruz, Zambales	DPWH	Public Bidding	17-Oct-18	6-Nov-18	27-May-19	6-Jun-19	GAA 2019	16,724,679.93	-	16,724,679.93	Construction of Slope Protection/Flood Control Works
3	19CL0003 - Raising of Grade of Slope Protection along Bucao River, Botolan, Zambales	DPWH	Public Bidding	17-Oct-18	6-Nov-18	27-May-19	6-Jun-19	GAA 2019	16,365,999.84	-	16,365,999.84	Construction of Slope Protection/Flood Control Works
4	19CL0004 - Construction of Multi – Purpose Building (Covered Court), Sta. Cruz South Central Elementary School, Barangay Lipay, Sta. Cruz, Zambales	DPWH	Public Bidding	17-Oct-18	6-Nov-18	27-Jun-19	28-Jun-19	GAA 2019	1,989,999.98	-	1,989,999.98	Construction of Multi – Purpose Building
5	19CL0005 - Construction of Slope Protection Works, Brgy. Carael, Botolan, Zambales	DPWH	Public Bidding	17-Oct-18	6-Nov-18	27-May-19	10-Jun-19	GAA 2019	43,843,238.01	-	43,843,238.01	Construction of Slope Protection/Flood Control Works
6	19CL0006 - Cluster II – 1. Retrofitting/Strengthening of Bridge, Apo – Apo Br. (B01404LZ) along Olongapo – Bugallon Road, 2. Retrofitting/Strengthening of Bridge, Kilang Br. (B01405LZ) along Olongapo – Bugallon Road, 3. Retrofitting/Strengthening of Bridge, Maloma Br. (B01398LZ) along Olongapo – Bugallon Road, 4. Retrofitting/Strengthening of Bridge, Anonang Br. (B01399LZ) along Olongapo – Bugallon Road, 5. Retrofitting/Strengthening of Bridge, Sto. Niño Br. (B00032LZ) along Olongapo – Bugallon Road	DPWH	Public Bidding	24-Oct-18	13-Nov-18	27-May-19	4-Jun-19	GAA 2019	84,240,638.72	-	84,240,638.72	Retrofitting/ Strengthening of Bridge
7	19CL0007 - Construction of Slope Protection/Flood Control at Gabor Dike Phase III, San Felipe, Zambales	DPWH	Public Bidding	24-Oct-18	13-Nov-18	21-Jun-19	24-Jun-19	GAA 2019	23,956,099.45	-	23,956,099.45	Construction of Slope Protection/Flood Control Works

Submitted by:

ORLY M. ABIERAS  
Head-BAC Secretariat

Recommended by:

EDUARDO B. VILLAMIN  
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE  
Office of the District Engineer  
Iba, Zamboales

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project	Advertisement/P osting of IB/REI		Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	Brief description of Program/Project	
8	19CL0008 - Construction of Slope Protection/Flood Control at Gabor River Upstream Phase IV, San Felipe, Zambales	DPWH	Public Bidding	24-Oct-18	13-Nov-18	21-Jun-19	24-Jun-19	GAA 2019	29,399,999.35	-	29,399,999.35	Construction of Slope Protection/Flood Control Works
9	19CL0009 - Construction of Flood Control Facilities, Sto. Tomas River, San Felipe, Zambales	DPWH	Public Bidding	24-Oct-18	13-Nov-18	27-May-19	14-Jun-19	GAA 2019	24,499,999.99	-	24,499,999.99	Construction of Slope Protection/Flood Control Works
10	19CL0010 - Road Widening Secondary Roads, Olongapo - Bugallon Road Including Drainage - K0262+000 - K0263+000, Sta. Cruz, Zambales	DPWH	Public Bidding	24-Oct-18	13-Nov-18	18-Jun-19	21-Jun-19	GAA 2019	32,515,312.41	-	32,515,312.41	Road Widening Including Drainage
11	19CL0011 - Retrofitting/Strengthening of Bridge, Gabor Br. (B01395LZ) along Olongapo - Bugallon Road, San Felipe, Zambales	DPWH	Public Bidding	27-Oct-18	20-Nov-18	19-Jun-19	21-Jun-19	GAA 2019	81,156,496.77	-	81,156,496.77	Retrofitting/ Strengthening of Bridge
12	19CL0012 - Cluster III - 1. Retrofitting/Strengthening of Bridge, Dampay Br. (B01419LZ) along Olongapo - Bugallon Road, 2. Retrofitting/Strengthening of Bridge, Panan Br. (B00023LZ) along Olongapo - Bugallon Road, 3. Retrofitting/Strengthening of Bridge, Balili Br. (B01415LZ) along Olongapo - Bugallon Road, 4. Retrofitting/Strengthening of Bridge, Bangantalinga Br. (B04729LZ) along Olongapo - Bugallon Road, 5. Retrofitting/Strengthening of Bridge, Baong Br. (B04729LZ) along Amungan - Palaulg - Banlog Road	DPWH	Public Bidding	27-Oct-18	20-Nov-18	27-May-19	6-Jun-19	GAA 2019	64,355,617.11	-	64,355,617.11	Retrofitting/ Strengthening of Bridge
13	19CL0013 - Construction of Slope Protection/Flood Control at Salaza River, Palaulg, Zambales	DPWH	Public Bidding	27-Oct-18	20-Nov-18	27-May-19	4-Jun-19	GAA 2019	34,939,939.99	-	34,939,939.99	Construction of Slope Protection/Flood Control Works
14	19CL0014 - Cluster IV - 1. Retrofitting/Strengthening of Bridge, Bato Br. (B01446LZ) along Amungan - Palaulg - Banlog Road, 2. Retrofitting/Strengthening of Bridge, Marangla Br. (B01420LZ) along Olongapo - Bugallon Road, 3. Retrofitting/Strengthening of Bridge, Sto. Rosario Br. (B01424LZ) along Olongapo - Bugallon Road, 4. Retrofitting/Strengthening of Bridge, San Lorenzo Br. (B01423LZ) along Olongapo - Bugallon Road, 5. Retrofitting/Strengthening of Bridge, Felmida Br. (B01444LZ) along Amungan - Palaulg - Banlog Road	DPWH	Public Bidding	31-Oct-18	23-Nov-18	27-May-19	4-Jun-19	GAA 2019	81,173,022.78	-	81,173,022.78	Retrofitting/ Strengthening of Bridge

Submitted by:

ORLY R. ABIERAS  
Head - BAC Secretariat

Recommended by:

EDUARDO B. VILLAMIN  
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code  (PAP)	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project	End-User		Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
15	19CL0015 - Cluster V - 1. Retrofitting/Strengthening of Bridge, Bayto Br. (B01431LZ) along Olongapo - Bugallon Road, 2. Retrofitting/Strengthening of Bridge, Gama Br. (B01434LZ) along Olongapo - Bugallon Road, Sta. Cruz, Zambales	DPWH	Public Bidding	31-Oct-18	23-Nov-18	28-May-19	6-Jun-19	GAA 2019	52,870,504.76	-	52,870,504.76	Retrofitting/ Strengthening of Bridge
16	19CL0016 - Construction of Slope Protection/Flood Control (Bancal River Downstream North Approach), Iba, Zambales	DPWH	Public Bidding	31-Oct-18	23-Nov-18	21-Jun-19	24-Jun-19	GAA 2019	46,314,799.83	-	46,314,799.83	Construction of Slope Protection/Flood Control Works
17	19CL0017 - Construction of Slope Protection/Flood Control Project at Bayto River (Upstream), Sta. Cruz, Zambales	DPWH	Public Bidding	31-Oct-18	23-Nov-18	28-May-19	7-Jun-19	GAA 2019	45,613,120.21	-	45,613,120.21	Construction of Slope Protection/Flood Control Works
18	19CL0018 - Construction of Slope Protection/ Flood Control Structure at Gabor Dike (Phase II), Downstream, San Felipe, Zambales	DPWH	Public Bidding	31-Oct-18	23-Nov-18	28-May-19	7-Jun-19	GAA 2019	34,299,999.12	-	34,299,999.12	Construction of Slope Protection/Flood Control Works
19	19CL0019 - Cluster VI - 1. Retrofitting/Strengthening of Bridge, Lawis Br. (B01426LZ) Along Olongapo - Bugallon Road, 2. Retrofitting/Strengthening of Bridge, Baloganon Br. (B01425LZ)along Olongapo - Bugallon Road, 3. Retrofitting/Strengthening of Bridge, Uacon Br. (B01429LZ) along Olongapo - Bugallon Road	DPWH	Public Bidding	14-Nov-18	4-Dec-18	28-May-19	7-Jun-19	GAA 2019	58,014,926.03	-	58,014,926.03	Retrofitting/ Strengthening of Bridge
	19CL0020 - Construction of Slope Protection/Flood Control at Bancal River (Downstream), Iba, Zambales, Phase V	DPWH	Public Bidding	14-Nov-18	4-Dec-18	21-Jun-19	25-Jun-19	GAA 2019	48,313,999.79	-	48,313,999.79	Construction of Slope Protection/Flood Control Works
21	19CL0021 - Road Widening Secondary Roads, Olongapo -Bugallon Road Including Drainage - K0163+097 - K0163+807, K0163+807 - K0164+093, K0164+140 - K0164+200, San Narciso, Zambales	DPWH	Public Bidding	28-Nov-18	17-Dec-18	21-Jun-19	24-Jun-19	GAA 2019	44,099,984.84	-	44,099,984.84	Road Widening Including Drainage
22	19CL0022 - Preventive Maintenance of Secondary Roads along Olongapo - Bugallon Road, K0160+522 - K0161+000, K0161+750 - K0162+000, K0250+090 - K0250+720, K0250+834 - K0251+667, San Narciso & Candelaria, Zambales	DPWH	Public Bidding	28-Nov-18	17-Dec-18	21-Jun-19	24-Jun-19	GAA 2019	24,055,079.45	-	24,055,079.45	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:

**ORAY T. ABIERIAS**  
Head - BAC Secretariat

Recommended by:

**EDUARDO B. VILLAMIN**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project	End-User		Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
23	19CL0023 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Secondary Roads, Olongapo - Bugallon Road, K0175+585 - K0176+544, K0177+818 - K0178+705, Cabangan, Zambales	DPWH	Public Bidding	28-Nov-18	17-Dec-18	21-Jun-19	24-Jun-19	GAA 2019	24,499,998.15	-	24,499,998.15	Rehab./ Recons./ Upgrading of Damaged Paved Road
24	19CL0024 - Construction of Multi - Purpose Building (Covered Court), Barangay Carael, Botolan, Zambales	DPWH	Public Bidding	28-Nov-18	17-Dec-18	27-Jun-19	28-Jun-19	GAA 2019	4,950,493.96	-	4,950,493.96	Construction of Multi - Purpose Building
25	19CL0025 - Construction of Multi - Purpose Building at Poblacion Botolan, Zambales	DPWH	Public Bidding	28-Nov-18				GAA 2019	4,950,493.47	-	4,950,493.47	Construction of Multi - Purpose Building
26	19CL0026 - Construction of Multi - Purpose Building (Covered Court), Barangay Balincaguiling, San Felipe, Zambales	DPWH	Public Bidding	28-Nov-18	17-Dec-18	27-Jun-19	8-Jul-19	GAA 2019	4,950,490.95	-	4,950,490.95	Construction of Multi - Purpose Building
27	19CL0027 - Construction of Multi - Purpose Building (Covered Court), Barangay Grullo, San Narciso, Zambales	DPWH	Public Bidding	28-Nov-18	17-Dec-18	27-Jun-19	28-Jun-19	GAA 2019	4,950,493.91	-	4,950,493.91	Construction of Multi - Purpose Building
28	19CL0028 - Construction of Slope Protection/Flood Control (Bancal River Upstream South Approach), Brgy. Bancal, Botolan, Zambales	DPWH	Public Bidding	28-Nov-18	17-Dec-18	21-Jun-19	24-Jun-19	GAA 2019	46,315,778.85	-	46,315,778.85	Construction of Slope Protection/Flood Control Works
29	19CL0029 - Construction of Slope Protection/Flood Control at Nayum River Control Sta. 0+100 - Sta. 0+338.5, Sta. Cruz, Zambales	DPWH	Public Bidding	28-Nov-18	17-Dec-18			GAA 2019	14,699,984.40	-	14,699,984.40	Construction of Slope Protection/Flood Control Works
30	19CL0030 - Construction of Slope Protection/Flood Control at Lipay River Control (Downstream) South Approach, Phase I, Sta. Cruz, Zambales	DPWH	Public Bidding	28-Nov-18	28-Dec-18	3-Jun-19	10-Jun-19	GAA 2019	48,999,999.91	-	48,999,999.91	Construction of Slope Protection/Flood Control Works
31	19CL0031 - Construction of Multi - Purpose Building (Covered Court) Barangay Dirita, Iba, Zambales	DPWH	Public Bidding	6-Dec-18	27-Dec-18	27-Jun-19	3-Jul-19	GAA 2019	4,950,490.95	-	4,950,490.95	Construction of Multi - Purpose Building

Submitted by:

**ORLY B. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**EDUARDO B. VILLAMIN**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project	End-User		Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
32	19CL0032 - Construction of Multi - Purpose Building (Covered Court) Barangay Pamiblan, Candelaria, Zambales	DPWH	Public Bidding	6-Dec-18	27-Dec-18	27-Jun-19	28-Jun-19	GAA 2019	4,950,485.89	-	4,950,485.89	Construction of Multi - Purpose Building
33	19CL0033 - Construction of Multi - Purpose Building (Covered Court) Barangay Lucapon South, Sta. Cruz, Zambales	DPWH	Public Bidding	6-Dec-18	27-Dec-18	27-Jun-19	28-Jun-19	GAA 2019	4,950,490.95	-	4,950,490.95	Construction of Multi - Purpose Building
34	19CL0034 - Construction of Multi - Purpose Building (Stage) Barangay Omaya, San Narciso, Zambales	DPWH	Public Bidding	18-Jul-19	6-Aug-19	20-Aug-19	27-Aug-19	GAA 2019	1,989,362.62	-	1,989,362.62	Construction of Multi - Purpose Building
35	19CL0035 - Construction of Multi - Purpose Building (Covered Court) Barangay Guinabon, Sta. Cruz, Zambales	DPWH	Public Bidding	6-Dec-18	27-Dec-18	27-Jun-19	28-Jun-19	GAA 2019	4,950,488.34	-	4,950,488.34	Construction of Multi - Purpose Building
36	19CL0036 - Construction of Slope Protection/Flood Control at Nayum River Upstream, South Approach, Sta. 0+338.5 - Sta. 0+760.5, Sta. Cruz, Zambales	DPWH	Public Bidding	6-Dec-18	27-Dec-18	6-Sep-19	16-Sep-19	GAA 2019	32,995,619.52	-	32,995,619.52	Construction of Slope Protection/Flood Control Works
37	19CL0037 - Construction of Slope Protection/Flood Control at Balaganon River, Masinloc, Zambales	DPWH	Public Bidding	6-Dec-18	27-Dec-18	28-May-19	7-Jun-19	GAA 2019	29,399,999.97	-	29,399,999.97	Construction of Slope Protection/Flood Control Works
38	19CL0038 - Construction of Slope Protection/Flood Control at Linoron River, San Antonio, Zambales	DPWH	Public Bidding	6-Dec-18	27-Dec-18	28-May-19	7-Jun-19	GAA 2019	31,599,119.97	-	31,599,119.97	Construction of Slope Protection/Flood Control Works
39	19CL0039 - Construction of Malabon - Mallmanga - Sinabacan Flood Control Phase I, Candelaria, Zambales	DPWH	Public Bidding	6-Dec-18	27-Dec-18	20-Aug-19	22-Aug-19	GAA 2019	28,307,300.67	-	28,307,300.67	Construction of Slope Protection/Flood Control Works
40	19CL0040 - Construction of Malabon - Mallmanga - Sinabacan Flood Control Phase II, Candelaria, Zambales	DPWH	Public Bidding	6-Dec-18	27-Dec-18			GAA 2019	27,675,199.65	-	27,675,199.65	Construction of Slope Protection/Flood Control Works
41	19CL0041 - Construction of Multi - Purpose Building (Covered Court), Barangay West Poblacion/Palaug, Zambales	DPWH	Public Bidding	8-Dec-18	28-Dec-18	27-Jun-19	28-Jun-19	GAA 2019	4,950,494.83	-	4,950,494.83	Construction of Multi - Purpose Building

Submitted by:

**ORLY K. ABIERAS**  
Head - BAC Secretariat

Recommended by:

**EDUARDO B. VILLAMIN**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

**ANNUAL PROCUREMENT PLAN FOR FY 2019**

Code (PAP)	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project	End-User		Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
42	19CL0042 - Construction of Multi - Purpose Building (Covered Court), Barangay Sto. Tomas, Palaulig, Zambales	DPWH	Public Bidding	8-Dec-18	28-Dec-18	28-Jun-19	28-Jun-19	GAA 2019	4,950,494.83	-	4,950,494.83	Construction of Multi - Purpose Building
43	19CL0043 - Construction of Multi - Purpose Building (Covered Court), Sitio Longos, Barangay Boliboc, Sta. Cruz, Zambales	DPWH	Public Bidding	8-Dec-18	28-Dec-18	28-Jun-19	28-Jun-19	GAA 2019	4,950,491.02	-	4,950,491.02	Construction of Multi - Purpose Building
44	19CL0044 - Construction of Multi - Purpose Building (Barangay Hall), Barangay Lucapon North, Sta. Cruz, Zambales	DPWH	Public Bidding	8-Dec-18	28-Dec-18	28-Jun-19	9-Jul-19	GAA 2019	4,949,992.52	-	4,949,992.52	Construction of Multi - Purpose Building
45	19CL0045 - Construction of Multi - Purpose Building (Barangay Hall), Barangay Casabaan, Cabangan, Zambales	DPWH	Public Bidding	8-Dec-18	28-Dec-18	1-Jul-19	9-Jul-19	GAA 2019	3,482,499.99	-	3,482,499.99	Construction of Multi - Purpose Building
46	19CL0046 - Construction of Multi - Purpose Building (Covered Court) Barangay Beneg, Botolan, Zambales	DPWH	Public Bidding	8-Dec-18	28-Dec-18	28-Jun-19	9-Jul-19	GAA 2019	1,485,147.48	-	1,485,147.48	Construction of Multi - Purpose Building
47	19CL0047 - Concreting of Road, Barangay Uacon, Candelaria, Zambales	DPWH	Public Bidding	8-Dec-18				GAA 2019	2,939,888.66	-	2,939,888.66	Concreting of Road
48	19CL0048 - Construction of Slope Protection/Flood Control at San Lorenzo River, Masinloc, Zambales	DPWH	Public Bidding	8-Dec-18	28-Dec-18	28-May-19	7-Jun-19	GAA 2019	34,294,361.40	-	34,294,361.40	Construction of Slope Protection/Flood Control Works
49	19CL0049 - Construction of Lipay Seaport, Lipay, Palaulig, Zambales	DPWH	Public Bidding	8-Dec-18	28-Dec-18	19-Jun-19	3-Jul-19	GAA 2019	57,899,852.82	-	57,899,852.82	Construction of Access Road and Ports and Harbor
50	19CL0050 - Construction/Improvement of Access Roads Leading to Seaports of San Miguel Port Boulevard, San Antonio, Zambales	DPWH	Public Bidding	8-Dec-18	28-Dec-18	19-Jun-19	4-Jul-19	GAA 2019	96,499,821.95	-	96,499,821.95	Construction of Concrete Road
51	19CL0051 - Construction of Slope Protection/Flood Control Structure at Lipay River Control (Upstream) North and South Approach, Sta. Cruz, Zambales	DPWH	Public Bidding	5-Jan-19	23-Jan-19	28-May-19	7-Jun-19	GAA 2019	48,999,999.97	-	48,999,999.97	Construction of Slope Protection/Flood Control Works

Submitted by:

**ORLY R. ABIERAS**  
Head - BAC Secretariat

Recommended by:

**EDUARDO B. VILLAMIN**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

**ANNUAL PROCUREMENT PLAN FOR FY 2019**

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project	Advertisement/P osting of IB/REI		Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	Brief description of Program/Project	
52	19CL0052 - Construction/Improvement of Access Roads Leading to Declared Tourism Destination Access Roads Leading to Sagrada Familia Cave, Sta. Cruz, Zambales	DPWH	Public Bidding	5-Jan-19	23-Jan-19	28-May-19	7-Jun-19	GAA 2019	44,099,960.49	-	44,099,960.49	Construction of Concrete Roads
53	19CL0053 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Access Road Leading to Prawn Fry Hatcherles and Resorts and Surfing Area, San Felipe, Zambales	DPWH	Public Bidding	5-Jan-19	23-Jan-19	19-Jun-19	21-Jun-19	GAA 2019	96,499,999.99	-	96,499,999.99	Construction of Concrete Roads
54	19CL0054 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Access Road Leading to Baln Buwaya Cave, Sitio Dalig, Brgy. Taposo, Candelaria, Zambales	DPWH	Public Bidding	5-Jan-19	23-Jan-19	17-Jun-19	24-Jun-19	GAA 2019	19,599,999.98	-	19,599,999.98	Construction of Concrete Roads
55	19CL0055 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Access Road Leading to Bunga Waterfalls, Sitio Bunga, Brgy. Sta. Rita, Masinloc, Zambales	DPWH	Public Bidding	5-Jan-19	23-Jan-19	17-Jun-19	01-Jul-19	GAA 2019	24,499,999.90	-	24,499,999.90	Construction of Concrete Roads
56	19CL0056 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Lipay - Dingin - Panibutan Boulevard, Iba, Zambales	DPWH	Public Bidding	5-Jan-19	23-Jan-19	29-May-19	14-Jun-19	GAA 2019	27,979,995.84	-	27,979,995.84	Construction of Concrete Roads
57	19CL0057 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Iba Bypass Road (GOVIC Highway), Iba, Zambales	DPWH	Public Bidding	12-Jan-19	31-Jan-19	19-Jun-19	21-Jun-19	GAA 2019	83,299,999.14	-	83,299,999.14	Construction of Concrete Roads
58	19CL0058 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations San Narciso Bypass Road (Lucero - Dallpawen - Namatacan - Grullo - Libertad), San Narciso, Zambales	DPWH	Public Bidding	12-Jan-19	31-Jan-19	17-Jun-19	21-Jun-19	GAA 2019	49,000,000.00	-	49,000,000.00	Construction of Concrete Roads
59	19CL0059 - Construction of Multi - Purpose Building (Zambales Provincial Police Office), Brgy. Lipay - Dingin - Panibutan, Municipality of Iba, Zambales	DPWH	Public Bidding	12-Jan-19	31-Jan-19	28-Jun-19	28-Jun-19	GAA 2019	4,949,993.22	-	4,949,993.22	Construction of Multi – Purpose Building
60	19CL0060 - Construction of Multi - Purpose Building, Brgy. Aluslis, Municipality of San Narciso, Zambales	DPWH	Public Bidding	12-Jan-19	31-Jan-19			GAA 2019	4,949,996.78	-	4,949,996.78	Construction of Multi – Purpose Building

Submitted by:

**ORLY M. ABIERIAS**  
Head, BAC Secretariat

Recommended by:

**EDUARDO B. VILLAMIN**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

**ANNUAL PROCUREMENT PLAN FOR FY 2019**

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
61	19CL0061 - Construction of Multi - Purpose Building, Brgy. Cadmang - Reserva, Municipality of Cabangan, Province of Zambales	DPWH	Public Bidding	12-Jan-19	31-Jan-19	28-Jun-19	28-Jun-19	GAA 2019	4,949,999.86	-	4,949,999.86	Construction of Multi – Purpose Building
62	19CL0062 - Construction of Multi - Purpose Building, Brgy. Capayawan, Municipality of Botolan, Zambales	DPWH	Public Bidding	12-Jan-19	31-Jan-19	28-Jun-19	09-Jul-19	GAA 2019	4,949,999.54	-	4,949,999.54	Construction of Multi – Purpose Building
63	19CL0063 - Construction of Multi - Purpose Building, Brgy. Santiago, Municipality of San Antonio, Province of Zambales	DPWH	Public Bidding	12-Jan-19	31-Jan-19	28-Jun-19	28-Jun-19	GAA 2019	4,949,994.45	-	4,949,994.45	Construction of Multi – Purpose Building
64	19CL0064 - Construction of Multi - Purpose Building, Brgy. Sto. Niño, Municipality of Cabangan, Province of Zambales	DPWH	Public Bidding	12-Jan-19	31-Jan-19	28-Jun-19	28-Jun-19	GAA 2019	4,949,995.15	-	4,949,995.15	Construction of Multi – Purpose Building
65	19CL0065 - Construction of Multi - Purpose Building, Brgy. Tubo-Tubo North, Municipality of Santa Cruz, Province of Zambales	DPWH	Public Bidding	12-Jan-19	31-Jan-19	28-Jun-19	28-Jun-19	GAA 2019	4,949,960.50	-	4,949,960.50	Construction of Multi – Purpose Building
66	19CL0066 - Construction of Missing Links/New Roads Mangatarem - Sta. Cruz Road Package 3, Sta. Cruz, Zambales	DPWH	Public Bidding	7-Mar-19	26-Mar-19	17-Jun-19	20-Jun-19	GAA 2019	72,361,740.00	-	72,361,740.00	Construction of Concrete Roads
67	19CL0067 - Construction of Missing Links/New Roads Mangatarem - Sta. Cruz Road Package 4, Sta. Cruz, Zambales	DPWH	Public Bidding	7-Mar-19	26-Mar-19	19-Jul-19	22-Jul-19	GAA 2019	72,374,483.64	-	72,374,483.64	Construction of Concrete Roads
68	19CL0068 - Construction of Multi - Purpose Building at Brgy. Omayá, San Narciso, Zambales	DPWH	Public Bidding	7-Mar-19	26-Mar-19	29-May-19	11-Jun-19	GAA 2019	1,979,988.96	-	1,979,988.96	Construction of Multi – Purpose Building
69	19CL0069 - Construction of Multi - Purpose Building at Brgy. Taugtog, Botolan, Zambales	DPWH	Public Bidding	7-Mar-19	10-Jun-19	21-Jun-19	24-Jun-19	GAA 2019	9,899,999.19	-	9,899,999.19	Construction of Multi – Purpose Building

Submitted by:

**ORLY R. ABIERAS**  
Head - BAC Secretariat

Recommended by:

**EDUARDO B. VILLAMIN**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project	End-User		Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
70	19CL0070 - Construction of Multi - Purpose Building (Senior Citizen's Building Extension), Brgy. Batongpoc, Municipality of Botolan, Zambales	DPWH	Public Bidding	7-Mar-19	26-Mar-19	28-Jun-19	28-Jun-19	GAA 2019	999,997.19	-	999,997.19	Construction of Multi - Purpose Building
71	19CL0071 - Construction of Multi - Purpose Building (Senior Citizen's Building Extension), Brgy. Malimanga, Municipality of Candelaria, Zambales	DPWH	Public Bidding	7-Mar-19	26-Mar-19	28-Jun-19	28-Jun-19	GAA 2019	999,803.02	-	999,803.02	Construction of Multi - Purpose Building
72	19CL0072 - Construction of Multi - Purpose Building Brgy. Tondo, Municipality of Cabangan, Province of Zambales	DPWH	Public Bidding	7-Mar-19				GAA 2019	4,949,965.51	-	4,949,965.51	Construction of Multi - Purpose Building
73	19CL0073 - Construction of Local Road, Brgy. Cauyan, Municipality of Palaug, Zambales	DPWH	Public Bidding	7-Mar-19	26-Mar-19	28-Jun-19	19-Jul-19	GAA 2019	4,949,598.13	-	4,949,598.13	Construction of Concrete Roads
74	19CL0074 - Construction of Slope Protection/ Flood Control Structure at Balili River, Barangay Palanginan, Iba, Zambales	DPWH	Public Bidding	18-May-19	7-Jun-19	3-Jul-19	8-Jul-19	GAA 2019	29,399,999.19	-	29,399,999.19	Construction of Slope Protection/Flood Control Works
75	19CL0075 - Construction of Multi - Purpose Building at Barangay Paudpod, Botolan, Zambales	DPWH	Public Bidding	18-May-19	7-Jun-19	28-Jun-19	9-Jul-19	GAA 2019	4,950,485.89	-	4,950,485.89	Construction of Multi - Purpose Building
76	19CL0076 - Construction of Multi - Purpose Building at Barangay Belbel, Botolan, Zambales	DPWH	Public Bidding	18-May-19	7-Jun-19	28-Jun-19	28-Jun-19	GAA 2019	4,949,965.51	-	4,949,965.51	Construction of Multi - Purpose Building
77	19CL0077 - Construction of Multi - Purpose Building at Brgy. Casabaan, Cabangan, Zambales	DPWH	Public Bidding	18-May-19	7-Jun-19			GAA 2019	1,989,999.01	-	1,989,999.01	Construction of Multi - Purpose Building
78	19CL0078 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Road (Sta. Cruz Section), Sta. Cruz, Zambales	DPWH	Public Bidding	18-May-19	7-Jun-19	1-Jul-19	15-Jul-19	GAA 2019	9,799,999.99	-	9,799,999.99	Rehab./ Recons./ Upgrading of Damaged Paved Road
79	19CL0079 - Construction of Multi - Purpose Building (Covered Court), Taugtog National High School, Barangay Taugtog, Botolan, Zambales	DPWH	Public Bidding	21-May-19	10-Jun-19	28-Jun-19	9-Jul-19	GAA 2019	2,970,297.00	-	2,970,297.00	Construction of Multi - Purpose Building
80	19CL0080 - Construction of Multi - Purpose Building (Dormitory/ Student Center/ Covered Court), PRMSU, Barangay Naulo, Sta. Cruz, Zambales	DPWH	Public Bidding	21-May-19	10-Jun-19	28-Jun-19	28-Jun-19	GAA 2019	14,826,617.97	-	14,826,617.97	Construction of Multi - Purpose Building
81	19CL0081 - Construction of Road at Brgy. Pundakit, San Antonio, Zambales	DPWH	Public Bidding	21-May-19	10-Jun-19	21-Jun-19	9-Jul-19	GAA 2019	39,599,753.90	-	39,599,753.90	Construction of Concrete Roads

Submitted by:

**ORLY K. ABIERAS**  
Head - BAC Secretariat

Recommended by:

**EDUARDO B. VILLAMIN**  
BAC Chairman

Approved by:

**EDUARDO RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
82	19CL0082 - Construction of Multi - Purpose Building (Covered Court), Barangay Inhobol, Masinloc, Zambales	DPWH	Public Bidding	25-May-19	14-Jun-19	28-Jun-19	9-Jul-19	GAA 2019	4,949,691.52	-	4,949,691.52	Construction of Multi - Purpose Building
83	19CL0083 - Rehabilitation of Babon - Ongot Steel Bridge, Babon Ongot, Babancal, Candelaria, Zambales	DPWH	Public Bidding	25-May-19	14-Jun-19	28-Jun-19	9-Jul-19	GAA 2019	6,140,946.60	-	6,140,946.60	Rehabilitation of Steel Bridge
84	19CL0084 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations San Antonio - Subic Road, San Antonio, Zambales	DPWH	Public Bidding	25-May-19	14-Jun-19	28-Jun-19	02-Jul-19	GAA 2019	48,991,513.59	-	48,991,513.59	Construction of Concrete Roads
85	19CL0085 - Rehabilitation of Multi - Purpose Building, Brgy. Yamot, Municipality of Candelaria, Zambales	DPWH	Public Bidding	14-Jun-19	3-Jul-19	19-Jul-19	26-Jul-19	GAA 2019	999,992.94	-	999,992.94	Construction of Multi - Purpose Building
86	19CL0086 - Concreting of Sitio Tubo - Tubo, Brgy. San Esteban - Sitio Mallgaya FMR, Brgy., Burgos, San Antonio, Zambales	DPWH	Public Bidding	14-Jun-19	3-Jul-19	7-Aug-19	15-Aug-19	CY 2019 Department of Agriculture Funds	4,974,177.41	-	4,974,177.41	Construction of Concrete Road
87	19CL0087 - Concreting of Purok 1 - 2, Brgy. Guinabon FMR, Brgy. Guinabon Sta. Cruz, Zambales	DPWH	Public Bidding	14-Jun-19	3-Jul-19	7-Aug-19	15-Aug-19	CY 2019 Department of Agriculture Funds	4,974,669.74	-	4,974,669.74	Construction of Concrete Road
88	19CL0088 - Concreting of Brgy. San Miguel - Brgy. Capayawan FMR, Brgy. San Miguel, Botolan, Zambales	DPWH	Public Bidding	14-Jun-19	3-Jul-19	7-Aug-19	15-Aug-19	CY 2019 Department of Agriculture Funds	4,974,006.40	-	4,974,006.40	Construction of Concrete Road
89	19CL0089 - Concreting of Sitio Aldabog, Brgy. Blay - Purok 4, Brgy. Bayto FMR, Brgy. Blay and Brgy. Bayto, Sta. Cruz, Zambales	DPWH	Public Bidding	14-Jun-19	3-Jul-19	7-Aug-19	15-Aug-19	CY 2019 Department of Agriculture Funds	4,974,947.91	-	4,974,947.91	Construction of Concrete Road
90	19CL0090 - Concreting of Sitio Baljas - Sitio Tagaleb, Brgy. Bangantallanga FMR, Brgy. Bangantallanga, Iba, Zambales	DPWH	Public Bidding	14-Jun-19	3-Jul-19	7-Aug-19	15-Aug-19	CY 2019 Department of Agriculture Funds	4,974,847.29	-	4,974,847.29	Construction of Concrete Road
91	19CL0091 - Construction of Slope Protection/Flood Control at Bangan Seawall, Sta. 0+365 - Sta. 0+455, Botolan, Zambales	DPWH	Public Bidding	18-Jul-19	6-Aug-19			GAA 2019	19,599,999.54	-	19,599,999.54	Construction of Slope Protection/Flood Control

Submitted by:

ORLY M. LABIERAS  
Head - BAC Secretariat

Recommended by:

EDUARDO B. VILLAMIN  
BAC Chairman

Approved by:

EDUARDO RICARDO G. RAMOS  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/ Posting of IB/ RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
92	19CL0092 - Repair/Maintenance of Bucao River - Downstream (South Approach), Botolan, Zambales	DPWH	Public Bidding	18-Jul-19	6-Aug-19	20-Aug-19	2-Sep-19	FY 2019 RA 11260 Regular 2019 Current	999,830.68	999,830.68		Repair/Maintenance of Slope Protection
93	19CL0093 - Repair/Maintenance at Blay, Sta. Cruz, Zambales	DPWH	Public Bidding	18-Jul-19	6-Aug-19	20-Aug-19	2-Sep-19	FY 2019 RA 11260 Regular 2019 Current	2,529,946.09	2,529,946.09		Repair/Maintenance of Slope Protection
94	19CL0094 - Repair/Maintenance of DA Building Bureau of Soil & Water Management - (Soil Laboratory Room), Iba, Zambales	DPWH	Public Bidding	18-Jul-19	6-Aug-19	20-Aug-19	2-Sep-19	FY 2019 RA 11260 Regular 2019 Current	999,999.31	999,999.31		Repair/Maintenance of Building
95	19CL0095 - Repair/Maintenance of DA Building Bureau of Soil & Water Management - (Mushroom Laboratory Room), Iba, Zambales	DPWH	Public Bidding	18-Jul-19	6-Aug-19	20-Aug-19	2-Sep-19	FY 2019 RA 11260 Regular 2019 Current	1,199,999.48	1,199,999.48		Repair/Maintenance of Building
96	19CL0096 - Construction of 2 Storey 6 Classroom School Building at Maloma Community Elementary School, San Felipe, Zambales	DPWH	Public Bidding	18-Jul-19	6-Aug-19	20-Aug-19	23-Aug-19	FY 2019 RA 11260 Regular 2019 Current	17,830,538.56	-	17,830,538.56	Construction of School Building
97	19CL0097 - Construction of 1 Storey 3 Classroom School Building at Alao Elementary School, Botolan, Zambales	DPWH	Public Bidding	18-Jul-19	6-Aug-19	20-Aug-19	23-Aug-19	FY 2019 RA 11260 Regular 2019 Current	5,681,409.53		5,681,409.53	Construction of School Building
98	19CL0098 - Construction of 1 Storey 2 Classroom School Building at Mapalad Elementary School, Sta. Cruz, Zambales	DPWH	Public Bidding	18-Jul-19	6-Aug-19	20-Aug-19	23-Aug-19	FY 2019 RA 11260 Regular 2019 Current	3,787,606.35		3,787,606.35	Construction of School Building
99	19CL0099 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems - Rain Water Collectors in Public Facilities	DPWH	Public Bidding	23-Jul-19	14-Aug-19			FY 2019 RA 11260 Regular 2019 Current	3,715,250.00		3,715,250.00	Construction of Rain Water Collector Facilities
100	19CL0100 - Construction of Lauls National High School, Candelaria, Zambales 3 Storey 18 Classroom School Building	DPWH	Public Bidding	23-Jul-19	14-Aug-19			101 Trust Account	3,718,644.47	-	3,718,644.47	Painting, Plumbing and Electrical Works

Submitted by:

**ORLY R. ABIERIAS**  
Head, BAC Secretariat

Recommended by:

**EDUARDO B. VILLAMIN**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer