

BAC COPY



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

July 29, 2019

**MEMORANDUM
FOR**

: **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH – Head Office
Bonifacio Drive Port Area, Manila

ATTENTION

: **MA. VICTORIA S. GREGORIO**
Officer-In-Charge, Procurement Service
DPWH-Central Office
Manila

SUBJECT

: **UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP)
for FY 2019 Infrastructure Projects, Consulting
Services and Goods and Services**

In compliance to your Memorandum dated July 02, 2019, submitted herewith the Updated Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects, Consulting Services and Goods and Services based on GAA, duly accomplished in the prescribed format per GPPB Circular No. 07-2015 dated July 16, 2015.

For information and reference.

Very truly yours,


ERLINDO R. FLORES, JR.
District Engineer

RO3.10 ERF,Jr.

Cc:

Performance Monitoring Division
Government Procurement Policy Board (GPPB) Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
19CA0001	Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Potable Water System with Big Tank, Barangay Gabon, Abucay, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	12/18/2018	5/28/2019	GoP	2,696.99		2,696.99	Construction of Point Source, Construction of Elevated Steel Water Tank
19CA0002	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay Bayan-Bayan, Dinalupihan, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	GoP	1,979.99		1,979.99	Construction of Road
19CA0003	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Concrete Road - Construction of Road at Barangay Sacrifice Valley, Hermosa, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	GoP	1,979.99		1,979.99	Construction of Road
19CA0004	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Concrete Road - Construction of Road, Eskinita at D. Consunji St. Barangay San Roque, Samal, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	GoP	1,979.99		1,979.99	Construction of Road
19CA0005	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Completion) of Barangay Roads, Lalawigan and Imelda Road, Samal, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	GoP	1,979.99		1,979.99	Construction of Road

Prepared By:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0006	Local Infrastructure Program - Construction of Drainage Structure, Construction of Open Canal, Barangay Sapa, Samal, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/19/2019	GoP	1,979.99		1,979.99	Construction of Lined Canal with Cover
19CA0007	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Concrete Road - Construction of Barangay Road, Barangay Bayan, Orani, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	7/8/2019	GoP	4,949.99		4,949.99	Construction of Concrete Road
19CA0008	Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage Structure, Construction of Open Canal, Barangay Tapulao, Orani, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/10/2019	GoP	2,474.99		2,474.99	Construction of Lined Canal (Flume Type)
19CA0009	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Reconstruction to Concrete Pavement-Mulawin-Tala Road Leading to Mt. Natib, Bataan National Park, Orani, Bataan	Planning and Design Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	7/2/2019	GoP	14,699.99		14,699.99	Construction of Concrete Road

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
19CA0010	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Pagsakian Bridge 1 (B01575LZ) along Gov J.J. Linao Road, Morong, Bataan	Maintenance Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/21/2019	8,819.99		8,819.99	Retrofitting/ Strengthening of Bridge
19CA0011	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Pagsakian Bridge 2 (B01576LZ) along Gov J.J. Linao Road, Morong, Bataan	Maintenance Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/21/2019	8,819.99		8,819.99	Retrofitting/ Strengthening of Bridge
19CA0012	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Flood Control Project along Saba River, Sta. 0+000 - Sta. 0+343, Sitio Bato-Bato, Brgy. Saba, Hermosa, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	6/25/2019	7/9/2019	34,299.99		34,299.99	Rehabilitation/Major Repair of Flood Control Structure
19CA0013	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Rayhill Bridge (B01703LZ) along Roman Expressway, Abucay, Bataan	Maintenance Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/11/2019	17,639.99		17,639.99	Retrofitting/ Strengthening of Bridge
19CA0014	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation/ Major Repair of Flood Control Structures along Pagalangang River (Tucop Section), Sta. 0+118.00 - Sta. 0+490.00, Barangay Tucop, Dinalupihan, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/29/2018	5/28/2019	6/7/2019	24,499.99		24,499.99	Construction/ Rehabilitation of Flood Control Structures

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0015	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation/ Major Repair of Flood Control Structures - Rehabilitation/Improvement of Flood Control Project along Morong River, Station 0+000 - Station 0+350, Barangay Binaritan, Morong, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/29/2018	6/25/2019	7/16/2019	GoP	34,299.99		34,299.99	Construction/ Rehabilitation of Flood Control Structures
19CA0016	Local Infrastructure Program - Rehabilitation of Multi - Purpose Building, Barangay Roxas, Dinalupihan, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/7/2019	GoP	2,474.99		2,474.99	Rehabilitation/ Major Repair of Multi-Purpose Building
19CA0017	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Concrete Road - Construction of Concrete Road, Purok 1 and Lupang Pangsakahan ni Liaban, Barangay Colo, Dinalupihan, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/20/2019	GoP	1,979.99		1,979.99	Construction of Concrete Road
19CA0018	Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Tucop, Dinalupihan, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/19/2019	GoP	5,939.98		5,939.98	Construction of Multi - Purpose Building

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0019	Asset Preservation - Preventive Maintenance - Primary Roads - Preventive Maintenance of Road - Asphalt Overlay along Jose Abad Santos Avenue (JASA) (S01254LZ), K0 104+814 - K0 105+075, Dinalupihan, Bataan	Maintenance Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	6/25/2019	7/4/2019	GoP	4,597.18		4,597.18	Preventive Maintenance of Road (Asphalt Overlay)
19CA0020	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Concrete Road, Concreting of Road, Purok IV, Lahar Village, Barangay San Simon, Dinalupihan, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	12/14/2018	5/28/2019	6/7/2019	GoP	1,979.99		1,979.99	Construction of Concrete Road
19CA0021	Local Infrastructure Program - Flood Control and Drainage - Drainage Protection Works - Rehabilitation of Canal, Barangay East Calaguiman, Samal, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/19/2019	GoP	1,979.99		1,979.99	Rehabilitation/ Major Repair of Drainage Structure
19CA0022	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Concrete Road - Concreting of Road, Sitio Pulong Malaki, Barangay Kabalutuan, Orani, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/10/2019	GoP	1,979.99		1,979.99	Construction of Concrete Road

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
19CA0023	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Concreting of Road, Resettlement Area, Sitio Legua, Barangay Pag-Asa, Orani, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	GoP	2,474.99		2,474.99	Construction of Concrete Road
19CA0024	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Roman Expressway, KO 107+000 - KO 107+349, Orani, Bataan	Maintenance Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	6/25/2019	GoP	7,571.48		7,571.48	Rehabilitation of Asphalt Road
19CA0025	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Limuranin Bridge (B01571LZ) along Gov. J.J. Linao Road, Morong, Bataan	Maintenance Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	GoP	7,055.99		7,055.99	Retrofitting/ Strengthening of Bridge
19CA0026	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tuag Bridge (B01573LZ) along Gov. J.J. Linao Road, Morong, Bataan	Maintenance Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	GoP	4,115.99		4,115.99	Retrofitting/ Strengthening of Bridge
19CA0027	Bridge Program Retrofitting/Strengthening of Permanent Bridges - Mabatang Bridge (B01704LZ) along Roman Expressway, Abucay, Bataan	Maintenance Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	GoP	13,229.99		13,229.99	Retrofitting/ Strengthening of Bridge

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0028	Local Infrastructure Program - Buildings and Other Structures/ Facilities - Construction of Multi-Purpose Building - (Barangay Hall), Barangay JRC-Mandama, Hermosa, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/19/2019	GoP	2,969.99		2,969.99	Construction of Multi-Purpose Building
19CA0029	Buildings and Other Structures - Multi - Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Barangay Palihan, Hermosa, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/19/2019	GoP	2,474.99		2,474.99	Rehabilitation/ Major Repair of Multi-Purpose Building
19CA0030	Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Multi-Purpose Building at Barangay Happy Valley, Dinalupihan, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/7/2019	GoP	3,919.99		3,919.99	Construction of Multi-Purpose Building
19CA0031	Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Open Canal, Barangay Binartitan, Morong, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	7/3/2019	GoP	1,979.99		1,979.99	Construction of Drainage Structure

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
19CA0032	Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/ Facilities - Construction (Extension) of Sea Wall, Barangay Sabang (Proper), Morong, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/28/2019	1,979.93		1,979.93	Construction of Flood Mitigation Structure
19CA0033	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Major Repair of Flood Control Structures - Rehabilitation/ Improvement of Flood Control Project along Pagalangang River, Station (-) 0+402.60 - Station (-) 0+745.60, Barangay Pagalangang, Dinalupihan, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	6/25/2019	7/12/2019	34,299.99		34,299.99	Rehabilitation/ Major Repair of Flood Control Structures
19CA0034	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control project along Colo River, Bacong Section, Phase B-1, Hermosa, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/6/2019	38,809.96		38,809.96	Construction of Flood Mitigation Structure
19CA0035	Flood Control and Drainage - Flood Control Structure/Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction/Rehabilitation of Flood Control Project along Colo River, Bacong Section, Phase B, Hermosa, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/7/2019	96,499.99		96,499.99	Construction of Flood Mitigation Structure

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0036	Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Concreting of Barangay Road, Pag-asa Tala Road, Orani, Bataan	Planning and Design Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/7/2019	GoP	19,599.99		19,599.99	Construction of Concrete Road
19CA0037	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Rehabilitation of Flood Control Project along Colo River, Mabiga Section Phase B-2, Hermosa, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/21/2019	GoP	48,999.99		48,999.99	Construction of Flood Mitigation Structure
19CA0038	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Major Repair of Flood Control Structure - Improvement/ Rehabilitation of Flood Control Structures along Pagalanggang River (Pagalanggang Section), Sta. 000+095.40 to Sta. 000+438.40, Dinalupihan, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	5/28/2019	7/9/2019	GoP	34,299.99		34,299.99	Rehabilitation/ Major Repair of Flood Control Structures
19CA0039	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Project along Colo River, Mabiga Section, Phase B-3, Hermosa, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	5/28/2019	6/7/2019	GoP	39,199.99		39,199.99	Construction of Flood Mitigation Structures

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0040	Asset Preservation - Preventive Maintenance - Secondary Roads - Gov. J.J. Linao Road (S01290LZ), KO 167+000 - KO 167+296, KO 175+000 - KO 175+136.95, Bataan 1st District	Maintenance Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	6/25/2019	7/16/2019	GoP	3,386.88		3,386.88	Preventive Maintenance of Road (Asphalt Overlay)
19CA0041	Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Dredging of River/Creek, Barangay Capitangan, Abucay, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	6/25/2019	7/3/2019	GoP	4,949.99		4,949.99	Dredging/ Desilting/ Channel Excavation
19CA0042	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Project along Colo River, Bamban Section Phase B, Hermosa, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	5/28/2019	6/26/2019	GoP	24,499.99		24,499.99	Construction of Flood Mitigation Structures
19CA0043	Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/ Facilities - Construction (Extension) of Dikey, Purok 2, Barangay Sabang, Morong, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	5/28/2019	6/21/2019	GoP	2,969.99		2,969.99	Construction (Extension) of Dikey

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0044	Local Infrastructure Program - Rehabilitation of Multi-Purpose Building at Building 2006, Corregidor Highway, Naval Magazine, Subic Bay Freeport (Ayta Cultural Skills Training and Livelihood Center), Mabayo, Morong, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	5/28/2019	7/8/2019	GoP	3,959.99		3,959.99	Rehabilitation of Multi-Purpose Building
19CA0045	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Flood Control Project along Colo River, Sta. Isabel Section, Phase B, Dinalupihan, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/14/2018	5/28/2019	6/7/2019	GoP	27,439.99		27,439.99	Construction of Flood Mitigation Structures
19CA0047	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Flood Control Project along Curing Creek, Station 0+000 - Station 0+371, Barangay Mulawin, Orani, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	6/25/2019	7/17/2019	GoP	37,085.15		37,085.15	Construction of Flood Mitigation Structures
19CA0049	Network Development - Road Widening - Secondary Roads - Roman Expressway, KO 108+267 - KO 109+473, KO 109+587 - KO 111+407, Bataan 1st District	Maintenance Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	5/28/2019	6/7/2019	GoP	96,499.99		96,499.99	Concreting of Road
19CA0050	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Flood Control Project along Fuerte River, Sta. 0+000 - Sta. 0+300, Barangay Poblacion, Morong, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	6/25/2019	7/17/2019	GoP	29,399.99		29,399.99	Construction of Flood Mitigation Structures

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0051	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Flood Control Project along Pagsakian II River, Sta. 0+000 - Sta. 0+485, Barangay Poblacion, Morong, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	5/28/2019	7/3/2019	GoP	34,299.99		34,299.99	Construction/ Rehabilitation of Flood Mitigation Structures
19CA0052	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Reblocking and Rip-Rapping, Barangay Sto. Cristo, Hermosa, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	5/28/2019	6/24/2019	GoP	1,979.94		1,979.94	Construction of Concrete Road
19CA0053	Local Infrastructure Program - Flood Control and Drainage - Drainage/ Protection Works - Construction of Main Drainage Canal along Roman Super Highway Barangay Palihan, Hermosa, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	5/28/2019	6/21/2019	GoP	2,969.99		2,969.99	Construction of Drainage
19CA0054	Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Water System (Level II), Senior High School Campus, Abucay, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/30/2018	1/14/2019	5/28/2019	6/24/2019	GoP	2,969.99		2,969.99	Construction of Water System

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0055	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building Barangay Mabayo, Morong, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	5/28/2019	6/28/2019	GoP	2,474.99		2,474.99	Construction of Multi - Purpose Building
19CA0056	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building Barangay Mabayo, Morong, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	5/28/2019	6/28/2019	GoP	2,969.99		2,969.99	Construction of Multi - Purpose Building
19CA0057	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building Barangay Pita, Dinalupihan, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/30/2018	2/8/2019	5/28/2019	6/19/2019	GoP	2,475.00		2,475.00	Construction of Multi - Purpose Building
19CA0058	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Continuation) of Road, Barangay Almacen, Hermosa, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/30/2018	1/14/2019	5/28/2019	6/21/2019	GoP	1,979.99		1,979.99	Construction of Road

Prepared by:

Recommended by:

Approved by:


ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer


REGINA H. AGUSTIN
BAC - Chairperson


ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
19CA0059	Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Improvement/ Rehabilitation of Flood Control Structures along Pentor - Balsik River (Torres Section), Sta. (-)2+735 to Sta. (-)2+931, Dinalupihan, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	6/25/2019	7/4/2019	19,599.99		19,599.99	Rehabilitation of Flood Control Structure
19CA0060	Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Rehabilitation/ Major Repair of Flood Control Structures - Improvement/ Rehabilitation of Flood Control Structures along Pagalangang River, Sta. 000+683.40 to Sta. 000+835.40, Dinalupihan, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	6/25/2019	7/23/2019	15,209.59		15,209.59	Rehabilitation of Flood Control Structure
19CA0061	Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Rehabilitation of Flood Control Structures along Pagalangang River (Pagalangang Section), Sta. 001+124 to Sta. 002+024, Barangay Pagalangang, Dinalupihan, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/30/2018	1/14/2019	5/28/2019	6/19/2019	24,499.99		24,499.99	Rehabilitation of Flood Control Structure

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
19CA0062	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of New Road Curing Avenue Connecting Junction Layac - Balanga - Mariveles Port Road and Roman Expressway, Orani, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	5/28/2019	7/4/2019	29,399.99		29,399.99	Construction of Concrete Road
19CA0063	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Improvement/Rehabilitation of Flood Control Structures along Pentor-Balsik River (Tucop Section), Station (-) 005+300 to Station (-) 005+692, Dinalupihan, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	6/25/2019	7/15/2019	39,199.99		39,199.99	Rehabilitation/ Major Repair of Flood Control Structures
19CA0064	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Improvement/Rehabilitation of Flood Control Structures along Pentor-Balsik River, Station(-) 0+532 to Station(-) 0+674, Hermosa, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/24/2019	2/8/2019	6/25/2019	7/16/2019	15,336.99		15,336.99	Rehabilitation/ Major Repair of Flood Control Structures

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0065	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Sta. Isabel - San Ramon Diversion Road, Dinalupihan, Bataan	Planning and Design Section	Public Bidding	01/18/2019 to 01/24/2019	2/8/2019	5/28/2019	6/21/2019	GoP	48,999.99		48,999.99	Construction of Concrete Road
19CA0066	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Improvement/ Widening of Junction Layac - Balanga Mainveles Port Road to Orani Fishport, Orani, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	5/28/2019	6/13/2019	GoP	34,299.99		34,299.99	Rehabilitation of Concrete Road
19CA0067	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Construction of Multi - Purpose Building Barangay Lalawigan, Samal, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	5/28/2019	6/7/2019	GoP	5,939.99		5,939.99	Construction of Multi-Purpose Building
19CA0068	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Construction of Multi - Purpose Building Barangay Layac, Dinalupihan, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	6/25/2019	7/2/2019	GoP	5,939.99		5,939.99	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
19CA0076	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Sallan Barangay Road, Lorenzo Dela Fuente, Barangay Sallan, Abucay, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	6/25/2019	7/18/2019	5,939.99		5,939.99	Construction of Concrete Road
19CA0077	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay Sallan, Abucay, Bataan	Construction Section	Public Bidding	02/07/2019 to 02/11/2019	2/28/2019	6/25/2019	7/8/2019	14,849.99		14,849.99	Construction of Road
19CA0078	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Culis, Hermosa, Bataan	Construction Section	Public Bidding	02/07/2019 to 02/11/2019	2/28/2019	6/26/2019	7/4/2019	2,969.97		2,969.97	Construction of Multi-Purpose Building
19CA0079	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Mulawin, Orani, Bataan	Construction Section	Public Bidding	02/07/2019 to 02/11/2019	2/28/2019	5/28/2019	6/7/2019	3,959.99		3,959.99	Construction of Multi-Purpose Building
19CA0080	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Sibul, Orani, Bataan	Construction Section	Public Bidding	02/07/2019 to 02/11/2019	2/28/2019	6/25/2019	7/25/2019	2,969.99		2,969.99	Construction of Multi-Purpose Building

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0081	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road Leading to Abucay Sanitary Landfill and Material Recovery Facility, Sitio Macao, Capitanan, Abucay, Bataan	Construction Section	Public Bidding	03/06/2019 to 03/10/2019	3/27/2019	6/25/2019	7/9/2019	GoP	4,949.99		4,949.99	Construction of Concrete Road
19CA0082	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Barangay, Imelda, Samal, Bataan	Construction Section	Public Bidding	03/06/2019 to 03/10/2019	3/27/2019	6/26/2019	7/4/2019	GoP	5,939.99		5,939.99	Construction of Multi - Purpose Building
19CA0083	Local Infrastructure Program - Flood Control and Drainage - Drainage/ Protection Works - Construction of Canals, Lopez Subdivision, Barangay West Calaguiman, Samal, Bataan	Construction Section	Public Bidding	03/06/2019 to 03/12/2019	3/27/2019	5/28/2019	6/24/2019	GoP	1,979.99		1,979.99	Construction of Drainage Structure
19CA0084	Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Water System, Barangay Bangkal, Abucay, Bataan	Construction Section	Public Bidding	03/06/2019 to 03/10/2019	3/27/2019	6/25/2019	7/16/2019	GoP	1,979.99		1,979.99	Construction of Water Supply System
19CA0085	Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations - Angeles - Porac - Floridablanca - Dinalupihan - Jose Abad Santos Avenue Diversion Road, Dinalupihan, Bataan	Planning and Design Section	Public Bidding	03/06/2019 to 03/12/2019	3/27/2019	5/28/2019	7/2/2019	GoP	44,099.99		44,099.99	Construction of Concrete Road

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0087	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Flood Control Project along Colo River, Luacan Section, Phase B, Dinalupihan, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/10/2019	5/24/2019	6/26/2019	7/9/2019	GoP	19,600.00		19,600.00	Construction of Flood Mitigation Structures and Drainage System
19CA0088	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads - Opening and Construction of Curing Avenue Four (4) Lane Road Connecting the Orani Municipal Fishport to Roman Expressway, Orani, Bataan	Planning and Design Section	Public Bidding	05/06/2019 to 05/12/2019	5/24/2019	6/25/2019	7/7/2019	GoP	19,600.00		19,600.00	Construction of Road
19CA0089	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation/ Upgrading of Calero - Pacar Road, Barangay Calero and Barangay Pacar, Orani, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/12/2019	6/7/2019	6/26/2019	7/19/2019	GoP	10,289.99		10,289.99	Construction of Road
19CA0090	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay Bamban, Hermosa, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/12/2019	5/24/2019	6/26/2019	7/4/2019	GoP	1,980.00		1,980.00	Construction of Road

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0091	Construction of Road Leading to Indigenous People Community, Barangay Tipa, Hermosa, Bataan	Planning and Design Section	Public Bidding	05/06/2019 to 05/12/2019	6/7/2019	6/26/2019	7/18/2019	GoP	9,899.99		9,899.99	Construction of Road
19CA0092	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Mt. Sta Rita Road, Barangay Tipa, Hermosa, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/12/2019	5/24/2019	6/26/2019	7/26/2019	GoP	2,969.99		2,969.99	Construction of Road
19CA0093	Construction of Road, Barangay Palihan, Hermosa, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/10/2019	5/24/2019	6/14/2019	6/24/2019	GoP	4,950.00		4,950.00	Construction of Road
19CA0094	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/ Improvement of the School Pavement at Orani National High School in Sitio Kawayan, Barangay Tugatog, Orani, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/10/2019	6/7/2019	6/26/2019	7/3/2019	GoP	2,969.99		2,969.99	Concreting of School Pavement
19CA0095	Local Infrastructure Program - Building and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building, (Senior Citizen Sports Center), Dinalupihan, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/10/2019	6/7/2019	6/25/2019	7/16/2019	GoP	8,909.99		8,909.99	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0096	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction on Covered Pathwalk at Sitio Kawayan, Tugatog, Orani, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	GoP	1,979.99		1,979.99	Construction of Concrete Pathwalk
19CA0097	Construction/ Maintenance of Flood Mitigation and Drainage Systems - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems at the Almacén River Cut-Off Channel, Hermosa, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	GoP	32,279.08		32,279.08	Construction of Flood Mitigation Structures
19CA0098	Construction of Two (2) Storey - Ten (10) Classrooms School Building, Tomas Pinpin Memorial Elementary School, Abucay, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	27,430.90		27,430.90	Construction of Two (2) Storey - Ten (10) Classrooms School Building
19CA0099	Construction of Two (2) Storey - Four (4) Classrooms School Building, Sta. Isabel Elementary School, Dinalupihan, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	16,023.10		16,023.10	Construction of Two (2) Storey - Four (4) Classrooms School Building
19CA0100	Construction of Two (2) Storey - Ten (10) Classrooms School Building, Sallan Elementary School, Abucay, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	27,430.90		27,430.90	Construction of Two (2) Storey - Ten (10) Classrooms School Building

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
19CA0101	Construction of Two (2) Storey - Six (6) Classrooms School Building, Hermosa Elementary School, Hermosa, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	19,394.73		19,394.73	Construction of Two (2) Storey - Six (6) Classrooms School Building
19CA0102	Construction of Two (2) Storey - Four (4) Classrooms School Building, Happy Valley Elementary School, Dinalupihan, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	15,564.35		15,564.35	Construction of Two (2) Storey - Four (4) Classrooms School Building
19CA0103	Construction of Two (2) Storey - Four (4) Classrooms School Building, F.C. Del Rosario Elementary School, Samal, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	15,346.84		15,346.84	Construction of Two (2) Storey - Four (4) Classrooms School Building
19CA0104	Construction of Two (2) Storey - Four (4) Classrooms School Building, Daang Bago Elementary School, Dinalupihan, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	15,974.70		15,974.70	Construction of Two (2) Storey - Four (4) Classrooms School Building
19CA0105	Construction of Two (2) Storey - Four (4) Classrooms School Building, Bangkal Elementary School, Abucay, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	15,346.84		15,346.84	Construction of Two (2) Storey - Four (4) Classrooms School Building

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0106	Construction of Two (2) Storey - Six (6) Classrooms School Building, Balsik National High School, Hermosa, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	19,394.73		19,394.73	Construction of Two (2) Storey - Six (6) Classrooms School Building

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer