



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

July 26, 2019

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
DPWH, Office of the Secretary
Manila

THRU : **MA. VICTORIA S. GREGORIO**
OIC-Director, Procurement Service
Department of Public Works & Highways
Bonifacio Drive, Port Area, Manila

SUBJECT : **Final Annual Procurement Plan (APP) for FY 2019 Civil Works, Goods and Services and Consulting Services**

We are submitting the Final Annual Procurement Plan (APP) FY 2019 for Civil Works, Goods and Services and Consulting Services.

For your information & guidance.

NESTOR L. DEL ROSARIO
District Engineer

Encl.: 1. Annual Procurement Plan (APP)

Copy furnished:

The Regional Director
Region IV-B, DPWH
EDSA, Quezon City

R4B.11 jaf/AMB/NLR



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 DPWH, Mindoro Oriental District Engineering Office
 Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PIO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt / Posting of IB/REI	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0003	Off – Carriageway Improvement Along Calapan South Road Jct-Pola Rd K0063+550 -K0064+186, K0064+615-K0064+993, K0066+220-K0066+490, K0067+470-K0067+868.50, Pola,	Construction	Competitive Bidding	02/27/19 - 03/05/19	03/19/19	07/09/19	07/18/19	GOP	52,704,289.58	—	52,704,289.58	Concreting of 1,661.20 l.m. shoulder (B/S) and 23.3 l.m. shoulder (R/S) (W=3.00m, 0.23m thick) with 0.20m thk aggregate subbase coarse and construction of 3.393 m. drainage canal
19ED0004	Asphalt Overlay Along Calapan South Road K0018+000 – K0022+668.00, Naujan	Construction	Competitive Bidding	10/17/18 - 10/23/18	11/14/18	07/09/19	07/18/19	GOP	96,498,978.29	—	96,498,978.29	Asphalt Overlay of 4,690.0 l.m. concrete road and shoulder w/ varying width and 215 l.m. concreting of shoulder.
19ED0005	Asphalt Overlay Along Calapan South Road K0006+600 – K0009+520, K0048+480 – K0050+750, Calapan City and Socorro,	Construction	Competitive Bidding	10/17/18 - 10/23/18	11/14/18	07/09/19	07/18/19	GOP	96,498,837.47	—	96,498,837.47	Asphalt Overlay of 5.01 km of concrete road including shoulder, 50 mm thick, with varying width and provision of aggregate subbase course for shoulder
19ED0006	Asphalt Overlay Along CSR Jct. Minas Road K0043+735 – K0044+391.50, Victoria,	Construction	Competitive Bidding	10/17/18 - 10/23/18	11/14/18	06/28/19	07/10/19	GOP	17,688,926.25	—	17,688,926.25	Asphalt Overlay of 0.7005 km of concrete road including shoulder, 50 mm thick, with varying width.



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 DPWH, Mindoro Oriental District Engineering Office
 Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19ED0007	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Calapan North Road K0008+600 – K0009+000, K0011+403 – K0011+493, K0013+935 – K0014+224, K0015+058 – K0015+351, K0026+1065 – K0027+311, K0050+014 – K0050+644, K0050+985 – K0051+106, Calapan City – Puerto Galera	Construction	Competitive Bidding	10/09/18 - 10/15/18	11/28/18	07/09/19	07/18/19	GOP	56,000,628.28	—	56,000,628.28	Upgrading of 2.671 km road widening at right side (300mm slab thk.) with concreting of 305 l.m. shoulder at right side (2.50m width) and 677 l.m. drainage at selected sections (R/S Only)
19ED0008	Rehabilitation / Reconstruction / Upgrading of Damage Paved Roads Along Calapan South Road Jct. Pola Rd K0062 + -500-K0062 +093, K0070+990 –K0071+674, Pola	Construction	Competitive Bidding	10/26/18 - 11/01/18	11/28/18	06/27/19	07/05/19	GOP	23,436,585.58	—	23,436,585.58	Removal and reconstruction of existing 1,277 asphalt and concrete pavement (6.10 and 6.70m width respectively, 0.30m thick) with 0.20m thick aggregate subbase course and 1.00m shoulder
19ED0009	Road Widening along Calapan South Road K0034+123 – K0034+1028, K0035+399 – K0035+671, K0036+885 – K0037+221, K0039+498 – K0039+645, K0040+566 – K0040+932, K0040+995 – K0041+252, K0041+486 – K0042+054, K0043+536 – K0043+592, Victoria – Socorro	Construction	Competitive Bidding	10/09/18 - 10/15/18	12/06/18	07/09/19	07/18/19	GOP	85,038,542.94	—	85,038,542.94	Road Widening of 2.874km road both sides (width=3.05m, thickness=0.28m) with 2592.40m line canal at both sides and slope protection at intermittent sections
19ED0011	Construction of Pola – Naujan Bypass Road, Pola	Construction	Competitive Bidding	11/16/18 - 11/22/18	12/27/18	06/28/19	07/10/19	GOP	48,998,945.70	—	48,998,945.70	Construction of 1,933.00 linear meter of road opening with aggregate base course (0.20 thk., 9.1m width), with stone masonry and gabions slope protection at selected sections.



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 DPWH, Mindoro Oriental District Engineering Office
 Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks
				Advt / Posting of IB/REI	Submtn/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19ED0012	Construction of Satellite Materials Laboratory Building, DPWH – Mindoro Oriental District Engineering Office Compound, Masipit, Calapan City	Construction	Competitive Bidding	11/05/18 - 11/11/18	12/07/18	05/29/19	06/03/19		GOP	6,755,866.08	—	6,755,866.08	Complete Construction of laboratory office including airconditioning system and back-up generator.
19ED0013	Improvement of Multi-Purpose (Covered Court), Brgy. Pula, Pola	Construction	Competitive Bidding	11/05/18 - 11/11/18	12/11/18	06/27/19	07/05/19		GOP	2,473,999.79	—	2,473,999.79	Construction of Covered Bleacher 27.00m Bothsides and Additional Stages.
19ED0014	Construction of Baco National High School Multi Purpose (Covered Court) Brgy. Poblacion, Baco	Construction	Competitive Bidding	11/05/18 - 11/11/18	11/27/18	06/27/19	07/05/19		GOP	2,473,998.39	—	2,473,998.39	Construction of 15.00m x 27.00m Covered Court w/ Slab on Fill.
19ED0015	Construction of GSP Multi-Purpose Building (Covered Court), Brgy. Camilimil, Calapan City	Construction	Competitive Bidding	11/16/18 - 11/22/18	12/06/18	05/29/19	06/03/19		GOP	2,486,500.00	—	2,486,500.00	Construction of 15x24m Multi-Purpose Building (Covered Court) without gutter and downspot.
19ED0016	Construction of Multi – Purpose Building (Municipal Public Market), Brgy. Comunal, Calapan City,	Construction	Competitive Bidding	11/16/18 - 11/22/18	12/21/18	05/29/19	06/03/19		GOP	3,979,000.00	—	3,979,000.00	Construction of Two – Storey 12 x 24m. Public Market without Fascia, Gutter, Stair Railing, Masonry & Plastering Electrical Rough – In Only.



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0017	Construction of Multi – Purpose Building (Covered Court), Brgy. Alag, Baco	Construction	Competitive Bidding	10/19/18 - 10/25/18	11/09/18	05/29/19	06/03/19	GOP	2,473,999.71	—	2,473,999.71	Construction of 15.00m x 27.00m Covered Court w/ Slab on Fill.
19ED0018	Construction of Brgy. Hall, Brgy. Arangin, Naujan	Construction	Competitive Bidding	11/16/18 - 11/22/18	12/06/18	06/27/19	07/05/19	GOP	2,473,999.99	—	2,473,999.99	Construction of One Storey Multi-Purpose Building (Area = 8.5x8.0m)
19ED0019	Multi – Purpose Building (Covered Court), Brgy. Bagong Buhay, Naujan	Construction	Competitive Bidding	10/19/18 - 10/25/18	11/09/18	05/29/19	06/03/19	GOP	2,473,999.95	—	2,473,999.95	Construction of 15.00m x 27.00m Covered Court w/ Embankment and Slab on Fill.
19ED0021	Construction of Multi-Purpose Building (Covered Court) Brgy. Canaan, Victoria, Oriental Mindoro	Construction	Competitive Bidding	10/08/18 - 10/14/18	10/30/18	05/29/19	06/03/19	GOP	2,473,995.32	—	2,473,995.32	Construction of 15.00m x 27.00m Covered Court with Embankment and Slab on Fill
19ED0022	Construction of Naujan Technical College (Manpower Development Center) Brgy. Santiago, Naujan, Oriental Mindoro	Construction	Competitive Bidding	11/16/18 - 11/22/18	12/13/18	06/27/19	07/05/19	GOP	2,486,500.00	—	2,486,500.00	Construction of 12x32m. Manpower development center without embankment, flooring, masonry, gutter and downspout



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advc/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0023	Construction of Multi – Purpose Building (Covered Court), Brgy. Fortuna, Socorro	Construction	Competitive Bidding	10/19/18 - 10/25/18	11/09/18	05/29/19	06/03/19	GOP	2,473,999.88	—	2,473,999.88	Construction of 15.00m x 27.00m Covered Court w/ Embankment Slab on Fill w/ Bleacher and Stage.
19ED0026	Construction of Multi – Purpose Building (Covered Court), Brgy. Lazareto, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	10/08/18 - 10/14/18	10/30/18	05/29/19	06/03/19	GOP	1,978,996.27	—	1,978,996.27	Construction of 15.00m x 27.00m Covered Court without Slab on Fill
19ED0027	Construction of Multi-Purpose Building (Covered Court) Brgy. Laido, Victoria	Construction	Competitive Bidding	10/19/18 - 10/25/18	11/09/18	05/29/19	06/03/19	GOP	2,473,999.88	—	2,473,999.88	Construction of 15.00m x 27.00m Covered Court w/ Slab on Fill.
19ED0029	Construction of Multi – Purpose Building (Covered Court), Brgy. Pamibisan, Baco,	Construction	Competitive Bidding	11/05/18 - 11/11/18	11/27/18	05/29/19	06/03/19	GOP	2,473,999.78	—	2,473,999.78	Construction of 15.00m x 27.00m Covered Court w/ Embankment and Slab on Fill.
19ED0030	Construction of Multi – Purpose Building (Covered Court), Brgy. Panggalaan, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	10/08/18 - 10/14/18	10/30/18	05/29/19	06/03/19	GOP	2,473,995.32	—	2,473,995.32	Construction of 15.00m x 27.00m Covered Court with Embankment and Slab on Fill



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (U)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks	
				Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
19ED0031	Construction of Multi – Purpose Building (Covered Court), Brgy. Parang, Calapan	Construction	Competitive Bidding	11/05/18 - 11/11/18	11/27/18	05/29/19	06/03/19	GOP	3,463,999.33	---	3,463,999.33	Construction of 15.00m x 27.00m Covered Court w/ Embankment Slab on Fill w/ Bleacher and Stage.
19ED0032	Construction of Multi – Purpose Building Covered Court, Brgy. San Juan, Victoria	Construction	Competitive Bidding	10/19/18 - 10/25/18	11/09/18	06/27/19	07/05/19	GOP	2,473,999.71	---	2,473,999.71	Construction of 15.00m x 27.00m Covered Court w/ Slab on Fill.
19ED0033	Improvement Multi-Purpose Covered Court with Bleachers Brgy. Pahlanan, Pola, Oriental Mindoro	Construction	Competitive Bidding	11/05/18 - 11/11/19	12/13/18	06/27/19	07/05/19	GOP	2,473,997.68	---	2,473,997.68	Improvement of Multi – Purpose Covered Court
19ED0034	Construction of Multi – Purpose Building (Covered Court), Brgy. Sampaguita, Naujan, Oriental Mindoro	Construction	Competitive Bidding	10/08/18 - 10/14/18	11/21/18	05/29/19	06/03/19	GOP	1,978,996.27	---	1,978,996.27	Construction of 15.00m x 27.00m Covered Court without Slab on Fill
19ED0035	Construction of Multi-Purpose Building (Covered Court), Brgy. San Antonio, Victoria, Oriental Mindoro	Construction	Competitive Bidding	10/08/18 - 10/14/18	10/30/18	05/30/19	06/04/19	GOP	2,473,997.10	---	2,473,997.10	Construction of 17.00m x 27.00m Covered Court with Slab on Fill



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0036	Construction of Gabay Cooperative Building Brgy. Bucayao, Calapan City,	Construction	Competitive Bidding	11/16/18 - 11/22/18	12/21/18	06/27/19	07/05/19	GOP	2,486,393.64	—	2,486,393.64	Construction of 1 Storey Building (9.00m x 16.50m) with 1.20 m embankment.
19ED0037	Construction of Multi-Purpose Covered Court Brgy. Casiligan, Pola	Construction	Competitive Bidding	10/19/18 - 10/25/18	11/09/18	06/27/19	07/05/19	GOP	2,473,999.88	—	2,473,999.88	Construction of 15.00m x 27.00m Covered Court w/ Slab on Fill.
19ED0039	Construction of Multi-Purpose Building (Covered Court) Brgy. Urdaneta, Victoria, Oriental Mindoro	Construction	Competitive Bidding	10/08/18 - 10/14/18	10/30/18	05/30/19	06/04/19	GOP	1,978,996.27	—	1,978,996.27	Construction of 15.00m x 27.00m Covered Court without Slab on Fill
19ED0040	Construction of Multi-Purpose Building (Covered Court), Sitio Minolo, Brgy. San Isidro, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	10/08/18 - 10/14/18	10/30/18	05/30/19	06/04/19	GOP	2,473,997.10	—	2,473,997.10	Construction of 17.00m x 27.00m Covered Court with Slab on Fill
19ED0041	Construction of Multi – Purpose Building (Covered Court) Calapan City Hall Complex, Brgy. Guinobatan, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	11/16/18 - 11/22/18	01/09/19	05/30/19	06/04/19	GOP	3,958,999.58	—	3,958,999.58	Construction of Multi – Purpose Building (Covered Court)



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0042	Construction of Multi-Purpose Building Brgy. Lunangbayan, Calapan City	Construction	Competitive Bidding	11/16/18 - 11/22/18	12/21/18	06/14/19	06/24/19	GOP	2,473,999.97	—	2,473,999.97	Construction of two Storey Multi-Purpose Building (Area = 10.1m x 8.8m).
19ED0043	Construction of Multi – Purpose Building Brgy. Paniklan, Naujan	Construction	Competitive Bidding	11/16/18 - 11/22/18	12/06/18	05/31/19	06/11/19	GOP	1,978,999.71	—	1,978,999.71	Construction of One Storey Multi – Purpose Building (Area = 12.0m x 9.0m).
19ED0044	Construction of Multi – Purpose Building Brgy. San Agustin I, Naujan,	Construction	Competitive Bidding	11/05/18 - 11/11/18	11/27/18	05/31/19	06/11/19	GOP	1,978,999.68	—	1,978,999.68	Construction of Two Storey Multi – Purpose Building (Area = 8.0m x 8.50m).
19ED0045	Construction of Pola Central School Multi-Purpose Building (Covered Court), Brgy. Zone II, Pola, Oriental Mindoro	Construction	Competitive Bidding	10/08/18 - 10/14/18	10/30/18	05/31/19	06/11/19	GOP	2,473,997.10	—	2,473,997.10	Construction of 17.00m x 27.00m Covered Court with Slab on Fill
19ED0046	Concreting of Local Road, Brgy. Loyal, Victoria, Oriental Mindoro	Construction	Competitive Bidding	10/24/18 - 10/30/18	11/13/18	06/28/19	07/10/19	GOP	2,968,863.71	—	2,968,863.71	Concreting of 0.444 km gravel road, 0.15m thick, 4.00m width, with aggregate subbase course, 0.20m thick, 1.00m width shoulder



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (U)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks
				Adve/ Posting of IB/REI	Submtn/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19ED0047	Concreting of Local Road, Brgy. Nag - Iba II, Naujan,	Construction	Competitive Bidding	11/05/18 - 11/11/18	11/27/18	06/28/19	07/10/19		GOP	1,978,929.34	---	1,978,929.34	Concreting of 300.50 l.m. of road (4.00m width, 0.15m thick, with aggregate subbase course 0.20m thick and, 1.00 m shoulder width).
19ED0048	Concreting of Local Road, Sitio Bagong Silang, Brgy. Baruyan, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	10/24/18 - 10/30/18	11/13/18	06/28/19	07/10/19		GOP	1,978,849.43	-	1,978,849.43	Concreting of 0.2655 km of road (4.00 m width, 0.15m thk. with 0.20m thk. of aggregate subbase course, 1.00 m wide)
19ED0051	Concreting of Local Road, Sitio Ilaya, Brgy. Managpi, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	10/24/18 - 10/30/18	11/13/18	06/28/19	07/10/19		GOP	1,978,273.33	-	1,978,273.33	Concreting of 0.349 km gravel road, 0.15m thick, 4.00 m width aggregate subbase course, 0.20m thick with structural concrete Class A end protection
19ED0052	Construction of Multi - Purpose Building (Covered Court), Brgy. San Carlos, Naujan	Construction	Competitive Bidding	10/19/18 - 10/25/18	11/09/18	06/27/19	07/05/19		GOP	2,473,912.90	---	2,473,912.90	Construction of 15.00m x 27.00m Covered Court w/out Slab on Fill.
19ED0053	Concreting of Local Road, Sitio Perlas, Brgy. Canubing II, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	10/24/18 - 10/30/18	11/13/18	06/28/19	07/10/19		GOP	2,473,912.90	-	2,473,912.90	Concreting of 0.264 km of road (5.00m width, 0.15m thk with 0.20m thk. of aggregate subbase course, 0.50 m width of shoulder) with 176 l.m. of slope protection



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (U)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19ED0054	Construction of Flood Control/Drainage System, Bucayao Concrete Revetment Armouring BBRIS, Calapan City	Construction	Competitive Bidding	10/30/18 - 11/05/18	11/20/18	06/28/19	07/10/19		GOP	39,198,967.14	—	39,198,967.14	Construction of 174.80 l.m. concrete revetment resting on concrete with steel sheet pile foundation
19ED0055	Construction of Protection Dike (Seawall) along Brgy. Pulangtubig, San Andres and Pamisan, Baco	Construction	Competitive Bidding	10/26/18 - 11/01/18	11/28/18	06/28/19	07/10/19		GOP	29,398,979.40	—	29,398,979.40	Construction of 277.60m protection dike (seawall) resting on concrete with steel sheet pile foundation
19ED0056	Construction/Rehabilitation of San Teodoro Seawall, San Teodoro	Construction	Competitive Bidding	10/24/18 - 10/30/18	11/13/18	06/28/19	07/10/19		GOP	19,598,997.12	—	19,598,997.12	Construction of 236 l.m. concrete revetment resting on concrete with sheet pile foundation
19ED0057	Construction of Bucayao River Control Managpi Section, Brgy. Managpi, Calapan City	Construction	Competitive Bidding	11/16/18 - 11/22/18	12/06/18	07/09/19	07/18/19		GOP	96,198,916.22	—	96,198,916.22	Construction of 400.80 l.m. of concrete revetment resting on concrete with steel sheet pile foundation
19ED0058	Construction of Mag-Asawang Tubig River Flood Control Project, Naujan	Construction	Competitive Bidding	10/30/18 - 11/05/18	11/28/18	06/28/19	07/10/19		GOP	29,398,948.28	—	29,398,948.28	Construction of 200.00 l.m. concrete revetment resting on concrete with steel sheet pile foundation



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0059	Construction/Rehabilitation of Flood Control Structure of Mag - Asawang Tubig Brgy. Masagana Section, Phase I, Naujan	Construction	Competitive Bidding	12/07/18 - 12/13/18	12/27/18	06/28/19	07/10/19	GOP	24,498,981.20	---	24,498,981.20	Construction of 161.00 l.m. of gabion armouring
19ED0060	Rehabilitation/Construction of Gabion Revetment Naujan, (Mag-Asawang Tubig), Brgy. Tagumpay, Naujan	Construction	Competitive Bidding	12/07/18 - 12/13/18	12/27/18	06/28/19	07/10/19	GOP	24,498,921.20	---	24,498,921.20	Construction of 167.00 l.m. of gabion armouring
19ED0061	Asphalt Overlay Along Calapan North Road K0028+598 - K0028+1000, K0032+000 - K0033+013, San Teodoro	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	06/27/19	07/05/19	GOP	29,438,118.24	---	29,438,118.24	Asphalt Overlay of 1.432 km. of concrete road including shoulder, 50mm thick, with varying width and concreting of 8.50 l.m. of shoulder 1/5, 230mm thk PCCP, 200mm thk. Aggregate subbase course
19ED0062	Construction of Sugui - Parang - Palhi - Sapul Bypass Road, Calapan City	Construction	Competitive Bidding	02/27/19 - 03/05/19	03/19/19	06/28/19	07/10/19	GOP	48,998,993.91	---	48,998,993.91	Construction of 2.714 km road (6.7m width, 280mm thk), aggregate subbase course (200mm thk.), with 1m width shoulder both sides and 50m slope protection at left side only at selected sections



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0063	Construction of Melgar B Seawall, Naujan	Construction	Competitive Bidding	02/27/19 - 03/05/19	03/19/19	06/28/19	07/10/19	GOP	29,398,996.43	—	29,398,996.43	Construction of 195.60 l.m. of slope protection dike (seawall) resting on concrete with steel sheet pile foundation
19ED0064	Construction of Pachoca Seawall, Brgy. Pachoca, Calapan City	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	06/28/19	07/10/19	GOP	19,598,992.74	—	19,598,992.74	Construction of 208.20 l.m. of protection dike (seawall) resting on concrete with steel sheet pile foundation
19ED0065	Concreting of Local Road, Sitio Purok II, Brgy. Del Pilar, Naujan	Construction	Competitive Bidding	02/27/19 - 03/05/19	03/19/19	06/28/19	07/10/19	GOP	1,978,709.48	—	1,978,709.48	Concreting of 144.5 l.m. of road (230mm thk & 6m. Width) with 1.00m shoulder both sides including Stone Masonry
19ED0066	Concreting of Road at General Esco - San Luis - Itanawan - Tagumpay Road, Naujan	Construction	Competitive Bidding	02/27/19 - 03/05/19	03/19/19	06/27/19	07/04/19	GOP	49,498,700.45	—	49,498,700.45	Concreting of 3.3985 km. / 6.797 lane km. of road (230mm thk. & 5m width) with 1.00m shoulder both sides including Stone Masonry
19ED0067	Concreting of Road at Brgy. Pachoca, Calapan City	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	06/13/19	06/20/19	GOP	988,953.12	—	988,953.12	Concreting of 0.129km/0.258 lane km gravel road, 0.15m thick, 5.00m width with aggregate subbase course, 0.20m thick



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (U)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0068	Construction of Road at Brgy. San Antonio, Calapan City	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	05/31/19	06/11/19	GOP	988,955.46	—	988,955.46	Concreting of 130m gravel road at section 1 and 30.05m at section 2, 0.15m thick, 4.00m width with no shoulder with aggregate subbase course, 0.20m thick with structural concrete class A end protection at both sides
19ED0069	Concreting of Road at Brgy. Tawitran, Calapan City	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	06/13/19	06/20/19	GOP	988,954.47	—	988,954.47	Concreting of 0.151 km/0.302 lane km. gravel road, 0.15m thick, 4.00m width with aggregate subbase course, 0.20m thick
19ED0070	Construction of Multi - Purpose Building (Covered Court), Calapan Central School, Brgy. Ibaba East, Calapan City	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	05/30/19	06/07/19	GOP	1,978,999.13	—	1,978,999.13	Construction of Multi - Purpose Building (Covered Court) 15m x 21m
19ED0071	Construction of Multi - Purpose Building, Brgy. Calibuyan, Socorro	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	05/30/19	06/07/19	GOP	2,968,999.97	—	2,968,999.97	Construction of Two Storey Multi - Purpose Building (Area = 8.5m x 8.0m)



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0072	Construction of Multi - Purpose Building (Covered Court), Brgy. Mahal na Pangalan, Calapan City	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	06/28/19	07/10/19	GOP	1,978,996.27	—	1,978,996.27	Construction of 15.00m x 27.00m Covered Court without slab on fill
19ED0073	Construction of Multi - Purpose Building, Calapan City	Construction	Competitive Bidding	03/06/19 - 03/12/19	03/26/19	06/27/19	07/05/19	GOP	3,958,999.99	—	3,958,999.99	Construction of Two Storey 9.7 x 11m Multi - Purpose Building w/o Floor Tiles, Ceiling, Wood Painting & Reflective Insulation
19ED0074	Construction of Multi - Purpose Building, Naujan	Construction	Competitive Bidding	12/27/18 - 01/02/19	02/12/19	06/27/19	07/05/19	GOP	3,958,999.99	—	3,958,999.99	Construction of One Storey Multi - Purpose Building (Area = 12.0m x 21.0m)
19ED0075	Construction of Multi - Purpose Building, Victoria	Construction	Competitive Bidding	12/27/18 - 01/02/19	02/12/19	06/27/19	07/05/19	GOP	2,968,999.99	—	2,968,999.99	Construction of One Storey Multi - Purpose Building (Area = 15.0m x 14.0m)
19ED0076	Concreting of Road, Brgy. San Antonio, Calapan City	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	06/13/19	06/20/19	GOP	988,955.41	—	988,955.41	Concreting of 80m gravel road at section 1 and 57m at section 2, 0.15m thick, 5.00m width with aggregate subbase course, 0.20m thick and 1.00m width shoulder



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PIO/ End-User (U)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submtn/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19ED0077	Concreting of Road, Sitio Sunrise, Brgy. Saqui, Calapan City	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	06/13/19	06/20/19		GOP	988,962.89	—	988,962.89	Concreting of 144.20 l.m. gravel road (4m width, 0.15m thk.) with aggregate subbase course (0.20 thk., 1m width at both sides)
19ED0078	Concreting of Road, San Agustin 2, Naujan	Construction	Competitive Bidding	12/27/18 - 01/02/19	01/16/19	06/13/19	06/20/19		GOP	1,978,943.20	—	1,978,943.20	Concreting of 260.70 l.m. gravel road (5m width, 0.15m thk.) with aggregate subbase course (0.20 thk., 1m width at both sides)
19ED0082	Construction of Multi - Purpose Building (Technology Training Center) in Victoria	Construction	Competitive Bidding	05/31/19 - 06/06/19	06/20/19	07/05/19	07/12/19		GOP	2,968,997.89	—	2,968,997.89	Complete Construction of 8.5m x 18m Multi - Purpose Building (Technology Training Center)
19ED0083	Concreting of Brgy. Dal Pilar - Sitio 1 Damisite to Brgy. Mulawin Road, Naujan	Construction	Competitive Bidding	05/31/19 - 06/06/19	06/20/19	07/05/19	07/12/19		GOP	9,898,695.01	—	9,898,695.01	Concreting of 709.00 l.m. of gravel road (6.1m width, 0.23m thk.) with aggregate subbase course (0.2 m thk.) and with slope protection at selected sections
19ED0084	Concreting of Arangin Road, Naujan	Construction	Competitive Bidding	05/31/19 - 06/06/19	06/20/19	07/05/19	07/12/19		GOP	4,948,938.90	—	4,948,938.90	Concreting of road 0.442 km / 0.884 lane km gravel road, 0.23m thick, 5.00 m width with aggregate subbase course, 0.20 m thick



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PIO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0087	Concreting of Barangay Roads Brgy. Duongan - Maibao - San Narciso Road, Victoria	Construction	Competitive Bidding	05/31/19 - 06/06/19	06/20/19	07/05/19	07/12/19	GOP	9,898,915.31	—	9,898,915.31	Concreting of 0.852 km / 1.704 lane km road (5.00 m width, 0.15 m thk. With 0.20 m thk. Of aggregate subbase course, 1.00 m width of shoulder) with 1542.4 l.m. of slope protection
19ED0088	Repair/Maintenance of Slope Protection Along CSR Jct, Minas Road, Victoria	Maintenance	Competitive Bidding	06/06/19 - 06/12/19	06/26/19	07/11/19	07/16/19	GOP	1,274,328.30	1,274,328.30	—	Repair/Maintenance of 78.50 l.m. road slope protection on both sides
19ED0089	Repair/Maintenance of Slope Protection @ CNR K0035+260, Puerto Galera	Maintenance	Competitive Bidding	06/17/19 - 06/23/19	06/25/19	07/11/19	07/16/19	GOP	499,999.25	499,999.25	—	Repair/Maintenance of 48.90 l.m. road slope protection
19ED0090	Repair/Maintenance of Slope Protection @ CNR K0027+500, San Teodoro	Maintenance	Competitive Bidding	06/19/19 - 06/25/19	06/28/19	07/11/19	07/16/19	GOP	499,997.97	499,997.97	—	Repair/Maintenance of 9.60 l.m. road slope protection



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 DPWH, Mindoro Oriental District Engineering Office
 Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PMO/ End-User (U)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Adv't/ Posting of IB/REI	Submitt/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0090	Repair/Maintenance of Slope Protection @ CNR K0027+500, San Teodoro	Maintenance	Competitive Bidding	06/19/19 - 06/25/19	06/28/19	07/11/19	07/16/19	GOP	499,997.97	499,997.97	—	Repair/Maintenance of 9.60 l.m. road slope protection
19ED0091	Repair/Maintenance of Bucayao River Control, Calapan City	Maintenance	Competitive Bidding	07/02/19 - 07/08/19	07/23/19	08/01/19	08/08/19	GOP	1,999,936.39	1,999,936.39	—	Repair/Maintenance of 44.0 l.m. of damaged slope protection
19ED0092	Repair/Maintenance of Calapan Drainage Structure XII, Sto. Niño, Calapan City	Maintenance	Competitive Bidding	07/02/19 - 07/08/19	07/23/19	08/01/19	08/08/19	GOP	1,999,991.70	1,999,991.70	—	Repair/Improvement of 200 l.m. of existing line canal
19ED0093	Repair/Maintenance of San Rafael River Control (Gabions), San Teodoro	Maintenance	Competitive Bidding	07/02/19 - 07/08/19	07/23/19	08/01/19	08/08/19	GOP	1,999,979.52	1,999,979.52	—	Repair/Maintenance of 30.0 l.m. settled gabion and extension of 23.5 l.m. of 7 layers gabion with mattresses
19ED0094	Repair/Maintenance of San Isidro Drainage Structure, White Beach, Puerto Galera	Maintenance	Competitive Bidding	07/04/19 - 07/10/19	07/25/19	08/02/19	08/09/19	GOP	999,970.32	999,970.32	—	Repair/Improvement of 32 l.m. of existing line canal @ left side, construction of 50 l.m. of line canal @ right side



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH, Mindoro Oriental District Engineering Office
Calapan City, Oriental Mindoro


ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project Contract Name	PIO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/ Posting of IB/REI	Submitt/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ED0095	Repair/Maintenance of Calapan Drainage Structure VIII, Sta. Maria Village, Calapan City	Maintenance	Competitive Bidding	07/04/19 - 07/10/19	07/25/19	08/02/19	08/09/19	GOP	1,999,959.14	1,999,959.14	—	Repair/Improvement of 207 l.m. of existing open line canal
19ED0096	Repair/Maintenance of Macatoc River Control, Victoria	Maintenance	Competitive Bidding	07/04/19 - 07/10/19	07/25/19	08/02/19	08/09/19	GOP	1,999,952.79	1,999,952.79	—	Repair/Maintenance of 36.5 l.m. of damaged slope protection


Submitted By:


AGNES M. BUENO
Engineer - II
(Acting Head, Procurement Unit)
Date: _____

Recommended By:


EDWIN A. CABRAL
Engineer III
(BAC Chairman)
Date: _____

Approved By:


NECTOR L. DE ROSARIO
District Engineer
Date: _____



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project (Contract Name)	Imp Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity					Source of Budget	Estimated Budget			Remarks Brief description of Program/Project
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
PR No. 2019-02-033	Furnishing and Delivery of Various Materials for use in the Repair/Maintenance of Thermoplastic Pavement Markings along Calapan South Road, CSR Jct. Minas Road and CSR Jct. Pola Road, CSR & CSR Jct. Pola & CSR Jct. Minas, Oriental Mindoro	Maintenance Section	Public Bidding	02/19/19 - 03/12/19	03/12/19	03/18/19	03/29/19		GOP	1,818,894.07	1,818,894.07	-	Furnishing and Delivery of Various Materials for use in the Repair/Maintenance of Thermoplastic Pavement Markings
PR No. 2019-02-038	Furnishing and Delivery of Various Painting Materials for use in the Repainting of Guardrails along Calapan North Road, Calapan South Road, CSR Jct. Pola Road and CSR Jct. Minas Road, Oriental Mindoro	Maintenance Section	Shopping	02/22/19 - 02/28/19	02/28/19	03/06/19	03/07/19		GOP	341,064.25	341,064.25	-	Furnishing and Delivery of Various Painting Materials for use in the Repainting of Guardrails
PR No. 2019-02-049	Furnishing and Delivery of Various Painting Materials for use in the Repainting of Bridges along Calapan North Road, Calapan South Road, CSR Jct. Minas and CSR Jct. Pola Roads, Oriental Mindoro	Maintenance Section	Shopping	03/11/19 - 03/18/19	03/18/19	03/22/19	03/25/19		GOP	432,621.00	432,621.00	-	Furnishing and Delivery of Various Painting Materials for use in the Repainting of Bridges
PR No. 2019-04-085	Furnishing and Delivery of Various Painting and Construction Materials for use in the Repair/Routine Maintenance and Repair/Maintenance of Thermoplastic Pavement Markings along CSR & CNR, CSR Jct. Minas & CSR Jct. Pola Road, Oriental Mindoro	Maintenance Section	Shopping	04/16/19 - 04/23/19	04/23/19	04/29/19	04/30/19		GOP	622,233.27	622,233.27	-	Furnishing and Delivery of Various Painting and Construction Materials for use in the Repair/Routine Maintenance and Repair/Maintenance of Thermoplastic Pavement Markings



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project (Contract Name)	Imp Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity					Source of Budget	Estimated Budget			Remarks Brief description of Program/Project
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
PR No. 2019-04-086	Furnishing and Delivery of Various Materials for Annual Preventive Maintenance (PM) Group Interval of Amphibious Excavator (K14-16) Calapan City, Oriental Mindoro	Maintenance Section	Shopping	05/02/19 - 05/09/19	05/09/19	05/16/19	05/27/19		GOP	765,758.37	765,758.37	-	Furnishing and Delivery of Various Materials for Annual Preventive Maintenance (PM) Group Interval of Amphibious Excavator (K14-16)
PR No. 2019-04-087	Furnishing and Delivery of Various Materials for use in Repair/Maintenance/ Installation of Road Signs along Calapan North Road, Calapan South Road, CSR Jct. Minas Road & CSR Jct. Pola Road, Oriental Mindoro	Maintenance Section	Shopping	04/16/19 - 04/23/19	04/23/19	04/29/19	04/30/19		GOP	643,691.58	643,691.58	-	Furnishing and Delivery of Various Materials for use in Repair/Maintenance/ Installation of Road Signs
PR No. 2019-05-109	Furnishing and Delivery of Uniforms/Tools and Equipment for use in Maintenance Activities and Roadside Workers along Calapan North Road, Calapan South Road, CSR Jct. Minas Road and CSR Jct. Pola Road, Oriental Mindoro	Maintenance Section	Shopping	05/23/19 - 05/30/19	05/30/19	06/06/19	06/13/19		GOP	387,100.00	387,100.00	-	Furnishing and Delivery of Uniforms/Tools and Equipment for use in Maintenance Activities and Roadside Workers
PR No. 2019-06-119	Furnishing and Delivery of Various Electrical Materials for use in Single Phase Line Extension @ DPWH Area Shop	Maintenance Section	Shopping	06/07/19 - 06/17/19	06/17/19	06/21/19	07/01/19		GOP	131,227.50	131,227.50	-	Furnishing and Delivery of Various Electrical Materials for use in Single Phase Line Extension



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project (Contract Name)	Imp Unit/Ent User Unit	Procurement Method	Schedule for Each Procurement Activity					Source of Budget	Estimated Budget			Remarks Brief description of Program/Project
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
PR No. 2019-06-122	Furnishing and Delivery of Various Office Supplies for use in the Office of the Auditor, DPWH-MODEO, Masipit, Calapan City, Oriental Mindoro	Administrative Section	Shopping	06/14/19 - 06/21/19	06/21/19	06/27/19	07/02/19	GOP	162,949.50	-	162,949.50	Furnishing and Delivery of Various Office Supplies	
PR No. 2019-06-133	Furnishing and Delivery of 85 drums Hot Asphalt (60-70) for use in sealing of Cracks, Transverse and Longitudinal Joints and Resealing of Scale along Calapan South Road, CSR Jct. Minas Road & CSR Jct. Pola Road, Calapan North Road, CSR & CNR, Oriental Mindoro	Maintenance Section	Public Bidding	06/19/19 - 07/09/19	07/09/19	07/15/19	07/22/19	GOP	1,338,750.00	1,338,750.00	-	Furnishing and Delivery of 85 drums Hot Asphalt (60-70) for use in sealing of Cracks, Transverse and Longitudinal Joints and Resealing of Scale	
PR No. 2019-06-140	Furnishing and Delivery of Various Materials and other Expenses to Conduct 1-Day Capacity Enhancement Program on Planning and Design of Sabo Works	Planning and Design Section	Shopping	06/24/19 - 06/27/19	06/27/19	06/28/19	07/01/19	GOP	82,340.00	-	82,340.00	Furnishing and Delivery of Various Materials and other Expenses to Conduct 1-Day Capacity Enhancement Program on Planning and Design of Sabo Works	
PR No. 2019-06-143	Furnishing and Delivery of Various Materials for use in Routine Maintenance Activities along Calapan South Road, CSR Jct. Minas Road and CSR Jct. Pola Road, Calapan North Road, Oriental Mindoro	Maintenance Section	Shopping	06/27/19 - 07/02/19	07/02/19	07/08/19	07/10/19	GOP	587,555.00	587,555.00	-	Furnishing and Delivery of Various Materials for use in Routine Maintenance Activities	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project (Contract Name)	Imp Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ERR No. 2019-06-001	Equipment Rental for Backhoe for use in clearing/removing of landslides along CNR K0027+100-K0043+100 (Int. Sections), Puerto Galera, Oriental Mindoro	Maintenance Section	Shopping	06/27/19 - 07/02/19	07/02/19	07/08/19	07/10/19	GOP	224,599.20	224,599.20	-	Equipment Rental for Backhoe for use in clearing/removing of landslides
PR No. 2019-07-157	Installation/Furnishing and Delivery of Various Airconditioning Unit for use in the DPWH-MODEO, Calapan City, Oriental Mindoro	Administrative Section	Shopping	07/10/19 - 07/16/19	07/16/19	07/22/19	07/26/19	GOP	189,000.00	-	189,000.00	Installation/Furnishing and Delivery of Various Airconditioning Unit


Submitted by:


AGNES M. BUENO
Engineer - II
(Acting Head, Procurement Unit)

Recommended by:


EDWIN M. CABRAL
Engineer - III
(BAC - Chairman)

Approved by:


NESTOR I. DEL ROSARIO
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV - B
Masipit, Calapan City, Oriental Mindoro

C E R T I F I C A T I O N

This is to certify that this office has no procurement for Consulting Services for first semester of CY - 2019.

This certification is being issued this 26th day of July, 2019 for whatever purpose it may serve.


NESTOR L. DEL ROSARIO
District Engineer