

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
310104100339000	21LH0001 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1643+018-K1643+900, Marilog District, Davao City	Const.	Yes	Public Bidding	12/7/2020- 12/13/2020	12/28/2020	1/22/21	2/2/21	GAA CY 2021	9,699		9,699	Reconstruction to Concrete Pavement
310104100341000	21LH0002 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1638+818-K1638+880, Marilog District, Davao City	Const.	Yes	Public Bidding	12/7/2020- 12/13/2020	12/28/2020	1/22/21	2/2/21	GAA CY 2021	2,560		2,560	Reconstruction to Concrete Pavement
310104100340000	21LH0003 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1638+1008-K1639+000, K1638+ 880-K1638+1008, K1639+000-K1639+ 100	Const.	Yes	Public Bidding	12/7/2020- 12/13/2020	12/28/2020	1/22/21	2/2/21	GAA CY 2021	4,615		4,615	Reconstruction to Concrete Pavement
310201100832000	21LH0004 Road Widening along Davao-Bukidnon Rd- K1646+808-K1647+232, Marilog District, Davao City	Const.	Yes	Public Bidding	12/7/2020- 12/13/2020	12/28/2020	1/22/21	2/2/21	GAA CY 2021	9,950		9,950	Widening of Concrete Pavement

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
310207100165000	21LH0005 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1621+(-)315-K1621+360, Marilog District, Davao City	Const.	Yes	Public Bidding	12/7/2020-12/13/2020	12/28/2020	1/22/21	2/2/21	GAA CY 2021	5,063		5,063	Flaring of Intersections/ Improvements of Intersections
300104225651000	21LH0006 Construction of Multi-Purpose Building at Alambre Elementary School, Barangay Alambre, Toril District, Davao City	Const.	No	Public Bidding	1/8/2021-1/14/2021	1/28/2021	2/19/21	3/2/21	GAA CY 2021	5,000		5,000	Construction of Multi-Purpose Building
300104225661000	21LH0007 Construction of Multi-Purpose Building at Talandang Elementary School, Barangay Talandang, Tugbok District, Davao City	Const.	No	Public Bidding	1/8/2021-1/14/2021	1/28/2021	2/19/21	3/2/21	GAA CY 2021	5,000		5,000	Construction of Multi-Purpose Building
300104225687000	21LH0008 Construction of Multi-Purpose Building at O. Hilay National High School, Barangay Manambulan, Tugbok District, Davao City	Const.	No	Public Bidding	1/8/2021-1/14/2021	1/28/2021	2/19/21	3/2/21	GAA CY 2021	5,000		5,000	Construction of Multi-Purpose Building
300104225653000	21LH0009 Construction of Multi-Purpose Building at Bankas Elementary School, Barangay Camansi, Toril District, Davao City	Const.	No	Public Bidding	1/8/2021-1/14/2021	1/28/2021	2/19/21	3/2/21	GAA CY 2021	5,000		5,000	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300104225658000	21LH0010 Construction of Multi-Purpose Building at Lamanan National HS, Barangay Lamanan, Calinan District, Davao City	Const.	No	Public Bidding	1/8/2021-1/14/2021	1/28/2021	2/19/21	3/2/21	GAA CY 2021	5,000		5,000	Construction of Multi-Purpose Building
310207100169000	21LH0011 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1665+686-K1666+785	Const.	No	Public Bidding	1/8/2021-1/14/2021	1/28/2021	2/19/21	3/2/21	GAA CY 2021	8,071		8,071	Flaring of Intersections/ Improvements of Intersections
310104100343000	21LH0012 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1669+562-K1671+000, Marilog District, Davao City	Const.	No	Public Bidding	1/8/2021-1/14/2021	1/28/2021	2/19/21	3/2/21	GAA CY 2021	25,920		25,920	Construction of Road Slope Protection Structure
310201100833000	21LH0013 Road Widening along Davao-Bukidnon Rd- K1647+502-K1647+700, Marilog District, Davao City	Const.	No	Public Bidding	1/8/2021-1/14/2021	1/28/2021	2/19/21	3/2/21	GAA CY 2021	4,950		4,950	Widening of Concrete Pavement

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
310207100167000	21LH0014 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1628+173- K1632+000	Const.	No	Public Bidding	1/8/2021- 1/14/2021	1/28/2021	2/19/21	3/2/21	GAA CY 2021	28,202		28,202	Flaring of Intersections/ Improvements of Intersections
310207100168000	21LH0015 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1661+167- K1664+726	Const.	No	Public Bidding	1/8/2021- 1/14/2021	1/28/2021	2/19/21	3/2/21	GAA CY 2021	26,154		26,154	Flaring of Intersections/ Improvements of Intersections
300104225654000	21LH0016 Construction of Multi-Purpose Building at Barangay Cawayan, Calinan District, Davao City	Const.	No	Public Bidding	1/22/2021- 1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	7,000		7,000	Construction of Multi- Purpose Building
300104225657000	21LH0017 Construction of Multi-Purpose Building at Catigan Elementary School, Barangay Catigan, Toril District, Davao City	Const.	No	Public Bidding	1/22/2021- 1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	5,000		5,000	Construction of Multi- Purpose Building
300104225660000	21LH0018 Construction of Multi-Purpose Building at Tacunan Elementary School, Barangay Tacunan, Tugbok District, Davao City	Const.	No	Public Bidding	1/22/2021- 1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	5,000		5,000	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300104225682000	21LH0019 Construction of Multi-Purpose Building at Barangay Tungkalan, Toril District, Davao City	Const.	No	Public Bidding	1/22/2021-1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	7,000		7,000	Construction of Multi-Purpose Building
300104225659000	21LH0020 Construction of Multi-Purpose Building at Malalan Elementary School, Barangay Carmen, Baguio District, Davao City	Const.	No	Public Bidding	1/22/2021-1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	5,000		5,000	Construction of Multi-Purpose Building
300104225685000	21LH0021 Construction of Multi-Purpose Building at Los Amigos National High School, Barangay Los Amigos, Tugbok District, Davao City	Const.	No	Public Bidding	1/22/2021-1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	7,000		7,000	Construction of Multi-Purpose Building
300104225686000	21LH0022 Construction of Multi-Purpose Building at Marilog National High School, Barangay Marilop Proper, Marilog District, Davao City	Const.	No	Public Bidding	1/22/2021-1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	5,000		5,000	Construction of Multi-Purpose Building
310207100166000	21LH0023 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1621+415-K1623+210, Marilog District, Davao City	Const.	No	Public Bidding	1/22/2021-1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	15,227		15,227	Flaring of Intersections/ Improvements of Intersections

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
31010410039000	21LH0024 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao- Bukidnon Rd- K1635+162-K1632+660, Marilog District, Davao City	Const.	No	Public Bidding	1/22/2021- 1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	9,699		9,699	Reconstruction to Concrete Pavement
310107100288000	21LH0025 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1623+780- K1623+830	Const.	No	Public Bidding	1/22/2021- 1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	17,600		17,600	Construction of Road Slope Protection Structure
310107100296000	21LH0026 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1660+303- K1660+373	Const.	No	Public Bidding	1/22/2021- 1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	19,690		19,690	Construction of Road Slope Protection Structure
310201100831000	21LH0027 Road Widening along Davao-Bukidnon Rd- K1623+372-K1624+000, Marilog District, Davao City	Const.	No	Public Bidding	1/22/2021- 1/28/2021	2/11/2021	3/4/21	3/15/21	GAA CY 2021	11,950		11,950	Widening of Concrete Pavement

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300104225655000	21LH0028 Construction of Multi-Purpose Building at Barangay Manuel Guianga, Tugbok District, Davao City	Const.	No	Public Bidding	1/29/2021-2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	3,000		3,000	Construction of Multi-Purpose Building
300104225678000	21LH0029 Construction of Multi-Purpose Building at Barangay Sto. Niño, Tugbok District, Davao City	Const.	No	Public Bidding	1/29/2021-2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	7,000		7,000	Construction of Multi-Purpose Building
300104225665000	21LH0030 Construction of Multi-Purpose Building at Barangay Cadalian, Davao City	Const.	No	Public Bidding	1/29/2021-2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	500		500	Construction of Multi-Purpose Building
300104225666000	21LH0031 Construction of Multi-Purpose Building at Barangay Carmen, Davao City	Const.	No	Public Bidding	1/29/2021-2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	500		500	Construction of Multi-Purpose Building
300104225673000	21LH0032 Construction of Multi-Purpose Building at Barangay Malagos, Davao City	Const.	No	Public Bidding	1/29/2021-2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	500		500	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
310107100289000	21LH0033 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1624+862-K1624+916, Marilog District, Davao City	Const.	No	Public Bidding	1/29/2021-2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	17,420		17,420	Construction of Road Slope Protection Structure
310107100291000	21LH0034 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1628+780-K1628+861, Marilog District, Davao City	Const.	No	Public Bidding	1/29/2021-2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	26,150		26,150	Construction of Road Slope Protection Structure
310107100292000	21LH0035 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1640+300-K1640+400, Marilog District, Davao City	Const.	No	Public Bidding	1/29/2021-2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	29,880		29,880	Construction of Road Slope Protection Structure
310107100294000	21LH0036 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1642+000-K1642+021, Marilog District, Davao City	Const.	No	Public Bidding	1/29/2021-2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	6,610		6,610	Construction of Road Slope Protection Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
310107100295000	21LH0037 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1644+408- K1644+490, Marilog District, Davao City	Const.	No	Public Bidding	1/29/2021- 2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	11,650		11,650	Construction of Road Slope Protection Structure
300104225684000	21LH0038 Construction of Multi-Purpose Building at Lacson Elementary School, Barangay Lacson, Calinan District, Davao City	Const.	No	Public Bidding	1/29/2021- 2/4/2021	2/18/2021	3/15/21	3/25/21	GAA CY 2021	7,000		7,000	Construction of Multi- Purpose Building
30010422567000	21LH0039 Construction of Multi-Purpose Building at Barangay Sirib, Davao City	Const.	No	Public Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/21	3/30/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
300104225664000	21LH0040 Construction of Multi-Purpose Building at Barangay Bayabas, Davao City	Const.	No	Public Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/21	3/30/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
300104225667000	21LH0041 Construction of Multi-Purpose Building at Barangay Dominga, Davao City	Const.	No	Public Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/21	3/30/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
30010422569000	21LH0042 Construction of Multi-Purpose Building at Barangay Gumalang, Davao City	Const.	No	Public Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/21	3/30/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
310107100290000	21LH0043 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1626+293- K1626+400, Marilog District, Davao City	Const.	No	Public Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/21	3/30/21	GAA CY 2021	3,810		3,810	Construction of Road Slope Protection Structure
310107100293000	21LH0044 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1641+100- K1641+179, Marilog District, Davao City	Const.	No	Public Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/21	3/30/21	GAA CY 2021	25,990		25,990	Construction of Road Slope Protection Structure
300203101925000	21LH0045 Construction/Improvement of Access Roads Leading to Jct. Old Davao-Cot. National Road (Bangkas Heights Section, Toril)-Ilam (Mulig) to Davao Sports Complex, UP Mindanao, Brgy. Bago Oshiro, Barangay Tugbok District, D.C.	Const.	No	Public Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/21	3/30/21	GAA CY 2021	25,464		25,464	Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
310107100297000	21LH0046 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1660+600- K1660+750, Marilog District, Davao City	Const.	No	Public Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/21	3/30/21	GAA CY 2021	44,520		44,520	Construction of Road Slope Protection Structure
310107100298000	21LH0047 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1672+708- K1672+820	Const.	No	Public Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/21	3/30/21	GAA CY 2021	46,760		46,760	Construction of Road Slope Protection Structure
30010425662000	21LH0048 Construction of Multi-Purpose Building at Barangay Angalan, Davao City	Const.	No	Public Bidding	2/17/2021- 2/23/2021	3/9/2021	3/26/21	4/7/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
30010425675000	21LH0049 Construction of Multi-Purpose Building at Barangay Manuel Guianga, Davao City	Const.	No	Public Bidding	2/17/2021- 2/23/2021	3/9/2021	3/26/21	4/7/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
30010425676000	21LH0050 Construction of Multi-Purpose Building at Barangay Marapangi, Davao City	Const.	No	Public Bidding	2/17/2021- 2/23/2021	3/9/2021	3/26/21	4/7/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
30010425679000	21LH0051 Construction of Multi-Purpose Building at Barangay Tacunan, Davao City	Const.	No	Public Bidding	2/17/2021- 2/23/2021	3/9/2021	3/26/21	4/7/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
30010425680000	21LH0052 Construction of Multi-Purpose Building at Barangay Tambobong, Davao City	Const.	No	Public Bidding	2/17/2021- 2/23/2021	3/9/2021	3/26/21	4/7/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
300203101927000	21LH0053 Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon (Highway Tugbok Proper) to Tacunan Leading to DECA Wakeboard, including Bridge, Brgy. Tugbok, Davao City	Const.	No	Public Bidding	2/17/2021- 2/23/2021	3/9/2021	3/26/21	4/7/21	GAA CY 2021	4,950		4,950	Construction of Concrete Road
30011620457000	21LH0054 Concreting of Barangay Eden-Bayabas Road, Toril District, Davao City	Const.	No	Public Bidding	2/17/2021- 2/23/2021	3/9/2021	3/26/21	4/7/21	GAA CY 2021	15,650		15,650	Construction of Concrete Road
300203101926000	21LH0055 Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag Leading to Hill's View Mountain Resort, Marilog District, Davao City	Const.	No	Public Bidding	2/17/2021- 2/23/2021	3/9/2021	3/26/21	4/7/21	GAA CY 2021	20,000		20,000	Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
30010422563000	21LH0056 Construction of Multi-Purpose Building at Barangay Baguio Proper, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
30010422568000	21LH0057 Construction of Multi-Purpose Building at Barangay Eden, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
30010422567000	21LH0058 Construction of Multi-Purpose Building at Barangay Lacson, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
300104225671000	21LH0059 Construction of Multi-Purpose Building at Barangay Lamanan, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
300104225672000	21LH0060 Construction of Multi-Purpose Building at Barangay Lizada, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
300104225681000	21LH0061 Construction of Multi-Purpose Building at Barangay Tawan-Tawan, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300104225683000	21LH0062 Construction of Multi-Purpose Building at Barangay Wines, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
300104225688000	21LH0063 Rehabilitation of Multi-Purpose Building at Barangay Alambre, Toril District, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	2,000		2,000	Rehabilitation of Multi- Purpose Building
300104225690000	21LH0064 Rehabilitation of Multi-Purpose Building at Barangay Talandang, Tugbok District, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	2,000		2,000	Rehabilitation of Multi- Purpose Building
300104225689000	21LH0065 Rehabilitation of Multi-Purpose Building at Barangay Dacudao, Calinan District, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	3,000		3,000	Rehabilitation of Multi- Purpose Building
300104225691000	21LH0066 Rehabilitation of Multi-Purpose Building at Barangay Tugbok Proper, Tugbok District, Davao City	Const.	No	Public Bidding	3/5/2021- 3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	10,000		10,000	Rehabilitation of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300116204560000	21LH0067 Concreting of Road,Purok 1-Purok 2, Barangay Dominga, Calinan District, Davao City	Const.	No	Public Bidding	3/5/2021-3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	30,500		30,500	Construction of Concrete Road
300204101083000	21LH0068 Construction/Improvement of Access Roads Leading to Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Coir Facility in support to Coco Coir Industry, Toril District, Davao City, Davao del Sur	Const.	No	Public Bidding	3/5/2021-3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	50,000		50,000	Construction of Concrete Road
300116203598000	21LH0069 Construction of Road, Jct. Davao-Bukidnon Rd to Brgy. Bantol, Marilog District, Davao City	Const.	No	Public Bidding	3/5/2021-3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	73,381		73,381	Construction of Concrete Road
300116203599000	21LH0070 Construction of Road, Jct. Davao-Bukidnon Rd to Brgy. Malamba, Marilog District, Davao City	Const.	No	Public Bidding	3/5/2021-3/11/2021	3/25/2021	4/16/21	4/26/21	GAA CY 2021	75,000		75,000	Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300104225674000	21LH0071 Construction of Multi-Purpose Building at Barangay Manambulan, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	500		500	Construction of Multi- Purpose Building
300104225652000	21LH0072 Improvement of Multi-Purpose Building (MPB) at Brgy. Wangan, Calinan District, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	5,000		5,000	Improvement of Multi- Purpose Building
300104225656000	21LH0073 Construction of Multi-Purpose Building at Barbarona Elementary School, Barangay Angalan, Tugbok District, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	5,000		5,000	Construction of Multi- Purpose Building
300116204558000	21LH0074 Concreting of Road from Purok 2, Tagurano to Sitio Lupoy, Barangay Tungkalan, Toril, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	25,000		25,000	Construction of Concrete Road
300117210297000	21LH0075 Road Concreting at Sitio Macaraeg, Brgy. Catigan, Toril District, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	20,000		20,000	Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300117210298000	21LH0076 Concreting of Road, Barangay Talomo River, Calinan District, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	5,000		5,000	Construction of Concrete Road
300119200567000	21LH0077 Construction of Hanging Bridge at Sitio Balacan, Barangay, Tambobong, Baguio District, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	5,000		5,000	Construction of Hanging Bridge
300119200568000	21LH0078 Construction of Hanging Bridge at Sitio Popo, Barangay Inayangan, Calinan District, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	5,000		5,000	Construction of Hanging Bridge
310303101155000	21LH0079 Retrofitting/Strengthening of Permanent Bridges at Piedad Bridge (B01226MN) along Bayabas-Eden Rd, Toril District, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	12,000		12,000	Retrofitting/ Strengthening of Bridge
300117210296000	21LH0080 Concreting of Road with Line Canal in Barangay Tagurano (Purok 4 to Purok 5), Toril District, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	20,000		20,000	Concreting of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
310201100710000	21LH0081 Road Widening along Davao-Bukidnon Rd- K1685+941-K1689+480, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	89,930		89,930	Concreting of Road
300116204559000	21LH0082 Concreting of Road at Sitio Dayan, Purok Pomelo, Barangay Talandang and Purok 2B, Barangay Biao Joaquin, Calinan District, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	50,000		50,000	Concreting of Road
300116203482000	21LH0083 Concreting of Road, including Drainage Structure, Barangay Malagos to Barangay Kawayan, Baguio District, Davao City	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	90,000		90,000	Concreting of Road
320101106281000	21LH0084 Construction of Concrete Revetment along Talomo River, Riverside Section, Davao City (Sta. 0+000-Sta. 0+500)	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	96,019		96,019	Construction of Flood Mitigation Structure


Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City


Final Annual Procurement Plan For Infrastructure CY 2021 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
320101107104000	21LH0085 Construction of Concrete Revetment along Lipadas River, Lizada-Sirawan Section, Davao City (Sta. 0+000-Sta. 0+500)	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	50,000		50,000	Construction of Flood Mitigation Structure
320101106280000	21LH0086 Construction of Concrete Revetment along Lipadas River, Alambre-Lobogan Section, Davao City (Sta. 0+000-Sta.0+ 250)	Const.	No	Public Bidding	3/11/2021- 3/17/2021	3/30/2021	4/23/21	5/3/21	GAA CY 2021	75,000		75,000	Construction of Flood Mitigation Structure


Prepared by:


MONAROGONG D. AMEROL
Procurement Engineer

Recommended by:


REYNALDO A. AMORES
BAC Chairperson

Approved by:


GENE P. LOZANO
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Final Annual Procurement Plan (APP) for CY 2021
Consolidated - Goods & Related Services - CY2021

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				Procurement of goods and services is conducted on a quarterly basis								
Fund	A. AVAILABLE AT PROCUREMENT SERVICE STORES	REGION XI										
101	COMMON ELECTRICAL SUPPLIES											
01101101	1st Quarter	DPWH - Davao City II DEO	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	1,078.25		1,078.25	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	156.92		156.92	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	156.92		156.92	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	784.14		784.14	
									2,176.23	-	2,176.23	
	COMMON OFFICE SUPPLIES											
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	401,822.17		401,822.17	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	394,287.01		394,287.01	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	461,471.10		461,471.10	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	476,006.88		476,006.88	
									1,733,587.16	-	1,733,587.16	
	COMMON OFFICE DEVICES											
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	18,327.15		18,327.15	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	15,764.79		15,764.79	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	18,946.02		18,946.02	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	17,862.43		17,862.43	
									70,900.39	-	70,900.39	
	COMMON JANITORIAL SUPPLIES											
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	21,989.17		21,989.17	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	30,927.47		30,927.47	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	20,329.66		20,329.66	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	491.92		491.92	
									73,738.22	-	73,738.22	
	COMMON OFFICE EQUIPMENT											
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	663,678.40		663,678.40	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	2,747,866.50		2,747,866.50	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	691,641.60		691,641.60	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	1,655,433.66		1,655,433.66	
									5,758,620.16	-	5,758,620.16	
	COMMON COMPUTER SUPPLIES											
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	28,939.83		28,939.83	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	31,824.09		31,824.09	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	20,057.40		20,057.40	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	17,666.70		17,666.70	
									98,488.02	-	98,488.02	
									7,737,510.18	-	7,737,510.18	
			Sub-total Page 1 >>									

Davao City II DEO, Tugbok

Consolidated - Goods & Related Services - CY2021[illegible]

Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Davao City II DEO, Tugbok

Final Annual Procurement Plan (APP) for CY 2021

Consolidated - Goods & Related Services - CY2021

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				Procurement of goods and services is conducted on a quarterly basis								
	B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES											
Fund	INVENTORY / COMMON ELECTRICAL EQUIPMENT & SUPPLIES	REGION XI										
101	1st Quarter	DPWH - Davao City II DEO	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	225,000.00		225,000.00	
01101101	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	225,000.00		225,000.00	
									450,000.00	-	450,000.00	
	INVENTORY / JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	7,080.00		7,080.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	134,580.00		134,580.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	17,080.00		17,080.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	124,580.00		124,580.00	
									283,320.00	-	283,320.00	
	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories; Household Equipment & Supplies)											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	36,792,898.00		36,792,898.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	2,192,450.00		2,192,450.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,267,550.00		1,267,550.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	1,243,125.00		1,243,125.00	
									43,496,023.00	-	43,496,023.00	
	INVENTORY / COMMON OFFICE SUPPLIES (Office Supplies; Paper Materials & Products, Devices)											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	1,031,229.20		1,031,229.20	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,430,380.00		1,430,380.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,481,028.00		1,481,028.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	1,484,724.00		1,484,724.00	
									5,427,361.20	-	5,427,361.20	
	AUDIO & VISUAL EQUIPMENT											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	800,000.00		800,000.00	
									800,000.00	-	800,000.00	
	</											

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Final Annual Procurement Plan (APP) for CY 2021
Consolidated - Goods & Related Services - CY2021

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				Procurement of goods and services is conducted on a quarterly basis								
	PHOTOGRAPHIC EQUIPMENT											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	125,000.00		125,000.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	125,000.00		125,000.00	
									250,000.00	-	250,000.00	
	SECURITY SURVEILLANCE & DETECTION EQUIPMENT											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	150,000.00		150,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									150,000.00	-	150,000.00	
	INVENTORY/COMPUTER SUPPLIES											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	46,950.00		46,950.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	57,550.00		57,550.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	41,950.00		41,950.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	41,950.00		41,950.00	
									188,400.00	-	188,400.00	
	COMPUTER / I.T. EQUIPMENT & ACCESSORIES											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	2,378,000.00		2,378,000.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	2,278,650.00		2,278,650.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	895,500.00		895,500.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	7,490,900.00		7,490,900.00	
									13,043,050.00	-	13,043,050.00	
	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	18,550,000.00		18,550,000.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	18,550,000.00		18,550,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	18,550,000.00		18,550,000.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	18,552,242.50		18,552,242.50	
									74,202,242.50	-	74,202,242.50	
	INVENTORY/COMMON COMMUNICATION SUPPLIES											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	15,400.00		15,400.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	10,400.00		10,400.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									25,800.00	-	25,800.00	
									87,859,492.50	-	87,859,492.50	

Davao City II DEO, Tugbok

Consolidated - Goods & Related Services - CY2021

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
	HEAVY EQUIPMENT											
-	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
-	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
-	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
-	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
-									-	-	-	
	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT											
-	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
-	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	100,000.00		100,000.00	
-	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
-	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
-									100,000.00	-	100,000.00	
	FURNITURE and FIXTURES											
-	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	425,000.00		425,000.00	
-	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
-	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,190,000.00		1,190,000.00	
-	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
-									1,615,000.00	-	1,615,000.00	
	SAFETY & OCCUPATIONAL PRODUCTS											
-	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	950,000.00		950,000.00	
-	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	750,000.00		750,000.00	
-	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	750,000.00		750,000.00	
-	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	750,000.00		750,000.00	
-									3,200,000.00	-	3,200,000.00	
	ENGINEERING DEVICE / EQUIPMENT & SUPPLIES											
-	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	3,212.50		3,212.50	
-	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
-	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	3,212.50		3,212.50	
-	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
-									6,425.00	-	6,425.00	
	OFFICE EQUIPMENT PARTS/ACCESSORIES, SUPPLIES & CONSUMABLES											
-	1st Quarter		Direct Contracting	n/a	n/a	n/a	n/a	GOP	4,005,115.25		4,005,115.25	
-	2nd Quarter		Direct Contracting	n/a	n/a	n/a	n/a	GOP	2,792,785.25		2,792,785.25	
-	3rd Quarter		Direct Contracting	n/a	n/a	n/a	n/a	GOP	2,871,315.25		2,871,315.25	
-	4th Quarter		Direct Contracting	n/a	n/a	n/a	n/a	GOP	2,771,845.25		2,771,845.25	
-									12,441,061.00	-	12,441,061.00	
-									17,362,486.00	-	17,362,486.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Final Annual Procurement Plan (APP) for CY 2021
Consolidated - Goods & Related Services - CY2021

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
	PRINTER CONSUMABLES (Printer & Fax Machine Consumables)											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	643,458.00		643,458.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	725,871.00		725,871.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	531,211.00		531,211.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	811,058.00		811,058.00	
									2,711,598.00	-	2,711,598.00	
	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	114,400.00		114,400.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	8,280,000.00		8,280,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	114,400.00		114,400.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	8,280,000.00		8,280,000.00	
									16,788,800.00	-	16,788,800.00	
	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	100,000.00		100,000.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									100,000.00	-	100,000.00	
	SERVICES (Contract Services, Repair & Maintenance Services and Other Services)											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	3,526,350.00		3,526,350.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	3,072,750.00		3,072,750.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	3,072,750.00		3,072,750.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	3,072,750.00		3,072,750.00	
									12,744,600.00	-	12,744,600.00	
	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	4,271,075.00		4,271,075.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	4,271,075.00		4,271,075.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	4,271,075.00		4,271,075.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	4,271,075.00		4,271,075.00	
									17,084,300.00	-	17,084,300.00	
	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	200,000.00		200,000.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	20,000,000.00		20,000,000.00	
									20,200,000.00	-	20,200,000.00	
									69,629,298.00	-	69,629,298.00	

Sub-total Page 6 >>

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Final Annual Procurement Plan (APP) for CY 2021
Consolidated - Goods & Related Services - CY2021

[illegible]

Final Annual Procurement Plan (APP) for FY 2021
Consolidated - Goods & Related Services - CY2021

PREPARED / SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:


GENE P. LOZANO
District Engineer
Head of Procuring Entity

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO CITY II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XI
Tirol St., Tugbok District, Davao City

CERTIFICATION

This is to certify that this Office has no Final Annual Procurement Plan (APP) FY 2021 for Consulting Services.

This certification is being issued to support the Annual Procurement Plan (APP) Report for this said calendar year.

Done this 29th day of March, 2021 at Tirol St., Brgy. Tugbok, Davao City.



REYNALDO A. AMORES
Chief, Construction Section
BAC Chairperson