




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Osukan, Labason, Zamboanga del Norte



March 8, 2021

Atty. ROWENA CANDICE M. RUIZ


Executive Director V
GPPB-TSO,
Unit 2506 Taffles Corporate Center
F. Ortigas Jr. Rd. Ortigas Center, Pasig City
Email: app@gppb.gov.ph

Sir:

We are submitting herewith the Final Annual Procurement Plan (APP) FY 2021 for Civil Works, Consultancy, Goods and Services of this district, in the prescribed format.

For your information and reference.

Very truly yours,


Atty. ROMEO A. SALADAGA, CE
District Engineer

Copy Furnished:

ARDELIZA R. MEDENILLA, MNSA, CESO 1
Undersecretary for Support Services
DPWH Central Office
Manila

CAYAMOMBAO D. DIA, CESO III
Regional Director
DPWH, 9th Regional Office
Veterans Avenue Ext'n.
Tetuan, Zamboanga City

RO9.12 PU acg/RRD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Osukan, Labason, Zamboanga del Norte


CERTIFICATION

This is to certify that this office has no Consultancy Services for CY 2021 as reflected in the Final Annual Procurement Plan for FY 2021.

Issued this 5th day of March, 2021 at DPWH – Zamboanga del Norte 2nd District Engineering Office, Osukan, Labason, Zamboanga del Norte.


JANETTE B. FOLGO
Engineer III
BAC- Chairman

Noted:


Atty. ROMEO A. SALADAGA, CE
District Engineer

Final Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte
CIVIL WORKS

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060404001	Construction of Multi-purpose Building (PWD Center) in Siocon, Zamboanga del Norte (Phase 1 & II)	Construction Section	Yes	Competitive Bidding	10/10/20	01/29/21	02/15/21	02/24/21	GoP	10,000,000	-	10,000,000.00	Const. of MPB (PWD Center)
5060404001	Construction (Completion) of Multi-Purpose Building (Covered Court), Situbo National High School, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/20	10/28/20	02/02/21	02/11/21	GoP	2,000,000	-	2,000,000.00	Const.(Completion) of MPB (Covered Court)
5060404001	Construction of Multi-Purpose Building (Covered Court), Sta Maria, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/20	10/28/20	02/02/21	02/11/21	GoP	4,000,000	-	4,000,000.00	Const. of MPB (Covered Court)
5060404001	Construction of Multi-Purpose Building (Training and Livelihood Center, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Const. of MPB (Training and Livelihood Center)
5060404001	Construction of Municipal Public Market, Poblacion Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/13/21	03/02/21	03/09/21	03/15/21	GoP	35,000,000	-	35,000,000.00	Const. of Public Market
5060404001	Construction/Improvement of Multi-Purpose Building (Public Market) In Barangay Poblacion East, Salug, Zamboanga del Norte (Phase 3)	Construction Section	Yes	Competitive Bidding	01/25/21	03/12/21	03/18/21	03/24/21	GoP	5,000,000	-	5,000,000.00	Const./Improvement of MPB
5060404001	Rehabilitation of Multi-Purpose Building, Salug Municipal Hall, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/20	01/20/21	02/15/21	02/24/21	GoP	3,000,000	-	3,000,000.00	Rehab. Of MPB
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Liloy-Ipil Rd - K1971 + 450 - K1971 + 498, ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	30,000,000	-	30,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Sindangan-Liloy Rd - K1930 + 812 - K1931 + 075, ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	03/12/21	03/18/21	03/24/21	GoP	10,000,000	-	10,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Sindangan-Liloy Rd - K1955 + 400 - K1955 + 600, ZN.	Construction Section	Yes	Competitive Bidding	10/10/20	03/12/21	03/18/21	03/24/21	GoP	8,000,000	-	8,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Liloy-Siocon Rd - K2014 + 422 - K2014 + 485, ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	20,000,000	-	20,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Liloy-Siocon Rd -K2028 + 950 - K2028 + 995, K2029 + 615 - K2029 + 675, K2032 + 500 - K 2032 + 600, ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	03/12/21	03/18/21	03/24/21	GoP	17,300,000	-	17,300,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Liloy-Siocon Rd - K2032 + 212.62 - K2032 + 243.2, ZN.	Construction Section	Yes	Competitive Bidding	11/23/20	01/21/21	02/02/21	02/11/21	GoP	50,000,000	-	50,000,000.00	Rehabilitation/ Reconstruction of Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - K2115 + 280 - K2115 + 320, ZN.	Construction Section	Yes	Competitive Bidding	10/10/20	01/18/21	02/02/21	02/11/21	GoP	5,000,000	-	5,000,000.00	Rehabilitation/ Reconstruction of Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - K2124 + 140 - K2124 + 175, ZN.	Construction Section	Yes	Competitive Bidding	10/10/20	01/21/21	02/02/21	02/11/21	GoP	5,000,000	-	5,000,000.00	Rehabilitation/ Reconstruction of Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Zamboanga West Coastal Rd (Limpapa-Sibuco Sect.) - K1992 + 471 - K1992 + 533, ZN.	Construction Section	Yes	Competitive Bidding	11/23/20	12/15/20	02/26/21	03/08/21	GoP	75,000,000	-	75,000,000.00	Rehabilitation/ Reconstruction of Roads
5060403001	Road Widening - Primary Roads, Sindangan-Liloy Rd - K1930 + 817 - K1932 + 648, ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	Indefinite	02/26/21	03/08/21	GoP	51,917,000	-	51,917,000.00	Road Widening
5060403001	Construction of By-Pass Road, NRJ Brgy. Lituban - Brgy. Andres Micubo, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Const. of By-Pass Road
5060403001	Construction of By-Pass Road, NRJ Brgy. Poblacion - Brgy. Manaol, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Const. of By-Pass Road

Final Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte
CIVIL WORKS

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060403001	Paving of Unpaved Roads - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - (S01165MN) Chainage 15775 - Chainage 17000, (S01165MN) Chainage 8183 - Chainage 9380, (S01165MN) Chainage 9995 - Chainage 10460, ZN.	Construction Section	Yes	Competitive Bidding	11/23/20	03/12/21	03/18/21	03/24/21	GoP	86,610,000	-	86,610,000.00	Paving of Unpaved Roads
5060403001	Paving of Unpaved Roads (Earth) along Zamboanga West Coastal Rd. (Sibuco-Sirawai Section) - (S01166MN) Chainage 12405 - Chainage 12480 - Chainage, ZN.	Construction Section	Yes	Competitive Bidding	10/10/20	02/15/20	01/22/2021	03/03/2021	GoP	2,250,000	-	2,250,000.00	Paving of Unpaved Roads
5060403001	Paving of Unpaved Roads (Earth) along Zamboanga West Coastal Rd. (Sibuco-Sirawai Section) - (S01166MN) Chainage 16000 - Chainage 18430, ZN.	Construction Section	Yes	Competitive Bidding	11/23/20	01/18/21	02/26/21	03/08/21	GoP	72,900,000	-	72,900,000.00	Paving of Unpaved Roads
5060403001	Construction of New Bridges, Lingayon Br. along Zamboanga West Coastal Rd (Limpapa-Sibuco Sect), ZN.	Construction Section	Yes	Competitive Bidding	11/23/20	03/12/21	03/18/21	03/24/21	GoP	60,000,000	-	60,000,000.00	Const. of New Bridge
5060403001	Construction of New Bridges, Sibungon Br. along Zamboanga West Coastal Rd (Sibuco-Sirawai Sect), ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	03/12/21	03/18/21	03/24/21	GoP	32,210,000	-	32,210,000.00	Const. of New Bridge
5060403001	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ (Liloy- Ipi Road) Poblacion Tampilisan leading to Situbo falls, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ (Liloy-Lamao Road) leading to Bitoon Beach, Lamao, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), Barangay Lawigan Road connecting Brgy. Gabo and Barangay Lawigan Road in support of Cacao, Coconut, Coffee, and Rubber Industries, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), Brgy. San Roque-Brgy. San Isidro in support to Coconut Industry, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	02/04/21	02/15/21	02/24/21	GoP	15,000,000	-	15,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), El Paraiso-Compra Road in support to Rubber and Coconut Industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/29/21	02/15/21	02/24/21	GoP	15,726,000	-	15,726,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), Lipakan-Ipilan Road connecting to National Highway leading to Biodiesel Processing Plant in support of Coconut Industry, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), New Barili and Junction Sto. Nino, connecting New Barili and Junction Sto. Nino and National Highway Road leading to Standard Rubber Processing Inc. (STANDECO) in support to Rubber and Coconut Industries, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), San Roque-Overview Road in support to rubber and coconut industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/15/21	02/24/21	GoP	15,000,000	-	15,000,000.00	Construction/ Improvement of Access Roads

Final Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte
CIVIL WORKS

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060403001	Concreting of Road, Balakan to Miampic, Municipality of Godod, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	13,000,000	-	13,000,000.00	Concreting of Road
5060403001	Concreting of Road, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	12,000,000	-	12,000,000.00	Concreting of Road
5060403001	Concreting/Improvement of Balakan-Calucap Road in Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/23/20	01/20/21	02/15/21	02/24/21	GoP	50,000,000	-	50,000,000.00	Concreting of Road
5060403002	Construction of Box Culvert at Sandayong, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/25	01/29/21	02/15/21	02/24/21	GoP	5,000,000	-	5,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road at Baybay, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road at Sitio Lubac-Lubac, New Dapitan, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	10,500,000	-	10,500,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Banigan to Ganase, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/25	01/19/20	02/02/21	02/11/21	GoP	3,500,000	-	3,500,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Ganase to Patawag, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Malila T, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, San Jose, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/21/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Sitio Cuyan, Pisawak, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/29/21	02/15/21	02/24/21	GoP	15,000,000	-	15,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Sitio Lotot, Binone, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Sitio Pios, Mangop, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	02/04/21	02/15/21	02/24/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Concreting of Road - Fatima to Sto. Niño, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	10,500,000	-	10,500,000.00	Concreting of Road
5060403001	Concreting/Improvement of Balakan-Calucap Road in Salug, Phase II, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Construction of Road at Highway Junction Barangay Upper Gutalac - Sto Niño Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Construction/Concreting of New Salvacion-Immaculada Road, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	14,512,000	-	14,512,000.00	Concreting of Road
5060403001	Construction/Concreting of Road, Barangay Ubay, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Const. of Road
5060403001	Construction of Municipal Public Market, Poblacion Salug, Zamboanga del Norte (Phase II)	Construction Section	Yes	Competitive Bidding	01/25/21	02/15/20	01/22/2021	03/03/2021	GoP	3,000,000	-	3,000,000.00	Const. of Public Market
5060403001	Construction of Barangay Road, Barangay Villa C. Sudiagal, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/25/21	02/15/20	03/22/21	03/29/21	GoP	10,000,000	-	10,000,000.00	Const. of Brgy. Road
5060404001	Construction of Public Market, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/13/21	03/12/21	03/18/21	03/24/21	GoP	20,000,000	-	20,000,000.00	Const. of Public Market


Final Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte
CIVIL WORKS

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	


GOODS & SERVICES

1	Common Supplies	ZNII DEO	No	Negotiated Procurement Through PS DBM	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	2,252,499.98	-	2,252,499.98	Items Available in PS-DBM
2	Common Computer Supplies	ZNII DEO	No	Small Value Procurement	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	3,390,036.59	-	3,390,036.59	Items to be procured in market
3	Common Electrical Supplies	ZNII DEO	No	Shopping	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	48,147.40	-	48,147.40	Items to be procured in market
4	IT Equipments	ZNII DEO	No	Small Value Procurement	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	2,720,000.00	-	2,720,000.00	Items to be procured in market
5	Common ICT Equipments	ZNII DEO	No	Small Value Procurement	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	1,419,000.00	-	1,419,000.00	Items to be procured in market
6	Annual rental of Office Equipment	ZNII DEO	No	Small Value Procurement	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	1,434,157.60	-	1,434,157.60	Equipment to be Lease
7	Fuel Additives & Lubricants & Anti-Corrosives	ZNII DEO	No	Small Value Procurement	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	1,070,438.60	-	1,070,438.60	Items to be procured in market
8	Fuel	ZNII DEO	No	Public Bidding	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	9,724,580.00	-	9,724,580.00	Items to be procured in market
9	Common Janitorial Supplies	ZNII DEO	No	Shopping	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	119,020.12	-	119,020.12	Items to be procured in market
10	Flag Accessories	ZNII DEO	No	Shopping	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	957.84	-	957.84	Items to be procured in market
11	Printed Publication	ZNII DEO	No	Shopping	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	277.68	-	277.68	Items to be procured in market
12	Airconditioning and Airconditioning System	ZNII DEO	No	Shopping	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	300,000.00	-	300,000.00	Items to be procured in market
13	Office Facilities/ Equipment/Furniture	ZNII DEO	No	Shopping	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	263,381.55	-	263,381.55	Items to be procured in market
14	Maintenance & Repair of Brush cutter & Chainsaw	ZNII DEO	No	Small Value Procurement	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	144,432.00	-	144,432.00	Items to be procured in market
15	Maintenance & Repair of Service Vehicles and Equipments	ZNII DEO	No	Public Bidding	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	5,081,736.10	-	5,081,736.10	Items to be procured in market
16	Survey Supplies and Gadgets/RBIA/Rocond/PDE Survey	ZNII DEO	No	Small Value Procurement	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	783,981.36	-	783,981.36	Items to be procured in market
17	Laboratory Apparatus, Equipment & Supplies	ZNII DEO	No	Small Value Procurement	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	22,081,000.00	-	22,081,000.00	Items to be procured in market
18	Traffic Engineering & Supplies	ZNII DEO	No	Public Bidding	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	41,865,900.00	-	41,865,900.00	Items to be procured in market
19	Unforseen Expenditure / Others	ZNII DEO	No	Small Value Procurement	11/17/2020	12/08/2020	01/18/2021	01/25/2021	GoP	3,842,340.00	-	3,842,340.00	Items to be procured in market


Prepared by:


REYNALDO R. DALOGDOG
 Head Procurement Unit
 03/08/2021

Checked by:


JANEVTE B. FOLGO
 Engineer III
 BAC - Chairperson
 03/08/2021

Approved:


Atty. ROMEO A. SALADAGA, CE
 District Engineer
 03/08/2021