

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Schedule for Each Procurement Activity																	
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/Posting of IBREI				Submission/Opening of Bids				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO						
21MH0001	Preventive Maintenance of Road: Asphalt Overlay along Marbel-Allah Valley-Cotabato Road - K1777+000-K1777+659, Escaranza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	March 29, 2021	March 31, 2021	DPWH General Appropriation Act 2021	19,690,160.00	0	19,690,160.00	Preventive Maintenance of Road: Asphalt Overlay				
21MH0002	Concrete Reblocking along Isulan Jct.- Ninoy Aquino Road - K1809+212-K1809+283, K1810+000-K1810+523, Banaue, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	5,161,660.00	0	5,161,660.00	Preventive Maintenance of Road: Concrete Reblocking				
21MH0003	Concrete Reblocking along Isulan Jct.- Ninoy Aquino Road - K1841+840-K1841+942, K1841+952-K1842+545, San. Alibon-Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	5,192,040.00	0	5,192,040.00	Preventive Maintenance of Road: Concrete Reblocking				
21MH0004	Reconstruction to Concrete Pavement along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road - K1968+000-K1969+044, Kalamansig, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 16, 2021	March 09, 2021	March 29, 2021	March 31, 2021	DPWH General Appropriation Act 2021	36,286,460.00	0	36,286,460.00	Preventive Maintenance of Road: Concrete Reblocking				
21MH0005	Reconstruction to Concrete Pavement along Isulan Jct-Ninoy Aquino Road - K1811+599-K1812+000, K1840+051-K1840+104, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	15,874,040.00	0	15,874,040.00	Reconstruction to Concrete Pavement				
21MH0006	Reconstruction to Concrete Pavement along Isulan Jct-Ninoy Aquino Road - K1824+268-K1824+846, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	March 18, 2021	March 19, 2021	March 22, 2021	DPWH General Appropriation Act 2021	20,828,920.00	0	20,828,920.00	Reconstruction to Concrete Pavement				
21MH0007	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1960+925-K1961+020 Kalamansig, Sultan Kudarat	Construction Section	NO	Competitive Bidding	January 07, 2021	February 02, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	21,280,700.00	0	21,280,700.00	Construction of Road Slope Protection Structure				
21MH0008	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1980+856-K1980+890, K1983+970-K1984+038, Palimbang, Sultan Kudarat	Construction Section	NO	Competitive Bidding	January 07, 2021	February 02, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	20,563,340.00	0	20,563,340.00	Construction of Road Slope Protection Structure				
21MH0009	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1984+576-K1984+837, Palimbang, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 04, 2021	March 12, 2021	March 15, 2021	March 16, 2021	DPWH General Appropriation Act 2021	26,758,900.00	0	26,758,900.00	Construction of Road Slope Protection Structure				
21MH0011	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K2008+600-K2008+631, K2011+285-K2011+320, Palimbang, Sultan Kudarat	Construction Section	NO	Competitive Bidding	January 07, 2021	February 02, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	17,315,620.00	0	17,315,620.00	Construction of Road Slope Protection Structure				

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PnpP)			Remarks (brief description o Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21MH0012	Construction of Drainage along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1942+655, K1943+046, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	4,900,000.00	0	4,900,000.00	Construction of Road Slope Protection Structure		
21MH0013	Road Widening along Marbel-Alihan Valley-Corabato Road - K1779+000-K1780+561, Esgeranza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	49,000,000.00	0	49,000,000.00	Construction of Drainage		
21MH0014	Road Widening along Awang-Upi-Lebak Kalamansig-Palimbang-Sarangani Road K1920+996-K1921+756, K1921+900-K1923+000, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	49,000,000.00	0	49,000,000.00	Road Widening		
21MH0015	Road Widening along Awang-Upi-Lebak Kalamansig-Palimbang-Sarangani Road K2021+875-K2023+600, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	48,493,340.00	0	48,493,340.00	Road Widening		
21MH0016	Road Widening -IsulanJct-Ninoy Aquino Road - K1791+526 - K1793+000 ; K1794+578 - K1794+626; K1794+698 - K1794+820 ; K1798+011 - K1798+513 ; K1798+663-K1798+855, Barauabayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	January 07, 2021	February 02, 2021	March 29, 2021	March 31, 2021	DPWH General Appropriation Act 2021	64,397,345.00	0	64,397,345.00	Road Widening		
21MH0017	Road Widening along Isulan Jct- Ninoy Aquino Road - K1824+216-K1827+026, Barauabayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 05, 2021	February 26, 2021	March 29, 2021	March 31, 2021	DPWH General Appropriation Act 2021	84,360,300.00	0	84,360,300.00	Road Widening		
21MH0018	Road Widening along SMA-Lebak-Kalamansig Road - K1906+000-K1908+394, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	64,685,880.00	0	64,685,880.00	Road Widening		
21MH0019	Rehabilitation/Major Repair of Gapok Bridge (B00613MN) along Isulan Jct- Ninoy Aquino Road, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	9,598,120.00	0	9,598,120.00	Road Widening		
21MH0020	Rehabilitation/Major Repair of Magon Bridge (B01869MN) along SMA-Lebak-Kalamansig Road, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 21, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	7,056,000.00	0	7,056,000.00	Rehabilitation/Major Repair of Gapok Bridge		
21MH0021	Rehabilitation/Major Repair of Sebayor Bridge 6 (B01781MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	7,056,000.00	0	7,056,000.00	Rehabilitation/Major Repair of Magon Bridge		
21MH0022	Rehabilitation/Major Repair of Sewod Bridge (B00614MN) along Isulan Jct- Ninoy Aquino Road, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	10,060,680.00	0	10,060,680.00	Rehabilitation/Major Repair of Sebayor Bridge 6		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Pnp)			Remarks (brief description o Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21MH0023	Construction of River Bank Protection/Flood Control (Upstream Side) , Brgy. Biwang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	February 10, 2021	February 11, 2021	DPWH General Appropriation Act 2021	67,550,000.00	0	67,550,000.00	Rehabilitation/Majo Repair of Sewod Bridge		
21MH0024	Protection/Flood Control (Upstream), Brgy. Daladap, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	February 10, 2021	February 11, 2021	DPWH General Appropriation Act 2021	58,917,110.00	0	58,917,110.00	Construction of River Bank Protection/Flood Control		
21MH0025	Protection/Flood Control , Brgy. Biwang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	February 10, 2021	February 11, 2021	DPWH General Appropriation Act 2021	67,550,000.00	0	67,550,000.00	Construction of River Bank Protection/Flood Control		
21MH0026	Construction of Flood Control (Ala River Basin), Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	February 10, 2021	February 11, 2021	DPWH General Appropriation Act 2021	67,550,000.00	0	67,550,000.00	Construction of River Bank Protection/Flood Control		
21MH0027	Construction of Concrete Road - New Cailang Road leading to Tres Andaras Falls, New Cailang, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	19,600,000.00	0	19,600,000.00	Construction of Flood Control		
21MH0028	Sibto Sewal leading to Lagbasan Cave passing thru Burial Cave, Brgy. Kudan, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 21, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	14,700,000.00	0	14,700,000.00	Construction of Concrete Road		
21MH0029	Construction of Concrete Road - Brgy. Basak-Villamonte-Capitan connecting to New Cailang in support of Bamboo and Coffee Plantation, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	25,532,920.00	0	25,532,920.00	Construction of Concrete Road		
21MH0030	Concreting of Road, Ala-Salabaca-New Paray, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	NO	Competitive Bidding	January 07, 2021	February 02, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	49,215,000.00	0	49,215,000.00	Construction of Concrete Road		
21MH0031	Concreting of Road, Keytodak-Villamonte, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 21, 2021	February 10, 2021	February 11, 2021	DPWH General Appropriation Act 2021	50,180,000.00	0	50,180,000.00	Concreting of Road		
21MH0032	Construction (Completion) of Barangay Hall, Barangay Basag, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Concreting of Road		
21MH0033	Construction (Completion) of Barangay Hall, Barangay Gapok, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Barangay Hall		
21MH0034	Construction (Completion) of Barangay Hall, Barangay Kisek, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	2,970,000.00	0	2,970,000.00	Construction (Completion) of Barangay Hall		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Pnp)			Remarks (brief description o Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21MH0036	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Barua 1, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 21, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Barangay Hall	
21MH0037	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Poblacion III, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	1,980,000.00	0	1,980,000.00	Construction (Completion) of Barangay Hall	
21MH0038	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Bai Sariphang, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Barangay Hall	
21MH0039	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Basak, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 21, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Barangay Hall	
21MH0040	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Gapok, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building	
21MH0041	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Magsaysay, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building	
21MH0042	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Pananangan, Esperanza, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building	
21MH0043	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Salabaca, Esperanza, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building	
21MH0044	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay South Sepaka, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building	
21MH0045	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Sto Nino, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21MH0046	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Villamor, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00		Construction (Completion) of Multi-Purpose Building (Gymnasium)	
21MH0047	Construction (Completion) of Multi-Purpose Building (Gymnasium), Biwang National High School, Barangay Biwang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00		Construction (Completion) of Multi-Purpose Building (Gymnasium)	
21MH0048	Construction (Completion) of Multi-Purpose Building (Senior Citizen Building), Barangay Basak, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00		Construction (Completion) of Multi-Purpose Building (Gymnasium)	
21MH0049	Construction (Completion) of Multi-Purpose Building, Barangay Sison, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00		Construction (Completion) of Multi-Purpose Building (Gymnasium)	
21MH0050	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bantayan, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00		Construction (Completion) of Multi-Purpose Building (Senior Citizen Building)	
21MH0051	Construction of Multi-Purpose Building (Barangay Hall), Barangay Busok, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00		Construction (Completion) of Multi-Purpose Building (Senior Citizen Building)	
21MH0052	Construction of Multi-Purpose Building (Barangay Hall), Barangay Chua, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00		Construction of Multi-Purpose Building (Barangay Hall)	
21MH0053	Construction of Multi-Purpose Building (Barangay Hall), Barangay Daluga, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00		Construction of Multi-Purpose Building (Barangay Hall)	
21MH0054	Construction of Multi-Purpose Building (Barangay Hall), Barangay Itan, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00		Construction of Multi-Purpose Building (Barangay Hall)	
21MH0055	Construction of Multi-Purpose Building (Barangay Hall), Barangay Kabilanan, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00		Construction of Multi-Purpose Building (Barangay Hall)	
21MH0056	Construction of Multi-Purpose Building (Barangay Hall), Barangay Kinudalan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00		Construction of Multi-Purpose Building (Barangay Hall)	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21MH0057	Construction of Multi-Purpose Building (Barangay Hall), Barangay Langajal, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0058	Construction of Multi-Purpose Building (Barangay Hall), Barangay Maguid, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0059	Construction of Multi-Purpose Building (Barangay Hall), Barangay Malibong, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0060	Construction of Multi-Purpose Building (Barangay Hall), Barangay New Panay, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	February 05, 2021	February 08, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0061	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pansud, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	February 05, 2021	February 08, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0062	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pasadalan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0063	Construction of Multi-Purpose Building (Barangay Hall), Barangay Sta. Maria, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	February 05, 2021	February 08, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0064	Construction of Multi-Purpose Building (Day Care Center), Barangay Lagundindog, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0065	Construction of Multi-Purpose Building (Day Care Center), Barangay Marquis, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0066	Construction of Multi-Purpose Building (Day Care Center), Barangay Nunjo, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	January 29, 2021	February 02, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)
21MH0067	Construction of Multi-Purpose Building (Day Care Center), Barangay Tibupan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)
21MH0068	Construction of Multi-Purpose Building (Day Care Center), Barangay Badlangon, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	January 29, 2021	February 02, 2021		DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lepok, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PUP)			Remarks (Brief Description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
21MH-0069	Construction of Multi-Purpose Building (Gymnasium), Barangay Calubi, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat, Construction of Multi-Purpose Building (Gymnasium), Barangay Hinalaan, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Day Care Center)	
21MH0070	Construction of Multi-Purpose Building (Gymnasium), Barangay Hinalaan, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Day Care Center)	
21MH0071	Construction of Multi-Purpose Building (Gymnasium), Barangay Kabuling, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat, Construction of Multi-Purpose Building (Gymnasium),	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)	
21MH0072	Construction of Multi-Purpose Building (Gymnasium), Barangay Kadi, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)	
21MH-0073	Construction of Multi-Purpose Building (Gymnasium), Barangay Linuhay, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)	
21MH0074	Construction of Multi-Purpose Building (Gymnasium), Barangay Nati, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)	
21MH0075	Construction of Multi-Purpose Building (Gymnasium), Barangay Ragandang, Lepok, Sultan Kudarat, Lepok, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)	
21MH0076	Construction of Multi-Purpose Building (Gymnasium), Barangay Wal, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat, Construction of Multi-Purpose Building (Gymnasium),	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)	
21MH0077	Construction of Multi-Purpose Building (Gymnasium), Biwang Central Elementary School, Barangay Biwang, Begumbayan, Sultan Kudarat, Begumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)	
21MH-0078	Construction of Multi-Purpose Building (Gymnasium), Kapaya National High School, Barangay Kapaya, Begumbayan, Sultan Kudarat, Begumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)	
21MH0079	Construction of Multi-Purpose Building (Gymnasium), Sabaca Elementary School, Barangay Sabaca, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IBNET	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
21MH0080	Construction of Multi-Purpose Building (Gymnasium), Sangay National High School, Barangay Sangay, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021			DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0081	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Bulakewan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	January 29, 2021	February 02, 2021			DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0082	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Cadiz, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021			DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0083	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Datu Ito Andong, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	January 29, 2021	February 02, 2021			DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0084	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Datu Karon, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021			DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0085	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Datu Wasey, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021			DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0086	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Ilian, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021			DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0087	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Margues, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021			DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0088	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Naillian, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021			DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0089	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Nai, Sen, Ninoy Aquino, Sultan Kudarat, Sen, Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021			DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0090	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Obial, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021			DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBR/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21MH0091	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Paril, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)		
21MH0092	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Sumili, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)		
21MH0093	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Tinaon, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)		
21MH0094	Construction of Multi-Purpose Building, Barangay Butil, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 08, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)		
21MH0095	Construction of Multi-Purpose Building, Barangay Datu Ito Andong, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)		
21MH0096	Construction of Multi-Purpose Building, Barangay Datu Karan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building		
21MH0097	Construction of Multi-Purpose Building, Barangay Dukay, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building		
21MH0098	Construction of Multi-Purpose Building, Barangay Kuden, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 19, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building		
21MH0099	Construction of Multi-Purpose Building, Barangay Medol, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building		
21MH0100	Construction of Multi-Purpose Building, Barangay Poblacon, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building		
21MH0101	Construction of Multi-Purpose Building, Barangay Tinaon, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building		
21MH0102	Construction of Road, Barangay Busok - Barangay Kinayo, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	29,400,000.00	0	29,400,000.00	Construction of Multi-Purpose Building		
21MH0103	Construction of Concrete Road, Barangay Sta. Maria, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	19,800,000.00	0	19,800,000.00	Construction of Multi-Purpose Building		

Page 9 of 16

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO					
21MH0104	Rehabilitation of Bridge, Barangay Trian, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction of Road			
21MH0105	Construction of Multi-Purpose Building (Covered Court), Barangay Kapaya, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	4,950,000.00	0	4,950,000.00	Construction of Road			
21MH0106	Construction of Multi-Purpose Building (Pasalubong Center), Barangay Laguning, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	4,950,000.00	0	4,950,000.00	Rehabilitation of Bridge			
21MH0107	Construction of bridge connecting barangay of Maguindano Province to Poblacion Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	2,970,000.00	0	2,970,000.00	Construction of Multi-Purpose Building (Covered Court)			
21MH0108	Concreting of Roads from Purok Proper to Sitio Laguiton to Sitio Tulali, Brgy. Sto. Nino, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 05, 2021	February 26, 2021	March 29, 2021	March 31, 2021	DPWH General Appropriation Act 2021	9,900,000.00	0	9,900,000.00	Construction of Multi-Purpose Building (Pasalubong Center)			
21MH0109	Concreting of Brgy. Maguiales FMR Brgy. Maguiales, Palimbang, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 19, 2021	March 12, 2021	March 15, 2021	March 16, 2021	DPWH General Appropriation Act 2021	9,950,000.00	0	9,950,000.00	Construction of bridge			
21MH0110	Concreting of Brgy. Salabaca to Brgy. Laguning FMR Phase 2, Brgy. Salabaca and Brgy. Laguning, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 19, 2021	March 12, 2021	March 15, 2021	March 16, 2021	DPWH General Appropriation Act 2021	14,925,000.00	0	14,925,000.00	Construction of bridge			
21MH0111	Construction of Road Slope Protection Structure along Awang Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1984+990-K1985+030, K1986+085-K1986+155	Construction Section	NO	Competitive Bidding	February 25, 2021	March 18, 2021	March 19, 2021	March 22, 2021	DPWH General Appropriation Act 2021	32,479,160.00	0	32,479,160.00	Construction of Road Slope			
21MH0112	Construction (Completion) of Barangay Hall, Barangay Pag-asa, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 04, 2021	March 18, 2021	March 19, 2021	March 22, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0	1,000,000.00	Construction (Completion) of Barangay Hall			
21MH0113	Repair/Maintenance of Slope Protection and Drainage Canal at Upper Mono Bridge, Isulan Jct - Sen Ninoy Aquino Road ,B13 K1805+243 - K1805+894 Sitio Nulung, Brgy. Titulik, Bagumbayan, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	GAA-101-AMWPB-FY 2021 - Bridge Maintenance	1,000,000.00	1,000,000.00	0	Repair/Maintenance of Slope Protection and Drainage Canal			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBRF/EL	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21MH0114	Repair/Maintenance of River Bank Protection at Sebayor Bridge 6 along Awang- Upi - Lebak - Kalamansig - Palimbang - Sarangani Road, Km. 1959 + 479 Kalamansig, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	FDOS FY 2021 (SR2021-03-007088, 03/15/21)	2,000,000.00	2,000,000.00	0	Repair/Maintenance of River Bank Protection		
21MH0115	Repair/Maintenance of River Bank Protection at Langali Bridge I along Awang- Upi - Lebak - Kalamansig - Palimbang - Sarangani Road, K2001+732	Maintenance Section	NO	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	GAA-101-AMWPB-FY 2021 - Bridge Maintenance	2,188,552.00	2,188,552.00	0	Repair/Maintenance of River Bank Protection		
21MH0116	Repair/Maintenance of Drainage Canal with Slope Protection Along Awang - Upi - Lebak - Kalamansig - Palimbang Road, K1970+ 792 - K1971+040	Maintenance Section	NO	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	FDOS FY 2021 (SR2021-03-007088, 03/15/21)	2,985,000.00	2,985,000.00	0	Repair/Maintenance of Drainage Canal with Slope Protection		
21MH0117	Repair/Maintenance of DPWH Bldg. Old Building (Employees Quarter) Sultan Kudarat 2nd District Engineering Office	Maintenance Section	NO	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	SR2021-03-006718, March 10, 2021	1,000,000.00	1,000,000.00	0	Repair/Maintenance of DPWH Bldg. Old Building		
21MH0118	Repair/ Maintenance of DILG Building BFP-Lebak Municipal Fire Protection Station - Main Building	Maintenance Section	NO	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	SR2021-03-006718, March 10, 2021	500,000.00	500,000.00	0	Repair/ Maintenance of DILG Building BFP		
21MH0119	Application of Pavement Markings of National Roads along Awang- Upi - Lebak - Kalamansig - Palimbang Road, K2001+650 - K2004+300, K2017+500 - K2021+600 , K2024+000 - K2026+000 w/ exceptions	Maintenance Section	NO	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	GAA-101-AMWPB-FY 2021 -Special Maintenance	2,290,000.00	2,290,000.00	0	Application of Pavement Markings of National Roads		
21MH0120	Repair/Maintenance of River Bank Protection at Bagumbayan Bridge along Isulan Hwy.-Jct. Dukay-Bagumbayan-Sen. Ninoy Aquino Road, K1797+355 Bagumbayan, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	FDOS FY 2021 (SR2021-03-007088, 03/15/21)	2,000,000.00	2,000,000.00	0	Repair/Maintenance of River Bank Protection		
	BHME- Basic Highway Maintenance Equipment	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	534,582.16	0	534,582.16	BHME- Basic Highway Maintenance Equipment		
	BHME- Basic Highway Maintenance Equipment	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	875,250.60	0	875,250.60	BHME- Basic Highway Maintenance Equipment		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
**SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE**
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
	COMMON OFFICE SUPPLIES/GOODS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	2,946,268.00	0	2,946,268.00	COMMON OFFICE SUPPLIES/GOODS	
	COMMON OFFICE SUPPLIES/GOODS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	1,761,209.60	0	1,761,209.60	COMMON OFFICE SUPPLIES/GOODS	
	COMMON OFFICE SUPPLIES/GOODS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	43,285.00	0	43,285.00	COMMON OFFICE SUPPLIES/GOODS	
	COMMON OFFICE SUPPLIES/GOODS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	282,861.00	0	282,861.00	COMMON OFFICE SUPPLIES/GOODS	
	Common Electrical Supplies, Devices and Accessories	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	243,321.00	0	243,321.00	Common Electrical Supplies, Devices and Accessories	
	COMMON FURNITURES AND FIXTURES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	329,000.00	0	329,000.00	COMMON FURNITURES AND FIXTURES	
	COMMON FURNITURES AND FIXTURES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	83,200.00	0	83,200.00	COMMON FURNITURES AND FIXTURES	
	Construction Materials - Routine Maintenance	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	7,388,410.00	0	7,388,410.00	Construction Materials - Routine Maintenance	
	Construction Materials - Routine Maintenance	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	2,353,450.00	0	2,353,450.00	Construction Materials - Routine Maintenance	
	Contingency	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	100,000.00	0	100,000.00	Contingency	

Page 12 of 16

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
	FIRE EQUIPMENTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	7,000.00	0	7,000.00	FIRE EQUIPMENTS	
	FIRE EQUIPMENTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	23,500.00	0	23,500.00	FIRE EQUIPMENTS	
	FUEL, OIL, LUBRICANTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	2,968,500.00	0	2,968,500.00	FUEL, OIL, LUBRICANTS	
	FUEL, OIL, LUBRICANTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	9,764,120.00	0	9,764,120.00	FUEL, OIL, LUBRICANTS	
-	FUEL, OIL, LUBRICANTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	108,430.00	0	108,430.00	FUEL, OIL, LUBRICANTS	
	FUEL, OIL, LUBRICANTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	503,580.00	0	503,580.00	FUEL, OIL, LUBRICANTS	
-	IT EQUIPMENT	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	2,220,057.00	0	2,220,057.00	IT EQUIPMENT	
	IT EQUIPMENT	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	1,371,980.00	0	1,371,980.00	IT EQUIPMENT	
-	IT EQUIPMENT	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	160,350.00	0	160,350.00	IT EQUIPMENT	
-	IT EQUIPMENT	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	96,600.00	0	96,600.00	IT EQUIPMENT	

Page 13 of 16

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lethak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
-	LABOR SERVICES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	111,000.00	0	111,000.00	LABOR SERVICES	
-	LABOR SERVICES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	201,000.00	0	201,000.00	LABOR SERVICES	
-	LABOR SERVICES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	16,000.00	0	16,000.00	LABOR SERVICES	
-	LABOR SERVICES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	156,000.00	0	156,000.00	LABOR SERVICES	
-	NON-COMMON OFFICE SUPPLIES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	9,285.75	0	9,285.75	NON-COMMON OFFICE SUPPLIES	
-	SERVICE VEHICLE RENTAL	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	1,126,610.91	0	1,126,610.91	SERVICE VEHICLE RENTAL	
-	SERVICE VEHICLE RENTAL	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	228,424.20	0	228,424.20	SERVICE VEHICLE RENTAL	
-	SERVICE VEHICLE RENTAL	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	228,424.20	0	228,424.20	SERVICE VEHICLE RENTAL	
-	SPARE PARTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	467,522.15	0	467,522.15	SPARE PARTS	
-	SPARE PARTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	2,155,281.70	0	2,155,281.70	SPARE PARTS	

Page 14 of 16

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBR/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
-	SPARE PARTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	191,981.70	0	191,981.70	SPARE PARTS	
-	SPARE PARTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	125,981.70	0	125,981.70	SPARE PARTS	
-	SECURITY SERVICES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	555,555.60	0	555,555.60	SECURITY SERVICES	
-	SECURITY SERVICES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	555,555.60	0	555,555.60	SECURITY SERVICES	
-	SECURITY SERVICES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	555,555.60	0	555,555.60	SECURITY SERVICES	
-	SECURITY SERVICES	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	555,555.60	0	555,555.60	SECURITY SERVICES	
-	Service Vehicle Repair	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	DPWH General Appropriation Act 2021	7,900,000.00	0	7,900,000.00	Service Vehicle Repair	
21CSMH01	Sub-surface Exploration (Soil Exploration) of Bridges Along Awang-Upi-Lebak-Kalamansig-Pailimbang-Sarangani Rd. (Cluster A), Lebak, Sultan Kudarat	DPWH SKZ DEO/PDS	NO	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP / DPWH General Appropriation Act 2021	1,087,704.00	0	1,087,704.00	Soil Exploration	
21CSMH02	Sub-surface Exploration (Soil Exploration) of Bridges Along Tuka-Bai Sarinpinang Road (Cluster B), Bagumbayan, Sultan Kudarat	DPWH SKZ DEO/PDS	NO	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP / DPWH General Appropriation Act 2021	212,076.00	0	212,076.00	Soil Exploration	
21CSMH03	Sub-surface Exploration (Soil Exploration) of Construction of River Bank Protection/Flood Control (Cluster C), Lebak and Kalamansig, Sultan Kudarat	DPWH SKZ DEO/PDS	NO	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP / DPWH General Appropriation Act 2021	1,274,628.00	0	1,274,628.00	Soil Exploration	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21CSMH04	Sub-surface Exploration (Soil Exploration) of Construction of River Bank Protection/Flood Control at Brgy. Biwang (Cluster D), Bagunbayan, Sultan Kudarat	DPWH SK2 DEO/PDS	NO	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP / DPWH General Appropriation Act 2021	371,676.00	0	371,676.00	Soil Exploration	
21CSMH05	Sub-surface Exploration (Soil Exploration) of Shoreline Protection/River Bank Protection (Cluster E), Palimban, Sultan Kudarat	DPWH SK2 DEO/PDS	NO	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP / DPWH General Appropriation Act 2021	1,062,552.00	0	1,062,552.00	Soil Exploration	
21CSMH06	Sub-surface Exploration (Soil Exploration) of Construction of River Bank Protection/Flood Control at Brgy. Salabaca (Cluster F), Esperanza, Sultan Kudarat	DPWH SK2 DEO/PDS	NO	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP / DPWH General Appropriation Act 2021	371,676.00	0	371,676.00	Soil Exploration	
21CSMH07	Sub-surface Exploration (Soil Exploration) of Road Reconstruction to Concrete Pavement and Construction of Road Slope Protection along Isulan Jct-Ninoy Aquino Road (S00743MN), (Cluster G), Bagunbayan and San. Misao, Asulao, Sultan Kudarat	DPWH SK2 DEO/PDS	NO	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP / DPWH General Appropriation Act 2021	396,828.00	0	396,828.00	Soil Exploration	

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, BAC Secretariat

Recommended by:

ROSABELLA V. LAVALLE
Chief, Planning and Design Section
BAC - Chairperson

Approved By:

ELPIDIO A. BIROG
District Engineer