

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2022 REGULAR INFRASTRUCTURE PROGRAM													
1	22L00001 - Construction of Viaduct (Substructure and Partial Superstructure)-Davao City Coastal Road (Talomo Section) Bypass Road (Viaduct), Package 1, Davao City	Regional Office XI	No	Competitive Bidding	2-Dec-2021	21-Dec-2021	1-Mar-2022	10-Mar-2022	DPWH GAA 2022	253,301.00		244,435.465	Construction of concrete bridge (Partial Substructure and Superstructure)
2	22L00002 - Construction of Viaduct (Partial Substructure)-Davao City Coastal Road (Talomo Section) Bypass Road (Viaduct), Package 2, Davao City	Regional Office XI	No	Competitive Bidding	2-Dec-2021	21-Dec-2021	1-Mar-2022	10-Mar-2022	DPWH GAA 2022	212,901.00		205,449.465	Construction of concrete bridge (Partial Substructure and Superstructure)
3	22L00003 - Road Widening-Bypass Road at Jct. Davao Cotabato Road (Bangkal Section)-Jct. Davao City Diversion Road (Catalunan Grande Section)-Catalunan Grande Road-Jct. Davao-Bukidnon Road (Mintal Section), Davao City	Regional Office XI	No	Competitive Bidding	22-Dec-2021	18-Jan-2022	3-Mar-2022	13-Mar-2022	DPWH GAA 2022	33,291.00		16,685.815	Road Widening
4	22L00004 - Construction of Concrete Bridge-Davao City Coastal Bypass Road (Bago Aplaya- Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Package 1, Davao City	Regional Office XI	No	Competitive Bidding	26-Nov-2021	16-Dec-2021	30-Jan-2022	8-Feb-2022	DPWH GAA 2022	2,122,502.00		2,048,214.430	Construction of asphalt road on embankment with geotube; Const. of seawall
5	22L00005 - Construction of Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Package 2, Davao City	Regional Office XI	No	Competitive Bidding	7-Feb-2022	1-Mar-2022	14-Apr-2022	27-Apr-2022	DPWH GAA 2022	500,000.00		500,000.000	Construction of asphalt road on embankment with geotube; Const. of seawall
6	22L00007 - Construction of Gravel Road - Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon - Laak Compostela Valley (Package 11), Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Jan-2022	27-Jan-2022	12-Mar-2022	22-Mar-2022	DPWH GAA 2022	250,000.00		229,670.000	Construction of gravel road
7	22L00013 - Construction of Road Slope Protection along Davao City Div Rd - K1512 + 428 - K1512 + 547, K1512 + 688 - K1512 + 730, Davao City	Regional Office XI	No	Competitive Bidding	10-Feb-2022	1-Mar-2022	14-Apr-2022	27-Apr-2022	DPWH GAA 2022	180,000.00		180,000.00	Asphalt paving of bridge approaches; Installation of hexapods; Const. of concrete fence

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
8	22L0-0014: Road Widening-Jct. Davao-Cotabato Rd. (Matina Crossing Section)-Matina Aplaya Rd.-Jct. Tulip Drive (Davao-Cotabato Rd.)-Ecoland Drive-Jct. ABS-CBN Quimpo Blvd. Diversion Rd. (John Paul Section), Davao City	Regional Office XI	No	Competitive Bidding	8-Nov-2021	29-Nov-2021	6-Feb-2022	16-Feb-2022	DPWH GAA 2022	11,362.00		5,482.165	Road widening (2 into 4 lanes)
9	22L0-0015: Construction of Road Slope Protection Structure-Jct. Davao City Diversion Road-Magtuod Rd.-New Carmen-Biao Escuela-Biao Joaquin-Jct. Davao-Bukidnon Rd., Davao City	Regional Office XI	No	Competitive Bidding	26-Nov-2021	16-Dec-2021	20-Mar-2022	30-Mar-2022	DPWH GAA 2022	450,000.00		225,095.900	Road widening into 10 meters; Const. of MSE walls for slope protection
10	22L0-0017: Construction of Flyover along Davao City Diversion Road (Jct. Magtuod/Maa Section), Davao City	Regional Office XI	No	Competitive Bidding	20-Jan-2022	8-Feb-2022	24-Mar-2022	3-Apr-2022	DPWH GAA 2022	1,647,610.00		1,647,610.000	Completion of 400m flyover (PSCG on bored piles); Const. of MSE retaining wall
11	22L0-0018: Construction of Gravel Road-Bypass Road at Jct. Davao City Diversion Road-Tigatto Road-Jct. Davao City Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	7-Jan-2022	27-Jan-2022	13-Mar-2022	22-Mar-2022	DPWH GAA 2022	131,243.00		65,540.58050	Concreting of road (2 lanes)
12	22L0-0019: Construction of Bypass Road at Jct. Daang Maharlika Road-Mudiang-Malagamot-Indangan-Cabantian-Tigatto Road, Davao City	Regional Office XI	No	Competitive Bidding	24-Jan-2022	15-Feb-2022	31-Mar-2022	10-Apr-2022	DPWH GAA 2022	144,180.00		144,180.00	Road concreting on gap sections; Const. of curb, gutter & sidewalk
13	22L0-0020: Road Widening-Bypass Road at Jct. Davao City Diversion Road-Communal-Cabantian-Tigatto Road, Davao City	Regional Office XI	No	Competitive Bidding	2-Dec-2021	21-Dec-2021	7-Feb-2022	17-Feb-2022	DPWH GAA 2022	96,742.00		20,265.00	Construction of drainage; Const. of curb, gutter & sidewalk
14	22L0-0021: Construction of Road Slope Protection Structure-Bypass Road at Jct. Mamay Road-La Verna-Davao City Diversion Road (Jct. Airport Section), Davao City	Regional Office XI	No	Competitive Bidding	16-Oct-2021	9-Nov-2021	2-Mar-2022	11-Mar-2022	DPWH GAA 2022	200,000.00		104,220.00	Concreting of road (2 lanes)
15	22L0-0023: Road Widening-Jct. Cabantian Road (Acacia Section)-Jct. Mandug-Callawa Road (Mandug Section), Davao City	Regional Office XI	No	Competitive Bidding	7-Jan-2022	27-Jan-2022	13-Mar-2022	23-Mar-2022	DPWH GAA 2022	116,505.00		99,588.00	Construction of drainage; Const. of curb, gutter & sidewalk

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
16	22L0-0024: Construction of Drainage Structure Along Road-Jct. Daang Maharlika Road-Carmelite Road-Mahayag St.-Jct. Davao City Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	1-Dec-2021	20-Dec-2021	1-Mar-2022	11-Mar-2022	DPWH GAA 2022	150,000.00		42,460.00	Concreting of road (2 lanes)
17	22L0-0025: Construction of Concrete Road-Jct. Daang Maharlika-Eliong-Jct. Acacia Road, Davao City	Regional Office XI	No	Competitive Bidding	30-Oct-2021	22-Nov-2021	1-Mar-2022	10-Mar-2022	DPWH GAA 2022	5,012.00		2,418.29	Road widening (add'l 1 lane)
18	22L0-0026: Off-Carriageway Improvement: Construction of Sidewalk-Jct. Daang Maharlika-Licanan-Bunawan-Mahayag-Indangan-Cabantian-Jct. Davao City Diversion Road (Buhangin-Lapanday Road), Davao City	Regional Office XI	No	Competitive Bidding	16-Dec-2021	17-Jan-2022	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	76,617.00		37,747.905	Road widening on gap sections; Const. of curb, gutter & sidewalk
19	22L0-0027: Construction of Concrete Road-Panacan Bypass Road, Package 1, Davao City	Regional Office XI	No	Competitive Bidding	16-Dec-2021	17-Jan-2022	2-Mar-2022	11-Mar-2022	DPWH GAA 2022	150,000.00		72,375.00	Concreting of road (2 lanes)
20	22L0-0028: Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package G, Davao City	Regional Office XI	No	Competitive Bidding	16-Oct-2021	9-Nov-2021	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	150,000.00		136,065.00	Concreting of road (2 lanes)
21	22L0-0029: Replacement of Bridge-Pañalum Bridge (B01620MN) along Mabuhay-Pañalum Paquibato Road, Davao City	Regional Office XI	No	Competitive Bidding	27-Oct-2021	16-Nov-2021	1-Mar-2022	11-Mar-2022	DPWH GAA 2022	160,000.00		151,545.53	Replacement of 1-120 l.m. PSCG Bridge on bored piles
22	22L0-0030: Construction of Concrete Road-Panaga-Pandaitan (Sitio Tibungol)-Paradise Embak-Jct. Mabuhay-Pañalum Road, Package 1, Paquibato District, Davao City	Regional Office XI	No	Competitive Bidding	8-Nov-2021	29-Nov-2021	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	207,500.00		200,237.50	Concreting of road (2 lanes); Const. of 1 PSCG bridge
23	22L0-0031: Construction of Concrete Road-Panaga-Pandaitan (Sitio Tibungol)-Paradise Embak-Jct. Mabuhay-Pañalum Road, Package 2, Davao City	Regional Office XI	No	Competitive Bidding	1-Dec-2021	20-Dec-2021	1-Mar-2022	10-Mar-2022	DPWH GAA 2022	207,500.00		200,237.50	Concreting of road (2 lanes); Const. of 1 PSCG bridge
24	22L0-0032: Construction of Road, Brgy. Tagurano, Eden, Toril, Davao City	Regional Office XI	No	Competitive Bidding	21-Jan-2022	9-Feb-2022	12-Apr-2022	22-Apr-2022	DPWH GAA 2022	130,000.00		130,000.00	Construction of gravel road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
25	22L0-0033: Construction of Flood Mitigation Structure (Upstream), Brgy. Angalan, Tugbok District, Davao City	Regional Office XI	No	Competitive Bidding	24-Jan-2022	14-Feb-2022	30-Mar-2022	9-Apr-2022	DPWH GAA 2022	150,000.00		144,750.00	Construction of flood mitigation structure
26	22L0-0034: Construction of Flood Mitigation Structure, Brgy. Angalan, Tugbok District, Davao City	Regional Office XI	No	Competitive Bidding	18-Jan-2022	7-Feb-2022	23-Mar-2022	2-Apr-2022	DPWH GAA 2022	120,000.00		115,800.00	Construction of flood mitigation structure
27	22L0-0035: Construction of By-Pass/ Diversion Road at Monkayo - Montevista Road, (Banlag - San Isidro - Banglasan - Canidkid), Package 3, Davao de Oro	Regional Office XI	No	Competitive Bidding	31-Jan-2022	21-Feb-2022	6-Apr-2022	16-Apr-2022	DPWH GAA 2022	188,000.00		188,000.00	Construction of concrete road
28	22L0-0036: Construction of Concrete Road-Nabunturan-New Bataan Diversion Road, Davao de Oro	Regional Office XI	No	Competitive Bidding	18-Oct-2021	10-Nov-2021	6-Mar-2022	15-Mar-2022	DPWH GAA 2022	50,000.00		31,845.00	Concreting of road (2 lanes)
29	22L0-0037: Construction of Concrete Road-Cogonon Road Connecting New Bataan Public Transport Terminal and Banana Production, Packing Plant in Support of Banana Industry, Brgy. Cogonon, New Bataan, Davao de Oro	Regional Office XI	No	Competitive Bidding	27-Oct-2021	16-Nov-2021	1-Mar-2022	11-Mar-2022	DPWH GAA 2022	102,000.00		98,430.00	Construction of concrete road
30	22L0-0038: Construction of Poblacion, Maragusan – Paloc Road, Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	27-Oct-2021	16-Nov-2021	6-Mar-2022	15-Mar-2022	DPWH GAA 2022	150,000.00		144,750.00	Road concreting (2 lanes)
31	22L0-0039: Construction of Monkayo, Compostela Valley – Veruela Road, Agusan del Sur Road, Davao de Oro	Regional Office XI	No	Competitive Bidding	14-Jan-2022	3-Feb-2022	20-Mar-2022	30-Mar-2022	DPWH GAA 2022	230,000.00		221,950.00	Road concreting (2 lanes)
32	22L0-0040: Construction of Concrete Road-New Bataan-Baganga Road, Package 5, Davao de Oro	Regional Office XI	No	Competitive Bidding	7-Jan-2022	27-Jan-2022	13-Mar-2022	23-Mar-2022	DPWH GAA 2022	230,000.00		221,950.00	Road concreting (2 lanes)
33	22L0-0041: Construction of Concrete Road-New Bataan-Baganga Road, Package 6, Davao de Oro	Regional Office XI	No	Competitive Bidding	22-Dec-2021	18-Jan-2022	6-Mar-2022	15-Mar-2022	DPWH GAA 2022	230,000.00		221,950.00	Road concreting (2 lanes)
34	22L0-0042: Construction of Concrete Road-New Bataan – Baganga Road, Package 7, Davao de Oro	Regional Office XI	No	Competitive Bidding	7-Jan-2022	27-Jan-2022	13-Mar-2022	22-Mar-2022	DPWH GAA 2022	230,000.00		221,950.00	Road concreting (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
35	22L0-0043: Construction of Poblacion, Maragusan-Paloc Road, Package 4, Davao de Oro	Regional Office XI	No	Competitive Bidding	12-Oct-2021	3-Nov-2021	1-Mar-2022	10-Mar-2022	DPWH GAA 2022	195,000.00		188,175.00	Road concreting (2 lanes)
36	22L0-0044: Construction of Poblacion, Maragusan-Paloc Road, Package 5, Davao de Oro	Regional Office XI	No	Competitive Bidding	16-Oct-2021	9-Nov-2021	2-Mar-2022	11-Mar-2022	DPWH GAA 2022	150,000.00		144,750.00	Road concreting (2 lanes)
37	22L0-0045: Construction of Concrete Road-Monkayo-Montevista Road (Banlag-San Isidro-Banglasan-Canidkid), Package 1, Davao de Oro	Regional Office XI	No	Competitive Bidding	22-Dec-2021	18-Jan-2022	6-Mar-2022	15-Mar-2022	DPWH GAA 2022	230,000.00		221,950.00	Road concreting (2 lanes)
38	22L0-0046: Construction of Concrete Road-Monkayo-Montevista Road (Banlag-San Isidro-Banglasan-Canidkid), Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	7-Jan-2022	27-Jan-2022	13-Mar-2022	22-Mar-2022	DPWH GAA 2022	230,000.00		221,950.00	Road concreting (2 lanes)
39	22L0-0047: Construction of Concrete Road-Monkayo, Compostela Valley – Veruela Road, Agusan del Sur Road, Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	14-Jan-2022	3-Feb-2022	20-Mar-2022	30-Mar-2022	DPWH GAA 2022	150,000.00		144,750.00	Road concreting (2 lanes)
40	22L0-0048: Construction of Concrete Road-New Bataan – Baganga Road (Taytayan – Manurigao – New Bataan) Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	7-Jan-2022	27-Jan-2022	13-Mar-2022	22-Mar-2022	DPWH GAA 2022	150,000.00		144,750.00	Road concreting (2 lanes)
41	22L0-0052: Construction of Concrete Bridge-Montevista (Jct. Mayaon)-Laak Diversion Rd., Davao de Oro	Regional Office XI	No	Competitive Bidding	23-Oct-2021	16-Nov-2021	1-Mar-2022	10-Mar-2022	DPWH GAA 2022	53,300.00		50,469.50	Concreting of road (2 lanes); Const. of 1-40 l.m. PSCG bridge
42	22L0-0053: Construction of Concrete Road-Nabunturan-New Corella-Tagum Road (Nabunturan Section), Davao de Oro	Regional Office XI	No	Competitive Bidding	16-Oct-2021	9-Nov-2021	2-Mar-2022	11-Mar-2022	DPWH GAA 2022	50,946.00		36,617.89	Concreting of road (2 lanes)
43	22L0-0054: Construction of Concrete Road-Nabunturan-Laak Road (Package 4), Davao de Oro	Regional Office XI	No	Competitive Bidding	26-Nov-2021	16-Dec-2021	2-Mar-2022	11-Mar-2022	DPWH GAA 2022	107,291.00		95,733.79	Concreting of road (2 lanes)
44	22L0-0056: Construction of Concrete Road-Sto. Niño Road Leading to Sto. Niño Caves, Brgy. Sto. Niño, Laak, Davao de Oro	Regional Office XI	No	Competitive Bidding	19-Nov-2021	9-Dec-2021	1-Mar-2022	10-Mar-2022	DPWH GAA 2022	105,000.00		101,325.00	Concreting of road (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
45	22L0-0057: Construction of Concrete Road-Mawab – Nabunturan Road (Nuevo Iloco – Sta. Monica, Mainit Road, Nabunturan), Package 1, Davao de Oro	Regional Office XI	No	Competitive Bidding	26-Nov-2021	16-Dec-2021	6-Mar-2022	15-Mar-2022	DPWH GAA 2022	220,000.00		212,300.00	Concreting of road (2 lanes)
46	22L0-0058: Construction of Concrete Road-Nabunturan-Maco Road (Mainit, Nabunturan-Masara, Maco), Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	30-Oct-2021	22-Nov-2021	27-Feb-2022	8-Mar-2022	DPWH GAA 2022	145,000.00		139,925.00	Concreting of road (2 lanes)
47	22L0-0062: Reconstruction to Concrete Pavement at Specific Locations along Daang Maharlika (MN) (S00060MN) K1454+998-K1455+338, Davao del Norte	Regional Office XI	No	Competitive Bidding	13-Nov-2021	6-Dec-2021	10-Mar-2022	20-Mar-2022	DPWH GAA 2022	55,000.00		53,075.00	Rehabilitation/ Reconstruction of road
48	22L0-0063: Construction of Concrete Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	12-Oct-2021	3-Nov-2021	27-Jan-2022	5-Feb-2022	DPWH GAA 2022	105,000.00		93,315.50	Concreting of road (2 lanes)
49	22L0-0064: Road Widening-Tagum City Bypass Road-(Canocotan-San Miguel-Pagsabangan), Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Oct-2021	10-Nov-2021	10-Mar-2022	20-Mar-2022	DPWH GAA 2022	120,000.00		103,448.00	Road widening (2 into 4 lanes)
50	22L0-0065: Road Widening-Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package H, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Oct-2021	10-Nov-2021	10-Mar-2022	20-Mar-2022	DPWH GAA 2022	120,000.00		103,448.00	Road widening (2 into 4 lanes)
51	22L0-0066: Construction of Concrete Road-Nabunturan-Laak Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	8-Nov-2021	29-Nov-2021	15-Feb-2022	25-Feb-2022	DPWH GAA 2022	150,000.00		134,961.04	Concreting of road (2 lanes)
52	22L0-0067: Construction of Tagum-Libuganon Flood Control Structure, Mabantao Section, Kapalong, Davao del Norte	Regional Office XI	No	Competitive Bidding	18-Jan-2022	7-Feb-2022	23-Mar-2022	2-Apr-2022	DPWH GAA 2022	100,000.00		96,500.00	Construction of flood control structure
53	22L0-0069: Construction of NRJ Tagum – Panabo Circum Road, Kapalong Section, Kapalong, Davao del Norte to Loreto, Agusan del Sur, Package 2, Davao del Norte	Regional Office XI	No	Competitive Bidding	31-Jan-2022	21-Feb-2022	7-Apr-2022	17-Apr-2022	DPWH GAA 2022	270,000.00		270,000.00	Construction of concrete road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
54	22L0-0070: Construction of Tagum City – Sto. Tomas Diversion Road (Feeder Road 1 to Tagum City via Kinamayan), Package 1, Davao del Norte	Regional Office XI	No	Competitive Bidding	24-Jan-2022	14-Feb-2022	30-Mar-2022	9-Apr-2022	DPWH GAA 2022	180,000.00		173,700.00	Road widening/ Reconstruction of road
55	22L0-0071: Construction of Concrete Road-Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	30-Oct-2021	22-Nov-2021	6-Mar-2022	15-Mar-2022	DPWH GAA 2022	14,332.00		13,830.38	Concreting of road (2 lanes)
56	22L0-0072: Construction of Concrete Road-Talikud Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	12-Oct-2021	3-Nov-2021	27-Jan-2022	6-Feb-2022	DPWH GAA 2022	2,000.00		1,930.00	Concreting of road (2 lanes)
57	22L0-0073: Construction of Sto. Tomas – Talaingod Diversion Road, Package A, Davao del Norte	Regional Office XI	No	Competitive Bidding	1-Dec-2021	20-Dec-2021	6-Mar-2022	16-Mar-2022	DPWH GAA 2022	200,000.00		193,000.00	Concreting of road (2 lanes)
58	22L0-0074: Construction of Tagum City – Sto. Tomas Diversion Road (Feeder Road 1 to Tagum City via Kinamayan), Package A, Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Jan-2022	27-Jan-2022	13-Mar-2022	23-Mar-2022	DPWH GAA 2022	220,000.00		212,300.00	Concreting of road (2 lanes)
59	22L0-0076: Construction of Bypass Road at NRJ Panabo City-Jct Fatima-Malabog Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Mar-2022	28-Mar-2022	11-May-2022	21-May-2022	DPWH GAA 2022	220,000.00		220,000.00	Construction of concrete bridge/ Reconstruction of road
60	22L0-0077: Construction of Concrete Road-Jct. Sulop (along Digos-Makar Rd.) Waterfall-Labon-Osmeña-Banate (along Digos-Makar Rd.), Package 1, Davao del Sur	Regional Office XI	No	Competitive Bidding	11-Nov-2021	2-Dec-2021	1-Mar-2022	11-Mar-2022	DPWH GAA 2022	125,000.00		120,625.00	Concreting of road (2 lanes)
61	22L0-0078: Construction of Concrete Road-Jct. Sulop (along Digos-Makar Rd.) Waterfall-Labon-Osmeña-Banate (along Digos-Makar Rd.), Package 2, Davao del Sur	Regional Office XI	No	Competitive Bidding	11-Nov-2021	2-Dec-2021	1-Mar-2022	11-Mar-2022	DPWH GAA 2022	125,000.00		120,625.00	Concreting of road (2 lanes)
62	22L0-0079: Construction of Digos River Flood Control, Brgy. Dulangan (Section 1), Digos City, Davao del Sur	Regional Office XI	No	Competitive Bidding	2-Dec-2021	21-Dec-2021	6-Mar-2022	16-Mar-2022	DPWH GAA 2022	120,000.00		115,800.00	Construction of flood control structure
63	22L0-0080: Construction of Digos River Flood Control Project, Barangay Ruparan (Section 2), City of Digos, Davao del Sur	Regional Office XI	No	Competitive Bidding	16-Dec-2021	17-Jan-2022	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	185,000.00		178,525.00	Construction of flood control structure

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
64	22L0-0081: Construction of Digos River Flood Control Project, Barangay Ruparan (Section 3), City of Digos, Davao del Sur	Regional Office XI	No	Competitive Bidding	16-Dec-2021	17-Jan-2022	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	180,000.00		173,700.00	Construction of flood control structure
65	22L0-0082: Construction of Digos River Flood Control Project, Barangay Ruparan (Section 4), City of Digos, Davao del Sur	Regional Office XI	No	Competitive Bidding	16-Dec-2021	17-Jan-2022	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	180,000.00		173,700.00	Construction of flood control structure
66	22L0-0083: Construction of Digos River Flood Control Project, Barangay Ruparan (Section 5), City of Digos, Davao del Sur	Regional Office XI	No	Competitive Bidding	16-Dec-2021	17-Jan-2022	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	180,000.00		173,700.00	Construction of flood control structure
67	22L0-0084: Construction of Digos River Flood Control Project, Barangay Ruparan (Section 6), City of Digos, Davao del Sur	Regional Office XI	No	Competitive Bidding	16-Dec-2021	17-Jan-2022	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	180,000.00		173,700.00	Construction of flood control structure
68	22L0-0085: Construction of Digos River Flood Control, Brgy. Dulangan (Section 2), Digos City, Davao del Sur	Regional Office XI	No	Competitive Bidding	2-Dec-2021	21-Dec-2021	6-Mar-2022	16-Mar-2022	DPWH GAA 2022	125,000.00		120,625.00	Construction of flood control structure
69	22L0-0086: Construction of Concrete Road-Baganga Diversion Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	10-Nov-2021	2-Dec-2021	13-Feb-2022	23-Feb-2022	DPWH GAA 2022	43,725.00		40,322.525	Concreting of road (2 lanes)
70	22L0-0087: Construction of Concrete Road-Cateel Diversion Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	10-Nov-2021	2-Dec-2021	13-Feb-2022	23-Feb-2022	DPWH GAA 2022	60,000.00		41,263.40	Concreting of road (2 lanes)
71	22L0-0088: Construction of Concrete Road-Monkayo-Boston Road (Boston Section), Davao Oriental	Regional Office XI	No	Competitive Bidding	22-Dec-2021	18-Jan-2022	6-Mar-2022	16-Mar-2022	DPWH GAA 2022	150,000.00		141,797.10	Concreting of road (2 lanes); Const. of 1 PSCG bridge
72	22L0-0089: Construction of Concrete Road-Brgy. Ompao to Sitio Langgawisan Road Connecting Tarragona Public Terminal to Abaca, Corn & Coffee Processing Site in Support to Agri-business: Abaca, Corn & Coffee Industries, Tarragona, Davao Oriental	Regional Office XI	No	Competitive Bidding	26-Nov-2021	16-Dec-2021	1-Mar-2022	11-Mar-2022	DPWH GAA 2022	110,000.00		106,150.00	Concreting of road (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
73	22L0-0090: Construction of Concrete Road-National Highway Junction Sakuan to Brgy. Alvar to Sitio Bantolinao, Brgy. Palma Gil to Sitio Tubilan, Brgy. Pichon Road Connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in support to Agri-Business: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and Cacao, Caraga, Davao Oriental	Regional Office XI	No	Competitive Bidding	13-Nov-2021	6-Dec-2021	1-Mar-2022	11-Mar-2022	DPWH GAA 2022	117,686.00		113,566.99	Concreting of road (2 lanes)
74	22L0-0091: Construction of Binondo – Sitio Mantapay Road, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	26-Nov-2021	16-Dec-2021	1-Mar-2022	11-Mar-2022	DPWH GAA 2022	165,000.00		159,225.00	Concreting of road (2 lanes)
75	22L0-0092: Construction of Junction Salingcomot-Batawan Road, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	26-Nov-2021	16-Dec-2021	1-Mar-2022	11-Mar-2022	DPWH GAA 2022	170,000.00		164,050.00	Concreting of road (2 lanes)
76	22L0-0093: Road Widening along Mati-Maragusan Road (S00112MN), K1527+593-K1529+892, Davao Oriental	Regional Office XI	No	Competitive Bidding	23-Oct-2021	16-Nov-2021	10-Mar-2022	20-Mar-2022	DPWH GAA 2022	131,159.00		119,330.935	Road widening (2 into 4 lanes)
77	22L0-0094: Road Widening Along Dahican-Lawigan Road (S00114MN), K1717+653-K1721+418, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	12-Oct-2021	3-Nov-2021	29-Mar-2022	8-Apr-2022	DPWH GAA 2022	150,000.00		109,045.00	Road widening (2 into 4 lanes)
78	22L0-0095: Road Widening at Specific Locations Along Jct. Manikling-Gov. Generoso RD. (S01402MN), K1744+436-K1757+037, Davao Oriental	Regional Office XI	No	Competitive Bidding	16-Oct-2021	17-Jan-2022	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	300,000.00		241,250.00	Road widening (2 into 4 lanes)
79	22L0-0096: Construction of Gravel Road-Don Mariano Marcos-Malig-Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Package C, Davao Oriental	Regional Office XI	No	Competitive Bidding	20-Oct-2021	10-Nov-2021	16-Feb-2022	26-Feb-2022	DPWH GAA 2022	125,000.00		119,467.00	Construction of gravel road; Construction of 1-45 l.m. PSCG Bridge
80	22L0-0097: Construction of Gravel Road-Don Mariano Marcos-Malig-Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Package D, Davao Oriental	Regional Office XI	No	Competitive Bidding	16-Oct-2021	9-Nov-2021	15-Feb-2022	25-Feb-2022	DPWH GAA 2022	120,000.00		113,701.125	Construction of gravel road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
81	22L0-0098: Construction of Gravel Road-Matiao-Magsaysay Coastal Road, Package C, Davao Oriental	Regional Office XI	No	Competitive Bidding	8-Nov-2021	29-Nov-2021	10-Feb-2022	20-Feb-2022	DPWH GAA 2022	125,000.00		110,010.00	Construction of gravel road on embankment with geotube; Const. of seawall on sheet piles
82	22L0-0099: Construction of Gravel Road-Matiao-Magsaysay Coastal Road, Package D, Davao Oriental	Regional Office XI	No	Competitive Bidding	11-Nov-2021	2-Dec-2021	3-Feb-2022	13-Feb-2022	DPWH GAA 2022	120,000.00		111,457.50	Construction of gravel road on embankment with geotube; Const. of seawall on sheet piles
83	22L0-0100: Construction of Concrete Road-Upper Tibanban-Oregon-Magdug Road, Package 1, Davao Oriental	Regional Office XI	No	Competitive Bidding	13-Nov-2021	6-Dec-2021	17-Feb-2022	27-Feb-2022	DPWH GAA 2022	125,000.00		109,088.425	Construction of 1 PSCG Bridge and approaches
84	22L0-0101: Construction of Concrete Road-Upper Tibanban-Oregon-Magdug Road, Package 2, Davao Oriental	Regional Office XI	No	Competitive Bidding	13-Nov-2021	6-Dec-2021	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	120,000.00		101,281.575	Concreting of road (2 lanes)
85	22L0-0102: Construction of NHJ Dawan-Mamali-Macambol-Magum-Cabuaya Road, Mati City, Package 1, Davao Oriental	Regional Office XI	No	Competitive Bidding	17-Jan-2022	7-Feb-2022	23-Mar-2022	2-Apr-2022	DPWH GAA 2022	100,000.00		100,000.00	Concreting of road (2 lanes)
86	22L0-0103: Reconstruction to Concrete Pavement at Specific Locations along Davao Bukidnon Rd. (S01406MN), K1644+321-K1682+220, Davao City	Regional Office XI	No	Competitive Bidding	1-Dec-2021	20-Dec-2021	23-Mar-2022	1-Apr-2022	DPWH GAA 2022	149,866.00		144,620.69	Reconstruction of road
88	22L0-0104: Off-Carriageway Improvement: Construction of Sidewalk-Jct. Cabantian Road (Acacia Section)-Jct. Mandug-Callawa Road (Mandug Section)-Jct. Magtuod-Tugbok Road (New Valencia Section), Davao City	Regional Office XI	Yes	Competitive Bidding	12-Oct-2021	3-Nov-2021	13-Feb-2022	23-Feb-2022	DPWH GAA 2022	30,000.00		28,950.00	Road widening (2 into 4 lanes)
87	22L0-0105: Construction of Road at Jct. Davao – Cotabato Old Road – Tagluno – Tagurano – Kilate – Jct. Bayabas – Eden – Toril Road, Davao City	Regional Office XI	No	Competitive Bidding	7-Feb-2022	28-Feb-2022	13-Apr-2022	27-Apr-2022	DPWH GAA 2022	105,000.00		105,000.00	Construction of concrete road
89	22L0-0106: Road Widening-Jct. Davao City Diversion Road-Magtuod Rd.-New Carmen-Biao Escuela-Biao Joaquin-Jct. Davao-Bukidnon Rd., Davao City	Regional Office XI	No	Competitive Bidding	30-Oct-2021	22-Nov-2021	6-Mar-2022	16-Mar-2022	DPWH GAA 2022	50,000.00		34,740.00	Road widening into 10 meters; Const. of MSE walls for slope protection

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
90	22L0-0107: Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package 1, Davao City	Regional Office XI	No	Competitive Bidding	14-Jan-2022	3-Feb-2022	20-Mar-2022	30-Mar-2022	DPWH GAA 2022	105,000.00		73,515.63	Concreting of road (2 lanes)
91	22L0-0108: Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package 2, Davao City	Regional Office XI	No	Competitive Bidding	14-Jan-2022	3-Feb-2022	20-Mar-2022	30-Mar-2022	DPWH GAA 2022	105,000.00		72,430.005	Concreting of road (2 lanes)
92	22L0-0109: Construction of Concrete Bridge (Substructure and Partial Superstructure)-Fatima-Malabog Road (Malabog-Gumitan), Package 3, Davao City	Regional Office XI	No	Competitive Bidding	14-Jan-2022	3-Feb-2022	20-Mar-2022	30-Mar-2022	DPWH GAA 2022	105,000.00		101,325.00	Concreting of road (2 lanes)
93	22L0-0110: Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package 4, Davao City	Regional Office XI	No	Competitive Bidding	14-Jan-2022	3-Feb-2022	20-Mar-2022	30-Mar-2022	DPWH GAA 2022	105,000.00		96,080.225	Concreting of road (2 lanes)
94	22L0-0111: Rehabilitation of DPWH Warehouse (Storage Building), Equipment Management Division Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	14-Mar-2022	4-Apr-2022	18-May-2022	28-May-2022	DPWH GAA 2022	70,000.00		70,000.00	Rehabilitation of building
95	22L0-0112: Construction of Carmen – Tagum City Coastal Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	24-Jan-2022	17-Feb-2022	31-Mar-2022	10-Apr-2022	DPWH GAA 2022	50,000.00		50,000.00	Construction of gravel road
96	22L0-0113: Construction of Concrete Road-Jct. Tagum-Panabo Circumferential Road-Malitbog-Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	No	Competitive Bidding	10-Nov-2021	2-Dec-2021	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	30,000.00		19,782.50	Concreting of road (2 lanes)
97	22L0-0114: Road Widening of Panabo City Bypass Road, Package A, Davao del Norte	Regional Office XI	No	Competitive Bidding	18-Oct-2021	10-Nov-2021	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	75,000.00		51,577.32	Concreting of road (2 lanes); Road widening (2 into 4 lanes)
98	22L0-0115: Road Widening of Panabo City Bypass Road, Package B, Davao del Norte	Regional Office XI	No	Competitive Bidding	18-Oct-2021	10-Nov-2021	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	75,000.00		51,577.32	Road widening (2 into 4 lanes)
99	22L0-0116: Construction of Kaputian Police Sub-Station Building, IGACoS, Davao del Norte	Regional Office XI	No	Competitive Bidding	1-Dec-2021	20-Dec-2021	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	9,181.00		8,859.665	Construction of building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
100	22L0-0117: Construction of Sto. Tomas Poblacion – Brgy. Magwawa – Brgy. Panaga Road, Sto. Tomas, Package 1, Davao del Norte	Regional Office XI	No	Competitive Bidding	10-Dec-2021	17-Jan-2022	1-Mar-2022	9-Mar-2022	DPWH GAA 2022	200,000.00		193,000.00	Concreting of road (2 lanes)
101	22L0-0118: Construction of Sto. Tomas Poblacion – Brgy. Magwawa – Brgy. Panaga Road, Sto. Tomas, Package 2, Davao del Norte	Regional Office XI	No	Competitive Bidding	1-Dec-2021	20-Dec-2021	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	200,000.00		193,000.00	Concreting of road (2 lanes)
102	22L0-0119: Road Widening-Bypass Road, Jct. Padada (Along Digos-Makar Road)-Kiblawan-Jct. Malungon (Along Digos-Makar Road), Davao del Sur	Regional Office XI	No	Competitive Bidding	30-Oct-2021	22-Nov-2021	13-Feb-2022	23-Feb-2022	DPWH GAA 2022	105,000.00		75,248.77	Concreting of road (2 lanes); Const. of 2 PSCG bridges
103	22L0-0120: Road Widening-Jct. Matanao (Along Davao-Cotabato Road)-New Visayas-Jct. Hagonoy (Along Digos-Makar Road) Bypass Road, Davao del Sur	Regional Office XI	No	Competitive Bidding	8-Nov-2021	29-Nov-2021	10-Feb-2022	20-Feb-2022	DPWH GAA 2022	105,000.00		62,725.00	Road widening (2 into 4 lanes)
104	22L0-0121: Road Widening-Jct. Matti (Along Davao-Cotabato Road)-Jct. Aurora (Along Digos-Makar Road) Bypass Road, Davao del Sur	Regional Office XI	No	Competitive Bidding	11-Nov-2021	2-Dec-2021	2-Mar-2022	12-Mar-2022	DPWH GAA 2022	105,000.00		56,504.61	Road widening (2 into 4 lanes)
105	22L0-0122: Construction (Completion) of 4-Storey Building, DPWH Regional Office XI Administrative Manpower Development & Financial Building, R. Magsaysay Avenue corner Chavez St., (Package 1 and 2), Davao City	Regional Office XI	No	Competitive Bidding	14-Mar-2022	4-Apr-2022	18-May-2022	28-May-2022	DPWH GAA 2022	100,000.00		100,000.00	Completion of building
106	22L0-0123: Construction of Concrete Road-Tubo-Tubo Road Connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPACO Organic Fertilizer in Support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-Tubo, Monkayo, Davao de Oro, Package II	Regional Office XI	No	Competitive Bidding	14-Jan-2022	3-Feb-2022	20-Mar-2022	30-Mar-2022	DPWH GAA 2022	48,000.00		46,320.00	Construction of concrete road
107	22L00124 - Construction of Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Package 3, Davao City	Regional Office XI	No	Competitive Bidding	7-Feb-2022	1-Mar-2022	14-Apr-2022	27-Apr-2022	DPWH GAA 2022	139,000.00		139,000.00	Construction of asphalt road on embankment with geotube; Const. of seawall

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
108	22L00125 - Reconstruction to Concrete Pavement-Matina Crossing Road (Jct. Davao – Cotabato Road – Jct. Davao City Diversion Road), Davao City	Regional Office XI	No	Competitive Bidding	20-Jan-2022	8-Feb-2022	24-Mar-2022	3-Apr-2022	DPWH GAA 2022	159,235.00		159,235.000	Reconstruction of road into 10 meters
109	22L00126 - Rehabilitation of Road along Jct. Davao City Div. Rd - Catalunan Grande Rd - Jct. Mintal Road, Brgy. Catalunan Grande, Davao City	Regional Office XI	No	Competitive Bidding	20-Jan-2022	9-Feb-2022	27-Mar-2022	6-Apr-2022	DPWH GAA 2022	380,000.00		380,000.00	Rehabilitation of road
110	22L00127 - Construction of Davao City Coastal Road (Talomo Section) - Davao Bukidnon Road (Catalunan Pequeño - Mintal Section - Calinan Section) Bypass Road (Viaduct), Barangay Talomo Proper and Barangay Catalunan Pequeño, Davao City	Regional Office XI	No	Competitive Bidding	27-Jan-2022	15-Feb-2022	31-Mar-2022	10-Apr-2022	DPWH GAA 2022	600,000.00		600,000.00	Construction of concrete bridge (Partial Substructure and Superstructure)
111	22L00128 - Improvement of Road, Bago Aplaya, Davao City	Regional Office XI	No	Competitive Bidding	31-Jan-2022	22-Feb-2022	7-Apr-2022	17-Apr-2022	DPWH GAA 2022	83,000.00		83,000.00	Construction of concrete road
112	22L00129 - Rehabilitation/ Reconstruction of Daang Maharlika - K1485 + 988 - K1487 + 500 - K1488 + 024, Davao City	Regional Office XI	No	Competitive Bidding	31-Jan-2022	22-Feb-2022	7-Apr-2022	17-Apr-2022	DPWH GAA 2022	115,000.00		115,000.000	Rehabilitation/ Reconstruction
113	22L00130 - Construction of Flood Control Mitigation Structure along Bunawan River protecting Daang Maharlika(MN), Davao City	Regional Office XI	No	Competitive Bidding	7-Feb-2022	28-Feb-2022	13-Apr-2022	27-Apr-2022	DPWH GAA 2022	150,000.00		150,000.000	Construction of Flood Control Mitigation Structure
114	22L00131 - Rehabilitation of Flood Control Mitigation Structure at Bunawan River, Bunawan Bridge, Downstream Section, Davao City	Regional Office XI	No	Competitive Bidding	7-Feb-2022	28-Feb-2022	13-Apr-2022	27-Apr-2022	DPWH GAA 2022	150,000.00		150,000.000	Construction of Flood Control Mitigation Structure
115	22L00132 - Construction (Completion) of Multi-Purpose Building, Agdao Farmers' Market, Agdao, Davao City	Regional Office XI	No	Competitive Bidding	31-Jan-2022	22-Feb-2022	7-Apr-2022	17-Apr-2022	DPWH GAA 2022	100,000.00		100,000.000	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
116	22L00133 - Construction (Completion) of 3-Storey Presidential Security Group (PSG) Barracks Building and 2-Storey Office of the President - Special Operation Group (OP-SOG) Quarters, DPWH Regional XI EMD Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	14-Mar-2022	4-Apr-2022	18-May-2022	28-May-2022	DPWH GAA 2022	8,000.00		8,000.000	Completion of building
117	22L00134: Road Widening - Primary Roads in Surigao-Davao Coastal Rd – K1781+(-486) – K1785+000, K1792+298 – K1792+608, K1793+356 – K1795+735, 1796+085 – K1799+000, K1802+000 – K1806+109, Davao de Oro	Regional Office XI	No	Competitive Bidding	20-Jan-2022	8-Feb-2022	24-Mar-2022	3-Apr-2022	DPWH GAA 2022	250,000.00		250,000.000	Road widening
118	22L00135 - Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package P, Davao de Oro	Regional Office XI	No	Competitive Bidding	24-Jan-2022	14-Feb-2022	30-Mar-2022	9-Apr-2022	DPWH GAA 2022	90,000.00		82,025.000	Concreting of road (2 lanes); Const. of slope protection
119	22L00136 - Construction of Mawab-Maco Bypass Road, Package F, Davao de Oro	Regional Office XI	No	Competitive Bidding	24-Jan-2022	14-Feb-2022	30-Mar-2022	9-Apr-2022	DPWH GAA 2022	90,000.00		90,000.000	Road widening (2 into 4 lanes)
120	22L0-0137: 22L0-0055: Construction of Concrete Road-Nabunturan-Laak Road (Package 5), Davao de Oro	Regional Office XI	No	Competitive Bidding	24-Jan-2022	14-Feb-2022	30-Mar-2022	9-Apr-2022	DPWH GAA 2022	80,000.00		72,375.000	Construction of concrete road
121	22L0-0138: Construction of Concrete Bridge Nabunturan-Maco Road (Mainit, Nabunturan – Masara, Maco) Package 34, Davao de Oro	Regional Office XI	No	Competitive Bidding	24-Jan-2022	14-Feb-2022	30-Mar-2022	9-Apr-2022	DPWH GAA 2022	170,000.00		164,050.000	Construction of concrete bridge
122	22L0-0139: Construction of Concrete Road-Nabunturan-Maco Road (Mainit, Nabunturan-Masara, Maco), Package 35, Davao de Oro	Regional Office XI	No	Competitive Bidding	24-Jan-2022	14-Feb-2022	30-Mar-2022	9-Apr-2022	DPWH GAA 2022	170,000.00		164,050.000	Construction of concrete road
123	22L0-0140: Construction of Concrete Road-Nabunturan-Maco Road (Mainit, Nabunturan-Masara, Maco), Package 36, Davao de Oro	Regional Office XI	No	Competitive Bidding	17-Jan-2022	7-Feb-2022	23-Mar-2022	1-Apr-2022	DPWH GAA 2022	100,000.00		100,000.000	Construction of concrete road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
124	22L0-0141: Construction of By-Pass/ Diversion Roads at Maragusan-Pantukan Road, (Pantukan Section), Package M, Davao de Oro	Regional Office XI	No	Competitive Bidding	17-Jan-2022	7-Feb-2022	23-Mar-2022	1-Apr-2022	DPWH GAA 2022	250,000.00		250,000.000	Construction of concrete road
125	22L0-0142: Construction of By-Pass/ Diversion Roads at Maragusan-Pantukan Road, (Pantukan Section), Package N, Davao de Oro	Regional Office XI	No	Competitive Bidding	24-Jan-2022	14-Feb-2022	30-Mar-2022	8-Apr-2022	DPWH GAA 2022	250,000.00		250,000.000	Construction of concrete road
126	22L0-0143: Construction of By-Pass/ Diversion Roads at Mawab-Maco Bypass Road, Package E, Davao de Oro	Regional Office XI	No	Competitive Bidding	28-Jan-2022	16-Feb-2022	1-Apr-2022	12-Apr-2022	DPWH GAA 2022	93,000.00		93,000.000	Road Widening
127	22L0-0144: Construction of Missing Links/New Road at Bukidnon - Compostela Valley Road (Brgy. Namnam, San Fernando, Bukidnon - Laak Compostela Valley) (Package 8), Davao de Oro	Regional Office XI	No	Competitive Bidding	20-Jan-2022	11-Feb-2022	29-Mar-2022	7-Apr-2022	DPWH GAA 2022	250,000.00		250,000.000	Construction of gravel road
128	22L0-0145: Construction of Revetment along Talomo River, Purok 10 Section, Right Bank, Davao City	Regional Office XI	No	Competitive Bidding	10-Feb-2022	1-Mar-2022	14-Apr-2022	27-Apr-2022	DPWH GAA 2022	140,000.00		140,000.000	Construction of revetment
129	22L0-0146: Construction of NRJ Tagum – Panabo Circum Road, Kapalong Section, Kapalong, Davao del Norte to Loreto, Agusan del Sur, Package 1, Davao del Norte	Regional Office XI	No	Competitive Bidding	28-Jan-2022	16-Feb-2022	3-Apr-2022	13-Apr-2022	DPWH GAA 2022	270,000.00		270,000.00	Construction of concrete road
130	22L0-0147: Construction of Missing Links/ New Roads at Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon - Laak Compostela Valley (Package 12), Davao del Norte	Regional Office XI	No	Competitive Bidding	21-Jan-2022	9-Feb-2022	27-Mar-2022	6-Apr-2022	DPWH GAA 2022	250,000.00		250,000.000	Construction of gravel road
131	22L0-0148: Construction of Missing Links/ New Roads at Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon - Laak Compostela Valley (Package 13), Davao del Norte	Regional Office XI	No	Competitive Bidding	31-Jan-2022	21-Feb-2022	7-Apr-2022	17-Apr-2022	DPWH GAA 2022	250,000.00		250,000.000	Construction of gravel road
132	22L0-0149: Construction of Tagum City – Sto. Tomas Diversion Road (Feeder Road 1 to Tagum City via Kinamayán), Package B, Davao del Norte	Regional Office XI	No	Competitive Bidding	31-Jan-2022	21-Feb-2022	6-Apr-2022	16-Apr-2022	DPWH GAA 2022	210,000.00		210,000.00	Construction of concrete road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
133	22L0-0150: Construction of Road - Junction Circumferential Road - Purok 7 to Purok 3 to Purok 4 leading to Grapes Farm, Faith Healer Camp, Isla Whean, La Isla Bonita Resorts, Brgy. Cogon, Talikud Island, IGACOS, Davao del Norte	Regional Office XI	No	Competitive Bidding	17-Feb-2022	8-Mar-2022	24-Apr-2022	4-May-2022	DPWH GAA 2022	250,000.00		250,000.000	Construction of concrete road
134	22L0-0151: Construction of Road - Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	No	Competitive Bidding	21-Jan-2022	10-Feb-2022	29-Mar-2022	7-Apr-2022	DPWH GAA 2022	250,000.00		250,000.000	Construction of concrete road
135	22L0-0152: Construction of Matanao-Kiblawan-Padada Road, Package G, Davao del Sur	Regional Office XI	No	Competitive Bidding	21-Jan-2022	10-Feb-2022	29-Mar-2022	7-Apr-2022	DPWH GAA 2022	88,000.00		88,000.000	Construction of concrete road
136	22L0-0153: Construction of Matanao-Kiblawan-Padada Road, Package H, Davao del Sur	Regional Office XI	No	Competitive Bidding	21-Jan-2022	10-Feb-2022	29-Mar-2022	8-Apr-2022	DPWH GAA 2022	88,000.00		88,000.000	Construction of concrete road
137	22L0-0154: Construction of Mawab-Maragusan-Caraga Road, Package H, Davao Oriental	Regional Office XI	No	Competitive Bidding	24-Jan-2022	14-Feb-2022	30-Mar-2022	9-Apr-2022	DPWH GAA 2022	200,000.00		200,000.000	Construction of concrete road
138	22L0-0155: Construction of Mawab-Maragusan-Caraga Road, Package I, Davao Oriental	Regional Office XI	No	Competitive Bidding	28-Jan-2022	16-Feb-2022	3-Apr-2022	13-Apr-2022	DPWH GAA 2022	200,000.00		200,000.000	Construction of concrete road
139	22L0-0156: Construction of Mawab-Maragusan-Caraga Road, Package J, Davao Oriental	Regional Office XI	No	Competitive Bidding	31-Jan-2022	21-Feb-2022	10-Apr-2022	20-Apr-2022	DPWH GAA 2022	150,000.00		150,000.000	Construction of concrete road
140	22L0-0157: Construction of Junction Salingcomot-Batawan Road, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	21-Feb-2022	14-Mar-2022	27-Apr-2022	7-May-2022	DPWH GAA 2022	400,000.00		400,000.000	Construction of concrete road
141	22L0-0158: Road Widening at Tibanban-Lavigan Rd - K1744 + 436 - K1745 + 200, K1749 + 735 - K1753 + 000, K1753 + 000 - K1755 + 000, K1755 + 000 - K1757 + 055, K1757 + 547 - K1759 + 902, Davao Oriental	Regional Office XI	No	Competitive Bidding	7-Mar-2022	28-Mar-2022	11-May-2022	21-May-2022	DPWH GAA 2022	200,000.00		200,000.000	Road widening
142	22L0-0159: Widening of Sumlog Parallel Br. along Pres. Diosdado P. Macapagal Natl Hi-way, Davao Oriental	Regional Office XI	No	Competitive Bidding	24-Jan-2022	14-Feb-2022	30-Mar-2022	9-Apr-2022	DPWH GAA 2022	50,000.00		50,000.000	Widening of bridge

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
143	22L0-0160: Construction of Dahican - Lawigan - Bonbon - Dahican Circumferential Road, Phase 2, Mati City, Davao Oriental	Regional Office XI	No	Competitive Bidding	28-Feb-2022	21-Mar-2022	4-May-2022	14-May-2022	DPWH GAA 2022	50,000.00		50,000.000	Construction of concrete road
144	22L0-0161: Construction of Sumlog Parallel Bridge along Pres. Diosdado P. Macapagal National Hiway, Lupon, Davao Oriental	Regional Office XI	No	Competitive Bidding	7-Mar-2022	28-Mar-2022	11-May-2022	21-May-2022	DPWH GAA 2022	100,000.00		100,000.000	Construction of parallel bridge
145	22L0-0162: Construction of Alternate Road from Region XI to Region X (Jct Davao City Diversion Road- Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package K, Davao City	Regional Office XI	No	Competitive Bidding	28-Jan-2022	18-Feb-2022	5-Apr-2022	14-Apr-2022	DPWH GAA 2022	180,000.00		180,000.000	Construction of concrete road
146	22L0-0163: Construction of Alternate Road from Region XI to Region X (Jct Davao City Diversion Road- Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package L, Davao City	Regional Office XI	No	Competitive Bidding	28-Jan-2022	18-Feb-2022	5-Apr-2022	14-Apr-2022	DPWH GAA 2022	180,000.00		180,000.000	Construction of concrete road
147	22L0-0164: Construction of Alternate Road from Region XI to Region X (Jct Davao City Diversion Road- Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package M, Davao City	Regional Office XI	No	Competitive Bidding	28-Jan-2022	18-Feb-2022	5-Apr-2022	14-Apr-2022	DPWH GAA 2022	180,000.00		180,000.000	Construction of concrete road
148	22L0-0165: Construction of Alternate Road from Region XI to Region X (Jct Davao City Diversion Road- Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package N, Davao City	Regional Office XI	No	Competitive Bidding	28-Jan-2022	18-Feb-2022	5-Apr-2022	14-Apr-2022	DPWH GAA 2022	78,000.00		78,000.000	Construction of concrete road
149	22L0-0166: Construction of Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Sta. Ana Wharf-R. Castillo Segment, Package 4, Davao City	Regional Office XI	No	Competitive Bidding	24-Jan-2022	16-Feb-2022	1-Apr-2022	13-Apr-2022	DPWH GAA 2022	500,000.00		500,000.000	Construction of asphalt road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Final Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on GAA)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
150	22L0-0167: Construction of Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Sta. Ana Wharf-R. Castillo Segment, Package 1, Davao City	Regional Office XI	No	Competitive Bidding	24-Jan-2022	16-Feb-2022	1-Apr-2022	13-Apr-2022	DPWH GAA 2022	50,000.00		50,000.000	Construction of asphalt road
151	22L0-0168: Construction of Revetment along Talomo River, Outfall Section, Right Bank, Davao City	Regional Office XI	No	Competitive Bidding	10-Feb-2022	1-Mar-2022	14-Apr-2022	27-Apr-2022	DPWH GAA 2022	150,000.00		150,000.000	Construction of revetment

Prepared by:


CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit/BAC Secretariat

Recommended by:


TEOFILA U. TAN
Chief, Planning & Design Division
BAC Chairman

Approved by:


REY PETER B. GILLE, D.M.
Regional Director

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) FY 2022 for Consulting Services
(based on GAA)

Implementing Office : **REGIONAL OFFICE XI**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Post of IB/REOI	Submission/ Opening of Bids (Tech./Fin.)	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
CY 2022 CONSULTING SERVICES													
1.	22051-005: Consulting Services for the Feasibility Study of Four (4) Bypass Roads in Davao City; a. Buhangin-Tigatto-Mandug-Callawa-Fatima Road, Davao City, Davao del Sur and Davao del Norte; b. Jct. Daang Maharlika-Eliong-Jct. Acacia Bypass Road, Davao City, Davao del Sur; c. Jct. Daang Maharlika Road-Mudiang-Malagamot--Jct. Indangan Road, Davao City, Davao del Sur; d. Jct. Daang Maharlika-Licanan-Bunawan-Mahayag-Indangan-Cabantian-Jct. Davao City Diversion Road (Buhangin-Lapanday Road)	Regional Office XI	No	Competitive Bidding	Feb. 15, 2022	Mar. 15, 2022 Mar. 20, 2022	Apr. 5, 2022	Apr. 12, 2022	DPWH GAA 2022	10,700.00		10,700.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Right-of-Way Action Plan (RAP) Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
2.	22051-006: Consulting Services for the Feasibility Study of Jct. Matti (Along Davao-Cotabato Road)-Jct. Aurora (Along Digos-Makar Road), Davao del Sur	Regional Office XI	No	Competitive Bidding	Feb. 15, 2022	Mar. 15, 2022 Mar. 20, 2022	Apr. 5, 2022	Apr. 12, 2022	DPWH GAA 2022	6,500.00		6,500.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Right-of-Way Action Plan (RAP) Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) FY 2022 for Consulting Services
(based on GAA)

Implementing Office : **REGIONAL OFFICE XI**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Post of IB/REOI	Submission/ Opening of Bids (Tech./Fin.)	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
3.	22651.007: Consulting Services for the Feasibility Study of Four (4) Bypass Roads in Davao City: a. Mintal-Bago Oshiro-Davao-Cotabato Old Road, Davao City, Davao del Sur; b. Calinan-Subasta-Tagakpan-Mulig Bangkas Heights-Toril Road, Davao City, Davao del Sur; c. Diversion Road from Libby Road to Davao-Cotabato Road, Davao City, Davao del Sur; d. Calinan Poblacion Bypass Road, Davao City, Davao del Sur	Regional Office XI	No	Competitive Bidding	Feb. 28, 2022	Mar. 28, 2022 Apr. 5, 2022	Apr. 23, 2022	Apr. 27, 2022	DPWH GAA 2022	10,500.00		10,500.00	-Traffic Survey; Socio-Economic Survey; Environmental Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Engineering Survey; Right-of-Way Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures
4.	22651.008: Consulting Services for the Conduct of Traffic Study for Intersection Improvement in Davao del Sur, Davao del Norte and Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 15, 2022	Mar. 15, 2022 Mar. 20, 2022	Apr. 5, 2022	Apr. 12, 2022	DPWH GAA 2022	5,400.00		5,400.00	-Traffic Survey and Analysis

Prepared by:

CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit/BAC Secretariat

Recommended by:

TEOFILA U. TAN
Chief, Planning & Design Division
BAC Chairman

Approved by:

REY PETER B. GILLE, D.M.
Regional Director

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Final
Consolidated - Goods & Related Services

\\Pdd_nas_004\dd\PDD Admin Supply & Property\APP_PPMP_ILG\2022 DPWH XI APP_PPMP_ILG - Final\0_DPWH ROXI_Consolidated

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Final
Consolidated - Goods & Related Services

\\Pdd nas 004\d\PDD Admin Supply & Property\APP_PPMP_ILG\2022 DPWH XI APP_PPMP_ILG - Final\0 DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Final
Consolidated - Goods & Related Services

\\Pdd_nas_004\d\PDD_Admin_Supply & Property\APP_PPMP_ILG\2022_DPWH XI_APP_PPMP_ILG - Final\0_DPWH ROXI_Consolidated

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Final
Consolidated - Goods & Related Services

\\Pdd nas 004\d\RDD Admin Supply & Property\APP_PPMP_ILG\2022_DPWH XI_APP_PPMP_ILG - Final\0_DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Final
Consolidated - Goods & Related Services

\\Pdd_nas_004\4\PDD_Admin_Supply & Property\APP_PPMP_ILG\2022_DPWH XI_APP_PPMP_ILG - Final\0_DPWH ROXI_Consolidated

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Final
Consolidated - Goods & Related Services

\\Pdd_nas_004\d\PDD_Admin_Supply & Property\APP_PPMP_ILG\2022_DPWH XI APP_PPMP_ILG - Final\0 DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Final
Consolidated - Goods & Related Services

\\Pdd_nas_004\d\PDD_Admin_Supply & Property\APP_PPMP_ILG\2022_DPWH XI_APP_PPMP_ILG - Final\O_DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Final
Consolidated - Goods & Related Services

RE: PETER B. GILLE, D.M.
Regional Director
Head of Procuring Entity