



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON SECOND
DISTRICT ENGINEERING OFFICE
 Regional Office X
 Pinamaloy, Don Carlos, Bukidnon

FINAL CY 2022 ANNUAL PROCUREMENT PLAN
 January 14, 2022

Code (PAP)	Procurement Program/Projects	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total	MOOE	CO	
	22KB0001									(P000)	(P000)	P(000)	
	Construction (Completion) of Multi-Purpose Building, Brgy. Pinamaloy, Don Carlos, Buk	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA			1,980.00	Completion of Building
	22KB0002												
P00631274MN	Construction (Completion) of Multi-Purpose Building, Brgy. Butong @ BUSCO Elementary School, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA			1,980.00	Completion of Building
	22KB0003												
P00631264MN	Construction (Completion) of Multi-Purpose Building, Brgy. Kibalagon, Kadingilan, Buk	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA			1,980.00	Completion of Building
	22KB0004												
P00631266MN	Construction (Completion) of Multi-Purpose Building, Brgy. Lourdes, Dangcagan, Buk	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA			1,980.00	Completion of Building
	22KB0005												
P00602356MN	Road Widening along Don Carlos-Kadingilan Road K1576+000-K1577+381, Calao-calao, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA			57,900.00	Road Widening
	22KB0006												
P00602129MN	Retrofitting/Strengthening of Permanent Bridges, Dilapa Bridges (B01381MN) along Bukidnon-Davao City Road Salawagan, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA			3,920.00	Retrofitting

	22KB0007	Construction/Upgrading/Rehabilitation of Drainage along Maramag-Maradugao Road K1564+000-K1565+500 (B/S), San Miguel, Maramag, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA				32,641.84	Construction of Drainage
	22KB0008	Construction/Upgrading/Rehabilitation of Drainage along Don Carlos-Kadinglian Road,K1570+673-K1573+000 (R/S), San Nicolas, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA				25,915.12	Construction of Drainage
	22KB0009	Construction (Completion) of Multi-Purpose Building, Brgy.Anggaan, Damulog, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of Building
	22KB0010	Construction (Completion) of Multi-Purpose Building, Brgy. South Poblacion, Maramag, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of Building
	22KB0011	Construction (Completion) of Water System, Barangay San Vicente, Danggagan, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of Water System
	22KB0016	Preventive Maintenance along Bukidnon-Davao City Road, K1571+000-K1572+000, San Jose, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				44,087.26	Asphalt overlay
	22KB0017	Preventive Maintenance along Bukidnon-Davao City Road K1583+000-K1584+000, Cebule, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				36,774.50	Asphalt overlay
	22KB0018	Preventive Maintenance along Bukidnon-Davao City Road, K1587+000-K1587+714, Brgy. Milbantang, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				25,818.10	Asphalt overlay
	22KB0019	Preventive Maintenance along Sayre Highway, K1560+404-K1562+000, Brgy South Poblacion-Brgy Camp 1, Maramag, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				27,915.30	Asphalt overlay

[illegible]

	22KB0028	Construction of Retevment, Downstream and Upstream of Maramag Bridge along Maramag River. Base Camp, Maramag, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				23,520.00	Construction of Retevment
	22KB0029	Construction of Retevment, Downstream and Upstream of Maramag Bridge along Maramag River, Barangay Base Camp, Maramag, Bukidnon													
P00630574MN		Construction of Retevment, Downstream and Upstream of Maramag Bridge along Maramag River, Barangay Base Camp, Maramag, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				39,200.00	Construction of Retevment
	22KB0030														
P00620116MN		Construction of Retevment, Downstream and Upstream of Buayan Bridge along Buayan Creek. San Jose, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				23,520.00	Construction of Retevment
	22KB0031														
P00620119MN		Construction of Retevment, Downstream and Upstream of Lanapan Bridge along Lanapan Creek. Puntian, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				23,520.00	Construction of Retevment
	22KB0032														
P00630572MN		Construction of Retevment, Downstream and Upstream of Camp 1 Bridge along Maramag River, Barangay Camp 1, Maramag, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				39,200.00	Construction of Retevment
	22KB0033														
P00631270MN		Construction (Completion) of Multi-Purpose Building , Barangay New Nongnongan, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of Building
	22KB0034														
P00631271MN		Construction (Completion) of Multi-Purpose Building, Barangay North Poblacion, Purok 2, Maramag, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				2,970.00	Completion of Building
	22KB0035														
P00631272MN		Construction (Completion) of Multi-Purpose Building , Barangay Old Nongnongan, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of Building

	22KB0036																		
P00631927MN	Construction (Completion) of Water System, Barangay Pinamanguan, Kadingilan, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA								2,970.00	Completion of Building	
	22KB0037																		
P00602351MN	Road Widening along Bukidnon-Davao City Rd – K1576+465-K1578+000, Brgy. Libertad, Quezon, (Near Quezon Mun. Hall), Bukidnon.	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	1/24/2022	FY 2022 GAA								79,130.00	Road Widening	
	22KB0038																		
P00601397MN	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Davao City Road, K1593+332-K1593+444 (R/S), Palacapan, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021	1/17/2022	1/24/2022	FY 2022 GAA								19,845.00	Slope Protection	
	22KB0040																		
P00602354MN	Road Widening along Maramag – Maradugao Road K1561+000-K1562+000, Brgy. Base Camp, Maramag, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021	1/17/2022	1/24/2022	FY 2022 GAA								49,000.00	Road Widening	
	22KB0041																		
P00630669MN	Construction of Multi-Purpose Building (Administrative Building), Barangay Lumintao, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021	1/17/2022	1/24/2022	FY 2022 GAA								4,900.00	Construction of Building	
	22KB0042																		
P00631261MN	Construction (Completion) of Multi-Purpose Building, Barangay Cabalanitan, Kitaotao, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021	1/17/2022	1/24/2022	FY 2022 GAA								1,980.00	Completion of Building	
	22KB0043																		
P00631926MN	Construction (Completion) of Water System, Barangay Mac Arthur, Dangcagan, Bukidnon	CS		Competitive Bidding	9/28-10/4/21	10/18/2021	1/17/2022	1/24/2022	FY 2022 GAA								1,980.00	Completion of Water System	
	22KB0044		Yes																
P00631285MN	Construction (Completion) of Multi-Purpose Building, Barangay Tumaras, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021	1/17/2022	1/24/2022	FY 2022 GAA								1,980.00	Completion of Building	

	22KB0045																		
P00601399MN	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Davao City Road, BDC K1606+580-K1606+690 L/S, K1607+385-K1607+505 L/S. Palacapa, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021	1/17/2022	1/24/2022	FY 2022 GAA					91,675.00	Slope Protection				
	22KB0046																		
P00631258MN	Construction (Completion) of Multi-Purpose Building, Barangay Balangigay, Kitaotao, Bukidnon	CS	Yes	Competitive Bidding	10/2-8/2021	10/25/2021	1/17/2022	1/24/2022	FY 2022 GAA					2,970.00	Completion of building				
	22KB0047																		
P00631263MN	Construction (Completion) of Multi-Purpose Building, Barangay Don Carlos Norte, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	10/2-8/2021	10/25/2021	1/17/2022	1/24/2022	FY 2022 GAA					2,970.00	Completion of building				
	22KB0048																		
P00631265MN	Construction (Completion) of Multi-Purpose Building, Barangay Kiraon, Damulog, Bukidnon	CS	Yes	Competitive Bidding	10/2-8/2021	10/25/2021	1/17/2022	1/24/2022	FY 2022 GAA					1,980.00	Completion of building				
	22KB0049																		
P00601402MN	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Kibawe-Kadingilan-Kailangan Road, K1585+280-K1585+340 (R/S). Romagook, Kibawe, Bukidnon 3 rd LD	CS	Yes	Competitive Bidding	10/2-8/2021	10/25/2021	1/17/2022	1/24/2022	FY 2022 GAA					12,593.00	Slope Protection				
	22KB0050																		
P00631256MN	Construction (Completion) of Multi-Purpose Building, Barangay Bagong Silang, Maramag, Bukidnon	CS	Yes	Competitive Bidding	10/2-8/2021	10/25/2021	1/17/2022	1/24/2022	FY 2022 GAA					1,980.00	Completion of building				
	22KB0051																		
P00631269MN	Construction (Completion) of Multi-Purpose Building, Barangay Mascarinas, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	10/2-8/2021	10/25/2021	1/17/2022	1/24/2022	FY 2022 GAA					1,980.00	Completion of building				
	22KB0052																		
P00631280MN	Construction (Completion) of Multi-Purpose Building, Barangay San Nicolas, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	10/2-8/2021	10/25/2021	1/17/2022	1/24/2022	FY 2022 GAA					1,980.00	Completion of building				

	22KB0053	Construction (Completion) of Multi-Purpose Building, Barangay Sibonga, Kadingilan, Bukidnon	CS	Yes	Competitive Bidding	10/2-8/2021	10/25/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of building
P00631282MN	22KB0054	Construction (Completion) of Multi-Purpose Building, Barangay Sinaysayan, Kitaotao, Bukidnon	CS	Yes	Competitive Bidding	10/2-8/2021	10/25/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of building
	22KB0055	Construction of Multi-Purpose Building (Quezon Civic Arena), Quezon, Bukidnon	CS	Yes	Competitive Bidding	10/19-25/2021	11/08/2021	1/17/2022	1/24/2022	FY 2022 GAA				49,000.00	Construction of building
P00630670MN	22KB0056	Construction (Completion) of Multi-Purpose Building, Barangay Bukang Liwayway, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	10/19-25/2021	11/08/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of building
	22KB0057	Construction of Water System (Level 2), Barangay Bugwak – Kapalaran – Osmeña, Dangcagan, Bukidnon	CS	Yes	Competitive Bidding	10/19-25/2021	11/08/2021	1/17/2022	1/24/2022	FY 2022 GAA				5,940.00	Construction of Water system
P00631929MN	22KB0058	Construction of Multi-Purpose Building, Barangay Panganan, Kitaotao, Bukidnon	CS	Yes	Competitive Bidding	10/19-25/2021	11/08/2021	1/17/2022	1/24/2022	FY 2022 GAA				4,950.00	Construction of Building
	22KB0059	Road Widening along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdr.) K1568+000-K1569+240. Pob. Sur, Don Carlos – Pinamalay Bukidnon	CS	Yes	Competitive Bidding	10/19-25/2021	11/08/2021	1/17/2022	1/24/2022	FY 2022 GAA				61,760.00	Road Widening
P00602355MN	22KB0060	Construction of Road, Brgy. Dagunbaan Proper to Brgy. Bagong Silang, Package 1, Maramag, Bukidnon	CS	Yes	Competitive Bidding	10/19-25/2021	11/08/2021	1/17/2022	1/24/2022	FY 2022 GAA				49,000.00	Road Concreting
P00630207MN	22KB0061	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd – K1605+240-K1605+440 R/S. Palacapo, Quezon, Bukidnon	CS	Yes	Competitive Bidding	10/29-1/4/2021	1/17/2021	1/17/2022	1/24/2022	FY 2022 GAA				75,270.00	Slope Protection
P00601398MN	22KB0062	Construction (Completion) of Multi-Purpose Building, Barangay Dagunbaan, Maramag, Bukidnon	CS	Yes	Competitive Bidding	10/29-1/4/2021	1/17/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of Building

	22KB0063	Construction (Completion) of Multi-Purpose Building, Barangay Malinao, Kadingilan, Bukidnon	CS	Yes	Competitive Bidding	10/29-14/2021	11/17/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of Building
P00631267MN	22KB0064	Construction (Completion) of Multi-Purpose Building, Barangay San Francisco, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	10/29-14/2021	11/17/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of Building
P00631278MN	22KB0065	Construction of Multi-Purpose Building, Barangay Omonay, Damulog, Bukidnon	CS	Yes	Competitive Bidding	10/29-14/2021	11/17/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Construction of Building
P00631289MN	22KB0066	Construction of Multi-Purpose Building, Barangay Poblacion, Quezon, Bukidnon	CS	Yes	Competitive Bidding	10/29-14/2021	11/17/2021	1/17/2022	1/24/2022	FY 2022 GAA				4,950.00	Construction of Building
P00631292MN	22KB0067	Road Widening along Sayre Highway – K1557+705.00 – K1557+955.00. North and South Poblacion, Maramag, Bukidnon	CS	Yes	Competitive Bidding	11/11-17/2021	12/01/2021	1/17/2022	1/24/2022	FY 2022 GAA				10,417.40	Road Widening
P00602553MN	22KB0068	Construction (Completion) of Multi-Purpose Building, Barangay Panalsalan, Maramag, Bukidnon	CS	Yes	Competitive Bidding	11/11-17/2021	12/01/2021	1/17/2022	1/24/2022	FY 2022 GAA				1,980.00	Completion of Building
P00601401MN	22KB0069	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Bukidnon – Davao City Road, K1608+920-K1609+150 (L/S). Sinuda, Kitaotao, Bukidnon 3 rd LD	CS	Yes	Competitive Bidding	11/11-17/2021	12/01/2021	1/17/2022	1/24/2022	FY 2022 GAA				57,900.00	Slope Protection

[illegible]

	22KB0076																		
P00630573MN	Construction of Revetment, Downstream and Upstream of Damulog Bridge along Damulog Creek. Damulog Bridge – Brgy. Poco-poco, Damulog, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021	1/17/2022	1/24/2022	FY 2022 GAA					39,200.00	Construction of Revetment				
	22KB0077																		
P00631268MN	Construction (Completion) of Multi-Purpose Building, Barangay Maray-maray, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021	1/17/2022	1/24/2022	FY 2022 GAA					1,980.00	Completion of Building				
	22KB0078																		
P00631279MN	Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Damulog, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021	1/17/2022	1/24/2022	FY 2022 GAA					1,980.00	Completion of Building				
	22KB0079																		
P00631281MN	Construction (Completion) of Multi-Purpose Building, Barangay Sanipon, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021	1/17/2022	1/24/2022	FY 2022 GAA					1,980.00	Completion of Building				
	22KB0080																		
P00630040MN	Construction of Road, Brgy. Anahawon – Brgy. San Roque – Brgy. New Tubigon – Brgy. Panalsalan, Package 1, Maramag, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021	1/17/2022	1/24/2022	FY 2022 GAA					62,725.00	Road Concreting				
	22KB0081																		
P00602130MN	Construction of Anapuan Bridge along Kibawe – Kadinglian – Kailangan Road. Kiara, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	11/18-24/2021	12/08/2021	1/17/2022	1/24/2022	FY 2022 GAA					86,850.00	Construction of Road				
	22KB0082																		
P00630575MN	Construction of Revetment, Downstream and Upstream of Steel Bridge along Pulangi River, Barangay Natulungan, Kibawe, Bukidnon. Steel Bridge-Brgy. Natulungan, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	11/25-12/1/2021	12/14/2021	1/17/2022	1/24/2022	FY 2022 GAA					39,200.00	Construction of Revetment				

P00630496MN	22KB0083 Construction of Retement, Do+B176wstream and Upstream of KBManuto Bridge (B01380MN) along Bukidnon – Davao City Road, Bukidnon. Manuto Bridge-Brgy. Salawagan, Quezon, Bukidnon	CS	Yes	Competitive Bidding	11/25-12/1/2021	12/14/2021	1/17/2022	1/24/2022	FY 2022 GAA			67,550.00	Construction of Retement
	22KB0084												
P00630041MN	Construction of Road, Brgy. Kasigkot-Brgy. Embayao-Brgy. San Roque-Brgy. Pualas, Package I, Don Carlos, Bukidnon, San Roque, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	11/25-12/1/2021	12/14/2021	1/17/2022	1/24/2022	FY 2022 GAA			62,725.00	Road Concreting
	22KB0085 Road Widening along Sayre Highway – K1551+143-K1551+203 (LS), K1553+109-K1554+000 (B/S), K1554+000-1554+077 (RS), K1554+109-K1554+281 (LS), K1554+281-K1554+317 (BS), K1554+317-K1554+563 (LS), K1558+333-K1558+378 (BS), K1558+959-K1559+000 (BS), K1561+500-K1562+294 (BS). Maramag, Bukidnon	CS	Yes	Competitive Bidding	11/25-12/1/2021	12/14/2021	1/17/2022	1/24/2022	FY 2022 GAA			96,500.00	Road Widening
	22KB0086												
P00630496MN	Construction of Retement, Downstream and Upstream of Apolang Bridge (B01389MN) along Kibawe-Kadilingan, Kailangan Road, Brgy West Kibawe, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	1/17/2022	1/24/2022	FY 2022 GAA			57,900.00	Construction of Retement
	22KB0087												
P00631277MN	Construction (Completion) of Multi-Purpose Building, Barangay San Antonio West, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	1/17/2022	1/24/2022	FY 2022 GAA			1,980.00	Completion of Building
	22KB0088												
P00631276MN	Construction (Completion) of Multi-Purpose Building, Barangay Salawagan, Quezon, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	1/17/2022	1/24/2022	FY 2022 GAA			1,980.00	Completion of Building
	22KB0089												
P00631275MN	Construction (Completion) of Multi-Purpose Building, Barangay Sagundanon, Kitaotao, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	1/17/2022	1/24/2022	FY 2022 GAA			1,980.00	Completion of Building

[illegible]

	22KB0098	Road Widening along Bukidnon-Davao City Road, K1583+800-K1584+000, K1596+865-K1597+000, K1608+176-K1608+271, Palacapan, Quezon, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	1/17/2022	1/24/2022	FY 2022 GAA			82,025.00	Road Widening
	22KB0099	Construction of Road, Jct Sayre Highway (Jct Bukidnon-Davao City Road – Cotabato Boundary) Brgy Malcan, Damulog – Sitio Rapagas – Sitio Sta Cruz, Brgy Balaoro, Package 1, Kadingilan, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	1/17/2022	1/24/2022	FY 2022 GAA			67,550.00	Road Concreting
	22KB0100	Construction of Road, Jct Sayre Highway (Jct Bukidnon-Davao City Road – Cotabato Boundary) Brgy Macapani, Damulog – Sitio Talasan, Brgy Pinamangulhan, Package 1, Kadingilan, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	1/17/2022	1/24/2022	FY 2022 GAA			67,550.00	Road Concreting
	22KB0101	Construction of Bridge along Jct. Bukidnon – Davao City Road, Brgy. Camp. 1 – Brgy. Minsalagan – Brgy. Manlamanay – Brgy. Pinamalay Road, Don Carlos, Bukidnon, Sitio Kluntod, Brgy. Camp-1, Maramag, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	1/17/2022	1/24/2022	FY 2022 GAA			69,480.00	Bridge Construction
	22KB0102													
P00630204MN		Construction of Bridge from Barangay Catumbalon, Valencia City to Barangay Patlan, Quezon, Bukidnon	CS	Yes	Competitive Bidding	12/16-22/2021	01/05/2022	1/17/2022	1/24/2022	FY 2022 GAA			29,400.00	Bridge Construction
	22KB0103													
P00630205MN		Construction of Bridge from Barangay Catumbalon, Valencia City, Bukidnon to Barangay Patlan, Quezon, Bukidnon	CS	Yes	Competitive Bidding	12/16-22/2021	01/05/2022	1/17/2022	1/24/2022	FY 2022 GAA			29,400.00	Bridge Construction
	22KB0104													
		Construction of Multi-Purpose Building, Brgy White Kulaman, Kiteotao, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	02/01/2022	2/17/2022	2/24/2022	FY 2022 GAA			4,950.00	Construction of Building
	22KB0105													
		Construction of Multi-Purpose Building, Brgy Sagundanon, Kiteotao, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	02/01/2022	2/17/2022	2/24/2022	FY 2022 GAA			4,950.00	Construction of Building

[illegible]

	22KB00115 Preventive Maintenance along Maramag-Maradugao Road, K1568+800 - K1573+000, Maramag, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	02/01/2022	2/17/2022	2/24/2022	FY 2022 GAA			96,500.00	Asphalt Overlay
	22KB0116 Construction of Kitaotao-Kitalihon-Kiangat-Maray-Barongcot-Talahon-Kibawe Road, Package I, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	02/01/2022	2/17/2022	2/24/2022	FY 2022 GAA			49,000.00	Road Concreting
	22KB0117 Construction of Road along Jct Bukidnon-Davao City Road, Sitto Kuntod, Brgy Camp I, Maramag-Brgy Minsalagan-Brgy Manlamonay Brgy Kibatang-Brgy Pinamaloy Road, Don Carlos, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	02/01/2022	2/17/2022	2/24/2022	FY 2022 GAA			49,000.00	Road Concreting
	Preventive Maintenance along Don Carlos-Kadinglian Road, K1580+115-K1582+608, K1582+637-K1584+551, Don Carlos, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	02/01/2022	2/17/2022	2/24/2022	FY 2022 GAA			96,500.00	Asphalt Overlay
	Preventive Maintenance along Jct Dologon-Busco-Quezon Road, K1546+(-669)-K1549+000, Maramag, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	02/01/2022	2/17/2022	2/24/2022	FY 2022 GAA			96,500.00	Asphalt Overlay
	Construction in Brgy Kasigkot-Brgy Embayao-Brgy San Roque-Brgy Pualas Road, Don Carlos, Bukidnon (Package II)	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			50,000.00	Road Concreting
	Construction of Jct Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Boundary)-Brgy Macapani, Damulog-Sitto Talasan, Brgy Pinamanguhan Road, Kadinglian, Bukidnon (Package II)	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			100,000.00	Road Concreting

	Construction of Jct Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Boundary)-Brgy. Malcan, Damulog-Sitio Rapagas-Sitio Sta Cruz, Brgy Balaoro, Kadinglian, Bukidnon (Package II)	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			100,000.00	Road Concreting
	Completion of Multipurpose Building, C-Handumanan, Quezon, Bukidnon	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			2,500.00	Construction of Building
	Construction (Completion) of Multi-Purpose Facility (Covered Court), San Miguel Central Elementary School, Brgy. San Miguel, Maramag, Bukidnon	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			5,000.00	Completion of Building
	Construction of Multi-Purpose Building, Brgy. Binoongan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Cabalantian, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Digongan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Maraymaray, Don Carlos, Bukidnon	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Pagan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Tawas, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			5,000.00	Construction of Building

	Construction of Multi-Purpose Facility (Covered Court), Paglaum Village, Brgy. San Miguel, Maramag, Bukidnon	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Water System, Sitio Nabunturan, Brgy. Pinamula, Kibawe, Bukidnon	CS	No	Competitive Bidding	1/20-26/2022	02/08/2021	2/17/2022	2/24/2022	FY 2022 GAA			5,000.00	Construction of Water system
	Construction of Diversion Road, Jct. Bukidnon - Davao City Rd - Quezon - Manuto - Minsamongan - C Handumanan - Balangigay - Tandong - San Vicente - Kianggat - Dangcagan - Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd- Cotabato Bdry), Bukidnon (Quezon Section), Package 1	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			75,000.00	Road Concreting
	Construction of Diversion Road, Sayre Highway (Jct. Bukidnon - Davao City Rd - Cotabato Bdry) - Kitaotao - Malobalo - Kaayonan - Bobong - New Visayas - Salvacion - Kadingjilan - Don Carlos-Kadingjilan Rd, Bukidnon (Kitaotao Section), Package 1	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			75,000.00	Road Concreting
	Construction of Jct. DCK Rd- Maraymaray Road, Don Carlos, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			50,000.00	Road Concreting
	Construction of Multipurpose Bldg, Kimolong, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Calapatan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Kahusayan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			5,000.00	Construction of Building

	Construction of Multi-Purpose Building, Brgy. Kalunihan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Kauyanan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Kipilas, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Malobalo, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Metebagao, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. San Lorenzo, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Santo Rosario, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/27-2/2/2022	15/02/2022	28/02/2022	04/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Bridge along Jct. DCK-Maraymaray Road, Don Carlos, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			100,000.00	Construction of Bridge
	Construction (Completion) of Multi-Purpose Building, Brgy. Panadatalan, Maramag, Bukidnon (Phase 2)	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			100,000.00	Completion of Building
	Construction of Road, Barangay Lorega, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			23,520.00	Concreting of Road
	Improvement of Road, Brgy. Minsalagan, Don Carlos, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			5,000.00	Concreting of Road

	Construction of Box Culvert at Barangay Lipa, Quezon, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			5,000.00	Construction of Box Culvert
	Completion of Multipurpose Building, Anga-an, Darnulog, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			2,500.00	Completion of Building
	Construction of Multipurpose Bldg, Poblacion at NHS, Dangcagan, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Completion of Multipurpose Building, Natulongan at ES, Kibawe, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			2,500.00	Completion of Building
	Completion of Multipurpose Bldg, Anahawon, Maramag, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			10,000.00	Construction of Building
	Construction of Multipurpose Bldg, North Poblacion at Bukidnon National School of Home Industry, Maramag, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. C-Handumanan, Quezon, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. East Dalurong, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. San Isidro, Darnulog, Bukidnon	CS	No	Competitive Bidding	2/3-9/2022	22/02/2022	01/03/2022	08/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Completion of Multipurpose Building, San Roque, Don Carlos, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			2,500.00	Completion of Building
	Completion of Multipurpose Building, Dologon, Maramag, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			2,500.00	Completion of Building

	Construction of Multi-Purpose Building, Brgy. Balukbukan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Libertad, Quezon, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Completion of Multipurpose Building, Magsaysay, Quezon, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			2,500.00	Completion of Building
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Napalico (Lorega), Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Aludas, Damulog, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Balangigay, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Kimolong, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Mahayag, Quezon, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Panganan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. San Isidro, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Health Center, Brgy. Poblacion, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	01/03/2022	08/03/2022	16/03/2022	FY 2022 GAA			5,000.00	Construction of Building

	Completion of Multipurpose Building, Macapari, Damulog, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			2,500.00	Completion of Building
	Completion of Multipurpose Building, Poco-poco, Damulog, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			2,500.00	Completion of Building
	Completion of Multipurpose Building, Tangkulan, Damulog, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			2,500.00	Completion of Building
	Completion of Multipurpose Building, Miaray at NHS, Daragaan, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			2,500.00	Completion of Building
	Completion of Multipurpose Building, East Kibawe, Kibawe, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			2,500.00	Completion of Building
	Construction of Multipurpose Bldg, Cabalanian, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multipurpose Bldg. A, Anahawon, Maramag, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Completion of Multipurpose Building, La Roxas, Maramag, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			2,500.00	Completion of Building
	Construction of Multi-Purpose Building (PWD Shelter Center), Brgy. Anahawon, Maramag, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			5,000.00	Construction of Building
	Construction of Multi-Purpose Building (Quezon Civic Arena - Phase 2), Libertad, Quezon, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			30,000.00	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Bolocaon, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA			5,000.00	Construction of Building


	Construction of Multi-Purpose Building, Brgy. Libertad, Quezon, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA	5,000.00	Construction of Building
	Construction of Evacuation Center, Brgy. West Kibawe, Kibawe, Bukidnon	CS	No	Competitive Bidding	2/17-23/2022	08/03/2022	16/03/2022	22/03/2022	FY 2022 GAA	15,000.00	Construction of Building

Prepared by:

Recommend for Approval:

Submitted by:


MARY F. PAULICAN
 Head-Procurement Unit/ Secretariat


MANUEL B. YARNAS, JR.
 BAC Chairperson


MARIVEL FRANCES L. ONG, A.E.R.
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloay, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2022

District: Bukidnon 2nd Engineering District

No	Contract Name Description	PMO/ End- User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement	Submission/ Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE	CO	
COMMON OFFICE SUPPLIES													
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	2,149,672.86			
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	2,415,527.60			
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	2,471,131.66			
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	2,959,270.54			
CONSUMABLES(INK/TONER)													
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	3,748,967.42			
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	4,252,640.15			
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	4,034,548.15			
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	5,000,689.55			
OFFICE EQUIPMENT													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	70,000.00			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	370,000.00			
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	15,000.00			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	125,200.00			
IT ACCESSORIES													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	273,073.88			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	8,944.84			
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	279,457.64			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	13,544.84			
IT EQUIPMENT													
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	4,676,892.00			
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	2,321,392.00			
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	3,758,892.00			
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	3,561,892.00			
SUB-TOTAL this page										42,506,737.13			

Prepared by:


MY F. PAULICAN
Head, Procurement Unit

Recommended by:


MANUEL D. VARTIAS, JR.
OIC Assistant District Engineer
BAC Chairperson

Approved by:


MARIVEL FRANCES L. ONG, A.E.R.
District Engineer
Head of the Procuring Entity

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2022

District: Bukidnon 2nd Engineering District

No	Contract Name Description	PMO/ End- User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks Brief Description of Program/Project	
					Advertisement	Submission/ Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE	CO		
VEHICLE REPAIR/ MAINTENANCE														
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	3,315,574.75			3,315,574.75	
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	2,756,784.58			2,756,784.58	
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	3,653,971.64			3,653,971.64	
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	5,438,676.40			5,438,676.40	
OIL/ LUBRICANT & FUEL														
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	6,823,825.00			6,823,825.00	
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	7,044,333.00			7,044,333.00	
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	7,797,463.00			7,797,463.00	
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	7,832,413.00			7,832,413.00	
OFFICE EQUIPMENT REPAIR/ MAINTENANCE														
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	322,000.00			322,000.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	20,000.00			20,000.00	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	88,000.00			88,000.00	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	24,000.00			24,000.00	
ROAD REPAIR/ MAINTENANCE														
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	4,170,420.00			4,170,420.00	
	2ND QUARTER		No	-	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	-			-	
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	5,150,420.00			5,150,420.00	
	4TH QUARTER		No	-	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	-			-	
RESOURCE REQUIREMENTS														
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	1,629,705.00			1,629,705.00	
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	2,463,057.00			2,463,057.00	
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	2,227,737.00			2,227,737.00	
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	3,416,845.00			3,416,845.00	
SURVEY EQUIPMENT														
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	854,696.00			854,696.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	701,700.00			701,700.00	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	783,824.20			783,824.20	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	583,780.60			583,780.60	
SUB-TOTAL this page											67,099,226.17			

Prepared by:

Recommended by:

Approved by:

W. Paulican
WY F. PAULICAN
Head, Procurement Unit

Manuel D. Varios, Jr.
MANUEL D. VARIOS, JR.
Assistant District Engineer
BAC Chairperson Page 2 of 3

Mariyel Frances L. Ong, A.E.R.
MARIYEL FRANCES L. ONG, A.E.R.
District Engineer
Head of the Procuring Entity

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2022

District: Bukidnon 2nd Engineering District

No	Contract Name Description	PMO/ End- User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks Brief Description of Program/Project	
					Advertisement	Submission/ Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE		CO
	PHOTOGRAPHIC/FILMING EQUIPMENT												
	1ST QUARTER		No	-	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	-			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	300,000.00		300,000.00	
	3RD QUARTER		No	-	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	-			
	4TH QUARTER		No	-	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	-			
	PERSONAL PROTECTIVE EQUIPMENT												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	9,095.00		9,095.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	8,970.00		8,970.00	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	6,026.80		6,026.80	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	5,902.00		5,902.00	
	JANITORIAL SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	287,824.87		287,824.87	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	300,115.71		300,115.71	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	351,380.95		351,380.95	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	338,257.02		338,257.02	
	FURNITURE AND FIXTURES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	72,000.00		72,000.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	67,500.00		67,500.00	
	3RD QUARTER		No	-	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	-			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	67,500.00		67,500.00	
	ELECTRICAL SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	273,073.88		273,073.88	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	8,944.84		8,944.84	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	279,457.64		279,457.64	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	13,544.84		13,544.84	
	HEAVY EQUIPMENT/SERVICE VEHICLE RENTAL												
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GOP	1,516,400.00		1,516,400.00	
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GOP	1,524,400.00		1,524,400.00	
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GOP	1,556,700.00		1,556,700.00	
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GOP	1,516,300.00		1,516,300.00	
	SUB-TOTAL this page										8,503,393.55		
	SUB-TOTAL (page 1)										42,506,737.13		
	SUB-TOTAL (page 2)										67,099,226.17		
	GRAND TOTAL										118,109,356.85		

Prepared by:

JOSE F. PAULICAN
JOSE F. PAULICAN
Head, Procurement Unit

Recommended by:

MANUEL D. VARIAS, JR.
MANUEL D. VARIAS, JR.
Off- Assistant District Engineer
BAC Chairperson Page 3 of 3

Approved by:

MARIVEL FRANCES L. ONG, A.E.R.
MARIVEL FRANCES L. ONG, A.E.R.
District Engineer
Head of the Procuring Entity