

South Manila District Engineering Office
FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00302351LZ	P Burgos Street - K0001 + 161 - K0001 + 567 (19OH0002)	Construction Section	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	March 4, 2019	March 14, 2019	GoP	22,344,000.00		22,344,000.00	Rehabilitation of Paved Road
P00302353LZ	Nagtahan Link Rd 1 - K0007 + -949 - K0008 + 231 (19OH0004)	Construction Section	Public Bidding	Nov. 23-29, 2018	Dec. 21, 2018	February 26, 2019	March 8, 2019	GoP	22,075,000.00		22,075,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00302354LZ	Tejeron St - (S02961LZ) Ch. 0 - Ch. 780 (19OH0088)	Construction Section	Public Bidding	Jan.30-Feb. 5, 2019	Feb. 19, 2019	April 26, 2019	May 6, 2019	GoP	12,485,000.00		12,485,000.00	Rehabilitation of Paved Road
P00302901LZ	Nagtahan Link Rd 2 - K0008 + -231 - K0007 + 924 (19OH0007)	Construction Section	Public Bidding	Nov. 23-29, 2018	Dec. 13, 2018	February 18, 2019	February 28, 2019	GoP	26,000,000.00		26,000,000.00	Rehabilitation of Paved Road
P00302902LZ	Andrew Ave - K0009 + 791 - K0008 + 974 (19OH0008)	Construction Section	Public Bidding	Dec. 6-12, 2018	Dec. 26, 2018	March 3, 2019	March 13, 2019	GoP	35,201,000.00		35,201,000.00	Rehabilitation of Paved Road
P00302903LZ	Aurora Blvd - K0008 + (-020) - K0008 + 347 (19OH0009)	Construction Section	Public Bidding	Jan.5-11, 2019	Jan. 25, 2019	April 2, 2019	April 12, 2019	GoP	4,185,000.00		4,185,000.00	Rehabilitation of Paved Road
P00302904LZ	NAIA Rd (MIA Road) - K0008 + 701 - K0009 + 216 (19OH0010)	Construction Section	Public Bidding	Nov.21-27, 2018	Dec. 11, 2018	February 16, 2019	February 26, 2019	GoP	10,366,000.00		10,366,000.00	Rehabilitation of Paved Road
P00303041LZ	Bonifacio Drive Interchange - (S02698LZ) Chainage 0 - Chainage 123 (19OH0011)	Construction Section	Public Bidding	Nov.21-27, 2018	Dec. 11, 2018	February 16, 2019	February 26, 2019	GoP	3,784,000.00		3,784,000.00	Reconstruction to Concrete Pavement
P00304473LZ	A Bautista - (S02926LZ) Chainage 0 - Chainage 500 (19OH0006)	Construction Section	Public Bidding	Jan.30-Feb. 5, 2019	Feb. 19, 2019	April 27, 2019	May 7, 2019	GoP	6,647,000.00		6,647,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00304520LZ	Otis Br. (B02299LZ) along Paz Mendoza Guazon (Otis St) (19OH0158)	Construction Section	Public Bidding	June 6-12, 2019	June 26, 2019	March 3, 2019	March 13, 2019	GoP	3,000,000.00		3,000,000.00	Replacement of Bridge
P00322739LZ	Repair/Rehabilitation of Drainage System at Brgy. 183, Pasay City (19OH0140)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	6,300,000.00		6,300,000.00	Rehabilitation Major Repair of Drainage Structure
P00320011LZ	Construction (Completion) of Drainage System (Box Culvert) Sump Pit, Installation of Pumps, Diokno Boulevard, Pasay City (19OH0012)	Construction Section	Public Bidding	Nov. 23-29, 2018	Dec.13, 2018	February 18, 2019	February 28, 2019	GoP	86,000,000.00		86,000,000.00	Construction of Drainage Structure
P00320014LZ	Construction (Completion) of Slope Protection Structures (Phase II), Villamor Golf Course, Pasay City (19OH0013)	Construction Section	Public Bidding	Dec.6-12, 2018	Dec. 26, 2018	March 3, 2019	March 13, 2019	GoP	80,000,000.00		80,000,000.00	Construction of Slope Protection Structure
P00320015LZ	Construction (Completion) of Slope Protection Structures (Phase III), Villamor Golf Course, Pasay City (19OH0014)	Construction Section	Public Bidding	Dec.6-12, 2018	Dec. 26, 2018	March 3, 2019	March 13, 2019	GoP	63,700,000.00		63,700,000.00	Construction of Slope Protection Structure
P00320028LZ	Construction of Sump Pit & Installation of Pump, Estero San Antonio Abad, Manila City (19OH0015)	Construction Section	Public Bidding	Dec.6-12, 2018	Dec. 26, 2018	March 3, 2019	March 13, 2019	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Facility

(V.P.)		User	Procurement	Posting of IB/REI	Opening of Bids		Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
P00320029LZ	Construction of Sump Pit & Installation of Pump, Remedios Main Outfall, Manila City (19OH0016)	Construction Section	Public Bidding	Dec.6-12, 2018	Dec. 26, 2018	March 3, 2019	March 13, 2019	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Facility
P00320340LZ	Improvement of Drainage and Outfall, New Panaderos Street, Sta. Ana, Manila (19OH0023)	Construction Section	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	March 4, 2019	March 14, 2019	GoP	30,000,000.00		30,000,000.00	Rehabilitation / Major Repair of Drainage Structure
P00320341LZ	Upgrading of Luneta Pumping Station including Drainage Improvement, Ermita, Manila (19OH0024)	Construction Section	Public Bidding	Dec.6-12, 2018	Dec. 26, 2018	March 3, 2019	March 13, 2019	GoP	10,300,000.00		10,300,000.00	Construction of Flood Mitigation Facility
P00349201LZ	Construction/Rehabilitation of Multi-Purpose Building, Barangay 754, Zone 81, District 5, Manila (19OH0104)	Construction Section	Public Bidding	Feb.27-March 5, 2019	March 19, 2019	May 25, 2019	June 4, 2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00349187LZ	Construction of Multi-purpose Building, Baseco, Port Area, Manila (19OH0115)	Construction Section	Public Bidding	Feb.27-March 5, 2019	March 19, 2019	May 25, 2019	June 4, 2019	GoP	8,000,000.00		8,000,000.00	Construction of Multi Purpose Building
P00349191LZ	Construction of Multi-purpose Building, Zone 71, Manila (19OH0106)	Construction Section	Public Bidding	Feb. 23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00349192LZ	Construction of Multi-purpose Building, Zone 74, Manila (19OH0097)	Construction Section	Public Bidding	Feb. 20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
P00349193LZ	Construction of Multi-purpose Building, Zone 77, Manila (19OH0054)	Construction Section	Public Bidding	March 1-7, 2019	March 21, 2019	May 27, 2019	June 6, 2019	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
P00349194LZ	Construction of Multi-purpose Building, Zone 84, Manila (19OH0144)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
P00349195LZ	Construction of Multi-purpose Building, Zone 86, Manila	Construction Section	Public Bidding	July 17-23, 2019	August 6, 2019	October 11, 2019	October 21, 2019	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
P00349197LZ	Construction of Multi-purpose Building, Zone 87, Manila (19OH0117)	Construction Section	Public Bidding	Feb. 27-March 5, 2019	March 19, 2019	May 25, 2019	June 4, 2019	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
P00349198LZ	Construction of Multi-purpose Building, Zone 88, Manila (19OH0100)	Construction Section	Public Bidding	Feb. 20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
P00354155LZ	Improvement of Roads, San Andres Bukid, Manila (19OH0134)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Concrete Road
P00349213LZ	Improvement of Multi-purpose Building, Brgy. 841, Zone 92, Pandacan, Manila (19OH0156)	Construction Section	Public Bidding	May 4-10, 2019	May 24, 2019	July 30, 2019	August 9, 2019	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair Multi-Purpose Building
P00349215LZ	Improvement of Multi-purpose Building, Brgy. 863, Zone 94, Pandacan, Manila (19OH0046)	Construction Section	Public Bidding	March 6-12, 2019	March 26, 2019	June 1, 2019	June 11, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation Major Repair Multi-Purpose Building
P00349188LZ	Construction of Multi-purpose Building, Brgy. 905, Zone 100, Punta, Sta. Ana, Manila (19OH0122)	Construction Section	Public Bidding	March 1-7, 2019	March 21, 2019	May 27, 2019	June 6, 2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00349199LZ	Construction of Multi-purpose Building, Zone 96, Sta. Ana, Manila	Construction Section	Public Bidding	July 17-23, 2019	August 6, 2019	October 11, 2019	October 21, 2019	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building

		User	Procurement	Posting of IB/REI	Opening of Bids		Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
P00349200LZ	Construction of Multi-purpose Building, Zone 97, Sta. Ana, Manila	Construction Section	Public Bidding	July 5-11, 2019	July 25, 2019	September 30, 2019	October 10, 2019	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
P00340020LZ	Construction of School Building, Pres. Corazon Aquino Senior High School, Baseco, Port Area, Manila (19OH0061)	Construction Section	Public Bidding	Jan. 30-Feb. 5, 2019	Feb. 19, 2019	April 26, 2019	May 6, 2019	GoP	4,000,000.00		4,000,000.00	Construction of School Buildings
P00340021LZ	Rehabilitation of School Building, Araullo High School, U.N. Avenue St., Ermita, Manila (19OH0062)	Construction Section	Public Bidding	Dec. 6-12, 2018	Dec. 26, 2018	March 3, 2019	March 13, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of School Buildings
P00340022LZ	Rehabilitation of School Building, Aurora Quezon Elementary School, San Andres St., Malate, Manila (19OH0063)	Construction Section	Public Bidding	Feb.20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of School Buildings
P00340023LZ	Rehabilitation of School Building, Rafael Palma Elementary School, Zobel Roxas St., San Andres Bukid, Manila (19OH0064)	Construction Section	Public Bidding	Nov. 9-15, 2018	Nov. 29, 2018	February 4, 2019	February 14, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of School Buildings
P00340131LZ	Replacement of MIAA Building Structures and other Facilities affected by the implementation of C-5 South link Expressway Project (19OH0101)	Construction Section	Public Bidding	Feb.20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	28,000,000.00		28,000,000.00	Construction of Multi Purpose Building
P00340135LZ	Renovation of DPWH Road Management Cluster I Bilateral (RMC I B) - Unified Management Office (UPMO) Building, NCR Compound, 2nd St., Port Area, Manila (19OH0058)	Construction Section	Public Bidding	Dec.6-12, 2018	Dec.12, 2018	February 17, 2019	February 27, 2019	GoP	14,906,000.00		14,906,000.00	Construction of Other Building
P00340136LZ	Repair/Improvement of Training Room and ICC Building, Ground Floor, DPWH Main Office, Bonifacio Drive, Port Area, Manila (19OH0059)	Construction Section	Public Bidding	Dec.7-13, 2018	Dec.27, 2018	March 4, 2019	March 14, 2019	GoP	6,088,000.00		6,088,000.00	Rehabilitation / Major Repair of Other Building
P00340234LZ	Construction/Rehabilitation of Phil Air Force Grandstand/Stage, Villamor Air Base, Pasay City (19OH0025)	Construction Section	Public Bidding	Feb.23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	60,000,000.00		60,000,000.00	Construction of Other Building
P00340269LZ	Construction of Multi-Purpose Building, Brgy. 839, Zone 91, Pandacan, Manila (19OH0026)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
P00340270LZ	Construction of Multi-Purpose Building, Zone 91, Pandacan, Manila (19OH0027)	Construction Section	Public Bidding	June 21-27, 2019	July 11, 2019	September 16, 2016	September 26, 2016	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
P00340271LZ	Construction/Rehabilitation of Multi-Purpose Building, Brgy. 848, Zone 92, Pandacan, Manila (19OH0028)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
P00340272LZ	Rehabilitation of Multi-Purpose Building, Zone 96/97, Sta. Ana, Manila (19OH0029)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340273LZ	Rehabilitation of Multi-Purpose Building, Brgy. 851, Zone 93, Pandacan, Manila (19OH0148)	Construction Section	Public Bidding	March 6-12, 2019	March 26, 2019	June 1, 2019	June 11, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340274LZ	Rehabilitation of Multi-Purpose Building, Brgy. 862, Zone 94, Pandacan, Manila (19OH0031)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building

(FAR)	Project	User	Procurement	Posting of IB/REI	Opening of Bids	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
P00340275LZ	Construction (Completion) of Multi-Purpose Building, Brgy. 867, Zone 95, Pandacan, Manila (19OH0047)	Construction Section	Public Bidding	March 1-7, 2019	March 21, 2019	May 27, 2019	June 6, 2019	GoP	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340276LZ	Rehabilitation of Multi-Purpose Building, Brgy. 901, Zone 100, Punta, Sta. Ana, Manila (19OH0033)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,000,000.00	1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340825LZ	Construction of Multi-Purpose Building, Barangay 865, Zone 94, Pandacan, Manila (19OH0035)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	2,000,000.00	2,000,000.00	Construction of Multi Purpose Building
P00340826LZ	Construction of Multi-Purpose Building, Barangay 869, Zone 95, Pandacan, Manila (19OH0036)	Construction Section	Public Bidding	June 21-27, 2019	July 11, 2019	September 16, 2016	September 26, 2016	GoP	6,000,000.00	6,000,000.00	Construction of Multi Purpose Building
P00340827LZ	Construction of Multi-Purpose Building, Barangay 879/884, Sta. Ana, Manila (19OH0037)	Construction Section	zone 91	March 1-7, 2019	March 21, 2019	May 27, 2019	June 6, 2019	GoP	3,000,000.00	3,000,000.00	Construction of Multi Purpose Building
P00340828LZ	Construction of Multi-Purpose Building, Barangay 883, Zone 97, Sta. Ana, Manila (19OH0038)	Construction Section	Public Bidding	Feb. 23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	3,000,000.00	3,000,000.00	Construction of Multi Purpose Building
P00340830LZ	Construction of Multi-Purpose Building, Barangay 900, Zone 100, Punta, Sta. Ana, Manila (19OH0040)	Construction Section	Public Bidding	March 6-12, 2019	March 26, 2019	June 1, 2019	June 11, 2019	GoP	4,000,000.00	4,000,000.00	Construction of Multi Purpose Building
P00340831LZ	Construction of Multi-Purpose Building, Zone 96/97, Sta. Ana, Manila (19OH0041)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	12,000,000.00	12,000,000.00	Construction of Multi Purpose Building
P00340835LZ	Rehabilitation of Multi-purpose Building, Barangay 833, Zone 91, Pandacan, Manila (19OH0042)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	2,500,000.00	2,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340836LZ	Rehabilitation of Multi-purpose Building, Barangay 836, Zone 91, Pandacan, Manila (19OH0043)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340837LZ	Rehabilitation of Multi-purpose Building, Barangay 838, Zone 91, Pandacan, Manila (19OH0044)	Construction Section	Public Bidding	Feb. 23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340839LZ	Rehabilitation of Multi-purpose Building, Barangay 863, Zone 94, Pandacan, Manila (19OH0046)	Construction Section	Public Bidding	March 6-12, 2019	March 26, 2019	June 1, 2019	June 11, 2019	GoP	1,500,000.00	1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340840LZ	Rehabilitation of Multi-purpose Building, Barangay 867, Zone 95, Pandacan, Manila (19OH0138)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340841LZ	Rehabilitation of Multi-purpose Building, Barangay 888, Zone 98, Sta. Ana, Manila (19OH0048)	Construction Section	Public Bidding	Feb. 23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	1,000,000.00	1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340842LZ	Rehabilitation of Multi-purpose Building, Barangay 894, Zone 99, Punta, Sta. Ana, Manila (19OH0049)	Construction Section	Public Bidding	March 1-7, 2019	March 21, 2019	May 27, 2019	June 6, 2019	GoP	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340844LZ	Rehabilitation of Multi-purpose Building, Zone 100, Punta, Sta. Ana, Manila (19OH0051)	Construction Section	Public Bidding	June 21-27, 2019	July 11, 2019	September 16, 2016	September 26, 2016	GoP	4,000,000.00	4,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00340845LZ	Construction/Rehabilitation of Multi-Purpose Building, Zone 68, Port Area, Manila (19OH0112)	Construction Section	Public Bidding	Feb. 23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	3,000,000.00	3,000,000.00	Construction of Multi Purpose Building

(PAP)	Procurement Program/Project	User	Procurement	Posting of IB/REI	Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
P00340846LZ	Construction/Rehabilitation of Multi-Purpose Building, Zone 73, Paco, Manila (19OH0053)	Construction Section	Public Bidding	Dec. 7-18, 2018	Dec. 27, 2018	March 4, 2019	March 14, 2019	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00340847LZ	Construction/Rehabilitation of Multi-Purpose Building, Zone 77, Malate, Manila (19OH0102)	Construction Section	Public Bidding	Feb.20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00340848LZ	Construction/Rehabilitation of Multi-Purpose Building, Zone 80, Paco, Manila (19OH0052)	Construction Section	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	March 4, 2019	March 14, 2019	GoP	7,000,000.00		7,000,000.00	Construction of Multi Purpose Building
P00340849LZ	Construction/Rehabilitation of Multi-Purpose Building, Zone 88, Paco, Manila (19OH0055)	Construction Section	Public Bidding	May 4-10, 2019	May 24, 2019	July 30, 2019	August 9, 2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00345039LZ	Rehabilitation along M. Carreon Street (P. Gil St. to Laura St.), Manila City (19OH0108)	Construction Section	Public Bidding	Feb. 23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	15,580,000.00		15,580,000.00	Rehabilitation / Major Repair of Drainage Structure
P00345040LZ	Rehabilitation of Villamor Airbase Drainage System, Pasay City (19OH0066Re-ads)	Construction Section	Public Bidding	June 6-12, 2019	June 26, 2019	March 3, 2019	March 13, 2019	GoP	57,832,000.00		57,832,000.00	Rehabilitation / Major Repair of Drainage Structure
P00345628LZ	Asphalt Overlay of Muelle Del Rio Access Road, Intramuros, Manila (19OH0068)	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 6, 2018	February 11, 2019	February 21, 2019	GoP	659,000.00		659,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00345629LZ	Improvement/Upgrading of Roads and Drainage, Zones 92 and Vicinity, Pandacan, Manila (19OH0151)	Construction Section	Public Bidding	March 8-14, 2019	March 28, 2019	June 3, 2019	June 23, 2019	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Paved Road-
P00345630LZ	Rehabilitation of roads and drainage, Brgy. 833, Zone 91, Pandacan, Manila (19OH0070)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
P00345631LZ	Rehabilitation/Upgrading of roads and drainage including sidewalk stamping, Zone 99/100 and vicinity, Punta, Sta. Ana, Manila (19OH0143)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	4,000,000.00		4,000,000.00	Rehabilitation of Paved Road
P00345633LZ	Rehabilitation/Upgrading of roads and drainage, Brgy. 838, Zone 91, Pandacan, Manila (19OH0073)	Construction Section	Public Bidding	Feb.20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	4,000,000.00		4,000,000.00	Rehabilitation of Paved Road
P00345635LZ	Road & Drainage Improvement along Protacio St. & Vicinity, Pasay City (19OH0075)	Construction Section	Public Bidding	Nov. 21-27, 2018	Dec. 11, 2018	February 16, 2019	February 26, 2019	GoP	24,000,000.00		24,000,000.00	Rehabilitation of Paved Road
P00345636LZ	Upgrading of Insurance Commission Compound with Drainage Improvement, U.N. Avenue cor. Romualdez St., Manila (19OH0076)	Construction Section	Public Bidding	Nov. 9-15, 2018	Nov. 29, 2018	February 4, 2019	February 14, 2019	GoP	15,604,000.00		15,604,000.00	Rehabilitation of Paved Road
P00346253LZ	Improvement of Roads and Alleys, Zone 78, Malate, Manila (19OH0078)	Construction Section	Public Bidding	Jan. 30-Feb. 5, 2019	Feb. 19, 2019	April 26, 2019	May 6, 2019	GoP	4,000,000.00		4,000,000.00	Rehabilitation of Paved Road
P00346254LZ	Improvement of Roads and Alleys, Zone 80, Paco, Manila (19OH0079)	Construction Section	Public Bidding	Feb.20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	6,000,000.00		6,000,000.00	Rehabilitation of Paved Road
P00346255LZ	Improvement of Roads and Alleys, Zone 81, Singalong, Manila (19OH0080)	Construction Section	Public Bidding	Jan.5-11, 2019	Jan. 25, 2019	April 2, 2019	April 12, 2019	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
P00346256LZ	Improvement of Roads and Alleys, Zone 83 & 84, San Andres Bukid, Manila (19OH0090)	Construction Section	Public Bidding	Jan. 30-Feb. 5, 2019	Feb. 19, 2019	April 26, 2019	May 6, 2019	GoP	6,000,000.00		6,000,000.00	Rehabilitation of Paved Road

(PAP)	Procurement Program/Project	User	Procurement	Posting of IB/REI	Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
P00346257LZ	Improvement of Roads and Alleys, Zone 85, Sta. Ana, Manila (19OH0082)	Construction Section	Public Bidding	Feb.20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
P00346258LZ	Improvement of Roads and Alleys, Zone 87, San Andres Bukid, Manila (19OH0083)	Construction Section	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	March 4, 2019	March 14, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Paved Road
P00346259LZ	Improvement of Roads and Alleys, Zone 88, Paco, Manila (19OH0084)	Construction Section	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	March 4, 2019	March 14, 2019	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
P00346260LZ	Improvement of Roads and Alleys, Zone 89, Paco, Manila (19OH0093)	Construction Section	Public Bidding	Jan. 30-Feb. 5, 2019	Feb. 19, 2019	April 26, 2019	May 6, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Paved Road
P00347818LZ	Construction (Completion) of Bailey Bridge at Cristobal St., Paco, Manila, Manila City (19OH0067)	Construction Section	Public Bidding	Jan. 30-Feb. 5, 2019	Feb. 19, 2019	April 26, 2019	May 6, 2019	GoP	1,000,000.00		1,000,000.00	Completion of Bridge Construction
P00345638LZ	Improvement/upgrading of roads and drainage, Zone 96/97 and vicinity, Sta. Ana, Manila (19OH0087)	Construction Section	Public Bidding	Feb. 23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
P00348361LZ	Construction of Multi-Purpose Building, Zone 93, Pandacan, Manila (19OH0123)	Construction Section	Public Bidding	March 1-7, 2019	March 21, 2019	May 27, 2019	June 6, 2019	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
P00348359LZ	Improvement of Multi-Purpose Building, Brgy. 851, Zone 93, Pandacan, Manila (19OH0148)	Construction Section	Public Bidding	March 6-12, 2019	March 26, 2019	June 1, 2019	June 11, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00348360LZ	Construction of Multi-Purpose Building, Zone 92, Pandacan, Manila (19OH0124)	Construction Section	Public Bidding	March 1-7, 2019	March 21, 2019	May 27, 2019	June 6, 2019	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
P00349214LZ	Improvement of Multi-purpose Building, Brgy. 856, Zone 93, Pandacan, Manila (19OH0111)	Construction Section	Public Bidding	Feb. 23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349216LZ	Improvement of Multi-purpose Building, Brgy. 885, Zone 97, Sta. Ana, Manila	Construction Section	Public Bidding	July 5-11, 2019	July 25, 2019	September 30, 2019	October 10, 2019	GoP	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349212LZ	Improvement of Multi-Purpose Building, Barangay 859, Zone 93, Pandacan, Manila	Construction Section	Public Bidding	July 5-11, 2019	July 25, 2019	September 30, 2019	October 10, 2019	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349211LZ	Improvement of Multi-Purpose Building, Barangay 830, Zone 90, Pandacan, Manila (19OH0154)	Construction Section	Public Bidding	April 17-23, 2019	May 7, 2019	July 13, 2019	July 23, 2019	GoP	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349186LZ	Construction of Multi-Purpose Building, Barangay 905, Zone 100, Punta, Sta. Ana, Manila (19OH0125)	Construction Section	Public Bidding	March 1-7, 2019	March 21, 2019	May 27, 2019	June 6, 2019	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
P00349219LZ	Rehabilitation of Multi-purpose Building, Barangay 899, Zone 100, Punta, Sta. Ana, Manila (19OH0149)	Construction Section	Public Bidding	March 6-12, 2019	March 26, 2019	June 1, 2019	June 11, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349210LZ	Improvement of Multi-Purpose Buildin, Zone 94, Pandacan, Manila	Construction Section	Public Bidding	July 5-11, 2019	July 25, 2019	September 30, 2019	October 10, 2019	GoP	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349217LZ	Improvement of Multi-Purpose Building, Brgy. 891, Zone 98, Sta. Ana, Manila (19OH0118)	Construction Section	Public Bidding	Feb. 27-March 5, 2019	March 19, 2019	May 25, 2019	June 4, 2019	GoP	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair Multi Purpose Building

(PAP)	Procurement Program/Project	User	Procurement	Posting of IB/REI	Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
P00349218LZ	Improvement of Multi-Purpose Building, Brgy. 896, Zone 99, Punta, Sta. Ana, Manila (19OH0129)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349223LZ	Repair/Rehabilitation of Multi-purpose Building, Barangay 155 and its vicinity, Pasay City (19OH0121)	Construction Section	Public Bidding	March 1-7, 2019	March 21, 2019	May 27, 2019	June 6, 2019	GoP	2,400,000.00		2,400,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349222LZ	Repair/Rehabilitation of Multi-purpose Building, Barangay 151 and its vicinity, Pasay City (19OH0130)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,200,000.00		1,200,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349205LZ	Construction/Repair/Rehabilitation of Multi-purpose Building, Barangay 184 and its vicinity, Pasay City (19OH0107)	Construction Section	Public Bidding	Feb. 23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	3,800,000.00		3,800,000.00	Construction of Multi Purpose Building
P00349221LZ	Repair/Rehabilitation of Multi-purpose Building, Barangay 148 and 147 and its vicinity, Pasay City (19OH0135)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	2,400,000.00		2,400,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349190LZ	Construction of Multi-purpose Building, T. Paez Elementary School, Pasay City (19OH0095)	Construction Section	Public Bidding	Feb. 20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00349226LZ	Repair/Rehabilitation of Multi-purpose Building, Barangay 200 and its vicinity, Pasay City (19OH0139)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,200,000.00		1,200,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349225LZ	Repair/Rehabilitation of Multi-purpose Building, Barangay 199 and its vicinity, Pasay City (19OH0132)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,800,000.00		1,800,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349220LZ	Repair/Rehabilitation of Multi-purpose Building with stage, Barangay 187 and its vicinity, Pasay City (19OH0153)	Construction Section	Public Bidding	March 8-14, 2019	March 28, 2019	June 3, 2019	June 23, 2019	GoP	2,400,000.00		2,400,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349224LZ	Repair/Rehabilitation of Multi-purpose Building, Barangay 162 and its vicinity, Pasay City (19OH0128)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,200,000.00		1,200,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349227LZ	Repair/Rehabilitation of Multi-purpose Building, Barangay 72 and its vicinity, Pasay City (19OH0137)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,100,000.00		1,100,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00349189LZ	Construction of Multi-purpose Building, Pasay City Cemetery, Pasay City (19OH0096)	Construction Section	Public Bidding	Feb. 20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
P00349204LZ	Construction/Repair/Rehabilitation of Multi-purpose Building, Barangay 134 and its vicinity, Pasay City (19OH0098)	Construction Section	Public Bidding	Feb. 20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	3,800,000.00		3,800,000.00	Construction of Multi Purpose Building
P00349236LZ	Repair/Rehabilitation/Improvement of City University of Pasay Building, Pasay City (19OH0141)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,500,000.00		1,500,000.00	Rehabilitation/Major Repair of School Building
P00349206LZ	Construction/Repair/Rehabilitation of Multi-purpose Building, Barangay 194 and its vicinity, Pasay City (19OH0127)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building

(PAP)	Procurement Program/Project	Procurement User	Mode of Procurement	Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
P00349207LZ	Construction/Repair/Rehabilitation of Multi-Purpose Building of Barangay 774, Zone 84, Manila (19OH0119)	Construction Section	Public Bidding	June 6-12, 2019	June 26, 2019	March 3, 2019	March 13, 2019	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00349208LZ	Construction/Repair/Rehabilitation of Multi-Purpose Building of Barangay 777, Zone 85, Manila (19OH0136)	Construction Section	Public Bidding	June 6-12, 2019	June 26, 2019	March 3, 2019	March 13, 2019	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00349209LZ	Construction/Repair/Rehabilitation of Multi-Purpose Center of Barangay 780, Zone 85, Manila (19OH0099)	Construction Section	Public Bidding	Feb. 20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00349202LZ	Construction/Repair/Rehabilitation of Buhay Mahalaga Health Center, Barangay 779, Zone 85, Manila (19OH0145)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00349203LZ	Construction/Repair/Rehabilitation of Covered Court of Barangay 853, Zone 93, Manila (19OH0116)	Construction Section	Public Bidding	Feb. 27-March 5, 2019	March 19, 2019	May 25, 2019	June 4, 2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
P00349196LZ	Construction of Multi-Purpose Building, Zone 86, Sta. Ana, Manila (19OH0089)	Construction Section	Public Bidding	Jan. 30-Feb. 5, 2019	Feb. 19, 2019	April 26, 2019	May 6, 2019	GoP	7,000,000.00		7,000,000.00	Construction of Multi Purpose Building
P00353305LZ	Improvement of Retarding Pond of Tripa De Galina (from Arnaiz/Libertad to Buendia, Pasay City (19OH0092)	Construction Section	Public Bidding	Jan. 30-Feb. 5, 2019	Feb. 19, 2019	April 26, 2019	May 6, 2019	GoP	50,000,000.00		50,000,000.00	Repair/Maintenance of Flood Control Structures
P00354153LZ	Improvement of Roads and Alleys and Footbridge, Zone 86, Manila (19OH0091)	Construction Section	Public Bidding	Jan. 30-Feb. 5, 2019	Feb. 19, 2019	April 26, 2019	May 6, 2019	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
P00354154LZ	Improvement of Roads and Alleys, Zone 69 and 70, Intramuros, Manila (19OH0094)	Construction Section	Public Bidding	Feb. 20-26, 2019	March 12, 2019	May 18, 2019	May 28, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Paved Road
P00354152LZ	Improvement of Road along Tripa De Gallina and its vicinity, Pasay City (19OH0126)	Construction Section	Public Bidding	March 1-7, 2019	March 21, 2019	May 27, 2019	June 6, 2019	GoP	2,400,000.00		2,400,000.00	Rehabilitation of Paved Road
P00354158LZ	Repair/Rehab/Improvement of Road and Drainage System, Brgy. 52 and its vicinity, Pasay City (19OH0150)	Construction Section	Public Bidding	March 6-12, 2019	March 26, 2019	June 1, 2019	June 11, 2019	GoP	1,500,000.00		1,500,000.00	Rehabilitation of Paved Road
P00354157LZ	Repair/Rehab/Improvement of Road and Drainage System, Brgy. 193 and its vicinity, Pasay City (19OH0131)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	1,800,000.00		1,800,000.00	Rehabilitation of Paved Road
P00354159LZ	Repair/Rehab/Improvement of Road, Brgy. 57 and its vicinity, Pasay City (19OH0110)	Construction Section	Public Bidding	Feb. 23-March 1, 2019	March 15, 2019	May 21, 2019	May 31, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Paved Road
P00354156LZ	Repair/Rehab/Improvement of Road along Tramo Riverside, Brgy. 156 and its vicinity, Pasay City (19OH0142)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	32,000,000.00		32,000,000.00	Rehabilitation of Paved Road

(PAP)	Procurement Program/Project	User	Procurement	Posting of IB/REI	Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
P00353753LZ	Rehabilitation of Roxas Blvd. (SB) Service Road (P. Ocampo St. cor. Roxas Blvd., Service Road), Pasay City	Construction Section	Public Bidding	July 17-23, 2019	August 6, 2019	October 11, 2019	October 21, 2019	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
P00348263LZ	Construction of the Structures of Philippine National Police Aviation Group Security (PNP-AVG), Barangay 201, Pasay City (19OH0120)	Construction Section	Public Bidding	Feb. 27-March 5, 2019	March 19, 2019	May 25, 2019	June 4, 2019	GoP	6,000,000.00		6,000,000.00	Repair/Rehabilitation of Other Building
P00348264LZ	Rehabilitation/Improvement of Department of Justice Main Building including other facilities, P. Faura St., Ermita, Manila (18OH0193)	Construction Section	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	March 4, 2019	March 14, 2019	GoP	19,000,000.00		19,000,000.00	Repair/Rehabilitation of Other Building
P00353065LZ	Repair/Rehabilitation of Drainage System along Sta. Lucia (S02738LZ) (Sta. 0+000 - Sta. 0+710), Intramuros, Manila	Construction Section	Public Bidding	July 5-11, 2019	July 25, 2019	September 30, 2019	October 10, 2019	GoP	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Drainage Structure
P00353752LZ	Asphalt Overlay at NBI Grounds, Ermita, Manila (19OH0157)	Construction Section	Public Bidding	June 6-12, 2019	June 26, 2019	March 3, 2019	March 13, 2019	GoP	3,140,000.00		3,140,000.00	Repair/Rehabilitation of Other Building
P00353751LZ	Asphalt Overlay at Land Transportation Office Compound, Domestic Road, Pasay City (19OH0160)	Construction Section	Public Bidding	June 6-12, 2019	June 26, 2019	March 3, 2019	March 13, 2019	GoP	7,922,000.00		7,922,000.00	Repair/Rehabilitation of Other Building
P00353754LZ	Upgrading of Roads and Drainage Improvement, Baseco Compound, Port Area, Manila (19OH0159)	Construction Section	Public Bidding	June 6-12, 2019	June 26, 2019	March 3, 2019	March 13, 2019	GoP	40,000,000.00		40,000,000.00	Rehabilitation of Paved Road
P00348363LZ	Improvement of Multi-Purpose Building, Brgy. 887, Zone 98, Sta. Ana, Manila	Construction Section	Public Bidding	June 21-27, 2019	July 11, 2019	September 16, 2016	September 26, 2016	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00348364LZ	Construction of Multi-Purpose Building, Brgy. 870/871, Zone 95, Pandacan, Manila	Construction Section	Public Bidding	July 5-11, 2019	July 25, 2019	September 30, 2019	October 10, 2019	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
P00348365LZ	Construction of Multi-Purpose Building, Zone 97, Sta. Ana, Manila	Construction Section	Public Bidding	July 5-11, 2019	July 25, 2019	September 30, 2019	October 10, 2019	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
P00349228LZ	Improvement of Multi-Purpose Building, Brgy. 864, Zone 94, Pandacan, Manila (19OH0146)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	2,500,000.00		2,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00349229LZ	Improvement of Multi-Purpose Building, Brgy. 850, Zone 93, Pandacan, Manila (19OH0030)	Construction Section	Public Bidding	March 6-12, 2019	March 26, 2019	June 1, 2019	June 11, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00349230LZ	Construction/Repair/Rehabilitation of Multi-Purpose Building of Barangay 653, Zone 68, Manila	Construction Section	Public Bidding	July 17-23, 2019	August 6, 2019	October 11, 2019	October 21, 2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
P00349231LZ	Construction/Repair/Rehabilitation of Multi-Purpose Building of Barangay 735, Zone 80, Manila (19OH0133)	Construction Section	Public Bidding	March 5-11, 2019	March 25, 2019	May 31, 2019	June 10, 2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building

(PAP)	Procurement Program/Project	User	Mode of Procurement	Posting of IB/REI	Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
P00349232LZ	Construction/Repair/Rehabilitation of Multi-Purpose Building of Barangay 765, Zone 83, Manila (19OH0152)	Construction Section	Public Bidding	March 8-14, 2019	March 28, 2019	June 3, 2019	June 23, 2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00349233LZ	Construction/Repair/Rehabilitation of Multi-Purpose Building of Barangay 810, Zone 88, Manila (19OH0114)	Construction Section	Public Bidding	Feb. 27-March 5, 2019	March 19, 2019	May 25, 2019	June 4, 2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00349234LZ	Improvement of Multi-purpose Building (Barangay Hall) Barangay 835, Zone-91, Pandacan, Manila	Construction Section	Public Bidding	July 17-23, 2019	August 6, 2019	October 11, 2019	October 21, 2019	GoP	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00349235LZ	Construction of two-storey barracks, 720th Special Operations Group Compound, Col. Jesus Villamor Air Base, Pasay City	Construction Section	Public Bidding	July 17-23, 2019	August 6, 2019	October 11, 2019	October 21, 2019	GoP	10,000,000.00		10,000,000.00	Construction of Other Facilities
P00348799LZ	Construction of Multi-Purpose Building, AVSEGROU Headquaters, NAIA Complex, Pasay City (19OH0161)	Construction Section	Public Bidding	June 21-27, 2019	July 11, 2016	September 16, 2016	September 26, 2016	GoP	10,000,000.00		10,000,000.00	Construction of Other Facilities
P00348362LZ	Improvement of Multi-Purpose Building, Brgy. 846, Zone 92, Pandacan, Manila	Construction Section	Public Bidding	July 5-11, 2019	July 25, 2019	September 30, 2019	October 10, 2019	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair Multi Purpose Building
P00348277LZ	Construction/Rehabilitation of Philippine Air Force Grandstand/Stage, Villamor Air Base, Pasay City	Construction Section	Public Bidding	July 17-23, 2019	August 6, 2019	October 11, 2019	October 21, 2019	GoP	20,000,000.00		20,000,000.00	Construction of Other Building
P00354136LZ	Improvement of Alleys from Zone 68 to Zone 89, District V, Manila	Construction Section	Public Bidding	July 5-11, 2019	July 25, 2019	September 30, 2019	October 10, 2019	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
TOTAL									1,458,618,000.00		1,458,618,000.00	

Prepared by:

MARIFE M. JABON
Head, Procurement Unit

NCR.8 Procurement/EPL/MMJ

Recommended for Approval by:

ERNESTO P. LEONES
OIC-Assistant District Engineer

Approved by:

MIKUNGG D. MACUD
District Engineer