



Republic of the Philippines
Department of Public Works and Highways
LEYTE II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Carigara, Leyte

March 29, 2019

The Chairperson

Government Procurement Policy Board (GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Avenue, Ortigas Center
Pasig City

Sir;

In line with GPPB -Circular No. 02-2019 dated February 7, 2019 with the subject on the extension of deadline for the submission of the FY 2019 Final APP, herewith is the duly approved Final Annual Procurement Plan (APP) for CY 2019 of our District Engineering Office.

Please acknowledge receipt hereof.

Very truly yours,

GERALD A. PACANAN

District Engineer

Copy furnished:

1. OIC-Director, Procurement Service
DPWH Central Office, Bonifacio Drive
Port Area Manila
2. The Regional Director
DPWH Regional Office VIII
Brgy. Baras, Palo, Leyte

(DPWH - LEYTE II) FINAL ANNUAL PROCUREMENT PLAN for FY 2019

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Advertisement / Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from the APP)
									Total	MOOE	CO		
191D0001	Bridge -Retrofitting/ Strengthening of Permanent Bridges Barrupalay Br. (B005311T) along Palo-Cangara-Ormoc Road	Construction Section	Competitive Bidding	October 2 to 23, 2018	October 23 2018	January 07 2019	January 9-11 2019	GoP	4,606,921.58	-	4,606,921.58	Retrofitting / Strengthening of Bridge	-
191D0002	Bridge -Retrofitting/ Strengthening of Permanent Bridges Hibuga Br.(B004971T)along Mayorga-La Paz Rd. K0950+280	Construction Section	Competitive Bidding	October 2 to 23, 2018	October 23 2018	January 07 2019	January 9-11 2019	GoP	13,391,689.22	-	13,391,689.22	Retrofitting / Strengthening of Bridge	-
191D0003 Readvertised	Asset Preservation -Preventive Maintenance -Tertiary Roads Bagahup-Babaiting-Sta. Cruz-Barugo-Cangara Rd K0941+317-K0941+923.7	Construction Section	Competitive Bidding	November 12 to December 3 2018	December 03 2018	January 14 2019	January 16-18 2019	GoP	9,800,000.27	-	9,800,000.27	Asphalt Overlay 50mm 2.427 Lane km.	-
191D0004	Construction of Multi-Purpose Building (Covered Court)Brgy. Sto. Niño,Capocan, Leyte	Construction Section	Competitive Bidding	October 2 to 23, 2018	October 09 2018	January 07 2019	January 9-11 2019	GoP	3,959,999.99	-	3,959,999.99	Concrete and Masonry Works	-
191D0005 Readvertised	Construction of Multi-Purpose Building Brgy. Lanawan Pastrana, Leyte	Construction Section	Competitive Bidding	November 12 to December 3 2018	December 03 2018	January 14 2019	January 16-18 2019	GoP	1,980,000.01	-	1,980,000.01	Concrete and Masonry Works	-
191D0006	Construction of Multi-Purpose Building (Covered Court) Brgy. Kalinawan,Jaro, Leyte	Construction Section	Competitive Bidding	October 2 to 23, 2018	October 23 2018	January 07 2019	January 9-11 2019	GoP	1,980,000.01	-	1,980,000.01	Concrete and Masonry Works	-
191D0007	Construction of Concrete Road Brgy. San Vicente,Tunga,Leyte	Construction Section	Competitive Bidding	October 2 to 23, 2018	October 23 2018	January 07 2019	January 9-11 2019	GoP	1,980,000.00	-	1,980,000.00	Concrete Paving	-
191D0008 Readvertised	Asset Preservation -Preventive Maintenance-Tertiary Roads,Dulag-Juilab-Burauen Rd.-K0941+000-K0943+000	Construction Section	Competitive Bidding	March 15 to April 5, 2018	April 05 2018	January 02 2019	January 07 2019	GoP	10,086,161.75	-	10,086,161.75	Concrete Reblocking Length - 1.5185 Lane km. Width =3.05m Thickness=0.28m	-
191D0009	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Balud Seawall, Capocan, Leyte	Construction Section	Competitive Bidding	October 9 to 30, 2018	October 30 2018	January 07 2019	January 9-11 2019	GoP	9,800,000.00	-	9,800,000.00	Concrete Reblocking Length - 1.5185 Lane km. Width =3.05m Thickness=0.28m	-
191D0010	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Poblacion Zone 2 Seawall,Capocan, Leyte	Construction Section	Competitive Bidding	October 9 to 30, 2018	October 30 2018	January 07 2019	January 9-11 2019	GoP	7,374,500.01	-	7,374,500.01	Construction of Stone Masonry with a net Length of 360 m.m.	-
191D0011	Construction of Multi-Purpose Building Brgy. Yapad,Pastrana, Leyte	Construction Section	Competitive Bidding	October 9 to 30, 2018	October 30 2018	January 07 2019	January 9-11 2019	GoP	1,980,000.00	-	1,980,000.00	Concrete and Masonry Works	-
191D0012	Asset Preservation-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads,Palo-Cangara-Ormoc Rd.-K0942+466-K0943+000, Jaro,Leyte	Construction Section	Competitive Bidding	October 16 to November 6 2018	November 06 2018	January 10 2019	January 14-16 2019	GoP	24,500,000.00	-	24,500,000.00	Asphalt Reconstruction with 100mm surfacing with drainage 1.012 Lane km.	-
191D0013	Asset Preservation-Preventive Maintenance-Tertiary Roads, Tanauan-Dagami Road K0930+(-056)-K0932+300,K0932+58-K0935+000 & K0935+430-K0936+020	Construction Section	Competitive Bidding	October 16 to November 6 2018	November 06 2018	January 10 2019	January 14-16 2019	GoP	19,563,112.69	-	19,563,112.69	Concrete Reblocking 280mm 1.944 Lane km.	-
191D0014	Asset Preservation-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads,Jaro-Dagami-Burauen-La Paz Rd. K0964+814-K0965+844	Construction Section	Competitive Bidding	October 16 to November 6 2018	November 06 2018	January 10 2019	January 14-16 2019	GoP	48,999,892.02	-	48,999,892.02	Concrete Reconstruction with 280mm Slab with Drainage 2.082 Lane km.	-
191D0015	Asset Preservation -Preventive Maintenance-Tertiary Roads,Jaro-Dagami-Burauen-La Paz Rd. K0961+800-K0962+550, K0962+784+K0963+050,K0978+050+K0979+200, K0980+100-K0981+000, K0982+000-K0983+000 &K0984+000-K0985+000	Construction Section	Competitive Bidding	October 16 to November 6 2018	November 06 2018	January 10 2019	January 14-16 2019	GoP	9,799,411.42	-	9,799,411.42	Concrete Reblocking 280mm 1.944 Lane km.	-
191D0016	Construction of Multi-Purpose Building (Covered Court)Brgy. Mabini,Mayorga,Leyte	Construction Section	Competitive Bidding	October 16 to November 6 2018	November 06 2018	January 10 2019	January 14-16 2019	GoP	1,980,000.00	-	1,980,000.00	Concrete and Masonry Works	-
191D0017 Readvertised	Construction of Multi-Purpose Building (Covered Court)Brgy. Burabod, Jaro, Leyte	Construction Section	Competitive Bidding	December 8 to 28, 2018	December 28 2018	January 16 2019	January 18-22 2019	GoP	1,979,999.99	-	1,979,999.99	Concrete and Masonry Works	-
191D0018	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers-Construction of Dagupan-Harabong River Flood Control Brgy. Batug,Dulag,Leyte	Construction Section	Competitive Bidding	October 25 to November 14 2018	November 14 2018	January 10 2019	January 14-16 2019	GoP	41,621,580.00	-	41,621,580.00	Construction of Flood Mitigation Structure 236.3 linei meters	-
191D0019 Readvertised	Network Development-Road Widening-Primary Roads,Daug Mhanik(L1)-K0953+572-K0954+448	Construction Section	Competitive Bidding	December 8 to 28, 2018	December 28 2018	January 16 2019	January 18-22 2019	GoP	30,650,490.28	-	30,650,490.28	Road Widening (2-4 Lanes) including Drainage 1.778 Lane km.	-

191D0020	Asset Preservation / Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Tertiary Roads Sta Fe -Pastrana- Dagami Rd- K0930+(240) K0930+408,K0937+150.5-K0937+286.50	Construction Section	Competitive Bidding	October 25 to November 14 2018	November 14 2018	January 10 2019	January 14-16 2019	GoP	9,800,030.16	9,800,030.16	Concrete Construction with 280mm Slab with Drainage 1.568 lane km.
191D0021	Asset Preservation-Rehabilitation/ Reconstruction of National Roads with Slopes,Slope Collapse and Landslide-Primary Roads-Palo-Cangara-Ormoc Rd. K0969+305-K0969+345,K0969+390-K0969+503	Construction Section	Competitive Bidding	November 12 to December 3 2018	December 03 2018	January 14 2019	January 16-18 2019	GoP	15,092,000.00	15,092,000.00	Slope Protection Works (Cribwall) (left Side) with a Length of 153.0 Ln.m.
191D0022	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Rehabilitation of Flood Control Structure along Domin River,Brgy. Culsan,Capocan,Leyte	Construction Section	Competitive Bidding	November 12 to December 3 2018	December 03 2018	January 14 2019	January 16-18 2019	GoP	9,800,000.00	9,800,000.00	Rehabilitation / Major Repair of Flood Control Structure of 85.49 In.m.
191D0023	Construction of Multi-Purpose Building Brgy. Zone 1,Mayorga,Leyte	Construction Section	Competitive Bidding	November 12 to December 3 2018	December 03 2018	January 14 2019	January 16-18 2019	GoP	4,941,676.43	4,941,676.43	Concrete and Masonry Works
191D0024	Rehabilitation of Multi-Purpose Building(Covered Court),Brgy. Macopa,Jaro,Leyte	Construction Section	Competitive Bidding	November 12 to December 3 2018	December 03 2018	January 14 2019	January 16-18 2019	GoP	1,980,000.00	1,980,000.00	Concrete and Masonry Works
191D0025	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Binahaan River K001+540-K002+232, Pastrana,Leyte	Construction Section	Competitive Bidding	November 17 to December 7 2018	December 07 2018	January 14 2019	January 16-18 2019	GoP	43,849,433.17	43,849,433.17	Construction of Flood Mitigation Structure R/S Facing Downstream (Combination of Stone Masonry and Grouted Riprap with Concrete Facing) Total Length of Structure =715 In.m.
191D0026	Construction/Maintenance of Flood Mitigating Structures and Drainage Systems-Construction of Camisak Riverbank Protection Barugo, Leyte	Construction Section	Competitive Bidding	November 17 to December 7 2018	December 07 2018	January 14 2019	January 16-18 2019	GoP	14,700,000.00	14,700,000.00	Construction of Flood Mitigation Structures Total Length Structures 256.480 In.m.
191D0027	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Binahaan River K0002+232-K002+847, Pastrana, Leyte	Construction Section	Competitive Bidding	November 17 to December 7 2018	December 07 2018	January 14 2019	January 16-18 2019	GoP	39,200,298.67	39,200,298.67	Construction of Flood Mitigation Structure R/S Facing Downstream (Combination of Stone Masonry and Grouted Riprap with Concrete Facing) Total Length of Structure =625 In.m.
191D0028	Network Development-Road Widening-Primary Roads,Palo-Cangara-Ormoc Rd. K0950+229-K0952+555	Construction Section	Competitive Bidding	November 17 to December 7 2018	December 07 2018	January 14 2019	January 16-18 2019	GoP	78,285,340.00	78,285,340.00	Road Widening (2-4 Lanes) including Drainage total length -4.540 Lane km.
191D0029	Network Development-Road Widening-Primary Roads,Palo-Cangara-Ormoc Rd. K0947+277-K0947+576,K0947+607-K0950+229	Construction Section	Competitive Bidding	November 17 to December 7 2018	December 07 2018	January 14 2019	January 16-18 2019	GoP	98,000,000.00	98,000,000.00	Road Widening (2-4 Lanes) including Drainage total length -5.686 Lane km.
191D0030	Asset Preservation-Preventive Maintenance-Tertiary Roads,Jaro-Dagami-Burauen-La Paz Rd. K0966+731 +K0969+246, K0972+481 K0974+533 & K0983+000-K0984+000	Construction Section	Competitive Bidding	November 17 to December 7 2018	December 07 2018	January 14 2019	January 16-18 2019	GoP	72,111,053.29	72,111,053.29	Asphalt Overlay 50mm with correction Total Length -11.634 Lane km.
191D0031	Construction/Maintenance of Flood Mitigating Structures and Drainage Systems-Construction of Flood Control Structure along Hinanglos River,Brgy. Santarin-Brgy. Hilaba, Barugo, Leyte	Construction Section	Competitive Bidding	November 20 to December 11 2018	December 11 2018	January 14 2019	January 16-18 2019	GoP	29,399,999.98	29,399,999.98	Construction of Flood Mitigation Structure - 534 In.m.
191D0032	Asset Preservation-Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads-Primary Roads along Palo-Cangara-Ormoc Rd. K0962+000 K0962+529.10 K0967+433 K0968+612.40	Construction Section	Competitive Bidding	November 20 to December 11 2018	December 11 2018	January 14 2019	January 16-18 2019	GoP	96,500,025.50	96,500,025.50	Asphalt Reconstruction with 100mm surfacing with drainage 6.8104 Lane km.
191D0033	Construction (Phase II)of Multi-Purpose Building(Covered Court), Brgy. Pobocan Zone 1, Capocan, Leyte	Construction Section	Competitive Bidding	November 20 to December 11 2018	December 11 2018	January 14 2019	January 16-18 2019	GoP	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
191D0034	Construction (Phase II)Multi-Purpose Building Covered Court, Brgy. Lourdes, Pastrana, Leyte	Construction Section	Competitive Bidding	November 20 to December 11 2018	December 11 2018	January 14 2019	January 16-18 2019	GoP	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
191D0035	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Dulag-Juita-Burauen Rd. K0947+500-K0948+117.28	Construction Section	Competitive Bidding	November 20 to December 11 2018	December 11 2018	January 14 2019	January 16-18 2019	GoP	24,499,977.27	24,499,977.27	Road Rehabilitation Net Length - 1.251 In.km.
191D0036	Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Flood Control Structure along Manloy River,Brgy. Manloy, Carigara, Leyte	Construction Section	Competitive Bidding	December 4 to 26, 2018	December 26 2018	January 14 2019	January 16-18 2019	GoP	19,600,000.00	19,600,000.00	Construction of Flood Mitigation Structure - 321 In.m.
191D0037	Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Flood Control Structure along Cangara River Siko Banis, Brgy. East Visoria-Brgy.Canal, Carigara, Leyte	Construction Section	Competitive Bidding	December 4 to 26, 2018	December 26 2018	January 14 2019	January 16-18 2019	GoP	29,400,000.00	29,400,000.00	Construction of Flood Mitigation Structure - 461 In.m.
191D0038	Widening of Permanent Bridges-Tunga Bridge(B00527LT) Along Palo-Cangara-Ormoc Road, K0947+408	Construction Section	Competitive Bidding	December 4 to 26, 2018	December 26 2018	January 14 2019	January 16-18 2019	GoP	29,419,559.94	29,419,559.94	Widening of Bridge RCDG 3 Span - 31.60 In.m.
191D0039	Widening of Permanent Bridges-Atipolo Darco Bridge(B00002LT) Along Palo-Cangara-Ormoc Road	Construction Section	Competitive Bidding	December 4 to 26, 2018	December 26 2018	January 14 2019	January 16-18 2019	GoP	15,268,320.60	15,268,320.60	Widening of Bridge RCDG 1 Span - 16.40 In.m.
191D0040	Construction of Multi-Purpose Building (Covered Court),Brgy. Hagsam, Jaro, Leyte	Construction Section	Competitive Bidding	December 4 to 26, 2018	December 26 2018	January 14 2019	January 16-18 2019	GoP	1,980,000.00	1,980,000.00	Concrete and Masonry Works

191D0041	Construction (Phase II) of Multi-Purpose Building (Covered Court) Brgy. District 2 Pobocacion, Jaro, Leyte	Competitive Bidding	December 7 to 27, 2018	October 27 2018	January 07 2019	January 9-11 2019	GoP	1,980,000.00	1,980,000.00	Concrete and Masonry Works
191D0042	Construction of Multi-Purpose Building, District VI, Burauen, Leyte	Competitive Bidding	December 7 to 27, 2018	October 27 2018	January 07 2019	January 9-11 2019	GoP	1,980,000.00	1,980,000.00	Concrete and Masonry Works
191D0043 Readvertised	Network Development - Paving of Unpaved Roads-Tertiary Roads, Burauen-Mahagnao Rd.-K0959+000-K0989+195, K0991+763-K0993+425	Competitive Bidding	December 7 to 27, 2018	October 27 2018	January 07 2019	January 9-11 2019	GoP	96,499,676.61	96,499,676.61	Paving of Unpaved Road w/ Drainage 3.174 In.m. km. Const. of Road Slope Structure 195 In.m.
191D0044	Network Development -Off-Carriageway Improvement-Tertiary Roads-Jaro-Dagami-Burauen- La Paz Rd., K0957+850-K0958+000, K0958+460-K0958+560, K0959+181-K0959+251, K0961+338-K0962+793, K0962+997-K0963+287	Competitive Bidding	December 7 to 27, 2018	October 27 2018	January 07 2019	January 9-11 2019	GoP	46,347,518.40	46,347,518.40	Paving of Shoulders including drainage 2.096 Lane km.
191D0045	Construction/Improvement of Access Roads leading to declared Tourism Destinations-Pobocacion La Paz to Calabato Hot Spring, La Paz, Leyte	Competitive Bidding	December 7 to 27, 2018	October 27 2018	January 07 2019	January 9-11 2019	GoP	25,480,081.25	25,480,081.25	Construction of Concrete Road 0.828 In.m. km.
191D0046	Network Development-Off Carriageway Improvement-Tertiary Roads-Killing-Tanauan-Taborabon-Julita Rd.-K0932+240-K0932+270, K0938+870,50-K0940+749	Competitive Bidding	December 7 to 27, 2018	October 27 2018	January 07 2019	January 9-11 2019	GoP	49,000,012.02	49,000,012.02	Paving of Shoulders including drainage 3.816 Lane km.
191D0047	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Rehabilitation of Flood Control Structures, Brgy. East Visoria, Canggara, Leyte	Competitive Bidding	December 7 to 27, 2018	October 27 2018	January 07 2019	January 9-11 2019	GoP	19,600,168.91	19,600,168.91	Reconstruction of Double Barrel Box Culvert (3mx2.40m) with a width =6.50m and Construction of 498m Length of Stone Masonry inc. Excavation of unsuitable material to widened the waterway.
191D0048	Construction of Concrete Bridge -Construction of Uyanwan Bridge Brgy. Uyanwan, Canggara, Leyte (Phase I)	Competitive Bidding	December 8 to 28, 2018	December 28 2018	January 16 2019	January 18-22 2019	GoP	39,199,696.48	39,199,696.48	Construction of Bridge P/S Girder 3 Spans -81.60 Lm.m.
191D0049	Construction of Uyanwan Bridge, Barangay Uyanwan, Canggara, Leyte	Competitive Bidding	December 8 to 28, 2018	December 28 2018	January 16 2019	January 18-22 2019	GoP	48,999,849.43	48,999,849.43	Construction of Bridge P/S Girder 3 Spans -81.60 Lm.m.
191D0050	Construction of New Permanent Bridges-Ibawon Br. Along La Paz-Javier-Bito Road, Mac. Arthur, Leyte	Competitive Bidding	December 8 to 28, 2018	December 28 2018	January 16 2019	January 18-22 2019	GoP	89,551,682.70	89,551,682.70	Construction of Bridge P/S Girder 3 Spans -92.80 Lm.m.
191D0051	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Luan Seawal, Brgy. Luan, Dulag, Leyte	Competitive Bidding	December 8 to 28, 2018	December 28 2018	January 16 2019	January 18-22 2019	GoP	16,660,598.38	16,660,598.38	Reconstruction of Double Barrel Box Culvert (3mx2.40m) with a width =6.50m and Construction of 498m Length of Stone Masonry inc. Excavation of unsuitable material to widened the waterway
191D0052	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Minuhang (Balarate)-Balud-Duka Road Connecting to Bagahup-Babatinon-Sta. Cruz-Barugo-Canggara-National Road in Support of the Barugo Eco Zone, Barugo, Leyte	Competitive Bidding	December 8 to 28, 2018	December 28 2018	January 16 2019	January 18-22 2019	GoP	39,200,076.99	39,200,076.99	Construction of Concrete Road 3.3 In.m. km.
191D0053	Construction of Concrete Road,Brgy. Canbarez, La Paz, Leyte	Competitive Bidding	December 8 to 28, 2018	December 28 2018	January 16 2019	January 18-22 2019	GoP	1,980,010.69	1,980,010.69	Construction of Concrete Road .422 lane km.
191D0054	Network Development-Off Carriageway Improvement-Tertiary Roads-Jaro-Dagami-Burauen-La Paz Road -K0975 + 360 -K0979 + 344	Competitive Bidding	December 8 to 28, 2018	December 28 2018	January 16 2019	January 18-22 2019	GoP	86,732,947.95	86,732,947.95	Paving of Shoulders including drainage for 4231.00 In.m.

GOODS AND SERVICES

1	Purchase / Delivery of Janitorial Supplies for use in the 1st Quarter at the office of the DPWH 2nd LED, Canggara, Leyte	Shopping	January 7 - 14, 2019	January 14 2019	January 16 2019	January 25 2019	GoP	74,406.00	74,406.00	Janitorial Supplies
2	Purchase / Delivery of Janitorial Supplies for use in the 2nd Quarter at the office of the DPWH 2nd LED, Canggara, Leyte	Shopping	March 25 - April 5, 2019	April 05 2019	April 10 2019	April 15 2019	GoP	79,883.00	79,883.00	Janitorial Supplies
3	Purchase / Delivery of Janitorial Supplies for use in the 3rd Quarter at the offices of the DPWH 2nd LED, Canggara, Leyte	Shopping	June 24 - July 5, 2019	July 05 2019	July 09 2019	July 16 2019	GoP	72,843.00	72,843.00	Janitorial Supplies
4	Purchase / Delivery of Janitorial Supplies for use in the 4th Quarter at the offices of the DPWH 2nd LED, Canggara, Leyte	Shopping	Sept. 23 - Oct. 4, 2019	October 4 2019	October 8 2019	October 14 2019	GoP	63,223.00	63,223.00	Janitorial Supplies
5	Purchase / Delivery of Information Technology Equipment, Parts and Accessories for use in the 1st Quarter at the offices of the DPWH 2nd LED, Canggara, Leyte	Shopping	January 7 - 14, 2019	January 14 2019	January 16 2019	January 25 2019	GoP	732,530.00	732,530.00	IT Equipment Parts and Accessories
6	Purchase / Delivery of Information Technology Equipment, Parts and Accessories for use in the 2nd Quarter at the offices of the DPWH 2nd LED, Canggara, Leyte	Shopping	March 25 - April 5, 2019	April 05 2019	April 10 2019	April 15 2019	GoP	465,600.00	465,600.00	IT Equipment Parts and Accessories

7	Purchase / Delivery of Information Technology Equipment, Parts and Accessories for use in the 3rd Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Shopping	June 24 - July 5, 2019	July 05 2019	July 09 2019	July 16 2019	GoP	676,910.00	676,910.00	676,910.00	IT Equipment Parts and Accessories
8	Purchase / Delivery of Information Technology Equipment, Parts and Accessories for use in the 4th Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Shopping	Sept. 23 - Oct. 4, 2019	October 4 2019	October 8 2019	October 14 2019	GoP	460,935.00	460,935.00	460,935.00	IT Equipment Parts and Accessories
9	Purchase / Delivery of various Office Supplies for use in the 1st Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Shopping	January 7 - 14, 2019	January 14 2019	January 16 2019	January 21 2019	GoP	707,603.00	707,603.00	707,603.00	Various Office Supplies
10	Purchase / Delivery of various Office Supplies for use in the 2nd Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Shopping	March 25 - April 5, 2019	April 05 2019	April 10 2019	April 15 2019	GoP	603,408.00	603,408.00	603,408.00	Various Office Supplies
11	Purchase / Delivery of various Office Supplies for use in the 3rd Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Shopping	June 24 - July 5, 2019	July 05 2019	July 09 2019	July 16 2019	GoP	677,868.00	677,868.00	677,868.00	Various Office Supplies
12	Purchase / Delivery of various Office Supplies for use in the 4th Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Shopping	Sept. 23 - Oct. 4, 2019	October 4 2019	October 8 2019	October 14 2019	GoP	556,522.00	556,522.00	556,522.00	Various Office Supplies
13	Purchase / Delivery of Construction Materials & Equipment for use in the 1st Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Competitive Bidding	January 7 - 28, 2019	January 28 2019	February 04 2019	February 08 2019	GoP	7,607,974.00	7,607,974.00	7,607,974.00	Construction Materials & Equipment
14	Purchase / Delivery of Construction Materials & Equipment for use in the 2nd Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Competitive Bidding	March 25 - April 15, 2019	April 15 2019	April 18 2019	April 22 2019	GoP	12,205,150.00	12,205,150.00	12,205,150.00	Construction Materials & Equipment
15	Purchase / Delivery of Construction Materials & Equipment for use in the 3rd Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Competitive Bidding	May 27 - June 17, 2019	June 17 2019	June 21 2019	June 22 2019	GoP	7,870,100.00	7,870,100.00	7,870,100.00	Construction Materials & Equipment
16	Purchase / Delivery of Construction Materials & Equipment for use in the 4th Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Competitive Bidding	August 26 - September 16, 2019	September 16 2019	September 20 2019	September 25 2019	GoP	9,161,750.00	9,161,750.00	9,161,750.00	Construction Materials & Equipment
17	Preventive Maintenance of Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 1st Quarter for the service vehicles assigned at the Maintenance Section of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Competitive Bidding	January 7 - 28, 2019	January 28 2019	February 04 2019	February 08 2019	GoP	2,013,656.00	2,013,656.00	2,013,656.00	Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants
18	Preventive Maintenance of Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 2nd Quarter for the service vehicles assigned at the Maintenance Section of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Competitive Bidding	March 25 - April 15, 2019	April 15 2019	April 18 2019	April 22 2019	GoP	2,369,650.00	2,369,650.00	2,369,650.00	Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants
19	Preventive Maintenance of Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 3rd Quarter for the service vehicles assigned at the Maintenance Section of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Competitive Bidding	May 27 - June 17, 2019	June 17 2019	June 21 2019	June 22 2019	GoP	1,935,450.00	1,935,450.00	1,935,450.00	Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants
20	Preventive Maintenance of Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 4th Quarter for the service vehicles assigned at the Maintenance Section of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Competitive Bidding	August 26 - September 16, 2019	September 16 2019	September 20 2019	September 25 2019	GoP	2,385,650.00	2,385,650.00	2,385,650.00	Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants
21	Purchase / Delivery of Fuel Additives & Lubricants for use in the 1st Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Shopping	January 7 - 14, 2019	January 14 2019	January 16 2019	January 21 2019	GoP	415,530.00	415,530.00	415,530.00	Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants
22	Purchase / Delivery of Fuel Additives & Lubricants for use in the 2nd Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Shopping	March 25 - April 5, 2019	April 05 2019	April 10 2019	April 15 2019	GoP	410,020.00	410,020.00	410,020.00	Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants
23	Purchase / Delivery of Fuel Additives & Lubricants for use in the 3rd Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Shopping	June 24 - July 5, 2019	July 05 2019	July 09 2019	July 15 2019	GoP	414,830.00	414,830.00	414,830.00	Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants
24	Purchase / Delivery of Fuel Additives & Lubricants for use in the 4th Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	Shopping	September 23 - October 4, 2019	October 4 2019	October 8 2019	October 14 2019	GoP	410,020.00	410,020.00	410,020.00	Service Vehicle / Equipment Parts, Accessories, Fuel Additives and Lubricants
25	Purchase / Delivery of Electrical Supplies for use in the 1st Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	NP-53.9 - Small Value Procurement			January 16 2019	January 21 2019	GoP	41,530.00	41,530.00	41,530.00	Electrical Supplies
26	Purchase / Delivery of Electrical Supplies for use in the 2nd Quarter at the offices of the DPWH 2nd LED, Carigara, Leyte	DPWH - 2ND LED Carigara, Leyte	NP-53.9 - Small Value Procurement			April 10 2019	April 15 2019	GoP	17,365.00	17,365.00	17,365.00	Electrical Supplies

27	Purchase / Delivery of Electrical Supplies for use in the 3rd Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement			July 09 2019	July 15 2019	GoP	10,910.00	-	10,910.00	Electrical Supplies
28	Purchase / Delivery of Electrical Supplies for use in the 4th Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement			October 08 2019	October 14 2019	GoP	11,970.00	-	11,970.00	Electrical Supplies
29	Purchase / Delivery of Information Technology Equipment, Parts and Accessories for use in the 2nd Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	Competitive Bidding	January 7 - 28, 2019	January 28 2019	February 04 2019	February 08 2019	GoP	1,263,000.00	-	1,263,000.00	Information Technology Equipment, Parts & Accessories
30	Purchase / Delivery of Information Technology Equipment, Parts and Accessories for use in the 3rd Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	Competitive Bidding	March 25 - April 5, 2019	April 15 2019	April 18 2019	April 22 2019	GoP	4,156,500.00	-	4,156,500.00	Information Technology Equipment, Parts & Accessories
31	Purchase / Delivery of Information Technology Equipment, Parts and Accessories for use in the 4th Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	Shopping	September 23 - October 4, 2019	October 04 2019	October 08 2019	October 14 2019	GoP	290,000.00	-	290,000.00	Information Technology Equipment, Parts & Accessories
32	Purchase / Delivery of various Office Equipment for use in the 1st Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement			January 16 2019	January 21 2019	GoP	4,210.00	-	4,210.00	Various Office Equipment
33	Purchase / Delivery of various Office Equipment for use in the 2nd Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement			April 10 2019	April 15 2019	GoP	6,500.00	-	6,500.00	Various Office Equipment
34	Purchase / Delivery of various Office Equipment for use in the 3rd Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	Shopping	June 24 - July 5, 2019	July 05 2019	July 09 2019	January 17 2019	GoP	60,600.00	-	60,600.00	Various Office Equipment
35	Purchase / Delivery of General Services for use in the 1st Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement			January 16 2019	January 23 2019	GoP	38,000.00	-	38,000.00	General Services
36	Purchase / Delivery of Consultative Services for use in the 1st Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	Shopping	January 7 - 14, 2019	January 14 2019	January 16 2019	January 23 2019	GoP	734,000.00	-	734,000.00	Consultative Services
37	Purchase / Delivery of Furniture & Fixtures for use in the 1st Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	Shopping	January 7 - 14, 2019	January 14 2019	January 16 2019	January 23 2019	GoP	150,650.00	-	150,650.00	Furniture & Fixtures
38	Purchase / Delivery of Safety Gear for use in the 1st Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	Shopping	January 7 - 14, 2019	January 14 2019	January 16 2019	January 23 2019	GoP	58,030.00	-	58,030.00	Safety Gear
39	Purchase / Delivery of Catering Services for the (Salamat-Paalam Program) for use in the 3rd Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement	January 7 - 14, 2019	January 14 2019	January 16 2019	January 23 2019	GoP	150,000.00	-	150,000.00	Catering Services
40	Purchase / Delivery of Catering Services for the (Salamat-Paalam Program) for use in the 2nd Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement	March 25 - April 5, 2019	April 05 2019	April 10 2019	April 15 2019	GoP	150,000.00	-	150,000.00	Catering Services
41	Purchase / Delivery of Catering Services for the (Salamat-Paalam Program) for use in the 3rd Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement	June 24 - July 5, 2019	July 05 2019	July 09 2019	July 15 2019	GoP	150,000.00	-	150,000.00	Catering Services
42	Purchase / Delivery of Catering Services for the (Salamat-Paalam Program) for use in the 4th Quarter at the offices of the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement	September 23 - October 4, 2019	October 04 2019	October 08 2019	October 14 2019	GoP	150,000.00	-	150,000.00	Catering Services
43	Procurement of Security Services for Calendar Year 2019 in the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	Competitive Bidding	January 7 - 14, 2019	January 14 2019	January 16 2019	January 23 2019	GoP	356,000.00	-	356,000.00	Security Services
44	Purchase / Delivery of Tarapulin printing, plaque and other miscellaneous expenses for use in the 1st Quarter at the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement	January 7 - 14, 2019	January 14 2019	January 16 2019		GoP	100,000.00	-	100,000.00	Other Miscellaneous & Expenses

45	Purchase / Delivery of Tarpaulin printing, plaque and other miscellaneous expenses for use in the 2nd Quarter at the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement	March 25 - April 5, 2019	April 05 2019	April 10 2019		GoP	100,000.00		100,000.00	Other Miscellaneous & Expenses
46	Purchase / Delivery of Tarpaulin printing, plaque and other miscellaneous expenses for use in the 3rd Quarter at the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement	June 24 - July 5, 2019	July 05 2019	July 09 2019		GoP	100,000.00		100,000.00	Other Miscellaneous & Expenses
47	Purchase / Delivery of Tarpaulin printing, plaque and other miscellaneous expenses for use in the 4th Quarter at the DPWH 2nd LED, Caganga, Leyte	DPWH - 2ND LED Caganga, Leyte	NP-53.9 - Small Value Procurement	Sept. 23 - Oct. 4, 2019	October 4 2019	October 8 2019		GoP	100,000.00		100,000.00	Other Miscellaneous & Expenses

Prepared By:


LIBERTO L. MOROT
Head - Procurement Unit

Approved By:


FRANCISCO E. ROBIN, JR.
BAC Chairman


GERALD A. PACANAN
District Engineer