

**DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0001 - Retrofitting/Strengthening of Bridge – Inawayan Br. (B01491MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/12/2019	02/14/2020	02/21/2020	GoP	2,000,000.00	-00	2,000,000.00	Retrofitting/Strengthening of Bridge.
-	20LD0002 - Retrofitting/Strengthening of Bridge – Marber Br. (B00154MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	construction Section	Yes	Competitive Bidding	10/21/2019	11/12/2019	02/14/2020	02/21/2020	GoP	4,800,000.00	-00	4,800,000.00	Retrofitting/Strengthening of Bridge.
-	20LD0003 - Construction of Concrete Revetment along Digos River, Zone I Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/14/2019	02/14/2020	02/21/2020	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment.
-	20LD0004 - Construction of Concrete Revetment along Balutakay River, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/14/2019	02/14/2020	02/21/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0005 - Construction of Concrete Road – Brgy. Kinuskusan Road connecting to Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuyan, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0006 - Construction of Concrete Road – Brgy. Poblacion – Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/14/2020	02/21/2020	GoP	35,000,000.00	-00	35,000,000.00	Concreting of Road with minor drainage structure.
-	20LD0007 - Construction of Concrete Road – Guihing – Aplaya Road connecting Nagkahiusang Mananahi sa Camucaa Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/14/2020	02/21/2020	GoP	20,000,000.00	-00	20,000,000.00	Concreting of Road.
-	20LD0008 - Construction of Concrete Road – Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos – Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butal, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	20LD0009 - Construction of Concrete Road – Sitio Balutakay – Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOF) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with minor drainage structure.

**DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
-	20LD0010 - Construction of Concrete Road – Tubod – Libertad – Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.	
-	20LD0011 - Construction of Concrete Revetment, Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/14/2019	02/14/2020	02/21/2020	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment.	
-	20LD0012 - Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/14/2019	02/14/2020	02/21/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.	
-	20LD0013 - Construction of Concrete Road – Access Road leading to Lao Integrated Farms – Mt. Apo Trail – Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.	
-	20LD0014 - Construction of Concrete Road – Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.	
-	20LD0015 - Construction of Concrete Road – Access Road leading to Shyren Bugak Spring Resort & Brigole Lake, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.	
-	20LD0016 - Construction of Concrete Road – Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.	
-	20LD0017 - Construction of Concrete Road – Marawer – Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with lateral drainage.	
-	20LD0018 - Construction of Concrete Road – Padada – Piape – Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.	
-	20LD0019 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1564+(-278) - K1564+265, K1566+603 - K1567+616, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/12/2019	02/14/2020	02/21/2020	GoP	68,943,000.00	-00	68,943,000.00	Asphalt Overlay with correction.	
-	20LD0020 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1569+727 - K1571+310, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/12/2019	02/14/2020	02/21/2020	GoP	62,123,000.00	-00	62,123,000.00	Asphalt Overlay with correction.	

**DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
-	20LD0021 - Preventive Maintenance of Road: Asphalt Overlay along Digos-Makar Rd - K1581+953 - K1583+882, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/12/2019	02/14/2020	02/21/2020	GoP	90,000,000.00	-00	90,000,000.00	Asphalt Overlay with correction.	
-	20LD0022 - Preventive Maintenance of Road: Asphalt Overlay along Digos Div Rd - K1562+120 - K1562+860, K1564+100 - K1564+584, K1565+000 - K1565+920, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/12/2019	02/14/2020	02/21/2020	GoP	84,786,000.00	-00	84,786,000.00	Asphalt Overlay with correction.	
-	20LD0023 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1558+097 - K1559+952, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/12/2019	02/14/2020	02/21/2020	GoP	84,535,000.00	-00	97,535,000.00	Asphalt Overlay with correction.	
-	20LD0024 - Off-Carriageway Improvement: Shoulder Paving/Construction - along Bansalan-Mt. Apo Nat'l Park Rd - K1586+080 - K1588+744, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/12/2019	02/14/2020	02/21/2020	GoP	32,518,000.00	-00	32,518,000.00	Paving of Shoulder.	
-	20LD0025 - Reconstruction to Concrete Pavement - along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1592+160 - K1592+583, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019	11/14/2019	02/14/2020	02/21/2020	GoP	9,500,000.00	-00	9,500,000.00	Road Reconstruction.	
-	20LD0026 - Widening of Bridge - Cebulan Br. (B00124MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/19/2019	02/14/2020	02/21/2020	GoP	33,400,000.00	-00	33,400,000.00	Bridge Widening with RROW including Approaches.	
-	20LD0027 - Widening of Bridge - Balutakay Br. (B00136MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/19/2019	02/14/2020	02/21/2020	GoP	18,000,000.00	-00	18,000,000.00	Bridge Widening including Abutment Protection.	
-	20LD0028 - Construction (Completion) of Multi-Purpose Building (Legislative Hall), Brgy. Poblacion, Municipality of Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/19/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction (Completion) of Multi-Purpose Building.	
-	20LD0029 - Construction of Concrete Revetment along Digos River (Ebreo Bridge, Upstream Section), Tres de Mayo, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/20/2019	02/14/2020	02/21/2020	GoP	84,912,000.00	-00	84,912,000.00	Construction of Concrete Revetment.	
-	20LD0030 - Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/20/2019	02/14/2020	02/21/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.	
-	20LD0031 - Construction of Concrete Revetment along Digos River, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/20/2019	02/14/2020	02/21/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.	
-	20LD0032 - Construction of Concrete Revetment along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/20/2019	02/14/2020	02/21/2020	GoP	40,000,000.00	-00	40,000,000.00	Construction of Concrete Revetment.	

**DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	<b>20LD0033</b> - Construction of Concrete Revetment along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/21/2019	02/14/2020	02/21/2020	GoP	26,000,000.00	-00	26,000,000.00	Construction of Concrete Revetment.
-	<b>20LD0034</b> - Construction of Concrete Revetment along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/21/2019	02/14/2020	02/21/2020	GoP	26,000,000.00	-00	26,000,000.00	Construction of Concrete Revetment.
-	<b>20LD0035</b> - SPAMAST River Control Protection (along Matti River), Brgy. Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/21/2019	02/14/2020	02/21/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Concrete Revetment.
-	<b>20LD0036</b> - Construction of Flood Control along Padada Mainit River Sta. 0+000 – Sta. 0+140, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019	11/21/2019	02/14/2020	02/21/2020	GoP	31,899,000.00	-00	31,899,000.00	Construction of Concrete Revetment.
-	<b>20LD0037</b> - Widening of Bridge - Matti Br. (B01761MN) along Davao – Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	02/14/2020	02/21/2020	GoP	9,167,000.00	-00	9,167,000.00	Bridge Widening including Abutment Protection.
-	<b>20LD0038</b> - Widening of Bridge - Matti Br. 2 (B01952MN) along Davao – Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	02/14/2020	02/21/2020	GoP	9,167,000.00	-00	9,167,000.00	Bridge Widening including Abutment Protection.
-	<b>20LD0039</b> - Construction (Completion) of Padada Multi-Purpose Gymnasium, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/26/2019	02/14/2020	02/21/2020	GoP	6,500,000.00	-00	6,500,000.00	Construction (Completion) of Existing Multi-Purpose Gymnasium.
-	<b>20LD0040</b> - Construction of Concrete Revetment along Digos River, Ruparan Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	02/14/2020	02/21/2020	GoP	30,000,000.00	-00	30,000,000.00	Construction of Concrete Revetment.
-	<b>20LD0041</b> - Construction of Concrete Revetment along Miral River, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	02/14/2020	02/21/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Concrete Revetment.
-	<b>20LD0042</b> - Construction of Concrete Revetment along Padada-Mainit River, Guihing, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	02/14/2020	02/21/2020	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment.
-	<b>20LD0043</b> - Construction of Concrete Revetment along Digos River (Purok Calumpang, Cogon), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	02/14/2020	02/21/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	<b>20LD0044</b> - Construction of Concrete Road - Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	<b>20LD0045</b> - Construction of Concrete Road – Jct. Tres de Mayo – Brgy. Goma leading to Mahilak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	02/14/2020	02/21/2020	GoP	13,500,000.00	-00	13,500,000.00	Concreting of Road with minor drainage structure.

**DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
-	<u>20LD0046</u> - Construction of Concrete Road – NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with minor drainage structure	
-	<u>20LD0047</u> - Reconstruction to Concrete Pavement along Digos-Makar Rd - K1568+636 - K1568+718, K1571+474 - 1571+933, K1584+066 - K1584+702, K1585+799 - K1586+036, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	02/14/2020	02/21/2020	GoP	34,000,000.00	-00	34,000,000.00	Road Reconstruction.	
-	<u>20LD0048</u> - Construction of Flood Control Structure Outfall to Digos-Makar Road, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	02/14/2020	02/21/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Flood Control Structure.	
-	<u>20LD0049</u> - Construction of Digos City Drainage Structures, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	02/14/2020	02/21/2020	GoP	51,699,000.00	-00	51,699,000.00	Construction of Drainage Structures.	
-	<u>20LD0050</u> - Construction of Drainage Structure along Road - Bansalan-Mt. Apo Nat'l Park Rd - K1595+290 - K1595+500, K1595+520 - K1595+1020, K1595+1038 - K1596+045, K1596+065 - K1596+240, K1596+265 - K1596+505, K1596+545 - K1596+640, K1596+645 - K1596+755, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	02/14/2020	02/21/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction of CHB Lined Canal.	
-	<u>20LD0051</u> - Construction of Road Slope Protection Structure - along Digos-Makar Rd - K1587+508 - K1588+571, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	02/14/2020	02/21/2020	GoP	89,000,000.00	-00	89,000,000.00	Road Reconstruction.	
-	<u>20LD0052</u> - Construction of Road Slope Protection Structure - along Digos-Makar Rd - K1588+630 - K1589+590, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	02/14/2020	02/21/2020	GoP	99,000,000.00	-00	99,000,000.00	Road Reconstruction.	
-	<u>20LD0053</u> - Road Widening along Digos Div Rd (S00197MN) - K1562+(-698) - K1566+210, Davao del Sur	Construction Section	Yes	Competitive Bidding	-	-	-	-	GoP	76,500,000.00	-00	76,500,000.00	CANCELLED, Change Project Name in NEP Errata. New Contract ID No. <u>20LD0069</u> .	
-	<u>20LD0054</u> - Construction of Drainage Structure along Road – Digos Junction Rd - K1565+(-570) - K1565+(-300), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	02/14/2020	02/21/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction/Rehabilitation of Drainage.	
-	<u>20LD0055</u> - Construction of Multi-Purpose Building, San Jose, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.	
-	<u>20LD0056</u> - Widening of Bridge - Coronon Br. 2 (B00128MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	02/14/2020	02/21/2020	GoP	47,000,000.00	-00	47,000,000.00	Bridge Widening with RROW including Approaches.	

**DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0057 - Repair/ Improvement of Davao del Sur Sports Complex, Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	-	-	-	GoP	25,000,000.00	-00	25,000,000.00	CANCELLED, Deleted in Final GAA.
-	20LD0058 - Construction of Concrete Revetment along Digos River, Zone I San Vali Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	02/14/2020	02/21/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0059 - Construction of Flood Control Structure at Matti River, Brgy. Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	02/14/2020	02/21/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0060 - Construction of Concrete Revetment along Pitan River, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	02/14/2020	02/21/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0061 - Construction of Multi-Purpose Building (Municipal Hall), Brgy. Poblacion, Municipality of Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/23/2019	02/14/2020	02/21/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Two-Storey Legislative Hall.
-	20LD0062 - Construction of Multi-Purpose Building, Brgy. N.C. Ordaneza District, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019	02/14/2020	02/21/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building with Training Rooms & other Support Facilities.
-	20LD0063 - Construction of Multi-Purpose Building, Brgy. Nicholas Carbonel Ordaneza, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	02/14/2020	02/21/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
-	20LD0064 - Construction of Multi-Purpose Building Brgy. Inawayan, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	-	-	-	-	GoP	3,000,000.00	-00	3,000,000.00	CANCELLED, Change Project Name in NEP Errata. New Contract ID No. 20LD0072.
-	20LD0065 - Construction of Two-Storey Legislative Hall in Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/23/2019	02/14/2020	02/21/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of a Two-Storey Legislative Hall.
-	20LD0066 - Construction of Multi-Purpose Building Brgy. Bato, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	7,000,000.00	-00	7,000,000.00	Construction of Multi-Purpose Building.
-	20LD0067 - Preventive Maintenance of Road: Asphalt Overlay – along Digos – Makar Rd – K1564+395 – K1564+635, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019	02/14/2020	02/21/2020	GoP	6,000,000.00	-00	6,000,000.00	Asphalt Overlay.
-	20LD0068 - Construction of Drainage Structure along Road – Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-G) K1585+473 – K1586+579), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	02/14/2020	02/21/2020	GoP	27,178,000.00	-00	27,178,000.00	Construction of Drainage Structure.

**DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0069 - Road Widening – along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) – K1576+845 - K1578+219, K1588+874 - K1589+000, K1589+375 - K1589+401, K1589+711 - K1589+836, K1589+943 - K1589+1020, K1592+092 - K1592+293, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	02/14/2020	02/21/2020	GoP	76,500,000.00	-00	76,500,000.00	Road Widening.
-	20LD0070 - Construction of Other Facilities at Passig, Brgy. Bato, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	-	-	-	GoP	7,000,000.00	-00	7,000,000.00	CANCELLED, Deleted in Final GAA.
-	20LD0071 - Construction/Improvement of Public Cemetery, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	-	-	-	GoP	5,000,000.00	-00	5,000,000.00	CANCELLED, Deleted in Final GAA.
-	20LD0072 - Construction of Multi-Purpose Building, Brgy. Sinayawan, Municipality of Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019	02/14/2020	02/21/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	20LD0073 - Construction of 2STY 10CL, Lapulabao National High School, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	01/29/2020	02/18/2020	02/24/2020	02/27/2020	GoP	25,199,927.78	-00	25,199,927.78	Construction of 2 Storey 10 Classrooms (CY 2020 BEFF).
-	20LD0074 - Construction of 2STY 4CL, Zosimo S. Magdadaro National High School, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	01/29/2020	02/18/2020	02/24/2020	02/27/2020	GoP	17,185,947.23	-00	17,185,947.23	Construction of 2 Storey 4 Classrooms (CY 2020 BEFF).
-	20LD0075 - Construction of 1STY 2CL w/ Toilet Attached, Carre ES, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	01/29/2020	02/18/2020	02/24/2020	02/27/2020	GoP	5,276,250.00	-00	5,276,250.00	Construction of 1 Storey 2 Classrooms with Toilet Attached (CY 2020 BEFF).
-	20LD0076 - Repair/Maintenance of National Roads and Bridges, Act. No. 41X (Emergency Projects) Construction of Slope Protection along Bansalan - Mt. Apo National Park Road, K1595+042 to K1604+780, Davao del Sur	Maintenance Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	2,800,000.00	2,800,000.00	-00	Construction of Road Slope Protection.
-	20LD0077 - Repair/Maintenance of National Roads and Bridges, Act. No. 66X (Selective Replacement of Concrete Pavement) along Davao - Cotabato Road, K1555+1023 to K1593+057, with exceptions, Davao del Sur	Maintenance Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	10,000,000.00	10,000,000.00	-00	Selective Replacement of Concrete Pavement (Reblocking).
-	20LD0078 - Construction of Brgy. Hall, Brgy. Parame, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Brgy. Hall.
-	20LD0079 - Construction of Motorpool, NCO District, Poblacion, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Motorpool.

**DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	<u>20LD0080</u> - Construction of Multi-Purpose Building (Brgy. Health Station), Brgy. Tanwalang, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0081</u> - Construction of Multi-Purpose Building (Davao del Sur Sports Complex), Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	25,000,000.00	-00	25,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0082</u> - Construction of Multi-Purpose Building (Sports Center), Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0083</u> - Construction of Multi-Purpose Building, Evacuation Center, Brgy. Igpit, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0084</u> - Construction of Multi-Purpose Building at Sta. Cruz Central Elementary School, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0085</u> - Construction of Multi-Purpose Building at the Government Center, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0086</u> - Construction of Multi-Purpose Building, Brgy. Mabuhay, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0087</u> - Construction of Multi-Purpose Building, Brgy. Sibulan, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0088</u> - Construction of Multi-Purpose Building, Poblacion, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0089</u> - Construction of Multi-Purpose Building, Poblacion, Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0090</u> - Construction of Multi-Purpose Building, Quiros St., Poblacion Dos, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0091</u> - Construction/Improvement of Municipal Gymnasium, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction/Rehabilitation of Gymnasium.
-	<u>20LD0092</u> - Construction/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building.




**DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0093 - Improvement of Municipal Gym/Evacuation Center, Poblacion, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Improvement of Gym.
-	20LD0094 - Repair and Rehabilitation of Multi-Purpose Building (Municipal Gym), Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Repair and Rehabilitation of Multi-Purpose Building.
-	20LD0095 - Repair and Rehabilitation of Multi-Purpose Building (Municipal Gym), Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	2,000,000.00	-00	2,000,000.00	Repair and Rehabilitation of Multi-Purpose Building.
-	20LD0096 - Repair/Rehabilitation of the Municipal Hall, Brgy. Poblacion, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	3,000,000.00	-00	3,000,000.00	Repair/Rehabilitation of the Municipal Hall
-	20LD0097 - Concreting of Local Access Roads, Brgy. Kimlawis, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	5,000,000.00	-00	5,000,000.00	Concreting of Road.
-	20LD0098 - Concreting of Road with one lane bridge, Sitio Botilon, Brgy. Cabasagan, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	15,000,000.00	-00	15,000,000.00	Concreting of Road.
-	20LD0099 - Concreting of Road, Brgy. Carre, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	20,000,000.00	-00	20,000,000.00	Concreting of Road.
-	20LD0100 - Concreting of Road, Sitio Patulangon, Zone 1, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	15,000,000.00	-00	15,000,000.00	Concreting of Road.
-	20LD0101 - Construction of Concrete Road, Jct. Davao Cot-Tubison Road, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	85,000,000.00	-00	85,000,000.00	Concreting of Road.
-	20LD0102 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Bato E/S, Bato, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
-	20LD0103 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Astorga E/S, Astorga, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
-	20LD0104 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Cebulan E/S, Cebulan, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
-	20LD0105 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Inawayan E/S, Inawayan, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.

**DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	<u>20LD0106</u> - Construction of Pedestrian Overpass, Davao-Cotabato Road, Lobo E/S, Lobo, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
-	<u>20LD0107</u> - Construction of Pedestrian Overpass, Davao-Cotabato Road, Sta. Cruz Public Market Section, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
-	<u>20LD0108</u> - Concreting of Road, Brgy. Kapoc to Brgy. Bangkal, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	15,000,000.00	-00	15,000,000.00	Concreting of Road.
-	<u>20LD0109</u> - Concreting of Road from Brgy. New Murcia to San Miguel to New Katipunan, Matanao to Dalumay, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	75,000,000.00	-00	75,000,000.00	Concreting of Road.
-	<u>20LD0110</u> - Completion of Municipal Building, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	20,000,000.00	-00	20,000,000.00	Completion of Municipal Building.
-	<u>20LD0111</u> - Preventive Maintenance of Road: Asphalt Overlay - Specific Location along Digos-Makar Road (S00184MN), 1581+860 - 1584+066, Davao del Sur	Construction Section	Yes	Competitive Bidding	02/07/2020	02/27/2020	03/04/2020	03/08/2020	GoP	100,000,000.00	-00	100,000,000.00	Asphalt Overlay.


Prepared by:

  
DOMINICO O. CABAUG  
Procurement Engineer

Submitted by:

  
MARIA TERESA R. LUCABERTE  
Assistant District Engineer  
BAC Chairperson

Approved:

  
NICOMEDES D. PARILLA, JR.  
District Engineer