



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Medellin, Cebu

January 29, 2020

ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV
GOVERNMENT PROCUREMENT POLICY BOARD
TECHNICAL SUPPORT OFFICE
Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Road
Ortigas Center, Pasig City

ATTENTION : The Chief, Monitoring Division

SUBJECT : Final Annual Procurement Plan (APP) for FY 2020

Madam:

In compliance to reportorial requirements of the 2016 revised Implementing Rules and Regulations of Republic Act No. 9184 otherwise known as the "Government Procurement Reform Act," submitted herewith is the Approved Final Annual Procurement Plan (APP) for Infrastructure Projects, Goods and Services, and Consulting Services based on the GAA FY 2020, of this office, duly accomplished in the prescribed format.

Proof of submission is hereto attached for your guidance and appropriate action.

Very truly yours,


MARIETTA D. ECARMA
GODOFREDO R. LAGA, JR.
District Engineer

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202617000	Contract ID # 20HD0001 - Construction of Multi-Purpose Building, Brgy. San Vicente, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	October 28, 2019	January 28, 2020	1/29-30/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300104216782000	Contract ID # 20HD0002 - Construction of Multi-Purpose Building, Brgy. Ticad, Bantayan, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	October 28, 2019	January 28, 2020	1/29-30/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300103202616000	Contract ID # 20HD0003 - Construction of Multi-Purpose Building, Brgy. Maslog, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	October 28, 2019	January 28, 2020	1/29-30/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300103202613000	Contract ID # 20HD0004 - Construction of Multi-Purpose Building, Brgy. Atop-atop, Bantayan, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	October 28, 2019	January 28, 2020	1/29-30/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300103202614000	Contract ID# 20HD0005 - Construction of Multi-Purpose Building, Brgy. Logon, Daanbantayan, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	October 28, 2019	January 28, 2020	1/29-30/2020	GoP	7,840,000.00		7,840,000.00	Construction of Multi-Purpose Building
300104216770000	Contract ID # 20HD0006 - Construction of Multi-Purpose Building, Brgy. Daanbantayan, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	October 28, 2019	January 28, 2020	1/29-30/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
310108100420000	Contract ID # 20HD0021 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Antonio y De Pio H-way-K0120+900-K0121+146, K0134+209-K0134+585, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	11/28/2019 - 12/04/2019	December 17, 2019	January 28, 2020	1/29-30/2020	GoP	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
20HD0027	Contract ID # 20HD0027 - Construction of 4 Storey-8 Classroom School Building, Anapog Integrated School, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	12/04/2019 - 12/10/2019	December 23, 2019	February 17, 2020	2/18-19/2020	GoP	24,345,265.00		24,345,265.00	Construction of School Building
20HD0028	Contract ID # 20HD0028 - Construction of 4 Storey-8 Classroom School Building, Kinawahan Integrated School, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	12/04/2019 - 12/10/2019	December 23, 2019	February 17, 2020	2/18-19/2020	GoP	23,725,265.00		23,725,265.00	Construction of School Building
310108100421000	Contract ID # 20HD0022 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Cebu North Hagnaya Wharf Rd-K0089+397-K0089+837, Bogo City, Cebu	Construction Section	YES	Competitive Bidding	11/28/2019 - 12/04/2019	December 26, 2019	January 28, 2020	1/29-30/2020	GoP	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
310108100459000	Contract ID # 20HD0023 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Sogod-Tabuelan Rd-K0109+660-K0109+870, K0116+000-K0116+737, Tabuelan, Cebu	Construction Section	YES	Competitive Bidding	11/28/2019 - 12/04/2019	December 26, 2019	January 28, 2020	1/29-30/2020	GoP	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
310208100286000	Contract ID # 20HD0029 - Off-Carriageway Improvement-Secondary Road, Antonio Y De Pio H-way, K0133+000-K0134+209, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	12/06/2019 - 12/12/2019	December 26, 2019	February 17, 2020	2/18-19/2020	GoP	22,381,240.00		22,381,240.00	Off-Carriageway Improvement

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300202100130000	Contract ID # 20HD0037 - Construction/Improvement of Access Roads leading to Seaports, Barangay Ilihan to Barangay Kal-anan Road leading to Tabogon Port, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	12/06/2019 - 12/12/2019	December 26, 2019	January 28, 2020	1/29-30/2020	GoP	39,043,200.00		39,043,200.00	Construction of Concrete Road
310102100535000	Contract ID # 20HD0040 - Preventive Maintenance-Secondary Road, Antonio y De Plo H-way-K0138+019-K0139+216, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	January 9, 2020	February 17, 2020	2/18-19/2020	GoP	39,448,920.00		39,448,920.00	Asphalt Overlay
20HD0041	Contract ID # 20HD0041 - Preventive Maintenance-Tertiary Road, Bogo-Curva-Medellin-Daanbantayan-Maya Rd-K0103+927-K0104+483, K0104+899-K0105+355, K0136+(-633)-K0136+182, Bogo City, Medellin & Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	January 9, 2020	February 17, 2020	2/18-19/2020	GoP	57,005,445.00		57,005,445.00	Asphalt Overlay
20HD0045	Contract ID # 20HD0045 - Road Widening-Secondary Road, Cebu North Hagnaya Wharf Rd-K0000+300-K0093+096, K0097+852-K0098+845, Bogo City, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	January 9, 2020	February 17, 2020	2/18-19/2020	GoP	96,500,000.00		96,500,000.00	Road Widening
310208100287000	Contract ID # 20HD0047 - Off-Carriageway Improvement-Secondary Road, Cebu North Hagnaya Wharf Rd-K0082+200-K0083+817, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	January 9, 2020	February 17, 2020	2/18-19/2020	GoP	34,054,020.00		34,054,020.00	Off-Carriageway Improvement
310303100928000	Contract ID # 20HD0024 - Retrofitting/Strengthening of Permanent Bridge-Pob. Daanbantayan Br. (B00011CB) along Bogo-Curva-Medellin-Daanbantayan-Maya Rd, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	January 17, 2020	January 28, 2020	1/29-30/2020	GoP	14,700,000.00		14,700,000.00	Retrofitting/Strengthening of Bridge
310303100927000	Contract ID # 20HD0025 - Retrofitting/Strengthening of Permanent Bridge-Luyang Br. (B00006CB) along Antonio y De Plo H-way, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	January 17, 2020	January 28, 2020	1/29-30/2020	GoP	14,700,000.00		14,700,000.00	Retrofitting/Strengthening of Bridge
310303100925000	Contract ID # 20HD0026 - Retrofitting/Strengthening of Permanent Bridge-Bangon Br. (B000010CB) along Bogo-Curva-Medellin-Daanbantayan-Maya Rd, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	January 17, 2020	January 28, 2020	1/29-30/2020	GoP	9,800,000.00		9,800,000.00	Retrofitting/Strengthening of Bridge
320101105135000	Contract ID # 20HD0033 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Bongon River, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	January 20, 2020	January 28, 2020	1/29-30/2020	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Structure

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101105136000	Contract ID # 20HD0034 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Dayhagon River Phase I, Medellin, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	January 20, 2020	January 28, 2020	1/29-30/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
320101105137000	Contract ID # 20HD0035 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Dayhagon River Phase II, Bogo City, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	January 20, 2020	January 28, 2020	1/29-30/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
310106100509000	Contract ID # 20HD0044 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Road, Bogo-Curva-Medellin-Daanbantayan-Maya Rd-K0112+400-K0112+600, Medellin, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	January 21, 2020	January 28, 2020	1/29-30/2020	GoP	5,324,340.00		5,324,340.00	Road Rehabilitation/Reconstruction/Upgrading
310303100926000	Contract ID # 20HD0049 - Retrofitting/Strengthening of Permanent Bridge Dayhagon Br. (B00631CB) along Bogo-Curva-Medellin-Daanbantayan-Maya Rd, Medellin, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	January 21, 2020	February 17, 2020	2/18-19/2020	GoP	14,700,000.00		14,700,000.00	Retrofitting/Strengthening of Bridge
320101105138000	Contract ID # 20HD0050 - Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Libjo River, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	January 21, 2020	January 28, 2020	1/29-30/2020	GoP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
300104216768000	Contract ID# 20HD0007 - Construction of Multi-Purpose Building, Brgy. Calape, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	February 11, 2020	February 18, 2020	2/19-20/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104210308000	Contract ID# 20HD0008 - Construction of Multi-Purpose Building, Brgy. Poblacion, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	February 11, 2020	February 18, 2020	2/19-20/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216783000	Contract ID# 20HD0009 - Construction of Multi-Purpose Building, Brgy. Tindog, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	February 11, 2020	February 18, 2020	2/19-20/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300103202615000	Contract ID# 20HD0010 - Construction of Multi-Purpose Building, Brgy. Managase, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	January 31, 2020	February 7, 2020	2/10-11/2020	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
300104216781000	Contract ID# 20HD0011 - Construction of Multi-Purpose Building, Brgy. Tacup, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	January 31, 2020	February 7, 2020	2/10-11/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216774000	Contract ID# 20HD0012 - Construction of Multi-Purpose Building, Brgy. Libjo, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	January 31, 2020	February 7, 2020	2/10-11/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216772000	Contract ID# 20HD0013 - Construction of Multi-Purpose Building, Brgy. Lamintak Norte, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	February 11, 2020	February 18, 2020	2/19-20/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
300104216771000	Contract ID# 20HD0014 - Construction of Multi-Purpose Building, Brgy. Dalingding, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	February 11, 2020	February 18, 2020	2/19-20/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216769000	Contract ID# 20HD0015 - Construction of Multi-Purpose Building, Brgy. Curva, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	February 11, 2020	February 18, 2020	2/19-20/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104218973000	Contract ID# 20HD0016 - Construction of Multi-Purpose Building, Brgy. Ilihan, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	February 11, 2020	February 18, 2020	2/19-20/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216779000	Contract ID# 20HD0017 - Construction of Multi-Purpose Building, Brgy. Taba-ao, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	February 11, 2020	February 18, 2020	2/19-20/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216766000	Contract ID# 20HD0018 - Construction of Multi-Purpose Building, Brgy. Antipolo, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	February 11, 2020	February 18, 2020	2/19-20/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216764000	Contract ID# 20HD0019 - Construction of DPWH Cebu 1st District Engineering Office, Brgy. Poblacion, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	February 11, 2020	February 18, 2020	2/19-20/2020	GoP	2,970,000.00		2,970,000.00	Construction of Public Building
300104216803000	Contract ID# 20HD0020 - Construction of Multi-Purpose Building, Silio Abante, Bongon, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	January 31, 2020	February 7, 2020	2/10-11/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
310305101018000	Contract ID# 20HD0030 - Widening of Permanent Bridge, Tacup Br. (B00016CB) along Antonio y De Pio H-way, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	February 12, 2020	February 19, 2020	2/20-21/2020	GoP	27,373,360.00		27,373,360.00	Widening of Permanent Bridge
320101105133000	Contract ID# 20HD0031 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Bangon River, Medellin, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	February 12, 2020	February 19, 2020	2/20-21/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
320101105134000	Contract ID# 20HD0032 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Binabag River, Bogo City, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	February 12, 2020	February 19, 2020	2/20-21/2020	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Structure
300202100129000	Contract ID# 20HD0036 - Construction/Improvement of Access Roads leading to Seaports, Argawanon Road leading to Hagnaya Wharf, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	February 12, 2020	February 19, 2020	2/20-21/2020	GoP	22,050,000.00		22,050,000.00	Construction of Concrete Road

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101252000	Contract ID# 20HD0038 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Brgy. Curva, Medellin to Brgy. Poblacion, Daanbantayan Leading to Maya Roro Port to Malapascua Island, Cebu, Package I, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	February 12, 2020	February 19, 2020	2/20-21/2020	GoP	49,000,000.00		49,000,000.00	Reconstruction to Concrete Pavement
300203101253000	Contract ID# 20HD0039 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Brgy. Curva, Medellin to Brgy. Poblacion, Daanbantayan Leading to Maya Roro Port to Malapascua Island, Cebu, Package II, Medellin & Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	February 12, 2020	February 19, 2020	2/20-21/2020	GoP	49,000,000.00		49,000,000.00	Reconstruction to Concrete Pavement
3101051004411000	Contract ID# 20HD0042 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Secondary Road-Antonio y De Pio H-way-K0109+(-505)-K0109+(-389), K0135+000-K0135+094, K0135+269-K0135+677, Tabuelan & San Remigio, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	January 30, 2020	February 6, 2020	2/7-10/2020	GoP	16,451,260.00		16,451,260.00	Road Rehabilitation/ Reconstruction/ Upgrading
310105100442000	Contract ID# 20HD0043 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Road, Toledo-Tabuelan-Sn Remigio Rd-K0107+885-K0108+480, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	February 13, 2020	February 20, 2020	2/21-24/2020	GoP	15,131,200.00		15,131,200.00	Road Rehabilitation/ Reconstruction/ Upgrading
310209100259000	Contract ID# 20HD0048 - Off-Carriageway Improvement-Tertiary Road, Sogod-Tabuelan Rd-K0113+637-K0114+621, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	February 13, 2020	February 20, 2020	2/21-24/2020	GoP	18,179,000.00		18,179,000.00	Off-Carriageway Improvement
320101105139000	Contract ID# 20HD0051 - Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Poblacion River, Brgy. Poblacion, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	February 13, 2020	February 20, 2020	2/21-24/2020	GoP	43,551,200.00		43,551,200.00	Construction of Flood Mitigation Structure
300203100885000	Contract ID# 20HD0052 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Guivanon Spring, Barangay Tapul, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	February 13, 2020	February 20, 2020	2/21-24/2020	GoP	4,900,000.00		4,900,000.00	Construction/Improvement of Access Road
300104216773000	Contract ID# 20HD0053 - Construction of Multi-Purpose Building, Brgy. Lamintak Sur, Medellin, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	February 13, 2020	February 20, 2020	2/21-24/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203058000	Contract ID# 20HD0054 - Concreting of Road, Brgy. Kinataraan, Bitoon and Hagdan, Sta. Fe, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	9,800,000.00		9,800,000.00	Road Concreting
300102200420000	Contract ID# 20HD0055 - Construction of School Building at PHILSCA Brgy. Curva, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	11,880,000.00		11,880,000.00	Construction of School Building
300104216800000	Contract ID# 20HD0056 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Ilihan, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216786000	Contract ID# 20HD0057 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Kawit, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	4,950,000.00		4,950,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216797000	Contract ID# 20HD0058 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Lawis, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	4,950,000.00		4,950,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216799000	Contract ID# 20HD0059 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216796000	Contract ID# 20HD0060 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	4,950,000.00		4,950,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216798000	Contract ID# 20HD0061 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Ticad, Bantayan, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216765000	Contract ID# 20HD0062 - Construction of District Jail, Bantayan Island, Brgy. Ticad, Bantayan, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	16,830,000.00		16,830,000.00	Construction of District Jail
300104216795000	Contract ID# 20HD0063 - Construction of Medellin Multi-Purpose Building at Brgy. Poblacion, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	37,620,000.00		37,620,000.00	Construction of Multi-Purpose Building
300104216790000	Contract ID# 20HD0064 - Construction of Multi-Purpose Building (Phase 2), Madridejos Community College, Brgy. Bunakan, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216791000	Contract ID# 20HD0065 - Construction of Multi-Purpose Building, Brgy. Antipolo, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216778000	Contract ID# 20HD0066 - Construction of Multi-Purpose Building, Brgy. Caduawan, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216776000	Contract ID# 20HD0067 - Construction of Multi-Purpose Building, Brgy. Gibitingil, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216767000	Contract ID# 20HD0068 - Construction of Multi-Purpose Building, Brgy. Hagdan, (Kinataraan Island), Sta. Fe, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	February 18, 2020	February 26, 2020	2/27-28/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216788000	Contract ID# 20HD0069 - Construction of Multi-Purpose Building, Brgy. La Purisima Concepcion (Poblacion), Bogo City, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216777000	Contract ID# 20HD0070 - Construction of Multi-Purpose Building, Brgy. Langub, (Kinataraan Island), Sta. Fe, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216775000	Contract ID# 20HD0071 - Construction of Multi-Purpose Building, Brgy. Logon, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104218974000	Contract ID# 20HD0072 - Construction of Multi-Purpose Building, Brgy. Loong, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104218975000	Contract ID# 20HD0073 - Construction of Multi-Purpose Building, Brgy. Maravilla, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216793000	Contract ID# 20HD0074 - Construction of Multi-Purpose Building, Brgy. Poo, Sta. Fe, Bantayan, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216794000	Contract ID# 20HD0075 - Construction of Multi-Purpose Building, Brgy. San Vicente, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216787000	Contract ID# 20HD0076 - Construction of Multi-Purpose Building, Brgy. Sillon, Bantayan, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216780000	Contract ID# 20HD0077 - Construction of Multi-Purpose Building, Brgy. Tabagak, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216784000	Contract ID# 20HD0078 - Construction of Multi-Purpose Building, Brgy. Tabagak, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216785000	Contract ID# 20HD0079 - Construction of Multi-Purpose Building, Cebu Normal University- Medellin Campus, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	990,000.00		990,000.00	Construction of Multi-Purpose Building
300104216801000	Contract ID# 20HD0080 - Construction of Multi-Purpose Building, Madridejos Community College, Brgy. Bunakan, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216792000	Contract ID# 20HD0081 - Construction of Multi-Purpose Building, National High School, Brgy. Gawaygaway, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216789000	Contract ID# 20HD0082 - Construction of Multi-Purpose Building, Tominjao National High School, Brgy. Tominjao, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216802000	Contract ID# 20HD0083 - Construction of Multi-Purpose Building, (Phase 1) at Tabuelan Campus, Cebu Province	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300117206973000	Contract ID# 20HD0084 - Improvement/Concreting of Road at Sitio Lib-og, Brgy. Guadalupe, Bogo City to Brgy. Salag, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	49,500,000.00		49,500,000.00	Road Improvement/Concreting
300117206974000	Contract ID# 20HD0085 - Rehabilitation/Reconstruction of Municipal Road, Brgy. Poblacion, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	17,820,000.00		17,820,000.00	Road Rehabilitation/Reconstruction
300117206975000	Contract ID# 20HD0086 - Rehabilitation/Reconstruction of Road, Brgy. Punta to Brgy. Poblacion, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	14,850,000.00		14,850,000.00	Road Rehabilitation/Reconstruction
300117206977000	Contract ID# 20HD0087 - Road Rehabilitation, Villacarlos St., Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	2,970,000.00		2,970,000.00	Road Rehabilitation
300107200898000	Contract ID# 20HD0088 - Construction of Slope Protection along Brgy. Tapul-to Brgy. Kalanan Provincial Road, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	February 19, 2020	February 27, 2020	2/28/2020 - 3/2/2020	GoP	19,800,000.00		19,800,000.00	Road Rehabilitation

Prepared by:


JOCELYN M. ABAYA
Head BAC Secretariat

Submitted by:


RICHEL A. VILLEGAS
BAC Chairperson

Approved by:


MARIETTA D. CARMA
BAC Asst. District Engineer

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (GOODS AND SERVICES)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Airconditioning Maintenance Services (1st Quarter)	DPWH-CEBU 1ST DEO	NO	NP-53.9 - Small Value Procurement	2/10-13/2020	2/14/2020	2/20/2020	2/21/2020	GoP	20,000	0	20,000	Airconditioning Maintenance Services
	Airconditioning Maintenance Services (2nd Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	3/16-19/2020	3/20/2020	3/26/2020	3/27/2020	GoP	20,000	0	20,000	Airconditioning Maintenance Services
	Airconditioning Maintenance Services (3rd Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	6/15-18/2020	6/19/2020	6/26/2020	6/29/2020	GoP	20,000	0	20,000	Airconditioning Maintenance Services
	Airconditioning Maintenance Services (4th Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	9/14-17/2020	9/18/2020	9/25/2020	9/28/2020	GoP	20,000	0	20,000	Airconditioning Maintenance Services
	Common Office Supplies (1st Quarter)	DPWH-CEBU 1ST DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	2/10/2020	2/11/2020	GoP	350,000	0	350,000	Common Office Supplies
	Common Office Supplies (2nd Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	4/1/2020	4/2/2020	GoP	350,000	0	350,000	Common Office Supplies
	Common Office Supplies (3rd Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	7/1/2020	7/2/2020	GoP	350,000	0	350,000	Common Office Supplies
	Common Office Supplies (4th Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	10/1/2020	10/2/2020	GoP	350,000	0	350,000	Common Office Supplies
	Common Office Equipment Supplies and Consumables (1st Quarter)	DPWH-CEBU 1ST DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	2/10/2020	2/22/2020	GoP	275,000	0	275,000	Common Office Equipment Supplies and Consumables
	Common Office Equipment Supplies and Consumables (2nd Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	4/1/2020	4/2/2020	GoP	275,000	0	275,000	Common Office Equipment Supplies and Consumables
	Common Office Equipment Supplies and Consumables (3rd Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	7/1/2020	7/2/2020	GoP	275,000	0	275,000	Common Office Equipment Supplies and Consumables
	Common Office Equipment Supplies and Consumables (4th Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	10/1/2020	10/2/2020	GoP	275,000	0	275,000	Common Office Equipment Supplies and Consumables
	Construction Materials (1st Quarter)	DPWH-CEBU 1ST DEO	NO	Competitive Bidding	2/4-10/2020	2/24/2020	3/2/2020	3/3/2020	GoP	2,200,000	0	2,200,000	Construction Materials
	Construction Materials (2nd Quarter)	DPWH-CEBU 1ST DEO	No	Competitive Bidding	3/2-8/2020	3/23/2020	3/27/2020	3/30/2020	GoP	5,600,000	0	5,600,000	Construction Materials
	Construction Materials (3rd Quarter)	DPWH-CEBU 1ST DEO	No	Competitive Bidding	6/1-7/2020	6/22/2020	6/26/2020	6/29/2020	GoP	5,300,000	0	5,300,000	Construction Materials
	Construction Materials (4th Quarter)	DPWH-CEBU 1ST DEO	No	Competitive Bidding	9/1-7/2020	9/21/2020	9/25/2020	9/28/2020	GoP	1,900,000	0	1,900,000	Construction Materials
	Field Equipment (1st Quarter)	DPWH-CEBU 1ST DEO	NO	NP-53.9 - Small Value Procurement	11/5-11/2019	N/A	1/20/2020	1/21/2020	GoP	190,000	0	190,000	Field Equipment
	Field Equipment (2nd Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	3/16-22/2020	N/A	3/27/2020	3/30/2020	GoP	220,000	0	220,000	Field Equipment
	Field Equipment (3rd Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	6/15-21/2020	N/A	6/26/2020	6/29/2020	GoP	320,000	0	320,000	Field Equipment
	Fuel and Lubricants (1st Quarter)	DPWH-CEBU 1ST DEO	NO	NP-53.9 - Small Value Procurement	11/5-11/2019	N/A	1/20/2020	1/21/2020	GoP	500,000	0	500,000	Fuel and Lubricants
	Fuel and Lubricants (2nd Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	3/2-8/2020	N/A	3/27/2020	3/30/2020	GoP	500,000	0	500,000	Fuel and Lubricants
	Fuel and Lubricants (3rd Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	6/1-7/2020	N/A	6/26/2020	6/29/2020	GoP	500,000	0	500,000	Fuel and Lubricants
	Fuel and Lubricants (4th Quarter)	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	9/14-20/2020	N/A	9/25/2020	9/28/2020	GoP	500,000	0	500,000	Fuel and Lubricants

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (GOODS AND SERVICES)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Insurance (Office Building and its Accessories)	DPWH-CEBU 1ST DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A			GoP	450,000	0	450,000	Insurance (Office Building and its Accessories)
	GSIS Insurance (Motor Vehicles & Heavy Equipments)	DPWH-CEBU 1ST DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A			GoP	200,000	0	200,000	GSIS Insurance (Motor Vehicles & Heavy Equipments)
	Renewal of Vehicle Registration (LTO)	DPWH-CEBU 1ST DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A			GoP	150,000	0	150,000	Renewal of Vehicle Registration (LTO)

Prepared by:


JOCELYN M. ABAYA
 Head BAC Secretariat

Submitted by:


RICHEL A. VILLEGAS
 BAC Chairperson

Approved by:


MARIETTA D. ECARMA
GODOFREDO R. LAGA, JR
 District Engineer


DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 (CONSULTING SERVICES)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSHD0001	20CSHD0001-Parcellary Survey of CY 2020 Regular Infrastructure Projects along Antonio y De Pio Highway, Toledo-Tabuelan Road, Bogocurva-Medellin, Daanbantayan-Maya Road, Sogod-Tabuelan Road and Cebu North Hagnaya Wharf Road	Planning & Design Section	NO	Competitive Bidding	4/1-7/2020	4/27/2020	5/7/2020	5/8/2020	GoP	10,000,000.00		10,000,000.00	Parcellary Survey

Prepared by:


JOCELYN M. ABAYA
 Head, Procurement Unit

Submitted by:


RICHEL A. VILLEGAS
 BAC Chairman

Approved by:


GODOFREDO R. LAGA, JR.
 OIC-Asst. District Engineer
 District Engineer