

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
1	20F00001	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Road, Daang Maharlika (LZ) - K0510+000 - K0510+618.3, K0510+636.3 - K0510+970, K0510+996 - K0511+973, K0512+105 - K0512+457	Construction Section	Competitive Bidding	October 30, 2019	November 22, 2019	November 30, 2020	December 9, 2020	GOP	42,000,000.00		42,000,000.00	Concreting/Construction of additional 2 more lanes, at said road section of the primary national road network.
2	20F00002	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ) - K0496+593 - K0497+264, K0499+300 - K0500+551	Construction Section	Competitive Bidding	October 30, 2019	November 19, 2019	November 30, 2020	December 9, 2020	GOP	38,070,000.00		38,070,000.00	Asphalt overlay of a total of 5.358 lane-km primary national road, at said road section.
3	20F00003	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads, Albay West Coast Road - K0526+630 - K0527+051, K0530+056 - K0531+331	Construction Section	Competitive Bidding	October 30, 2019	November 19, 2019	November 27, 2020	December 7, 2020	GOP	2,847,000.00		2,847,000.00	Asphalt overlay of a total of 5.358 lane-km primary national road, at said road section.
4	20F00006	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Albay West Coast Road - K0510+502 - K0510+625, K0510+807 - K0511+354	Construction Section	Competitive Bidding	November 5, 2019	November 25, 2019	November 27, 2020	December 7, 2020	GOP	10,602,000.00		10,602,000.00	Concrete Re-Blocking at said road section.
5	20F00005	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Albay West Coast Road - K0553+000 - K0553+055	Construction Section	Competitive Bidding	November 5, 2019	November 25, 2019	November 27, 2020	December 7, 2020	GOP	1,500,000.00		1,500,000.00	Concrete Re-Blocking with Re-construction of Road Slope Protection at said road section.
6	20F00021	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Cabilogan River Course (San Agustin Section)(Downstream of Dam), Left Side, Libon, Albay	Construction Section	Competitive Bidding	November 12, 2019	December 12, 2019	November 18, 2020	November 27, 2020	GOP	1,800,000.00		1,800,000.00	Repair/reconstruction of flood control structure at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	20FO0063	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Cabilogan River Course (Bobonsuran Section), (Downstream) Bobonsuran, Ligao City, Albay	Construction Section	Competitive Bidding	February 26, 2020	November 17, 2020	November 26, 2020	December 4, 2020	GOP	1,800,000.00		1,800,000.00	Repair/reconstruction of flood control structure at said location.
8	20FO0064	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Rehabilitation/Concreting of Mahaba, Ligao City to San Ramon, Oas, Albay	Construction Section	Competitive Bidding	February 24, 2020	November 19, 2020	November 26, 2020	December 4, 2020	GOP	23,100,000.00		23,100,000.00	Concreting of local road, at said location.
9	20FO0065	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Construction of Sill Dam, Downstream of Tugbon Bridge, Brgy. Tugbon, Ligao City, Albay	Construction Section	Competitive Bidding	February 24, 2020	November 24, 2020	November 30, 2020	December 9, 2020	GOP	23,100,000.00		23,100,000.00	Construction of sill dam, at said location.
10	20FO0067	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction/Concreting of Irrigation Service Roads in Cavasi-Tinampo (Ligao City Section) - Bongoran-Obaliw Rinas (Oas Albay Section), Oas, Albay	Construction Section	Competitive Bidding	February 24, 2020	November 19, 2020	November 30, 2020	December 9, 2020	GOP	15,400,000.00		15,400,000.00	Concreting of local road, at said location.
11	20FO0071	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction/Rehabilitation of Local Roads, Brgy. Balite, Guinobatan, Albay	Construction Section	Competitive Bidding	March 5, 2020	November 19, 2020	November 26, 2020	December 4, 2020	GOP	9,625,000.00		9,625,000.00	Concreting of local road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
12	20F00072	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction/Rehabilitation/Improvement of Bangyawon-San Antonio Road, Oas, Albay	Construction Section	Competitive Bidding	March 5, 2020	November 19, 2020	November 26, 2020	December 4, 2020	GOP	28,429,000.00		28,429,000.00	Concreting of local road, at said location.
13	20F00075	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of Albay-Camsur Diversion Rd. (Ligao Section) Phase 2, Ligao City, Albay	Construction Section	Competitive Bidding	March 18, 2020	November 24, 2020	November 30, 2020	December 9, 2020	GOP	7,700,000.00		7,700,000.00	Concreting of a national diversion road, at said location.
14	20F00076	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation of Muladbukad Flood Control Dike (Phase II), Brgy. Muladbukad, Guinobatan, Albay	Construction Section	Competitive Bidding	March 18, 2020	November 17, 2020	November 25, 2020	December 4, 2020	GOP	54,400,000.00		54,400,000.00	Construction of flood mitigating structures, at said location.
15	20F00081	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehab/Improvement of Masarawang Flood Control Structure, Brgy. Masarawang, Guinobatan, Albay	Construction Section	Competitive Bidding	May 28, 2020	November 17, 2020	November 25, 2020	December 4, 2020	GOP	51,000,000.00		51,000,000.00	Construction of flood mitigating structure, at said location.
16	20F00082	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads - Palanas-Del Rosario Road, Jovellar, Albay	Construction Section	Competitive Bidding	May 31, 2020	December 10, 2020	December 28, 2020	January 7, 2021	GOP	63,750,000.00		63,750,000.00	Construction of a by-pass road, at said road section.
17	20F00083	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Tandarora Flood Control Dike (Left Side), Guinobatan, Albay	Construction Section	Competitive Bidding	May 31, 2020	November 17, 2020	November 25, 2020	December 4, 2020	GOP	7,700,000.00		7,700,000.00	Rehabilitation of flood control structures, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	20FO0084	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Tandarora Flood Control Dike (Right Side), Guinobatan, Albay	Construction Section	Competitive Bidding	May 31, 2020	November 17, 2020	November 25, 2020	December 4, 2020	GOP	7,700,000.00		7,700,000.00	Rehabilitation of flood control structures, at said location.
19	20FO0088	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of Albay-Camsur Diversion Rd. (Oas Section) Phase 2, Oas, Albay	Construction Section	Competitive Bidding	June 3, 2020	November 19, 2020	November 30, 2020	December 9, 2020	GOP	7,700,000.00		7,700,000.00	Concreting of a national diversion road, at said location.
20	20FO0104	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Expansion of Municipal Hall, Guinobatan, Albay	Construction Section	Competitive Bidding	June 26, 2020	November 24, 2020	February 3, 2021	February 11, 2021	GOP	16,600,000.00		16,600,000.00	
21	20FO0105	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (ALS Building), San Pedro Street, Brgy. Zone 3, Poblacion, Libon, Albay	Construction Section	Competitive Bidding	June 26, 2020	November 24, 2020	November 30, 2020	December 9, 2020	GOP	8,300,000.00		8,300,000.00	Construction of a one-storey multi-purpose building, at said location.
22	20FO0106	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Bridges Construction of Bridge with Road Approachment and Slope Protection leading to Kawakawa Natural Park and Proposed New Government Centers, Ligao City, Albay	Construction Section	Competitive Bidding	July 19, 2020	November 27, 2020	November 30, 2020	December 9, 2020	GOP	24,900,000.00		24,900,000.00	Construction of local road with approaches & slope protection structures, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
23	21F00001	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Bacolod Flood Control Structure (Left Side Facing Downstream of Bacolod Bridge)(Phase II), Libon, Albay	Construction Section	Competitive Bidding	November 20, 2020	January 15, 2021	January 22, 2021	January 26, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
24	21F00002	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Bacolod Flood Control Structure (Right Side Facing Downstream of Bacolod Bridge)(Phase II), Libon, Albay	Construction Section	Competitive Bidding	November 20, 2020	January 15, 2021	January 22, 2021	January 26, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
25	21F00003	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Mayao River, Oas, Albay	Construction Section	Competitive Bidding	November 20, 2020	February 8, 2021	March 12, 2021	March 22, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.
26	21F00004	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Reconstruction of San Rafael River Control, Gulnobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 11, 2021	February 9, 2021	February 19, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.
27	21F00005	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Tandarora Flood Control Dike (Left Side), Gulnobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 7, 2021	January 26, 2021	February 5, 2021	GOP	41,000,000.00		41,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	21FO0006	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Muladbudac Flood Control, Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 7, 2021	January 26, 2021	February 5, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
29	21FO0007	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of San Francisco Flood Control Structure, Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 8, 2021	January 26, 2021	February 5, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
30	21FO0008	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Maninila River (Barangay Maninila Barangay Masarawag), Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 8, 2021	January 26, 2021	February 5, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.
31	21FO0009	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Masarawag River (Barangay Maninila - Barangay Masarawag), Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 11, 2021	January 26, 2021	February 5, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.
32	21FO0010	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Revetment Wall along Brgy. Guildid, Ligao City	Construction Section	Competitive Bidding	November 26, 2021	February 26, 2021	March 15, 2021	March 25, 2021	GOP	70,000,000.00		70,000,000.00	Construction of flood mitigating structure, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	21FO0011	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Nasisi River (Upstream of Gamot Bridge), Barangay Tinago, Ligao City, Albay	Construction Section	Competitive Bidding	November 26, 2020	February 8, 2021	March 12, 2021	March 22, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.
34	21FO0012	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Cabilogan River Control (Bonga Section), Ligao City, Albay	Construction Section	Competitive Bidding	November 26, 2020	February 10, 2021	March 12, 2021	March 22, 2021	GOP	10,000,000.00		10,000,000.00	Construction of flood mitigation structures at said location.
35	21FO0013	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Talongog-Busac Flood Control, Oas, Albay	Construction Section	Competitive Bidding	November 26, 2020	February 10, 2021	March 12, 2021	March 22, 2021	GOP	10,000,000.00		10,000,000.00	Re-construction of flood mitigation structures at said location.
36	21FO0014	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Construction (Completion) of Flood Control Structure along Polangui River Balinad-Napo-Ponso-Alnay Section, Barangay Alnay, Polangui, Albay	Construction Section	Competitive Bidding	November 26, 2020	February 10, 2021	March 12, 2021	March 22, 2021	GOP	20,000,000.00		20,000,000.00	Construction of flood mitigating structure, at said location.
37	21FO0015	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Malipo, Guinobatan, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	21FO0016	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Masarawag, Guinobatan, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
39	21FO0017	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Minto, Guinobatan, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
40	21FO0018	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Upper Binogsacan, Guinobatan, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
41	21FO0019	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Ongo, Guinobatan, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
42	21FO0020	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Salvacion, Pioduran, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
43	21FO0021	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Brgy. Agol, Pioduran, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44	21FO0022	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Pioduran East Central School, Pioduran, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
45	21FO0023	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Zone 4, Libon, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
46	21FO0024	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Bonton National High School, Libon, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
47	21FO0025	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Marayag, Libon, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
48	21FO0026	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Buga, Libon, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
49	21FO0027	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), San Jose, Oas, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	21FO0028	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Lourdes, Polangui, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
51	21FO0029	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Maogog, Jovellar, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
52	21FO0030	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Iraya, Guinobatan, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	March 2, 2021	March 12, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
53	21FO0031	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Orma-Orma-Paulba Road connecting Ligao-Pioduran Road in Support to Agribusiness (Food Resource Based Processing), Ligao City, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	3,500,000.00		3,500,000.00	Concreting of access roads to trade & economic zones, at said locations.
54	21FO0032	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Travesia, Guinobatan, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.
55	21FO0033	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Rawis, Libon, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	21FO0034	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Mauraro, Guinobatan, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	2,500,000.00		2,500,000.00	Concreting of local road, at said location.
57	21FO0035	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Camagong, Oas, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of local road, at said location.
58	21FO0036	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourist Destinations (Tourism Road Infrastructure Program - TRIP) San Isidro-Florista-Panoy-poy-Basaran leading to Bicol International Airport and Donsol, Jovellar, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of access roads to airport and tourist destinations, at said locations.
59	21FO0037	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Gamot, Polangui, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	2,500,000.00		2,500,000.00	Concreting of local road, at said location.
60	21FO0038	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Itaran, Polangui, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	February 1, 2021	February 11, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.
61	21FO0039	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Malabnig, Guinobatan, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of local road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
62	21FO0040	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ugao-Pioduran Road and Albay West Coast Road In Support to Agribusiness (Food Resource Based Processing), Pioduran, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	3,500,000.00		3,500,000.00	Concreting of access roads to trade & economic zones, at said locations.
63	21FO0041	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Pangarian River Flood Mitigation Structure with Access Road, Barangay La Medalla, Pioduran, Albay	Construction Section	Competitive Bidding	December 11, 2020	January 18, 2021	January 29, 2021	February 8, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
64	21FO0042	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation System of Borangit River Course, Polangui, Albay	Construction Section	Competitive Bidding	December 11, 2020	February 26, 2021	March 15, 2021	March 25, 2021	GOP	50,000,000.00		50,000,000.00	Construction of flood mitigating structures, at said location.
65	21FO0043	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Marcomoc Bridge Flood Control Structure (Right Side Facing Upstream and Left and Right Side Facing Downstream of Marcomoc Bridge) Ubon, Albay	Construction Section	Competitive Bidding	December 11, 2020	January 18, 2021	February 16, 2021	February 26, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
66	21FO0044	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Tandarora Flood Control Dike (Right Side), Guinobatan, Albay	Construction Section	Competitive Bidding	December 11, 2020	January 11, 2021	February 9, 2021	February 19, 2021	GOP	41,000,000.00		41,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	21FO0045	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Bacolod Flood Control Structure (Right Side Facing Downstream of Bacolod Bridge Phase III), Libon, Albay	Construction Section	Competitive Bidding	December 11, 2020	February 10, 2021	March 12, 2021	March 22, 2021	GOP	10,000,000.00		10,000,000.00	Construction of flood mitigating structure, at said location.
68	21FO0046	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Muladbucad Flood Control Dike, Muladbucad, Guinobatan, Albay	Construction Section	Competitive Bidding	January 13, 2021	February 1, 2021	February 11, 2021	February 19, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.
69	21FO0047	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of San Rafael Flood Control, Guinobatan, Albay	Construction Section	Competitive Bidding	January 13, 2021	February 1, 2021	February 11, 2021	February 19, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
70	21FO0048	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Travesia Flood Control, Guinobatan, Albay	Construction Section	Competitive Bidding	January 13, 2021	February 1, 2021	February 11, 2021	February 19, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
71	21FO0049	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Nasisi River (Downstream of Gamot Bridge), Sitio Gamot, Barangay Bagumbayan, Ligao City, Albay	Construction Section	Competitive Bidding	January 14, 2021	February 2, 2021	February 11, 2021	February 19, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
72	21F00050	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvement of Flood Mitigation Structure at Kinale, Polangui, Albay	Construction Section	Competitive Bidding	January 14, 2021	February 2, 2021	March 1, 2021	March 11, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.
73	21F00051	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Bacolod Flood Control Structure (Left Side Facing Downstream of Bacolod Bridge Phase III), Libon, Albay	Construction Section	Competitive Bidding	January 15, 2021	February 3, 2021	March 2, 2021	March 12, 2021	GOP	10,000,000.00		10,000,000.00	Construction of flood mitigating structure, at said location.
74	21F00052	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Reconstruction of Travesia River Control, Guinobatan, Albay	Construction Section	Competitive Bidding	January 15, 2021	February 3, 2021	March 2, 2021	March 12, 2021	GOP	10,000,000.00		10,000,000.00	Construction of flood mitigation structures at said location.
75	21F00053	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Basicao Interior, Pioduran, Albay	Construction Section	Competitive Bidding	January 15, 2021	February 3, 2021	March 2, 2021	March 12, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
76	21F00054	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building, Brgy. Poblacion, Guinobatan, Albay	Construction Section	Competitive Bidding	January 15, 2021	February 3, 2021	March 12, 2021	March 22, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77	21FO0055	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Senior Citizen Building) Oas, Albay	Construction Section	Competitive Bidding	January 15, 2021	February 3, 2021	March 12, 2021	March 22, 2021	GOP	5,000,000.00		5,000,000.00	Construction of one-storey multi-purpose building, at said location.
78	21FO0056	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvement of Cabilogan River Course (Balangibang Section Upstream), Polangul, Albay	Construction Section	Competitive Bidding	January 22, 2021	February 10, 2021	March 9, 2021	March 19, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.
79	21FO0057	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structures along Cabilogan River, Matacon, Agos, Polangul, Albay	Construction Section	Competitive Bidding	January 22, 2021	February 10, 2021	March 9, 2021	March 19, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.
80	21FO0058	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Talisay River, Paulba, Ligao City, Albay	Construction Section	Competitive Bidding	February 4, 2021	February 24, 2021	March 12, 2021	March 22, 2021	GOP	22,000,000.00		22,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	21FO0059	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities Construction of Flood Control Structure, Buranguit River in Polangui, Albay	Construction Section	Competitive Bidding	February 4, 2021	February 24, 2021	March 29, 2021	April 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of flood mitigating structure, at said location.
82	21FO0060	DA Project Concreting of Brgy. Rawis to Brgy. Esrella FMR, Brgy. Rawis and Brgy. Estrella, Pio Duran, Albay	Construction Section	Competitive Bidding	February 4, 2021	February 24, 2021	March 11, 2021	March 21, 2021	GOP	10,000,000.00		10,000,000.00	Concreting of access roads to trade & economic zones, at said locations.
83	21FO0061	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Revetment Wall at Kalakran River (Pistola Section), Oas, Albay	Construction Section	Competitive Bidding	February 1, 2021	February 26, 2021	March 30, 2021	April 9, 2021	GOP	100,000,000.00		100,000,000.00	Construction of flood mitigating structures, at said location.
84	21FO0062	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvement of Flood Mitigation Structure of Calzada-Bongoran, Oas, Albay	Construction Section	Competitive Bidding	February 1, 2021	February 22, 2021	March 18, 2021	March 29, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.
85	21FO0063	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Barangay Maramba Seawall, Oas, Albay	Construction Section	Competitive Bidding	February 1, 2021	February 22, 2021	March 12, 2021	March 22, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
86	21FO0064	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Barangay Tapel Seawall, Oas, Albay	Construction Section	Competitive Bidding	February 1, 2021	February 22, 2021	March 12, 2021	March 22, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
87	21FO0065	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure of Magcasili River, Barangay Ballnad, Polangui, Albay	Construction Section	Competitive Bidding	February 1, 2021	February 26, 2021	March 31, 2021	April 10, 2021	GOP	30,000,000.00		30,000,000.00	Construction of flood mitigation structures at said location.
88	21FO0066	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Talisay River Flood Mitigation Structure (Zone IV), Libon, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 4, 2021	March 31, 2021	April 10, 2021	GOP	26,000,000.00		26,000,000.00	Construction of flood mitigation structures at said location.
89	21FO0067	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Cabangan River (Upstream Right Side of Cabangan Bridge), Basud, Polangui, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 1, 2021	March 15, 2021	March 25, 2021	GOP	35,000,000.00		35,000,000.00	Construction of flood mitigation structures at said location.
90	21FO0068	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Cabaran, Jovellar, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 4, 2021	April 6, 2021	April 16, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	21FO0069	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Activity Area), Jovellar Central School, Brgy. Calzada, Jovellar, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 4, 2021	April 6, 2021	April 16, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
92	21FO0070	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, from Barangay Mamlad to Barangay Lawinon, Plo Duran, Albay	Construction Section	Competitive Bidding	March 10, 2021	March 30, 2021	April 26, 2021	May 6, 2021	GOP	20,000,000.00		20,000,000.00	Construction of local road, at said locations.
93	21FO0071	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road (Phase II), Brgy. Lomacao, Guinobatan, Albay	Construction Section	Competitive Bidding	March 10, 2021	March 30, 2021	April 26, 2021	May 6, 2021	GOP	15,000,000.00		15,000,000.00	Concreting of local road, at said location.
94	21FO0072	Local Program Local Infrastructure Program - Water Management Facilities - Water Supply Construction of Water System (Level II), Badian Elementary School, Oas, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 4, 2021	April 6, 2021	April 16, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.
95	21FO0073	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction/Widening of Binatagan (Greenfields)- Guillid-Bagumbayan Road, Ligao City, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 1, 2021	April 3, 2021	April 13, 2021	GOP	20,000,000.00		20,000,000.00	Widening of local road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
96	21FO0074	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Agol ES, Pio Duran, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	April 10, 2021	April 20, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
97	21FO0075	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Casinagan, Oas, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	April 10, 2021	April 20, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
98	21FO0076	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Cotnogan, Polangul, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	April 8, 2021	April 18, 2021	GOP	2,000,000.00		2,000,000.00	Construction of a one-storey multi-purpose building, at said location.
99	21FO0077	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Bridges Construction (Completion) of Hanging Bridge, Calagulmit, Oas, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	April 10, 2021	April 20, 2021	GOP	2,000,000.00		2,000,000.00	Construction of hanging bridge, at said location.
100	21FO0078	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Bridges Construction of Hanging Bridge, Talisay, Oas, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	April 10, 2021	April 20, 2021	GOP	4,500,000.00		4,500,000.00	Construction of hanging bridge, at said location.
101	21FO0079	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Rehabilitation of Roads, Niño Jesus, Libon, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	April 10, 2021	April 20, 2021	GOP	4,000,000.00		4,000,000.00	Concreting of local road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
102	21FO0080	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of Road at Barangay San Jose-Malabiga-Sampungan Road, Libon, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	April 10, 2021	April 20, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.
103	21FO0081	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, San Vicente, Oas, Albay	Construction Section	Competitive Bidding	February 19, 2021	March 15, 2021	April 11, 2021	April 21, 2021	GOP	4,000,000.00		4,000,000.00	Concreting of local road, at said location.
104	21FO0082	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Lomacao, Guinobatan, Albay	Construction Section	Competitive Bidding	February 19, 2021	March 15, 2021	April 11, 2021	April 21, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of local road, at said location.
105	21FO0083	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Pioduran Road, K0533+438 - K0533+462	Maintenance Section	Competitive Bidding	February 20, 2021	March 15, 2021	April 11, 2021	April 21, 2021	GOP	4,473,000.00		4,473,000.00	Concrete Re-Blocking with Re-construction of Road Slope Protection at said road section.
106	21FO0084	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads - Palanas-Del Rosario Road, Jovellar, Albay	Construction Section	Competitive Bidding	February 25, 2021	March 26, 2021	April 22, 2021	May 2, 2021	GOP	20,000,000.00		20,000,000.00	Construction of a by-pass road, at said road section.
107	21FO0085	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Improvement of Florista-San Isidro Road, Jovellar, Albay	Construction Section	Competitive Bidding	February 25, 2021	March 19, 2021	April 15, 2021	April 15, 2021	GOP	30,000,000.00		30,000,000.00	Widening of local road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
108	21FO0086	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure along San Francisco River, Guinobatan, Albay	Construction Section	Competitive Bidding	March 6, 2021	April 7, 2021	May 4, 2021	May 14, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigating structures, at said location.
109	21FO0086	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation System along San Francisco River, Guinobatan, Albay	Construction Section	Competitive Bidding	March 6, 2021	April 7, 2021	May 4, 2021	May 14, 2021	GOP	50,000,000.00		50,000,000.00	Construction of flood mitigating structures, at said location.
110	21FO0087	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, San Isidro, Oas, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	April 25, 2021	May 5, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of local road, at said location.
111	21FO0088	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, connecting Bicol International Airport and Pioduran National RORO Port via Jovellar, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	April 25, 2021	May 5, 2021	GOP	15,000,000.00		15,000,000.00	Construction of roads leading to airport & seaport, at said locations.
112	21FO0089	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Catomag, Guinobatan, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	April 25, 2021	May 5, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
113	21FO0090	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose (Barangay Hall), Doña Mercedes, Guinobatan, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	April 25, 2021	May 5, 2021	GOP	2,000,000.00		2,000,000.00	Construction of a one-storey multi-purpose building, at said location.
114	21FO0091	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building, Inascan, Guinobatan, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	April 25, 2021	May 5, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
115	21FO0092	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Brgy. Malabiga, Libon, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	April 25, 2021	May 5, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
116	21FO0093	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) at Barangay Balaba, Polangui, Albay	Construction Section	Competitive Bidding	March 13, 2021	April 5, 2021	May 2, 2021	May 12, 2021	GOP	5,000,000.00		5,000,000.00	Construction of one-storey multi-purpose building, at said location.
117	21FO0094	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Barangay Apad, Polangui, Albay	Construction Section	Competitive Bidding	March 19, 2021	April 12, 2021	May 9, 2021	May 19, 2021	GOP	1,500,000.00		1,500,000.00	Construction of one-storey multi-purpose building, at said location.
118	21FO0095	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Barangay Pinagdapugan, Polangui, Albay	Construction Section	Competitive Bidding	March 13, 2021	April 6, 2021	May 3, 2021	May 13, 2021	GOP	1,500,000.00		1,500,000.00	Construction of one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
119	21F00096	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), San Miguel, Oas, Albay	Construction Section	Competitive Bidding	March 10, 2021	March 30, 2021	April 26, 2021	May 6, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
120	21F00097	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Rehabilitation of Multi-Purpose Building (Covered Court), Pantao National High School, Libon, Albay	Construction Section	Competitive Bidding	March 10, 2021	March 30, 2021	April 26, 2021	May 6, 2021	GOP	2,000,000.00		2,000,000.00	Construction of a one-storey multi-purpose building, at said location.
121	21F00098	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Bacong to Balanac, Ligao City, Albay	Construction Section	Competitive Bidding	March 11, 2021	March 31, 2021	April 27, 2021	May 7, 2021	GOP	30,000,000.00		30,000,000.00	
122	21F00099	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. 3-Brgy. 2-Brgy. 1 Road connecting Ugao-Pioduran Road and Albay West Coast Road in Support to Agribusiness (Food Resource Based Processing), Pioduran, Albay	Construction Section	Competitive Bidding	March 11, 2021	March 31, 2021	April 27, 2021	May 7, 2021	GOP	3,766,000.00		3,766,000.00	Concreting of access roads to trade & economic zones, at said locations.
123	21F00100	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Sta. Cruz-Pandan Road, including Widening of Tastas Bridge, Ligao City, Albay	Construction Section	Competitive Bidding	March 11, 2021	March 31, 2021	April 27, 2021	May 7, 2021	GOP	52,000,000.00		52,000,000.00	Concreting of local road, and widening of existing bridge, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
124	21FO0101	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction/Improvement of Multi-Purpose Building, Marcial O. Rañola Memorial School, Barangay San Francisco, Gulnobatan, Albay	Construction Section	Competitive Bidding	March 11, 2021	March 31, 2021	April 27, 2021	May 7, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
125	20FO0102	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Tandarora Flood Control Structure, Gulnobatan, Albay	Construction Section	Competitive Bidding	March 13, 2021	April 6, 2021	May 3, 2021	May 13, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
126	21FO0103	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, from Barangay Agol to Barangay Basicao, Pio Duran, Albay	Construction Section	Competitive Bidding	March 17, 2021	April 7, 2021	May 4, 2021	May 14, 2021	GOP	20,000,000.00		20,000,000.00	Construction of local road, at said locations.
127	21FO0104	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Improvement of Luksong River Flood Control, Santicon, Polangul, Albay	Construction Section	Competitive Bidding	March 17, 2021	April 7, 2021	May 4, 2021	May 14, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
128	21FO0105	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Alternate Road along Batang Irrigation Service Road to Tuburan Alternate Road, Barangay Tuburan, Ligao City, Albay	Construction Section	Competitive Bidding	March 17, 2021	April 7, 2021	May 4, 2021	May 14, 2021	GOP	20,000,000.00		20,000,000.00	Construction of local alternate road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
129	21FO0106	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction/Widening of Ranao-Ranao-Macalldong-Sitio Qulasa-Mabigao Road, Ligao City, Albay	Construction Section	Competitive Bidding	March 17, 2021	April 7, 2021	May 4, 2021	May 14, 2021	GOP	39,000,000.00		39,000,000.00	Widening of local road, at said locations.
130	21FO0107	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Tinago-Busay Road, Ligao City, Albay	Construction Section	Competitive Bidding	March 17, 2021	April 7, 2021	May 4, 2021	May 14, 2021	GOP	39,000,000.00		39,000,000.00	Construction of local road, at said locations.
131	21FO0108	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction/Upgrading of Alternate Road Binanowan to Layon Irrigation Service Road, Ligao City, Albay	Construction Section	Competitive Bidding	March 16, 2021	April 8, 2021	May 5, 2021	May 15, 2021	GOP	20,000,000.00		20,000,000.00	Construction of alternate road, at said locations.
132	21FO0109	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structures along Magcasili River, Barangay Ballnad, Polangui, Albay	Construction Section	Competitive Bidding	March 18, 2021	April 12, 2021	May 9, 2021	May 19, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
133	21FO0110	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Reconstruction of San Francisco River Control, Guinobatan, Albay	Construction Section	Competitive Bidding	March 18, 2021	April 8, 2021	May 5, 2021	May 15, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
134	21FO0111	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Calzada, Jovellar, Albay	Construction Section	Competitive Bidding	March 24, 2021	April 19, 2021	May 16, 2021	May 26, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
135	21FO0113	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Brgy. Iraya Norte, Oas, Albay	Construction Section	Competitive Bidding	March 27, 2021	April 19, 2021	May 16, 2021	May 26, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
136	21FO0114	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, Dunao (San Roque St.) to Barangay Bonga, Ugao City, Albay	Construction Section	Competitive Bidding	March 27, 2021	April 19, 2021	May 16, 2021	May 26, 2021	GOP	26,000,000.00		26,000,000.00	Construction of local road, at said locations.
137	21FO0115	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Concreting of Road of Alongong-Tagbac and Macabugos Road, Libon, Albay	Construction Section	Competitive Bidding	March 27, 2021	April 19, 2021	May 16, 2021	May 26, 2021	GOP	52,000,000.00		52,000,000.00	Concreting of local road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
138	21FO0112	Local Program National Building Program - Buildings and Other Structures - Multipurpose/Facilities Rehabilitation of DPWH Albay 3rd DEO Building, Paulog, Ligao City, Albay	Construction Section	Competitive Bidding	April 8, 2021	April 28, 2021	May 25, 2021	June 4, 2021	GOP	4,000,000.00		4,000,000.00	Improvement/rehabilitation of government building, at said location.
139	21FO116	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/Facilities Construction of Public Market, Guinobatan, Albay	Construction Section	Competitive Bidding	April 8, 2021	April 28, 2021	May 25, 2021	June 4, 2021	GOP	25,000,000.00		25,000,000.00	Improvement/rehabilitation of government building, at said location.
140	21FO0117	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building at Government Center, Brgy. Sta. Cruz, Ligao City, Albay	Construction Section	Competitive Bidding	April 8, 2021	April 28, 2021	May 25, 2021	June 4, 2021	GOP	10,000,000.00		10,000,000.00	Construction of one-storey multi-purpose building, at said location.
141	21FO0118	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) at the Bicol University College of Agriculture and Fisheries, Guinobatan, Albay	Construction Section	Competitive Bidding	April 12, 2021	May 2, 2021	May 29, 2021	June 8, 2021	GOP	10,000,000.00		10,000,000.00	Construction of one-storey multi-purpose building, at said location.
142	21FO0119	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (TESDA Building) at Barangay Caratagan, Pioduran, Albay	Construction Section	Competitive Bidding	April 12, 2021	May 2, 2021	May 29, 2021	June 8, 2021	GOP	10,000,000.00		10,000,000.00	Construction of one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
143	21FO0120	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Community Police Assistance Center and Fire Station Extension for Upland Unit Barangay), Paulba, Ligao City, Albay	Construction Section	Competitive Bidding	April 12, 2021	May 2, 2021	May 29, 2021	June 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
144	21FO0121	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Tambo, Libon, Albay	Construction Section	Competitive Bidding	April 12, 2021	May 2, 2021	May 29, 2021	June 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
145	21FO0122	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Phase 2) Brgy. Centro Occidental, Polangui, Albay	Construction Section	Competitive Bidding	April 12, 2021	May 2, 2021	May 29, 2021	June 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
146	21FO0123	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction/Widening of Ranao-Ranao-Macalidong-Sitio Qulasa-Mabigao Road, Ligao City	Construction Section	Competitive Bidding	April 15, 2021	May 5, 2021	June 1, 2021	June 11, 2021	GOP	39,000,000.00		39,000,000.00	Concreting of local road, at said location.
147	21FO0124	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Maporong, Oas, Albay	Construction Section	Competitive Bidding	April 15, 2021	May 5, 2021	June 1, 2021	June 11, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.


ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
					Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
148	21FO0125	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Natasan, Libon, Albay	Construction Section	Competitive Bidding	April 15, 2021	May 5, 2021	June 1, 2021	June 11, 2021	GOP	2,500,000.00		2,500,000.00	Concreting of local road, at said location.
149	21FO0126	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Bridges Construction of Pinamaniquan Bridge Bridge and Approaches Leading to City of Ugao and Guinobatan, Albay	Construction Section	Competitive Bidding	April 15, 2021	May 5, 2021	June 1, 2021	June 11, 2021	GOP	10,000,000.00		10,000,000.00	Concreting of local road, at said location.
Sub-Total for Civil Works										2,674,262,000.00		2,674,262,000.00	
CONSULTANCY													
1	21CSF001	Sub-Soil Analysis and Exploration for Various Additional Infrastructure Projects for FY 2021 within 3rd District of Albay .	Plannning Section	Competitive Bidding	April 8, 2021	May 20, 2021	June 29, 2021	July 6, 2021	GOP	2,316,207.60		2,316,207.60	Sub-soil analysis and exploration (geotechnical studies).
2	21CSF002	Plan Approval & Land Titling of Albay West Coast Road within 3rd District of Albay	Plannning Section	Competitive Bidding	April 22, 2021	June 3, 2021	July 13, 2021	July 20, 2021	GOP	1,200,000.00		1,200,000.00	Sub-soil analysis and exploration (geotechnical studies).
3	21CSF003	Sub-Soil Analysis and Exploration for Various Proposed Infrastructure Projects for FY 2022 within 3rd District of Albay .	Plannning Section	Competitive Bidding	June 10, 2021	July 22, 2021	August 31, 2021	September 7, 2021	GOP	4,500,000.00		4,500,000.00	Sub-soil analysis and exploration (geotechnical studies).
Sub-Total for Consultancy										8,016,207.60		8,016,207.60	

Prepared/Consolidated by:


IRENE B. AREVALO
 Head, BAC Secretariat


Checked and Recommended by:


ARNALDO D. IBARRIENTOS
 BAC Chairman

Submitted by:


NANCY D. DOLOIRAS
 Assistant District Engineer

APPROVED :


SALOME M. SARTILLO
 District Engineer

(DPWH-Albay 3rd District Engineering Office) Final Annual Procurement Plan for Goods FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Outsourcing of Security Services, DPWH Albay 3rd DEO, Paulog, Ligao City (Jan-Dec, 2021)	Administrative Section	YES	Competitive Bidding	11/16/2020	12/07/2020	12/21/2020	12/28/2020	GoP	1,500,000.00	0	1,500,000.00	Security Services
2	Outsourcing of Janitorial Services, DPWH Albay 3rd DEO, Paulog, Ligao City (Jan-Dec, 2021)	Administrative Section	YES	Competitive Bidding	11/16/2020	12/07/2020	12/21/2020	12/28/2020	GoP	1,400,000.00	0	1,400,000.00	Janitorial Services
3	Purchase of Electrical Supplies for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	1/13/2021	1/14/2021	GoP	550,000.00	0	550,000.00	Electrical Supplies
4	Purchase of IT Equipment and Accessories for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	Competitive Bidding	01/04/2021	1/25/2021	02/08/2021	2/15/2021	GoP	3,800,000.00	0	3,800,000.00	IT Equipment and Accessories
5	Purchase of Sanitation Equipment for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	1/13/2021	1/14/2021	GoP	895,000.00	0	895,000.00	Sanitation Equipment
6	Purchase of CCTV for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	1/13/2021	1/14/2021	GoP	920,000.00	0	920,000.00	CCTV
7	Purchase of Office Equipment for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	Competitive Bidding	01/04/2021	1/25/2021	02/08/2021	2/15/2021	GoP	4,200,000.00	0	4,200,000.00	Office Equipment
8	Purchase of Laboratory Equipment for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Quality Assurance Section	NO	Competitive Bidding	01/04/2021	1/25/2021	02/08/2021	2/15/2021	GoP	4,100,000.00	0	4,100,000.00	Laboratory Equipment
9	Repair of Airconditioning Unit for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	1/13/2021	1/14/2021	GoP	235,000.00	0	235,000.00	Repair of Airconditioning Unit
10	Purchase of Janitorial Supplies for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	Competitive Bidding	01/04/2021	1/25/2021	02/08/2021	2/15/2021	GoP	1,133,092.80	0	1,133,092.80	Janitorial Supplies
11	Purchase of Office Supplies for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	Competitive Bidding	01/04/2021	1/25/2021	02/08/2021	2/15/2021	GoP	3,800,000.00	0	3,800,000.00	Office Supplies
12	Purchase of Furniture & Fixtures for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	Competitive Bidding	01/06/2021	1/26/2021	02/09/2021	2/16/2021	GoP	1,800,000.00	0	1,800,000.00	Furniture & Fixtures
13	Purchase of Survey Equipment for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Planning and Design Section	NO	Competitive Bidding	01/06/2021	1/26/2021	02/09/2021	2/16/2021	GoP	5,200,000.00	0	5,200,000.00	Survey Equipment
14	Purchase of Garbage Facilities for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	NP-53.9 - Small Value Procurement	01/06/2021	01/11/2021	1/14/2021	1/15/2021	GoP	150,000.00	0	150,000.00	Garbage Facilities
15	Purchase of Modular Partition w/ Installation for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	Competitive Bidding	01/06/2021	1/26/2021	02/09/2021	2/16/2021	GoP	1,200,000.00	0	1,200,000.00	Modular Partition w/ Installation

16	Purchase of Blinds for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	NP-53.9 - Small Value Procurement	01/06/2021	01/11/2021	1/14/2021	1/15/2021	GoP	921,366.81	0	921,366.81	Blinds
17	Purchase of Generator Set for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	Competitive Bidding	01/06/2021	1/26/2021	02/09/2021	2/16/2021	GoP	1,223,775.00	0	1,223,775.00	Generator Set
18	Purchase of Communication Equipment for use in DPWH Albay 3rd DEO, Paulog, Ligao City	Administrative Section	NO	Competitive Bidding	01/06/2021	1/26/2021	02/09/2021	2/16/2021	GoP	1,200,000.00	0	1,200,000.00	Communication Equipment
19	Supply and Delivery of Materials for Work Cat. 10-Pavement Maintenance - Act. # 111-Premix Patching Bituminous Pavements along Various National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/06/2021	1/26/2021	02/09/2021	2/16/2021	GoP	2,500,000.00	2,500,000.00	0	Construction Materials
20	Supply and Delivery of Materials for Work Cat. 10-Pavement Maintenance - Act. # 112 - Penetration Patching Bituminous Pavement along Various National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/06/2021	1/26/2021	02/09/2021	2/16/2021	GoP	2,354,240.00	2,354,240.00	0	Construction Materials
21	Supply and Delivery of Materials for Work Cat. 10-Pavement Maintenance - Act. # 114-Replacement of Bituminous Pavement along Various National Road of 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/06/2021	01/11/2021	1/14/2021	1/15/2021	GoP	510,804.00	510,804.00	0	Construction Materials
22	Supply and Delivery of Materials for Work Cat. 10-Pavement Maintenance - Act. # 121- Patching Concrete Pavement along Various National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/08/2021	02/01/2021	2/15/2021	2/22/2021	GoP	1,927,168.00	1,927,168.00	0	Construction Materials
23	Supply and Delivery of Materials for Work Cat. 10-Pavement Maintenance - Act. # 122-Crack and Joint Sealing of Concrete Pavement along Various National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/08/2021	02/01/2021	2/15/2021	2/22/2021	GoP	2,000,000.00	2,000,000.00	0	Construction Materials
24	Supply and Delivery of Materials for Work Cat. 12-Bridge and Structure Maintenance - Act. # 402-Initial Response to Emergency (Bridges) along Various National Road of 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/06/2021	01/11/2021	1/14/2021	1/15/2021	GoP	752,809.00	752,809.00	0	Construction Materials
25	Supply and Delivery of Materials for Work Cat. 15 - Shoulder Maintenance - Act. # 132 - Manual Patching of Unpaved Shoulders along Various National Road of 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/06/2021	01/11/2021	1/14/2021	1/15/2021	GoP	560,000.00	560,000.00	0	Construction Materials
26	Supply and Delivery of Materials for Work Cat. 16-Drainage Maintenance - Act. # 199 - Other Maintenance to Roadway and Related Features along Various National Road of 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/06/2021	01/11/2021	1/14/2021	1/15/2021	GoP	605,956.00	605,956.00	0	Construction Materials
27	Supply and Delivery of Materials for Work Cat. 16-Drainage Maintenance - Act. # 203 - Repair to Major Roadside Structures along Various National Road of 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/06/2021	01/11/2021	1/14/2021	1/15/2021	GoP	562,392.00	562,392.00	0	Construction Materials

28	Supply and Delivery of Materials for Work Cat. 19- Erosion Control - Act. # 202 - Erosion Repair and Control on Roadsides along Various National Road of 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/06/2021	01/11/2021	1/14/2021	1/15/2021	GoP	277,826.00	277,826.00	0	Construction Materials
29	Supply and Delivery of Materials for Work Cat. 18 - Traffic Service Maintenance - Act. # 301 - Sign Maintenance along Various National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/08/2021	02/01/2021	2/15/2021	2/22/2021	GoP	1,634,178.00	1,634,178.00	0	Construction Materials
30	Supply and Delivery of Materials for Work Cat. 18 - Traffic Service Maintenance - Act. # 302 - Centerline and Lane Line Repainting along Various National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/08/2021	02/01/2021	2/15/2021	2/22/2021	GoP	3,058,128.00	3,058,128.00	0	Construction Materials
31	Supply and Delivery of Materials for Work Cat. 18 - Traffic Service Maintenance - Act. # 303 - Guardrail Maintenance along Various National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/08/2021	02/01/2021	2/15/2021	2/22/2021	GoP	1,871,424.00	1,871,424.00	0	Construction Materials
32	Supply and Delivery of Materials for Work Cat. 18 - Traffic Service Maintenance - Act. # 309 - Other Traffic Service Maintenance along Various National Road of 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/06/2021	1/13/2021	1/18/2021	1/19/2021	GoP	471,454.00	471,454.00	0	Construction Materials
33	Supply and Delivery of Materials for Work Cat. 18 - Traffic Service Maintenance - Act. # 71x- Special Maintenance along Various National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/08/2021	02/01/2021	2/15/2021	2/22/2021	GoP	3,000,000.00	3,000,000.00	0	Construction Materials
34	Work Cat. 10- Pavement Maintenance - Act. # 71x- Special Maintenance Concrete Reblocking along Various National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/08/2021	02/01/2021	2/15/2021	2/22/2021	GoP	3,000,000.00	3,000,000.00	0	Construction Materials
35	Work Cat. 11 - Regravelling - Act. # 63x- Resurfacing of Unpaved Shoulders along Various National Road of 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/08/2021	1/13/2021	1/18/2021	1/19/2021	GoP	1,000,000.00	1,000,000.00	0	Construction Materials
36	Work Cat. 12 - Bridge and Structure Maintenance - Act. # 71x- Special Maintenance Cagmanaba Bridge, Cagmanaba, Oas, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/08/2021	1/13/2021	1/18/2021	1/19/2021	GoP	500,000.00	500,000.00	0	Construction Materials
37	Work Cat. 12 - Bridge and Structure Maintenance - Act. # 71x- Special Maintenance of Ologon Bridge , Ologon, Libon, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/08/2021	1/13/2021	1/18/2021	1/19/2021	GoP	608,024.00	608,024.00	0	Construction Materials
38	Work Cat. 10-Pavement Maintenance - Act. # 41x-Emergency Projects along Various National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/11/2021	02/02/2021	2/16/2021	2/23/2021	GoP	1,891,750.00	1,891,750.00	0	Construction Materials
39	Work Cat. 10-Pavement Maintenance - Act. # 503-Indirect Cost, Work or Expenses along Various National Road of 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/08/2021	N/A	1/18/2021	1/19/2021	GoP	795,750.00	795,750.00	0	Construction Materials

40	Work Cat. 12-Bridge and Structure Maintenance - Act. # 41x-Emergency Projects along Various National Road of 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/08/2021	1/13/2021	1/18/2021	1/19/2021	GoP	411,200.00	411,200.00	0	Construction Materials
41	Work Cat. 12-Bridge and Structure Maintenance - Act. # 402-Initial Response to Emergencies (Bridges), 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/08/2021	1/13/2021	1/18/2021	1/19/2021	GoP	510,200.00	510,200.00	0	Construction Materials
42	Supply and Delivery of Materials for Work Cat. 12-Bridge and Structure Maintenance - Act. # 65x - Bridge Repainting, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/08/2021	1/13/2021	1/18/2021	1/19/2021	GoP	696,824.00	696,824.00	0	Construction Materials
43	Supply and Delivery of Fuel for use in Various Equipment assigned at Maintenance Section	Maintenance Section	NO	Competitive Bidding	01/11/2021	02/02/2021	2/16/2021	2/23/2021	GoP	1,325,000.00	1,325,000.00	0	Fuel
44	Supply and Delivery of lubricants for use in Various Equipment assigned at Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/11/2021	1/15/2021	1/20/2021	1/21/2021	GoP	600,000.00	600,000.00	0	Lubricants
45	Supply and Delivery of Tires and Batteries for use in Various Equipment assigned at Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/11/2021	1/15/2021	1/20/2021	1/21/2021	GoP	700,000.00	700,000.00	0	Tires and Batteries
46	Parts and Services for the Preventive Maintenance of Various Equipment at Maintenance Section (Under Warranty)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/11/2021	1/15/2021	1/20/2021	1/21/2021	GoP	800,000.00	800,000.00	0	Parts and Services
47	Emergency Rental of Equipment for Disaster Related Activities	Maintenance Section	NO	Competitive Bidding	01/11/2021	02/02/2021	2/16/2021	2/23/2021	GoP	1,510,788.00	1,510,788.00	0	Rental of Equipment
48	Supply and Delivery of Materials for WC# 10 Carriageway Maintenance-Act.# 111-Premix Patching Bituminous Pavement along Daang Maharlika Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/11/2021	1/15/2021	1/20/2021	1/21/2021	GoP	975,000.00	975,000.00	0	Construction Materials
49	Supply and Delivery of Materials for Work Cat. 10-Pavement Maintenance - Act. # 121- Patching Concrete Pavement along Albay West Coast Road , 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/11/2021	1/15/2021	1/20/2021	1/21/2021	GoP	960,000.00	960,000.00	0	Construction Materials
50	Supply and Delivery of Materials for Work Cat. 10-Pavement Maintenance - Act. # 121- Patching Concrete Pavement along Ligao Pioduran Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/11/2021	1/15/2021	1/20/2021	1/21/2021	GoP	950,000.00	950,000.00	0	Construction Materials
51	Supply and Delivery of Materials for Work Cat. 18 - Traffic Service Maintenance - Act. # 302 - Centerline and Lane Line Repainting along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/11/2021	1/15/2021	1/20/2021	1/21/2021	GoP	950,000.00	950,000.00	0	Construction Materials
52	Supply and Delivery of Materials for Work Cat. 18 - Traffic Service Maintenance - Act. # 302 - Centerline and Lane Line Repainting along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/11/2021	02/02/2021	2/16/2021	2/23/2021	GoP	1,600,000.00	1,600,000.00	0	Construction Materials

53	Supply and Delivery of Materials for Work Cat. 18 - Traffic Service Maintenance - Act. # 302 - Centerline and Lane Line Repainting along Libon-Bacolod-San Vicente-Marocmoc-Buga Road, 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	01/11/2021	02/02/2021	2/16/2021	2/23/2021	GoP	1,300,000.00	1,300,000.00	0	Construction Materials
54	Supply and Delivery of Materials for Work Cat. 18 - Traffic Service Maintenance - Act. # 303 - Guardrail Maintenance along Ligao - Tabaco Road, Tabaco City	Maintenance Section	NO	Competitive Bidding	01/11/2021	02/02/2021	2/16/2021	2/23/2021	GoP	1,700,000.00	1,700,000.00	0	Construction Materials
55	Supply and Delivery of Materials for Activity 71x - Special Maintenance - Repair/Maintenance of Drainage along Albay West Coast Road, Libon, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	1/13/2021	1/18/2021	1/21/2021	1/22/2021	GoP	690,635.00	690,635.00	0	Construction Materials
56	Work Category 10 - Act. 71x - Special Maintenance along National Road of 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	1/14/2021	02/03/2021	2/17/2021	2/24/2021	GoP	4,000,000.00	4,000,000.00	0	Construction Materials
57	Supply and Delivery of Materials for Work Cat. 18 - Traffic Service Maintenance - Act. # 302 - Centerline and Lane Line Repainting along National Road, 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	1/14/2021	02/03/2021	2/17/2021	2/24/2021	GoP	3,000,000.00	3,000,000.00	0	Construction Materials
58	Supply and delivery of fuels for various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	Competitive Bidding	1/14/2021	02/03/2021	2/17/2021	2/24/2021	GoP	4,800,000.00	4,800,000.00	0	Construction Materials
59	Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	Competitive Bidding	1/14/2021	02/03/2021	2/17/2021	2/24/2021	GoP	1,100,000.00	1,100,000.00	0	Lubricants and Filters
60	Supply and Delivery of four (4) units three-wheeled motorcycle for use in Road Maintenance Activities	Maintenance Section	NO	Competitive Bidding	1/14/2021	02/03/2021	2/17/2021	2/24/2021	GoP	960,000.00	960,000.00	0	motorcycle
61	Supply and Delivery of two (2) unit i Dump Truck 3 cu. M. capacity for use in Road maintenance Activities	Maintenance Section	NO	Competitive Bidding	1/14/2021	02/03/2021	2/17/2021	2/24/2021	GoP	9,200,000.00	9,200,000.00	0	Dump Truck
62	Supply and Delivery of one (3) units Service Vehicle for use Survey of proposed projects, project monitoring and Road Maintenance Activities	Maintenance Section	NO	Competitive Bidding	1/18/2021	02/08/2021	2/22/2021	03/01/2021	GoP	4,800,000.00	4,800,000.00	0	Service Vehicle
63	Supply and Delivery of one (1) unit Road Grader for use in Machine Grading of inverted and low Off-Carriage Way within Albay 3RD DEO	Maintenance Section	NO	Competitive Bidding	1/18/2021	02/08/2021	2/22/2021	03/01/2021	GoP	8,200,000.00	8,200,000.00	0	Road Grader
64	Supply and Delivery of one (1) unit Flat bed Tow Truck with Crane that will be use to convey vibratory roller, kneading machine, portable equipment and for use in emergency/related activities	Maintenance Section	NO	Competitive Bidding	1/18/2021	02/08/2021	2/22/2021	03/01/2021	GoP	8,000,000.00	8,000,000.00	0	Flat bed Tow Truck
65	Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	Competitive Bidding	1/18/2021	02/08/2021	2/22/2021	03/01/2021	GoP	1,400,000.00	1,400,000.00	0	Tires and Batteries

66	Supply and Delivery of portable equipment, PPE's, materials and accessories for use in covid-19 pandemic protection, awareness and mitigation	Maintenance Section	NO	NP-53.9 - Small Value Procurement	1/13/2021	1/18/2021	1/21/2021	1/22/2021	GoP	800,000.00	800,000.00	0	Portable Equipment
67	Replacement of parts and services for body repair, repainting, electrical, aircon and upholstery repair of Equipment and Service Vehicles	Maintenance Section	NO	Competitive Bidding	1/20/2021	02/09/2021	2/23/2021	03/02/2021	GoP	1,440,000.00	1,440,000.00	0	Replacement and repair
68	Supply and Delivery of Tools (manual & electric for use in Disaster Response, Preventive Maintenance, Disinfection, Upkeep and Repair of Various BHME, Non-BHM Equipment and Laboratory Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	1/13/2021	1/18/2021	1/21/2021	1/22/2021	GoP	450,000.00	450,000.00	0	Tools
69	Supply and Delivery of Spareparts, accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance Section	NO	Competitive Bidding	1/20/2021	02/09/2021	2/23/2021	03/02/2021	GoP	1,400,000.00	1,400,000.00	0	Spareparts and Accessories
70	Supply and Delivery of one (1) unit Hydraulic breaker for backhoe F17-120 (Doosan DX140W) for use in Road Maintenance Activities	Maintenance Section	NO	Competitive Bidding	1/20/2021	02/09/2021	2/23/2021	03/02/2021	GoP	1,400,000.00	1,400,000.00	0	Hydraulic breaker
71	Supply and Delivery of one (1) unit Portable Mobile Light Tower with Diesel Engine Generator for use in Disaster Response and Road Maintenance Activities	Maintenance Section	NO	Competitive Bidding	1/20/2021	02/09/2021	2/23/2021	03/02/2021	GoP	1,400,000.00	1,400,000.00	0	Portable Mobile
72	Supply and Delivery of seat covers and floor matings for various Service Vehicles and Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	1/13/2021	1/18/2021	1/21/2021	1/22/2021	GoP	460,000.00	460,000.00	0	Seat cover and floor matings
73	Purchase of Fuel to be Used in Various Equipments/ Service Vehicles Assigned at Albay 3rd DEO, CY 2021	Maintenance Section	NO	Competitive Bidding	3/26/2021	4/19/2021	4/30/2021	05/10/2021	GoP	4,046,805.00	0	4,046,805.00	Fuel
74	Purchase of all wheel convertible backhoe crawler excavator with breaker	Maintenance Section	NO	Competitive Bidding	04/05/2021	4/26/2021	05/10/2021	5/20/2021	GoP	5,200,000.00	0	5,200,000.00	Construction Equipment
75	Purchase of 4 units Service Vehicle	Maintenance Section	NO	Competitive Bidding	04/05/2021	4/26/2021	05/10/2021	5/20/2021	GoP	6,600,000.00	0	6,600,000.00	Service Vehicle
76	Work Cat. 18 Traffic Services Maintenance Act. 302 Centerline and Lane line Repainting along Various National Road, 2021 (2nd Quarter)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/05/2021	04/09/2021	4/14/2021	4/15/2021	GoP	462,957.60	462,957.60	0	Construction Materials


Prepared by:


IRENE R. AREVALO
 Head, BAC Secretariat

Checked by:


ARNALDO D. BARRIENTOS
 BAC Chairperson

Submitted by:


NANCY D. DOLOIRAS
 Assistant District Engineer

Approved:


SALOME M. SARTILLO
 District Engineer