

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310302100001000	18B00053: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program-Replacement of Permanent Weak Bridges-Infrastructure Flagship Projects (IFPs): Abusag Br. (B04258LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd	Construction Division	YES	Competitive Bidding	04/21/2018	05/22/2018	05/28/2018	08/06/2018	GoP	80,000,000.00		80,000,000.00	MYCA, Bid-out in 2018
310205100925000	18B00055: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads-Infrastructure Flagship Projects (IFPs)-Jct. Delfin Albano Road, incl. Bridge (Cansan - Bagutari Br.), Isabela	Construction Division	YES	Competitive Bidding	09/18/2018	08/10/2018	10/15/2018	10/26/2018	GoP	104,636,000.00		104,636,000.00	MYCA, Bid-out in 2018
310205100927000	18B00075: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads-Infrastructure Flagship Projects (IFPs)-Manila North Road (Jct. Bangag-Paruddun Sect)-Jct. Cagayan Valley Road (Camalaniugan),	Construction Division	YES	Competitive Bidding	12/13/2019	01/08/2020	02/17/2020	03/13/2020	GoP	107,526,000.00		107,526,000.00	MYCA, Bid-out in 2020
310302100357000	19B00042: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program-Replacement of Permanent Weak Bridges-Infrastructure Flagship Projects (IFPs): Pinaripad Br. (B01214LZ) along CDMA (Dalem-dem-Pinaripad-Palacian) By-Pass Rd	Construction Division	YES	Competitive Bidding	06/18/2019	07/09/2019	07/30/2019	08/13/2019	GoP	103,300,000.00		103,300,000.00	MYCA, Bid-out in 2019
310302100358000	19B00043: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program-Replacement of Permanent Weak Bridges-Infrastructure Flagship Projects (IFPs): San Pedro Br. (B04450LZ) along NRJ Villa Sur-San Pedro-Cabua-an-Ysmael-Disimungan Rd	Construction Division	YES	Competitive Bidding	06/18/2019	07/09/2019	07/30/2019	08/13/2019	GoP	61,590,000.00		61,590,000.00	MYCA, Bid-out in 2019

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310302100103000	19B00044: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program-Replacement of Permanent Weak Bridges-Infrastructure Flagship Projects (IFPs): Siffo Br. (B01157LZ) along Santiago-Tuguegarao Rd	Construction Division	YES	Competitive Bidding	06/29/2019	7/22/2019	08/08/2019	08/19/2019	GoP	130,000,000.00		130,000,000.00	MYCA, Bid-out in 2019
310305101758000	20B00022: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program-Widening of Permanent Bridges-Infrastructure Flagship Projects (IFPs): Minanga Parallel Br. along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	06/06/2020	06/30/2020	07/17/2020	07/27/2020	GoP	101,000,000.00		101,000,000.00	MYCA, Bid-out in 2020
310305100796000	20B00024: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program-Widening of Permanent Bridges-Infrastructure Flagship Projects (IFPs): Naguilian Br. (Parallel Br.) along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	08/12/2020	09/01/2020	09/21/2020	10/01/2020	GoP	100,000,000.00		100,000,000.00	MYCA, Bid-out in 2020
310305101759000	20B00025: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program-Widening of Permanent Bridges-Infrastructure Flagship Projects (IFPs): San Lorenzo Ruiz Br. (B01235LZ) along Daang Maharlika LZ	Construction Division	YES	Competitive Bidding	02/27/2020	05/12/2020	05/20/2020	05/21/2020	GoP	100,000,000.00		100,000,000.00	MYCA, Bid-out in 2020
310204101835000	20B00026: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass Road and Diversion Roads- Infrastructure Flagship Projects (IFPs) - Alcala-Santo Niño-Lasam Road, Cagayan (Namuccayan Bridge)	Construction Division	YES	Competitive Bidding	07/15/2020	08/14/2020 08/17/2020	09/04/2020	09/14/2020	GoP	100,275,000.00		100,275,000.00	MYCA, Bid-out in 2020

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204100694000	20B00028: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass Road and Diversion Roads- Infrastructure Flagship Projects (IFPs) - Cauayan City Alternate Route (Gov. Dy Bridge), Isabela	Construction Division	YES	Competitive Bidding	03/19/2020	08/18/2020	09/07/2020	09/17/2020	GoP	108,067,000.00		108,067,000.00	MYCA, Bid-out in 2020
300219100054000	22B00001: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Gen. E. Batalla Flood Control Structure, Sta. 0+000 - Sta. 0+550, Camalaniugan, Cagayan	Construction Division	YES	Competitive Bidding	10/08/2021	11/10/2021	01/31/2022	02/10/2022	GoP	144,250,000.00		144,250,000.00	Construction of Flood Control System
310205100536000	22B00002: 001: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/New Roads: Aritao-Quirino Road, Package 2, Quirino	Construction Division	YES	Competitive Bidding	10/08/2021	10/28/2021	01/31/2022	02/10/2022	GoP	121,590,000.00		121,590,000.00	Road Construction
310204101478000	22B00003: 001: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads-Cauayan City Bypass Road, Package 1, Isabela	Construction Division	YES	Competitive Bidding	10/08/2021	10/28/2021	01/31/2022	02/10/2022	GoP	47,950,000.00		47,950,000.00	Road Construction
310204101483000	22B00004: 001: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass and Diversion Roads – Ilagan City Bypass Road, Package 1, Isabela	Construction Division	YES	Competitive Bidding	10/08/2021	10/28/2021	01/31/2022	02/10/2022	GoP	87,164,000.00		87,164,000.00	Road Construction
310204101025000	22B00005: 001: Ensure Safe and Reliable National Road System: Network Development – Construction of Bypass and Diversion Roads – San Mateo-Alfonso Lista Diversion Road, San Mateo Section, Isabela	Construction Division	YES	Competitive Bidding	10/08/2021	10/28/2021	01/31/2022	02/10/2022	GoP	101,325,000.00		101,325,000.00	Road Construction

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205100540000	22B00006: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/New Roads: Naguilan-Benito Soliven-San Mariano-Divilacan-Maconacon-Palanan Road (Disabungan Br.), Isabela	Construction Division	YES	Competitive Bidding	10/08/2021	10/28/2021	01/31/2022	02/10/2022	GoP	101,073,175.00		101,073,175.00	Bridge Construction
310204101016000	22B00007: OO1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass and Diversion Roads – Aurora Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/21/2021	11/10/2021	01/31/2022	02/10/2022	GoP	28,923,437.50		28,923,437.50	Road Construction
310204101011000	22B00008: OO1: Ensure Safe and Reliable National Road System: Network Development – Construction of Bypass and Diversion Roads – Alicia Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/21/2021	11/10/2021	01/31/2022	02/10/2022	GoP	241,185,000.00		241,185,000.00	Bridge and Road Construction
310305101483000	22B00009: OO1: Ensure Safe and Reliable National Road System: Bridge Program – Widening of Permanent Bridges – Sn. Pablo Bridge (B01137LZ) along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	10/21/2021	11/10/2021	01/31/2022	02/10/2022	GoP	181,475,000.00		181,475,000.00	Bridge Construction
310204101028000	22B00010: OO1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass and Diversion Roads – Tumauni Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/21/2021	11/10/2021	01/31/2022	02/10/2022	GoP	57,755,000.00		57,755,000.00	Road Construction
310212100199000	22B00011: OO1: Ensure Safe and Reliable National Road System: Network Development Program: Paving of Unpaved Roads: Tertiary Roads, Jct. Victoria-Maddela-Alicia-Kasibu Bdry. Road (Jct. Victoria – Kasibu Bdry.)	Construction Division	YES	Competitive Bidding	10/21/2021	11/22/2021	01/31/2022	02/10/2022	GoP	96,575,360.00		96,575,360.00	Road Construction

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101018000	22B00012: OO1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads – Bayombong-Solano Bypass Road, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	10/21/2021	11/10/2021	01/31/2022	02/10/2022	GoP	53,075,000.00		53,075,000.00	Road Construction
310305101482000	22B00013: OO1: Ensure Safe and Reliable National Road System: Bridge - Widening of Permanent Bridges – Dummun Bridge (B01093LZ) along Cagayan Valley Road	Construction Division	YES	Competitive Bidding	11/05/2021	11/25/2021	01/31/2022	02/10/2022	GoP	128,741,615.00		128,741,615.00	Bridge Construction
310204101019000	22B00014: OO1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass and Diversion Roads – Cabagan – Sta. Maria Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	11/05/2021	11/25/2021	01/31/2022	02/10/2022	GoP	48,250,000.00		48,250,000.00	Road Construction
300207100336000	22B00015: Convergence and Special Support Program (CSSP): Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Inprastruktura Para sa Kapayapaan at Seguridad Program – TIKAS) - Construction of Regional Headquarters Service Division Building, PNP Regional Office II	Construction Division	YES	Competitive Bidding	11/05/2021	11/25/2021	01/31/2022	02/10/2022	GoP	5,790,000.00		5,790,000.00	Building Construction
310305101481000	22B00016: OO1: Ensure Safe and Reliable National Road: Bridge – Widening of Permanent Bridges – Arcon Bridge (B01130LZ) along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	11/05/2021	11/25/2021	01/31/2022	02/10/2022	GoP	155,204,700.00		155,204,700.00	Bridge Construction
310205100775000	22B00017: OO1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads: San Jose-Quibal Road, Package 1, Cagayan	Construction Division	YES	Competitive Bidding	11/11/2021	12/03/2021	01/31/2022	02/10/2022	GoP	115,145,900.00		115,145,900.00	Road Construction

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205100776000	22B00018: OO1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads: San Jose-Quibal Road, Package 2, Cagayan	Construction Division	YES	Competitive Bidding	11/11/2021	12/03/2021	01/31/2022	02/10/2022	GoP	100,091,425.70		100,091,425.70	Road Construction
310204101026000	22B00019: OO1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass and Diversion Roads – Santiago Circumferential Road, Isabela	Construction Division	YES	Competitive Bidding	11/11/2021	12/03/2021	01/31/2022	02/10/2022	GoP	91,643,000.00		91,643,000.00	Road Construction
310205100773000	22B00020: OO1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/New Roads: Aritao-Quirino Road, Package 1, Quirino	Construction Division	YES	Competitive Bidding	12/04/2021	12/31/2021	01/31/2022	02/10/2022	GoP	115,546,800.00		115,546,800.00	Road Construction
310205100774000	22B00021: OO1: Ensure Safe and Reliable National Road System: Network Development Program :Construction of Missing Links/New Roads: Jct. Cagayan Valley Road-Sampaguila-Warat-La Suerte-Catarauan-Afusing Road (Amulung Bridge and Approaches), Cagayan	Construction Division	YES	Competitive Bidding	11/26/2021	12/16/2021	01/31/2022	02/10/2022	GoP	347,400,000.00		347,400,000.00	Bridge Construction
310205100541000	22B00022: OO1: Ensure Safe and Reliable National Road System: Network Development Construction of Missing Links/New Road – Roxas-Paracelis Road, Isabela	Construction Division	YES	Competitive Bidding	11/26/2021	12/16/2021	01/31/2022	02/10/2022	GoP	101,325,000.00		101,325,000.00	Road Construction
300219100043000	22B00023: Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Catotoran Norte Flood Control Structure, Camalaniugan, Cagayan	Construction Division	YES	Competitive Bidding	11/26/2021	12/16/2021	01/31/2022	02/10/2022	GoP	141,750,000.00		141,750,000.00	Construction of Flood Control System

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101836000	22B00025: OO1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-pass and Diversion Roads – Infrastructure Flagship Program (IFPs) – Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-Bagay-Buntun), Package 2, Cagayan	Construction Division	YES	Competitive Bidding	12/03/2021	01/13/2022	02/04/2022	02/14/2022	GoP	96,500,000.00		96,500,000.00	Road Construction
310204101472000	22B00026 (re-ad): OO1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads – Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, Package 1, Isabela	Construction Division	YES	Competitive Bidding	01/06/2022	01/26/2022	02/17/2022	02/28/2022	GoP	48,995,600.00		48,995,600.00	Road Construction
310204101473000	22B00027: OO1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-pass and Diversion Roads – Alicia-Angadanan- San Guillermo-Cauayan City-Naguilian Alternate Route, Package 2, Isabela	Construction Division	YES	Competitive Bidding	12/03/2021	01/27/2022	02/18/2022	02/28/2022	GoP	28,950,000.00		28,950,000.00	Road Construction
310204101479000	22B00028: OO1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-pass and Diversion Roads –Cauayan City By-pass Road, Package 4, Isabela	Construction Division	YES	Competitive Bidding	12/03/2021	12/27/2021	01/31/2022	02/10/2022	GoP	46,350,000.00		46,350,000.00	Road Construction
310302100317000	22B00029: OO1: Ensure Safe and Reliable National Road System: Bridge – Replacement of Permanent Weak Bridges – Itawes Bridge (B04245LZ) along Cagayan-Apayao Road	Construction Division	YES	Competitive Bidding	12/03/2021	12/27/2021	01/31/2022	02/10/2022	GoP	115,800,000.00		115,800,000.00	Bridge Construction

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100862000	22B00030: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Primary Roads: Daang Maharlika (LZ) K0373+(-387.25)-K0374+170	Construction Division	YES	Competitive Bidding	12/23/2021	01/13/2022	02/04/2022	02/14/2022	GoP	57,891,560.00		57,891,560.00	Road Construction
310204101476000	22B00031: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Cauayan City Alternate Route, Package 1, Isabela	Construction Division	YES	Competitive Bidding	12/23/2021	01/13/2022	02/04/2022	02/14/2022	GoP	22,547,800.00		22,547,800.00	Road Construction
310204101477000	22B00032: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Cauayan City Alternate Route, Package 2, Isabela	Construction Division	YES	Competitive Bidding	12/23/2021	01/13/2022	02/04/2022	02/14/2022	GoP	20,637,000.00		20,637,000.00	Road Construction
310305101211000	22B00033: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program-Widening of Permanent Bridges - Infrastructure Flagship Projects (IFPs) - Batu Bridge (B01227LZ)	Construction Division	YES	Competitive Bidding	12/23/2021	01/26/2022	02/17/2022	02/28/2022	GoP	95,268,928.56		95,268,928.56	Bridge Construction
310204101837000	22B00034: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-pass and Diversion Roads – Infrastructure Flagship Program (IFPs) – Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-Bagay-Buntun), Package 3, Cagayan	Construction Division	NO	Competitive Bidding	01/06/2022	01/26/2022	02/17/2022	02/28/2022	GoP	96,500,000.00		96,500,000.00	Road Construction

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101471000	22B00035: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-pass and Diversion Roads- Alcala-Sto Niño-Lasam Road	Construction Division	NO	Competitive Bidding	01/06/2022	01/26/2022	02/17/2022	02/28/2022	GoP	112,389,180.00		112,389,180.00	Road Construction
310204101480000	22B00036: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass Road and Diversion Roads- Cordon Bypass Road, Package 1, Isabela	Construction Division	NO	Competitive Bidding	01/06/2022	01/26/2022	02/17/2022	02/28/2022	GoP	97,960,615.00		97,960,615.00	Road Construction
310204101485000	22B00037: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-pass and Diversion Roads - Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-Bagay-Buntun), Package 4, Cagayan	Construction Division	NO	Competitive Bidding	01/06/2022	01/26/2022	02/17/2022	02/28/2022	GoP	38,600,000.00		38,600,000.00	Road Construction
300201100071000	22B00038: Convergence and Special Support Program (CSSP): Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN): Itbayat Airport/NIA Circumferential Road, Itbayat, Batanes	Construction Division	NO	Competitive Bidding	02/02/2022	02/22/2022	03/16/2022	03/28/2022	GoP	112,000,000.00		112,000,000.00	Road Construction
300212100004000	22B00039: Convergence and Special Support Program (CSSP): Improvement of Capacity of Provincial Bridges (Provincial Bridges for Economic Development - PROBRED): Replacement of Sto. Tomas Bridge along La Paz - Salvacion - Sto. Tomas Road	Construction Division	NO	Competitive Bidding	02/02/2022	02/22/2022	03/16/2022	03/28/2022	GoP	42,700,000.00		42,700,000.00	Bridge Construction


DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215100081000	22B00040: Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities: Construction of Road leading to Convention/Expo and Sports Center, Dora Zinugan, Sta. Ana, Cagayan	Construction Division	NO	Competitive Bidding	02/02/2022	02/22/2022	03/16/2022	03/28/2022	GoP	100,000,000.00		100,000,000.00	Road Construction
310204101017000	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass Road and Diversion Roads- Bambang Bypass Road, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	02/16/2022	03/08/2022	03/30/2022	04/11/2022	GoP	103,552,000.00		103,552,000.00	Bridge and Road Construction
300217100005000	Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions): Rehabilitation/Major Repair of Buntun Bridge along Cagayan-Apayao Road (Solana Section)	Construction Division	NO	Competitive Bidding	02/16/2022	03/08/2022	03/30/2022	04/11/2022	GoP	105,000,000.00		105,000,000.00	Bridge Rehabilitation
310302100313000	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program- Replacement of Permanent Weak Bridges: Banurbur Br. (B02027LZ) along Dugo-Sn Vicente Rd (Dugo-Mission Sect)	Construction Division	NO	Competitive Bidding	02/16/2022	03/08/2022	03/30/2022	04/11/2022	GoP	100,000,000.00		100,000,000.00	Bridge Construction
300217100006000	Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions): Construction of Tuguegarao Circumferential Dike Road, Tuguegarao City, Cagayan Phase I	Construction Division	NO	Competitive Bidding	02/16/2022	03/08/2022	03/30/2022	04/11/2022	GoP	100,000,000.00		100,000,000.00	Dike Road Construction

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205100538000	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads-Jct. Abbag-Nagtipunan-Nueva Vizcaya Road via Dupax (Mactol-Bucay Section), Quirino	Construction Division	NO	Competitive Bidding	02/23/2022	03/15/2022	04/06/2022	04/18/2022	GoP	120,000,000.00		120,000,000.00	Road Construction
300221100005000	Convergence and Special Support Program (CSSP): Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities: Construction of Bannawag-San Rafael Bridge, Aurora, Isabela	Construction Division	NO	Competitive Bidding	02/23/2022	03/15/2022	04/06/2022	04/18/2022	GoP	125,000,000.00		125,000,000.00	Bridge Construction
310205100926000	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads-Infrastructure Flagship Projects (IFPs)- Tuguegarao City Boulevard (Pinacanauan Bridge 2 and Approaches), Tuguegarao City, Cagayan	Construction Division	NO	Competitive Bidding	02/23/2022	03/15/2022	04/06/2022	04/18/2022	GoP	150,000,000.00		150,000,000.00	Bridge and Road Construction
310302100164000	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program- Replacement of Permanent Weak Bridges-Cabagan - Sta.Maria Br. (B03236LZ) along Cabagan - Sta Maria Rd	Construction Division	NO	Competitive Bidding	02/23/2022	03/15/2022	04/06/2022	04/18/2022	GoP	100,000,000.00		100,000,000.00	Bridge Construction

Prepared by:


ROSARIO V. DE GUZMAN
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval by:


JAIME P. CATOLOS, JR.
 Chief, Planning & Design Division
 BAC Chairman

Approved by:


LORETA M. MALALUAN, CESO IV
 Regional Director


DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Consulting Services Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE	CO ('000.00)	
200000100816000	Consulting Services for the Feasibility Study of Quezon-Diffun Diversion Road, Nueva Vizcaya and Quirino	Planning and Design Division	NO	Competitive Bidding	04/05/2022	04/26/2022	05/16/2022	05/26/2022	GoP	13,300.00		13,300.00	Feasibility Study
200000100816000	Consulting Services for the Feasibility Study of San Mariano-Palanan Road, Isabela	Planning and Design Division	NO	Competitive Bidding	05/04/2022	05/25/2022	06/13/2022	06/23/2022	GoP	12,300.00		12,300.00	Feasibility Study
200000100816000	Consulting Services for the Feasibility Study of Luna-Burgos Diversion Road, Isabela	Planning and Design Division	NO	Competitive Bidding	06/07/2022	06/28/2022	07/18/2022	07/28/2022	GoP	16,500.00		16,500.00	Feasibility Study
200000100816000	Consulting Services for the Drainage System Master Plan and Feasibility Study for Tuguegarao City, Cagayan	Planning and Design Division	NO	Competitive Bidding	08/02/2022	08/23/2022	09/12/2022	09/22/2022	GoP	17,000.00		17,000.00	Feasibility Study

Prepared by:

Recommended for Approval by:

Approved by:


ROSARIO V. DE GUZMAN
 Engineer IV
 Head, BAC Secretariat


JAIME P. CATOLOS, JR.
 Chief, Planning & Design Division
 BAC Chairman


LORETA M. MALALUAN, CESO IV
 Regional Director

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
COMMON OFFICE SUPPLIES				Agency to Agency Procurement/ Shopping/ Small Value Procurement									Office Supplies
	1st Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,106,687.11			
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	1,042,055.23			
COMMON OFFICE DEVICES				Agency to Agency Procurement/ Shopping/ Small Value Procurement									Office Devices
	1st Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	42,689.44			
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	80,765.48			
COMMON JANITORIAL Supplies				Agency to Agency Procurement/ Shopping/ Small Value Procurement									Janitorial Supplies
	1st Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	222,585.09			
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	213,492.41			
PAPER MATERIALS AND PRODUCTS				Agency to Agency Procurement/ Shopping/ Small Value Procurement									Paper Materials and Product
	1st Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,354,250.00			
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	1,315,690.00			
OFFICE EQUIPMENT AND ACCESSORIES AND SUPPLIES				Shopping/ Small Value Procurement									Office Equipment
	1st Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	209,250.00			
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	105,804.00			
INFORMATION AND COMMUNICATION TECHNOLOGY EQUIPMENT AND DEVICES AND ACCESSORIES													
	1st Semester	RO II	NO	Public Bidding/ Shopping/ Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	7,837,712.00			IT Equipment & Accessories
	2nd Semester	RO II	NO		4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	7,161,712.00			

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Goods and Services

Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Goods and Services														
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)	
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CLEANING EQUIPMENT AND SUPPLIES														
	1st Semester	RO II	NO	Shopping										
	2nd Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP					
PRINTER OR FACSIMILE OR PHOTOCOPIER SUPPLIES AND ACCESSORIES														
	1st Semester	RO II	NO	Public Bidding/ Shopping/ Small Value Procurement/ Direct Contracting					GoP	17,725.00				Cleaning Equipment
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	16,305.00				
	1st Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	5,046,389.00				Office Equipment and Consumables
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	4,938,765.00				
TRAINING AND OCCUPATIONAL AND EMERGENCY RESPONSE SUPPLIES AND DEVICES														
	1st Semester	RO II	NO	Shopping/ Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP					
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	909,880.00				
ELECTRICAL EQUIPMENT AND SUPPLIES AND ACCESSORIES														
	1st Semester	RO II	NO	Shopping/ Small Value Procurement					GoP	1,348,400.00				Training/ Occupational Supplies
	2nd Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP					
FURNITURE AND FIXTURES														
	1st Semester	RO II	NO	Shopping/ Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	2,225,350.00				Electrical Equipment & Supplies
	2nd Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,474,650.00				
FUEL AND LUBRICANTS														
	1st Semester	RO II	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	25,485.00				Furniture & Fixtures
	2nd Semester	RO II	NO		4th Quarter 2021	1st Quarter 2022	1st Quarter 2022	1st Quarter 2022	GoP	250,000.00				
VEHICLE PARTS AND ACCESSORIES AND REPAIR														
	1st Semester	RO II	NO	Public Bidding/ Small Value Procurement/ Shopping/ Direct Contracting						6,096,500.00				Fuel and Lubricants
	2nd Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP					
					3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	9,987,600.00				Vehicle Maintenance and Spare Parts & Accessories
										9,987,600.00				

DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AIRCONDITIONING UNITS AND ACCESSORIES				Public Bidding/ Small Value Procurement/ Shopping									
	1st Semester	RO II	NO		2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	8,150,000.00			Airconditioning Units & Accessories
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	700,000.00			
SHOP TOOLS AND EQUIPMENT AND SUPPLIES													
	1st Semester	RO II	NO	Public Bidding/ Small Value Procurement/ Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	4,566,620.00			Shop Tools
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	711,620.00			
MATERIALS TESTING LABORATORY EQUIPMENT AND APPARATUS													
	1st Semester	RO II	NO	Public Bidding/ Small Value Procurement/ Direct Contracting	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	384,323.00			Laboratory Equipment
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	3,408,763.00			
MATERIALS TESTING LABORATORY CHEMICALS AND OTHER PRODUCTS													
	1st Semester	RO II	NO	Public Bidding/ Small Value Procurement/ Direct Contracting	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	2,733,157.00			Chemical Products
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	2,449,292.00			
SOFTWARE				Public Bidding/ Small Value Procurement/ Direct Contracting									
	1st Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	2,950,000.00			Software
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	1,050,000.00			
RADIO/NEWSPAPER SUBSCRIPTION													
	1st Semester	RO II	NO	Small Value Procurement/ Direct Contracting	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	250,000.00			Newspaper Subscription
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	30,000.00			


DPWH Regional Office No. 02 Final Annual Procurement Plan FY 2022 for Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
SURVEY AND DRILLING EQUIPMENT													
	1st Semester	RO II	NO	Public Bidding/ Direct Contracting/ Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	6,000,000.00			Survey Equipment
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	11,500,000.00			
SECURITY SUPPLIES				Small Value Procurement/ Shopping									
	1st Semester	RO II	NO		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	74,400.00			Security Supplies
HARDWARE AND CONSTRUCTION SUPPLIES AND DEVICES AND REPAIR OF BUILDINGS													
	1st Semester	RO II	NO	Shopping/ Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	3,373,225.00			Construction Supplies
	2nd Semester	RO II	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	3,332,300.00			
TOTAL										114,681,041.76			
10% Contingencies										11,468,104.18			
GRAND TOTAL										126,149,145.94			

Prepared by:

Recommended for Approval by:

Approved by:


ROSARIO V. DE GUZMAN


JAIME P. CATOLOS, JR.


LORETA M. MALALUAN, CESO IV

Engineer IV

Chief, Planning & Design Division

Regional Director

Head, BAC Secretariat

BAC Chairman