

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
22LA0001	Construction (Completion) of Multi-Purpose Building, Barangay Batinao, New Bataan, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	2,000,000.00		2,000,000.00	Construction (Completion) of MPB (1-3.20m x 19.5m Bleacher, 1-2.60m x 19.5m Bleacher & Installation of Steel Matting and Entrance Gate on the existing bleacher) with reinforced concrete, cement plaster finish, painting works with railings, and finishing works.
22LA0002	Construction of Multi-Purpose Building, Barangay Poblacion, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building (3189 sq.m Solar Dryer with Drainage Canal) with reinforced concrete, reinforcing steel, false and formworks and finishing works
22LA0003	Construction (Completion) of Multi-Purpose Building, Barangay Banglasan, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	2,000,000.00		2,000,000.00	Construction of Five (5) Bay Bleacher, this include Gutter, Downspout
22LA0004	Construction (Completion) of Multi-Purpose Building, Barangay Canidkid, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	2,000,000.00		2,000,000.00	Construction of Five (5) Bay Bleacher, This Include Gutter, Downspout and Man Gate
22LA0005	Construction (Completion) of Multi-Purpose Building, Barangay Linoan, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	2,000,000.00		2,000,000.00	Construction of Five (5) Bay Bleacher, This Include Gutter, Downspout
22LA0006	Construction (Completion) of Multi-Purpose Building, Barangay Mayaon, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	2,000,000.00		2,000,000.00	Construction of FOUR (4) Bay Bleacher, This Include Gutter, Downspout and Steel Bleacher
22LA0007	Construction of Multi-Purpose Building (Senior Citizen Building) at Barangay Macopa, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Completion of Multi-Purpose Building (18.95m by 12.86m Senior Citizen Building) with Plain and Reinforced Concrete Works, Finishing Works, Doors and Windows, Walls, Ceiling, Paintings, Plumbings Works, Electrical Works including 15KVA Generator Set and Airconditioning Units
22LA0008	Construction of Multi-Purpose Building, Barangay Sawangan, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	7,000,000.00		7,000,000.00	Construction of Complete 13.5m x 12.5m Two (2) stry brgy. Hall with concrete works, doors & windows on anakok frame, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tile works, Roofing Works, Metal Railings, Steelworks, Electrical Works, Airconditioning Unit, Water Pump.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0009	Construction of Multi-Purpose Building, Barangay Bawani, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	7,000,000.00		7,000,000.00	Construction of Complete 13.5m x 12.5m Two (2) stry brgy. Hall with Concrete works, doors & windows on analok frame, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, Roofing Works, Metal Railings, Steelworks, Electrical Works, Airconditioning Unit, Water Pump
22LA0010	Construction of Multi-Purpose Building, Barangay Malinawon, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	7,000,000.00		7,000,000.00	Construction of Complete 13.5m x 12.5m Two(2) Stry brgy. Hall with concrete works, doors & windows on analok frame, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, Roofing Works, Metal Railings, Steelworks, Electrical Works, Air conditioning unit, Water Pump
22LA0011	Construction of Multi-Purpose Building, Laak Central ES, Barangay Poblacion, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, masonry and concrete) Electrical Works, Hanger Type Basketball Goal and Construction of Complete (6x12 Stage w/ CR) including Plumbing, Plumbing Fixtures, Doors and Windows, Tile Works, Ceiling, Air Vent, and Electrical Works
22LA0012	Construction of Multi-Purpose Building, Barangay Camantangan, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Construction of Complete Daycare Center including Perimeter Fence, Playground and Site Development with Acoustical Ceiling, Catch Basin, Plumbing Works, Electrical Works, Painting Works, Tile Works (Floor and Toilet Wall), Doors and Windows (with Window Grilles). This includes 3D stainless Lettering, Airconditioning, 2 sets of Fire Extinguisher, Transformer, Generator Set and Overhead Tank.
22LA0013	Construction of Multi-Purpose Building, Pahamotang, Barangay Amor Cruz, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works, Hanger Type Basketball Goal and Construction of Complete (6x12 Stage w/ CR) including Plumbing Fixtures, Doors and Windows, Tile Works, Ceiling, Air Vent, and Electrical Works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0014	Construction (Completion) of Multi-Purpose Building, Barangay New Cebulan, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Bleachers) with reinforced concrete, cement plaster finish, structural steel works, painting works, railings and one set of movable basketball goal
22LA0015	Construction (Completion) of Multi-Purpose Building, Barangay Prosperidad, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	FY 2022 GAA-BIP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (1-3.20m x 26.21m Bleachers) with reinforced concrete, cement plaster finish, painting works, structural works, steel matting bleachers, railings, fabricated flashing and gutter, downspout and one set of movable basketball goal
22LA0016	Retrofitting/Strengthening of Bridge - Hijo Br. (B00209MN) along Surigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	GAA FY 2022	11,500,000.00		11,500,000.00	Bridge Excavation (Common Soil); Handlaid Rock Embankment on Gabion; Application of Painting (Concrete Structures); Installation of Expansion Joint, Steel Finger Type (Wd60 Complete set); Installation of Carbon Fiber Sheet 1 layer on S1 Diaphragm (MM1-MM2, MM2-MM3, MM4-MM5, MM5-MM6, MM6-MM7, MM8-MM9, MM9-MM10), S2 (MM1-MM2, MM2-MM3, MM4-MM5, MM5-MM6, MM6-MM7, MM8-MM9, MM9-MM10), S3 (MM1-MM2, MM2-MM3, MM4-MM5, MM5-MM6, MM6-MM7, MM8-MM9), S4 (MM4-MM5, MM5-MM6, MM6-MM7); Installation of CFS 2 layers on Deck Soffit S1 (MM4-MM5, MM5-MM6, MM6-MM7), S2 (MM4-MM5, MM5-MM6, MM6-MM7), S3 (MM4-MM5, MM5-MM6, MM6-MM7), S4 (MM4-MM5, MM5-MM6, MM6-MM7); Installation of Gabions, Metallic Coated (1m x 1m x 2m); Installation of Filter Cloth; Application of Epoxy Coating and Injection on Cracks; Application of Special Anti-Corrosion Paint (Repair of Steel Bearing)
22LA0017	Retrofitting/Strengthening of Bridge - Maco Br. (B00208MN) along Surigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	GAA FY 2022	2,400,000.00		2,400,000.00	Removal of Actual Structures/Obstruction, 0.05m thick ACP; Application of Bituminous Tack Coat, Emulsified Asphalt; Application of Bituminous Concrete Surface Wearing Course, Hot Laid, 50mm thk; Installation of Expansion Joint, Steel Finger; Type (Wd60 Complete set); Application Reflectorized Thermoplastic Pavement Markings, Yellow and White; Tightening/Retightening of High Tension Bolt; Application of Painting (Concrete Structures); Application of Epoxy Coating on Cracks

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0018	Retrofitting/Strengthening of Bridge - Pagapak Br. (B00200MN) along Surigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	GAA FY 2022	3,300,000.00		3,300,000.00	Removal of Actual Structures/Obstruction, 0.5m thick ACP; Application of Bituminous Rack Coat, Emulsified Asphalt; Application of Bituminous Concrete Surface wearing Course, Hot Laid, 50 mm thk; Installation of Expansion Joint, steel Finger Type (Wd60 Complete set); Application of ReflectORIZED Thermoplastic Pavement Markings, Yellow and White Tightening/Retightening of High Tension Bolt; Application of Painting (Concrete Structures); Application of Epoxy Coating on Cracks; Installation of Carbon Fiber Sheet 1 layer on Deck (MM5-MM7); Installation of Carbon Fiber Plate on MM4-MM8; Repaint of Steel Bearing
22LA0019	Retrofitting/Strengthening of Bridge - Lapinigan Br. (B00204MN) along Surigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	01/31/22	02/02/22	GAA FY 2022	5,500,000.00		5,500,000.00	Installation of Expansion Joint, Steel Finger Type-Wd80 (Left Side) Installation of Expansion Joint, Steel Finger Type-Wd60 Application of Paint (Concrete Structures) Installation of Carbon Fiber Sheet, 1 Layer on Deck Installation of Carbon Fiber Plate on MM4-MM8 Tightening/Retightening of High Tension Bolt Application of Special Anti-Corrosion Paint (Repaint of Steel Bearing)
22LA0020	Retrofitting/Strengthening of Bridge - Binuangan Br. (B00207MN) along Surigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA - REGULAR INFRA	1,000,000.00		1,000,000.00	Installation of Expansion Joint, Steel Finger Type (Wd60 Complete Set); Application of Epoxy Coating on Cracks; Application Epoxy Injection on Cracks; Application of Painting (Concrete and Steel Structures); Tightening/Retightening of High Tension Bolt; Repaint of Steel Bearing
22LA0021	Retrofitting/Strengthening of Bridge - Cadunan Br. (B00205MN) along Surigao-Davao Coastal RD	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA - REGULAR INFRA	1,500,000.00		1,500,000.00	Installation of Expansion Joint, Steel Finger Type (Wd60 Complete Set); Tightening/Retightening of High Tension Bolt; Application of Painting (Concrete Structures); Application of Epoxy Coating on Cracks

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0022	Retrofitting/Strengthening of Bridge - Bongabong Br. (B00201MN) along Surigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA - REGULAR INFRA	2,400,000.00		2,400,000.00	Removal of Actual Structures/Obstruction, 0.05m thick ACP; Installation of Expansion Joint, Steel Finger Type (Wd60 Complete Set); Application of Bituminous Tack Coat, Emulsified Asphalt; Application of Bituminous Concrete Surface Wearing Course, Hot laid, 50 mm thk; ReflectORIZED Thermoplastic Pavement markings, White; Application of ReflectORIZED Thermoplastic Pavement Markings, Yellow; Tightening/ Retightening of High Tension Bolt; Installation of CFP 1 Layer on Span 1, MM4 - MM7; Application of Epoxy Coating on Cracks; Application of Epoxy Injection on Cracks; application of Paint 9Concrete Structure); Installation of CFS 1 Layer on Span 1, MM1 & MM2
22LA0023	Retrofitting/Strengthening of Bridge - Langgam Br. (B00206MN) along Surigao-Coastal Rd	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA- REGULAR INFRA	3,000,000.00		3,000,000.00	Removal of Actual Structures/Obstruction, 0.05m thk ACP; Application of Bituminous Tack Asphalt; Application of Bituminous Concrete Surface Wearing Course, Hot Laid, 50 mm thk; Installation of Expansion Joint, steel Finger Type (Wd60 Complete Set); Application of ReflectORIZED Thermoplastic Pavement Markings, Yellow and White Tightening/Retightening of High Tension Bolt; Concrete Slope Protection; Application of Painting (Concrete Structures); Application of Epoxy Coating on Cracks; Installation of Carbon Fiber Plate on MM4 - MM7; Repaint of Steel Bearing; Patching (Type-B)
22LA0024	Construction of Multi-Purpose Building, Barangay Belmonte, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA-BIP	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.5m Two (2) stry brgy. Hall with concrete works, doors & windows on analok frame, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, Roofing Works, Metal Railings, Steelworks, Electrical Works, Airconditioning Unit, Water Pump Station and Fire extinguisher.
22LA0025	Construction of Multi-Purpose Building, Barangay Ampawid, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA-BIP	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.5m Two (2) stry brgy. Hall with concrete works, doors & windows on analok frame, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, Roofing Works, Metal Railings, Steelworks, Electrical Works, Airconditioning Unit, Water Pump Station and Fire extinguisher.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0026	Construction of Multi-Purpose Building, Barangay Saosao, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA-BIP	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.5m Two (2) story brgy. Hall with concrete works, doors & windows on analog frame, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, Roofing Works, Metal Railings, Steelworks, Electrical Works, Airconditioning Unit, Water Pump Station and Fire extinguisher.
22LA0027	Construction of Multi-Purpose Building, Barangay Anitap, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Completion of Multi-Purpose Building (30m by 16m Basketball Gym and 12m by 6m Stage) with Plain and Reinforced Concrete Works, Finishing Works, Doors and Windows, Walls, Ceiling, Paintings, Plumbing Works, Electrical Works.
22LA0028	Construction of Multi-Purpose Building, Barangay Malinao, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Completion of Multi-Purpose Building (30m by 16m Basketball Gym and 12m by 6m Stage) with Plain and Reinforced Concrete Works, Finishing Works, Doors and Windows, Walls, Ceiling, Paintings, Plumbing Works, Electrical Works.
22LA0029	Construction of Multi-Purpose Building, Barangay Lebanon, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Construction of Complete Barangay Health Station with Acoustical Ceiling, Catch Basin, Plumbing Works, Electrical Works, Tile Works (Floor and Toilet), Doors and Windows. This Includes 2 sets of Clerical Chairs, Tables and Mobile Pedestal, 3D Stainless Steel Lettering, Airconditioning, Transformer, Generator Set and 2 sets of Fire Extinguisher.
22LA0030	Construction of Multi-Purpose Building, Barangay Sabud, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA-BIP	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.5m Two (2) story brgy. Hall with concrete works, doors & windows on analog frame, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, Roofing Works, Metal Railings, Steelworks, Electrical Works, Airconditioning Unit, Water Pump Station and Fire extinguisher.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0031	Construction of Multi-Purpose Building, Barangay Macopa, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/15/21-10/21/21	11/04/21	01/31/22	02/02/22	FY 2022 GAA-BIP	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.5m Two (2) story bldg. Hall with concrete works, doors & windows on analog frame, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, Roofing Works, Metal Railings, Steelworks, Electrical Works, Airconditioning Unit, Water Pump Station and Fire extinguisher.
22LA0032	Construction of Multi-Purpose Building, Barangay Bankerohan Norte, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	11/23/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Construction of Complete One (1) Storey Barangay Hall with Acoustical Ceiling, Plumbing Works, Electrical Works, Tile Works (Floor and Toilet), Doors and Windows. This includes Office Tables and Chairs, Shelves Racks, Steel Cabinet, 12 Seaters Conference Table, Window Blinds, 3D Stainless Steel Lettering, Airconditioning, Fire Extinguisher and Water Tank.
22LA0034	Construction of Multi-Purpose Building, Barangay Talian, Maragusan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	11/23/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Construction of Complete One (1) Storey Barangay Hall with Acoustical Ceiling, Plumbing Works, Electrical Works, Tile Works (Floor and Toilet), Doors and Windows. This includes Office Tables and Chairs, Shelves Racks, Steel Cabinet, 12 Seaters Conference Table, Window Blinds, 3D Stainless Steel Lettering, Airconditioning, Fire Extinguisher and Water Tank.
22LA0035	Construction of Multi-Purpose Building, Barangay New Calape, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	11/23/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Construction of Complete One (1) Storey Barangay Hall with Acoustical Ceiling, Plumbing Works, Electrical Works, Tile Works (Floor and Toilet), Doors and Windows. This includes Office Tables and Chairs, Shelves Racks, Steel Cabinet, 12 Seaters Conference Table, Window Blinds, 3D Stainless Steel Lettering, Airconditioning, Fire Extinguisher and Water Tank.
22LA0036	Construction of Multi-Purpose Building, Barangay San Vicente, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	11/23/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Construction of Complete One (1) Storey Barangay Hall with Acoustical Ceiling, Plumbing Works, Electrical Works, Tile Works (Floor and Toilet), Doors and Windows. This includes Office Tables and Chairs, Shelves Racks, Steel Cabinet, 12 Seaters Conference Table, Window Blinds, 3D Stainless Steel Lettering, Airconditioning, Fire Extinguisher and Water Tank.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0037	Construction of Mult-Purpose Building, Barangay New Dalaguete, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	11/23/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Construction of Complete One (1) Storey Barangay Hall with Acoustical Ceiling, Plumbing Works, Electrical Works, Tile Works (Floor and Toilet), Doors and Windows. This includes Office Tables and Chairs, Shelves Racks, Steel Cabinet, 12 Seaters Conference Table, Window Blinds, 3D Stainless Steel Lettering, Airconditioning, Fire Extinguisher and Water Tank.
22LA0038	Construction (Completion) of Three (3) Storey (DPWH Building No. 2) of Compostela Valley DEO, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	11/23/21	01/31/22	02/02/22	FY 2022 GAA LP-NBP	20,000,000.00		20,000,000.00	Construction (Completion) of Three (3) Storey (DPWH Building No.2) of Compostela Valley DEO, Nabunturan, Compostela Valley Includes 2nd and 3rd Floor Fully Functional w/ Painting Works, Electrical Works, Mechanical Works, Ceiling, Doors and Window, Tile Works, Metal Railing, Cladding, Signage, and all Finishing Works
22LA0039	Construction of Multi-Purpose Building, Barangay Anitapan, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	11/23/21	01/31/22	02/02/22	FY 2022 GAA-BIP	10,000,000.00		10,000,000.00	Construction of a Covered Court Gym (1-16m x 30m), with stage (1-11m x 4.6m) and Bleacher (1-3.20m x 30m) (1-1.95m x 18m) with provision for green Building incl. the removal of obstructing structure.
22LA0040	Construction of Mult-Purpose Building (Women's Center), Barangay Cabidanan, Nabunturan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	11/23/21	01/31/22	02/02/22	FY 2022 GAA-BIP	10,000,000.00		10,000,000.00	Construction/Completion of Women's Center (23.00m x 18.90m). Including Roofing, Cement Plaster, Metal Cladding, ConWood, Painting Work (Masonry & Steel), Tile Works, Aluminum Glass Windows, Fire Exit, Fire Alarm, and Pole Mounted Distribution Transformer. NOT INCLUDED (Ceiling works, Aluminum Glass Door, Frames, Wood Panel Door, Sun Shades and Plumbing Fixtures)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0041	Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	11/23/21	01/31/22	02/02/22	FY 2022 GAA-BIP	12,000,000.00		12,000,000.00	Rehabilitation of Multi-Purpose Building (50.0m x 30.0m) including ceiling works (acoustical, fiber cement board, pre-painted metal panels and aluminum metal cladding), wall (marine plywood, fiber cement board, aluminum metal cladding), phenolic board (comfort rooms and dressing rooms partitions), wood paneled doors, aluminum glass doors, finishing hardware, tile works (glazed, unglazed and tactile blocks), cement plaster finish including decorative stone, painting works (masonry/concrete, steel and wood), structural steel works (for metal structures and decorative), railings and electrical works (lighting, service entrance conductors, panelboard and cable tray)
22LA0043	Construction of Revetment along Linda Creek, Sta. 3+000 - Sta. 3+430 (RS), Sta. 1+500 - Sta. 2+500 (LS), Sta. 2+000 - Sta. 2+520 (RS), Brgy. Linda, Nabunturan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	11/23/21	01/31/22	02/02/22	FY GAA 2022 - REGULAR INFRA	50,000,000.00		50,000,000.00	Construction of Concrete Revetment with mattresses on foot protection; Construction of Concrete Revetment with steel pile for foundation
22LA0044	Construction of Revetment along Agusan River, Sta. 0+807.71 - Sta. 1+156.52 (RS). Purok 3 Brgy. Osmeña to Purok 1, Poblacion, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/21-11/10/21	11/25/21	01/31/22	02/02/22	FY GAA 2022 - REGULAR INFRA	50,000,000.00		50,000,000.00	Construction of Concrete Revetment with Steel Sheet Piles for Foundation; Excavation on Agusan river
22LA0046	Construction of Revetment along Mawab River, Barangay Poblacion, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/21-11/10/21	11/25/21	01/31/22	02/02/22	FY GAA 2022 - REGULAR INFRA	70,000,000.00		70,000,000.00	Construction of Concrete Revetment with Steel Sheet pile Foundation; Construction of Box Culvert (5.0m x 4.75m x 5.0m) inner;
22LA0033	Construction of Multi-Purpose Building, Barangay Bankerohan Sur, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/02/21-11/08/21	12/09/21	01/31/22	02/02/22	FY 2022 GAA-BIP	5,000,000.00		5,000,000.00	Construction of Complete One (1) Storey Barangay Hall with Acoustical Ceiling, Plumbing Works, Electrical Works, Tile Works (Floor and Toilet), Doors and Windows. This includes Office Tables and Chairs, Shelves Racks, Steel Cabinet, 12 Seaters Conference Table, Window Blinds, 3D Stainless Steel Lettering, Airconditioning, Fire Extinguisher and Water Tank.
22LA0045	Construction of Revetment along Manat River (Up- Stream and Down Stream) leading to Agusan River at Prk1C, 1B, 1A, 7, 8 and Manat Bridge, Sta. 15+780 - Sta. 16+170 (LS), Brgy. Poblacion, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/21-11/10/21	12/07/21	01/31/22	02/02/22	NEP 2022	50,000,000.00		50,000,000.00	Construction of Concrete Revetment with Steel Sheet pile Foundation; Construction of Box Culvert (5.0m x 4.75m x 5.0m) inner
22LA0048	Construction of Revetment along Agusan River at Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY GAA 2022 - REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0049	Construction of Revetment along Manat River leading to Agusan River at Inambatan Bridge (Downstream), Brgy. Claycon, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY GAA 2022 - REGULAR INFRA	70,000,000.00		70,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
22LA0050	Construction of Revetment along Batutu River Leading to Agusan River, Sta. 5+400 - Sta. 6+100 (LS), Brgy. Siocon, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/29/21-12/05/21	12/06/21	12/21/21	02/02/22	FY GAA 2022 - REGULAR INFRA	81,063,000.00		81,063,000.00	Construction of Concrete Revetment with Steel Sheet Piles for Foundation Installation of Minor Drainage Structure
22LA0052	Construction of Revetment along Manat River leading to Agusan River at Inambatan Bridge (Upstream), Brgy. Olaycon, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY GAA 2022 - REGULAR INFRA	70,000,000.00		70,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation, Installation of Minor Drainage Structure
22LA0053	Improvement of Road, Dagohoy Street Extension, Barangay Poblacion, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY 2022 GAA CSSP - BIP	5,000,000.00		5,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+000.000 - k 0+370.000 = 370.000 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0054	Rehabilitation of Road, Anitapan - Cabuyuan, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY 2022 GAA CSSP-SIPAG	70,000,000.00		70,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 1+0850.550 - Sta. 2+823.275 = 1,713.00 meters with Equations and Exception Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation Construction of Bridge Approach Slab Construction of Grouted Riprap Slope Protection Construction of Concrete Lined Canal and Pther Minor Drainage Structures Application of Reflectorized Thermoplastic Pavements Markings
22LA0056	Construction of Road, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY 2022 GAA CSSP-SIPAG	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+438.000 - Sta. 1+960.000 = 1,522.00 meters Roadway Excavation - Embankment from Borrow (Common Soil) Removal and Relocation of Electric Post Construction of Minor Drainage Structures Excavation of Earth Canal Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
22LA0057	Construction of Road, Cebolida, Bagong Silang, Laak, Davao De Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY 2022 GAA CSSP-SIPAG	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 3+031.300 - Sta. 3+946.927 = 880.000 meters with Exception and Equations Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0058	Construction of Road, Anitapan to Maskarig, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY 2022 GAA CSSP-SIPAG	30,000,000.00		30,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+060.000 - Sta. 1+080.550 = 968.000 meters with Exception Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0059	Construction of Road Salvacion, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY 2022 GAA CSSP-SIPAG	30,000,000.00		30,000,000.00	Concreting (width = 6.10 m., thk. = 230mm) Section 1. Sta. 0+828.000 - Sta. 1+280.000 = 452.000 meters Section 2. Sta. 0+989.087 - Sta. 2+387.087 = 1,398.000 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0060	Construction of Road of Libaylibay- New Visayas, Sangab, Calabkab, Limbo to Mawab-Maragusan Road, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY 2022 GAA CSSP-SIPAG	30,000,000.00		30,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 8+210.000 - Sta. 9+345.752 = 1,136.00 meters with Equation Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Guardrails including post Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0063	San Roque-San Isidro Road connecting to nabunturan Public Transport Terminal and Park 5. San Isidro Food Terminal, Nabunturan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY 2022 GAA CSSP	42,000,000.00		42,000,000.00	Concreting (width = 6.70 m., thk. = 280mm) Sta. 4+100.00 - Sta. 5+400.000 = 1,305.001 meters with Equation Roadway Excavation - Common Surplus excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Construction of Grouted Riprap Slope Protection Removal and Relocation of Electric Post Installation of Metal Beam Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
22LA0064	Hagulmitan Road connecting Monkayo Public Transport Terminal and RIMFABEMCO Meat Processing Facility SSF and Rubber Sheet and Latex Processing Plant in support of Rubber and Palm Oil Industries, Brgy. Hagulmitan, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY 2022 GAA CSSP	18,010,000.00		18,010,000.00	Cincreting (width = 6.70 m., thk. = 280mm) SECTION 1. Sta. 0+045.000 - Sta. 0+117.000 = 72.000 meters SECTION 2. Sta. 2+667.700 - Sta. 3+376.000 = 704.692 meters with Exception SECTION 3. Sta. 0+006.000 - Sta. 0+120.640 = 114.610 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Installation of Metal Guardrails with Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
22LA0065	Road Widening along Montevista-Compostela-Mati Bdry Rd (S00136MN)	Const. Section	Yes	Competitive Bidding	11/16/21-11/22/21	12/07/21	01/31/22	02/02/22	FY 2022 GAA REGULAR INFRA	8,564,000.00		8,564,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.) - Existing Width 6.70 m, with Additional 2 lanes, Total Width 13.40 m K 1481+660.000 - K1481+970.000 = 310.000 meters AS PER PLAN K 1481+645.000 - K1481+955.000 = 310.000 meters AS PER RBIA Roadway Excavation - Common Surplus Excavation Construction of Grouted Riprap Canal Lining and Other Minor Drainage Structures Installation of Pavement Stud Markers Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0055	Road Widening - along Asuncion - San Isidro - Laak - Veruela Road (S01377MN)	Const. Section	Yes	Competitive Bidding	11/19/21-11/25/21	12/09/21	01/31/22	02/02/22	FY GAA 2022 - REGULAR INFRA	50,000,000.00		50,000,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.) -Existing Width 6.7, with Additional 2 lanes, Total E=Width 13.40 K 1501 + 090.000 - H1502 + 803.000 = 1,713.00 meters AS PER PLAN K 1501 + 090.000 - k1502 + 803.000 = 1,713.00 meters AS PER RBIA Roadway Excavation - Common Surplus Excavation Construction of Grouted Riprap Slope Protection Removal and Relocation of Electric Post Construction of Concrete Lined Canal and Other Minor Drainage Structures Removal and Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings
22LA0066	Road Widening along Nabunturan - Maragusan Road (S00127MN)	Const. Section	Yes	Competitive Bidding	11/19/21-11/25/21	12/09/21	01/31/22	02/02/22	FY GAA 2022 - REGULAR INFRA	61,227,000.00		61,227,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280mm thk.) - Existing Width 6.7, with Additional 2 lanes, Total Width 13.40 K 1435 + 800.000 - K 1438 + 860.000 = 3,060.00 meters AS PER PLAN K 1435 + 800.00 - K 1438 + 946.000 = 3,060.00 meters AS PER PLAN K 1435 + 840.000 K1438 + 946.000 = 3,060.00 meters AS PER RBIA Roadway Excavation - Common Surplus Excavation Excavation of Earth Canal Construction of Minor Drainage Structures Installation of Pavement Stud Markers Installation of Hazard Markers (Chevron) Application of Reflectorized Thermoplastic Pavement Markings
22LA0068	Libudon Road leading to Laki Pool Inland Resort, Brgy. Libudon, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/19/21-11/25/21	12/09/21	01/31/22	02/02/22	FY 2022 GAA - CSSP	39,124,000.00		39,124,000.00	Concreting (width = 6.10m., thk 280mm) Sta. 1+575.000 - Sta. 3+741.000 = 2,165.903 meters with Equation Roadway Excavation - Common Surplus Excavation Excavation of Earth Canal Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
22LA0069	Mampising Road leading to Mabini Protected Landscape and Seascape Marine Center and Various Beach Resorts, Brgy. Tagnanan, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/19/21-11/25/21	12/09/21	01/31/22	02/02/22	FY 2022 GAA - CSSP	8,249,000.00		8,249,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 2+304.500 - Sta. 2+876.010 = 570 meters with Equation Roadway Excavation - Common Surplus Excavation Construction of Grouted Riprap Slope Protection Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0070	Construction of Road, Prosperidad, Montevista to Casoon, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/19/21-11/25/21	12/09/21	01/31/22	02/02/22	FY 2022 GAA CSSP - SIPAG	35,000,000.00		35,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Section 1 Sta. 2+359.271 - Sta. 2+862.946 = 503.00 meters with Equation Section 2 Sta. 2+822.920 - Sta. 4+173.479 = 1,353.50 meters with Equation Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0071	Pasian Road leading to Agrotourism Complex, Brgy. Pasian, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/19/21-11/25/21	12/09/21	01/31/22	02/02/22	FY 2022 GAA - CSSP	15,000,000.00		15,000,000.00	Concreting (width = 6.10 m., thk. = 230mm) Sta. 0+000.000 - Sta. 0+624.00 = 624.00 meters - Common Surplus Excavation Construction of Slope Protection (Grouted Riprap) Construction of Single Barrel Reinforced Concrete Box Culvert Construction of Concrete Canal Lining and Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0072	Road Widening - along Asuncion - San Isidro - Laak - Veruela Road (S01377MN)	Const. Section	Yes	Competitive Bidding	11/19/21-11/25/21	12/09/21	01/31/22	02/02/22	FY GAA 2022 - REGULAR INFRA	49,999,000.00		49,999,000.00	Concreting of Additional 2 lanes (2 into 4 Lanes, 280 mm thk.) - Existing Width 6.7, with Additional 2 lanes Total Width 13.40 K 1497+454.100 - K 1498+972.000 = 1,517.90 meters AS PER PLAN K 1497+454.000 - K 1498+950.000 = 1,496.00 meters AS PER RBIA Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Removal and Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0073	Bongabong-Sitio Magapalway Road connecting Pantukan Public Transport Terminal and Banana Production Packing Plant in Support of Banana Industry, Brgy. Bongabong, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/19/21-11/25/21	12/09/21	01/31/22	02/02/22	FY 2022 GAA - CSSP	18,127,000.00		18,127,000.00	Concreting (width = 6.70m., thk. = 280mm) Sta. 2+494.000 - Sta. 3+007.000 = 513.00 meters Roadway Excavation - Common Surplus Excavation Construction of Grouted Riprap Slope Protection Construction of 2 (Two) Single Barrel Reinforced Concrete Box Culvert Application of Reflectorized Thermoplastic Pavement Markings
22LA0074	Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/19/21-11/25/21	12/09/21	01/31/22	02/02/22	FY 2022 GAA - CSSP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Section 1 Sta. 4+767.000 - Sta. 5+160.000 = 393.00 meters Section 2 Sta. 4+966.310 - Sta. 5+152.310 = 186.00 meters Roadway Excavation - Common Surplus Excavation Construction of Grouted Riprap Slope Protection Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0075	San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/19/21-11/25/21	12/09/21	01/31/22	02/02/22	FY 2022 GAA - CSSP	25,000,000.00		25,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 3+602.000 - Sta. 5+113.368 = 1,458.00 meters with Equation and Exception Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0061	Construction of Road Golden Valley to Anitapan, Maskarig, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/29/21-12/05/21	12/06/21	01/31/22	02/02/22	FY 2022 GAA CSSP-SIPAG	30,000,000.00		30,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 1+740.000 - Sta. 2+580.430 = 840.00 meters with Equation Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavements Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0076	Construction of Road along National Highway Junction to Brgy. Sta. Emilia, New Bethlehem to lubho look, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/29/21-12/05/21	12/06/21	01/31/22	02/02/22	FY 2022 GAA CSSP-SIPAG	30,000,000.00		30,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 3+835.733 - Sta. 5+052.000 = 1,217,417 meters with Equations Roadway Excavation - Common Surplus Excavation Application of Reflectorized Thermoplastic Pavement Markings
22LA0077	Construction of Road, Camansi Banglasan Junction Road, Brgy. Camansi, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/29/21-12/05/21	12/06/21	01/31/22	02/02/22	FY 2022 GAA CSSP-SIPAG	35,000,000.00		35,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+706.000 - Sta. 2+906.360 = 1,856.50 meters with Equations and Exceptions Roadway Excavation - Common Surplus Excavation Removal of Existing Bridge and Overflow Construction of Bridge approach Slab Construction of Grouted Riprap Slope Protection Construction of Concrete Box Culvert Construction of minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0078	Bongkilaton Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Brgy. Ngan, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/29/21-12/05/21	12/06/21	01/31/22	02/02/22	FY 2022 GAA CSSP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 3+103.420 - Sta. 3+619.029 = 515.000 meters with Equation Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0079	Tubo-Tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPCO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-tubo, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/29/21-12/05/21	12/06/21	01/31/22	02/02/22	FY 2022 GAA CSSP	50,000,000.00		50,000,000.00	Connecting (width = 6.70 m., thk. = 280mm) Sta. 3+098.000 - Sta. 4+506.274 = 1,428.500 meters with Equations Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Steel Piles with Concrete Capping Installation of Metal Beam Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0080	Reconstruction to Concrete Pavement along Surigao - Davao Coastal Rd (S01376MN)	Const. Section	Yes	Competitive Bidding	11/29/21-12/05/21	12/06/21	01/31/22	02/02/22	FY 2022 GAA - REGULAR INFRA	29,021,000.00		29,021,000.00	Reconstruction of Four (4) Lanes (width = 14.40m., thk. = 300mm) K 1789+263.777 - K 1790+040.000 = 776.223 meters AS PER PLAN K 1789+170.000 - K 1790+020.000 = 857.000 meters AS PER RBIA Roadway Excavation - Removal of Existing Asphalt & PCCP - Common Surplus Excavation Application of Reflectorized Thermoplastic Pavement Markings
22LA0081	Construction of Revetment along Manat River (Up- stream and Down Stream) leading to Agusan River, Sta. 12+793.671 - Sta. 13+057.781 (LS), Sta. 13+066.790 - Sta. 13+200 (LS), Bankeruhan Sur to Bankeruhan Norte, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/29/21-12/05/21	12/06/21	01/31/22	02/02/22	FY 2022 GAA - REGULAR INFRA	90,000,000.00		90,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation Construction of One (1) Box Culvert - (3.0m x 3.0m x 4.0m)
22LA0082	Construction of Revetment along Agusan River (Upstream), Sta. 4+640 - Sta. 5+070 (LS), Sta. 5+070.00 - Sta. 5+918.000 (LS), Brgy. Cambagang, Maragusan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/29/21-12/05/21	12/06/21	01/31/22	02/02/22	FY 2022 GAA - REGULAR INFRA	50,000,000.00		50,000,000.00	Construction of concrete Revetment Construction of ground sill Installation of Minor drainage
22LA0083	Construction of Revetment along Agusan River (Downstream), Sta. 2+400 - Sta. 2+419.318 (LS), Sta. 2+431.465 - Sta. 2+930.00 (LS), Sta. 2+940.662 - Sta. 3+183.501 (LS), Sta. 3+266.034 - Sta. 3+783.342 (LS), Brgy. Cambagang, Maragusan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/29/21-12/05/21	12/06/21	01/31/22	02/02/22	FY 2022 GAA - REGULAR INFRA	50,000,000.00		50,000,000.00	Construction of Concrete Revetment Construction of ground sill along agusan river
22LA0084	Construction of Flood Mitigation Structure along Batutu River leading to Manat River, Barangay Banag-Banag, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA -CSSP- SIPAG	50,000,000.00		50,000,000.00	Construction of Concrete Revetment with Steel Sheet pile foundation
22LA0085	Construction of Revetment along Hijo River, Sta. 0+550.07 - Sta. 1+837.070 (RS), Sta. 1+547.930 - Sta. 1+929.708 (LS), Brgy. Elizalde, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA - REGULAR INFRA	50,000,000.00		50,000,000.00	Construction of Concrete Revetment with handlaid embankment for foot protection
22LA0088	Construction of Revetment along Agusan River, Sta. 2+000.000 - Sta. 2+512.382 (LS), Sta. 3+839.493 - Sta. 5+169.202 (LS), Sta. 5+546.574 - Sta. 5+822.483 (LS), Brgy. Katipunan, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	90,000,000.00		90,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0090	Construction of Road Slope Protection Structure - at specific locations along Montevista - Compostela - Mati Bdry Road (S00135MN)	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Installation of Steel Sheet Pile with Concrete Capping K 1460+290.000 - K1460+320.030 = 30.30m R/S as per PLAN K1469+220.000 - K1469+244.640 = 24.64m R/S as per PLAN Roadway Excavation - Embankment from Borrow (Common Soil) Construction of Paving of Shoulder (width 2.00m thk. 150mm) Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings Installation of Metal Guardrails including Concrete Post
22LA0091	Construction of Road Slope Protection Structure - along Montevista-Compostela-Mati Bdry Rd (S00135MN)	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA - REGULAR INFRA	15,400,000.00		15,400,000.00	Construction of Reinforce Concrete Retaining Wall K 1460+320.000 - K 1460+395.000 = 75.000 meters (L/S) AS PER PLAN K 1460+320.000 - K 1460+395.000 = 75.000 meters (L/S) AS PER RBIA Roadway Excavation - Common Surplus Excavation
22LA0092	Off-Carriageway Improvement: Paving of Shoulder - along Montevista - Compostela - Mati Bdry Rd (S00135MN)	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA - REGULAR INFRA	50,000,000.00		50,000,000.00	Construction of Center Island K 1428 + 360.000 - K1431+803.000 = 3,433.00m as per PLAN K1428+325.000 - K 1431 + 795.000 = 3,433.00m as per RBIA Installation of Solar LED Street Light with Double Arm Steel Post Embankment from Borrow (Common Soil) for Center Island Removal and Reconstruction of PCOP Construction of Laybay Application of Reflectorized Thermoplastic Pavement Markings
22LA0093	Magnaga Road Circuit leading to Various Beach Resorts, Brgy. Magnaga, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA - CSSP-SIPAG	37,500,000.00		37,500,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+000.000 - Sta. 1+140.000 = 1,140.00 meters Roadway Excavation Common Surplus Excavation Installation of Solar LED Street Light with Single Arm Steel Post Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0094	Construction of DPWH Multi-Purpose Building of Davao de Oro DEO, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA LP-NBP	50,000,000.00		50,000,000.00	Construction of DPWH Multi-Purpose Building at Davao de Oro. This Includes the following: 1.) Construction of Complete Two(2) Storey Building. 2.) Construction of Two (2) Units Motor Pool Gym (16.0m. x 30.0m) and One (1) Unit (12.0m x 24.0M) and Rehabilitation of One (1) Unit Motor Pool Gym (16.0m x 30.0m) 3.) Construction of Two (2) Units Three (3) Seater Toilet 4.) Construction of Roadway, drainage, Fence, gate, Guard House, side walks and Parking 5.) Two(2) Units Container Van (for Tools storage) 6.) Construction of Complete 2 storey Building (D.E.s' Quarter)
22LA0098	Construction of Road, Elizalde, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA CCSP - BPI	10,000,000.00		10,000,000.00	Concreting (width = 6.10m., thk = 230mm) Sta. 2+957.357 - Sta. 3+503.680 = 546.571 meters with Equation Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
22LA0099	Rehabilitation of Road, Mabugnao, Maragusan - Anitapan, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA -CCSP- SIPAG	70,000,000.00		70,000,000.00	Concreting (width = 6.10m., thk = 230mm) Sta. 0+100.000 - Sta. 2+614.771 = 2,515.00m w/ Equations Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation Construction of Grouted Riprap Slope Protection Construction of Single Barrel x 3.00 x 3.00 Box Culvert Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22LA0100	Construction of Road, Biasong, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA -CSSP-SIPAG	25,000,000.00		25,000,000.00	Gravelling (width = 6.00m., thk. = 200mm) Sta. 1+788.885 - Sta. 2+753.885 = 965.00m Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) Construction of Minor Drainage Structures
22LA0101	Construction of Road, Tagnanan, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY 2022 GAA -CSSP-SIPAG	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 2+876.010 - Sta. 4+246.010 = 1,370.00m Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
22LA0102	Construction of Revetment along Manat River (Downstream), Sta. 19+110 - Sta. 19+900 (LS), Sta. 20+115.73 - Sta. 21+007.73 (RS), Sta. 21+028.00 - Sta. 21+500.00 (RS), Brgy. Mainit, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	FY GAA 2022 - REGULAR INFRA	70,000,000.00		70,000,000.00	Construction of Concrete Revetment with mattresses on foot protection; Construction of Groundsill along manat river Installation of Minor Drainage Structure
	Mapawa-Bahi-Langgawisan, Maragusan, Davao de Oro Bypass Road, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	100,000,000.00		100,000,000.00	Road Widening of Secondary Road
	Construction of Revetment along Agusan River, Sta. 1+000 - Sta. 2+000 (LS), Sta. 3+000 - Sta. 4+200 (LS), Brgy. Tandawan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	90,000,000.00		90,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers
	Construction of Revetment along Agusan River, Sta. 5+000 - Sta. 7+500 (RS), Brgy. Magsaysay, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	90,000,000.00		90,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers
	Construction of Revetment along Batutu River, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Facilities

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Concrete Revetment along Batutu River Leading to Manat River (Junction) at Brgy. New Visayas, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Facilities
	Rehabilitation of Maputi Creek from Agusan River to Upstream of Maputi Bridge, Barangay Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	50,000,000.00		50,000,000.00	Rehabilitation of Flood Mitigation Structures
	Construction (Completion) of Multi-Purpose Building, Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	Improvement of Multi-Purpose Building (Congressional Office), Barangay Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of water Supply System-Level II, Barangay Siocon, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Water System
	Construction of Sitio Quarry, Brgy. Ngan, Compostela - Upper Ulip, Monkayo Road, Davao de Oro, Package A	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	75,000,000.00		75,000,000.00	Construction of Access Roads
	Construction of Sitio Quarry, Brgy. Ngan, Compostela - Upper Ulip, Monkayo Road, Davao de Oro, Package B	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	75,000,000.00		75,000,000.00	Construction of Access Roads
	Daang Maharlika K 1425+937 - K 1426+018, K 1428+150 - K 1428+290	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	58,000,000.00		58,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
	Daang Maharlika K 1438+150 - K 1438+190, K 1442+400 - K 1442+460, K 1444+700 - K 1444+7960, K 1445+660 - K 1445+683	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	68,400,000.00		68,400,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
	Construction of Revetment along Pagtulunan River, Sta. O+000 - Sta. O+750 (BS), Bukal Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	59,291,000.00		59,291,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Revetment along Pantud Creek, Sta. 11+300 - Sta. 12+200 (BS), Brgy. Poblacion - Brgy. Magsaysay, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	60,000,000.00		60,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Revetment along Tagbalaobao River up to Pindasan, Sta. 0+250 - Sta. 0+621 (LS), Sta. 0+250 - Sta. 0+621 (RS), Baybay Bucana, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	70,000,000.00		70,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Revetment along Pangibiran River, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Revetment along Golden Valley Creek, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Revetment along Hijo River, Sta. 0+200 - Sta. 2+200 (RS), Pangibiran, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	80,000,000.00		80,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Revetment along Masara River leading to Hijo River, Sta. 0+280 - Sta. 0+630 (LS), Sta. 0+940 - Sta. 1+290 (LS), Sta. 1+040 - Sta. 1+690 (RS), Sta. 1+780 - Sta. 2+180 (RS), Sta. 2+640 - Sta. 2+890 (RS), Brgy. Elizalde to Brgy. Tagbaros, Mac	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	80,000,000.00		80,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers
	Construction of Revetment along Binuangan Creek leading to Maco River, Sta. 0+000 - Sta. 0+500 (LS), Sta. 0+000 - Sta. 1+000 (RS), Brgy. Binuangan, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	50,000,000.00		50,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers
	Construction of Administration Building, 1001st Infantry Brigade, Brgy. Mapaang, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction of Administration Building
	Construction of training swimming pool, CP. Gen. Manuel T. Yan Sr., Brgy. Tuboran, Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	15,000,000.00		15,000,000.00	Construction of training swimming pool
	Construction of Quarter's Building, 1001st Infantry Brigade, Brgy. Mapaang, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	7,000,000.00		7,000,000.00	Construction of Quarter's Building
	Construction of Enlisted Personnel Barracks, 1001st Infantry Brigade, Brgy. Mapaang, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	10,000,000.00		10,000,000.00	Construction of Enlisted Personnel Barracks

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (Based on GAA)													
Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
													Brief description of Program/Project
	Construction of Firing Range, 1001st Infantry Brigade, Brgy. Mapaang, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Firing Range
	Construction of Water System, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction of Water System
	Construction of Road (Phase 2), New barili, Maco to Mararag Golden Valley, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	60,000,000.00		60,000,000.00	Construction of Road
	Construction of Road (Phase 2), Katipunan - Tagocon, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	60,000,000.00		60,000,000.00	Construction of Road
	Construction of Road, Ampawid, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	30,000,000.00		30,000,000.00	Construction of Road
	Construction of Road, Gumayan, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction of Road
	Construction of Road, Naga, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction of Road
	Construction of Road, Imelda- Mangloy, Binabas Road, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	30,000,000.00		30,000,000.00	Construction of Road
	Construction of Road, Malinao, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	15,000,000.00		15,000,000.00	Construction of Road
	Construction of Road, Cabuyuan, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	30,000,000.00		30,000,000.00	Construction of Road
	Construction of Concepcion, Mawab-Calabacab, maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	40,000,000.00		40,000,000.00	Construction of Road
	Construction of Road from Apogon - Kadan, Brgy. Katipunan, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	30,000,000.00		30,000,000.00	Construction of Road
	Construction of Road, Amor Cruz, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	01/27/22-02/02/22	02/15/22	02/24/22	03/02/22	GAA FY 2022	30,000,000.00		30,000,000.00	Construction of Road
	Construction of Road, Tagocon, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction of Road
	Construction of Revetment along Hijo River at Brgy. Dumlan, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	70,000,000.00		70,000,000.00	Construction of Revetment

23 of 26

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/RET	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Revetment along Hijo River at Brgy. Pangi, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	70,000,000.00		70,000,000.00	Construction of Revetment
	Construction (Completion) of Multi-Purpose Building, Municipal Hall, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
	Completion of Multi-Purpose Building CNHS, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building (Municipal Gym), Laak, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Multi-Purpose Building, (Municipal Gym), Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, (Public Market), Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, KNP, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Foot Bridge, Araibo, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Foot Bridge
	Construction (Completion) of Drainage, Purok Marang, Pindasan, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	3,000,000.00		3,000,000.00	Construction (Completion) of Drainage
	Revetment of Flood Control, Purok 1, New Sibunga, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	7,000,000.00		7,000,000.00	Revetment of Flood Control
	Construction of Flood Control Drainage Del Pilar, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Flood Control Drainage
	Construction of Multi-Purpose Building (Public Library) including Ground Improvement, Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Manat, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, 100 1st PA, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Cabuyoan, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)


Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subma./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Libasan, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Tugop ES, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Brgy. Teresa, Maco, Davao de Oro (Brgy. Hall)	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Kidaraan ES, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Maco State College, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (covered court), Limbo ES, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Teresa ES, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Public Market), Melale, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Brgy. Hall), Hijo, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Kapatagan, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Banbanon ES, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Tambongon NHS, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Multi-Purpose Building, Cabidanan, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Davao de Oro Provincial Capitol Compound, Barangay Cabidanan, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Davao de Oro Provincial Capitol Compound, Barangay Cabidanan, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro


FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022
(Based on GAA)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Water Supply System, Barangay Poblacion, Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	10,000,000.00		10,000,000.00	Construction of Water Supply System
	Construction of Water System, Pindasan, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	8,000,000.00		8,000,000.00	Construction of Water System
	Construction of Multi-Purpose Building, barangay Bucana, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Public Water Supply System for Bureau of Fire Protection, Provincial Capitol Complex, Barangay Cabidanan, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/20/22-01/26/22	02/08/22	02/18/22	02/23/22	GAA FY 2022	5,000,000.00		5,000,000.00	Construction of Public Water Supply System
	Construction of Road at Purok 12 - Purok 5, Mansinao-an, Datu Davao, Laak, Davao de Oro - Brgy. Marang, Loreto, Agusan del Sur, Package B	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	75,000,000.00		75,000,000.00	Construction of Road
	Construction of Road at Purok 12 - Purok 5, Mansinao-an, Datu Davao, Laak, Davao de Oro - Brgy. Marang, Loreto, Agusan del Sur, Package A	Const. Section	No	Competitive Bidding	02/08/22-02/14/22	03/02/22	03/10/22	03/16/22	GAA FY 2022	75,000,000.00		75,000,000.00	Construction of Road


Prepared By:


MANUEL R. GALARZA
Head, Procurement Unit
Date: 01-24-22

Recommended by:


ELMO R. VASQUEZ
BAC Chairperson
Date: 01-24-22

Approved by:


RONALD B. CARIAGA
OIC-District Engineer
Date: 01-24-22

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2022

Goods & Related Services

[illegible]

[illegible]

[illegible]

	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	2,100,000.00		2,100,000.00	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	3,500,000.00		3,500,000.00	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	4,000,000.00		4,000,000.00	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	4,200,000.00		4,200,000.00	
									13,800,000.00	-	13,800,000.00	
	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	500,000.00		500,000.00	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	500,000.00		500,000.00	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,000,000.00		1,000,000.00	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	1,010,000.00		1,010,000.00	
									3,010,000.00	-	3,010,000.00	
	MANPOWER (Job Orders - Services)											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	9,340,000.00		9,340,000.00	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	11,000,000.00		11,000,000.00	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	10,680,000.00		10,680,000.00	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	12,585,000.00		12,585,000.00	
									43,605,000.00	-	43,605,000.00	
	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSION											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	8,300,000.00		8,300,000.00	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	3,987,450.00		3,987,450.00	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	5,290,000.00		5,290,000.00	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	5,185,000.00		5,185,000.00	
									22,762,450.00	-	22,762,450.00	
	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	5,000,000.00		5,000,000.00	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	5,000,000.00		5,000,000.00	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	5,000,000.00		5,000,000.00	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	5,000,000.00		5,000,000.00	
									20,000,000.00	-	20,000,000.00	
	NEWSPAPERS, BOOKS, MAPS & OTHERS											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	35,000.00		35,000.00	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	35,000.00		35,000.00	
									70,000.00	-	70,000.00	

[illegible]

			BREAKDOWN:									
			Sub-total Page 1 >>						15,186,574.83	-	15,186,574.83	
			Sub-total Page 2 >>						69,836,970.00	-	69,836,970.00	
			Sub-total Page 3 >>						70,177,100.00	-	70,177,100.00	
			Sub-total Page 4 >>						75,598,800.00	-	75,598,800.00	
			Sub-total Page 5 >>						103,247,450.00	-	103,247,450.00	
			Sub-total Page 6 >>						85,409,316.44	-	85,409,316.44	
			GRAND TOTAL > >>						419,456,211.27	-	419,456,211.27	
			TOTAL BUDGET AMOUNT >>>						419,456,211.27		419,456,211.27	

PREPARED / SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

MANUEL R. AALA
Engineer III
Head, Procurement Unit

ELMO R. VASQUEZ
Engineer III/Chief, Maintenance Section
BAC CHAIRPERSON

RONALD B. CARIAGA
OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

CERTIFICATION

This is to certify that as of to date we have no Procurement Activity for Consultancy Services for FY 2022 in our District.

This certification is being issued in compliance with the Memorandum re: submission of Final Annual Procurement Plan for FY 2022.


RONALD B. CARIAGA
OIC-District Engineer

RO.11.12.5 MRA/ERV/EMO