

**(DPWH Iloilo 2nd District Engineering Office) Final Annual Procurement Plan Non-CSE for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102670000	22GG0001 - Construction (Completion) Of Multi-Purpose Building Of Sitio Bacuranan, Barangay Nagba, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 408.00 Sq.M. (24m X 17m)
300226102671000	22GG0002 - Construction (Completion) Of Multi-Purpose Building, Barangay Abay, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	2,178,000.00		2,178,000.00	Construction (Completion) Of Multi-Purpose Building (Two (2) Storey Barangay Hall) With Floor Area Of 115.20 Sq.M. (9m X 6.4m)
300226102672000	22GG0003 - Construction (Completion) Of Multi-Purpose Building, Barangay Abilay, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,267,000.00		3,267,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 416.00 Sq.M. (26m X 16m)
300226102673000	22GG0004 - Construction (Completion) Of Multi-Purpose Building, Barangay Aglibacao, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,267,000.00		3,267,000.00	Construction Of Multi-Purpose Building, Covered Gym Trillion Type Truss With An Area Of 432.00 Sq. M. (16.00m X 27.00m)
300226102674000	22GG0005 - Construction (Completion) Of Multi-Purpose Building, Barangay Agtuman, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 495.00 Sq.M. (27.5m X 18m)
300226102675000	22GG0006 - Construction (Completion) Of Multi-Purpose Building, Barangay Anhawan, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	2,277,000.00		2,277,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 270 Sq. M. (18m X 15m)
300226102676000	22GG0007 - Construction (Completion) Of Multi-Purpose Building, Barangay Balabag, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction Of Multi-Purpose Building, Covered Gym Trillion Truss Type With An Area Of 432.00 Sq. M. (16.00m X 27.00m)
300226102677000	22GG0008 - Construction (Completion) Of Multi-Purpose Building, Barangay Balagiao, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 472.50 Sq.M. (31.5m X 15m)
300226102678000	22GG0009 - Construction (Completion) Of Multi-Purpose Building, Barangay Binolosan Pequeño, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,465,000.00		3,465,000.00	Completion Of Multi-Purpose Building (Gym) With An Area Of 558 Sq. M. (18m X 31m)
300226102679000	22GG0010 - Construction (Completion) Of Multi-Purpose Building, Barangay Bitan-Oyan, Badian, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction Of Multi-Purpose Building (Covered Gym) With An Area Of 432 Sq. M. (16m X 27 M)
300226102680000	22GG0011 - Construction (Completion) Of Multi-Purpose Building, Barangay Bongol, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,267,000.00		3,267,000.00	Construction Of Multi-Purpose Building (Covered Gym-Trillion Truss) With An Area Of 432.00 Sq. M. (16.00m X 27.00m)
300226102681000	22GG0012 - Construction (Completion) Of Multi-Purpose Building, Barangay Cairohan, Bingawan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction Of Multi-Purpose Building, Covered Gym Trillion Truss Type With An Area Of 360.00 Sq. M. (15.00m X 24.00m)
300226102682000	22GG0013 - Construction (Completion) Of Multi-Purpose Building, Barangay Canabajan, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	12/21/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) Of Multi-Purpose Building, Covered Gym Trillion Type Truss With An Area Of 433.50 Sq. M. (15.00m X 28.90m)
300226102683000	22GG0014 - Construction (Completion) Of Multi-Purpose Building, Barangay Dawis, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	2,475,000.00		2,475,000.00	Construction Of Multi-Purpose Building, Covered Gym Trillion Truss Having A Dimension Of 24m X 14.5m (348.00 Sq.M.).
300226102684000	22GG0015 - Construction (Completion) Of Multi-Purpose Building, Barangay Guadalupe, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Completion Of Multi-Purpose Building (Covered Gym) With An Area Of 835.305 Sq. M. (35.85m X 23.30m)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102685000	22GG0016 - Construction (Completion) Of Multi-Purpose Building, Barangay Guibuangan, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 450.00 Sq.M. (30m X 16m)
300226102686000	22GG0017 - Construction (Completion) Of Multi-Purpose Building, Barangay Intaluan, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 480.00 Sq.M. (30m X 16m)
300226102687000	22GG0018 - Construction (Completion) Of Multi-Purpose Building, Barangay Jamin-Ay, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Completion Of Multi-Purpose Building (Gym) With An Area Of 438.90 Sq. M. (15.40m X 28.50m)
300226102688000	22GG0019 - Construction (Completion) Of Multi-Purpose Building, Barangay Jebioc, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 480.00 Sq.M. (30m X 16m)
300226102689000	22GG0020 - Construction (Completion) Of Multi-Purpose Building, Barangay Jibolo, Janiuy, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	2,475,000.00		2,475,000.00	Construction Of One (1) Storey Multi-Purpose Building (Day Care Center) With An Area Of 90.00 Sq.M. (9.00m X 10.00m)
300226102690000	22GG0021 - Construction (Completion) Of Multi-Purpose Building, Barangay Lanot Grande, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 351.00 Sq.M. (27m X 13m)
300226102691000	22GG0022 - Construction (Completion) Of Multi-Purpose Building, Barangay Legayada, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 464.00 Sq.M. (29m X 16m)
300226102692000	22GG0023 - Construction (Completion) Of Multi-Purpose Building, Barangay Mambiranan, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) Of Multi-Purpose Building (Gym) With An Area Of 393.35 Sq.M. (14.65m X 26.86m) Including Stage With An Area Of 22.62 Sq.M. (7.07m X 3.02m) And Brgy. Hall With An Area Of 20.21 (4.93m X 4.1m)
300226102693000	22GG0024 - Construction (Completion) Of Multi-Purpose Building, Barangay Masaroy, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	2,475,000.00		2,475,000.00	Construction Of Multi-Purpose Building, Covered Gym Trillion Type Truss With An Area Of 288.00 Sq. M. (16.00m X 18.00m)
300226102694000	22GG0025 - Construction (Completion) Of Multi-Purpose Building, Barangay Miapa, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 416.00 Sq.M. (26m X 16m)
300226102695000	22GG0026 - Construction (Completion) Of Multi-Purpose Building, Barangay Mina East, Mina, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	2,475,000.00		2,475,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 378.00 Sq.M. (27m X 14m)
300226102696000	22GG0027 - Construction (Completion) Of Multi-Purpose Building, Barangay Naumuan, Mina, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 432.00 Sq.M. (27m X 16m)
300226102697000	22GG0028 - Construction (Completion) Of Multi-Purpose Building, Barangay Pasig, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	12/21/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 459.00 Sq.M. (30m X 15.30m)
300226102698000	22GG0029 - Construction (Completion) Of Multi-Purpose Building, Barangay Poong, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 420.00 Sq.M. (28m X 15m)
300226102699000	22GG0030 - Construction (Completion) Of Multi-Purpose Building, Barangay Quipot, Janiuy, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,465,000.00		3,465,000.00	Completion Of Multi-Purpose Building (Gym) With An Area Of 465 Sq. M. (15m X 31m)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102700000	22GG0031 - Construction (Completion) Of Multi-Purpose Building, Barangay Rumbang, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	2,475,000.00		2,475,000.00	Construction (Completion) Of Multi-Purpose Building (Two (2) Storey MP Building) With An Area Of 90.00 Sq.M. (5m X 9m)
300226102701000	22GG0032 - Construction (Completion) Of Multi-Purpose Building, Barangay Salacay, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction Of Multi-Purpose Building, Covered Gym Trillion Truss Type With An Area Of 432 Sq. M. (16.00m X 27.00m)
300226102702000	22GG0033 - Construction (Completion) Of Multi-Purpose Building, Barangay San Gregorio, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	12/21/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 277.40 Sq.M. (19m X 14.60m)
300226102703000	22GG0034 - Construction (Completion) Of Multi-Purpose Building, Barangay Sianon, Badianan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction Of Multi-Purpose Building (Covered Gym) With An Area Of 432 Sq. M. (16m X 27m)
300226102704000	22GG0035 - Construction (Completion) Of Multi-Purpose Building, Barangay Sinuagan, Badianan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction Of Multi-Purpose Building (Covered Gym) With An Area Of 390 Sq. M. (15m X 26m)
300226102705000	22GG0036 - Construction (Completion) Of Multi-Purpose Building, Barangay Sta. Rita, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 390.00 Sq.M. (26m X 15m)
300226102706000	22GG0037 - Construction (Completion) Of Multi-Purpose Building, Barangay Talibong Pequeño, Mina, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 432.00 Sq.M. (27m X 16m)
300226102707000	22GG0038 - Construction (Completion) Of Multi-Purpose Building, Barangay Tapacon, Bingawan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,267,000.00		3,267,000.00	Construction Of Multi-Purpose Building, Covered Gym Trillion Truss Type With An Area Of 432 Sq. M. (14m X 27m)
300226102708000	22GG0039 - Construction (Completion) Of Multi-Purpose Building, Barangay Tibiao, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	2,178,000.00		2,178,000.00	Construction Of Multi-Purpose Building (Covered Gym-Trillion Truss) With An Area Of 256.00 Sq. M. (16.00m X 16.00m)
300226102709000	22GG0040 - Construction (Completion) Of Multi-Purpose Building, Barangay Tigbauan Road, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction Of Multi-Purpose Building, Covered Gym Trillion Truss Type With An Area Of 378.00 Sq. M. (14.00m X 27.00m)
300226102710000	22GG0041 - Construction (Completion) Of Multi-Purpose Building, Barangay Tiringanan, Janiway, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,267,000.00		3,267,000.00	Construction Of Multi-Purpose Building (Covered Gym-Trillion Truss) With An Area Of 240.00 Sq. M. (10.00m X 24.00m)
300226102711000	22GG0042 - Construction (Completion) Of Multi-Purpose Building, Barangay Tubungan, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 405.00 Sq.M. (27m X 15m)
300226102712000	22GG0043 - Construction (Completion) Of Multi-Purpose Building, Barangay Walang, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	12/21/2021	01/27/2022	02/06/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 502.40 Sq.M. (31.4m X 16m)
300226102721000	22GG0044 - Construction (Completion) Of Multi-Purpose Building, Barangay Yabon, Janiway, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/06/2022	GoP	3,267,000.00		3,267,000.00	Construction (Completion) Of Multi-Purpose Building (Covered Gym) With An Area Of 416 Sq. M. (26m X 16m)
310101100682000	22GG0045 - Preventive Maintenance Of Road: Asphalt Overlay - Iloilo - Capiz (New Route) (S00182PN) - K0035+631-K0035+849	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	5,530,140.00		5,530,140.00	Asphalt Overlay Of 0.692 Lane Km. Of Road With Reflectorized Thermoplastic Pavement Markings



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100984000	22GG0046 - Preventive Maintenance Of Road: Asphalt Overlay - Iloilo City - Leganes - Dumangas Coastal Road (S00215PN) - K0019+950-0020+404, K0024+085-0024+170, K0025+000-K0025+189	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	13,480,880.00		13,480,880.00	Asphalt Overlay of 690.00 L.M. of Road, 13.40m Wide (4-Lanes), 50mm thick and widening of 85.00 L.M. Road, 3.35m wide and 0.30m thick which Includes Stone Masonry, Installation of Led Solar Streetlight and Reflectorized Pavement Markings
310102100985000	22GG0047 - Preventive Maintenance Of Road: Asphalt Overlay Of Iloilo East Coast - Capiz Road (S00152PN), K0272+080 - K0272+693	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	6,178,900.00		6,178,900.00	Asphalt Overlay of 1.226 Lane Km., 3.05m wide Road with Stone Masonry and Reflectorized Thermoplastic Pavement Markings
310103100979000	22GG0048 - Preventive Maintenance Of Road: Asphalt Overlay - Banga Bante - Banga Polot-An - Barotac Nuevo Road (S00212PN) - K0275+(-243)-K0275+(-235), K0275+(-676)-K0275+(-243)	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	4,444,300.00		4,444,300.00	Asphalt Overlay of 0.882 Lane Km., 3.35m wide Road with Reflectorized Thermoplastic Pavement Markings and Solar Led Street Light
310103100980000	22GG0049 - Preventive Maintenance Of Road: Asphalt Overlay - Duenias Diversion Road (S00521PN) - K0044+258 - K0045+200	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	8,930,740.00		8,930,740.00	Asphalt Overlay of 1.772 Lane Km., 3.05m wide Road with Reflectorized Thermoplastic Pavement Markings and Solar Led Street Light
310103100984000	22GG0050 - Preventive Maintenance Of Road: Asphalt Overlay - Tiwi - Talisay - Guintas Road (S00161PN) - K0269+251 - K0269+924	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	6,782,580.00		6,782,580.00	Asphalt Overlay of 1.346 Lane Km., 3.10m wide Road with Reflectorized Thermoplastic Pavement Markings and Solar Led Street Light
310107100393000	22GG0051 - Construction Of Road Slope Protection Structure - Iloilo - Capiz (New Route) - K0060+850-K0060+950	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	9,800,000.00		9,800,000.00	Construction of 640 Sq.M. (100 L.M.) Road Slope Protection (Concrete Revetment Wall)
310112100330000	22GG0052 - Construction Of Drainage Structure Along Road - Tiwi - Talisay - Guintas Road - K0271+795 - K0272+170	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	5,880,000.00		5,880,000.00	Asphalt Overlay of 1.346 Lane Km., 3.10m wide Road with Reflectorized Thermoplastic Pavement Markings and Solar Led Street Light
310304100940000	22GG0053 - Rehabilitation/Major Repair Of Bridge - Irrigation Canal Bridge2 (B00198PN) Along Pototan - Tabugon Road	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	2,450,000.00		2,450,000.00	Repair/Rehabilitation of 9.98 L.M. Bridge includes Sealing of Cracks on Deck Slab and Girders, Application of Carbon Fiber Sheet and Plate, Painting of Railings, Installation of Metal Guardrail and Regulatory Sign (Load Signs) and Repair of Bridge Abutment Protection
310304100941000	22GG0054 - Rehabilitation/Major Repair Of Bridge - Maquina Bridge (B00021PN) Along Balabag - Maquina - Cayos - Patlad Road	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	3,920,000.00		3,920,000.00	Repair/Rehabilitation of 18.29 L.M. Bridge includes Sealing of Cracks on Deck Slab and Girders, Application of Carbon Fiber Sheet and Plate, Painting of Railings, Installation of Expansion Joint, Application of Waterproofing and Asphalt Overlay on Deckslab, Installation of Metal Guardrail and Thermoplastic Pavement Markings
310304100942000	22GG0055 - Rehabilitation / Major Repair Of Bridges, Tamban Br. (B00175PN) Along Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/06/2022	GoP	3,430,000.00		3,430,000.00	Repair/Rehabilitation of 15.05 L.M. Bridge includes Sealing of Cracks on Deck Slab and Girders, Application of Carbon Fiber Sheet and Plate, Painting of Railings, Installation of Expansion Joint, Application of Waterproofing and Asphalt Overlay on Deckslab, Installation of Regulatory Sign (Load Signs) and Thermoplastic Pavement Markings



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101178000	22GG0056 - Road Widening – Along Passi – Calinog Road (S00178PN) K0061+1284-K0062+883	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/27/2022	02/06/2022	GoP	19,283,460.00		19,283,460.00	Road Widening of 1,874 Lane Meter (0.30m Thick, 6.70m wide both Lane and Construction of 424.00 Meters Lined Canal
310202101176000	22GG0057 - Road Widening of Iloilo East Coast – Capiz Road – K0265+196-K0267+279	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/27/2022	02/06/2022	GoP	44,962,400.00		44,962,400.00	Widening of 2.094 Km. Road 6.70 & 7.30-Meter-wide, 300mm thick Including Cross Drain, Curb and Gutter, Lined Canal, Road Slope Protection (Coco-Net) and Thermoplastic Pavement Markings
310202101179000	22GG0058 - Road Widening Of Passi – San Rafael – Lemery – Sara Road – K0060+920-K0062+959	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/27/2022	02/06/2022	GoP	38,688,440.00		38,688,440.00	Road Widening of 2,057 L.M. Road 6.70 wide and 0.30m thick which includes Cross Drainage (RCPC and RCBC), Slope Protection (Grouted Riprap) and ReflectORIZED Pavement Markings
310204101771000	22GG0059 - Off-Carriageway Improvement: Construction Of Bike Lanes – Barotac Nuevo By-Pass Jct. Iloilo East Coast Capiz Road, Iloilo	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/27/2022	02/06/2022	GoP	34,300,000.00		34,300,000.00	Construction Of Bike Lane, Lined Canal, Curb And Solar Led Street Light
300202100208000	22GG0060 - Construction Of Road Slope Protection Structure – Jct. Cayos National Road – Bantud Fabrica – Jct. Coastal Road, Dumangas, Iloilo	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/27/2022	02/06/2022	GoP	23,676,800.00		23,676,800.00	Construction Of 146 L.M. Road Slope Protection With 3,228.25 Sq.M, 0.30m Thick Pcc Pavement
300203101097000	22GG0061 - Construction Of Concrete Road – Bungca – Sohoton – Barotac Nuevo – Matangharon – Poblacion, Dingle Leading To Mt. Salihid Shrine, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/27/2022	02/06/2022	GoP	30,646,560.00		30,646,560.00	Construction Of 2.498 Lane Km. Concrete Road
	22GG0062 - Widening Of Bridge, Ulian Bridge (B00066PN) Along Iloilo Capiz Road (Old Route)	Construction	YES	Competitive Bidding	11/17/2021	12/6/2021	01/31/2022	02/10/2022	GoP	89,310,750.00		89,310,750.00	Widening Of 124.00 L.M. 4-Spans PSDG Bridge on Spread Footing Foundation
	22GG0063 - Construction Of Flood Control Structure/ Slope Protection Structure Along Suage River, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/6/2021	01/31/2022	02/10/2022	GoP	63,634,030.00		63,634,030.00	Construction Of 398.00 L.M. Flood Control Structure/Slope Protection Structure with Concrete Paving Blocks, Solar Led Street Lights and Stone Masonry
	22GG0064 - Road Widening Of Iloilo East Coast – Capiz Road – K0258+708.8 – K0260+760, K0260+808-K0263+011	Construction	YES	Competitive Bidding	11/17/2021	12/6/2021	01/31/2022	02/10/2022	GoP	82,335,730.00		82,335,730.00	Widening Of 4.266 Km. Road 7.30meter Wide, 300mm thick Including Cross Drain, Curb and Gutter, Sidewalk, Lined Canal and Thermoplastic Pavement Markings
	22GG0065 - Road Widening Of Passi – San Rafael – Lemery – Sara Road – K0057+750-K0060+339, K0067+696-K0068+664	Construction	YES	Competitive Bidding	11/17/2021	12/6/2021	01/31/2022	02/10/2022	GoP	69,923,900.00		69,923,900.00	Road Widening Of 3,361.90 L.M. Of Road, 6.70m wide And 0.30m thick which includes Reinforced Lined Canal, Cross Drainage (RCPC and RCBC) Slope Protection (Grouted Riprap and ReflectORIZED Pavement Markings
	22GG0066 - Construction Of Sea Wall/Storm Surge Protection, Banate, Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/6/2021	01/31/2022	02/10/2022	GoP	86,675,335.00		86,675,335.00	Construction Of 602 L.M. (3,913.00 Sq.M.) Sea Wall/Storm Surge Protection With 0.23m Thk. PCC Pavement, Concrete Paving Blocks and Stone Masonry
310109101007000	22GG0068 - Construction Of Road Slope Protection Structure - Baje - Ngi-Ngi-An - Bingawan Road - K0063+785-0063+891, K0066+290-K0066+384	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/27/2022	02/06/2022	GoP	7,448,000.00		7,448,000.00	Construction Of 200 L.M. (741 Sq.M.) Road Slope Protection Structure with 0.30m thick PCC Pavement



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010 9101010000	22GG0069 - Construction Of Road Slope Protection Structure - Janiway - Badiangan - Tina Road, (S00520PN) - K0035+(-181) - K0035+(-150)	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/27/2022	02/06/2022	GoP	2,940,000.00		2,940,000.00	Construction Of 248 Sq.M. Road Slope Protection Structure (Concrete Revetment Wall)
310103100981000	22GG0070 - Preventive Maintenance Of Road: Concrete Reblocking - Guintas - Barotac Nuevo Road (S00208PN) - K0279+939-K0280+300	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/27/2022	02/06/2022	GoP	2,870,420.00		2,870,420.00	Reblocking Of 0.387 Lane Km. Of Road Having 3.35m Wide And 300mm Thick PCCP
310202101171000	22GG0071 - Road Widening - Barotac Nuevo - Dumangas - Dacutan Wharf Road - K0275+539-K0276+942, K0276+967-K0277+374	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/27/2022	02/06/2022	GoP	38,640,420.00		38,640,420.00	Widening Of 3.64 Lane Km. Of Road (2-4 Lanes) Havig 3.35m Wide And 300mm Thick PCCP Including Construction Of Slope Protection Structures And Metal Guardrails
310112100329000	22GG0072 - Construction Of Drainage Structure Along Road - Dueñas Diversion Rd - K0044+000-K0045+631, K0046+200-K0046+317	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/27/2022	02/06/2022	GoP	39,795,840.00		39,795,840.00	Construction Of Lined Canal, Curb And Gutter, Concrete Reblocking Of 0.252 Km. 300mm. Think 6.70m Wide Including Solar Led Street Light
310109101008000	22GG0073 - Construction Of Road Slope Protection Structure - Cabatuan - New Lucena - Banga Bante Rd. (S00433PN) - K0030+700-K0030+815, K0031+187-K0031+193	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/27/2022	02/06/2022	GoP	4,312,000.00		4,312,000.00	Construction Of 629.00 Sq.M. (121.00 L.M.) Road Slope Protection (Grouted Riprap And Gabions), 121.00 L.M. X 3.35m And 3.65m Wide X 0.30m Thick PCCP, 66.00 L.M. Metal Guardrail (Metal Beam) Including Post (With Beam) And 4 Each Metal Beam End Piece (Fish Tail)
310203100590000	22GG0074 - Road Widening Of Pototan - Tina - Lambunao Rd - K0036+200-K0037+375	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/27/2022	02/06/2022	GoP	28,420,000.00		28,420,000.00	Widening Of 2.216 Km. Road 6.70 Meter Wide, 300mm Thick Including Slope Protection, Solar Led Street Light And Thermoplastic Pavement Markings
	22GG0075 - Road Widening - Passi - Calinog Rd - K0054+402 - K0056+833	Construction	YES	Competitive Bidding	12/2/2021	12/28/2021	02/04/2022	02/14/2022	GoP	59,118,500.00		59,118,500.00	Widening of 3.56 Lane Km. Road 6.70-Meter-Wide, 300mm Thick including Slope Protection, Concrete Lined Canal and Thermoplastic Pavement Markings
310202101172000	22GG0076 - Road Widening - Barotac Nuevo - Dumangas - Dacutan Wharf Rd - K0281+394-K0281+594, K0283+000-K0283+422	Construction	YES	Competitive Bidding	12/2/2021	12/21/2021	01/27/2022	02/06/2022	GoP	13,629,840.00		13,629,840.00	Road Widening of 1.244 Lane Km x 0.30m Thk. x 3.65m Wide PCCP including 715 Ln.M Drainage (Concrete Lined Canal), 2 Each Catch Basins and Curb and Gutter (Cast In Place)
310106100792000	22GG0078 - Reconstruction To Concrete Pavement - Pototan - Tina - Lambunao Rd - K0030+930-K0031+297, K0048+000-K0048+159	Construction	YES	Competitive Bidding	12/2/2021	12/21/2021	01/27/2022	02/06/2022	GoP	16,171,960.00		16,171,960.00	Reconstruction of 0.473 Km. Road 6.70-Meter-Wide, 300mm Thick, Widening of 0.159 Km. Road 6.70-Meter-Wide, 300mm Thick including Solar Led Street Light and Thermoplastic Pavement Markings
310112100328000	22GG0079 - Construction Of Drainage Structure Along Baje - Ngi-Ngi-An - Bingawan National Road - K0059+(-894)-K0059+(-594)	Construction	YES	Competitive Bidding	12/2/2021	12/21/2021	01/27/2022	02/06/2022	GoP	3,528,000.00		3,528,000.00	Construction of 300 L.M. of Drainage Structure along Baje - Ngi-Ngi-an - Bingawan Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>22GG0067 (Rebid)</b> - Reconstruction To Concrete Pavement - Iloilo - Capiz Road (Old Route) (S00216PN) - K0030+508-K0031+000, K0032+000-K0032+367, K0040+250-K0040+354, K0040+820-K0040+938, K0041+077-K0041+300, K0046+200-K0046+600, K0047+000-K0047+300, K0047+600-K0048+094	Construction	YES	Competitive Bidding	12/17/2021	1/5/2022	02/01/2022	02/11/2022	GoP	78,441,955.00		78,441,955.00	Reconstruction to Concrete Pavement of 2,329.50 L.M. of Road and Widening of 309.00 L.M. of Road, 6.70m Wide and 0.30m thick which includes Reinforced Lined Canal, Cross Drainage (RCBC), Slope Protection (Grouted Riprap and Concrete Slope Protection and Sheet Pile Foundation) and Reflectorized Pavement Markings
<b>310109101011000</b>	<b>22GG0080</b> - Construction of Road Slope Protection Structure - Mandurrao - Sn Miguel - Alimodian - Maasin - Cabatuan Rd., (S00122PN) K0030+675 - K0030+760, K0031+105 - K0031+137	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	01/27/2022	02/06/2022	GoP	5,194,000.00		5,194,000.00	Construction of 755.50 Sq.M. (117 L.M.) Road Slope Protection (Grouted Riprap and Stone Masonry) 120 L.M. X 3.35m Wide X 0.30m Thick PCCP, 76 L.M. Drainage Canal (Concrete Lined Canal) And Curb & Gutter (Cast In Place)
	<b>22GG0081</b> - Construction of Concrete Road - Brgy.Gines Viejo to Brgy. Tagubong Road, in Support of Sugar Milling Industry, Passi City, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	02/07/2022	02/17/2022	GoP	67,067,500.00		67,067,500.00	Construction of Concrete Road 2.903 Km, 6.70 Meter wide, 300mm thick, Grouted Riprap, Cross Drain Including Solar LED Street Light and Thermoplastic Pavement Markings
<b>310101108309000</b>	<b>22GG0082</b> - Construction of Ulian River Control System, Dueñas, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	01/27/2022	02/06/2022	GoP	40,002,620.00		40,002,620.00	Construction of 328.40 L.M. River Control
	<b>22GG0083</b> - Construction of Flood Control/Slope Protection in Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	02/07/2022	02/17/2022	GoP	57,900,000.00		57,900,000.00	Construction of 378.00 L.M. Flood Control/Slope Protection
	<b>22GG0084</b> - Construction of Sea Wall/Storm Surge Protection, Dumangas, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	02/07/2022	02/17/2022	GoP	19,600,000.00		19,600,000.00	Construction of 282.30 L.M. Sea Wall/Storm Surge Protection
<b>31011100446000</b>	<b>22GG0085</b> - Construction of Drainage Structure along Road - along Iloilo - Capiz Road (Old Route) (S00216PN) K0019+(-644) - K0021+136	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	01/27/2022	02/06/2022	GoP	31,536,400.00		31,536,400.00	Construction of 2,765.00 L.M. Drainage Structure including Widening of Road (3 To 4 Lanes), Paved Shoulder, Concrete Curb and Gutter, Cross Drainage, Slope Protection and Reflectorized Pavement Markings
<b>310202101177000</b>	<b>22GG0086</b> - Road Widening - along Iloilo - Capiz Rd (Old Route) (S00216pn) - K0023+075 - K0024+425	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	01/27/2022	02/06/2022	GoP	32,997,580.00		32,997,580.00	Widening of 2.688 Lane Km. of Roads With 3.65m wide and 0.30m Thick, includes Construction of Lined Canal, Sidewalk, Curb And Gutter, and Application of Thermoplastic Pavement Markings
	<b>22GG0087</b> - Reconstruction to Concrete Pavement - Pototan - Mina - Janiway Rd - K0041+841 - K0042+400	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	02/07/2022	02/17/2022	GoP	9,800,000.00		9,800,000.00	Reconstruction of 1.118 Lane Km. Road 6.70-Meter-wide, 300mm thick Road, Including Solar LED Street Light and Thermoplastic Pavement Markings
<b>320102105031000</b>	<b>22GG0088</b> - Construction of Flood Control Structure along Jalaur River in Calinog, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	01/27/2022	02/06/2022	GoP	34,300,000.00		34,300,000.00	Construction of 285.60 L.M. Flood Control Structure
	<b>22GG0089</b> - Construction of Flood Control Structure along Jalaur River, Brgy. Delgado (Gama Grande), Calinog, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	02/07/2022	02/17/2022	GoP	34,300,000.00		34,300,000.00	Construction of 273.60 L.M. Flood Control Structure
<b>310106100791000</b>	<b>22GG0077 (Rebid)</b> - Reconstruction To Concrete Pavement - Mandurrao - San Miguel - Alimodian - Maasin - Cabatuan Rd - K0030+028-K0030+428, K0033+311 - K0033+361	Construction	NO	Competitive Bidding	1/5/2022	1/24/2022	01/27/2022	02/06/2022	GoP	15,386,980.00		15,386,980.00	Reconstruction of 0.450 Km. Road 6.70-Meter-Wide, 300mm Thick Road, Including Solar Pavement Levelled Marker/Stud Flush Type, Solar Led Street Light and Thermoplastic Pavement Markings



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101168000	22GG0091 - Construction of Road Slope Protection Structure - Iloilo - Capiz Rd (Old Route) (S00216pn) - K0031+533-K0031+725, K0041+240-K0041+380, K0041+431-K0041+485, K0041+560-K0041+646, K0041+834-K0041+977	Construction	NO	Competitive Bidding	1/12/2022	1/31/2022	01/27/2022	02/06/2022	GoP	30,870,000.00		30,870,000.00	Construction of 615.00 L.M. Road Slope Protection (Concrete Revetment Wall and Stone Masonry)
310109101009000	22GG0092 - Construction of Road Slope Protection Structure along Iloilo - Capiz Rd (Old Route) (S00217PN) - K0063-740 - K0063+800	Construction	NO	Competitive Bidding	1/12/2022	1/31/2022	01/27/2022	02/06/2022	GoP	2,450,000.00		2,450,000.00	Construction of 60.00 L.M. Road Slope Protection (Grouted Riprap and Stone Masonry) including 60.00 L.M. Drainage Canal (Concrete) and Curb and Gutter (Cast In Place)
	22GG0093 - Construction of Flood Control Structure, Jalaur River, Pototan, Iloilo	Construction	NO	Competitive Bidding	1/12/2022	1/31/2022	02/15/2022	02/25/2022	GoP	44,100,000.00		44,100,000.00	Construction of 318.40 L.M. Flood Control Structure
	22GG0094 - Construction of Flood Control/Slope Protection Along Suage River in Mina, Iloilo	Construction	NO	Competitive Bidding	1/12/2022	1/31/2022	02/15/2022	02/25/2022	GoP	30,323,160.00		30,323,160.00	Construction of 236.00 L.M. Flood Control Structure/Slope Protection Structure
	22GG0095 - Construction of Drainage Structure along Road - Iloilo - Capiz (New Route) - K0055+150-K0055+765	Construction	NO	Competitive Bidding	1/12/2022	1/31/2022	02/15/2022	02/25/2022	GoP	3,920,000.00		3,920,000.00	Construction of 615.00 L.M. Drainage Canal (Concrete)
310103100892000	22GG0096 - Preventive Maintenance of Road: Concrete Reblocking - Mandurrao - San Miguel - Alimodian - Maasin - Cabatuan Road (S00122PN) - K0029+000-K0030+016, K0031+048-K0031+248, K0032+000-K0032+768, K0033+000-K0033+120	Construction	NO	Competitive Bidding	1/14/2022	2/2/2022	01/27/2022	02/06/2022	GoP	18,877,740.00		18,877,740.00	Reblocking of 2.7061 Lane Km. of Road (3.35m Wide and 0.30m Thick)
310204101773000	22GG0097 - Construction of Janiway Diversion Road, Iloilo	Construction	NO	Competitive Bidding	1/14/2022	2/2/2022	01/27/2022	02/06/2022	GoP	39,200,000.00		39,200,000.00	Construction of 1,090.80 L.M. of Road, 6.70m wide and 0.30m thick PCCP with Superelevation On Curves which includes Reinforced Lined Canal, Cross Drainage and Slope Protection
	22GG0098 - Road Widening of Pototan - Mina - Janiway Road, K0043+818-K0045+367	Construction	NO	Competitive Bidding	1/14/2022	2/2/2022	02/18/2022	02/28/2022	GoP	22,540,000.00		22,540,000.00	Road Widening of 2.614 Lane Km. of Roads with 3.35m wide and 0.30m thick
	22GG0099 - Reconstruction to Concrete Pavement - Tiwi - Talisay - Guintas Rd. - K0269+(-248)-K0269+(-109), K0274+127-K0274+537	Construction	NO	Competitive Bidding	1/14/2022	2/2/2022	02/18/2022	02/28/2022	GoP	9,800,000.00		9,800,000.00	Reconstruction of 0.549 Km. Road, 6.70-Meter-wide, 300mm thick, including Cross Drain
320102105035000	22GG0100 - Construction of Flood Control Structure along Jalaur River in Dumangas, Iloilo	Construction	NO	Competitive Bidding	1/14/2022	2/2/2022	01/27/2022	02/06/2022	GoP	19,600,000.00		19,600,000.00	Construction of 189.60 L.M. Flood Control Structure
	22GG0101 - Construction of Road Slope Protection Structure - Pototan-Tina-Lambunao Rd - K0054+300 - K0054+325	Construction	NO	Competitive Bidding	1/20/2022	2/8/2022	02/23/2022	03/04/2022	GoP	1,960,000.00		1,960,000.00	Construction of 21.00m Concrete Revetment Wall w/ Steel Sheet Pile Footing at K0054+300 - K0054+321
	22GG0102 - Construction Of Flood Control Structure, Suage River, Mina, Iloilo	Construction	NO	Competitive Bidding	1/20/2022	2/8/2022	02/23/2022	03/04/2022	GoP	59,400,000.00		59,400,000.00	Construction of 417.00 L.M. Flood Control Structure with Concrete Paving Blocks
	22GG0103 - Construction of Drainage Structure along Road - Passi-Sn Rafael-Lemery-Sara Rd - K0061+976, K0062+667	Construction	NO	Competitive Bidding	1/20/2022	2/8/2022	02/23/2022	03/04/2022	GoP	2,940,000.00		2,940,000.00	Upgrading of 2-3.00M X 2.75M and 1-3.00M X 3.00M RCBC
	22GG0104 - Construction of Concrete Road - Dumangas-Barotac Nuevo Diversion Road	Construction	NO	Competitive Bidding	1/20/2022	2/8/2022	02/23/2022	03/04/2022	GoP	34,300,000.00		34,300,000.00	Concreting of 1.926 Km. Road 6.70M Meter Wide, 300 MM thick including Cross Drain and Thermoplastic Pavement Markings



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>22GG0105</b> - Construction of Road at Jct. National Road – Bacuranan-Cabunga-Mambiran GDE. Connecting Provincial Road, Passi City, Iloilo	Construction	NO	Competitive Bidding	1/20/2022	2/8/2022	01/27/2022	02/06/2022	GoP	48,930,420.00		48,930,420.00	Construction of Concrete Road 2.5624 Km. 6.70m Meter Wide, 300 MM thick, Cross Drain, Grouted Riprap and Thermoplastic Pavement Markings
	<b>22GG0106</b> - Road Widening – Iloilo-Capiz Road (Old Route) – K0032+750-K0033+176, K0033+492-K0033+877, K0035+660-K0035+710, K0035+728-K0035+788, K0039+734-K0040+100	Construction	NO	Competitive Bidding	1/26/2022	2/14/2022	03/01/2022	03/11/2022	GoP	25,480,000.00		25,480,000.00	Road Widening of 1,210.70 L.M. of Road, 6.70m & 7.30m wide and 0.30m thick which includes Reinforced Lined Canal, Cross Drainage, Slope Protection, Curb & Gutter, Sidewalk and Reflectorized Pavement Markings
	<b>22GG0107</b> - Road Widening – Pototan-Mina-January Rd. – K0030+000 - K0030+579, K0035+656 - K0036+899	Construction	NO	Competitive Bidding	1/26/2022	2/14/2022	03/01/2022	03/11/2022	GoP	35,280,000.00		35,280,000.00	Road Widening of 3.656 Lane K.M. PCCP X 3.65m wide X 0.30m Thick PCCP including Drainage (Concrete Lined Canal), Road Slope Protection (Grouted Riprap) and Curb & Gutter (Cast in Place)
	<b>22GG0108</b> - Road Widening – Iloilo City-Leganes-Dumangas Coastal Rd – K0022+891.30-K0022+990, K0022+1057-K0023+061	Construction	NO	Competitive Bidding	1/26/2022	2/14/2022	03/01/2022	03/11/2022	GoP	5,880,000.00		5,880,000.00	Road Widening of 0.3534 Lane K.M. of Roads, 3.35m wide and 0.30m thick, includes Construction of Curb and Gutter, Sidewalk and Application of Thermoplastic Pavement Markings
<b>300203101237000</b>	<b>22GG0109</b> - Construction of Concrete Road – Jct. Rumagayray-San Enrique Road Leading Puti-an Wall Climbing, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/26/2022	2/14/2022	01/27/2022	02/06/2022	GoP	39,200,000.00		39,200,000.00	Construction of 200 L.M. Concrete Road, 6.70m wide, 300mm thick with Grouted Riprap Class "A", Stone Masonry and Active Protection System
	<b>22GG0110</b> - Road Widening – Barotac Nuevo-Dumangas-Dacutan Wharf Rd – K0283+422 - K0284+381	Construction	NO	Competitive Bidding	1/26/2022	2/14/2022	03/01/2022	03/11/2022	GoP	19,600,000.00		19,600,000.00	Widening Of 0.775 K.M. Road, 7.30 Meter wide, 300 mm thick, including Road Slope Protection (Stone Masonry) and Thermoplastic Pavement Markings
<b>310103100983000</b>	<b>22GG0111</b> - Preventive Maintenance of Road: Concrete Reblocking - Pototan-Tina-Lambunao Rd (S00169PN) - K0047 + 384 - K0048 + 000	Construction	NO	Competitive Bidding	2/2/2022	2/21/2022	03/08/2022	03/18/2022	GoP	5,108,000.00		5,108,000.00	Preventive Maintenance of Road: Concrete Reblocking
	<b>22GG0112</b> - Construction of Drainage Structure along Road - Iloilo-Capiz (New Route) - K0022 + 500 - K0023 + 358, K0023 + 815	Construction	NO	Competitive Bidding	2/2/2022	2/21/2022	03/08/2022	03/18/2022	GoP	15,000,000.00		15,000,000.00	Construction of Drainage Structure
	<b>22GG0113</b> - Concreting of road in Barangay Tranghawan to Barangay Maite Grande, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/2/2022	2/21/2022	03/08/2022	03/18/2022	GoP	20,000,000.00		20,000,000.00	Concreting of road
	<b>22GG0114</b> - Construction of Drainage Structure along Road - Passi-Calinog Road - K0052 + 850 - K0053 + 150, K0053 + 887 - K0054 + 174	Construction	NO	Competitive Bidding	2/2/2022	2/21/2022	03/08/2022	03/18/2022	GoP	4,000,000.00		4,000,000.00	Construction of Drainage Structure
<b>320102105033000</b>	<b>22GG0115</b> - Construction of Flood Control Structure Along Jalaur River, Barotac Nuevo, Iloilo		NO	Competitive Bidding	2/2/2022	2/21/2022	03/08/2022	03/18/2022	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
	<b>22GG0116</b> - Construction of Flood Control/Slope Protection,Sitio Lamintao, Brgy. Talisay, Barotac Nuevo, Iloilo		NO	Competitive Bidding	2/2/2022	2/21/2022	03/08/2022	03/18/2022	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control/Slope Protection
	<b>22GG0117</b> - Construction of Flood Control/Slope Protection along Jalaur River in Passi City, Iloilo		NO	Competitive Bidding	2/2/2022	2/21/2022	03/08/2022	03/18/2022	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control/Slope Protection
<b>300207100794000</b>	Construction of Connecting Taxiway, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/08/2022	03/18/2022	GoP	20,000,000.00		20,000,000.00	Construction of Connecting Taxiway



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Bandiangan Multi-purpose Building, Bandiangan, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/08/2022	03/18/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Concreting of road in Barangay Misi to Barangay Pughanan, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/08/2022	03/18/2022	GoP	20,000,000.00		20,000,000.00	Concreting of road
	Concreting of road in Sitio Simadbad, Barangay Mambiranán to Barangay Datagan, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/08/2022	03/18/2022	GoP	20,000,000.00		20,000,000.00	Concreting of road
	Concreting of road in Barangay Balaticon to Barangay Nalbugan, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/08/2022	03/18/2022	GoP	20,000,000.00		20,000,000.00	Concreting of road
	Concreting of road in Barangay Agcalaga, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/08/2022	03/18/2022	GoP	10,000,000.00		10,000,000.00	Concreting of road
	Construction of Road Slope Protection including Road Slips along Lambunao Inca Road, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/08/2022	03/18/2022	GoP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection
	Construction of Road, Brgy. Agusipan, Badiangan, Iloilo	Construction	NO	Competitive Bidding	2/4/2022	2/23/2022	03/09/2022	03/19/2022	GoP	20,000,000.00		20,000,000.00	Construction of Road
	Construction of Road, Brgy. Layahan to Brgy. Danao, Pototan, Iloilo	Construction	NO	Competitive Bidding	2/4/2022	2/23/2022	03/09/2022	03/19/2022	GoP	10,000,000.00		10,000,000.00	Construction of Road
	Concreting of road in Barangay Jibolo to Barangay Balanac, Janiuay, Iloilo	Construction	NO	Competitive Bidding	2/4/2022	2/23/2022	03/09/2022	03/19/2022	GoP	10,000,000.00		10,000,000.00	Construction of Road
	Rehabilitation of Multi-purpose building, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/4/2022	2/23/2022	03/09/2022	03/19/2022	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Multi-Purpose Building
	Completion of Multi-purpose building, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/4/2022	2/23/2022	03/09/2022	03/19/2022	GoP	15,000,000.00		15,000,000.00	Completion of Multi-Purpose Building
	Rehabilitation of Multi-purpose building, Badiangan, Iloilo	Construction	NO	Competitive Bidding	2/4/2022	2/23/2022	03/09/2022	03/19/2022	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-purpose building, Janiuay, Iloilo	Construction	NO	Competitive Bidding	2/4/2022	2/23/2022	03/09/2022	03/19/2022	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi-Purpose Building
	Completion of Multi-purpose building, Janiuay, Iloilo	Construction	NO	Competitive Bidding	2/9/2022	2/28/2022	03/15/2022	03/25/2022	GoP	5,000,000.00		5,000,000.00	Completion of Multi-Purpose Building
	Rehabilitation of Multi-purpose building, Mina, Iloilo	Construction	NO	Competitive Bidding	2/9/2022	2/28/2022	03/15/2022	03/25/2022	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Simsiman, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/9/2022	2/28/2022	03/15/2022	03/25/2022	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Rehabilitation of Maasin Rural Health Unit, Maasin, Iloilo	Construction	NO	Competitive Bidding	2/9/2022	2/28/2022	03/15/2022	03/25/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation
	Construction of Flood Control Structure, Suage River, Mina, Iloilo	Construction	NO	Competitive Bidding	2/9/2022	2/28/2022	03/15/2022	03/25/2022	GoP	60,000,000.00		60,000,000.00	Construction of Flood Control Structure
	Construction of the Pototan By-Pass Road along Iloilo-Capiz Road, Iloilo	Construction	NO	Competitive Bidding	2/9/2022	2/28/2022	03/15/2022	03/25/2022	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass Road
	Construction of San Enrique Multi-Purpose Building, San Enrique, Iloilo	Construction	NO	Competitive Bidding	2/9/2022	2/28/2022	03/15/2022	03/25/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Palaypay - Mostro Road, Brgy. Mostro, Anilao, Iloilo	Construction	NO	Competitive Bidding	2/10/2022	3/1/2022	03/16/2022	03/26/2022	GoP	5,000,000.00		5,000,000.00	Construction of Road
	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Dumangas, Iloilo	Construction	NO	Competitive Bidding	2/10/2022	3/1/2022	03/16/2022	03/26/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Multipurpose Buidling, Banate, Iloilo	Construction	NO	Competitive Bidding	2/10/2022	3/1/2022	03/16/2022	03/26/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Buidling, Dumangas, Iloilo	Construction	NO	Competitive Bidding	2/10/2022	3/1/2022	03/16/2022	03/26/2022	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Buidling, San Enrique, Iloilo	Construction	NO	Competitive Bidding	2/10/2022	3/1/2022	03/16/2022	03/26/2022	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Buidling, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/10/2022	3/1/2022	03/16/2022	03/26/2022	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Buidling, Duenas, Iloilo	Construction	NO	Competitive Bidding	2/11/2022	3/2/2022	03/17/2022	03/27/2022	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multipurpose Buidling (Phase 4), Ilaud Poblacion, Barotac Nuevo Iloilo	Construction	NO	Competitive Bidding	2/11/2022	3/2/2022	03/17/2022	03/27/2022	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	Construction of MultipurposeBuilding (Gym), Ilaya Poblacion Barotac, Nuevo Iloilo	Construction	NO	Competitive Bidding	2/11/2022	3/2/2022	03/17/2022	03/27/2022	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	Construction of Health Center, Anilao, Iloilo	Construction	NO	Competitive Bidding	2/11/2022	3/2/2022	03/17/2022	03/27/2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Road, Bgy. Libertad, Banate, Iloilo	Construction	NO	Competitive Bidding	2/11/2022	3/2/2022	03/17/2022	03/27/2022	GoP	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Passi City , Iloilo	Construction	NO	Competitive Bidding	2/11/2022	3/2/2022	03/17/2022	03/27/2022	GoP	8,000,000.00		8,000,000.00	Construction of Road
	Construction of Road, Dingle, Iloilo	Construction	NO	Competitive Bidding	2/11/2022	3/2/2022	03/17/2022	03/27/2022	GoP	7,000,000.00		7,000,000.00	Construction of Road
										0			
	Procurement of Materials Testing Apparatus and Accessories for use in the Quality Assurance Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	QAS	NO	Competitive Bidding	01/12/2022	01/31/2022	02/15/2022	02/25/2022	GoP	2,115,762.50		2,115,762.50	Laboratory equipment
	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (1st Quarter of 2022)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	01/26/2022	02/15/2022	03/02/2022	03/14/2022	GoP	421,595.00		421,595.00	Office Supplies
	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	01/26/2022	02/15/2022	03/02/2022	03/14/2022	GoP	1,916,887.73		1,916,887.73	common computer supplies and consumables
	Procurement of common Information Technology Equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	01/26/2022	02/15/2022	03/02/2022	03/14/2022	GoP	492,998.32		492,998.32	Information Technology Equipment
	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/Construction/ QAS/ Planning	NO	Competitive Bidding	02/17/2022	03/08/2022	03/23/2022	04/04/2022	GoP	1,589,867.50		1,589,867.50	Fuel (Diesel and Gasoline)
	Procurement of office furniture for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	NO	Competitive Bidding	02/17/2022	03/08/2022	03/23/2022	04/04/2022	GoP	543,700.00		543,700.00	office furniture
	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	02/17/2022	03/08/2022	03/23/2022	04/04/2022	GoP	1,973,571.00		1,973,571.00	Construction materials
	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	02/17/2022	03/08/2022	03/23/2022	04/04/2022	GoP	2,163,799.50		2,163,799.50	Construction materials
	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	03/09/2022	03/28/2022	04/12/2022	04/22/2022	GoP	1,367,690.94		1,367,690.94	Maintenance Materials



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	03/09/2022	03/28/2022	04/12/2022	04/22/2022	GoP	1,782,340.00		1,782,340.00	Construction materials
	Procurement of Metal Beam End Piece for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	NO	Competitive Bidding	03/09/2022	03/28/2022	04/12/2022	04/22/2022	GoP	486,004.52		486,004.52	Maintenance Materials
	Procurement of Various Materials for use of various Basic Maintenance Equipment of Maintenance Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	NO	Competitive Bidding	03/09/2022	03/28/2022	04/12/2022	04/22/2022	GoP	1,013,433.21		1,013,433.21	Maintenance Materials
	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (2nd Quarter of 2021)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	04/13/2022	05/02/2022	05/17/2022	05/27/2022	GoP	728,076.02		728,076.02	Office Supplies
	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	04/13/2022	05/02/2022	05/17/2022	05/27/2022	GoP	1,336,457.73		1,336,457.73	common computer supplies and consumables
	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/C onstruction/ QAS/ Planning	NO	Competitive Bidding	04/13/2022	05/02/2022	05/17/2022	05/27/2022	GoP	2,184,062.50		2,184,062.50	Fuel (Diesel and Gasoline)
	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	05/19/2022	06/07/2022	06/22/2022	07/04/2022	GoP	1,973,571.00		1,973,571.00	Construction materials
	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	05/19/2022	06/07/2022	06/22/2022	07/04/2022	GoP	2,163,799.50		2,163,799.50	Construction materials
	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	05/19/2022	06/07/2022	06/22/2022	07/04/2022	GoP	1,367,690.95		1,367,690.95	Maintenance Materials
	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	05/19/2022	06/07/2022	06/22/2022	07/04/2022	GoP	1,782,340.00		1,782,340.00	Construction materials
	Procurement of Metal Beam End Piece for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	NO	Competitive Bidding	06/09/2022	06/28/2022	07/13/2022	07/25/2022	GoP	486,004.52		486,004.52	Maintenance Materials



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Various Materials for use of various Basic Maintenance Equipment of Maintenance Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	NO	Competitive Bidding	06/09/2022	06/28/2022	07/13/2022	07/25/2022	GoP	1,013,433.21		1,013,433.21	Maintenance Materials
	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (3rd Quarter of 2021)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	07/07/2022	07/26/2022	08/10/2022	08/22/2022	GoP	728,076.02		728,076.02	Office Supplies
	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	07/07/2022	07/26/2022	08/10/2022	08/22/2022	GoP	1,336,457.73		1,336,457.73	common computer supplies and consumables
	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/C onstruction/ QAS/ Planning	NO	Competitive Bidding	07/07/2022	07/26/2022	08/10/2022	08/22/2022	GoP	2,184,062.50		2,184,062.50	Fuel (Diesel and Gasoline)
	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	08/10/2022	08/29/2022	09/13/2022	09/23/2022	GoP	1,973,571.00		1,973,571.00	Construction materials
	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	08/10/2022	08/29/2022	09/13/2022	09/23/2022	GoP	2,163,799.50		2,163,799.50	Construction materials
	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	08/10/2022	08/29/2022	09/13/2022	09/23/2022	GoP	1,367,690.95		1,367,690.95	Maintenance Materials
	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	09/08/2022	09/27/2022	10/12/2022	10/24/2022	GoP	1,782,340.00		1,782,340.00	Construction materials
	Procurement of Metal Beam End Piece for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	NO	Competitive Bidding	09/08/2022	09/27/2022	10/12/2022	10/24/2022	GoP	486,004.52		486,004.52	Maintenance Materials
	Procurement of Various Materials for use of various Basic Maintenance Equipment of Maintenance Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	NO	Competitive Bidding	09/08/2022	09/27/2022	10/12/2022	10/24/2022	GoP	1,013,433.21		1,013,433.21	Maintenance Materials
	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (4th Quarter of 2021)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	10/12/2022	10/31/2022	11/15/2022	11/25/2022	GoP	728,076.02		728,076.02	Office Supplies
	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	10/12/2022	10/31/2022	11/15/2022	11/25/2022	GoP	2,333,717.73		2,333,717.73	common computer supplies and consumables



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/Construction/QAS/ Planning	NO	Competitive Bidding	10/12/2022	10/31/2022	11/15/2022	11/25/2022	GoP	2,184,062.50		2,184,062.50	Fuel (Diesel and Gasoline)
	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	10/12/2022	10/31/2022	11/15/2022	11/25/2022	GoP	1,973,571.00		1,973,571.00	Construction materials
	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	11/10/2022	11/29/2022	12/14/2022	12/26/2022	GoP	2,163,799.50		2,163,799.50	Construction materials
	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	11/10/2022	11/29/2022	12/14/2022	12/26/2022	GoP	1,367,690.95		1,367,690.95	Maintenance Materials
	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	11/10/2022	11/29/2022	12/14/2022	12/26/2022	GoP	1,782,340.00		1,782,340.00	Construction materials
	Procurement of Metal Beam End Piece for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	NO	Competitive Bidding	12/07/2022	12/26/2022	01/10/2023	01/20/2023	GoP	486,004.52		486,004.52	Maintenance Materials
	Procurement of Various Materials for use of various Basic Maintenance Equipment of Maintenance Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	NO	Competitive Bidding	12/07/2022	12/26/2022	01/10/2023	01/20/2023	GoP	1,013,433.21		1,013,433.21	Maintenance Materials
	Procurement of LED, Bulb (11 watts) for the use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin.	NO	NP-53.9 - Small Value Procurement	01/07/2022	01/10/2022	01/25/2022	02/04/2022	GoP	75000		75000	electrical materials
	Procurement of survey equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	NO	NP-53.9 - Small Value Procurement	02/01/2022	02/04/2022	02/21/2022	03/03/2022	GoP	78,780.00		78,780.00	Office equipment
	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	02/01/2022	02/04/2022	02/21/2022	03/03/2022	GoP	170868.72		170,868.72	various spare parts
	Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	NP-53.9 - Small Value Procurement	02/15/2022	02/18/2022	03/07/2022	03/17/2022	GoP	40525.7		40,525.70	common janitorial
	Procurement of various spare parts for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	02/15/2022	02/18/2022	03/07/2022	03/17/2022	GoP	20220		20,220.00	various spare parts
	Procurement of various spare parts for use of Construction Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Construction	NO	NP-53.9 - Small Value Procurement	03/08/2022	03/11/2022	03/21/2022	03/31/2022	GoP	190671.36		190,671.36	various spare parts



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of electrical supplies for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning	NO	NP-53.9 - Small Value Procurement	03/08/2022	03/11/2022	03/21/2022	03/31/2022	GoP	9812.5		9,812.50	electrical materials
	Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	NP-53.9 - Small Value Procurement	04/11/2022	04/14/2022	04/29/2022	05/09/2022	GoP	34549.5		34,549.50	common janitorial
	Procurement of electrical supplies for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning	NO	NP-53.9 - Small Value Procurement	04/11/2022	04/14/2022	04/29/2022	05/09/2022	GoP	9812.5		9,812.50	electrical materials
	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	05/09/2022	05/12/2022	05/27/2022	06/06/2022	GoP	56381.91		56,381.91	various spare parts
	Procurement of various spare parts for use of Construction Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Construction	NO	NP-53.9 - Small Value Procurement	05/09/2022	05/12/2022	05/27/2022	06/06/2022	GoP	190671.36		190,671.36	various spare parts
	Procurement of office furniture for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	NO	NP-53.9 - Small Value Procurement	06/20/2022	06/23/2022	07/08/2022	07/18/2022	GoP	72,500.00		72,500.00	office furniture
	Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	NP-53.9 - Small Value Procurement	07/12/2022	07/15/2022	08/01/2022	08/11/2022	GoP	34049.5		34,049.50	common janitorial
	Procurement of electrical supplies for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning	NO	NP-53.9 - Small Value Procurement	08/08/2022	08/11/2022	08/26/2022	09/05/2022	GoP	9812.5		9,812.50	electrical materials
	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	08/08/2022	08/11/2022	08/26/2022	09/05/2022	GoP	122736.95		122,736.95	various spare parts
	Procurement of various spare parts for use of Construction Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Construction	NO	NP-53.9 - Small Value Procurement	09/12/2022	09/15/2022	09/30/2022	10/10/2022	GoP	190671.36		190,671.36	various spare parts
	Procurement of office furniture for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	NO	NP-53.9 - Small Value Procurement	09/12/2022	09/15/2022	09/30/2022	10/10/2022	GoP	72,500.00		72,500.00	office furniture
	Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	NP-53.9 - Small Value Procurement	10/17/2022	10/20/2022	11/07/2022	11/17/2022	GoP	34049.5		34,049.50	common janitorial
	Procurement of electrical supplies for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning	NO	NP-53.9 - Small Value Procurement	10/17/2022	10/20/2022	11/07/2022	11/17/2022	GoP	9812.5		9,812.50	electrical materials
	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	11/21/2022	11/24/2022	12/09/2022	12/19/2022	GoP	99526.08		99,526.08	various spare parts



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of various spare parts for use of Construction Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Construction	NO	NP-53.9 - Small Value Procurement	12/05/2022	12/08/2022	12/23/2022	01/02/2023	GoP	190671.36		190,671.36	various spare parts
										0			


Prepared by:

  
**MA. BELEN P. ACUESTA**  
 BAC SECRETARIAT

Recommending Approval:

  
**EDUARD B. OREN**  
 BAC CHAIRPERSON

Approved:

  
**GANNY BOY O. OROPEL, CES E**  
 HEAD OF PROCURING ENTITY