

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	22FO0004	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Balogo, Oas, Albay	Construction	YES	Competitive Bidding	September 24, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a one-storey multi-purpose building.
2	22FO0005	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Ilaod, Guinobatan, Albay	Construction	YES	Competitive Bidding	September 24, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a one-storey multi-purpose building.
3	22FO0006	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Lanigay, Polangui, Albay	Construction	YES	Competitive Bidding	September 24, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a one-storey multi-purpose building.
4	22FO0007	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Cabaaoan, Guinobatan, Albay	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a one-storey multi-purpose building.
5	22FO0008	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Nagpo, Libon, Albay	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a one-storey multi-purpose building.
6	22FO0009	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Vicente, Libon, Albay	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a one-storey multi-purpose building.
7	22FO0010	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Sukip, Pioduran, Albay	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a one-storey multi-purpose building.
8	22FO0011	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control River Dike, Barangay Binatagan, Ligao City, Albay	Construction	YES	Competitive Bidding	October 4, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	40,000,000.00	40,000,000.00	Construction of Flood Control River Dike
9	22FO0012	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Agustin Flood Control Dike, San Agustin, Libon, Albay	Construction	YES	Competitive Bidding	October 4, 2021	November 25, 2021	January 31, 2022	February 10, 2022	GoP	80,000,000.00	80,000,000.00	Rehabilitation of Flood Control River Dike
10	22FO0013	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Mitigation Structure along Cabilogan River, Brgy. Sta. Cruz, Libon, Albay	Construction	YES	Competitive Bidding	October 4, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	30,000,000.00	30,000,000.00	Rehabilitation of Flood Mitigation Structure
11	22FO0014	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Alnay River Wall, Polangui, Albay	Construction	YES	Competitive Bidding	October 7, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	20,000,000.00	Rehabilitation of River Wall
12	22FO0016	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Jose Flood Control Structure, San Jose, Libon, Albay	Construction	YES	Competitive Bidding	October 7, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	50,000,000.00	50,000,000.00	Rehabilitation of Flood Control Structure
13	22FO0019	OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Road - Ligao - Tabaco Rd (S03652LZ) - K0503 +/-(-129.75) - K0503+050	Construction	YES	Competitive Bidding	October 12, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	10,226,000.00	10,226,000.00	Widening of Road
14	22FO0021	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Malidong River Wall, Pioduran, Albay	Construction	YES	Competitive Bidding	October 12, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	20,000,000.00	Rehabilitation of River Wall
15	22FO0022	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Agustin River Wall, Libon, Albay	Construction	YES	Competitive Bidding	October 16, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	20,000,000.00	Rehabilitation of River Wall
16	22FO0023	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Kinuartian, Polangui, Albay	Construction	YES	Competitive Bidding	October 16, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a one-storey multi-purpose building.
17	22FO0024	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Cabilogan River Flood Control Dike(Kinale-Balangibang Section), Polangui, Albay	Construction	YES	Competitive Bidding	October 16, 2021	November 25, 2021	January 31, 2022	February 10, 2022	GoP	12,000,000.00	12,000,000.00	Rehabilitation of Flood Control River Dike
18	22FO0025	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Busac River Wall, Oas, Albay	Construction	YES	Competitive Bidding	October 20, 2021	November 25, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	20,000,000.00	Rehabilitation of River Wall
19	22FO0026	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Mauraro, Guinobatan, Albay	Construction	YES	Competitive Bidding	October 20, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a one-storey multi-purpose building.
20	22FO0027	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control/River Dike, Barangay Pandan, Ligao City, Albay	Construction	YES	Competitive Bidding	October 20, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	40,000,000.00	40,000,000.00	Construction of Flood Control River Dike

ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	22FO0029	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Pantao Riverwall, Pantao, Libon, Albay	Construction	YES	Competitive Bidding	October 21, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	20,000,000.00	Rehabilitation of River Wall
22	22FO0030	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Mitigation Structure at Pantao, Libon, Albay	Construction	YES	Competitive Bidding	October 23, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	80,000,000.00	80,000,000.00	Construction of Flood Mitigation Structure
23	22FO0031	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control/River Dike, Sitio Sabang, Barangay Maonon, Ligao City, Albay	Construction	YES	Competitive Bidding	October 23, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	30,000,000.00	30,000,000.00	Construction of Flood Control River Dike
24	22FO0033	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Pacdas Flood Control Dike (Pacdas Bridge,Right Side), Pacdas, Libon, Albay	Construction	YES	Competitive Bidding	October 26, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	80,000,000.00	80,000,000.00	Rehabilitation of Flood Control River Dike
25	22FO0034	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Groundsill Dam along Tobgon River (Downstream) of Tobgon Bridge, Ligao City, Albay	Construction	YES	Competitive Bidding	October 26, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	70,000,000.00	70,000,000.00	Construction of Ground Sill Dam
26	22FO0037	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Repair/ Rehabilitation/ Improvement of Alomon Flood Control, Alomon, Polangui, Albay	Construction	YES	Competitive Bidding	October 30, 2021	November 22, 2021	January 31, 2022	February 10, 2022	GoP	22,270,000.00	22,270,000.00	Const./Rehab./Repair/ Impvt. of Flood Control Structure
27	22FO0040	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Tula-Tula Riverwall, Ligao City, Albay	Construction	YES	Competitive Bidding	October 30, 2021	November 22, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	20,000,000.00	Rehabilitation of River Wall
28	22FO0043	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Macasitas, Pioduran, Albay	Construction	YES	Competitive Bidding	November 11, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a one-storey multi-purpose building.
29	22FO0044	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Nablangbulod, Pioduran, Albay	Construction	YES	Competitive Bidding	November 11, 2021	December 9, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Rehabilitation of Road
30	22FO0045	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Improvement of Road, Barangay San Miguel, Oas, Albay	Construction	YES	Competitive Bidding	November 11, 2021	December 9, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	5,000,000.00	Concreting of Road
31	22FO0046	OO1 - Ensure Safe and Reliable National Road System - Bridge Program Widening of Permanent Bridge, Agos Bridge (B00279LZ) along Daang Maharlika (LZ) (Phase II), Agos, Polangui, Albay	Construction	YES	Competitive Bidding	November 18, 2021	December 9, 2021	January 31, 2022	February 10, 2022	GoP	50,000,000.00	50,000,000.00	Widening of Bridge
32	22FO0048	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center at Cabarian NHS Extension Site, Barangay Cabarian, Ligao City, Albay	Construction	YES	Competitive Bidding	November 19, 2021	December 13, 2021	January 31, 2022	February 10, 2022	GoP	7,000,000.00	7,000,000.00	Construction of evacuation center.
33	22FO0049	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center at Barangay Mauraro, Guinobatan, Albay	Construction	YES	Competitive Bidding	November 19, 2021	December 16, 2021	January 31, 2022	February 10, 2022	GoP	35,000,000.00	35,000,000.00	Construction of a one-storey multi-purpose building.
34	22FO0050	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center, Tablon E/S, Brgy. Tablon, Oas, Albay	Construction	YES	Competitive Bidding	November 19, 2021	December 13, 2021	January 31, 2022	February 10, 2022	GoP	7,000,000.00	7,000,000.00	Construction of evacuation center.
35	22FO0051	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center at Barangay Upper Binogsacan, Guinobatan, Albay	Construction	YES	Competitive Bidding	November 19, 2021	December 16, 2021	January 31, 2022	February 10, 2022	GoP	35,000,000.00	35,000,000.00	Construction of evacuation center.
36	22FO0047	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Nabonton to Binanauan / Layon / Tuburan, Barangay Nabonton/Layon/Binanauan/Tuburan, Ligao City, Albay	Construction	YES	Competitive Bidding	November 19, 2021	December 15, 2021	January 31, 2022	February 10, 2022	GoP	28,000,000.00	28,000,000.00	Concreting of road
37	22FO0052	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Bacong to Balanac, Ligao City, Albay	Construction	YES	Competitive Bidding	November 25, 2021	December 23, 2021	January 31, 2022	February 10, 2022	GoP	28,000,000.00	28,000,000.00	Concreting of road
38	22FO0053	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Tinago/Mahaba Busay Road (Phase 2), Barangay Mahaba to Barangay Busay, Ligao City, Albay	Construction	YES	Competitive Bidding	November 25, 2021	December 23, 2021	January 31, 2022	February 10, 2022	GoP	28,000,000.00	28,000,000.00	Concreting of road

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0054	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster I -2022 : 1.) Rehabilitation/Improvement of Flood Mitigation Structure of Calzada-Rizal, Oas, Albay ; and 2.) Construction of Nagaspasan River Flood Control Structure, Barangay Obaliv, Oas, Albay	Construction	YES	Competitive Bidding	November 27, 2021	December 21, 2021	January 31, 2022	February 10, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
22FO0055	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster II-2022 : 1.) Construction of Catburawan River Flood Control Structure, Barangay Catburawan, Ligao City, Albay; and 2.) Rehabilitation of Panganiran River Flood Mitigation Structure with Access Road, Barangay La Medalla, Pioduran, Albay	Construction	YES	Competitive Bidding	November 27, 2021	December 21, 2021	January 31, 2022	February 10, 2022	GoP	95,000,000.00		95,000,000.00	Rehab./Const. of Flood Control Structure
22FO0056	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster III-2022 : 1.) Construction of Pinanganuran River Control Structure, Barangay Villa Petrona, Libon, Albay; and 2.) Construction of Pinanganuran River Control Structure, Barangay San Jose, Libon, Albay	Construction	YES	Competitive Bidding	November 27, 2021	December 28, 2021	February 25, 2022	March 7, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
22FO0057	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IV-2022 : 1.) Rehabilitation of Bacolod Flood Control Structure (Left Side Facing Downstream of Bacolod Bridge) Phase II in Libon, Albay; and 2.) Rehabilitation of Marocmoc Bridge Flood Control Structure (Right Side Facing Upstream and Left Side Facing Downstream of Marocmoc Bridge) in Libon, Albay	Construction	YES	Competitive Bidding	November 27, 2021	December 23, 2021	January 31, 2022	February 10, 2022	GoP	95,000,000.00		95,000,000.00	Rehab./Const. of Flood Control Structure
22FO0059	OO1 - Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Cluster XII- 2022 : Ligao - Tabaco Rd., a.) K0507+495.80 - K0507+565; b.) K0510+271 - K0510+351; c.) K0512+838 - K0512+903; d.) K0514+015 - K0514+100	Construction	YES	Competitive Bidding	December 4, 2021	December 27, 2021	February 4, 2022	February 14, 2022	GoP	34,851,000.00		34,851,000.00	Rehab./Recon. Road Slip, Slope Collapse and Landslide
22FO0060	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster X-2022 : 1.) Rehabilitation of Travesia Flood Control (Phase II), Guinobatan, Albay; and 2.) Construction of Nasisi River Flood Mitigation Structure (Brgy. Batang and Brgy. Herrera), Ligao City, Albay	Construction	YES	Competitive Bidding	December 4, 2021	December 27, 2021	February 4, 2022	February 14, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
22FO0064	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Kakararan Riverwall, Oas, Albay	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 4, 2022	February 14, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
22FO0065	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Lomacao-Catomag Road, Barangay Lomacao, Guinobatan, Albay	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 4, 2022	February 14, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0066	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Barangay Mamlad, Pio Duran to Barangay Mamlad, Jovellar Road, Pio Duran and Jovellar, Albay	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 4, 2022	February 14, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0067	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Brgy. Marigondon, Pioduran, Albay	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 4, 2022	February 14, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0070	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center, San Jose E/S, Brgy. San Jose, Libon, Albay	Construction	YES	Competitive Bidding	December 5, 2021	December 28, 2021	February 7, 2022	February 17, 2022	GoP	7,000,000.00		7,000,000.00	Construction of evacuation center.
22FO0018	OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Road - Ligao-Pioduran Road, K0538+120 - K0538+300	Construction	YES	Competitive Bidding	December 8, 2021	December 28, 2021	February 7, 2022	February 17, 2022	GoP	10,000,000.00		10,000,000.00	Widening of Road
22FO0063	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of San Ramon - Nino Jesus - San Vicente Road Section, Libon, Albay	Construction	YES	Competitive Bidding	December 5, 2021	December 28, 2021	February 7, 2022	February 17, 2022	GoP	20,000,000.00		20,000,000.00	Constr. Alleviating/Nadinof Ro
22FO0069	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Concreting of Road, Barangay Balinad, Polangui, Albay	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	February 8, 2022	February 18, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0071	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Barangay Cotnogan, Polangui, Albay	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	February 8, 2022	February 18, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road

ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	22FO0072	CSSP - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster VII -2022 : 1.) Construction of San Francisco River Flood Mitigation Structure, Brgy. Maguiron, Guinobatan, Albay, and 2.) Construction of San Francisco River Flood Mitigation Structures (Brgy. Maguiron and Brgy. Minto), Guinobatan, Albay.	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	February 8, 2022	February 18, 2022	GoP	100,000,000.00	100,000,000.00	Rehab./Const. of Flood Control Structure
55	22FO0073	CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Cluster XIII -2022 : 1.) San Isidro-Florista-Panoypay-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay , CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - 2.) Improvement of Florista-San Isidro Road, Jovellar, Albay.	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	February 8, 2022	February 18, 2022	GoP	32,500,000.00	32,500,000.00	Concreting of Road
56	22FO0058	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Pantao to Sitio Cabugao Road, Libon, Albay.	Construction	YES	Competitive Bidding	January 5, 2022	January 25, 2022	February 9, 2022	February 18, 2022	GoP	30,000,000.00	30,000,000.00	Concreting of Road
57	22FO0074	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Tula-Tula Pequeno/Tinampo, Barangay Tula-Tula Pequeno to Barangay Tinampo, Ligao City, Albay	Construction	YES	Competitive Bidding	January 5, 2022	January 25, 2022	February 9, 2022	February 18, 2022	GoP	30,000,000.00	30,000,000.00	Concreting of Road
58	22FO0075	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Paulog/Bonga Road, Barangay Paulog to Barangay Bonga, Ligao City, Albay	Construction	YES	Competitive Bidding	January 5, 2022	January 25, 2022	February 9, 2022	February 18, 2022	GoP	30,000,000.00	30,000,000.00	Concreting of Road
59	22FO0076	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Banawan, Pioduran, Albay	Construction	YES	Competitive Bidding	January 6, 2022	January 26, 2022	February 10, 2022	February 21, 2022	GoP	5,000,000.00	5,000,000.00	Concreting of Road
60	22FO0077	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Sinungtan-Bololo Road, Barangay Sinungtan and Barangay Bololo, Guinobatan, Albay	Construction	YES	Competitive Bidding	January 6, 2022	January 26, 2022	February 10, 2022	February 21, 2022	GoP	5,000,000.00	5,000,000.00	Concreting of Road
61	22FO0078	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Cabarian, Ligao City, Albay	Construction	YES	Competitive Bidding	January 6, 2022	January 26, 2022	February 10, 2022	February 21, 2022	GoP	5,000,000.00	5,000,000.00	Concreting of Road
62	22FO0080	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Brgy. La Medalla, Polangui, Albay	Construction	YES	Competitive Bidding	January 6, 2022	January 26, 2022	February 10, 2022	February 21, 2022	GoP	5,000,000.00	5,000,000.00	Concreting of Road
63	22FO0081	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Barangay La Purisima, Polangui, Albay	Construction	YES	Competitive Bidding	January 6, 2022	January 26, 2022	February 10, 2022	February 21, 2022	GoP	5,000,000.00	5,000,000.00	Concreting of Road
64	22FO0082	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Ranao-Ranao - Quiza Road, Ligao City, Albay	Construction	YES	Competitive Bidding	January 7, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	28,000,000.00	28,000,000.00	Concreting of Road
65	22FO0083	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Tastas/Cavasi Road, Barangay Cavasi to Barangay Tastas, Ligao City, Albay	Construction	YES	Competitive Bidding	January 7, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	30,000,000.00	30,000,000.00	Concreting of Road
66	22FO0039	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Binatagan Flood Control Structure along Matanglad River (Right Side) Ligao City, Albay	Construction	YES	Competitive Bidding	January 11, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	30,000,000.00	30,000,000.00	Construction of Flood Control Structure
67	22FO0084	CLUSTER 11: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0499 + 774 - K0499 + 963.60; K0502 + 861 - K0502 + 959;K0505 + 658 - K0505 + 704; K0505 + 961 - K0506 + 310;K0549 + 186 - K0549 + 296; K0549 + 897 - K0550 + 005	Construction	YES	Competitive Bidding	January 11, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	54,690,000.00	54,690,000.00	Rehab / Recon of Road Slip, Slope Collapse and Landslide
68	22FO0085	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Improvement of Road, Barangay Harigue, Libon, Albay	Construction	YES	Competitive Bidding	January 11, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	5,000,000.00	5,000,000.00	Concreting of Road
69	22FO0086	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Ramay, Oas, Albay	Construction	YES	Competitive Bidding	January 11, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	5,000,000.00	5,000,000.00	Concreting of Road

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
70	22FO0087	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Albay/Camarines Sur Diversion Road, Oma-Oma to Tongson Section, Barangay Oma-Oma - Barangay Tandang, Ligao City, Albay	Construction	YES	Competitive Bidding	January 12, 2022	February 1, 2022	February 12, 2022	February 23, 2022	GoP	30,000,000.00	30,000,000.00	Concreting of Road
71	22FO0088	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Revetment Wall, Binanawan River Ligao City, Albay	Construction	YES	Competitive Bidding	January 14, 2022	February 8, 2022	February 19, 2022	March 2, 2022	GoP	90,000,000.00	90,000,000.00	Rehabilitation of River Wall
72	22FO0089	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Busac/GMA (Albay Camarines Sur Diversion Road), Barangay Busac to Albay/CamSur Diversion Road, Albay	Construction	YES	Competitive Bidding	January 15, 2022	February 7, 2022	February 18, 2022	March 1, 2022	GoP	50,000,000.00	50,000,000.00	Concreting of Road
73	22FO0079	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster V-2022: Rehabilitation of Tandarora Flood Control Dike (Left Side) Guinobatan, Albay and Rehabilitation of Tandarora Flood Control Dike (Right Side) Guinobatan, Albay	Construction	YES	Competitive Bidding	January 18, 2022	February 7, 2022	February 18, 2022	March 1, 2022	GoP	100,000,000.00	100,000,000.00	Rehab./Const. of Flood Control Structure
74	22FO0090	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control Project, Barangay San Ramon, Oas, Albay	Construction	YES	Competitive Bidding	January 18, 2022	February 7, 2022	February 18, 2022	March 1, 2022	GoP	20,000,000.00	20,000,000.00	Rehab./Const. of Flood Control Structure
75	22FO0091	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Francisco River Flood Mitigation Structure, Guinobatan,Albay	Construction	YES	Competitive Bidding	January 26, 2022	February 16, 2022	February 28, 2022	March 11, 2022	GoP	50,000,000.00	50,000,000.00	Rehab./Const. of Flood Control Structure
76	22FO0092	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster VIII-FY 2022: (1)Rehabilitation of San Rafael Flood Control Structure (Traya Section), Guinobatan,Albay; (2) Construction of Maninila River (Brgy.Maninila - Brgy. Masarawag) Flood Mitigation System, Guinobatan,Albay	Construction	NO	Competitive Bidding	January 26, 2022	February 16, 2022	February 28, 2022	March 11, 2022	GoP	90,000,000.00	90,000,000.00	Rehab./Const. of Flood Control Structure
77	22FO0068	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of San Jose - Pantao Road, Libon, Albay	Construction	NO	Competitive Bidding	December 8, 2021	February 16, 2022	February 28, 2022	March 11, 2022	GoP	50,000,000.00	50,000,000.00	Concreting of Road
78	22FO0017	OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Road - Albay West Coast Road - K0489+(-77) - K0489+(320)	Construction	NO	Competitive Bidding	October 12, 2021	February 16, 2022	February 28, 2022	March 11, 2022	GoP	24,000,000.00	24,000,000.00	Widening of Road
79	22FO0042	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Greenfields Binatagan Road, Ligao City, Albay	Construction	NO	Competitive Bidding	November 11, 2021	February 16, 2022	February 28, 2022	March 11, 2022	GoP	28,000,000.00	28,000,000.00	Concreting of Road
80	22FO0032	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Bonbon and Bulusan Flood Control Structure (Downstream of Marocmoc Bridge, Right Side), Bonbon, Libon, Albay	Construction	NO	Competitive Bidding	October 26, 2021	February 16, 2022	February 28, 2022	March 11, 2022	GoP	80,000,000.00	80,000,000.00	Rehab. Of Flood Control Structure
81	22FO0093	CSSP - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Construction of Multi-Purpose Water Impounding Unit with Canals, Sitio Libtong, Barangay Cabarian, Ligao City, Albay	Construction	NO	Competitive Bidding	March 3, 2022	March 23, 2022	May 10, 2022	May 17, 2022	GoP	30,000,000.00	30,000,000.00	Construction of Multi-Purpose Water Impounding Unit with Canals
82	22FO0094	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Lanigay-Apad Road, Polangui, Albay	Construction	NO	Competitive Bidding	March 4, 2022	March 24, 2022	May 11, 2022	May 18, 2022	GoP	15,000,000.00	15,000,000.00	Concreting of Road
83	22FO0095	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Maynaga - Pinagdapugan Road, Polangui, Albay	Construction	NO	Competitive Bidding	March 4, 2022	March 24, 2022	May 11, 2022	May 18, 2022	GoP	50,000,000.00	50,000,000.00	Concreting of Road
84	22FO0096	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Rinconada Road, Polangui, Albay	Construction	NO	Competitive Bidding	March 4, 2022	March 24, 2022	May 11, 2022	May 18, 2022	GoP	50,000,000.00	50,000,000.00	Concreting of Road
85	22FO0097	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Muladbucad Flood Control Dike in Muladbucad, Guinobatan, Albay	Construction	NO	Competitive Bidding	March 4, 2022	March 24, 2022	May 11, 2022	May 18, 2022	GoP	50,000,000.00	50,000,000.00	Rehab./Const. of Flood Control Structure

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
86	22FO0098	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of San Francisco River Flood Mitigation Structure, Brgy. Morera and Brgy San Rafael , Guinobatan, Albay	Construction	NO	Competitive Bidding	March 4, 2022	March 24, 2022	May 11, 2022	May 18, 2022	GoP	50,000,000.00	50,000,000.00	Rehab./Const. of Flood Control Structure
87	22FO0099	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of San Francisco Flood Control Structure (Phase II), Guinobatan, Albay	Construction	NO	Competitive Bidding	February 4, 2022	February 24, 2022	March 6, 2022	March 16, 2022	GoP	40,000,000.00	40,000,000.00	Rehab./Const. of Flood Control Structure
88	22FO0100	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Kalakran River Flood Control Structure Barangay Pistola, Oas, Albay	Construction	NO	Competitive Bidding	February 4, 2022	February 24, 2022	March 6, 2022	March 16, 2022	GoP	50,000,000.00	50,000,000.00	Rehab./Const. of Flood Control Structure
89	22FO0101	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Masarawag River Flood Mitigation System (Brgy. Maninila - Brgy Masarawag, Guinobatan, Albay	Construction	NO	Competitive Bidding	February 4, 2022	February 24, 2022	March 6, 2022	March 16, 2022	GoP	60,000,000.00	60,000,000.00	Rehab./Const. of Flood Control Structure
90	22FO0102	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure along Cabangan River (Upstream Right Side of Cabangan Bridge), Basud, Polangui, Albay	Construction	NO	Competitive Bidding	February 4, 2022	February 24, 2022	March 6, 2022	March 16, 2022	GoP	100,000,000.00	100,000,000.00	Rehab./Const. of Flood Control Structure
91	22FO0103	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Revetment along San Francisco River, Guinobatan, Albay	Construction	NO	Competitive Bidding	February 4, 2022	February 24, 2022	March 6, 2022	March 16, 2022	GoP	100,000,000.00	100,000,000.00	Rehab./Const. of Flood Control Structure
92	22FO0104	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure, Barangay Caratagan, Pio Duran, Albay	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	5,000,000.00	5,000,000.00	Rehab./Const. of Flood Control Structure
93	22FO0105	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure, Barangay Quipia River, Jovellar, Albay	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	5,000,000.00	5,000,000.00	Rehab./Const. of Flood Control Structure
94	22FO0106	CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Maninila, Guinobatan, Albay	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	15,000,000.00	15,000,000.00	Construction of a one-storey multi-purpose building.
95	22FO0107	CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Facility, Libon Community College, Zone 4, Libon, Albay	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	10,000,000.00	10,000,000.00	Construction of a one-storey multi-purpose building.
96	22FO0108	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Buyo, Polangui, Albay	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
97	22FO0109	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Cotmon, Polangui, Albay	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
98	22FO0110	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Danao, Polangui, Albay	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
99	22FO0111	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Gamot, Polangui, Albay	Construction	NO	Competitive Bidding	February 14, 2022	March 1, 2022	May 10, 2022	May 17, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
100	22FO0112	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Kinartelan, Polangui, Albay	Construction	NO	Competitive Bidding	February 14, 2022	March 1, 2022	May 10, 2022	May 17, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
101	22FO0113	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Lourdes, Polangui, Albay	Construction	NO	Competitive Bidding	February 14, 2022	March 1, 2022	May 10, 2022	May 17, 2022	GoP	5,000,000.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
102	22FO0114	CSSP - Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) - Construction of Water System (Level II), Brgys. Basicao Interior, Sto Cristo, Sukip, Oringon, Municipality of Ploduran, Albay	Construction	NO	Competitive Bidding	February 18, 2022	March 10, 2022	May 16, 2022	May 23, 2022	GoP	24,000,000.00	24,000,000.00	Construction of Water System
103	22FO0115	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - Construction of Road, Salvacion - Santicon - Sulona - Naga, Polangui, Albay	Construction	NO	Competitive Bidding	February 18, 2022	March 10, 2022	May 16, 2022	May 23, 2022	GoP	99,000,000.00	99,000,000.00	Concreting of Road
104	22FO0116	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - Construction of Polangui Upland Road, Polangui, Albay	Construction	NO	Competitive Bidding	February 18, 2022	March 10, 2022	May 16, 2022	May 23, 2022	GoP	100,000,000.00	100,000,000.00	Concreting of Road

ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0117	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - <i>Construction of Road, Libtong - Bilibig - Peñafrancia - Gabon Road, Polangui, Albay</i>	Construction	NO	Competitive Bidding	February 22, 2022	March 14, 2022	May 13, 2022	May 20, 2022	GoP	100,000,000.00		100,000,000.00	Concreting of Road
22FO0118	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - <i>Construction of Gabon - Matacon Road, Polangui, Albay</i>	Construction	NO	Competitive Bidding	February 22, 2022	March 14, 2022	May 13, 2022	May 20, 2022	GoP	90,000,000.00		90,000,000.00	Concreting of Road
22FO0119	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - <i>Construction of Multi-Purpose Building (Gymnasium), PNCES, Polangui, Albay</i>	Construction	NO	Competitive Bidding	February 22, 2022	March 14, 2022	May 13, 2022	May 20, 2022	GoP	80,000,000.00		80,000,000.00	Construction of evacuation center.
22FO0120	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - <i>Construction of Multi-Purpose Facility, Polangui Integrated Transport Terminal, Polangui, Albay</i>	Construction	NO	Competitive Bidding	February 22, 2022	March 14, 2022	May 13, 2022	May 20, 2022	GoP	90,000,000.00		90,000,000.00	Construction of Multi-Purpose Facility
22FO0121	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - <i>Construction of Multi-Purpose Building, Iaran Skills Training Center, Polangui, Albay</i>	Construction	NO	Competitive Bidding	March 4, 2022	March 24, 2022	May 11, 2022	May 18, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
22FO0122	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - <i>Construction of Multi-Purpose Building , Polangui Skills Training Center,, Polangui, Albay</i>	Construction	NO	Competitive Bidding	March 4, 2022	March 24, 2022	May 11, 2022	May 18, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
22FO0123	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - <i>Construction of Multi-Purpose Building, Ponso Skills Training Center, Polangui, Albay</i>	Construction	NO	Competitive Bidding	March 4, 2022	March 24, 2022	May 11, 2022	May 18, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building

CONSULTANCY

1	200000100796000	Sub-Soil Analysis and Exploration for the FY 2022 GAA Funded Proposed Building and Bridge Projects within Albay 3rd LD	Planning	NO	Competitive Bidding	November 12, 2021	December 1, 2021	January 24, 2022	February 3, 2022	GoP	2,500,000.00	-	2,500,000.00	Geotechnical exploration of proposed project sites.
2	200000100796000	Parcellary Survey; Preparation of Plans; Monumenting/Installation of Boundary Markers of National Roads, Bridges, & Other Structures; and Plan Approval & Tiding	Planning	NO	Competitive Bidding	November 18, 2021	December 7, 2021	January 31, 2022	February 10, 2022	GoP	2,500,000.00	-	2,500,000.00	Parcellary survey of national secondary road (Ligao-Tabaco Road)

GOODS AND SERVICES

1	22GFO0001	Purchase of Fuel for use in Various Equipments/ Srvice Vehicles Assigned at Albay 3rd DEO, for the 1st, 2nd & 3rd Quarters, CY 2022	A3DEO	YES	Competitive Bidding	November 29, 2021	December 20, 2021	February 22, 2022	March 4, 2022	GoP	5,455,145.00	2,500,000.00	2,955,145.00	fuel
2		Outsourcing of Security Services, DPWH Albay 3rd DEO, Paulog, Ligao City, (12 Months CY 2022)	Administrative	NO	Competitive Bidding	November 15, 2021	December 6, 2021	December 20, 2021	December 30, 2021	GoP	2,312,739.00	-	2,312,739.00	Security Services
3		Purchase of Office Supplies under Engineering and Administrative Overhead	Administrative	NO	Competitive Bidding	January 5, 2022	January 25, 2022	February 7, 2022	February 17, 2022	GoP	10,000,000.00	-	10,000,000.00	Office Supplies
4		Purchase of Electrical Supplies under Engineering and Administrative Overhead	Administrative	NO	Competitive Bidding	January 5, 2022	January 25, 2022	February 7, 2022	February 17, 2022	GoP	1,000,000.00	-	1,000,000.00	Electrical Supplies
5		Purchase of Janitorials Supplies under Engineering and Administrative Overhead	Administrative	NO	Competitive Bidding	January 5, 2022	January 25, 2022	February 7, 2022	February 17, 2022	GoP	1,200,000.00	-	1,200,000.00	Janitorials Supplies
6		Purchase of Office Equipment	Administrative	NO	Competitive Bidding	January 5, 2022	January 25, 2022	February 7, 2022	February 17, 2022	GoP	3,000,000.00	-	3,000,000.00	Office Equipment
7		Purchase of Information Technology Equipment	Administrative	NO	Competitive Bidding	January 5, 2022	January 25, 2022	February 7, 2022	February 17, 2022	GoP	6,000,000.00	-	6,000,000.00	Information Technology
8		Supply and Delivery for the Purchase of Surveying Instruments	Planning	NO	Competitive Bidding	January 7, 2022	January 31, 2022	February 14, 2022	February 24, 2022	GoP	6,000,000.00	-	6,000,000.00	Surveying Instruments

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Supply and Delivery for Traffic Services Maintenance - Sign Maintenance Along National Roads in Albay 3rd District for 2022	Maintenance	NO	Competitive Bidding	January 7, 2022	January 31, 2022	February 14, 2022	February 24, 2022	GoP	3,000,000.00	3,000,000.00	-	Construction Materials
10	Supply and Delivery of Materials for: Resurfacing Unpaved Road Shoulders along National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 7, 2022	1/11/2022	January 17, 2022	January 27, 2022	GoP	980,000.00	980,000.00	-	Construction Materials
11	Supply and Delivery of Aggregates for Bituminous Surface Treatment to be used in Various National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 7, 2022	1/11/2022	January 17, 2022	January 27, 2022	GoP	800,000.00	800,000.00	-	Construction Materials
12	Pavement Maintenance - Supply and Delivery of Bituminous Surface Treatment Material to be used in National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	January 7, 2022	January 31, 2022	February 14, 2022	February 24, 2022	GoP	3,200,000.00	3,200,000.00	-	Construction Materials
13	Supply and Delivery of Boundary Marker	Maintenance	NO	Competitive Bidding	January 10, 2022	February 1, 2022	February 15, 2022	February 25, 2022	GoP	2,000,000.00	2,000,000.00	-	Construction Materials
14	Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	January 10, 2022	February 1, 2022	February 15, 2022	February 25, 2022	GoP	2,500,000.00	2,500,000.00	-	Construction Materials
15	Purchase of Equipment and Accessories to be used in Maintenance of National Road within 3rd District of Albay for 2022	Maintenance	NO	NP-53.9 - Small Value Procurement	January 10, 2022	January 14, 2022	January 20, 2022	January 28, 2022	GoP	800,000.00	800,000.00	-	Equipment and Accessories
16	Supply and Delivery of Materials for Traffic Services Maintenance: Center Line and Lane Line Repainting along Various National Roads within 3rd District of Albay	Maintenance	NO	Competitive Bidding	January 10, 2022	February 1, 2022	February 15, 2022	February 25, 2022	GoP	2,800,000.00	2,800,000.00	-	Construction Materials
17	Supply and Delivery of Personnel Uniform and Personal Protective Equipments to be used in Maintenance of National Roads within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 12, 2022	February 2, 2022	February 16, 2022	February 25, 2022	GoP	900,000.00	900,000.00	-	Uniform
18	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 12, 2022	February 2, 2022	February 16, 2022	February 25, 2022	GoP	850,000.00	850,000.00	-	Construction Materials
19	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Tabaco Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 12, 2022	February 2, 2022	February 16, 2022	February 25, 2022	GoP	960,000.00	960,000.00	-	Construction Materials
20	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Daang Maharlika Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 12, 2022	February 2, 2022	February 16, 2022	February 25, 2022	GoP	970,000.00	970,000.00	-	Construction Materials
21	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Pioduran, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 12, 2022	February 2, 2022	February 16, 2022	February 25, 2022	GoP	920,000.00	920,000.00	-	Construction Materials
22	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Pioduran Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 14, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GoP	980,000.00	980,000.00	-	Construction Materials
23	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 14, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GoP	850,000.00	850,000.00	-	Construction Materials
24	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Tabaco Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 14, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GoP	880,000.00	880,000.00	-	Construction Materials
25	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Daang Maharlika Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 14, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GoP	950,000.00	950,000.00	-	Construction Materials
26	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Libon-Bacolod-San Vicente-Marocmoc-Buga Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 14, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GoP	800,000.00	800,000.00	-	Construction Materials
27	Supply and Delivery of Materials for Road Safety Facilities along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	January 18, 2022	February 8, 2022	February 21, 2022	March 3, 2022	GoP	4,500,000.00	4,500,000.00	-	Construction Materials
28	Repair and Maintenance of Drainage Structure along San Antonio Betts St, Libon, Albay	Maintenance	NO	Competitive Bidding	January 18, 2022	February 8, 2022	February 21, 2022	March 3, 2022	GoP	2,800,000.00	2,800,000.00	-	Construction Materials
29	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Matacon-Libon-Polingui Jct. Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 18, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	820,000.00	820,000.00	-	Construction Materials

ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	Supply and Delivery of Materials for Drainage Maintenance: Repair/Maintenance of Grouted Riprap Lined Canal along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 18, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	780,000.00	780,000.00	-	Construction Materials
31	Work Category 19 - Erosion Repair and Control in Roadsides along National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 18, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	990,000.00	990,000.00	-	Construction Materials
32	Repair and Maintenance of Damaged Portland Cement Concrete Pavement along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	January 20, 2022	February 9, 2022	February 22, 2022	March 4, 2022	GoP	4,000,000.00	4,000,000.00	-	Construction Materials
33	Parts and Services for the Preventive Maintenance of Various Equipment at Maintenance Section (Under Warranty)	Maintenance	NO	NP-53.9 - Small Value Procurement	January 20, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	800,000.00	800,000.00	-	Equipment Maintenance
34	Emergency Rental of Equipment for Disaster Related Activities	Maintenance	NO	Competitive Bidding	January 20, 2022	February 9, 2022	February 22, 2022	March 4, 2022	GoP	2,000,000.00	2,000,000.00	-	Equipment Rental
35	Supply and Delivery of seat covers and floor mattings for various Service Vehicles and Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	January 20, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	500,000.00	500,000.00	-	Seat Cover
36	Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	February 1, 2022	February 21, 2022	March 7, 2022	March 17, 2022	GoP	1,500,000.00	1,500,000.00	-	Equipment Maintenance
37	Supply and Delivery of portable equipment, PPE's, materials and accessories for use in covid-19 pandemic protection, awareness and mitigation	Maintenance	NO	NP-53.9 - Small Value Procurement	February 1, 2022	February 7, 2022	February 11, 2022	February 21, 2022	GoP	900,000.00	900,000.00	-	PPE's
38	Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	February 1, 2022	February 21, 2022	March 7, 2022	March 17, 2022	GoP	1,200,000.00	1,200,000.00	-	Lubricants
39	Supply and Delivery of Spareparts,accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	February 1, 2022	February 21, 2022	March 7, 2022	March 17, 2022	GoP	1,500,000.00	1,500,000.00	-	Equipment Spareparts
40	Supply and delivery of fuels for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	February 1, 2022	February 21, 2022	March 7, 2022	March 17, 2022	GoP	4,800,000.00	4,800,000.00	-	Fuels
41	Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	February 3, 2022	February 7, 2022	February 11, 2022	February 21, 2022	GoP	980,000.00	980,000.00	-	Lubricants and Filters
42	Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	February 3, 2022	February 23, 2022	March 8, 2022	March 18, 2022	GoP	1,200,000.00	1,200,000.00	-	Tires and Batteries
43	Purchase of four (4) units three-wheeled motorcycle for use in Road Maintenance Activities	Maintenance	NO	NP-53.9 - Small Value Procurement	February 3, 2022	February 7, 2022	February 11, 2022	February 21, 2022	GoP	800,000.00	800,000.00	-	three-wheeled motorcycle
44	Supply and Delivery of Spareparts,accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	February 3, 2022	February 7, 2022	February 11, 2022	February 21, 2022	GoP	900,000.00	900,000.00	-	Spareparts, accessories and material
45	Purchase of two (2) units Dump Truck 3 cu. M. capacity for use in Road maintenance Activities	Maintenance	NO	Competitive Bidding	February 3, 2022	February 23, 2022	March 8, 2022	March 18, 2022	GoP	9,800,000.00	9,800,000.00	-	Dump Truck
46	Purchase of one (1) unit Truck with Bucket Manlift for use in Maintenance Activities and Disaster Response.	Maintenance	NO	Competitive Bidding	February 14, 2022	March 7, 2022	March 21, 2022	March 31, 2022	GoP	4,600,000.00	4,600,000.00	-	Truck with Bucket Manlift
47	Supply and Delivery of four (4) units Service Vehicle for use Survey of proposed projects, project monitoring and Road Maintenance Activities	Maintenance	NO	Competitive Bidding	February 14, 2022	March 7, 2022	March 21, 2022	March 31, 2022	GoP	9,200,000.00	9,200,000.00	-	Service Vehicle
48	Replacement of Parts and Services for the repair of Hino Trucks assigned at Maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	February 14, 2022	February 18, 2022	February 24, 2022	March 4, 2022	GoP	700,000.00	700,000.00	-	Replacement of Parts and Services
49	Replacement of Parts and Services for the repair of one(1) unit toyota Hilux assigned at maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	February 14, 2022	February 18, 2022	February 24, 2022	March 4, 2022	GoP	120,000.00	120,000.00	-	Replacement of Parts and Services
50	Replacement of Parts and Services for the repair of Nissan Service Vehicles of Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	February 14, 2022	February 18, 2022	February 24, 2022	March 4, 2022	GoP	960,000.00	960,000.00	-	Replacement of Parts and Services

ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	Replacement of Parts and Services for the repair of one (1) unit MAN Dump truck assigned at Maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	February 16, 2022	February 21, 2022	February 25, 2022	March 7, 2022	GoP	300,000.00	300,000.00	-	Replacement of Parts and Services
52	Supply and Delivery of one (1) unit Hydraulic breaker for backhoe F17-120 (Doosan DX140W) for use in Road Maintenance Activities	Maintenance	NO	Competitive Bidding	February 16, 2022	March 8, 2022	March 22, 2022	April 1, 2022	GoP	1,400,000.00	1,400,000.00	-	Hydraulic breaker for backhoe
53	Supply and Delivery of Tools (manual & electric for use in Disaster Response, Preventive Maintenance, Disinfection, Upkeep and Repair of Various BHME, Non-BHM Equipment and Laboratory Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	February 16, 2022	February 21, 2022	February 25, 2022	March 7, 2022	GoP	460,000.00	460,000.00	-	Tools
54	Replacement of parts and services for body repair, repainting, electrical, aircon and upholstery repair of Equipment and Service Vehicles	Maintenance	NO	NP-53.9 - Small Value Procurement	February 16, 2022	February 21, 2022	February 25, 2022	March 7, 2022	GoP	480,000.00	480,000.00	-	Replacement of parts and services
55	Supply and Delivery of one (1) unit Flat bed Tow Truck with Boom that will be use to convey vibratory roller, kneading machine, portable equipment and for use in emergency/related activities	Maintenance	NO	NP-53.9 - Small Value Procurement	February 18, 2022	February 22, 2022	February 28, 2022	March 10, 2022	GoP	880,000.00	880,000.00	-	Flat bed Tow Truck with Boom
56	Emergency Rental of Equipment for Disaster Related Activities	Maintenance	NO	Competitive Bidding	February 18, 2022	March 14, 2022	March 28, 2022	April 7, 2022	GoP	2,000,000.00	2,000,000.00	-	Rental of Equipmen
57	Supply and Delivery of seat covers and floor mattings for various Service Vehicles and Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	February 18, 2022	February 22, 2022	February 28, 2022	March 10, 2022	GoP	500,000.00	500,000.00	-	seat covers and floor mattings
58	Purchase of one (1) unit Self-loading Truck for use to convey various equipment and for emergency purposes	Maintenance	NO	Competitive Bidding	February 18, 2022	March 14, 2022	March 28, 2022	April 7, 2022	GoP	5,600,000.00	5,600,000.00	-	Self-loading Truck

Prepared by:

IRENE P. AREVALO
Head, BAC Secretariat

Checked by:

NORLO ARRIETA
BAC Chairperson

Submitted by:

NANCY D. DOLOIRAS
Assistant District Engineer 1/25/22

Approved:

SALOME M. SARTILLO
District Engineer