



ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan (Final) for FY 2019
 (As of July 31, 2019)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19EH0001	Preventive Maintenance (Tertiary) - Loooc (Cogon Tulay) - Odiongan Road, Tablas Island, Romblon	Maintenance Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	05/31/2019 - 06/06/2019	06/24/2019 - 07/01/2019	2019 GAA	1,783,600.00		1,783,600.00	Reblocking
19EH0002	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sawang Flood Control Structure along Romblon-Cogon-Sablavan Circumferential Road, Sawang, Romblon	Construction Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	05/31/2019 - 06/10/2019	06/24/2019 - 07/04/2019	2019 GAA	4,899,999.56		4,899,999.56	Construction of Flood Mitigation Structure
19EH0003	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Sibuyan Circumferential Road, K0078+633.00 - K0078+977.5, Sibuyan Island, Romblon	Construction Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	05/31/2019 - 06/04/2019	06/20/2019 - 07/01/2019	2019 GAA	6,879,599.95		6,879,599.95	Rehabilitation of Paved Roads
19EH0004	Preventive Maintenance (Secondary Roads) - Sibuyan Circumferential Road, Sibuyan Island, Romblon	Maintenance Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	05/31/2019 - 06/04/2019	06/20/2019 - 07/01/2019	2019 GAA	8,562,259.97		8,562,259.97	Reblocking
19EH0005	Preventive Maintenance (Tertiary) - Jct. Guinlaayan - Malbog Port Road, K0098+-990 - K0098+-746.30, K0098+-543.33 - K0098+-452.75, K0098+363.65 - K0098+000, Tablas Island, Romblon	Maintenance Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	05/31/2019 - 06/04/2019	06/20/2019 - 07/01/2019	2019 GAA	11,809,000.00		11,809,000.00	Reblocking
19EH0006	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pill Flood Control Structure along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	06/03/2019 - 06/03/2019	06/24/2019 - 07/05/2019	2019 GAA	20,677,999.65		20,677,999.65	Construction of Flood Mitigation Structure
19EH0007	Preventive Maintenance (Secondary Road) - Tablas Circumferential Road, K0066+592.30 - K0067+247.80, K0103+87.30 - K0104+020 (Actual), Tablas Island, Romblon	Maintenance Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	05/31/2019 - 06/10/2019	06/25/2019 - 07/04/2019	2019 GAA	26,705,000.00		26,705,000.00	Reblocking
19EH0008	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Agutay Food Control Structure, Magdiwang, Romblon	Construction Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	06/03/2019 - 06/03/2019	06/13/2019 - 06/17/2019	2019 GAA	28,321,999.95		28,321,999.95	Construction of Flood Mitigation Structure
19EH0009	Paving of Unpaved Roads along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	05/31/2019 - 06/04/2019	07/01/2019 - 07/05/2019	2019 GAA	39,542,999.30		39,542,999.30	Paving of Unpaved Roads
19EH0010	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Libertad River Control, Libertad, Odiongan, Romblon	Construction Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	05/31/2019 - 06/06/2019	06/19/2019 - 06/27/2019	2019 GAA	39,199,999.50		39,199,999.50	Construction of Flood Mitigation Structure
19EH0011	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tuburan River Control, Tuburan, Odiongan, Romblon	Construction Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	05/31/2019 - 06/06/2019	06/19/2019 - 06/27/2019	2019 GAA	39,199,999.59		39,199,999.59	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE		CO		
19EH0012	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Building River Control, Building, Odiangan, Romblon	Construction Section	Public Bidding	10/31/2018 - 11/06/2018	11/19/2018	05/31/2019 - 06/06/2019	06/19/2019 - 06/27/2019	2019 GAA	39,199,999.66		39,199,999.66	Construction of Flood Mitigation Structure	
19EH0013	Rehabilitation/Major Repair of Permanent Bridges - Bitagoan Br. (B00036TL) along Tablas Circumferential Road, KO070+760 - KO070+778 Tablas Island, Romblon	Maintenance Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/07/2019 - 06/13/2019	07/01/2019 - 07/05/2019	2019 GAA	1,567,999.27		1,567,999.27	Rehabilitation/Major Repair of Permanent Bridge	
19EH0014	Rehabilitation/Major Repair of Permanent Bridges - Dapawan Br. (B00054TL) along Dapawan-Torrel Road, KO001+863 - KO001+971 Tablas Island, Romblon	Maintenance Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/04/2019 - 06/07/2019	06/24/2019 - 06/27/2019	2019 GAA	5,193,999.69		5,193,999.69	Rehabilitation/Major Repair of Permanent Bridge	
19EH0015	Rehabilitation/Major Repair of Permanent Bridges - Cogon Br. (B00040TL) along Looc (Cogon) Road, KO114+039 - KO114+062.50 Tablas Island, Romblon	Maintenance Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/03/2019 - 06/03/2019	06/20/2019 - 06/28/2019	2019 GAA	6,271,999.40		6,271,999.40	Rehabilitation/Major Repair of Permanent Bridge	
19EH0016	Retrofitting/Strengthening of Permanent Bridge - Bonlao Br. (B00003TL) along Tablas Circumferential Road, KO087+873 - KO087+892 Tablas Island, Romblon	Maintenance Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/07/2019 - 06/11/2019	06/24/2019 - 07/02/2019	2019 GAA	6,859,999.95		6,859,999.95	Retrofitting/ Strengthening of Bridge	
19EH0017	Construction of Multi-Purpose Building (Covered Court/Evacuation Center) Progresso Weste, Odiangan, Romblon	Construction Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	6,930,000.00		6,930,000.00	Construction of Building	
19EH0018	Construction of Multi-Purpose Building (Covered Court/Evacuation Center) Poblacion, Looc, Romblon	Construction Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	7,425,000.00		7,425,000.00	Construction of Building	
19EH0019	Retrofitting/Strengthening of Permanent Bridge - Linawan Br. (B00022TL) along Tablas Circumferential Road, KO021+914 - KO021+944.50 Tablas Island, Romblon	Maintenance Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/04/2019 - 06/24/2019	07/03/2019 - 07/11/2019	2019 GAA	9,309,999.89		9,309,999.89	Retrofitting/ Strengthening of Bridge	
19EH0020	Retrofitting/Strengthening of Permanent Bridge - Cantingas Br. 3 (B00009SY) along Sibuyan Circumferential Road, KO020+862 - KO020+922 Sibuyan Island, Romblon	Maintenance Section	Public Bidding	11/09/2018 - 11/15/2018	12/27/2018	06/07/2019 - 06/25/2019	06/25/2019 - 07/04/2019	2019 GAA	9,799,999.83		9,799,999.83	Retrofitting/ Strengthening of Bridge	
19EH0021	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Tablas Circumferential Road, KO001+477 - KO002+186 (As per RBA), KO001+477 - KO002+119.44 (As per Survey) Tablas Island, Romblon	Maintenance Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/07/2019 - 06/13/2019	06/25/2019 - 06/28/2019	2019 GAA	22,095,079.69		22,095,079.69	Rehabilitation of Paved Road	
19EH0022	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Dapawan-Torrel Road, KO001+074 - KO001+863 Tablas Island, Romblon	Maintenance Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/07/2019 - 06/11/2019	06/27/2019 - 07/05/2019	2019 GAA	24,499,999.91		24,499,999.91	Rehabilitation of Paved Road	
19EH0023	Retrofitting/Strengthening of Permanent Bridge - Taguiles Br. 2 (B00030SY) along Sibuyan Circumferential Road, KO021+914 - KO021+944.5 Sibuyan Island, Romblon	Maintenance Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/07/2019 - 06/11/2019	06/24/2019 - 07/02/2019	2019 GAA	20,089,999.82		20,089,999.82	Rehabilitation/ Major Repair of Permanent Bridge	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)		
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award		Contract Signing	Total		MOOE	CO
19EH0024	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mayha River Control, Sta.00+376.80 - Sta.00+735.60 (L/S) (As per Survey) Mayha, Odiongan, Romblon	Construction Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/03/2019 - 06/03/2019	06/13/2019 - 06/17/2019	2019 GAA	39,199,999.68		39,199,999.68	Construction of Flood Mitigation Structure
19EH0025	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tabobo-an River Control, Sta.00+018 - Sta.00+376.80 (L/S) (As per Survey) Tabobo-an, Odiongan, Romblon	Construction Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	06/03/2019 - 06/03/2019	06/13/2019 - 06/17/2019	2019 GAA	39,199,999.95		39,199,999.95	Construction of Flood Mitigation Structure
19EH0026	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0017+900.01 - K0019+038.91, K0019+739 - K0020+200, K0020+541.61 - K0020+200, K0020+541.67 K0020+654.02, K0020+794 - K0021+002, K0024+000 - K0024+725 (As per RBA), K0017+970.12 - K0019+028.91, K0019+740 K0020+200, K0020+541.67 - K0020+654.02, K0020+800 - K0021+002, K0024+000 - K0024+725 (As per Survey) Tablas Island, Romblon	Maintenance Section	Public Bidding	11/16/2018 - 11/22/2018	12/10/2018	07/24/2019 - 07/25/2019		2019 GAA	55,931,399.60		55,931,399.60	Paving of Unpaved Roads
19EH0027	Rehabilitation/Major Repair of Permanent Bridges - Tabukir Br. (B00005TU) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Public Bidding	11/16/2018 - 11/22/2018	12/10/2018	06/07/2019 - 06/11/2019	06/13/2019 - 07/03/2019	2019 GAA	2,449,999.61		2,449,999.61	Rehabilitation/Major Repair of Permanent Bridge
19EH0028	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Tambac, Romblon, Romblon	Construction Section	Public Bidding	11/16/2018 - 11/22/2018	12/10/2018	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	5,940,000.00		5,940,000.00	Construction of Building
19EH0029	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Danao, Calidican, Romblon	Construction Section	Public Bidding	11/16/2018 - 11/22/2018	12/10/2018	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	6,930,000.00		6,930,000.00	Construction of Building
19EH0030	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Banderol Flood Control Structure, Sta.00+005 - Sta.000+267.40 (L/S) (As per Survey), Calatrava, Romblon	Construction Section	Public Bidding	11/16/2018 - 11/22/2018	12/10/2018	06/04/2019 - 06/10/2019	06/24/2019 - 07/09/2019	2019 GAA	39,199,999.30		39,199,999.30	Construction of Flood Mitigation Structure
19EH0031	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Parpagonia (Marigondon) - Binogog Road, K0020+900 - K0020+958.50 (As per Survey), Tablas Island, Romblon	Maintenance Section	Public Bidding	11/16/2018 - 11/22/2018	12/10/2018			2019 GAA	48,999,999.79		48,999,999.79	Paving of Unpaved Roads
19EH0032	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Road, K0041+47.5 - K0041+583 (As per Survey), Tablas Island, Romblon	Maintenance Section	Public Bidding	11/16/2018 - 11/22/2018	12/10/2018	07/24/2019 - 07/30/2019		2019 GAA	60,118,534.73		60,118,534.73	Paving of Unpaved Roads
19EH0033	Construction of Multi-purpose Building (Grand Stand/Sports Facilities), Loooc National High School, Phase I, Poblaacan, Loooc, Romblon	Construction Section	Public Bidding	11/23/2018 - 11/29/2018	12/12/2018	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	2,969,999.06		2,969,999.06	Construction of Building
19EH0034	Construction of Timbaon Access Road, Sta.00+223 - 00+339.50, Sta.00+455 - 00+517.90, Sta.00+000 - 00+134, Odiongan, Romblon	Construction Section	Public Bidding	11/23/2018 - 11/29/2018	12/12/2018	06/03/2019 - 06/03/2019	06/13/2019 - 06/17/2019	2019 GAA	4,949,999.79		4,949,999.79	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19EH0035	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bachawan (I-laya) Flood Control Structure along Tablas Circumferential Road, Sta.000+000 - Sta.000+104.80 (U/S) (As per Survey), Bachawan, San Agustin, Romblon	Construction Section	Public Bidding	11/29/2018 - 11/29/2018	12/12/2018	06/03/2019 - 06/03/2019	06/13/2019 - 06/17/2019	2019 GAA	9,799,999.42		9,799,999.42	Construction of Flood Mitigation Structure
19EH0036	Construction of Slope Protection Structure - Construction of Barri Slope Protection, Sta.000+110 - Sta.000+217.60, Sitio Barri, Hinag-oman, Ferrol, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/04/2019 - 06/06/2019	06/19/2019 - 06/25/2019	2019 GAA	19,599,999.68		19,599,999.68	Construction of Flood Mitigation Structure
19EH0037	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ilaya Flood Control Structure, Sta.000+588 - Sta.000+715.60 (U/S), Sta.000+640 - Sta.000+740 (R/S), Sta. Marla, Romblon	Construction Section	Public Bidding	11/23/2018 - 11/29/2018	12/12/2018	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	29,399,999.71		29,399,999.71	Construction of Flood Mitigation Structure
19EH0038	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Road, KO126+900 - KO127+540, KO128+020 - KO128+277.34, KO128+500 - KO128+943 (RBA & Actual Survey) Tablas Island, Romblon	Maintenance Section	Public Bidding	11/23/2018 - 11/29/2018	12/12/2018			2019 GAA	36,161,999.53		36,161,999.53	Rehabilitation of Paved Road
19EH0039	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Panique Flood Control Structure, Panique, Odlongan, Romblon	Construction Section	Public Bidding	11/23/2018 - 11/29/2018	12/12/2018	06/03/2019 - 06/03/2019	06/13/2019 - 06/17/2019	2019 GAA	48,999,999.94		48,999,999.94	Construction of Flood Mitigation Structure
19EH0040	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Limon Norte, Loooc, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	1,980,000.00		1,980,000.00	Rehabilitation of Building
19EH0041	Construction of Brgy. Cabulotan Multi-Purpose Building, Cabulotan, San Agustin, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	1,979,999.73		1,979,999.73	Construction of Building
19EH0042	Construction of Multi-Purpose Building (Barangay Hall), Patro-o, Odlongan, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	1,980,000.00		1,980,000.00	Construction of Building
19EH0043	Construction (Completion) of Multi-Purpose Building (Covered Court/Stage), Brgy. Gutlivan, Cajidocan, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	2,970,000.00		2,970,000.00	Construction of Building
19EH0044	Construction of Multi-Purpose Building (Covered Court/Stage), Romblon State University, Cajidocan, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	3,465,000.00		3,465,000.00	Construction of Building
19EH0045	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Sitio GK, San Roque, Calatrava, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	3,960,000.00		3,960,000.00	Construction of Building
19EH0046	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Sugod, Cajidocan, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	4,455,000.00		4,455,000.00	Construction of Building
19EH0047	Construction of Sitio Ilaya, Brgy. Hinangusan Access Road, 00+000 - 00+235, Hinangusan, San Agustin, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	3,959,999.78		3,959,999.78	Construction of Road
19EH0048	Construction of Patco-Maint- Batiano Road, K000+000.00 - K000+400.00, Odlongan, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/04/2019 - 06/07/2019	06/19/2019 - 06/27/2019	2019 GAA	4,949,999.18		4,949,999.18	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19EH0049	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Romblon-Cogon Sablayan Road, K0015+030 - K0015+081, K0015+488 - K0015+508, Romblon Island	Maintenance Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/03/2019 - 06/03/2019	07/08/2019 - 07/08/2019	2019 GAA	11,759,999.21		11,759,999.21	Slope Protection/Tecco System
19EH0050	Paving of Unpaved Roads of Lubli-Binooog Road, K0067+662 - K0068+319 (As per RBA), K0067+468.18 - K0068+313.64 (As per Survey), Tablas Island, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	06/03/2019 - 06/03/2019	07/08/2019 - 07/08/2019	2019 GAA	40,170,199.69		40,170,199.69	Paving of Unpaved Roads
19EH0051	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Along Tablas Circumferential Road, K0039+945 - K0040+001, K0041+505 - K0041+560, K0068+385 - K0068+569, K0087+845 - K0087+871 (As per RBA & Survey), Tablas Island, Romblon	Maintenance Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	07/24/2019 - 07/30/2019		2019 GAA	40,809,159.84		40,809,159.84	Slope Protection/Tecco System
19EH0052	Paving of Unpaved Roads of Parpagotaha (Marigondon) - Binooog Road, K0023+383 - K0023+585, K0027+700 - K0028+673 (As per RBA), K0023+382.67 - K0023+520, K0027+700 - K0028+572.47 (As per Survey), Tablas Island, Romblon	Construction Section	Public Bidding	12/14/2018 - 12/20/2018	01/02/2019	07/24/2019 - 07/30/2019		2019 GAA	67,299,099.38		67,299,099.38	Paving of Unpaved Roads
19EH0053	Repair/Improvement of Multi-Purpose Building (Stage and Barangay Hall), Bonga, Sta. Maria, Romblon	Construction Section	Public Bidding	12/21/2018 - 12/27/2018	01/09/2019	06/07/2019 - 06/13/2019	07/02/2019 - 07/15/2019	2019 GAA	1,980,000.00		1,980,000.00	Repair of Building
19EH0054	Construction of Roads, Brgy. Tanagan and Brgy. Victoria, Sta. 000+000 - Sta. 000+600, San Andres, Romblon	Construction Section	Public Bidding	12/21/2018 - 12/27/2018	01/09/2019	06/04/2019 - 06/06/2019	06/19/2019 - 06/24/2019	2019 GAA	14,849,999.83		14,849,999.83	Construction of Roads
19EH0055	Construction/Improvement of Access Roads Leading to Declared Tourism Destination - Access Road Leading to Tuburan Falls (Package II), K001+355 - K001+744.30, Brgy. Tuburan, Romblon	Construction Section	Public Bidding	12/21/2018 - 12/27/2018	01/09/2019	06/04/2019 - 06/06/2019	07/01/2019 - 07/05/2019	2019 GAA	18,933,599.62		18,933,599.62	Construction of Roads
19EH0056-R1	Construction/Improvement of Anahao-Canduyong Road, K0000+000 - K0000+698.8, K0000+000 - K0000+430, K0000+000 - K0000+035.90 (As per Survey), Odlongan, Romblon	Construction Section	Public Bidding	02/01/2019 - 02/07/2019	02/20/2019	06/04/2019 - 06/07/2019	06/19/2019 - 06/27/2019	2019 GAA	19,799,999.86		19,799,999.86	Construction of Roads
19EH0057	Concreting of Doña Trinidad to Mabini Road, Sta. 000+000 - Sta. 000+620, Brgy. Doña Trinidad, San Andres, Romblon	Construction Section	Public Bidding	12/21/2018 - 12/27/2018	01/09/2019	06/04/2019 - 06/06/2019	06/19/2019 - 06/24/2019	2019 GAA	29,699,999.37		29,699,999.37	Construction of Roads
19EH0058	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading to Tuburan Falls (Package I), Sta. 00+000 - Sta. 01+355, Brgy. Tuburan, Romblon	Construction Section	Public Bidding	12/21/2018 - 12/27/2018	01/09/2019	06/04/2019 - 06/06/2019	07/01/2019 - 07/05/2019	2019 GAA	48,999,999.97		48,999,999.97	Construction of Roads
19EH0059	Construction of Road at Brgy. I-I-o, Romblon, Romblon	Construction Section	Public Bidding	01/18/2019 - 01/24/2019	02/06/2019	06/04/2019 - 06/06/2019		2019 GAA	2,474,999.80		2,474,999.80	Construction of Roads
19EH0060	Construction of Multi-Purpose Building (Municipal Transport Terminal), San Agustín, Romblon	Construction Section	Public Bidding	01/18/2019 - 01/24/2019	02/06/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	9,899,999.50		9,899,999.50	Construction of Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
19EH0061	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Local Projects - Bachawan to Ilaya Road Leading to Trangkalan Falls, San Agustín, Romblon	Construction Section	Public Bidding	01/18/2019 - 01/24/2019	02/14/2019	06/03/2019 - 06/03/2019	06/18/2019 - 07/01/2019	2019 GAA	9,899,999.50		9,899,999.50	Construction of Roads	
19EH0062	Replacement of Permanent Weak Bridge - Colis Bridge (B000207L) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Public Bidding	01/18/2019 - 01/24/2019	02/27/2019	06/03/2019 - 06/03/2019	06/18/2019 - 07/01/2019	2019 GAA	16,659,999.50		16,659,999.50	Replacement of Permanent Weak Bridge	
19EH0063-R1	Replacement of Permanent Weak Bridge - Bangon Bridge 1 (B000457L) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/03/2019 - 06/03/2019	06/24/2019 - 07/05/2019	2019 GAA	20,579,999.86		20,579,999.86	Replacement of Weak Bridge	
19EH0064	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Local Projects - Sigod - Cawayan Road leading to Blue Hole (PackageII), San Agustín, Romblon	Construction Section	Public Bidding	01/18/2019 - 01/24/2019	03/05/2019	06/04/2019 - 06/06/2019	07/01/2019 - 07/05/2019	2019 GAA	27,200,249.50		27,200,249.50	Construction of Roads	
19EH0065	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Local Projects - Sigod - Cawayan Road leading to Blue Hole (PackageI), San Agustín, Romblon	Construction Section	Public Bidding	01/18/2019 - 01/24/2019	03/05/2019	06/04/2019 - 06/06/2019	07/01/2019 - 07/05/2019	2019 GAA	49,499,999.50		49,499,999.50	Construction of Roads	
19EH0066	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Local Projects - Progreso Este to Garing Falls - Malilico Package I, Odlongan, Romblon	Construction Section	Public Bidding	01/18/2019 - 01/24/2019	02/14/2019	06/04/2019 - 06/06/2019	07/01/2019 - 07/05/2019	2019 GAA	49,499,999.50		49,499,999.50	Construction of Roads	
19EH0067	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Local Projects - Progreso Este to Garing Falls - Malilico Package II, Odlongan, Romblon	Construction Section	Public Bidding	01/18/2019 - 01/24/2019	02/14/2019	06/04/2019 - 06/06/2019	07/01/2019 - 07/05/2019	2019 GAA	49,499,999.50		49,499,999.50	Construction of Roads	
19EH0068	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Local Projects - Progreso Este to Garing Falls - Malilico Package III, Odlongan, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/04/2019 - 06/06/2019	07/01/2019 - 07/05/2019	2019 GAA	45,916,199.50		45,916,199.50	Construction of Roads	
19EH0069	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Local Projects - Magseyay - Tabugon Road Leading to Sta. Fe Beaches, Tablas Point, Sta. Fe, Romblon	Construction Section	Public Bidding	02/01/2019 - 02/07/2019	02/20/2019	06/04/2019 - 06/06/2019	07/01/2019 - 07/05/2019	2019 GAA	49,499,999.50		49,499,999.50	Construction of Roads	
19EH0070	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Malbog Junction Sta. Fe - Guinbtrayan Provincial Road Leading to San Jose Beaches, Sta. Fe, Romblon	Construction Section	Public Bidding	02/01/2019 - 02/07/2019				2019 GAA	67,549,999.50		67,549,999.50	Construction of Roads	
19EH0071	Repair/Rehabilitation/Concreting from Punta (National Road Junction) - Taya - Ayog - Og, Bachawan, San Agustín, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	07/24/2019 - 07/30/2019		2019 GAA	96,499,999.50		96,499,999.50	Repair/Rehabilitation/Concreting of Road	
19EH0072	Completion/Concreting of Kabalwan - Boligay Road, San Agustín and Odlongan, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	07/24/2019 - 07/30/2019		2019 GAA	96,499,999.50		96,499,999.50	Completion/Concreting of Road	

Code (PAP)	Procurement Program/Project	PNO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
19EH0078	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Odlongan East Road, K0007+465.50 - K0007+496.50 (As per Survey), Tablas Island, Romblon	Maintenance Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/04/2019 - 06/07/2019	06/24/2019 - 06/27/2019	2019 GAA	828,999.75		828,999.75	Rehabilitation/ Reconstruction of Road		
19EH0079	Construction of Multi-Purpose Building, Lweyway, Odlongan, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/06/2019 - 06/06/2019	07/01/2019 - 07/08/2019	2019 GAA	1,980,000.00		1,980,000.00	Construction of Building		
19EH0080	Construction of Multi-Purpose Building, Poblacion, Sta. Fe, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/07/2019 - 06/11/2019	07/01/2019 - 07/05/2019	2019 GAA	1,980,000.00		1,980,000.00	Construction of Building		
19EH0081	Construction of Multi-Purpose Building, Concepcion Norte, Sta. Maria, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/07/2019 - 06/11/2019	07/01/2019 - 07/05/2019	2019 GAA	1,980,000.00		1,980,000.00	Construction of Building		
19EH0082	Construction of Multi-Purpose Building, Sawang, Romblon, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/07/2019 - 06/11/2019	07/01/2019 - 07/05/2019	2019 GAA	1,980,000.00		1,980,000.00	Construction of Building		
19EH0083	Construction (Completion) of Multi-Purpose Building (Covered Court/Evacuation Center), Bryg. Panique, Odlongan, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/04/2019 - 06/07/2019		2019 GAA	2,970,000.00		2,970,000.00	Construction (Completion) of Building		
19EH0084	Construction (Completion) of DPWH Building, Romblon District Engineering Office, J.P. Rizal St. Tabin Dagat, Odlongan, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/04/2019 - 06/06/2019	06/19/2019 - 07/02/2019	2019 GAA	4,524,300.00		4,524,300.00	Construction (Completion) of Building		
19EH0085	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Pagsangahan, Calatrava, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	4,950,000.00		4,950,000.00	Construction of Building		
19EH0086	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Panangalan, San Fernando, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/07/2019 - 07/02/2019	07/15/2019 - 07/22/2019	2019 GAA	4,950,000.00		4,950,000.00	Construction of Building		
19EH0087	Construction (Completion) of Multi-Purpose Building (Covered Court), Lumbang Este, Cajitocan, Romblon	Construction Section	Public Bidding	02/22/2019 - 02/28/2019	03/13/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	2,475,000.00		2,475,000.00	Construction (Completion) of Building		
19EH0090	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Lamao, Romblon, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/04/2019 - 06/06/2019	06/24/2019 - 07/08/2019	2019 GAA	4,950,000.00		4,950,000.00	Construction of Building		
19EH0091	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Reto, Ferrol, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/07/2019 - 06/28/2019	07/08/2019 - 07/11/2019	2019 GAA	4,950,000.00		4,950,000.00	Construction of Building		
19EH0092	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), San Agustin, Corcuera, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/04/2019 - 06/07/2019		2019 GAA	4,950,000.00		4,950,000.00	Construction of Building		
19EH0093	Construction of Multi-Purpose Building at Romblon State University, San Fernando Campus (Covered Court/Evacuation Center), Poblacion, San Fernando, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	05/31/2019 - 05/31/2019		2019 GAA	4,950,000.00		4,950,000.00	Construction of Building		
19EH0094	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Calong-Calong, Corcuera, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/04/2019 - 06/07/2019		2019 GAA	4,950,000.00		4,950,000.00	Construction of Building		
19EH0095	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Lahing, Corcuera, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/04/2019 - 06/07/2019		2019 GAA	4,455,000.00		4,455,000.00	Construction of Building		
19EH0096	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Mabini, San Fernando, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	05/31/2019 - 05/31/2019		2019 GAA	4,455,000.00		4,455,000.00	Construction of Building		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
19EH0097	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Agnay, Romblon, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	05/31/2019 - 05/31/2019		2019 GAA	4,455,000.00		4,455,000.00	Construction of Building	
19EH0098	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Talisay, Calatrava, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	05/04/2019 - 06/11/2019	07/01/2019 - 07/05/2019	2019 GAA	4,455,000.00		4,455,000.00	Construction of Building	
19EH0099	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Canjalon, San Fernando, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	05/31/2019 - 05/31/2019		2019 GAA	4,455,000.00		4,455,000.00	Construction of Building	
19EH0100	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Calabogo, Romblon, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	05/31/2019 - 05/31/2019		2019 GAA	4,455,000.00		4,455,000.00	Construction of Building	
19EH0101	Completion of Multi-Purpose Building (Covered Court/Evacuation Center), España, San Fernando, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	05/31/2019 - 05/31/2019		2019 GAA	2,970,000.00		2,970,000.00	Completion of Building	
19EH0102	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Cagbo-aya, San Agustín, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/07/2019 - 07/01/2019		2019 GAA	2,970,000.00		2,970,000.00	Construction of Building	
19EH0103	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Sitio Boliganay, Panique, Odlongan, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/07/2019 - 07/01/2019		2019 GAA	2,970,000.00		2,970,000.00	Construction of Building	
19EH0104	Completion of Multi-Purpose Building (Covered Court), Linawan, San Andres, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/07/2019 - 06/26/2019	07/08/2019 - 07/11/2019	2019 GAA	2,475,000.00		2,475,000.00	Completion of Building	
19EH0105	Completion of 3 Classroom, Loo National High School, Brgy. Limon Norte, Loo, Romblon	Construction Section	Public Bidding					2019 GAA	2,574,000.00		2,574,000.00	Construction of Building Cancelled - No release of fund	
19EH0106	Construction (Completion) of Multi-Purpose Building (Covered Court/Evacuation Center), Mabini, Corcuera, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/04/2019 - 06/07/2019		2019 GAA	1,980,000.00		1,980,000.00	Construction of Building	
19EH0107	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Lusong, San Agustín, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/07/2019 - 07/01/2019		2019 GAA	3,960,000.00		3,960,000.00	Construction of Building	
19EH0108	Construction/Completion of Multi-Purpose Building (Stage/Covered Court), Tuburan, Odlongan, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/07/2019 - 07/01/2019		2019 GAA	1,980,000.00		1,980,000.00	Construction/ Completion of Building	
19EH0109	Completion of Multi-Purpose Building (Covered Court), Rizal, Odlongan, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/07/2019 - 07/08/2019		2019 GAA	1,980,000.00		1,980,000.00	Construction of Building	
19EH0110-R1	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Pato-o, Odlongan, Romblon	Construction Section	Public Bidding	06/07/2019 - 06/13/2019	06/26/2019			2019 GAA	4,455,000.00		4,455,000.00	Construction of Building	
19EH0111	Completion of Multi-Purpose Building (Covered Court), Cambijang, Cajuloan, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/04/2019 - 06/11/2019	07/01/2019 - 07/05/2019	2019 GAA	2,475,000.00		2,475,000.00	Construction of Building	
19EH0112-R1	Construction of Multi-Purpose Building at Pooty Elementary Campus (Covered Court/Evacuation Center), Pooty, Odlongan, Romblon	Construction Section	Public Bidding	06/07/2019 - 06/13/2019	06/26/2019			2019 GAA	2,970,000.00		2,970,000.00	Construction of Building	
19EH0113	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Sto. Niño, Sta. Maria, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019			2019 GAA	4,950,000.00		4,950,000.00	Construction of Building	
19EH0114	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Amatonog, Odlongan, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/07/2019 - 07/08/2019		2019 GAA	4,455,000.00		4,455,000.00	Construction of Building	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
19EH0115	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Pandan, Sta. Fe, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/04/2019 - 06/06/2019		2019 GAA	4,455,000.00		4,455,000.00		Construction of Building	
19EH0116	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Agmanic, Sta. Fe, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/04/2019 - 06/06/2019		2019 GAA	4,455,000.00		4,455,000.00		Construction of Building	
19EH0117	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Buli, San Agustin, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/07/2019 - 07/01/2019		2019 GAA	4,455,000.00		4,455,000.00		Construction of Building	
19EH0118	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Agpudlos, San Andres, Romblon	Construction Section	Public Bidding	03/07/2019 - 03/13/2019	03/26/2019	06/07/2019 - 06/26/2019	07/08/2019 - 07/11/2019	2019 GAA	3,960,000.00		3,960,000.00		Construction of Building	
19EH0119	Construction of Roads, Brgy. Turingad, Odlongan, Romblon	Construction Section	Public Bidding	03/08/2019 - 03/14/2019	03/27/2019	06/07/2019 - 06/11/2019	07/01/2019 - 07/05/2019	2019 GAA	1,979,999.23		1,979,999.23		Construction of Building	
19EH0120	Construction of Roads, Brgy. Panique, Odlongan, Romblon	Construction Section	Public Bidding	03/08/2019 - 03/14/2019	03/27/2019	06/07/2019 - 06/11/2019	07/01/2019 - 07/05/2019	2019 GAA	1,979,999.20		1,979,999.20		Construction of Building	
19EH0121	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Gimabhan, Romblon, Romblon	Construction Section	Public Bidding	03/15/2019 - 03/21/2019	04/03/2019	05/31/2019 - 05/31/2019		2019 GAA	4,455,000.00		4,455,000.00		Construction of Building	
19EH0122	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Alad, Romblon, Romblon	Construction Section	Public Bidding	03/15/2019 - 03/21/2019	04/03/2019	06/07/2019 - 06/11/2019	07/01/2019 - 07/05/2019	2019 GAA	4,455,000.00		4,455,000.00		Construction of Building	
19EH0123	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Agpanbat, Romblon, Romblon	Construction Section	Public Bidding	03/15/2019 - 03/21/2019	04/03/2019	05/31/2019 - 05/31/2019		2019 GAA	4,455,000.00		4,455,000.00		Construction of Building	
19EH0124	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Agtongo, Romblon, Romblon	Construction Section	Public Bidding	03/15/2019 - 03/21/2019	04/03/2019	05/31/2019 - 05/31/2019		2019 GAA	4,455,000.00		4,455,000.00		Construction of Building	
19EH0125	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Guimpingan, Romblon, Romblon	Construction Section	Public Bidding	03/15/2019 - 03/21/2019	04/03/2019	05/31/2019 - 05/31/2019		2019 GAA	4,455,000.00		4,455,000.00		Construction of Building	
19EH0126	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Calagonso, Alcantara, Romblon	Construction Section	Public Bidding	03/15/2019 - 03/21/2019	04/30/2019	06/07/2019 - 07/01/2019	07/15/2019 - 07/22/2019	2019 GAA	4,455,000.00		4,455,000.00		Construction of Building Requested for Unlocking, Eligibility Processed on April 30, 2019	
19EH0127	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Agbudia, Romblon, Romblon	Construction Section	Public Bidding	03/15/2019 - 03/21/2019	04/03/2019	05/31/2019 - 05/31/2019		2019 GAA	4,455,000.00		4,455,000.00		Construction of Building	
19EH0128	Construction of Multi-Purpose Building (Covered Court with Stage) at Libertad National High School, Libertad, Odlongan, Romblon	Construction Section	Public Bidding	03/15/2019 - 03/21/2019	04/03/2019	06/07/2019 - 06/11/2019	07/01/2019 - 07/05/2019	2019 GAA	2,970,000.00		2,970,000.00		Construction of Building	
19EH0129	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Brgy. Tumalum, Bantou, Romblon	Construction Section	Public Bidding	04/11/2019 - 04/17/2019	04/30/2019	06/04/2019 - 06/07/2019		2019 GAA	4,950,000.00		4,950,000.00		Construction of Building	
19EH0130	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Brgy. Silum, Magdawang, Romblon	Construction Section	Public Bidding	04/11/2019 - 04/17/2019	04/30/2019	06/04/2019 - 06/11/2019	07/01/2019 - 07/05/2019	2019 GAA	4,950,000.00		4,950,000.00		Construction of Building	
19EH0131	Construction of Multi-Purpose Building (Covered Court), Progreso Este Elementary School, Barangay Progreso Este, Odlongan, Romblon	Construction Section	Public Bidding	05/10/2019 - 05/16/2019	05/29/2019			2019 GAA	2,970,000.00		2,970,000.00		Construction of Building	
19EH0132	Construction of Binaiwan Road leading to Gaong River - Brgy. Tampayan, Magdawang, Romblon	Construction Section	Public Bidding	05/10/2019 - 05/16/2019	05/29/2019	07/24/2019 - 07/25/2019		2019 GAA	34,299,999.44		34,299,999.44		Construction of Building	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19EH0133	Construction/Opening of Brgy. Mat-I - Sitio Aglaqang - Brgy. Pandan Road, Sta Fe., Romblon	Construction Section	Public Bidding	05/10/2019 - 05/16/2019	05/29/2019	07/24/2019 - 07/25/2019		2019 GAA	48,999,999.50		48,999,999.50	Construction/Opening of Road
19EH0134	Construction/Opening of Brgy. Dulangan - Brgy. Tampayan leading to Agling Road, Magdawang, Romblon	Construction Section	Public Bidding	05/10/2019 - 05/16/2019	05/29/2019	07/24/2019 - 07/25/2019		2019 GAA	86,849,999.68		86,849,999.68	Construction/Opening of Road
19EH0135	Widening/Rehabilitation of Poblacion-San Vicente-Dalanican-Masadya-Masudsud Road, Concepcion, Romblon	Construction Section	Public Bidding	05/10/2019 - 05/16/2019	05/29/2019	07/24/2019 - 07/25/2019		2019 GAA	91,674,999.80		91,674,999.80	Widening/Rehabilitation of Road
19EH0136	Widening/Rehabilitation of Poblacion-Tiljan-Lahug-Alegria Road, Corcuera, Romblon	Construction Section	Public Bidding	05/10/2019 - 05/16/2019	05/29/2019	07/24/2019 - 07/25/2019		2019 GAA	91,674,999.76		91,674,999.76	Widening/Rehabilitation of Road
19EH0137	Construction of Coastal Roads/Boulevard for Tourism-Brgy. Poblacion, San Fernando, Romblon, Sibuyan Island, Romblon	Construction Section	Public Bidding	05/10/2019 - 05/16/2019	05/29/2019	07/24/2019 - 07/25/2019		2019 GAA	96,499,999.98		96,499,999.98	Construction of Road
19EH0138	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Brgy. Taclobo, San Fernando, Romblon	Construction Section	Public Bidding	06/07/2019 - 06/13/2019	06/26/2019			2019 GAA	4,455,000.00		4,455,000.00	Construction of Building
19EH0139-R1	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Mat-I, Sta. Fe, Romblon	Construction Section	Public Bidding	06/28/2019 - 07/04/2019	07/17/2019			2019 GAA	4,455,000.00		4,455,000.00	Construction of Building
19EH0140	Construction of Multi-Purpose Building, Brgy. Anaha, Odlongan, Romblon	Construction Section	Public Bidding	06/07/2019 - 06/13/2019	06/26/2019			2019 GAA	4,950,000.00		4,950,000.00	Construction of Building
19EH0141	Construction of Seawall along Tablas Circumferential Road, Tablas Island, Romblon, KD033+520 - KD033+898.70	Construction Section	Public Bidding	06/07/2019 - 06/13/2019	06/26/2019			2019 GAA	48,999,999.56		48,999,999.56	Construction of Seawall
19EH0142-R1	Construction of Multi-Purpose Building (Covered Court/Evacuation Center) in Sta. Maria National High School, Concepcion Norte, Sta. Maria, Romblon	Construction Section	Public Bidding	07/19/2019 - 07/25/2019				2019 GAA	4,950,000.00		4,950,000.00	Construction of Building
19EH0143	Construction of Multi-Purpose Building at Bantion National High School (Covered Court With Stage), Poblacion, Baiton, Romblon	Construction Section	Public Bidding	06/28/2019 - 07/04/2019	07/17/2019			2019 GAA	2,940,000.00		2,940,000.00	Construction of Building
19EH0144	Construction (Completion) of 3-Classroom, Looor National High School, Limon Norte, Looor, Romblon	Construction Section	Public Bidding	06/28/2019 - 07/04/2019	07/17/2019			2019 GAA	2,574,000.00		2,574,000.00	Construction of Building
19EH0145	Construction of Seawall in Sto. Saipangalay, Barangay Masudsud, Concepcion, Romblon	Construction Section	Public Bidding	07/05/2019 - 07/11/2019	07/24/2019			2019 GAA	4,949,999.57		4,949,999.57	Construction of Seawall
19EH0146	Concreting of Sitio Suong Barangay Carmen Access Road, Brgy. Carmen, San Agustin, Romblon	Construction Section	Public Bidding	07/19/2019 - 07/25/2019				2019 GAA	3,464,999.45		3,464,999.45	Concreting of Access Road
19EH0147	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Jao-Asan, Magdawang, Romblon	Construction Section	Public Bidding	07/19/2019 - 07/25/2019				2019 GAA	4,410,000.00		4,410,000.00	Construction of Building
19EH0148	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Pili, San Fernando, Romblon	Construction Section	Public Bidding	07/19/2019 - 07/25/2019				2019 GAA	4,410,000.00		4,410,000.00	Construction of Building
	Construction/Improvement of Causeway along Tablas Circumferential Road (Km34+900 to Km35+600), Romblon	Construction Section	Public Bidding					2019 GAA	48,999,999.50		48,999,999.50	Construction of Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Lobjon, Romblon	Construction Section	Public Bidding					2019 GAA	4,454,999.50		4,454,999.50	Construction of Building
	Construction of Multi-Purpose Building at Sablayan Elementary School (Stage/Covered Court), Sablayan, Romblon	Construction Section	Public Bidding					2019 GAA	1,979,999.50		1,979,999.50	Construction of Building
	Construction of Multi-Purpose Building, Brgy. Dapawan, Odiongan, Romblon	Construction Section	Public Bidding					2019 GAA	9,899,999.50		9,899,999.50	Construction of Building


Prepared by:


CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit

Recommended by:


WINONA F. FADEROGAYA
 Engineer III
 BAC Chairperson

Approved by:


NAPOLEON S. FAMADICO
 District Engineer