

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DGO001	Construction of Road Slope Protection Structure – along - Ternate-Nasugbu Road - K0069+-261 – K0069+291	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	14,699,954.07	0.00	14,699,954.07	Construction of Road Slope Protection Structure
20DGO002	Construction of Road Slope Protection Structure – along - Tagaytay-Taal Lake Road - K0062+771 – K0062+802	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	14,699,122.43	0.00	14,699,122.43	Construction of Road Slope Protection Structure
20DGO005	Widening of Bridge – Sapang Br. (BO2614LZ) along Juanito R. Remulla, Sr. Rd.	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	22,539,052.93	0.00	22,539,052.93	Widening of Permanent Bridges
20DGO013	Construction of Barangay Road, Brgy. Palulum, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	19,799,964.29	0.00	19,799,964.29	Construction of Concrete Road
20DGO004	Kaykulot Road Connecting Tagaytay-Calamba Road to Sta. Rosa Ulat Tagaytay Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	29,399,182.79	0.00	29,399,182.79	Construction of Drainage Structure along Road
20DGO008	Construction of Concrete Road – Maragondon Bypass Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	48,999,833.59	0.00	48,999,833.59	Construction of Concrete Road
20DGO014	Construction of Barangay Road – Brgy. Mangas II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	24,749,554.19	0.00	24,749,554.19	Construction of Concrete Road
20DGO017	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Kayitlinga I, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	4,454,980.22	0.00	4,454,980.22	Construction
20DGO019	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Bucal 4B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	4,454,457.77	0.00	4,454,457.77	Construction
20DGO009	Construction of Concrete Road – Tagaytay Bypass Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 07, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	48,999,465.84	0.00	48,999,465.84	Construction of Concrete Road

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DGO001	Construction of Road Slope Protection Structure – along - Temae-Nasugbu Road - K0069+261 – K0069+291	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	14,699,964.07	0.00	14,699,964.07	Construction of Road Slope Protection Structure
20DGO002	Construction of Road Slope Protection Structure – along - Tagaytay-Taal Lake Road - K0062+771 – K0062+802	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	14,699,122.43	0.00	14,699,122.43	Construction of Road Slope Protection Structure
20DGO005	Widening of Bridge – Sapang Br. (BC2614LZ) along Juanito R. Remula, Sr. Rd.	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	22,539,052.93	0.00	22,539,052.93	Widening of Permanent Bridges
20DGO013	Construction of Barangay Road, Brgy. Palumium, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	19,799,964.29	0.00	19,799,964.29	Construction of Concrete Road
20DGO004	Kaykulot Road Connecting Tagaytay-Calanba Road to Sta. Rosa Ulat Tagaytay Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	29,399,182.79	0.00	29,399,182.79	Construction of Drainage Structure along Road
20DGO008	Construction of Concrete Road – Maragondon Bypass Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	48,999,833.59	0.00	48,999,833.59	Construction of Concrete Road
20DGO014	Construction of Barangay Road – Brgy. Mangas II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	24,749,554.19	0.00	24,749,554.19	Construction of Concrete Road
20DGO017	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Kayitlinga I, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	4,454,980.22	0.00	4,454,980.22	Construction
20DGO019	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Bucal 4B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	4,454,457.77	0.00	4,454,457.77	Construction
20DGO009	Construction of Concrete Road – Tagaytay Bypass Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 07, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	48,999,465.84	0.00	48,999,465.84	Construction of Concrete Road

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DGO024	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Bancaan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 07, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	4,454,255.49	0.00	4,454,255.49	Construction
20DGO016	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Mag Asawang Ilat, Tagaytay City	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	4,949,550.50	0.00	4,949,550.50	Construction
20DGO025	Improvement of Multi-purpose Brgy. Hall, Brgy. A Dalusag, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	3,464,984.35	0.00	3,464,984.35	Construction
20DGO026	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Barangay Poblacion 2B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	2,969,433.05	0.00	2,969,433.05	Construction
20DGO028	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Barangay Pinagsanhan A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	3,464,957.16	0.00	3,464,957.16	Construction
20DGO021	Construction of Road, Sitio Malibic-Libic, Barangay Lunipa, G. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,949,852.02	0.00	4,949,852.02	Construction of Concrete Road
20DGO022	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Buck Estate National High School, Brgy. Buck Estate, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,454,989.33	0.00	4,454,989.33	Construction
20DGO023	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Sta. Mercedes, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	2,969,985.30	0.00	2,969,985.30	Construction
20DGO027	Concreting of Road, Brgy. Pacheco, Magallanes, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,949,520.40	0.00	4,949,520.40	Construction of Concrete

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0024	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Bancaan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 07, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	4,454,255.49	0.00	4,454,255.49	Construction
20DG0016	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Mag Asawang Ilat, Tagaytay City	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	4,949,550.50	0.00	4,949,550.50	Construction
20DG0025	Improvement of Multi-purpose Brgy. Hall, Brgy. A Dalusag, Gen. E. Aguinado, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	3,464,984.35	0.00	3,464,984.35	Construction
20DG0026	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Barangay Poblacion 2B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	2,969,433.05	0.00	2,969,433.05	Construction
20DG0028	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Barangay Pinagsanhan A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	3,464,957.16	0.00	3,464,957.16	Construction
20DG0021	Construction of Road, Sitio Malibic-Libic, Barangay Lumipa, G. E. Aguinado, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,949,852.02	0.00	4,949,852.02	Construction of Concrete Road
20DG0022	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Buck Estate National High School, Brgy. Buck Estate, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,454,989.33	0.00	4,454,989.33	Construction
20DG0023	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Sta. Mercedes, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	2,969,985.30	0.00	2,969,985.30	Construction
20DG0027	Concreting of Road, Brgy. Pacheco, Magallanes, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,949,520.40	0.00	4,949,520.40	Construction of Concrete Road

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DDG0003	Road Widening – along Maragondon-Magalanes- Armyong Rd. (SO1776LZ) – K0073+167 – K0073+790, K0084+016 – K0084+203	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	29,399,947.34	0.00	29,399,947.34	Road widening (2-4 Lanes) including drainage and sidewalk, curb and gutter
20DDG0015	Construction of Barangay Road, Brgy. Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	19,799,780.26	0.00	19,799,780.26	Construction of Concrete Road
20DDG0029	Construction of Local Roads, Sitio Gaak, Brgy. Kayapaaba, G.E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,959,160.74	0.00	3,959,160.74	Construction of Concrete Road
20DDG0030	Construction of Multi-purpose Building – Construction of Multi- purpose Barangay Hall, Brgy. Marahan II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,464,914.39	0.00	3,464,914.39	Construction
20DDG0032	Construction of Multi-purpose Building – Construction of Multi- purpose Building, Barangay Panlhan 3, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,464,969.01	0.00	3,464,969.01	Construction
20DDG0035	Construction of Multi-purpose Building – Construction of Multi- purpose Building Barangay Kayapaaba, Gen. E. Aguineldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	3,959,997.68	0.00	3,959,997.68	Construction
20DDG0036	Construction of Multi-purpose Building – Construction of Multi- purpose Barangay Hall, Brgy. Pinagsanhan B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	2,969,985.30	0.00	2,969,985.30	Construction
20DDG0006	Road Widening –along Juanito R. Remulla, Sr. Rd. (SO5893LZ) – K0050+043 – K0050+340	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	16,738,289.92	0.00	16,738,289.92	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0003	Road Widening – along Maragondon-Magalanes-Amyung Rd. (SO1776LZ) – K0073+167 – K0073+790, K0084+016 – K0084+203	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	29,399,947.34	0.00	29,399,947.34	Road widening (2-4 Lanes) including drainage and sidewalk, curb and gutter
20DG0015	Construction of Barangay Road, Bryg. Taywanak lbaba, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	19,799,780.26	0.00	19,799,780.26	Construction of Concrete Road
20DG0029	Construction of Local Roads, Sitio Gaak, Bryg. Kaypaaba, G.E. Aguinado, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,959,160.74	0.00	3,959,160.74	Construction of Concrete Road
20DG0030	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Bryg. Marahan II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,464,914.39	0.00	3,464,914.39	Construction
20DG0032	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Barangay Panthan 3, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,464,969.01	0.00	3,464,969.01	Construction
20DG0035	Construction of Multi-purpose Building – Construction of Multi-purpose Building Barangay Kaypaaba, Gen. E. Aguinado, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	3,959,997.68	0.00	3,959,997.68	Construction
20DG0036	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Bryg. Pinagsanhan B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	2,969,985.30	0.00	2,969,985.30	Construction
20DG0006	Road Widening –along Juanito R. Remulla, Sr. Rd. (SO5893LZ) – K0050+043 – K0050+340	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	16,738,289.92	0.00	16,738,289.92	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0011	Construction of Concrete Road – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes-General Aguinaldo Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	39,199,540.35	0.00	39,199,540.35	Construction of Concrete Road
20DG0031	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Brgy. Hall, Brgy. Bancaan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	3,464,782.63	0.00	3,464,782.63	Construction
20DG0034	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Building, Brgy. Bucana Malaki, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	1,484,971.08	0.00	1,484,971.08	Construction
20DG0007	Road Widening – along Indang-Alfonso via Luksuhin Rd. (SO5882LZ) K0072+306 – K0072+338, K0072+353 – K0072+420	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	12,464,758.96	0.00	12,464,758.96	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter
20DG0010	Construction of Multi-purpose Building Marine Base, Ternate, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	48,995,664.31	0.00	48,995,664.31	Construction
20DG0012	Construction of Concrete Bridge – Baliwag Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	78,399,834.72	0.00	78,399,834.72	Construction of Concrete Road
20DG0020	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sta. Teresa, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	2,969,180.20	0.00	2,969,180.20	Construction
20DG0033	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Brgy. Kaytitinga 3, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	4,453,993.30	0.00	4,453,993.30	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DGO011	Construction of Concrete Road – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes-General Aguinaldo Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	39,199,540.35	0.00	39,199,540.35	Construction of Concrete Road
20DGO031	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Brgy. Hall, Brgy. Barcaan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	3,464,782.63	0.00	3,464,782.63	Construction
20DGO034	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Building, Brgy. Bucana Malaki, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	1,484,971.08	0.00	1,484,971.08	Construction
20DGO007	Road Widening – along Indang-Alfonso via Laksuhin Rd. (SC6882LZ) K0072+306 – K0072+338, K0072+353 – K0072+420	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	12,464,758.96	0.00	12,464,758.96	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter
20DGO010	Construction of Multi-purpose Building Marine Base, Ternate, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	48,995,664.31	0.00	48,995,664.31	Construction
20DGO012	Construction of Concrete Bridge – Baliwag Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	78,399,834.72	0.00	78,399,834.72	Construction of Concrete Road
20DGO020	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sta. Teresa, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	2,969,180.20	0.00	2,969,180.20	Construction
20DGO033	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Brgy. Kayfitinga 3, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	4,453,993.30	0.00	4,453,993.30	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0038	Construction of Sports Center at Brgy. Matim II (Phase VIII), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 10, 2020	Mar. 03, 2020	Mar. 17, 2020	Mar. 27, 2020	GOP	100,000,000.00	0.00	100,000,000.00	Construction
20DG0039	Construction of Multi-purpose Sports Center (Phase 5), Brgy. Matim II, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 10, 2020	Mar. 03, 2020	Mar. 17, 2020	Mar. 27, 2020	GOP	50,000,000.00	0.00	50,000,000.00	Construction
20DG0040	Construction of Multi-purpose Building, Brgy. Neogan, Tagaytay City, Cavite	Cavite II DEO		Competitive Bidding	02/24/20	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020	GOP	2,000,000.00	0.00	2,000,000.00	Construction
20DG0041	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Covered Court), Brgy. Sicut, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	02/24/20	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020	GOP	4,500,000.00	0.00	4,500,000.00	Construction
20DG0042	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Brgy. Hall, Brgy. Bancaan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	02/24/20	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020	GOP	3,500,000.00	0.00	3,500,000.00	Construction
20DG0043	Construction of Picnic Grove (Phase II), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 09, 2020	Mar. 31, 2020	Apr. 14, 2020	Apr. 24, 2020	GOP	100,000,000.00	0.00	100,000,000.00	Construction
20DG0044	Construction of Multi-purpose Building (Municipal Slaughterhouse), Brgy. Ibayo Silangan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 09, 2020	Mar. 31, 2020	Apr. 14, 2020	Apr. 24, 2020	GOP	10,000,000.00	0.00	10,000,000.00	Construction
20DG0045	Construction of Multi-purpose Building, City Market, Brgy. Tolentino East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 23, 2020	Apr. 14, 2020	Apr. 28, 2020	May. 08, 2020	GOP	50,000,000.00	0.00	50,000,000.00	Construction
20DG0046	Construction of PNP Multi-purpose Building (Main Station), Brgy. Mendez, Crossing East (Spur Road), Brgy. Mendez, Crossing East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 23, 2020	Apr. 14, 2020	Apr. 28, 2020	May. 08, 2020	GOP	40,000,000.00	0.00	40,000,000.00	Construction
TOTAL									904,612,865.91	0.00	904,612,865.91		

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total					
										MOOE		CO			
20DG0038	Construction of Sports Center at Brgy. Maitim II (Phase VIII), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 10, 2020	Mar. 03, 2020	Mar. 17, 2020	Mar. 27, 2020		GOP	100,000,000.00	0.00	100,000,000.00	Construction	
20DG0039	Construction of Multi-purpose Sports Center (Phase 5), Brgy. Maitim II, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 10, 2020	Mar. 03, 2020	Mar. 17, 2020	Mar. 27, 2020		GOP	50,000,000.00	0.00	50,000,000.00	Construction	
20DG0040	Construction of Multi-purpose Building, Brgy. Neogan, Tagaytay City, Cavite	Cavite II DEO		Competitive Bidding	02/24/20	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020		GOP	2,000,000.00	0.00	2,000,000.00	Construction	
20DG0041	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Covered Court), Brgy. Sicat, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	02/24/20	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020		GOP	4,500,000.00	0.00	4,500,000.00	Construction	
20DG0042	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Brgy. Hall, Brgy. Bancaan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	02/24/20	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020		GOP	3,500,000.00	0.00	3,500,000.00	Construction	
20DG0043	Construction of Picnic Grove (Phase II), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 09, 2020	Mar. 31, 2020	Apr. 14, 2020	Apr. 24, 2020		GOP	100,000,000.00	0.00	100,000,000.00	Construction	
20DG0044	Construction of Multi-purpose Building (Municipal Slaughterhouse), Brgy. Ibayo Siliangan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 09, 2020	Mar. 31, 2020	Apr. 14, 2020	Apr. 24, 2020		GOP	10,000,000.00	0.00	10,000,000.00	Construction	
20DG0045	Construction of Multi-purpose Building, City Market, Brgy. Tolentino East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 23, 2020	Apr. 14, 2020	Apr. 28, 2020	May. 08, 2020		GOP	50,000,000.00	0.00	50,000,000.00	Construction	
20DG0046	Construction of PNP Multi-purpose Building (Main Station), Brgy. Mendez, Crossing East (Spur Road), Brgy. Mendez, Crossing East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 23, 2020	Apr. 14, 2020	Apr. 28, 2020	May. 08, 2020		GOP	40,000,000.00	0.00	40,000,000.00	Construction	
TOTAL										904,612,865.91	0.00	904,612,865.91			

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO



MARY JANE ALMAGOSA
Engineer
Head, Procurement Unit


REYDANTE D. PENUS
Chief, Maintenance Section
BAC Chairperson


ARTHUR D. PASCUAL, JR.
District Engineer
Head of Procuring Entity

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO


MARY JANE PANGGA
Engineer II
Head, Procurement Unit


REYDANTE D. PENUS
Chief, Maintenance Section
BAC Chairperson


ARTHUR D. PASCUAL, JR.
District Engineer
Head of Procuring Entity