

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0012	Construction of Drainage Structure along Road – Maragondon-Magallanes-Amuyong Rd – K0062+206 – K0063+000	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2021 to Oct. 19, 2021	Nov. 3, 2021	Jan. 14, 2022	Jan. 24, 2022	GOP	26,361,142.54	0.00	26,361,142.54	Construction of Drainage (RCPC), including Sidewalk, Curb and Gutter
22DG0016	Construction of Drainage Structure along Road – Tagaytay – Batangas Arterial H-way K0055+(-040) – K0055+040, K0055+ (-1006)+K0055+(-840)	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2021 to Oct. 19, 2021	Nov. 3, 2021	Jan. 10, 2022	Jan. 20, 2022	GOP	8,232,763.92	0.00	8,232,763.92	Construction of Drainage (RCPC), including Sidewalk, Curb and Gutter
22DG0021	Road Widening – Maragondon – Magallanes – Amuyong Rd – K0073+790 – K0075+000	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2021 to Oct. 19, 2021	Nov. 3, 2021	Jan. 10, 2022	Jan. 20, 2022	GOP	58,382,173.27	0.00	58,382,173.27	Road Widening with Drainage
22DG0023	Construction of Concrete Road – Maragondon Bypass Road (Phase I), Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 10, 2022	Jan. 20, 2022	GOP	70,444,512.36	0.00	70,444,512.36	Construction of Concrete Road including Slope Protection, Sidewalk, Curb and Gutter
22DG0029	Retrofitting/Strengthening of Permanent Bridges – Alingayngay Br. (B02524LZ) along Tagaytay – Taal Lake Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 12, 2022	Jan. 21, 2022	GOP	3,919,712.13	0.00	3,919,712.13	Retrofitting/ Strengthening of Permanent Bridges
22DG0030	Retrofitting/Strengthening of Bridge – Lukuhin Br. (B02608LZ) along Indang-Alfonso via Lukuhin Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 17, 2022	Jan. 27, 2022	GOP	3,919,522.39	0.00	3,919,522.39	Retrofitting/ Strengthening of Bridge
22DG0031	Retrofitting/Strengthening of Permanent Bridges – Pinaglitikan Br. (B02525LZ) along Tagaytay – Taal Lake Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 12, 2022	Jan. 21, 2022	GOP	5,879,701.74	0.00	5,879,701.74	Retrofitting/ Strengthening of Permanent Bridges
22DG0020	Road Widening – Maragondon – Magallanes-Amuyong Rd. K0063+965 – K0065+000	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2021 to Oct. 24, 2021	Nov. 9, 2021	Jan. 12, 2022	Jan. 21, 2022	GOP	49,938,745.84	0.00	49,938,745.84	Construction of Concrete Bridge
22DG0024	Construction of Concrete Road – Maragondon Bypass Road (Phase II)	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2021 to Oct. 24, 2021	Nov. 9, 2021	Jan. 12, 2022	Jan. 21, 2022	GOP	37,827,751.12	0.00	37,827,751.12	Construction of Concrete Road

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0057	Construction of Multi-purpose Building – Construction of Multi-purpose Building (Covered MRF Parking), Barangay Maitim 2nd Central, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2021 to Oct. 24, 2021	Nov. 9, 2021	Jan. 14, 2022	Jan. 24, 2022	GOP	9,899,992.77	0.00	9,899,992.77	Construction of Multi-purpose Building
22DG0001	Preventive Maintenance - Secondary Roads - Juanito R. Remulla, Sr. Rd - K0056 + (-690) - K0057 + 159	Cavite II DEO	Yes	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 17, 2022	Jan. 27, 2022	GOP	33,417,944.09	0.00	33,417,944.09	Preventive Maintenance of Road: Asphalt Overlay
22DG0011	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Juanito R. Remulla, Sr. Rd - K0055 + 408 - K0056 + 000	Cavite II DEO	Yes	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 17, 2022	Jan. 27, 2022	GOP	17,444,691.93	0.00	17,444,691.93	Construction of Drainage (RCPC), including Sidewalk, Curb and Gutter
22DG0014	Construction of Drainage Structure along Road - Crisanto M de los Reyes Ave - K0068 + 814 - K0068 + 998	Cavite II DEO	Yes	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 17, 2022	Jan. 27, 2022	GOP	3,252,945.09	0.00	3,252,945.09	Construction of Drainage (RCPC), including Sidewalk, Curb and Gutter
22DG0040	Construction of Concrete Road – Construction of Concrete Road with Slope Protection (Sta. 0+220 – Sta. 0+433), Brgy. Iruhin, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 17, 2022	Jan. 27, 2022	GOP	24,499,449.60	0.00	24,499,449.60	Construction of Concrete Road with Slope Protection
22DG0052	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sports Center (Phase 7), Brgy. Maitim II East, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 4-10, 2021	Nov. 25, 2021	Jan. 19, 2022	Jan. 28, 2022	GOP	96,499,947.96	0.00	96,499,947.96	Construction of Multi-purpose Building
22DG0034	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Tagaytay-Taal Lake Rd. K0058+767 – K0058+817	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Jan. 21, 2022	Feb. 1, 2022	GOP	18,912,037.62	0.00	18,912,037.62	Construction of Road Slope Protection Structures

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0035	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Tagaytay-Taal Lake Rd. K0062+813 – K0062+873	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Jan. 21, 2022	Feb. 1, 2022	GOP	19,567,540.80	0.00	19,567,540.80	Construction of Road Slope Protection Structures
22DG0053	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sports Center (Phase 8), Brgy. Maitim II East, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Jan. 21, 2022	Feb. 1, 2022	GOP	96,499,870.72	0.00	96,499,870.72	Construction of Multi-purpose Building
22DG0063	Construction of Concrete Road – Construction of Road, Barangay, Taywanak Ilaya, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Jan. 21, 2022	Feb. 1, 2022	GOP	6,859,997.05	0.00	6,859,997.05	Construction of Concrete Road
22DG0009	Construction of Road Slope Protection Structure – Tagaytay-Taal Lake Rd. K0061+058 – K0061+120	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 4, 2022	GOP	20,951,822.26	0.00	20,951,822.26	Construction of Road Slope Protection Structure
22DG0019	Road Widening – Juanito R. Remulla Sr. Rd – K0052+830 – K0052+900	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 4, 2022	GOP	6,859,810.11	0.00	6,859,810.11	Road Widening
22DG0041	Construction of Concrete Bridge – Construction of Permanent Bridge Connecting Brgy. Palocpoc, Mendez and Brgy. Esperanza, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 4, 2022	GOP	48,999,968.51	0.00	48,999,968.51	Construction of Concrete Bridge
22DG0042	Construction of Concrete Road – Construction of Road Connecting SVD Road and Lagusan Road, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 4, 2022	GOP	48,999,717.95	0.00	48,999,717.95	Construction of Concrete Road
22DG0022	Road Widening – Maragodon-Magallanes-Amuyong Rd. – K0090+100 – K0091+140	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 26, 2022	Feb. 7, 2022	GOP	55,004,730.58	0.00	55,004,730.58	Road Widening

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0043	Construction of Concrete Road – Construction of Road, Brgy. Malainen Bago to Brgy. Malainen Luma, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 26, 2022	Feb. 7, 2022	GOP	39,199,914.93	0.00	39,199,914.93	Construction of Concrete Road
22DG0047	Construction of Flood Mitigation Structure – Construction of Flood Control Structure at Barangay Halang, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 26, 2022	Feb. 7, 2022	GOP	34,299,948.53	0.00	34,299,948.53	Construction of Flood Control Structures
22DG0060	Construction of Concrete Road – Concreting of the Existing Road, Marine Base, Gregorio Lim, Ternate, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 26, 2022	Feb. 7, 2022	GOP	48,999,927.46	0.00	48,999,927.46	Construction of Concrete Road
22DG0015	Construction of Drainage Structure along Road – Isaac O. Tolentino Ave., K0060+285 – K0060+900	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 28, 2022	Feb. 9, 2022	GOP	18,168,830.31	0.00	18,168,830.31	Construction of Drainage Structure along Road
22DG0018	Road Widening – Juanito R. Remulla, Sr. Rd. – K0050+340 – K0051+100	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 28, 2022	Feb. 9, 2022	GOP	37,141,440.64	0.00	37,141,440.64	Road Widening
22DG0033	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Tagaytay-Taal Lake Rd. K0058+717 – K0058+767	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 28, 2022	Feb. 9, 2022	GOP	18,912,037.62	0.00	18,912,037.62	Construction of Road Slope Protection Structure
22DG0066	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Buck Estate, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 28, 2022	Feb. 9, 2022	GOP	4,949,960.03	0.00	4,949,960.03	Construction of Multi-purpose Building
22DG0069	Construction of Concrete Road – Construction of Road with Slope Protection, Brgy. Iruhin (Phase II), Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 28, 2022	Feb. 9, 2022	GOP	9,799,118.36	0.00	9,799,118.36	Construction of Concrete Road
22DG0005	Construction of Road Slope Protection Structure – Ternate – Nasugbu Rd. K0069+318 – K0069+353	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 31, 2022	Feb. 11, 2022	GOP	14,797,993.92	0.00	14,797,993.92	Construction of Road Slope Protection Structure
22DG0006	Construction of Road Slope Protection Structure – Ternate – Nasugbu Rd. K0069+550 – K0069+600	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 31, 2022	Feb. 11, 2022	GOP	21,118,998.60	0.00	21,118,998.60	Construction of Road Slope Protection Structure

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0013	Construction of Drainage Structure along Road – Tagaytay-Manila via Silang Rd – K0056+075 – K0056+1090	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 31, 2022	Feb. 11, 2022	GOP	14,993,751.94	0.00	14,993,751.94	Construction of Drainage Structure
22DG0049	Construction of Flood Mitigation Structure – Construction of Flood Control Structure at Barangay Labac, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 31, 2022	Feb. 11, 2022	GOP	19,599,872.23	0.00	19,599,872.23	Construction of Flood Mitigation Structure
22DG0055	Construction of Concrete Road – Construction of Road at Purok 2, Barangay Esperanza Ilaya, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 31, 2022	Feb. 11, 2022	GOP	7,919,088.26	0.00	7,919,088.26	Construction of Concrete Road
22DG0002	Construction of Road Slope Protection Structure – Juanito R. Remulla Sr., Rd. – K0062+890 – K0062+951	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 3, 2022	Feb. 14, 2022	GOP	49,909,050.89	0.00	49,909,050.89	Construction of Road Slope Protection Structure
22DG0037	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate – Nasugbu Rd. K0071+145 – K0071+169	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 3, 2022	Feb. 14, 2022	GOP	9,799,272.55	0.00	9,799,272.55	Construction of Road Slope Protection Structure
22DG0046	Rehabilitation of Paved Road – Improvement of Road, Connecting Aguinaldo Highway and Isaac O. Tolentino Ave.	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 3, 2022	Feb. 14, 2022	GOP	33,515,486.04	0.00	33,515,486.04	Rehabilitation of Paved Road
22DG0056	Construction of Multi Purpose Building – Construction of Multi-Purpose Building (BFP Main Station), Barangay Patuto South, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 3, 2022	Feb. 14, 2022	GOP	24,749,939.20	0.00	24,749,939.20	Construction of Multi-Purpose Building
22DG0008	Construction of Road Slope Protection Structure – Tagaytay-Taal Lake Rd. – K0061+200 – K0061+481	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	Feb. 4, 2022	Feb. 15, 2022	GOP	85,907,022.06	0.00	85,907,022.06	Construction of Road Slope Protection Structure
22DG0032	Construction of Flood Mitigation Structure – Construction of Flood Control Structures along Alemang River (Naic Diversion Bridge), Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	Feb. 4, 2022	Feb. 15, 2022	GOP	32,835,021.45	0.00	32,835,021.45	Construction of Flood Mitigation Structure
22DG0036	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate-Nasugbu Rd. K0068+779 – K0068+830	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	Feb. 4, 2022	Feb. 15, 2022	GOP	19,599,493.73	0.00	19,599,493.73	Construction of Road Slope Protection Structure

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0050	Construction of Flood Mitigation Structure – Construction of Flood Control Structures at Barangay Pinagsanhan A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	Feb. 4, 2022	Feb. 15, 2022	GOP	11,955,119.06	0.00	11,955,119.06	Construction of Flood Mitigation Structure
22DG0038	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate-Nasugbu Rd. K0071+187 – K0071+238	Cavite II DEO	No	Competitive Bidding	Dec. 21-27, 2021	Jan. 11, 2022	Feb. 7, 2022	Feb. 17, 2022	GOP	19,599,993.71	0.00	19,599,993.71	Construction of Road Slope Protection Structure
22DG0039	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate-Nasugbu Rd. K0071+238 – K0071+289	Cavite II DEO	No	Competitive Bidding	Dec. 21-27, 2021	Jan. 11, 2022	Feb. 7, 2022	Feb. 17, 2022	GOP	19,599,993.71	0.00	19,599,993.71	Construction of Road Slope Protection Structure
22DG0007	Construction of Road Slope Protection Structure – Isaac O. Tolentino Ave. – K0063+237 – K0063+249	Cavite II DEO	No	Competitive Bidding	Jan. 7-13, 2022	Jan. 27, 2022	Feb. 9, 2022	Feb. 17, 2022	GOP	4,115,789.32	0.00	4,115,789.32	Construction of Road Slope Protection Structure
22DG0017	Construction of Drainage Structure along Road – Tagaytay – Taal Lake Rd. – K0058+300 – K0058+700	Cavite II DEO	No	Competitive Bidding	Jan. 7-13, 2022	Jan. 27, 2022	Feb. 9, 2022	Feb. 17, 2022	GOP	7,349,812.31	0.00	7,349,812.31	Construction of Drainage Structure along Road
22DG0073	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Bldg. (Covered Court), Brgy. Kaymisas, Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 7-13, 2022	Jan. 27, 2022	Feb. 9, 2022	Feb. 17, 2022	GOP	1,979,981.50	0.00	1,979,981.50	Construction of Multi-Purpose Building
22DG0010	Construction of Drainage Structure along Road – Isaac O. Tolentino Ave. – K0059+250 – K0059+520	Cavite II DEO	No	Competitive Bidding	Jan. 19-25, 2022	Feb. 8, 2022	Feb. 21, 2022	Feb. 28, 2022	GOP	11,665,876.82	0.00	11,665,876.82	Construction of Drainage Structure
22DG0072	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Bldg. (Covered Court), Brgy. Kaypaaba, Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 19-25, 2022	Feb. 8, 2022	Feb. 21, 2022	Feb. 28, 2022	GOP	1,979,947.34	0.00	1,979,947.34	Construction of Multi-Purpose Building

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0027	Construction of By-Pass and Diversion Roads - Tagaytay Bypass Road (Zambal Section 1), Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Feb. 28, 2022	Mar. 7, 2022	GOP	96,499,979.03	0.00	96,499,979.03	Construction of Concrete Bridge
22DG0045	Construction of Concrete Road – Construction of Road, Brgy. Sapang I, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Feb. 23, 2022	Mar. 2, 2022	GOP	19,599,392.07	0.00	19,599,392.07	Construction of Concrete Road
22DG0067	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Mangas II, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Feb. 23, 2022	Mar. 2, 2022	GOP	9,899,901.50	0.00	9,899,901.50	Construction of Multi-Purpose Building
22DG0028	Construction of By-Pass and Diversion Roads - Tagaytay Bypass Road (Zambal Section 2), Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 26-Feb. 1, 2022	Feb. 15, 2022	Feb. 28, 2022	Mar. 7, 2022	GOP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Bridge; ROW Acquisition
22DG0071	Construction of Multi-Purpose Bldg. (Tagaytay Combat Sports Center), Brgy. Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 26-Feb. 1, 2022	Feb. 15, 2022	Feb. 28, 2022	Mar. 7, 2022	GOP	46,000,000.00	0.00	46,000,000.00	Construction of Multi-Purpose Building
22DG0048	Construction of Flood Control Structure at Barangay Ibayo Estacion, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 2-8, 2022	Feb. 22, 2022	Feb. 28, 2022	Mar. 10, 2022	GOP	35,000,000.00	0.00	35,000,000.00	Construction of Flood Mitigation Structure
22DG0044	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Brgy. Sambong, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 2-8, 2022	Feb. 22, 2022	Feb. 28, 2022	Mar. 10, 2022	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
22DG0003	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Juanito R. Remulla, Sr. Rd - K0066 + 420 - K0066 + 480	Cavite II DEO	No	Competitive Bidding	Feb. 2-8, 2022	Feb. 22, 2022	Feb. 28, 2022	Mar. 10, 2022	GOP	51,720,000.00	0.00	51,720,000.00	Construction of Road Slope Protection Structure (Active Slope Protection)
22DG0004	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Juanito R. Remulla, Sr. Rd - K0066 + 605 - K0066 + 663	Cavite II DEO	No	Competitive Bidding	Feb. 4-10, 2022	Feb. 24, 2022	Feb. 28, 2022	Mar. 10, 2022	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Road Slope Protection Structure (Active Slope Protection)


DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0061	Construction of Road, Tagaytay-Sta. Rosa Road & Aguinaldo Highway via Lagusan Drive and SVD Road), Tagaytay	Cavite II DEO	No	Competitive Bidding	Feb. 4-10, 2022	Feb. 24, 2022	Feb. 28, 2022	Mar. 10, 2022	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
22DG0062	Construction of Road connecting Tagaytay-Sta. Rosa Road and Aguinaldo Highway via Lagusan Drive and SVD Road (Phase 2), Barangay Francisco - Barangay Mag-asawang Ilat, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 4-10, 2022	Feb. 24, 2022	Feb. 28, 2022	Mar. 10, 2022	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
22DG0068	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Juanito R. Remulla, Sr. Rd - K0066 + 360 - K0066 + 480	Cavite II DEO	No	Competitive Bidding	Feb. 7-13, 2022	Mar. 1, 2022	Mar. 7, 2022	Mar. 11, 2022	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Road Slope Protection Structure (Active Slope Protection)
22DG0074	Construction of Multi-Purpose Facility, General Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 7-13, 2022	Mar. 1, 2022	Mar. 7, 2022	Mar. 11, 2022	GOP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building
22DG0051	Construction of Flood Control Structure at Barangay Pinagsanhan B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 9-15, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 14, 2022	GOP	7,785,000.00	0.00	7,785,000.00	Construction of Flood Mitigation Structure
22DG0054	Construction of Road along Maitim Elementary School to Tagaytay Housing, Barangay Maitim 2nd East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 9-15, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 14, 2022	GOP	7,000,000.00	0.00	7,000,000.00	Construction of Concrete Road
22DG0059	Construction of Evacuation Center/Multi-Purpose Building, Barangay Mangas 2, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 9-15, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 14, 2022	GOP	35,000,000.00	0.00	35,000,000.00	Construction of Multi-Purpose Building
22DG0075	Construction of Health Facility, Brgy. Poblacion 1-A, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 14-20, 2022	Mar. 8, 2022	Mar. 14, 2022	Mar. 16, 2022	GOP	35,000,000.00	0.00	35,000,000.00	Construction of Multi-Purpose Building
22DG0076	Construction of Multi-Purpose Building (Picnic Grove - Phase III), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 14-20, 2022	Mar. 8, 2022	Mar. 14, 2022	Mar. 16, 2022	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0025	Construction of By-Pass and Diversion Roads - Tagaytay Bypass Road (Guinhawa Section 2), Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2022	Mar. 10, 2022	Mar. 16, 2022	Mar. 21, 2022	GOP	65,000,000.00	0.00	65,000,000.00	Construction of Concrete Bridge
22DG0026	Construction of By-Pass and Diversion Roads - Tagaytay Bypass Road (Sicat Section), Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2022	Mar. 10, 2022	Mar. 16, 2022	Mar. 21, 2022	GOP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Bridge; ROW Acquisition
22DG0070	Construction of Road at Marine Base Gregorio Lim (MBGL), Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2022	Mar. 10, 2022	Mar. 16, 2022	Mar. 21, 2022	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
22DG0058	Construction of Multi-Purpose Building (Phase 3-D) Brgy. Kaybagal South	Cavite II DEO	No	Competitive Bidding	May. 11-17, 2022	May. 31, 2022	Apr. 12, 2022	Apr. 15, 2022	GOP	70,000,000.00	0.00	70,000,000.00	Construction of Multi-Purpose Building
22DG0064	Construction of Multi-Purpose Building (Phase 3-A) at Barangay Kaybagal South, Tagaytay City	Cavite II DEO	No	Competitive Bidding	May. 11-17, 2022	May. 31, 2022	Apr. 12, 2022	Apr. 15, 2022	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
22DG0065	Construction of Multi-Purpose Building, (Phase 3-B), at Barangay Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	May. 13-19, 2022	Jun. 2, 2022	Jun. 8, 2022	Jun. 15, 2022	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
22DG0077	Construction of Multi-Purpose Building (Phase 3-E) Brgy. Kaybagal South	Cavite II DEO	No	Competitive Bidding	May. 13-19, 2022	Jun. 2, 2022	Jun. 8, 2022	Jun. 15, 2022	GOP	100,000,000.00	0.00	100,000,000.00	Construction of Multi-Purpose Building
TOTAL										2,530,543,447.47	0.00	2,530,543,447.47	


WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


ESMERALDO B. BAYOT
 Assistant District Engineer
 BAC Chairperson


ADILBERTO S. ROSETE
 District Engineer