



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1ST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel, Dipolog City

January 26, 2022


MEMORANDUM

FOR : Regional Director CAYAMOMBAO D. DIA, CESO III
DPWH, Regional Office IX
Tetuan, Zamboanga City

SUBJECT : Submission of Final Annual Procurement Plan (APP Non-CSE) FY 2022 for Civil Works, Goods & Consultancy Services

Submitted herewith is the Final Annual Procurement Plan (APP Non-CSE) FY 2022 for Civil Works, Goods & Consultancy Services duly accomplished in the prescribed form.

For your information and ready reference.


AMINODIN P. MANIRI
District Engineer

RO9.11.1/PU/MEFO



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL IX
Sta. Isabel Dipolog City

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (P'000)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
3101041003 60000/22JB 0021	Reconstruction to Concrete Pavement - Dipolog - Sindangan - Liloy Road (S01057MN), K1861+648 - K1863+560, K1863+831 - K1865+912, K1865+952 - K1866+871, K1866+883 - K1867+010, K1868+160 - K1868+368	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	82,215.00		82,215.00	Reconstruction from Asphalt to Concrete
3101101003 3000/22JB0 017	Construction of Drainage Structure along Road - Dipolog-Oroquieta National Road (S01039MN), K1831 - 600 - K1832+000	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	10,000.00		10,000.00	Construction of Drainage
3101101003 31000/22JB 0016	Construction of Drainage Structure along Road - Primary Road Dipolog-Oroquieta National Road, K1834 + 220 - K1834+820	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	12,953.00		12,953.00	Construction of Drainage
3101101003 32000/22JB 0008	Construction of Drainage Structure along Road - Dipolog-Sindangan-Liloy Road, K1917 + 000 - K1917+500	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	12,500.00		12,500.00	Construction of Drainage
3101071004 10000/22JB 0005	Construction of Road Slope Protection Structure - Dipolog - Sindangan - Liloy Road (S01057MN), K1861+ 950 - K1862+205	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	20,000.00		20,000.00	Construction of Slope Protection Structures
3101091009 07000/22JB 0013	Construction of Road Slope Protection Structure - Sindangan - Bayog - Lakewood Rd. (S01059MN) Chainage 10544 - Chainage 10654, Chainage 10704 - Chainage 10814	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	61,000.00		61,000.00	Construction of Slope Protection Structures
3102011008 99000/22JB 0011	Road Widening - Dipolog - Sindangan - Liloy Road (S01057MN), K1895+000 - K1897+486	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	100,000.00		100,000.00	Widening of Concrete Road
3102011009 00000/22JB 0020	Road widening - Dipolog-Sindangan-Liloy Road (S01057MN) K1897 + 486 - K1899 +000	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	63,000.00		63,000.00	Widening of Concrete Road
3103051015 40000/22JB 0007	Widening of Bridge - Tamlacan Bridge (B01194MN) along Dipolog - Oroquieta Road	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	51,350.00		51,350.00	Widening of Bridge
3103051016 93000/22JB 0014	Widening of Bridge - Langtayan Bridge (B00430MN) along Dipolog - Sindangan - Liloy Road	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	7,000.00		7,000.00	Widening of Bridge
3103051016 94000/22JB 0010	Widening of Bridge - Tangian Bridge (B00431MN) along Dipolog - Sindangan - Liloy Road	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	41,000.00		41,000.00	Widening of Bridge
3201011084 69000/22JB 0001	Construction of Flood Control Structure along Dicayo River (Downstream), Barangay Dos, Katipunan Zamboanga del Norte(Package 1)	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	40,620,500.00		40,620,500.00	Construction of Flood Mitigation Structure
3201011084 70000/22JB 0009	Construction of Flood Mitigation Structure - Const. of Flood Control Structure along Left Bank of Dohinob River San Antonio, Marukan, Zamboanga Del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	40,620,500.00		40,620,500.00	Construction of Flood Mitigation Structure
3002031018 51000/22JB 0012	Construction of Concrete Road - NRJ leading to Morias falls, Brgy. Miatan, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	51,000.00		51,000.00	Construction of Concrete Road
3002031018 50000/22JB 0019	Construction of Concrete Road - NRJ Brgy. Lihay Section leading to Tulibong Falls, Marukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	60,000.00		60,000.00	Construction of Concrete Road
3002031018 49000/22JB 0015	Construction of Concrete Road - Junction 30E3 Steps to Linabo Peak leading to Tulwanan Village (Old Town Site), Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	35,000.00		35,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL IX
Sta. Isabel Dipolog City

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (P'000)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
3002031022 03000/22JB 0018	Construction of Concrete Road - Road from Jct. Brgy. Cogon Highway leading to Sungklaw Falls, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
3002041012 18000/22JB 0006	Construction of Concrete Road - NRJ Dipolog - Sindangan - Liloy Road to Jct. Dinasan - Lipay, in support of Agribusiness (Rubber, and Coco), Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	35,500.00		35,500.00	Construction of Concrete Road
3002041012 16000/22JB 0003	Construction of Concrete Road - Jct. Dipolog - Sindangan - Liloy Road connecting to Bago - Siari Section in support of Rice, Rubber, Coconut and Abaca Industries, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	10,000.00		10,000.00	Construction of Concrete Road
3002041012 17000/22JB 0004	Construction of Concrete Road - Jct. Dipolog - Sindangan - Liloy Road connecting to Bago - Siari Section in support of Rice, Rubber, Coconut, & Abaca Industries, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	5,747.00		5,747.00	Construction of Concrete Road
3001052008 19000/22JB 0002	Construction (Completion) of Standard Two-Storey Building of DPWH Zamboanga del Norte 1st DEO in Gulayan, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	8,000.00		8,000.00	Construction of Multi-Purpose Building
BASIC INFRASTRUCTURE PROGRAM (BIP)													
3002261033 42000/22JB 0040	Construction (Completion) of DTI Office Building, Sta Isabel, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	2,000.00		2,000.00	Multi-Purpose Building/Facilities to support Social Services
3002251006 35000/22JB 0031	Construction of Flood Control, Langatan, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
3002211018 00000/22JB 0030	Rehabilitation of Road, Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	8,000.00		8,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002211018 2000/22JB 0037	Rehabilitation of Road, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	14,500.00		14,500.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002211018 03000/22JB 0038	Rehabilitation of Road, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,500.00		5,500.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002211018 04000/22JB 0025	Construction of Road, Sitio Inayawan, Brgy. Balatakan, Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002211018 07000/22JB 0028	Construction of Road, Purok 1 to Barangay Hall to School Site, Brgy. Balubo, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL IX
Sta. Isabel Dipolog City

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (P'000)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
3002211018 9000/22JBO 023	Construction of Barangay Road, Brgy. Bulawan, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002226103 44000/22JE 0033	Construction (Completion) of Multi-Purpose Building, Central, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	2,000.00		2,000.00	Multi-Purpose Buildings/Facilities to support Social Services
3002221001 00000/22JE 0032	Construction of Road, Litab Creek, Sitio Sunggay, Balubo, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
3002211018 05000/22JE 0022	Construction of Road, Purok Farmers to Purok Palayan, Olingan, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
3002221001 01000/22JE 0026	Construction of Road, Diongari, Siayan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
3002221001 02000/22JE 0036	Construction of Road, Brgy. Saluyong Boundary Section to Brgy. Lupasang Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
3002221001 03000/22JE 0039	Concreting of Road, Pangandas, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
3002221001 04000/22JE 0027	Construction of Road, Brgy. Tanayan Boundary Section to Brgy. Lower Irasan, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
3002221001 05000/22JE 0034	Construction of Road, Brgy. Situbo Boundary Section to Brgy. Canibongan, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
3002211018 06000/22JE 0035	Concreting of Road, Brgy. Gubat Boundary Section to Brgy. Salisig, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
3002221001 06000/22JE 0024	Construction of Road, Sitio Barol to Sipakong, San Antonio, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Multi-Purpose Buildings/Facilities to support Social Services
3002221001 07000/22JE 0029	Construction of Road, Sitio Magay, East Poblacion, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
3002221001 08000	Construction (Completion) of Foot Bridge at Sitio Calopog including concreting of approaches, Calubian, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	6,000.00		6,000.00	Construction of Bridge
3002211018 01000	Construction of road concreting at Purok Pargagayo to Health Center in Brgy. Minaog Dipolog City	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002211018 08000	Construction of Road, Bulawan, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002211018 10000	Construction of Road, Brgy. Barra, Dipolog, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	12,000.00		12,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL IX
Sta. Isabel Dipolog City

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (70000)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
3002211018 11000	Construction of Hanging Bridge Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	12,000.00		12,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002261033 43000	Construction of Multi-Purpose Building, Mindanao State University-Main Campus Sindangan Extension, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	10,000.00		10,000.00	Construction of Bridge
3002151004 33000	Rehabilitation of Damaged Road at Brgy. Bitoon, Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	56,780.00		56,780.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002151020 10000	Construction of Road, Sitio Macayas, Brgy. Mandih, Sindangan to Sitio Suminogod, Brgy. Gulbo, Slayan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	50,000.00		50,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002151020 11000	Rehabilitation of Road, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	50,000.00		50,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
3002201009 49000	Construction (Completion) of Multi-Purpose Building (Sindangan Cultural and Sports Center) in Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	50,000.00		50,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities

Prepared By:

MA. ERMA R. OTIC
Engineer II
OIC - Head, Procurement Unit

Verified by:

JESUS A. S. VILLASTER
Budget Officer II

Submitted By:

FLORENCIA R. BUSIANA
Engineer III- Chief, Construction Section
BAC Chairman

Approved By:

AMIN ODIN P. MANIRI
District Engineer

Date Prepared: January 4, 2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL IX
Sta. Isabel Dipolog City

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS (Non-CSE) FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity? (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Aiconditioning & Aiconditioning System	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EA0 Share	910,000.00		910,000.00	Supply & Delivery
	Aiconditioning Maintenance Services	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EA0 Share	593,380.00		593,380.00	Supply & Delivery
	Appliances	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EA0 Share	475,475.00		475,475.00	Supply & Delivery
	Christmas Decorations	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EA0 Share	300,000.00		300,000.00	Supply & Delivery
	Construction Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EA0 Share	446,400.00		446,400.00	Supply & Delivery
	Construction Materials & Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	13,397,194.00		13,397,194.00	Supply & Delivery
	Electrical Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EA0 Share	948,931.98		948,931.98	Supply & Delivery
	Fire Fighting	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EA0 Share	119,400.00		119,400.00	Supply & Delivery
	Fuel/Fuel Additives & Lubricants & Anti-Corrosive	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	10,547,854.08		10,547,854.08	Supply & Delivery
	Furniture & Fixtures	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	2,468,788.00		2,468,788.00	Supply & Delivery
	Information Technology	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	11,372,800.00		11,372,800.00	Supply & Delivery
	Information Technology Parts, Accessories & Peri	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	9,236,716.08		9,236,716.08	Supply & Delivery
	Janitorial Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	1,745,365.00		1,745,365.00	Supply & Delivery
	Laboratory Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	4,824,400.00		4,824,400.00	Supply & Delivery
	Medical Supplies & Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EA0 Share	84,820.00		84,820.00	Supply & Delivery
	Office Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Direct Contracting/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EA0 Share	504,000.00		504,000.00	Supply & Delivery
	Office Supplies & Consumables	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	5,340,455.16		5,340,455.16	Supply & Delivery
	Office Supplies & Devices	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	1,709,230.00		1,709,230.00	Supply & Delivery
	Printing Services/Labor & Maintenance	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	1,543,051.52		1,543,051.52	Supply & Delivery
	Printing Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EA0 Share	7,261,233.80		7,261,233.80	Supply & Delivery



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL DX
Sta. Isabel Dipolog City

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS (Non-CSE) FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity? (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB /REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Repair & Maintenance of Office Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	1,280,550.00		1,280,550.00	Supply & Delivery
	Safety & Occupational Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	156,570.00		156,570.00	Supply & Delivery
	Services	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	5,707,000.00		5,707,000.00	Supply & Delivery
	Sports Custome/ Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	517,530.00		517,530.00	Supply & Delivery
	Vehicle Parts & Accessories	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	11,322,108.32		11,322,108.32	Supply & Delivery
	Vehicle Repair & Maintenance	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	7,070,000.00		7,070,000.00	Supply & Delivery

Prepared By:

MA. ERMA F. OTIC
Engineer II
COC - Head, Procurement Unit

Verified by:

JESUS A. S. VILBAESTER
Budget Officer II

Submitted By:

FLORENCIA R. RUSIANA
Engineer III- Chief, Construction Section
BAC Chairman

Approved By:

AMINODIN P. MANIRI
District Engineer

Date Prepared: January 26, 2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1ST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel, Dipolog City

CERTIFICATION


TO WHOM IT MAY CONCERN:

THIS IS TO CERTIFY THAT, up to this writing, this office does not have yet procurement transaction involving consultancy services and thus cannot submit a Final Annual Procurement Plan (APP) for Consultancy Services, FY – 2022.

Issued this 26th day of January, 2022, at DPWH, Zamboanga Del Norte 1st District Engineering Office, Dipolog City, Zamboanga Del Norte.


MA. ERMA F. OTIC
Acting Head, Procurement Unit
BAC Secretariat

Noted:


AMINODIN P. MANIRI
District Engineer