



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Misamis Occidental 2nd District Engineering Office

Tangub City

Final Annual Procurement Plan for FY 2021 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0001	Preventive Maintenance - Primary Roads, Ozamis-Oroquieta Rd - K1702+000-K1702+307	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	7,971,320.00	0	7,971,320.00	Preventive Maintenance
21KJ0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Ozamis Port Rd - (S01003MN) Chainage 117 - Chainage 498	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	17 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	15,256,640.00	0	15,256,640.00	Concreting of Road
21KJ0003	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Ozamis Port Rd (Dual) - (S01002MN) Chainage 0 - Chainage 381	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	15,256,640.00	0	15,256,640.00	Concreting of Road
21KJ0004	Road Widening - Primary Roads, Ozamis-Oroquieta Rd - K1715+389.76 - K1715+868	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	19,675,460.00	0	19,675,460.00	Road Widening
21KJ0005	Road Widening - Primary Roads, Ozamis-Pagadian Rd - K1664+696 - K1666+000	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	39,200,000.00	0	39,200,000.00	Road Widening
21KJ0006	Road Widening - Primary Roads, Ozamis-Pagadian Rd - K1674+000 - K1674+679	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	24,500,000.00	0	24,500,000.00	Road Widening
21KJ0007	Construction of By-Pass and Diversion Roads, Tangub-Bonifacio Bypass Road (Pisaan-Buenavista Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	44,100,000.00	0	44,100,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity ? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Acti vity/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0008	Construction of By-Pass and Diversion Roads, Ozamiz City Coastal Bypass Road (Malaubang- Tnago Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	44,100,000.00	0	44,100,000.00	Concreting of Road
21KJ0009	Widening of Permanent Bridge Baserang Br. (B00360MN) along Ozamis-Pagadian Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Dec 2020 - 15 Dec 2020	29 Dec 2020	09 Apr 2021	14 Apr 2021	GoP	6,291,600.00	0	6,291,600.00	Widening of Bridge
21KJ0010	Widening of Permanent Bridge Colupen Br. (B01144MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Dec 2020 - 15 Dec 2020	29 Dec 2020	09 Apr 2021	14 Apr 2021	GoP	12,042,240.00	0	12,042,240.00	Widening of Bridge
21KJ0011	Widening of Permanent Bridge Sebac Br. (B01140MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Dec 2020 - 15 Dec 2020	29 Dec 2020	09 Apr 2021	14 Apr 2021	GoP	9,560,880.00	0	9,560,880.00	Widening of Bridge
21KJ0012	Rehabilitation of Disaster-Related Infrastructure and Other Facilities for Medical Healthcare Facilities for Covid 19 Patients and Healthcare Professionals, Misamis Occidental 2nd DEO	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	21,649,677.09	0	21,649,677.09	Rehabilitation of Medical Healthcare Facilities for Covid 19 Patients and Healthcare Professionals
21KJ0013	Rehabilitation of Disaster-Related Infrastructure and Other Facilities for Medical Healthcare Facilities for Covid 19 Patients and Healthcare Professionals, Misamis Occidental 2nd DEO (2 sty Bldg)	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	25,000,000.00	0	25,000,000.00	Rehabilitation of Medical Healthcare for Covid 19 Patients and Healthcare Professionals
21KJ0014	Construction of Slope Protection (Upstream and Downstream) of Panalsalan Bridge 2, along Ozamiz- Pagadian Road, Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	27,440,000.00	0	27,440,000.00	Slope Protection
21KJ0015	Construction of Slope Protection (Downstream) of Malubog Bridge 1, along Labuyo- Tanguib-Silanga Road, Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	27,440,000.00	0	27,440,000.00	Slope Protection
21KJ0016	Widening of Permanent Bridge Diguian Br. (B00356MN) along Ozamis-Pagadian Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	13,406,400.00	0	13,406,400.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity ? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Acti vity/Project)
					Advertise ment/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0017	Widening of Permanent Bridge Dimaluna Br. (B00361MN) along Ozamis-Pagadian Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	6,585,600.00	0	6,585,600.00	Widening of Bridge
21KJ0018	Widening of Permanent Bridge Man-an Br. (B01142MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	15,946,560.00	0	15,946,560.00	Widening of Bridge
21KJ0019	Widening of Permanent Bridge Sinacaban Br. (B01143MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	15,876,000.00	0	15,876,000.00	Widening of Bridge
21KJ0020	Widening of Permanent Bridge Tigdok Br. (B01141MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	15,005,760.00	0	15,005,760.00	Widening of Bridge
21KJ0021	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads Bonifacio – Don Victoriano Rd – K0000+000 – K0000+399, K0004 + 294 – K0004+390	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	19,822,460.00	0	19,822,460.00	Concreting of Road
21KJ0022	Construction of By-Pass and Diversion Roads Tudela Bypass Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0023	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP), Access Road Leading to Logpond Swimming Pool and River Cruising, Brgy. Digson, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	29 Dec 2020 - 4 Jan 2021	19 Jan 2021	30 Apr 2021	04 May 2021	GoP	14,700,000.00	0	14,700,000.00	Concreting of Road
21KJ0024	Concreting of Calabayan-Pantaoan Road, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	29 Dec 2020 - 4 Jan 2021	19 Jan 2021	30 Apr 2021	04 May 2021	GoP	9,800,000.00	0	9,800,000.00	Concreting of Road
21KJ0025	Concreting of Road from Brgy. Migcanaway to Brgy. Manlic, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	29 Dec 2020 - 4 Jan 2021	19 Jan 2021	30 Apr 2021	04 May 2021	GoP	9,900,000.00	0	9,900,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity ? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Acti vity/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0026	Construction of By-Pass and Diversion Roads, Tangub-Bonifacio Bypass Road, Bonifacio Section, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	29 Dec 2020 - 4 Jan 2021	19 Jan 2021	30 Apr 2021	04 May 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0027	Construction of Brgy. Villa Consuelo Seawall Phase 2, Ozamiz City	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	12,042,000.24	0	12,042,000.24	Construction of Flood Mitigation Structure
21KJ0028	Rehabilitation of Slope Protection along Ozamis- Oroquieta Road Downstream of Clarin Bridge, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Construction of Slope Protection Structure
21KJ0029	Concreting/Improvement of Villa Consuelo Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	9,800,000.00	0	9,800,000.00	Concreting of Road
21KJ0030	Construction of By-Pass and Diversion Roads Ozamis City – Clarin Interior Bypass Link (OCCIBAL), Package A, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	96,500,000.00	0	96,500,000.00	Concreting of Road
21KJ0031	Construction of Missing Links/ New Roads Bonifacio – Don Victoriano Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0032	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP), Access Road leading to Mt. Malindang Eco-Tourism Park, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	4,900,000.00	0	4,900,000.00	Concreting of Road
21KJ0033	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program –TRIP), Ozamiz-Clarin-Tangub- Bonifacio-Don Victoriano Agro Eco Tourism Hinterland Section 3 (Montol-Trigos-Guingona Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	4,900,000.00	0	4,900,000.00	Concreting of Road
21KJ0034	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program –TRIP), Gandawan-Lake Duminagat Road leading to Lake Duminagat, Brgys. Nueva Vista-Gandawan & Lake Duminagat, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	20,113,520.00	0	20,113,520.00	Concreting of Road
21KJ0035	Construction of By-Pass and Diversion Roads Ozamis City – Clarin Interior Bypass Link (OCCIBAL), Package B, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0036	Concreting of Barangay Roads, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	18 Feb 2021	28 May 2021	02 Jun 2021	GoP	5,093,060.00	0	5,093,060.00	Concreting of Road
21KJ0037	Construction of Multi-Purpose Building, Barangay Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	7,840,000.00	0	7,840,000.00	Construction of Covered Court
21KJ0038	Expansion/Improvement of Sinococ Multi-Purpose Building, Sinococ, Siracaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of Multi-Purpose Hall
21KJ0039	Construction of Multi-Purpose Building, Brgy. Cabung-a-an, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of Covered Court
21KJ0040	Improvement of Multi-Purpose Building, Brgy. Maloro, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of 2-Storey MBP-Stall
21KJ0041	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Completion of PDEA (Ground Floor)
21KJ0042	Construction of District Evacuation Center, City of Ozamiz, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	28,400,000.00	0	28,400,000.00	Construction of 2-Storey Evacuation Center
21KJ0043	Construction of Road, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	26 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	27,440,000.00	0	27,440,000.00	Concreting of Road
21KJ0044	Construction/Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP), Access Road leading to Piduan Falls, Don Victoriano, Misamis Occidental Package II	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	26 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	24,500,000.00	0	24,500,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity ? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Acti vity/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0045	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Barangay Sebac-Gumbil-Balon Road connecting Sebac and Balon in support of the Shared Service Facility Project of Banana Chips Processing, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	28 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	39,200,000.00	0	39,200,000.00	Concreting of Road
21KJ0046	Construction of By-Pass and Diversion Roads, Pangulil Bay Access Road (Bonifacio Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	28 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	44,100,000.00	0	44,100,000.00	Concreting of Road
21KJ0047	Construction of Clarin Drainage System, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	28 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	19,600,000.00	0	19,600,000.00	Drainage
21KJ0048	Construction of Baybay-Migpangi Flood Control, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	28 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	67,550,000.00	0	67,550,000.00	Construction of Slope Protection Structure
21KJ0049	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Bonifacio-Don Victoriano Rd – K1670+959-K1671+020, K1671+939 20-K1672+195.20	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	28 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	21,305,200.00	0	21,305,200.00	Construction of Road Slope Protection Structure
21KJ0050	Construction of Multi-Purpose Building, Brgy. Liloan, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of 2sty Barangay Office
21KJ0051	Construction of Multi-Purpose Building, Municipal Ground, Centro Napu, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of 2sty Teachers Coop Bldg.
21KJ0052	Construction of Multi-Purpose Building, Sitio Piduan, Lalud, Don Victoriano Chiongban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of Function Hall
21KJ0053	Construction (Completion) of Multi-Purpose Building, Brgy. Pangabuan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0054	Rehabilitation of Multi-Purpose Building, Health Center, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Rehabilitation of Health Center
21KJ0055	Construction of 903rd CDC, 9RCDDG Community Defense Center (CDC) Barracks, Camp Dominguez, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	10,780,000.00	0	10,780,000.00	Construction of 1-Storey Barracks
21KJ0056	Construction of Student Center NMISC, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	14,850,000.00	0	14,850,000.00	Construction of Student Center NMISC
21KJ0057	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Rehabilitation of Multi-Purpose Building
21KJ0058	Construction/Improvement of Multi-Purpose Building, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	45,080,000.00	0	45,080,000.00	Construction of Multi-Purpose Building
21KJ0059	Construction of By-Pass and Diversion Roads Mt. Malindang Eco Tourism Bypass Highway, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	77,200,000.00	0	77,200,000.00	Concreting of Road
21KJ0060	Construction of By-Pass and Diversion Roads Mt. Malindang Eco-Tourism Bypass Highway, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	81,060,000.00	0	81,060,000.00	Concreting of Road
21KJ0061	Construction of Eco-Tourism Highway Clarn, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0062	Construction of Panguil Bay Access Road (Ozamis City Coastal Section), Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	81,060,000.00	0	81,060,000.00	Concreting of Road
21KJ0063	Widening of Occibal Road, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	81,060,000.00	0	81,060,000.00	Concreting of Road
21KJ0064	Construction of Missing Links/ New Roads Bonifacio - Don Victoriano Road, (Napangan-Mansawan Section), Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0065	Construction of Road, Misamis Occidental Cluster	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	19,800,000.00	0	19,800,000.00	Concreting of Road
21KJ0066	Construction of By-Pass and Diversion Roads Pangulil Bay Access Road (Bonifacio Coastal Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0067	Construction of Road Cluster Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Mar 2021 - 11 Mar 2021	25 Mar 2021	08 Jul 2021	12 Jul 2021	GoP	41,160,000.00	0	41,160,000.00	Concreting of Road
21KJ0068	Widening/ Improvement of Ozamiz City Road Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Mar 2021 - 11 Mar 2021	25 Mar 2021	08 Jul 2021	12 Jul 2021	GoP	33,320,000.00	0	33,320,000.00	Concreting of Road
21KJ0069	Concreting of Tangub City Brgy. Roads, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Mar 2021 - 11 Mar 2021	25 Mar 2021	08 Jul 2021	12 Jul 2021	GoP	4,900,000.00	0	4,900,000.00	Concreting of Road
21KJ0070	Improvement/ Concreting of Ozamiz City Brgy. Roads Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Mar 2021 - 11 Mar 2021	25 Mar 2021	08 Jul 2021	12 Jul 2021	GoP	67,550,000.00	0	67,550,000.00	Concreting of Road
21KJ0071	Construction of Road Cluster Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Mar 2021 - 11 Mar 2021	25 Mar 2021	08 Jul 2021	12 Jul 2021	GoP	41,160,000.00	0	41,160,000.00	Concreting of Road
21KJ0072	Construction of Multi-Purpose Building, Clarin Municipal Hall, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Mar 2021 - 23 Mar 2021	06 Apr 2021	21 Jul 2021	26 Jul 2021	GoP	49,000,000.00	0	49,000,000.00	Construction of Clarin Municipal Building
21KJ0073	Construction of Multi-Purpose Buildings-DPWH, Ozamiz City	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Mar 2021 - 23 Mar 2021	06 Apr 2021	21 Jul 2021	26 Jul 2021	GoP	9,800,000.00	0	9,800,000.00	Construction of Covered Tennis Court, Coffee shop
21KJ0074	Construction of Ozamis City Convention Center, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Mar 2021 - 23 Mar 2021	06 Apr 2021	21 Jul 2021	26 Jul 2021	GoP	9,900,000.00	0	9,900,000.00	Completion of Convention Center
21KJ0075	Construction of Multi-Purpose Building, Barangay Villa Consuelo Cluster, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Mar 2021 - 23 Mar 2021	06 Apr 2021	21 Jul 2021	26 Jul 2021	GoP	4,900,000.00	0	4,900,000.00	Completion of Multi-Purpose Building, Completion of Sports Facilities

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0076	Construction of Water System Tudela Cluster, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Mar 2021 - 23 Mar 2021	06 Apr 2021	21 Jul 2021	26 Jul 2021	GoP	21,560,000.00	0	21,560,000.00	Water System

Prepared by:


SOFRONIA C. UY
 Engineer III
 Head, BAC Secretariat

Recommended by:


MANUEL P. MEDINA
 Engineer III
 Chairperson, BAC

Approved by:


CESAR M. HIRONA, JR.
 District Engineer