



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGIONAL OFFICE II**  
Tuguegarao City

January 23, 2020

**Atty. ROWENA CANDICE M. RUIZ**

Executive Director V  
DBM-GPPB- Technical Support Office  
Unit 2506, Raffles Corporate Center,  
F. Ortigas Jr. Road, Ortigas Center  
1605, San Antonio, Pasig City

Ma'am:

Respectfully submitted is the Final Annual Procurement Plan (APP) FY 2020 for Infrastructure and Consulting Services Projects, and Goods and Services, this office, for your information and reference.

Electronic copy of the above-mentioned report is likewise emailed to [app@gppb.gov.ph](mailto:app@gppb.gov.ph).

Very truly yours,

  
**LORETA M. MALALUAN, CESO IV**  
Officer-in-Charge  
Office of the Regional Director

Cc: ARDELIZA R. MEDENILLA, MNSA, CESO II  
Undersecretary for Support Services  
Department of Public Works and Highways  
Bonifacio Drive, Port Area, Manila

RO2: BAL/HYC/ADN

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE PROJECTS)**

**REGIONAL OFFICE II**

Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18B00053	Replacement of Permanent Weak Bridges, Abusag Bridge (B04258LZ) along Baybayog-Baggao-Dalin-Sta Margarita Road	Region II		Competitive Bidding	04/21/2018 04/27/2018	05/22/2018	05/28/2018	08/06/2018	GAA 2018-2020	108,000.00		108,000.00	MYCA, Bid-out in 2018 Bridge construction
18B00055	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Missing Links/New Roads, Delfin Albano (Cansan-Bagutari Bridge)	Region II		Competitive Bidding	09/18/2018 09/24/2018	08/10/2018	10/15/2018	10/26/2018	GAA 2018-2020	200,000.00		200,000.00	MYCA, Bid-out in 2018 Bridge construction
18B00075	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads: Manila North Road (Jct. Bangag-Paruddun Sect.) - Jct. Cagayan Valley Road ( Camalaniugan), including Bridge, Cagayan Province	Region II		Competitive Bidding	06/17/2019 06/23/2019	09/16/2019	10/07/2019	10/28/2019	GAA 2018-2022	200,000.00		200,000.00	MYCA, To be Bid-out at Central Office (Road/Bridge Construction)
19B00022	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Bayombong-Solano By-Pass Road, Bayombong-Solano, Sta. 001+860 - Sta. 006+202.34, Bayombong-Solano, Nueva Vizcaya	Region II		Competitive Bidding	12/4/2018 12/10/2018	04/01/2019	5/20/2019	06/24/2019	GAA 2019-2020	140,500.00		140,500.00	MYCA, Bid-out in 2019 (Construction of PCCP and Reinforced Concrete Box Culvert, Lined Canal and Retaining Wall)
19B00031	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Construction of New Permanent Bridge: Disilud Bridge along Cordon-Aurora Boundary Road (Isabela Bdry.-Jct. Dumabato) (Parallel Bridge) B01939LZ, K0350+749, Aglipay, Quirino	Region II		Competitive Bidding	6/25/2019 7/01/2019	07/16/2019	07/30/2019	08/15/2019	GAA 2019-2020	49,000.00		49,000.00	MYCA, Bid-out in 2019 (Construction of Concrete Bridge on Cast-in-Place Pile Foundation and Prestressed Concrete Girders)
19B00042	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Pinaripad Bridge (B01214LZ) along CDMA (Dalemdem-Pinaripad-Palacian) By-Pass Road, First Approach: K0348+860 – K0349+106.992; Bridge Proper: K0349+106.992 – K0349+348.040; Second Approach: K0349+348.040 – K0349+560, Aglipay, Quirino	Region II		Competitive Bidding	6/18/2019 6/24/2019	07/09/2019	07/30/2019	08/13/2019	GAA 2019-2022	94,800.00		94,800.00	MYCA, Bid-out in 2019 Bridge and road construction
19B00043	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: San Pedro Bridge (B04450LZ) along Ng Villa Sur-San Pedro-Cabua-an - Ysmael-Disimungal Road, First Approach: K0367+178.37 – K0367+729.96; Bridge Proper: K0367+729.96– K0368+121.11; Second Approach: K0368+121.11 – K0368+460, Maddela, Quirino	Region II		Competitive Bidding	6/18/2019 6/24/2019	07/09/2019	07/30/2019	08/13/2019	GAA 2019-2021	92,000.00		92,000.00	MYCA, Bid-out in 2019 Bridge and road construction

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE PROJECTS)**

**REGIONAL OFFICE II**

Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19B00044	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Siffu Bridge (B01157LZ) along Santiago - Tuguegarao Road, Roxas, Isabela	Region II		Competitive Bidding	6/29/2019 7/07/2019	7/22/2019	08/08/2019	08/19/2019	GAA 2019-2021	110,000.00		110,000.00	MYCA, Bid-out in 2019 Bridge and road construction
19B00045	Local Program: Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects: Construction (Completion) of Cabagan-Sta. Maria Bridge along Cabagan - Sta. Maria Road, Isabela: Road Section: Sta.450+578.72 - Sta.450+988.13 (Cabagan Side) & Sta.451+978.13 - Sta.452+232.82 (Sta. Maria Side); Bridge Proper: Sta.450+988.13 - Sta.451+228.13 (Cabagan Side) & Sta.451+948.13 - Sta.451+978.13 (Sta. Maria Side), Isabela 1st District	Region II		Competitive Bidding	6/29/2019 7/07/2019	7/22/2019	08/08/2019	08/19/2019	GAA 2019-2020	70,000.00		70,000.00	MYCA, Bid-out in 2019 Bridge and road construction
20B00001	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Balasig Bridge along Daang Maharlika (LZ) (Parallel Bridge), K0437 + 891, Cabagan, Isabela	Region II	Yes	Competitive Bidding	09/25/2019 10/01/2019	10/15/2019	01/27/2020	02/06/2020	GAA 2020	106,792.50		106,792.50	Bridge Construction
20B00002	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Replacement of Permanent Weak Bridge: Tagaran Bridge (B04870LZ) along Daang Maharlika (LZ) (Phase II); Sta. 370+110 - Sta. 370+321.492; Sta. 370+371.492 - Sta. 370+585, Cauayan City, Isabela	Region II	Yes	Competitive Bidding	09/25/2019 10/01/2019	10/18/2019	01/27/2020	02/06/2020	GAA 2020	5,678.26		5,678.26	Bridge Construction
20B00003	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Replacement of Permanent Weak Bridge: Paddad Bridge (B04869LZ) along Daang Maharlika (LZ); Sta. 352+338.47 - Sta. 352+421.726; Sta. 352+458.526 - Sta. 352+532.746, Alicia, Isabela	Region II	Yes	Competitive Bidding	09/25/2019 10/01/2019	10/18/2019	01/27/2020	02/06/2020	GAA 2020	2,098.52		2,098.52	Bridge Construction
20B00004	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening - Primary Roads - Cagayan Valley Road; K0531+000 - K0533+398, Gattaran, Cagayan	Region II	Yes	Competitive Bidding	09/25/2019 10/01/2019	10/15/2019	01/27/2020	02/06/2020	GAA 2020	104,321.77		104,321.77	Road Construction
20B00005	Proposed Construction of DPWH Regional Office 02 Motorpool DPWH Regional Office No. 02, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan	Region II	Yes	Competitive Bidding	09/25/2019 10/01/2019	10/15/2019	01/27/2020	02/06/2020	GAA 2020	2,102.09		2,102.09	Building Construction



Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE PROJECTS)**

**REGIONAL OFFICE II**

Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20B00006 (read)	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass Roads and Diversion Roads – Bambang Bypass Road, Nueva Vizcaya; Sta. 000+000 – Sta. 000+247 (Road Concreting); Sta. 000+251 – Sta. 000+281 (Bridge Proper); Sta. 000+285 – Sta. 000+362 (Road Concreting), Bambang, Nueva Vizcaya	Region II	Yes	Competitive Bidding	11/22/2019 11/28/2019	01/14/2020	02/04/2020	02/14/2020	GAA 2020	100,893.48		100,893.48	Bridge and Road Construction
20B00007	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads – Cabagan Bypass, Isabela; Sta. 000+060 – Sta. 001+120; Sta. 001+575 – Sta. 001+706.61, Cabagan, Isabela	Region II	Yes	Competitive Bidding	10/03/2019 10/09/2019	10/23/2019	01/27/2020	02/06/2020	GAA 2020	57,971.01		57,971.01	Road Construction
20B00008	Local Program - Local Roads and Bridges - Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure Including Local Projects: Concreting of Brgy. Margafil Road leading to Mount Cagua, Gonzaga, Cagayan; SECTION 1: Sta. 4 + 000 - Sta. 6+760.803; SECTION 2: Sta. 6 + 922.511 - Sta. 8 + 400.00, Gonzaga, Cagayan	Region II	Yes	Competitive Bidding	10/03/2019 10/09/2019	10/23/2019	01/27/2020	02/06/2020	GAA 2020	106,769.08		106,769.08	Road Construction
20B00009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods -Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - River Bank Protection for Lower Cagayan River, San Pablo, Isabela; Sta. 0+000 – Sta. 0+208 (Upstream), Ballacayu, San Pablo, Isabela	Region II	Yes	Competitive Bidding	10/03/2019 10/09/2019	10/23/2019	01/27/2020	02/06/2020	GAA 2020	80,676.33		80,676.33	Construction of Revetment
20B00010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods -Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - River Bank Protection for Lower Cagayan River, Tumauni, Isabela; Sta. 0+000 – Sta. 0+563 (Upstream), Balug, Tumauni, Isabela	Region II	Yes	Competitive Bidding	10/03/2019 10/09/2019	10/23/2019	01/27/2020	02/06/2020	GAA 2020	100,966.18		100,966.18	Construction of Revetment
20B00011	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-Bagay-Buntin), Cagayan; Sta. 7+650 – Sta. 8+610.64, Tuguegarao City, Cagayan	Region II	Yes	Competitive Bidding	10/12/2019 10/18/2019	11/05/2019	01/27/2020	02/06/2020	GAA 2020	144,927.54		144,927.54	Road Construction
20B00012	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Secondary Roads – Magapit-Mission Road, K0569+309 – K0570+900, Buguey, Cagayan	Region II	Yes	Competitive Bidding	10/12/2019 10/18/2019	11/05/2019	01/27/2020	02/06/2020	GAA 2020	67,091.30		67,091.30	Road Construction



Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE PROJECTS)**

**REGIONAL OFFICE II**

Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20B00013	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Cauayan City By-Pass Road, Package 1, Isabela; Sta. 000+000 – Sta. 001+085, Cauayan City, Isabela	Region II	Yes	Competitive Bidding	10/12/2019 10/18/2019	11/05/2019	01/27/2020	02/06/2020	GAA 2020	104,830.43		104,830.43	Road Construction
20B00014	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads; Tumauini By-Pass Road; Sta. 000+000 – Sta. 003+557.40 (Road Opening); Sta. 000+000 – Sta. 001+240 (Road Concreting), Tumauini, Isabela	Region II	Yes	Competitive Bidding	10/12/2019 10/18/2019	11/05/2019	01/27/2020	02/06/2020	GAA 2020	57,971.01		57,971.01	Road Construction
20B00015	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – San Mateo-Alfonso Lista Diversion Road, Isabela; Sta. 002+820 – Sta. 004+179.54; Sta. 004+654.54 – Sta. 004+995, San Mateo, Isabela	Region II	Yes	Competitive Bidding	10/12/2019 10/18/2019	11/05/2019	01/27/2020	02/06/2020	GAA 2020	95,768.12		95,768.12	Road Construction
20B00016	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development – Construction of Missing Links/New Roads, Roxas-Paracelis Road, Isabela	Region II	Yes	Competitive Bidding	11/28/2019 12/04/2019	01/16/2020	02/06/2020	02/14/2020	GAA 2020	37,800.00		37,800.00	Road Construction
20B00017	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads; Tuguegarao-Solana Diversion Road; Sta. 0+700 – Sta. 1+914.54, Tuguegarao City, Cagayan	Region II	Yes	Competitive Bidding	10/25/2019 10/31/2019	11/19/2019	01/27/2020	02/06/2020	GAA 2020	56,992.77		56,992.77	Road Construction
20B00018	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Cagayan Police Provincial Office Building, Centro 05, Tuguegarao City, Cagayan	Region II	Yes	Competitive Bidding	10/25/2019 10/31/2019	11/19/2019	01/27/2020	02/06/2020	GAA 2020	23,913.04		23,913.04	Building Construction
20B00019	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass Roads and Diversion Roads – Guibang-Gamu Bypass Road, Isabela; Sta. 000+000 – Sta. 001+239.62, Gamu, Isabela	Region II	Yes	Competitive Bidding	10/25/2019 10/31/2019	11/19/2019	01/27/2020	02/06/2020	GAA 2020	41,509.18		41,509.18	Road Construction

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE PROJECTS)**

**REGIONAL OFFICE II**

Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20B00020	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads – San Jose-Quibal Road, Cagayan; Section 7 = Sta. 000+000 - Sta. 000+112.21; Section 8 = Sta. 000+000 - Sta. 000+985.59, Sta. 001+000.43 - Sta. 001+550, Peña Blanca, Cagayan	Region II	Yes	Competitive Bidding	10/30/2019 11/05/2019	11/21/2019	01/27/2020	02/06/2020	GAA 2020	56,650.41		56,650.41	Road Construction
20B00021	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges, Magapit Suspension Bridge(B01113LZ) along Jct. Logac- Magapit Road	Region II	No	Competitive Bidding	02/19/2020 02/25/2020	03/10/2020	03/30/2020	04/09/2020	GAA 2020	36,000.00		36,000.00	Bridge Construction
20B00022	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Minanga Bridge (B01129LZ) along Daang Maharlika (LZ) (Parallel Bridge)	Region II	No	Competitive Bidding	03/04/2020 03/10/2020	03/24/2020	04/13/2020	04/23/2020	GAA 2020	103,500.00		103,500.00	Bridge Construction
20B00023	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Nueva Vizcaya Police Provincial Office Building, Bayombong, Nueva Vizcaya	Region II	Yes	Competitive Bidding	10/25/2019 10/31/2019	11/19/2019	01/27/2020	02/06/2020	GAA 2020	23,913.04		23,913.04	Building Construction
20B00024	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Naguillian Bridge along Daang Maharlika (LZ) (Parallel Bridge), Brgy. Pallatao, Naguillian, Isabela	Region II	No	Competitive Bidding	03/04/2020 03/10/2020	03/24/2020	04/13/2020	04/23/2020	GAA 2020	101,000.00		101,000.00	Bridge Construction
20B00025	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of San Lorenzo Ruiz Bridge (B01235LZ) (Parallel Bridge) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya	Region II	No	Competitive Bidding	03/04/2020 03/10/2020	03/24/2020	04/13/2020	04/23/2020	GAA 2020	100,000.00		100,000.00	Bridge Construction
20B00026	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Alcala-Santo Nino-Lasam Road (Namuccayan Bridge), Cagayan	Region II	No	Competitive Bidding	02/19/2020 02/25/2020	03/10/2020	03/30/2020	04/09/2020	GAA 2020	110,000.00		110,000.00	Road Construction



Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE PROJECTS)**

**REGIONAL OFFICE II**

Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20B00027	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, Package 1, Isabela	Region II	Yes	Competitive Bidding	12/14/2019 12/20/2019	01/29/2020	02/17/2020	02/27/2020	GAA 2020	159,282.13		159,282.13	Road Construction
20B00028	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Cauayan City Bypass Rd, Package 2, Isabela (Gov. Dy)	Region II	No	Competitive Bidding	02/19/2020 02/25/2020	03/10/2020	03/30/2020	04/09/2020	GAA 2020	110,000.00		110,000.00	Road Construction
20B00029	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Road Widening- Primary Roads, Daang Maharlika (LZ)-K0315+761-K0317+000, K0320+986-K0321+218, K0324+089-K0324+700, Cordon-Santiago Section	Region II	No	Competitive Bidding	01/11/2020 01/17/2020	02/04/2020	02/25/2020	03/06/2020	GAA 2020	106,716.00		106,716.00	Road Construction
20B00030	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Santiago Circumferential Road, Isabela	Region II	No	Competitive Bidding	02/19/2020 02/25/2020	03/10/2020	03/30/2020	04/09/2020	GAA 2020	110,000.00		110,000.00	Road Construction
20B00031	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Ilagan Bypass Road, Isabela	Region II	Yes	Competitive Bidding	12/14/2019 12/20/2019	01/14/2020	02/04/2020	02/14/2020	GAA 2020	57,971.01		57,971.01	Road Construction
20B00032	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Alicia Bypass Road, Alicia, Isabela Road, Sta. 0+860 – Sta. 1+747.02	Region II	Yes	Competitive Bidding	12/03/2019 12/09/2019	01/16/2020	02/06/2020	02/14/2020	GAA 2020	101,449.28		101,449.28	Road Construction
20B00033	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Road Widening- Primary Roads, Cagayan Valley Road, K0480+872-K0480+1172, K0486+400-K0487+470, Tuguegarao Section	Region II	No	Competitive Bidding	02/19/2020 02/25/2020	03/10/2020	03/30/2020	04/09/2020	GAA 2020	103,110.00		103,110.00	Road Construction
20B00034	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads – Aritao-Quirino Road Package 1, Quirino; Sta. 004+500 – Sta. 006+730	Region II	Yes	Competitive Bidding	11/28/2019 12/04/2019	01/16/2020	02/06/2020	02/14/2020	GAA 2020	105,700.48		105,700.48	Road Construction



Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE PROJECTS)**

**REGIONAL OFFICE II**

Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20B00035	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads, Aritao-Quirino Road Package 2, Quirino	Region II	Yes	Competitive Bidding	12/14/2019 12/20/2019	01/14/2020	02/04/2020	02/14/2020	GAA 2020	101,449.28		101,449.28	Road Construction
20B00036	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Paving of Unpaved Roads: Tertiary Roads – Jct. Abbag – Nagtipunan – Nueva Vizcaya Road via Dupax; Sta. 0+000 – Sta. 0+032.91 (Chainage 485 - Chainage 518); Sta. 0+127.40 – Sta. 0+167.86 (Chainage 612 - Chainage 655); Sta. 0+404.86 – Sta. 0+712.34 (Chainage 892 - Chainage 1204); Sta. 0+961.34 – Sta. 1+730 (Chainage 1450 - Chainage 2373.22); Sta. 5+152.37 – Sta. 5+780.79 (Chainage 5775 - Chainage 6410); Sta. 6+163.29 – Sta. 7+711 (Chainage 6789 - Chainage 8336.71)	Region II	Yes	Competitive Bidding	11/12/2019 11/18/2019	12/03/2019	01/27/2020	02/06/2020	GAA 2020	101,449.28		101,449.28	Road Construction
20B00037	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links and New Roads, Jct. Cagayan Valley Road - Sampaguita-Warat-la Suerte-Catarauan-Afusing Road (Amulung Bridge and Approaches) including ROW, Brgy. Anquiray-Abolo, Amulung, Cagayan	Region II	No	Competitive Bidding	03/04/2020 03/10/2020	03/24/2020	04/13/2020	04/23/2020	GAA 2020	135,000.00		135,000.00	Road Construction
20B00038	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Buntun Bridge (B011926LZ) along Cagayan-Apayao Road (Tuguegarao Section)	Region II	Yes	Competitive Bidding	12/14/2019 12/20/2019	01/14/2020	02/04/2020	02/14/2020	GAA 2020	101,333.99		101,333.99	Bridge Construction
20B00039	Convergence and Special Support Program: Access Road Leading to Trades and Industries: Lakambini to Bugnay via Mambacag Road Connecting to Provincial and National Road Robina Sugar Milling Company (CARSUMCO) in Support of Agri-Business (SUGARCANE MILLING), Tuao, Cagayan	Region II	Yes	Competitive Bidding	11/28/2019 12/04/2019	01/16/2020	02/06/2020	02/14/2020	GAA 2020	102,544.44		102,544.44	Road Construction
20B00040	Convergence and Special Support Program: Access Road Leading to Trade and Industries, Marasat Pequeno road connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Region II	No	Competitive Bidding	02/05/2020 02/11/2020	02/25/2020	03/16/2020	03/26/2020	GAA 2020	100,352.00		100,352.00	Road Construction

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE PROJECTS)**

**REGIONAL OFFICE II**

Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20B00041	Convergence and Special Support Program: Access Road Leading to Trade and Industries, Villa Gamiao, San Antonio, Daramuangan Sur and Salinungan East Roads connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Iabela45. Villa Gamiao, San Antonio, Daramuangan Sur and Salinungan East Roads connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Iabela	Region II	No	Competitive Bidding	02/05/2020 02/11/2020	02/25/2020	03/16/2020	03/26/2020	GAA 2020	100,413.00		100,413.00	Road Construction
20B00042	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Alicia Municipal Police Station Building, Alicia, Isabela	Region II	Yes	Competitive Bidding	10/30/2019 11/05/2019	11/21/2019	01/27/2020	02/06/2020	GAA 2020	9,182.61		9,182.61	Building Construction
20B00043	Convergence and Special Support Program: Construction of Various Infrastructure in Support of National Security, Construction of Diffun Municipal Police Station Building, Diffun, Quirino	Region II	Yes	Competitive Bidding	10/30/2019 11/05/2019	11/21/2019	01/27/2020	02/06/2020	GAA 2020	9,182.61		9,182.61	Building Construction
20B00044	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PDD) Building under the Police Security and Protection Group (PSPG) – PNP-RPSPU	Region II	Yes	Competitive Bidding	12/03/2019 12/09/2019	01/16/2020	02/06/2020	02/14/2020	GAA 2020	10,057.97		10,057.97	Building Construction
20B00045	Local Program: Local Road and Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Concreting of Barangay Sta. Clara Road Sta. Clara Road Leading to Mount Cagua, Gonzaga, Cagayan Province	Region II	No	Competitive Bidding	02/05/2020 02/11/2020	02/25/2020	03/16/2020	03/26/2020	GAA 2020	80,000.00		80,000.00	Road Construction
20B00046	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Drainage System along Cagayan Valley Road including Bartolome St. to Apple St., Carig Sur	Region II	No	Competitive Bidding	01/11/2020 01/17/2020	02/04/2020	02/25/2020	03/06/2020	GAA 2020	50,000.00		50,000.00	Construction of Drainage System

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE PROJECTS)**

**REGIONAL OFFICE II**

Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20B00047	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, Package 2, Isabela	Region II	No	Competitive Bidding	01/11/2020 01/17/2020	02/04/2020	02/25/2020	03/06/2020	GAA 2020	40,000.00		40,000.00	Construction of Drainage System
20B00048	Construction of Arcon Flood Control System Phase II in Brgy. Arcon, Tumauni, Isabela	Region II	No	Competitive Bidding	06/10/2020 06/16/2020	06/30/2020	07/20/2020	07/30/2020	GAA 2020	120,000.00		120,000.00	Construction of Flood Control System
20B00049	Construction of Bridge Linking Brgy. Caligayan to Brgy. Antagan 1st Traversing the Pinacanauan De Tumauni River, Isabela	Region II	No	Competitive Bidding	06/10/2020 06/16/2020	06/30/2020	07/20/2020	07/30/2020	GAA 2020	70,000.00		70,000.00	Bridge Construction


Prepared by:

Recommending Approval:

Approved:

  
**ROSARIO V. DE GUZMAN**  
Engineer IV  
Head, Procurement Unit

  
**JAIME P. CATOLOS, JR.**  
Chief, Planning and Design Division  
(BAC Chairman)

  
**LORETA M. MALALUAN, CESO IV**  
Officer-in-Charge  
Office of the Regional Director



Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (CONSULTING SERVICES PROJECTS)**

**REGIONAL OFFICE**


Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSB001	Consulting Services for the Feasibility Study of Proposed Cagayan-Apayao Road	Region II	No	Competitive Bidding	06/10/2020 06/16/2020	06/30/2020	07/20/2020	07/30/2020	GAA FY 2020	15,400,000.00		15,400,000.00	Feasibility Study
20CSB002	Consulting Services for the Feasibility Study of Proposed Gattaran Diversion Road, Cagayan	Region II	No	Competitive Bidding	06/10/2020 06/16/2020	06/30/2020	07/20/2020	07/30/2020	GAA FY 2020	7,000,000.00		7,000,000.00	Feasibility Study
20CSB003	Consulting Services for the Feasibility Study of Proposed Ramon-San Isidro-Echague Road, Isabela	Region II	No	Competitive Bidding	06/10/2020 06/16/2020	06/30/2020	07/20/2020	07/30/2020	GAA FY 2020	10,100,000.00		10,100,000.00	Feasibility Study


Prepared by:

Recommending Approval:

Approved:

  
**ROSARIO V. DE GUZMAN**  
Engineer IV  
Head, Procurement Unit

  
**JAIME P. CATOLES, JR.**  
Chief, Planning and Design Division  
BAC Chairman

  
**LORETA M. MALALUAN, CESO IV**  
Officer-in-Charge  
Office of the Regional Director

Department of Public Works and Highways  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGIONAL OFFICE NO. II**  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS AND SERVICES)**

Ref. No.	Procurement Project	PMO/IU/ EU	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget (PhP)			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
A. AVAILABLE AT PROCUREMENT SERVICE STORES													
	Pesticides or Pest Repellents												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	13,099.84			
	2nd Semester									13,099.84			
	Solvents												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	9,810.22			
	2nd Semester									9,326.30			
	Color Compounds and Dispersions												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	1,871.67			
	2nd Semester									1,650.02			
	Films												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	8,608.64			
	2nd Semester									8,608.64			
	Paper Materials and Products												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	723,964.72			
	2nd Semester									712,588.70			
	Batteries and Cells and Accessories												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	11,039.18			
	2nd Semester									11,039.18			
	Manufacturing Components and Supplies												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	27,171.29			
	2nd Semester									25,533.04			

Department of Public Works and Highways  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGIONAL OFFICE NO. II**  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS AND SERVICES)**

Ref. No.	Procurement Project	PMO/IU/EU	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	<b>Measuring and Observing and Testing Equipment</b>	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020				
										30.95			
	<b>Cleaning Equipment and Supplies</b>												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	115,763.59			
	2nd Semester									115,874.98			
	<b>Information and Communication Technology (ICT) Equipment and Devices and Accessories</b>												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	91,440.96			
	2nd Semester									127,499.84			
	<b>Office Equipment and Accessories and Supplies</b>												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	216,238.44			
	2nd Semester									201,843.46			
	<b>Printer or Facsimile or Photocopier Supplies</b>												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	336,993.28			
	2nd Semester									298,773.28			
	<b>Fire Fighting Equipment</b>												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	6,864.00			
	2nd Semester									6,864.00			
	<b>Arts and Crafts Equipment and Accessories and Supplies</b>												
	1st Semester	Region II	No	Negotiated (Agency to Agency)					GAA FY 2020	14,017.54			
	2nd Semester									11,940.86			



Department of Public Works and Highways  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGIONAL OFFICE NO. II**  
 Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS AND SERVICES)**

Ref. No.	Procurement Project	PMO/IU/ EU	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget (Php)			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	Common Electrical Supplies	Region II	No	Small Value Procurement	01/07/2020	01/27/2020	02/17/2020	02/27/2020		7,530,000.00			
	Common Office Equipment												
	1st Semester	Region II	No	Samll Value Procurement	1/15/2020	1/20/2020	1/27/2020	1/30/2020	GAA FY 2020	335,000.00			
	2nd Semester				07/01/2020	07/06/2020	07/13/2020	07/16/2020		100,000.00			
	Common Office Supplies												
	1st Semester	Region II	No	Samll Value Procurement	1/15/2020	1/20/2020	1/27/2020	1/30/2020	GAA FY 2020	774,037.39			
	2nd Semester				07/01/2020	07/06/2020	07/13/2020	07/16/2020		718,331.05			
	Common Janitorial Supplies												
	1st Semester	Region II	No	Shopping	1/15/2020	1/20/2020	1/27/2020	1/30/2020	GAA FY 2020	113,817.80			
	2nd Semester		No	Shopping	07/01/2020	07/06/2020	07/13/2020	07/16/2020		89,714.40			
	Office Equipment and Accessories												
	1st Semester	Region II	No	Competitive Bidding	01/07/2020	01/27/2020	02/17/2020	02/27/2020	GAA FY 2020	10,546,325.00			
	2nd Semester				07/01/2020	07/21/2020	08/10/2020	08/17/2020		3,055,650.00			
	Office Supplies												
	1st Semester	Region II	No	Small Value Procurement	1/15/2020	1/20/2020	1/27/2020	1/30/2020	GAA FY 2020	521,115.00			
	2nd Semester				07/01/2020	07/06/2020	07/13/2020	07/16/2020		351,465.00			
	Photographic or filming or video equipment	Region II	No	Small Value Procurement	1/15/2020	1/20/2020	1/27/2020	1/30/2020	GAA FY 2020	300,000.00			
	Paper Materials and Products												
	1st Semester	Region II	No	Small Value Procurement	1/15/2020	1/20/2020	1/27/2020	1/30/2020	GAA FY 2020	495,810.00			
	2nd Semester				07/01/2020	07/06/2020	07/13/2020	07/16/2020		133,810.00			
	Lighting and fixtures and accessories	Region II	No	Shopping	1/15/2020	1/20/2020	1/27/2020	1/30/2020	GAA FY 2020	27,439.32			

Department of Public Works and Highways  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGIONAL OFFICE NO. II**

Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS AND SERVICES)**

Ref. No.	Procurement Project	PMO/IU/ EU	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	<b>Computer Supplies</b>												
	1st Semester	Region II	No	Competitive Bidding	01/07/2020	01/27/2020	02/17/2020	02/27/2020	GAA FY 2020	1,695,000.00			
	2nd Semester				07/01/2020	07/21/2020	08/10/2020	08/17/2020		1,215,000.00			
	<b>Common ICT Equipment</b>	Region II	No	Competitive Bidding	07/01/2020	07/06/2020	07/13/2020	07/16/2020	GAA FY 2020	1,255,000.00			
	<b>Consumables</b>	Region II	No	Small Value Procurement	07/01/2020	07/06/2020	07/13/2020	07/16/2020	GAA FY 2020	5,978,038.50			
	<b>Other Categories</b>												
	<b>Subscription</b>	Region II	No	Small Value Procurement	1/15/2020	1/20/2020	1/27/2020	1/30/2020	GAA FY 2020	132,000.00			
	<b>Catering Services</b>	Region II	Yes	Competitive Bidding	10/29/2019 11/04/2019	11/21/2019	01/27/2020	02/06/2020	GAA FY 2020	2,043,000.00			20GB00001
			No	Shopping						552,500.00			
	<b>Sports Supply</b>	Region II	No	Competitive Bidding	04/01/2020	04/21/2020	05/08/2020	05/18/2020	GAA FY 2020	1,487,500.00			
	<b>Spare Parts/Maintenance of Vehicles/ Equipment/ Buildings</b>												
	1st Semester	Region II	No	Competitive Bidding	04/01/2020	04/21/2020	05/08/2020	05/18/2020	GAA FY 2020	18,300,000.00			
	2nd Semester				07/01/2020	07/21/2020	08/10/2020	08/17/2020		18,300,000.00			
	<b>Universal Equipment and Tools (Laboratory)</b>	Region II	No	Competitive Bidding	01/11/2020 01/17/2020	02/04/2020	02/25/2020	03/06/2020	GAA FY 2020	3,855,000.00			20GB00004
	<b>Fuel and Lubricants</b>	Region II	No	Shopping	10/29/2019 11/04/2019	11/21/2019	01/27/2020	02/06/2020	GAA FY 2020	2,904,460.00			
		Region II	Yes	Competitive Bidding	10/29/2019 11/04/2019	11/21/2019	01/27/2020	02/06/2020		1,012,500.00			20GB00003
		Region II	Yes	Competitive Bidding	11/22/2019 11/28/2019	12/27/2019	01/27/2020	02/06/2020		4,900,000.00			20GB00002



Department of Public Works and Highways  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGIONAL OFFICE NO. II**  
Tuguegarao City, Cagayan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS AND SERVICES)**

Ref. No.	Procurement Project	PMO/IU/ EU	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	<b>Shop Supplies and Materials</b>												
	1st Semester	Region II	No	Small Value Procurement	1/15/2020	1/20/2020	1/27/2020	1/30/2020	GAA FY 2020	695,780.00			
	2nd Semester				07/01/2020	07/06/2020	07/13/2020	07/16/2020		695,780.00			
	<b>Quick Response Medical Kit</b>	Region II	No	Small Value Procurement	04/01/2020	04/21/2020	05/08/2020	05/18/2020	GAA FY 2020	910,100.00			
	<b>Motor Vehicles</b>	Region II	No	Competitive Bidding	04/01/2020	04/21/2020	05/08/2020	05/18/2020	GAA FY 2020	28,500,000.00			
	<b>For Testing of Cement and Other Concrete Products</b>	Region II	No	Competitive Bidding	01/11/2020 01/17/2020	02/04/2020	02/25/2020	03/06/2020	GAA FY 2020	2,197,600.00			20GB00005
	<b>Chemicals/ Apparatus/ Equipment for Testing of Asphaltic Materials</b>	Region II	No	Small Value Procurement	1/15/2020	1/20/2020	1/27/2020	1/30/2020	GAA FY 2020	182,040.00			
<b>Total</b>										<b>125,025,369.92</b>			
	CONTINGENCY 10%				For consolidation					12,502,536.99			
					<b>GRAND TOTAL</b>					<b>137,527,906.92</b>			


Submitted by:

Recommending Approval:

APPROVED:

  
**ROSARIO V. DE GUZMAN**  
Engineer IV  
Head, Procurement Unit

  
**JAIME P. CATOLOS, JR.**  
Chief, Planning and Design Division  
BAC Chairman

  
**LORETA M. MALALUAN, CESO IV**  
Office in-Charge  
Office of the Regional Director