

(Sarangani District Engineering Office) Final Annual Procurement Plan for FY 2022

Cod e (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procuremen t	Schedule for Each Procurement Activity				Sourc e of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity /Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ASSET PRESERVATION PROGRAM													
22ME 0001	Construction of Road, Sitio Balite, Barangay Alkikan, Malungon, Sarangani	DPWH- SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	45,000,000.00	-	45,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0002	Construction of Road, Sitio Siguel to Sitio Lamlangil, Barangay Tinoto, Maasim, Sarangani	DPWH- SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	45,000,000.00	-	45,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0003	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Maasim, Sarangani	DPWH- SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	10,000,000.00	-	10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0004	Construction of Road, Brgy. Big Margus to Brgy. Batotuling, Glan, Sarangani	DPWH- SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	45,000,000.00	-	45,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities

22ME 0005	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Road along Sarangani- Sultan Kudarat Coastal Road (S00227MN) K1676+ (-739) – K1677+000, K1678+000 – K1679+493; Maasim, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	86,564,000.00	-	86,564,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22ME 0006	Upgrading of Damaged Paved Road along Saranani-Sultan Kudarat Coastal Road (S00227MN) K1702+652 – K1703+000, K1708+000 – K1708+669, K1708+695 – K1709+338, K1709+372 – K1710+000; Maasim,	DPWH- SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	57,929,000.00	-	57,929,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22ME 0007	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Demoloc – Little Baguio- Alabel Road K1671+673-K1671+743, K1671+753- K1671+817, K1674+710 – K1674+750, K1674+910 – K1674+950, K1675+100- K1675+140; Alabel, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	02/09/2022	02/18/2022	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslides
22ME 0008	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Demoloc-Little Baguio Road K1680+950 – K1681+000, K1687+100 – K1687+130; Alabel, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslides
22ME 0009	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Maitum Lake Sebu Road K1772+150 – K1772+240, K1772+980 – K1773+020, K1773+300 – K1773+360, K1773+500 – K1773+580, K1773+750 – K1773+800; Maitum, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslides

22ME 0010	Junction National Highway to San Jose Proper in Support to Coco Coir and Aquamarine Industries, Glan, Sarangani	DPWH-SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	17,765,000.00	-	17,765,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zone
22ME 0011	Construction of NHW Luan-Ticulab-Café Provincial Road, Maitum, Sarangani	DPWH-SDEO	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/07/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0012	Construction of Road, Brgy. Alegria to Sitio Pait, Brgy. Alabel, Sarangani	DPWH-SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	40,000,000.00	-	40,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0014	Construction of Multi - Purpose Building Brgy. Libi, Malapatan, Sarangani; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/01/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0015	Construction of Multi - Purpose Building, Barangay Domolok, Alabel, Sarangani; Alabel, Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/01/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities

22ME 0016	Construction of Bypass Road from National Highway to Brgy. Bagacay, Alabel, Sarangani; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/07/2021	02/09/2022	02/18/2022	GoP	20,000,000.00	-	20,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
22ME 0017	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads along Digos-Makar Road (S00200MN) – K1592 + (-322) – K1592+ (-188.05), Malungon Gamay; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	8,833,000.00	-	8,833,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22ME 0018	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads along Digos-Makar Road (S00220MN) – K1626+200-K1626+513.86, Malandag; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	20,697,000.00	-	20,697,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22ME 0019	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads along Sarangani – Sultan Kudarat Coastal Road K1691+921 – K1696+000; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	90,000,000.00	-	90,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22ME 0020	Construction of Multi-Purpose Building, Barangay Kablacan, Maasim, Sarangani; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/07/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities

22ME 0021	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road (S00227MN) K1680+1054 – K1681+280; Maasim, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	8,306,000.00	-	8,306,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22ME 0022	Construction of Multi- Purpose Building, Barangay Malungon Gamay; Malungon, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0023	Construction of Multi- Purpose Building, Barangay San Roque; Malungon, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0024	Construction of Multi- Purpose Building, Barangay Wali, Maitum, Sarangani; Maitum, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0025	Construction of Multi- Purpose Building, Barangay Malandag; Malungon, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities

22ME 0026	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sarangani-Davao Del Sur Coastal Road K1702+940-K1703+020, K1729+040-K1729+100, K1743+420-K1743+450; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/07/2021	02/09/2022	02/18/2022	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslides
22ME 0027	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Maitum Lake Sebu Road- K1778+450-K1778+510, K1778+540-K1778+620; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/07/2021	02/09/2022	02/18/2022	GoP	80,000,000.00	-	80,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslides
22ME 0028	Refitting/Strengthening of Lagundi Bridge I (B01073MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/03/2021 to 12/9/2021	12/22/2021	02/09/2022	02/18/2022	GoP	20,000,000.00	-	20,000,000.00	Refitting/ Strengthening of Permanent Bridges
22ME 0029	Refitting/Strengthening of Lumatil Bridge (B01064MN) along Sarangani-Sultan Kudarat Coastal Road; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/03/2021 to 12/9/2021	12/22/2021	02/09/2022	02/18/2022	GoP	10,000,000.00	-	10,000,000.00	Refitting/ Strengthening of Permanent Bridges
22ME 0030	Refitting/Strengthening of Bridge-Sambang Br. (B01063MN) along Sarangani-Sultan Kudarat Coastal Road; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/03/2021 to 12/9/2021	12/22/2021	02/09/2022	02/18/2022	GoP	8,000,000.00	-	8,000,000.00	Refitting/ Strengthening of Permanent Bridges

22ME 0031	Construction of Malandag Flood Control; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	02/09/2022	02/18/2022	GoP	100,000,000.00	-	100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems
22ME 0032	Construction of Bagacay Bridge Flood Control; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	30,000,000.00	-	30,000,000.00	Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems
22ME 0033	Construction of Flood Control along Kalaong River (Upstream); Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/22/2021	02/09/2022	02/18/2022	GoP	50,000,000.00	-	50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems
22ME 0034	Jct. Mutag-Lebe-Datal Basak leading to Brgy. Kablacan Agri-Eco Sites, Brgy. Kablacan, Maasim, Sarangani; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/01/2021	02/09/2022	02/18/2022	GoP	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations - (TRIP)
22ME 0035	Refitting/Strengthening of – Upo Br. II (B01610MN) along Maitum Lake Sebu Road; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/22/2021	02/09/2022	02/18/2022	GoP	7,000,000.00	-	7,000,000.00	Retrofitting/ Strengthening of Permanent Bridges

22ME 0036	Rehabilitation/ Major Repair of Kansan Bridge (B01080MN) along Sarangani-Sultan Kudarat Coastal Road;Kiamba, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/22/2021	02/09/2022	02/18/2022	GoP	14,660,000.00	-	14,660,000.00	Rehabilitation/ Major Repair of Permanenet Bridges
22ME 0037	Construction of Flood Control along Saub River Brgy. Malalag, Maitum, Sarangani; Maitum, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/07/2021	02/09/2022	02/18/2022	GoP	49,000,000.00	-	49,000,000.00	Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems
22ME 0040	Brgy. Alegria Proper (Alabel – Malungon Prvl. Road Junction) to Sitio Likon (Alabel – Malungon Road), Brgy. Domolok in Support to Cacao, Coconut, Mango and Banana Agri-Industries, Alabel, Sarangani; Alabel, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	02/09/2022	02/18/2022	GoP	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zone
22ME 0041	Construction/Improvement of Road, Alkikan-Datal Batong - Datal Bila in Support of Agro-Industries; Malungon, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	49,826,000.00	-	49,826,000.00	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zone
22ME 0042	Construction of NHW Malalag-Batian Provincial Road; Maitum, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	7,000,000.00	-	7,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities

22ME 0043	Construction (Completion) of Multi-Purpose Building (Legislative Building @ Capitol), Capitol Compound, Barangay Maribulan; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	10,000,000.00	-	10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0044	Construction of Multi-Purpose Building, Barangay Atlae; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0046	Construction of Multi-Purpose Building, Brgy. Daan Suyan, Malapatan, Sarangani; Malapatan Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/01/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0047	Construction of Multi-Purpose Building, Barangay Nalus, Kiamba, Sarangani; Kiamba Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0048	Construction of Multi-Purpose Building, Barangay Malalag Cogon; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities

22ME 0049	Construction of Multi-Purpose Building Brgy. Pag-asa, Alabel, Sarangani; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/01/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
22ME 0050	Construction of Multi-Purpose Building, Barangay Tambilil, Kiamba, Sarangani; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/07/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
22ME 0051	Construction of Road, Crossing Paraiso, Brgy. Pag-asa to Brgy. Paraiso Proper, Brgy. Pag-asa, Alabel, Sarangani; Brgy. Pag-asa, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	02/09/2022	02/18/2022	GoP	10,000,000.00	-	10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
22ME 0052	Asphalt Overlay along Sarangani-Davao del Sur Coastal Road K1700+000 – K1703+000; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	73,113,000.00	-	73,113,000.00	Preventive Maintenance
22ME 0053	Asphalt Overlay along Sarangani- davao del Sur Coastal Road K1731+000 – K1734+075; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	02/09/2022	02/18/2022	GoP	39,411,000.00	-	39,411,000.00	Preventive Maintenance

22ME 0054	Asphalt Overlay along Sarangani-Davao del Sur Coastal Road K1742+000-K1743+000, K1744+000-K1745+000, K1746+000-K1747+000; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	39,138,000.00	-	39,138,000.00	Preventive Maintenance
22ME 0057	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Road along Sarangani-Sultan Kudarat Coastal Road (S00227MN) K1699+620 – K1701+382; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	02/09/2022	02/18/2022	GoP	47,030,000.00	-	47,030,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22ME 0058	Rehabilitation/Reconstruction / Upgrading of Damaged Paved Roads along Sarangani – Sultan Kudarat Coastal Road (S00227MN) K1714+928-K1715+832.05; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	02/09/2022	02/18/2022	GoP	12,680,000.00	-	12,680,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22ME 0059	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Digos Makar Road K1622+500-K1622+565, K1622+600-K1622+615, K1624+100-K1624+115; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	65,000,000.00	-	65,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
22ME 0062	Construction of Daan Suyan Bridge, Daan Suyan,; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	10/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	100,000,000.00	-	100,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities

22ME 0064	Construction of Road, Barangay Datal Batong to Barangay Datal Bila; Malungon, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	45,000,000.00	-	45,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0065	Construction of Road, Barangay Salakit to Barangay Silangan to Banawag, Barangay Salakit; Kiamba, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	10,000.00	-	10,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0066	Construction of Multi- Purpose Building, Barangay Upo, Maitum, Sarangani; Maitum, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0067	Construction of Road, Sitio Aspang to Sitio Klobak, Brgy. Poblacion, Malapatan, Sarangani; Malapatan, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/07/2021	02/09/2022	02/18/2022	GoP	45,000,000.00	-	45,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
22ME 0068	Concreting of Road (NHW Jct.-Sitio Pagang), Barangay Baliton; Glan, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	15,000,000.00	-	15,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities

22ME 0070	Construction of Maribulan River Control, Alabel, Sarangani; Brgy. Maribulan, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/01/2021	02/09/2022	02/18/2022	GoP	100,000,000.00	-	100,000,000.00	Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems
22ME 0071	Construction of Multi-Purpose Building, Barangay Datal Anggas; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/09/2022	02/18/2022	GoP	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
22ME 0072	Construction of Kalaneg River Control; Brgy. Kalaneg, Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	02/09/2022	02/18/2022	GoP	90,000,000.00	-	90,000,000.00	Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems
22ME 0039	NRJ Rancho Centro Nagpan – Sitio Kalonbarak Road Leading to Kalonbarak Skyline, Brgy. Poblacion; Malungon, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	5,000,000.00	-	5,000,000.00	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - (TRIP)
22ME 0060	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Maitum – Lake Sebu Road K1779+750 – K1779+770, K1780+250 – K1780+270; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide

22ME 0061	NRJ Malalag leading to Barangay Kiayap Road leading to Kiayap Falls; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations - (TRIP)
22ME 0063	Poblacion Alabel to Kawas Road leading to Kawas Beach; Alabel, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations - (TRIP)
22ME 0073	Construction of Multi- Purpose Bldg (PWD Office), Barangay Poblacion; Alabel, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0074	Completion of Multi-Purpose Building (Gym) at Alabel National High School Barangay Poblacion; Alabel, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	2,000,000.00	-	2,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0075	Construction of Multi- Purpose Building (Government Center), Barangay Datalbukay; Glan, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services

22ME 0076	Construction of Multi-Purpose Building (Government Center), Barangay Rio del Pilar; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0077	Construction of Multi-Purpose Building (Government Center), Barangay Baliton; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0078	Construction of Multi-Purpose Building, Barangay Bagacay; Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0079	Construction of Multi-Purpose Building, Barangay Maribulan; Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/20/2022 to 1/26/2022	02/08/2022	02/25/2022	03/09/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0080	Construction of Multi-Purpose Building (Government Center), Barangay E. Alegado; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services

22ME 0081	Construction of Multi-Purpose Building (Government Center), Barangay New Aklan; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0082	Construction of Multi-Purpose Building (Government Center), Barangay Pangyan; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0083	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Taluya; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0084	Construction of Evacuation Center, Barangay Calabanit; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Evacuation Center/ Quarantine Facilities/ Public Health Facilities
22ME 0085	Construction of Multi-Purpose Building (Government Center), Barangay Kapatan; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services

22ME 0086	Construction of Multi-Purpose Building, Barangay Gumasa; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0087	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Sufatubo; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22ME 0088	Construction of Evacuation Center, Barangay Glan-Padidu; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Evacuation Center/ Quarantine Facilities/ Public Health Facilities
22ME 0089	Malalag-Kiayap-Zion-Batian Road leading to Zion-Batian Ecosites, Brgy. Batian; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations - (TRIP)
22ME 0090	Asphalt Overlay along Sarangani-Davao del Sur Coastal Rd K1661+000 – K1664+286; Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	60,000,000.00	-	60,000,000.00	Preventive Maintenance

22ME0091	Asphalt Overlay along Sarangani-Davao del Sur Coastal Rd K1673+750.25 – K1677+242; Malapatan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	1/27/2022 to 2/2/2022	12/15/2022	03/04/2022	03/16/2022	GoP	60,000,000.00	-	60,000,000.00	Preventive Maintenance
TOTAL: 2,183,962,000.00													

Contract ID	Procurement Program/Project	PMO / End-User	Is this Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS													
1	Common Electrical Supplies	DPWH-SDEO	Yes	Public Bidding	9/22 - 28/2021	09/29/2021	10/01/2021	10/04/2021	GoP	156,491.76	-	156,491.76	
2	Office Supplies	DPWH-SDEO	Yes	Public Bidding	10/7 - 13/2021	10/14/2021	10/15/2021	10/18/2021	GoP	6,870,782.54	5,990,782.54	880,000.00	
3	Common Office Supplies	DPWH-SDEO	Yes	Negotiated Procurement - Agency -to-Agency,DBM-PS	-	-	-	-	GoP	256,000.00	-	256,000.00	
4	Common Office Devices	DPWH-SDEO	Yes	Public Bidding	10/19 - 25/2021	10/26/2021	10/28/2021	10/29/2021	GoP	2,585,592.96	725,592.96	1,860,000.00	

5	Common Office Equipment	DPWH-SDEO	Yes	Public Bidding	11/9 - 15/2021	11/16/2021	11/18/2021	11/19/2021	GoP	8,191,968.05	-	8,191,968.05	
6	Common Janitorial Supplies	DPWH-SDEO	Yes	Public Bidding	12/7 - 13/2021	12/14/2021	12/16/2021	12/20/2021	GoP	348,890.88	268,890.88	80,000.00	
7	Common Computer Supplies/Consumables	DPWH-SDEO	No	Public Bidding	2/8 - 14/2022	02/15/2022	02/22/2022	02/23/2022	GoP	4,165,178.17	1,315,178.17	2,850,000.00	
8	Consumables	DPWH-SDEO	No	Public Bidding	3/2 - 8/2022	03/09/2022	03/14/2021	03/15/2021	GoP	3,372,179.50	-	3,372,179.50	
9	Computer Equipment and Accessories	DPWH-SDEO	No	Public Bidding	4/5 - 11/2022	04/12/2022	04/18/2022	04/19/2022	GoP	5,989,072.19	-	5,989,072.19	
10	Spare Parts/Repair and Maintenance	DPWH-SDEO	No	Public Bidding	4/21 - 25/2022	04/26/2022	04/19/2022	05/05/2022	GoP	802,700.00	-	802,700.00	
11	Vehicle Parts	DPWH-SDEO	No	Public Bidding	5/11 - 17/2022	05/18/2022	05/20/2022	05/23/2022	GoP	8,600,000.00	8,600,000.00	-	
12	Construction Materials	DPWH-SDEO	No	Public Bidding	6/3 - 09/2022	06/10/2022	06/14/2022	06/15/2022	GoP	17,200,000.00	17,200,000.00	-	

13	Services	DPWH-SDEO	No	Public Bidding	7/7 - 13/2022	07/14/2022	07/18/2022	07/20/2022	GoP	604,460.00	-	604,460.00	
14	Fuel Additives/lubricants	DPWH-SDEO	No	Public Bidding	7/26 - 8/1/2022	08/02/2022	08/04/2022	08/05/2022	GoP	13,909,421.32	5,509,421.32	8,400,000.00	
15	Kitchenware	DPWH-SDEO	No	Public Bidding	8/4 - 10/2022	08/11/2022	08/16/2022	08/17/2022	GoP	64,000.00	24,000.00	40,000.00	
16	Audio and Visual Presentation and Composing Equipment	DPWH-SDEO	No	Public Bidding	8/23 - 29/2022	08/30/2022	09/02/2022	09/05/2022	GoP	60,060.00	-	60,060.00	
17	Lease of Service Vehicle/Equipment	DPWH-SDEO	No	Public Bidding	10/5 - 11/2022	05/12/2022	05/14/2022	05/17/2022	GoP	10,200,000.00	10,200,000.00	-	
18	Laboratory Equipment/Apparatus	DPWH-SDEO	No	Public Bidding	10/20 - 26/2022	10/27/2022	10/31/2022	11/03/2022	GoP	22,479,950.00	-	22,479,950.00	
19	Other Categories	DPWH-SDEO	No	Public Bidding	11/9 - 15/2022	11/16/2022	11/21/2022	11/22/2022	GoP	3,341,519.50	-	3,341,519.50	
TOTAL:										P 109,198,266.87			

Prepared by:

Recommended by:

Approved by:

EDWARD D. CARILLO
Head, Procurement Unit

MARY JOY S. LOZADA, MPA
BAC Chairperson

JONATHAN G. BANTUG
District Engineer

Date:

Date:

Date: