

**Department of Public Works and Highways**

**Marinduque District Engineering Office**

**Boac, Marinduque**

**ANNUAL PROCUREMENT PLAN FOR FY 2022 (Final)  
Civil Works**

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |              | Remarks (brief description of Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
|            |  |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |  |
| 22EA0001   | Construction of Road, Barangay Dili, Gasan, Marinduque                             | Construction Section | YES   | Competitive Bidding | 10/05/2021                             | 10/26/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                   |
| 22EA0002   | Construction of Road, Barangay Ino, Mogpog, Marinduque                             | Construction Section | YES   | Competitive Bidding | 10/05/2021                             | 10/26/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                   |
| 22EA0003   | Construction of Road, Barangay Mampaitan, Mogpog, Marinduque                       | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,973,000.00           |      | 4,973,000.00 | Construction of Road                   |
| 22EA0004   | Construction of Road, Barangay Libtangin, Gasan, Marinduque                        | Construction Section | YES   | Competitive Bidding | 10/05/2021                             | 10/26/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                   |
| 22EA0005   | Construction of Road, Purok Camia, Barangay Poras, Boac, Marinduque                | Construction Section | YES   | Competitive Bidding | 10/05/2021                             | 10/26/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                   |
| 22EA0006   | Construction of Road, Sitio Malagundi, Barangay Danao, Mogpog, Marinduque          | Construction Section | YES   | Competitive Bidding | 10/05/2021                             | 10/26/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                   |
| 22EA0008   | Construction of Road with Line Canal, Barangay Bachao Ibaba, Gasan, Marinduque     | Construction Section | YES   | Competitive Bidding | 01/14/2022                             | 02/02/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                   |
| 22EA0009   | Construction of Road, Barangay Dampulan to Barangay Malibago, Torrijos, Marinduque | Construction Section | YES   | Competitive Bidding | 10/14/2021                             | 11/03/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                   |
| 22EA0010   | Construction of Road, Barangay Tungib-Lipata, Buenavista, Marinduque               | Construction Section | YES   | Competitive Bidding | 10/14/2021                             | 11/03/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                   |

| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |              | Remarks (brief description of Project)  |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|---|
|            |   |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |   |
| 22EA0011   | Construction of Amoingon Flood Control, Barangay Amoingon, Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 10/14/2021                             | 11/03/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 2,968,000.00           |      | 2,968,000.00 | Construction of Flood Control Structure |
| 22EA0012   | Construction of Catubugan Flood Control, Barangay Catubugan, Boac, Marinduque | Construction Section | YES   | Competitive Bidding | 10/14/2021                             | 11/03/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Flood Control Structure |
| 22EA0013   | Construction of Ihatub Flood Control, Barangay Ihatub, Boac, Marinduque       | Construction Section | YES   | Competitive Bidding | 10/14/2021                             | 11/03/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 5,938,000.00           |      | 5,938,000.00 | Construction of Flood Control Structure |
| 22EA0014   | Construction of Road, Barangay Banogbog, Santa Cruz, Marinduque               | Construction Section | YES   | Competitive Bidding | 10/14/2021                             | 11/03/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                    |
| 22EA0015   | Rehabilitation of Road, Barangay Bangcuangan, Santa Cruz, Marinduque          | Construction Section | YES   | Competitive Bidding | 01/14/2022                             | 02/02/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                    |
| 22EA0016   | Construction of Road, Barangay Maniwaya, Santa Cruz, Marinduque               | Construction Section | YES   | Competitive Bidding | 11/04/2021                             | 11/23/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 9,898,000.00           |      | 9,898,000.00 | Construction of Road                    |
| 22EA0017   | Construction of Road, Barangay Marlangga, Torrijos, Marinduque                | Construction Section | YES   | Competitive Bidding | 10/20/2021                             | 11/09/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Road                    |
| 22EA0018   | Construction of Road, Barangay Mongpong, Santa Cruz, Marinduque               | Construction Section | YES   | Competitive Bidding | 11/04/2021                             | 11/23/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 9,948,000.00           |      | 9,948,000.00 | Construction of Road                    |
| 22EA0019   | Construction of Road, Barangay Polo, Santa Cruz, Marinduque                   | Construction Section | YES   | Competitive Bidding | 11/04/2021                             | 11/23/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 9,948,000.00           |      | 9,948,000.00 | Construction of Road                    |
| 22EA0020   | Construction of Pili Flood Control, Barangay Pili, Mogpog, Marinduque         | Construction Section | YES   | Competitive Bidding | 10/20/2021                             | 11/09/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Flood Control Structure |
| 22EA0021   | Construction of Tugos Flood Control, Barangay Tugos, Boac, Marinduque         | Construction Section | YES   | Competitive Bidding | 10/20/2021                             | 11/09/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Flood Control Structure |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)  |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |  |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 22EA0022   | Construction of Villa Mendez Flood Control, Barangay Villa Mendez, Mogpog, Marinduque                          | Construction Section | YES   | Competitive Bidding | 10/28/2021                             | 11/16/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 9,898,000.00           |      | 9,898,000.00  | Construction of Flood Control Structure |
| 22EA0023   | Construction of Hupi Flood Control, Barangay Hupi, Santa Cruz, Marinduque                                      | Construction Section | YES   | Competitive Bidding | 10/20/2021                             | 11/09/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 9,898,000.00           |      | 9,898,000.00  | Construction of Flood Control Structure |
| 22EA0024   | Improvement of Multi-Purpose Building, Marinduque PDRMC Operation Center, Boac, Marinduque                     | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 14,698,000.00          |      | 14,698,000.00 | Construction of Multi-Purpose Building  |
| 22EA0025   | Construction of Multi-Purpose Building, Marinduque Provincial Hospital Quarantine Facilities, Boac, Marinduque | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 24,498,000.00          |      | 24,498,000.00 | Construction of Multi-Purpose Building  |
| 22EA0026   | Construction of Multi-Purpose Building (Evacuation Center), Barangay Bonliw, Torrijos, Marinduque              | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0027   | Construction of Multi-Purpose Building (Evacuation Center), Barangay Sibuyao, Torrijos, Marinduque             | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0028   | Construction of Multi-Purpose Building at Matalaba ES, Barangay Matalaba, Santa Cruz, Marinduque               | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0029   | Construction of Multi-Purpose Building, at Purok 1, Barangay Poblacion, Torrijos, Marinduque                   | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0030   | Construction of Multi-Purpose Building, Barangay Agumaymayan, Boac, Marinduque                                 | Construction Section | YES   | Competitive Bidding | 10/28/2021                             | 11/16/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0031   | Construction of Multi-Purpose Building, Barangay Antipolo, Gasan, Marinduque                                   | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)                             |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |  |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0032   | Construction of Multi-Purpose Building (Evacuation Center), Barangay Kasily, Sta. Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 12/16/2021                             | 01/04/2022                 | 01/26/2022      | 02/04/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00  | Construction of Multi-Purpose Building                             |
| 22EA0033   | Construction of Multi-Purpose Building, Barangay Bachao Ibaba, Gasan, Marinduque   | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                             |
| 22EA0034   | Construction of Multi-Purpose Building, Barangay Bagacay, Buenavista, Marinduque   | Construction Section | YES   | Competitive Bidding | 10/28/2021                             | 11/16/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                             |
| 22EA0035   | Construction of Multi-Purpose Building, Barangay Baguidbirin, Santa Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                             |
| 22EA0036   | Construction of Multi-Purpose Building, Barangay Bahi, Gasan, Marinduque   | Construction Section | YES   | Competitive Bidding | 11/18/2021                             | 12/07/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                             |
| 22EA0037   | Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Dr Damian Reyes Rd (Torrijos Side) - K0049 + 373 - K0049 + 423       | Construction Section | YES   | Competitive Bidding | 11/04/2021                             | 11/23/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 2,252,000.00           |      | 2,252,000.00  | Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads |
| 22EA0038   | Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Tigwi-Dampulan-Lipata-Yook-Buenavista Rd - K0090 + 186 - K0090 + 372 | Construction Section | YES   | Competitive Bidding | 11/04/2021                             | 11/23/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 7,585,055.50           |      | 7,585,055.50  | Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads |
| 22EA0039   | Construction of San Miguel Drainage System, Barangay San Miguel, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/14/2022                             | 02/02/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 19,798,000.00          |      | 19,798,000.00 | Construction of Drainage System                                    |
| 22EA0040   | Construction of Multi-Purpose Building, Barangay Balagasan, Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 10/28/2021                             | 11/16/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                             |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |              | Remarks (brief description of Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
|            |  |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |  |
| 22EA0041   | Construction of Multi-Purpose Building, Barangay Balanacan, Mogpog, Marinduque             | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0042   | Construction of Multi-Purpose Building, Barangay Balaring, Boac, Marinduque                | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0043   | Construction of Multi-Purpose Building, Barangay Balogo, Boac, Marinduque                  | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0044   | Construction of Multi-Purpose Building, Barangay Bamban, Boac, Marinduque                  | Construction Section | YES   | Competitive Bidding | 10/28/2021                             | 11/16/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0045   | Construction of Multi-Purpose Building, Barangay Banahaw Poblacion, Santa Cruz, Marinduque | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0046   | Construction of Multi-Purpose Building, Barangay Bangbalon, Boac, Marinduque               | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0047   | Construction of Multi-Purpose Building, Barangay Bangwayin, Torrijos, Marinduque           | Construction Section | YES   | Competitive Bidding | 11/18/2021                             | 12/07/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0048   | Construction of Multi-Purpose Building, Barangay Bayuti, Boac, Marinduque                  | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0049   | Construction of Multi-Purpose Building, Barangay Bicas-bicas, Buenavista, Marinduque       | Construction Section | YES   | Competitive Bidding | 11/04/2021                             | 11/23/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0050   | Construction of Multi-Purpose Building, Barangay Biga, Santa Cruz, Marinduque              | Construction Section | YES   | Competitive Bidding | 01/19/2022                             | 02/08/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0051   | Construction of Multi-Purpose Building, Barangay Binunga, Boac, Marinduque                 | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |

| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)  |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |   |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 22EA0052   | Construction of Multi-Purpose Building, Barangay Boi, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0053   | Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0046 + 000 - K0046 + 683  | Construction Section | YES   | Competitive Bidding | 11/12/2021                             | 12/01/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 28,711,634.25          |      | 28,711,634.25 | Road Widening                           |
| 22EA0054   | Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0105 + 400 - K0106 + 516  | Construction Section | YES   | Competitive Bidding | 11/12/2021                             | 12/01/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 51,210,007.25          |      | 51,210,007.25 | Road Widening                           |
| 22EA0055   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sawi Flood Control, Sta. 0+000 - Sta. 0+680, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 11/12/2021                             | 12/01/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 86,848,000.00          |      | 86,848,000.00 | Construction of Flood Control Structure |
| 22EA0056   | Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Boac River, Sta. 0+000 - Sta. 0+670, Brgy. Sawi, Boac, Marinduque | Construction Section | YES   | Competitive Bidding | 11/12/2021                             | 12/01/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 86,848,000.00          |      | 86,848,000.00 | Construction of Flood Control Structure |
| 22EA0057   | Construction of Multi-Purpose Building, Barangay Bunganay, Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 11/04/2021                             | 11/23/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0058   | Construction (Completion) of Multi-Purpose Building, Barangay Buyabod, Santa Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0059   | Construction of Multi-Purpose Building, Barangay Cagpo, Torrijos, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 7,423,000.00           |      | 7,423,000.00  | Construction of Multi-Purpose Building  |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |  |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0060   | Construction of Multi-Purpose Building, Barangay Candahon, Mogpog, Marinduque  | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0061   | Construction of Multi-Purpose Building, Barangay Daig, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0062   | Construction of Multi-Purpose Building, Barangay Daypay, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0063   | Construction of Multi-Purpose Building, Barangay Devilla, Santa Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0064   | Construction of Multi-Purpose Building, Barangay Duyay, Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0065   | Construction of Multi-Purpose Building, Barangay Hinadharan, Mogpog, Marinduque  | Construction Section | YES   | Competitive Bidding | 12/16/2021                             | 01/04/2022                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0066   | Construction of Multi-Purpose Building, Barangay Bolo, Torrijos, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0067   | Construction of Multi-Purpose Building, Barangay Hinanggayon, Mogpog, Marinduque   | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0068   | Construction of Multi-Purpose Building, Barangay IV, Buenavista, Marinduque  | Construction Section | YES   | Competitive Bidding | 11/18/2021                             | 12/07/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0069   | Construction of Multi-Purpose Building, Barangay Janagdong, Mogpog, Marinduque   | Construction Section | YES   | Competitive Bidding | 10/28/2021                             | 11/16/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0070   | Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0048 + 000 - K0050 + 000 | Construction Section | YES   | Competitive Bidding | 11/12/2021                             | 12/01/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 94,729,059.00          |      | 94,729,059.00 | Road Widening                          |

| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)  |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |   |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 22EA0071   | Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Boac River, Sta. 0+000 - Sta. 0+950, Brgy. Mainit, Boac, Marinduque | Construction Section | YES   | Competitive Bidding | 11/12/2021                             | 12/01/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 86,848,000.00          |      | 86,848,000.00 | Construction of Flood Control Structure |
| 22EA0072   | Construction of Multi-Purpose Building, Barangay Jolo, Santa Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0073   | Construction of Multi-Purpose Building, Barangay Kamandugan, Santa Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0074   | Construction of Multi-Purpose Building, Barangay Kay Duke, Torrijos, Marinduque   | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0075   | Construction of Multi-Purpose Building, Barangay Labo, Santa Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0076   | Construction of Multi-Purpose Building, Barangay Lamesa, Mogpog   | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0077   | Construction of Multi-Purpose Building, Barangay Lipa, Santa Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 01/27/2022                             | 02/15/2022                 | 02/28/2022      | 03/08/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0078   | Construction of Multi-Purpose Building, Barangay Lusok, Santa Cruz, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0079   | Construction of Multi-Purpose Building, Barangay Mainit, Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0080   | Construction of Multi-Purpose Building, Barangay Makawayan, Torrijos, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |



| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)                |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |   |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 22EA0081   | Construction of Multi-Purpose Building, Barangay Malibago, Torrijos, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                |
| 22EA0082   | Construction of Multi-Purpose Building, Barangay Maligaya, Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 11/04/2021                             | 11/23/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                |
| 22EA0083   | Construction of Multi-Purpose Building, Barangay Maranlig, Torrijos, Marinduque   | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                |
| 22EA0084   | Construction of Multi-Purpose Building, Barangay Market Site, Mogpog, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                |
| 22EA0085   | Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Marinduque Circumferential Rd - K0118 + 736 - K0118 + 1076               | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 9,601,791.00           |      | 9,601,791.00  | Construction / Upgrading / Rehabilitation of Drainage |
| 22EA0086   | Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Tawiran Flood Control, Sta. 0+000 - Sta. 0+900, Sta. Cruz, Marinduque | Construction Section | YES   | Competitive Bidding | 11/12/2021                             | 12/01/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 84,879,400.00          |      | 84,879,400.00 | Construction of Flood Control Structure               |
| 22EA0087   | Construction of Multi-Purpose Building, Barangay Masaguisi, Santa Cruz, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                |
| 22EA0088   | Construction of Multi-Purpose Building, Barangay Masiga, Gasan, Marinduque  | Construction Section | YES   | Competitive Bidding | 11/04/2021                             | 11/23/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,433,000.00           |      | 6,433,000.00  | Construction of Multi-Purpose Building                |
| 22EA0089   | Construction of Multi-Purpose Building, Barangay Morales, Santa Cruz, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |              | Remarks (brief description of Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
|            |  |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |  |
| 22EA0090   | Construction of Multi-Purpose Building, Barangay Nangka I, Mogpog, Marinduque                                    | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0091   | Construction of Multi-Purpose Building, Barangay Pawa, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 12/16/2021                             | 01/04/2022                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0092   | Construction of Multi-Purpose Building, Barangay Payanas, Torrijos, Marinduque                                   | Construction Section | YES   | Competitive Bidding | 12/16/2021                             | 01/04/2022                 | 01/26/2022      | 02/04/2022       | GoP             | 7,423,000.00           |      | 7,423,000.00 | Construction of Multi-Purpose Building |
| 22EA0093   | Construction of Multi-Purpose Building, Barangay Paye, Mogpog, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 5,938,000.00           |      | 5,938,000.00 | Construction of Multi-Purpose Building |
| 22EA0094   | Construction of Multi-Purpose Building, Barangay Poctoy, Torrijos, Marinduque                                    | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0095   | Construction of Multi-Purpose Building, Barangay Pulong-Parang, Santa Cruz, Marinduque                           | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0096   | Construction of Multi-Purpose Building, Barangay Punong, Santa Cruz, Marinduque                                  | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0097   | Construction of Multi-Purpose Building, Barangay Puting Buhangin (ES), Mogpog, Marinduque                        | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0098   | Construction of Multi-Purpose Building, Barangay Puting Buhangin, Boac, Marinduque                               | Construction Section | YES   | Competitive Bidding | 11/12/2021                             | 12/01/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0099   | Bridge Program - Widening of Permanent Bridges, Bacong-Bacong Br. (B00020MQ) along Marinduque Circumferential Rd | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 5,683,992.17           |      | 5,683,992.17 | Widening of Permanent Bridges          |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)                     |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |  |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0100   | Network Development Program - Off-Carriageway Improvement - Secondary Roads, Marinduque Circumferential Rd - K0002 + 210 - K0003 + 077 | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 24,124,920.75          |      | 24,124,920.75 | Off-Carriageway Improvement                                |
| 22EA0101   | Construction of Argao Breakwater/Seawall, Barangay Argao, Mogpog, Marinduque   | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 9,898,000.00           |      | 9,898,000.00  | Construction of Breakwater / Seawall                       |
| 22EA0102   | Construction of Multi-Purpose Building, Barangay Sabong, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                     |
| 22EA0103   | Construction of Multi-Purpose Building, Barangay San Isidro, Santa Cruz, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                     |
| 22EA0104   | Construction of Multi-Purpose Building, Barangay Sawi, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 11/12/2021                             | 12/01/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                     |
| 22EA0105   | Construction of Multi-Purpose Building, Barangay Sayao, Mogpog Marinduque  | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building<br>For Modification |
| 22EA0106   | Construction of Multi-Purpose Building, Barangay Sihi, Buenavista, Marinduque  | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,433,000.00           |      | 6,433,000.00  | Construction of Multi-Purpose Building                     |
| 22EA0107   | Construction of Multi-Purpose Building, Barangay Sumangga, Mogpog, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                     |
| 22EA0108   | Construction of Multi-Purpose Building, Barangay Tabionan, Gasan, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                     |
| 22EA0109   | Construction of Multi-Purpose Building, Barangay Tagum, Santa Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 12/16/2021                             | 01/04/2022                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building                     |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)   |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |  |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0110   | Construction of Bagtinson Bridge, Barangay Bagtinson, Buenavista, Marinduque   | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 29,699,985.94          |      | 29,699,985.94 | Construction of Bridge                   |
| 22EA0111   | Construction of Multi-Purpose Building, Barangay Tagwak, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building   |
| 22EA0112   | Construction of Multi-Purpose Building, Barangay Talawan, Torrijos, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building   |
| 22EA0113   | Construction of Multi-Purpose Building, Barangay Tambangan, Santa Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 12/16/2021                             | 01/04/2022                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building   |
| 22EA0114   | Construction of Multi-Purpose Building, Barangay Tambunan, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building   |
| 22EA0115   | Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0050 + 000 - K0050 + 240, K0050 + 660 - K0051+ 329 | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 57,898,000.00          |      | 57,898,000.00 | Road Widening                            |
| 22EA0116   | Bridge Program - Widening of Permanent Bridges, Bangbang Br. (B00023MQ) along Marinduque Circumferential Rd  | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 10,289,998.07          |      | 10,289,998.07 | Widening of Permanent Bridges            |
| 22EA0117   | Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Boac, Marinduque                           | Construction Section | YES   | Competitive Bidding | 11/12/2021                             | 12/01/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 96,494,000.00          |      | 96,494,000.00 | Construction of Missing Links/ New Roads |
| 22EA0118   | Construction of Multi-Purpose Building, Barangay Tampus, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/01/2022                             | 02/22/2021                 | 03/04/2022      | 03/14/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building   |

| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |              | Remarks (brief description of Project) |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
|            |   |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |  |
| 22EA0119   | Construction of Multi-Purpose Building, Barangay Tanza, Boac, Marinduque                                | Construction Section | YES   | Competitive Bidding | 11/25/2021                             | 12/14/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0120   | Construction of Multi-Purpose Building, Barangay Tarug, Mogpog, Marinduque                              | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0121   | Construction of Multi-Purpose Building, Barangay Taytay, Santa Cruz, Marinduque                         | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0122   | Construction of Multi-Purpose Building, Barangay Tiguan, Gasan, Marinduque                              | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0123   | Construction of Multi-Purpose Building, Barangay Timbo, Buenavista, Marinduque                          | Construction Section | YES   | Competitive Bidding | 10/28/2021                             | 11/16/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0124   | Construction of Multi-Purpose Building, Barangay Yook, Buenavista, Marinduque                           | Construction Section | YES   | Competitive Bidding | 10/28/2021                             | 11/16/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0125   | Construction of Multi-Purpose Building, Mahinhin Elementary School, Barangay Mahinhin, Boac, Marinduque | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0126   | Construction of Multi-Purpose Building, Sitio Escolta, Barangay Libas, Buenavista, Marinduque           | Construction Section | YES   | Competitive Bidding | 11/18/2021                             | 12/07/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0127   | Construction of Multi-Purpose Building, Sitio Ibaba Barangay Capayang, Mogpog, Marinduque               | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0128   | Construction of Multi-Purpose Building, Sitio Pag-asa, Barangay Caigangan, Buenavista, Marinduque       | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00 | Construction of Multi-Purpose Building |
| 22EA0129   | Construction (Completion) of Evacuation Center at Barangay Banot, Gasan, Marinduque                     | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00 | Construction of Multi-Purpose Building |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)  |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |  |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 22EA0130   | Construction of Alobo - Biga Road, Sta. Cruz, Marinduque                         | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 58,798,000.00          |      | 58,798,000.00 | Construction of Road                    |
| 22EA0131   | Construction of Candahon-Bintakay Road, Mogpog, Marinduque                       | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 53,898,000.00          |      | 53,898,000.00 | Construction of Road                    |
| 22EA0132   | Construction of Dampulan-Malibago Road, Torrijos, Marinduque                     | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 68,598,000.00          |      | 68,598,000.00 | Construction of Road                    |
| 22EA0133   | Rehabilitation of Makulapnit Road, Sta. Cruz, Marinduque                         | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 72,373,000.00          |      | 72,373,000.00 | Construction of Road                    |
| 22EA0134   | Rehabilitation of Talawan Road, Torrijos, Marinduque                             | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 48,998,000.00          |      | 48,998,000.00 | Construction of Road                    |
| 22EA0135   | Construction of Nangka II Hanging Bridge, Barangay Nangka II, Mogpog, Marinduque | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 9,898,000.00           |      | 9,898,000.00  | Construction of Hanging Bridge          |
| 22EA0136   | Construction of Road, Barangay Banot, Gasan                                      | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00  | Construction of Road                    |
| 22EA0137   | Construction of Balogo-Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 1            | Construction Section | YES   | Competitive Bidding | 12/02/2021                             | 12/21/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 98,994,000.00          |      | 98,994,000.00 | Construction of Road                    |
| 22EA0138   | Construction of Balogo-Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 2            | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 98,994,000.00          |      | 98,994,000.00 | Construction of Road                    |
| 22EA0139   | Construction of Balogo-Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 3            | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 98,994,000.00          |      | 98,994,000.00 | Construction of Road                    |
| 22EA0140   | Construction of Flood Control Structure along Tipo River (Package 1), Marinduque | Construction Section | YES   | Competitive Bidding | 12/02/2021                             | 12/21/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 96,498,000.00          |      | 96,498,000.00 | Construction of Flood Control Structure |

| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)   |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |   |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0141   | Improvement of Lapu-Lapu - Buyabod road, Santa Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 84,144,000.00          |      | 84,144,000.00 | Construction of Road   |
| 22EA0142   | Rehabilitation of Matuyatuya - Suha Road, Torrijos, Marinduque  | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 12/28/2021                 | 01/26/2022      | 02/04/2022       | GoP             | 29,698,000.00          |      | 29,698,000.00 | Construction of Road   |
| 22EA0143   | Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Package 2, Marinduque | Construction Section | YES   | Competitive Bidding | 12/09/2021                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 96,494,000.00          |      | 96,494,000.00 | Construction of Road<br>Original Bidding date postponed due to changes in scope of works |
| 22EA0144   | Construction of Balogo-Kilo-kilo Road, Sta. Cruz, Marinduque, Phase 4   | Construction Section | YES   | Competitive Bidding | 01/14/2022                             | 02/02/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 98,994,000.00          |      | 98,994,000.00 | Construction of Road   |
| 22EA0145   | Construction of Balogo-Kilo-kilo Road, Sta. Cruz, Marinduque, Phase 5   | Construction Section | YES   | Competitive Bidding | 01/14/2022                             | 02/02/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 59,394,000.00          |      | 59,394,000.00 | Construction of Road   |
| 22EA0146   | Installation of Solar Street Lights along Mogpog-Balanacan Port Rd, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/19/2022                             | 02/08/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 48,244,000.00          |      | 48,244,000.00 | Installation of Solar Street Lights  |
| 22EA0147   | Installation of Solar Street Lights along Dr. Damian Reyes Rd (Boac Side), Marinduque   | Construction Section | YES   | Competitive Bidding | 01/19/2022                             | 02/08/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 48,244,000.00          |      | 48,244,000.00 | Installation of Solar Street Lights  |
| 22EA0148   | Construction (Completion) of Flood Control Structure at Barangay Uno Creek, Buenavista, Marinduque                            | Construction Section | YES   | Competitive Bidding | 01/19/2022                             | 02/08/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 2,938,000.00           |      | 2,938,000.00  | Construction of Flood Control Structure  |
| 22EA0149   | Construction of Bagong Silang Flood Control Structure, Sta. Cruz, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/19/2022                             | 02/08/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 9,798,000.00           |      | 9,798,000.00  | Construction of Flood Control Structure  |
| 22EA0150   | Construction of Buenavista Seawall, Buenavista, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/19/2022                             | 02/08/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 14,698,000.00          |      | 14,698,000.00 | Construction of Breakwater / Seawall   |

| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)  |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |   |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 22EA0151   | Construction of Flood Control Structure at Brgy. Malbog, Buenavista, Marinduque                                 | Construction Section | YES   | Competitive Bidding | 01/19/2022                             | 02/08/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 9,798,000.00           |      | 9,798,000.00  | Construction of Flood Control Structure |
| 22EA0152   | Rehabilitation of Maranlig - Nangka Road, Torrijos, Marinduque  | Construction Section | YES   | Competitive Bidding | 01/19/2022                             | 02/08/2022                 | 02/17/2022      | 02/22/2022       | GoP             | 24,748,000.00          |      | 24,748,000.00 | Construction of Road                    |
| 22EA0153   | Installation of Solar Street Lights along Dr. Damian Reyes Rd (Torrijos Side), Marinduque                       | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 48,244,000.00          |      | 48,244,000.00 | Installation of Solar Street Lights     |
| 22EA0154   | Installation of Solar Street Lights along Marinduque Circumferential Rd (Package 1), Marinduque                 | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 96,494,000.00          |      | 96,494,000.00 | Installation of Solar Street Lights     |
| 22EA0155   | Installation of Solar Street Lights along Marinduque Circumferential Rd (Package 2), Marinduque                 | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 96,494,000.00          |      | 96,494,000.00 | Installation of Solar Street Lights     |
| 22EA0156   | Installation of Solar Street Lights along Marinduque Circumferential Rd (Package 3), Marinduque                 | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 96,494,000.00          |      | 96,494,000.00 | Installation of Solar Street Lights     |
| 22EA0157   | Installation of Solar Street Lights along Tigwi-Dampulan-Lipata-Yook-Buenavista Rd, Marinduque                  | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 67,544,000.00          |      | 67,544,000.00 | Installation of Solar Street Lights     |
| 22EA0158   | Construction of Multi-Purpose Building at Daykitin Elementary School, Barangay Daykitin, Buenavista, Marinduque | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building  |
| 22EA0159   | Installation of Solar Street Lights along Boac-Mogpog & Boac Bypass Road, Marinduque                            | Construction Section | YES   | Competitive Bidding | 01/21/2022                             | 02/10/2022                 | 02/18/2022      | 02/22/2022       | GoP             | 48,244,000.00          |      | 48,244,000.00 | Installation of Solar Street Lights     |
| 22EA0160   | Construction (Completion) of Multi-Purpose Building, Brgy. Botilao, Sta. Cruz, Marinduque                       | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 3,918,000.00           |      | 3,918,000.00  | Construction of Multi-Purpose Building  |



| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project) |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |   |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0161   | Construction of Multi-Purpose Building at Balanacan Elementary School, Mogpog, Marinduque | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 4,798,040.00           |      | 4,798,040.00  | Construction of Multi-Purpose Building |
| 22EA0162   | Construction of Multi-Purpose Building at Malbog Sulfur Spring, Buenavista, Marinduque    | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 24,498,000.00          |      | 24,498,000.00 | Construction of Multi-Purpose Building |
| 22EA0163   | Construction of Multi-Purpose Building, Bangbang National High School, Gasan, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 9,798,000.00           |      | 9,798,000.00  | Construction of Multi-Purpose Building |
| 22EA0164   | Construction of Multi-Purpose Building, Brgy. Pakaskasan, Torrijos, Marinduque            | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 9,798,000.00           |      | 9,798,000.00  | Construction of Multi-Purpose Building |
| 22EA0165   | Construction of Multi-Purpose Building, Brgy. Angas, Santa Cruz, Marinduque               | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 6,858,000.00           |      | 6,858,000.00  | Construction of Multi-Purpose Building |
| 22EA0166   | Construction of Multi-Purpose Building, Brgy. Butansapa, Mogpog, Marinduque               | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 6,858,000.00           |      | 6,858,000.00  | Construction of Multi-Purpose Building |
| 22EA0167   | Construction of Multi-Purpose Building, Brgy. Guisian, Mogpog, Marinduque                 | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 4,898,000.00           |      | 4,898,000.00  | Construction of Multi-Purpose Building |
| 22EA0168   | Construction of Multi-Purpose Building, Brgy. Lupac, Boac, Marinduque                     | Construction Section | YES   | Competitive Bidding | 02/04/2022                             | 02/24/2022                 | 03/09/2022      | 03/07/2022       | GoP             | 6,858,000.00           |      | 6,858,000.00  | Construction of Multi-Purpose Building |
| 22EA0169   | Construction of Multi-Purpose Building, Brgy. Mangyan Mababad, Mogpog, Marinduque         | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 6,858,000.00           |      | 6,858,000.00  | Construction of Multi-Purpose Building |
| 22EA0170   | Construction of Multi-Purpose Building, Brgy. Pili, Boac, Marinduque                      | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 6,858,000.00           |      | 6,858,000.00  | Construction of Multi-Purpose Building |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |  |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0171   | Construction of Multi-Purpose Building, Brgy. Poctoy, Boac, Marinduque                             | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 6,858,000.00           |      | 6,858,000.00  | Construction of Multi-Purpose Building |
| 22EA0172   | Construction of Multi-Purpose Building, Brgy. Tabi, Boac, Marinduque                               | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 6,858,000.00           |      | 6,858,000.00  | Construction of Multi-Purpose Building |
| 22EA0173   | Construction of Multi-Purpose Building, Mogpog Central School, Mogpog, Marinduque                  | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 6,858,000.00           |      | 6,858,000.00  | Construction of Multi-Purpose Building |
| 22EA0174   | Construction of Multi-Purpose Building, Mount Malindig, Buenavista, Marinduque                     | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 9,798,000.00           |      | 9,798,000.00  | Construction of Multi-Purpose Building |
| 22EA0175   | Construction of Multi-Purpose Building, Tigwi Elementary School, Brgy. Tigwi, Torrijos, Marinduque | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 6,858,000.00           |      | 6,858,000.00  | Construction of Multi-Purpose Building |
| 22EA0176   | Construction of Multi-Purpose Facility, Santa Cruz Town Plaza, Sta. Cruz, Marinduque               | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 44,098,000.00          |      | 44,098,000.00 | Construction of Multi-Purpose Building |
| 22EA0177   | Rehabilitation (Completion) of Multi-Purpose Building, Barangay Poras, Boac, Marinduque            | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 2,938,000.00           |      | 2,938,000.00  | Construction of Multi-Purpose Building |
| 22EA0178   | Construction of Maniwaya Circumferential Road, Sta. Cruz, Marinduque                               | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 98,998,000.00          |      | 98,998,000.00 | Construction of Road                   |
| 22EA0179   | Road Opening of Kilo-Kilo Road to Kawa-Kawa Falls, Kilo-Kilo, Sta. Cruz, Marinduque                | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00  | Construction of Road                   |
| 22EA0180   | Construction of Road, Sitio Polo, Brgy. Malibago, Torrijos, Marinduque                             | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 14,848,000.00          |      | 14,848,000.00 | Construction of Road                   |
| 22EA0181   | Construction of Putting Buhangin Road Mogpog-Boac, Marinduque                                      | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 14,848,000.00          |      | 14,848,000.00 | Construction of Road                   |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)  |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |  |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 22EA0182   | Construction of Road, Brgy. Dating Bayan, Sta. Cruz, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 9,898,000.00           |      | 9,898,000.00  | Construction of Road                    |
| 22EA0183   | Rehabilitation of Tarug - San Isidro Road, Sta. Cruz, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 19,798,000.00          |      | 19,798,000.00 | Construction of Road                    |
| 22EA0184   | Rehabilitation of Poblacion Torrijos Road, Torrijos, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 9,898,000.00           |      | 9,898,000.00  | Construction of Road                    |
| 22EA0185   | Construction of Flood Control Structure at Brgy. Buangan, Torrijos, Marinduque                           | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 19,798,000.00          |      | 19,798,000.00 | Construction of Flood Control Structure |
| 22EA0186   | Construction of Flood Control Structure at Brgy. Marlangga, Torrijos, Marinduque                         | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 14,848,000.00          |      | 14,848,000.00 | Construction of Flood Control Structure |
| 22EA0187   | Construction of Flood Control Structure at Brgy. Tigwi, Torrijos, Marinduque                             | Construction Section | YES   | Competitive Bidding | 02/10/2022                             | 03/01/2022                 | 03/11/2022      | 03/21/2022       | GoP             | 47,518,000.00          |      | 47,518,000.00 | Construction of Flood Control Structure |
| 22EA0188   | Construction of Flood Control Structure, Brgy. Bintakay Mogpog, Marinduque                               | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 10,888,000.00          |      | 10,888,000.00 | Construction of Flood Control Structure |
| 22EA0189   | Construction of Multi-Purpose Building (Phase IV), Brgy. Poblacion, Torrijos, Marinduque                 | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 98,998,000.00          |      | 98,998,000.00 | Construction of Multi-Purpose Building  |
| 22EA0190   | Construction of Legislative Building including improvement of Municipal Hall, Torrijos Marinduque        | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 69,298,000.00          |      | 69,298,000.00 | Construction of Multi-Purpose Building  |
| 22EA0191   | Construction/Improvement of Torrijos Commercial Complex including Site Development, Torrijos, Marinduque | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 89,098,000.00          |      | 89,098,000.00 | Construction of Multi-Purpose Building  |
| 22EA0192   | Construction (Completion) of Multi-Purpose Building, Barangay Makulapnit, Sta. Cruz, Marinduque          | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 2,968,000.00           |      | 2,968,000.00  | Construction of Multi-Purpose Building  |

| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project) |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |   |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0193   | Construction (Completion) of Multi-Purpose Building, Barangay Manlibunan, Sta. Cruz, Marinduque                 | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 2,968,000.00           |      | 2,968,000.00  | Construction of Multi-Purpose Building |
| 22EA0194   | Construction of Multi-Purpose Building Brgy. Baliis, Sta. Cruz, Marinduque, Phase 2                             | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00  | Construction of Multi-Purpose Building |
| 22EA0195   | Construction of Multi-Purpose Building, Brgy. Boton, Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 6,928,000.00           |      | 6,928,000.00  | Construction of Multi-Purpose Building |
| 22EA0196   | Construction (Completion) of Multi-purpose Building at Torrijos white Beach, Brgy. Pootoy, Torrijos, Marinduque | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 4,948,000.00           |      | 4,948,000.00  | Construction of Multi-Purpose Building |
| 22EA0197   | Construction of Buangan Health Center Torrijos, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 4,950,000.00           |      | 4,950,000.00  | Construction of Multi-Purpose Building |
| 22EA0198   | Construction of Tourism Facility along Marlangga to Pulang Lupa Battle Site, Torrijos, Marinduque               | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 5,938,000.00           |      | 5,938,000.00  | Construction of Tourism Facility       |
| 22EA0199   | Construction of Kay Duke Water System, Torrijos, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 3,958,000.00           |      | 3,958,000.00  | Construction of Water System           |
| 22EA0200   | Construction of Bonliw Water System, Torrijos, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 3,958,000.00           |      | 3,958,000.00  | Construction of Water System           |
| 22EA0201   | Construction of Malinao Water System, Torrijos, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 3,958,000.00           |      | 3,958,000.00  | Construction of Water System           |
| 22EA0202   | Construction of Malibago Water System, Torrijos, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 3,958,000.00           |      | 3,958,000.00  | Construction of Water System           |
| 22EA0203   | Construction of Matuyatuya Water System, Torrijos, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 3,958,000.00           |      | 3,958,000.00  | Construction of Water System           |
| 22EA0204   | Construction of TESDA Provincial Training Center and Provincial Office, Marinduque                              | Construction Section | YES   | Competitive Bidding | 02/11/2022                             | 03/03/2022                 | 03/15/2022      | 03/23/2022       | GoP             | 29,698,000.00          |      | 29,698,000.00 | Construction of Multi-Purpose Building |

| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)   |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |   |                      |   |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0205   | Construction of Torrijos Fire Station Buiding, Torrijos, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 7,918,000.00           |      | 7,918,000.00  | Construction of Multi-Purpose Building   |
| 22EA0206   | Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Package 3, Marinduque         | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 95,388,250.00          |      | 95,388,250.00 | Construction of Missing Links/ New Roads |
| 22EA0207   | Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, (Phase 1), Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 96,498,000.00          |      | 96,498,000.00 | Construction of Missing Links/ New Roads |
| 22EA0208   | Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, (Phase 2), Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 96,498,000.00          |      | 96,498,000.00 | Construction of Missing Links/ New Roads |
| 22EA0209   | Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, (Phase 3), Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 96,498,000.00          |      | 96,498,000.00 | Construction of Missing Links/ New Roads |
| 22EA0210   | Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Sta. 32 + 150 - Sta. 33 + 150 | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 94,375,000.00          |      | 94,375,000.00 | Construction of Missing Links/ New Roads |
| 22EA0211   | Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Sta. 33 + 150 - Sta. 34 + 150 | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 96,015,500.00          |      | 96,015,500.00 | Construction of Missing Links/ New Roads |

| Code (PAP) | Procurement Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)   |
|------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |   |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0212   | Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Sta. 34 + 150 - Sta. 35 + 150 | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 96,015,500.00          |      | 96,015,500.00 | Construction of Missing Links/ New Roads |
| 22EA0213   | Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Sta. 35 + 150 - Sta. 36 + 150 | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 96,015,500.00          |      | 96,015,500.00 | Construction of Missing Links/ New Roads |
| 22EA0214   | Construction of Tiguion River Flood Control, Gasan, Marinduque (Package 1)  | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 19,598,000.00          |      | 19,598,000.00 | Construction of Flood Control Structure  |
| 22EA0215   | Construction of Road leading to Kabugsakan Falls, Tugos, Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 78,398,000.00          |      | 78,398,000.00 | Construction of Road                     |
| 22EA0216   | Construction of Gasan Boulevard, Section 1, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 97,998,000.00          |      | 97,998,000.00 | Construction of Boulevard                |
| 22EA0217   | Construction (Completion) of Road, Marinduque Wildlife Sanctuary, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 3,918,000.00           |      | 3,918,000.00  | Construction of Road                     |
| 22EA0218   | Construction of Bridge, Barangay Ipil, Sta. Cruz, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 24,498,000.00          |      | 24,498,000.00 | Construction of Bridge                   |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |  |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 22EA0219   | Construction of Bridge, Barangay Puyog, Boac, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 48,998,000.00          |      | 48,998,000.00 | Construction of Bridge                 |
| 22EA0220   | Construction of Lapote - Mangyan Mababad Road, Mogpog, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 29,398,000.00          |      | 29,398,000.00 | Construction of Road                   |
| 22EA0221   | Construction of Poctoy-Bamban-Catubugan-Balagasan-Mainit Road, Boac, Marinduque                                      | Construction Section | YES   | Competitive Bidding | 02/17/2022                             | 03/08/2022                 | 03/18/2022      | 03/25/2022       | GoP             | 19,598,000.00          |      | 19,598,000.00 | Construction of Road                   |
| 22EA0222   | Construction of Road at Brgy. Mahunig, Gasan, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 03/31/2022       | GoP             | 4,898,000.00           |      | 4,898,000.00  | Construction of Road                   |
| 22EA0223   | Construction of Road leading to Firefly and Bird Watching and Mangrove Tour Nangka II, Mogpog, Marinduque            | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 19,598,000.00          |      | 19,598,000.00 | Construction of Road                   |
| 22EA0224   | Construction of Road leading to underground River Bagumbungan Cave, Punong San Isidro Botilao, Sta. Cruz, Marinduque | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 30,378,000.00          |      | 30,378,000.00 | Construction of Road                   |
| 22EA0225   | Construction of Road, Bangwayin, Torrijos, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 19,598,000.00          |      | 19,598,000.00 | Construction of Road                   |
| 22EA0226   | Construction of Road, Barangay Dawis, Gasan, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 9,798,000.00           |      | 9,798,000.00  | Construction of Road                   |
| 22EA0227   | Construction of Road, Barangay Pangi, Gasan, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 4,898,000.00           |      | 4,898,000.00  | Construction of Road                   |
| 22EA0228   | Construction of Road, Brgy. Anapog-Sibucan, Mogpog, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 5,878,000.00           |      | 5,878,000.00  | Construction of Road                   |

| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)  |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |  |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 22EA0229   | Construction of Road, Brgy. Mabuhay, Torrijos, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 4,898,000.00           |      | 4,898,000.00  | Construction of Road                    |
| 22EA0230   | Construction of Road, Brgy. Suha, Torrijos, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 4,898,000.00           |      | 4,898,000.00  | Construction of Road                    |
| 22EA0231   | Construction of Tabi Bridge along Boac Bypass Road, Boac, Marinduque                                 | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 24,498,000.00          |      | 24,498,000.00 | Construction of Bridge                  |
| 22EA0232   | Rehabilitation of Bangbangalon Road, Boac, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 14,698,000.00          |      | 14,698,000.00 | Construction of Road                    |
| 22EA0233   | Rehabilitation of Brgy. Pakaskasan-Brgy. Bangwayin Road, Torrijos, Marinduque                        | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 48,998,000.00          |      | 48,998,000.00 | Construction of Road                    |
| 22EA0234   | Construction of Lapu-Lapu Buyabod Coastal Road leading to Baluarte Watchtower, Sta. Cruz, Marinduque | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 66,638,000.00          |      | 66,638,000.00 | Construction of Road                    |
| 22EA0235   | Construction of Candahon Flood Control Structure, Mogpog, Marinduque                                 | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 39,198,000.00          |      | 39,198,000.00 | Construction of Flood Control Structure |
| 22EA0236   | Construction of Flood Control Structure at Brgy. Bachao Ilaya, Gasan, Marinduque                     | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 5,878,000.00           |      | 5,878,000.00  | Construction of Flood Control Structure |
| 22EA0237   | Construction of Flood Control Structure at Brgy. Tapuyan, Gasan, Marinduque                          | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 9,798,000.00           |      | 9,798,000.00  | Construction of Flood Control Structure |
| 22EA0238   | Construction of Flood Control Structure, Brgy. Bantay, Boac, Marinduque                              | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 19,598,000.00          |      | 19,598,000.00 | Construction of Flood Control Structure |



| Code (PAP) | Procurement Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)  |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |  |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 22EA0239   | Construction of Flood Control Structure, Brgy. Ogbac, Boac, Marinduque | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 30,378,000.00          |      | 30,378,000.00 | Construction of Flood Control Structure |
| 22EA0240   | Construction of Libas Flood Control Structure, Buenavista, Marinduque  | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 22,538,000.00          |      | 22,538,000.00 | Construction of Flood Control Structure |
| 22EA0241   | Construction of Santol Flood Control Structure, Boac, Marinduque       | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 19,598,000.00          |      | 19,598,000.00 | Construction of Flood Control Structure |
| 22EA0242   | Construction of Seawall, Brgy. Guisian, Mogpog, Marinduque             | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 9,798,000.00           |      | 9,798,000.00  | Construction of Breakwater / Seawall    |
| 22EA0243   | Construction of Sumangga Flood Control Structure, Mogpog, Marinduque   | Construction Section | YES   | Competitive Bidding | 02/18/2022                             | 03/11/2022                 | 03/24/2022      | 04/01/2022       | GoP             | 29,398,000.00          |      | 29,398,000.00 | Construction of Flood Control Structure |

Prepared by:



**JULITO M. MAGLACAS**

Head, Procurement Unit/Secretariat

Date: 01/20/2022

Recommended by:



**EMILIANO R. ROSALES**

Chairperson, BAC

Date: 01/20/2022

Approved by:



**EVELYN R. PUERTOLLANO**

Officer-In-Charge  
Office of the District EngineerDate: 01/20/2022