

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208997000	Construction of roads, Barangay Looc, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 18, 2020	Monday, December 07, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of roads
300104221656000	Construction of Multi-Purpose Building, Barangay Camaligan, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 18, 2020	Monday, December 07, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104221666000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Chrysanthemum, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 18, 2020	Monday, December 07, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104221640000	Construction of Multi-Purpose Building (covered court with stage) at Pulo NHS, Barangay Pulo, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 18, 2020	Monday, December 07, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
300117208998000	Construction/Rehabilitation of roads, Barangay San Antonio, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 20, 2020	Wednesday, December 09, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of roads
300109200941000	Improvement of Drainage in Barangay Canilay, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 20, 2020	Wednesday, December 09, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	5,000,000.00		5,000,000.00	Improvement of Drainage
300104221642000	Construction of Multi-Purpose Building (covered court), Lawa Integrated High School, Barangay Lawa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 20, 2020	Wednesday, December 09, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
300108200358000	Construction/Improvement of Drainage in Barangay Canilay, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 20, 2020	Wednesday, December 09, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction/Improvement of Drainage
300107201165000	Construction/Rehabilitation of Drainage System at Barangay Mayondon, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 20, 2020	Wednesday, December 09, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	12,000,000.00		12,000,000.00	Construction/Rehabilitation of Drainage System

Prepared by:


JANNE P. GARCIA-ROSALLES
 OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106102000	Construction of Revetment along Sta. Rosa River at Brgy. Loma, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 27, 2020	Wednesday, December 16, 2020	Friday, February 19, 2021	Monday, February 22, 2021	GAA 2021	80,058,000.00		80,058,000.00	Construction of Revetment
300104221646000	Construction of Multi-Purpose Building (Half-Covered Court), Barangay Langgam, San Pedro City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 04, 2020	Wednesday, December 23, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300117208988000	Concreting of Road at Barangay Calo, Bay, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 04, 2020	Wednesday, December 23, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road
300104221668000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Sampaguita Village, San Pedro, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 04, 2020	Wednesday, December 23, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
320101106723000	Construction of Revetment at Brgy. Bungahan, Biñan City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 04, 2020	Wednesday, December 23, 2020	Friday, January 22, 2021	Wednesday, January 27, 2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Revetment
300104221654000	Construction of Multi-Purpose Building, Barangay Bagong Kalsada, Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 18, 2020	Tuesday, January 19, 2021	Friday, January 29, 2021	Monday, February 08, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building.
300104221652000	Construction of Multi-Purpose Building at Laguna State Polytechnic University - Los Baños Campus, Barangay Malinta, Los Baños, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 18, 2020	Tuesday, January 19, 2021	Friday, January 29, 2021	Monday, February 08, 2021	GAA 2021	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building.
310109100646000	Makiling Park Rd - K0066 + 400 - K0067 + 150	Laguna 2nd DEO		Competitive Bidding	Friday, December 18, 2020	Tuesday, January 19, 2021	Friday, January 29, 2021	Monday, February 08, 2021	GAA 2021	35,000,000.00		35,000,000.00	
320101106718000	Construction of Flood Control at Brgy. San Francisco, Biñan City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 18, 2020	Tuesday, January 19, 2021	Friday, January 29, 2021	Monday, February 08, 2021	GAA 2021	40,000,000.00		40,000,000.00	Construction of Flood Control

Prepared by:


JANNE P. GARUA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson


Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106722000	Construction of Revetment along Tabon Waterways, (near Tabon Bridge), Los Banos, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 18, 2020	Tuesday, January 19, 2021	Friday, January 29, 2021	Monday, February 08, 2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Revetment
320101106724000	Construction of Revetment at Brgy. Sto Domingo, Bay, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 18, 2020	Tuesday, January 19, 2021	Friday, January 29, 2021	Monday, February 08, 2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Revetment
320101106103000	Construction of Revetment along Tabon Waterways, (near Sto.Domingo Road), Brgy. Sto. Domingo, Bay, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 18, 2020	Tuesday, January 19, 2021	Friday, February 19, 2021	Monday, February 22, 2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Revetment
300104221650000	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay San Francisco, Binan, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 25, 2020	Monday, January 18, 2021	Tuesday, January 26, 2021	Friday, February 05, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104221655000	Construction of Multi-Purpose Building, Barangay Bunggo, Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 25, 2020	Monday, January 18, 2021	Tuesday, January 26, 2021	Friday, February 05, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300107201165000	Construction of River Control, Barangay Ganado, Biñan, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 25, 2020	Monday, January 18, 2021	Tuesday, January 26, 2021	Friday, February 05, 2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of River Control
300107201163000	Construction of Lined Canal, Barangay Sto Tomas, Biñan, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 25, 2020	Monday, January 18, 2021	Tuesday, January 26, 2021	Friday, February 05, 2021	GAA 2021	40,000,000.00		40,000,000.00	Construction of Lined Canal
320101106721000	Construction of Revetment along Maitim Waterways, (near F.T. San Luis Road, Puyupuy Side), Bay, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 25, 2020	Monday, January 18, 2021	Tuesday, January 26, 2021	Friday, February 05, 2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Revetment
300107201156000	Construction of Flood Mitigation Structure, Langkiwa, Biñan, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 25, 2020	Monday, January 18, 2021	Tuesday, January 26, 2021	Friday, February 05, 2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Prepared by:


JANNE P. ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106726000	Construction of River Control along San Isidro River, (near Land Fill Area) San Antonio, San Pedro City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, December 25, 2020	Monday, January 18, 2021	Tuesday, January 26, 2021	Friday, February 05, 2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of River Control
300104221673000	Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Biñan City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 08, 2021	Wednesday, January 27, 2021	Wednesday, February 17, 2021	Monday, February 22, 2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
300117208999000	Rehabilitation of N/A Road Phase 2 (San Isidro-Banaybanay-Pulo-Niugan section), Cabuyao City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 08, 2021	Wednesday, January 27, 2021	Wednesday, February 17, 2021	Monday, February 22, 2021	GAA 2021	24,000,000.00		24,000,000.00	Rehabilitation of N/A Road
320101106720000	Construction of Revetment along Maitim Waterways, (near F.T. San Luis Road, Maitim Side), Bay, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 08, 2021	Wednesday, January 27, 2021	Wednesday, February 17, 2021	Monday, February 22, 2021	GAA 2021	29,034,000.00		29,034,000.00	Construction of Revetment
320101106727000	Construction of River Control along San Isidro River, Brgy. United Bayanhan and Brgy. Magsaysay, San Pedro City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 08, 2021	Wednesday, January 27, 2021	Wednesday, February 17, 2021	Monday, February 22, 2021	GAA 2021	32,165,000.00		32,165,000.00	Construction of River Control
320101106717000	Construction (Completion) of Revetment, Biñan River, Biñan City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 08, 2021	Wednesday, January 27, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	39,000,000.00		39,000,000.00	Construction (Completion) of Revetment
320101106728000	Construction of River Control near Bayanbayan Bridge, Brgy. San Antonio and Brgy. San Vicente, San Pedro City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 08, 2021	Wednesday, January 27, 2021	Wednesday, February 17, 2021	Monday, February 22, 2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of River Control
320101106719000	Construction of Revetment along Cabuyao River, (near Bigaa-Caingin Bridge), Brgy. Bigaa, Cabuyao City, Laguna	Laguna 2nd DEO		Competitive Bidding	Thursday, January 14, 2021	Tuesday, February 02, 2021	Tuesday, February 23, 2021	Sunday, February 28, 2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Revetment
320101106101000	Construction of Revetment along Mapagong Waterways, (near SLEX Bridge km 46+200), Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Thursday, January 14, 2021	Tuesday, February 02, 2021	Tuesday, February 23, 2021	Sunday, February 28, 2021	GAA 2021	57,042,000.00		57,042,000.00	Construction of Revetment

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DI0042	Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba - Sta. Cruz - Famy Jct Rd - K0066 + 000 - K0066 + 370, K0066 + 635 - K0067 + 000, K0067 + 000 - K0067 + 260	Laguna 2nd DEO		Competitive Bidding	Thursday, January 14, 2021	Tuesday, February 02, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	75,000,000.00		75,000,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
300107201164000	Construction of revetment along San Juan River, Barangay Dos(Purok 6), Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 15, 2021	Wednesday, February 03, 2021	Wednesday, February 24, 2021	Monday, March 01, 2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Revetment
300104221674000	Construction of Multi-Purpose Building (Covered Court), Brgy. Batong Malake, Los Baños, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 15, 2021	Wednesday, February 03, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300117208990000	Asphalt Overlay along Sitio Kapayapaan, Barangay Canlubang, Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 15, 2021	Wednesday, February 03, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	10,000,000.00		10,000,000.00	Asphalt Overlay
300117208990000	Repair/ Rehabilitation/ Improvement of NIA road Phase 2, San Isidro-Banay-banay-Pulo-Niugan section, Cabuyao City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 15, 2021	Wednesday, February 03, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	25,000,000.00		25,000,000.00	Repair/ Rehabilitation/ Improvement of NIA road
310103100685000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bay Poblacion Rd- K0068+000 - K0068+608	Laguna 2nd DEO		Competitive Bidding	Friday, January 15, 2021	Wednesday, February 03, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	27,000,000.00		27,000,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads
300104221675000	Rehabilitation of Multi-Purpose Building, Brgy. Sto. Domingo, Bay, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 22, 2021	Wednesday, February 10, 2021	Thursday, March 04, 2021	Tuesday, March 09, 2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
300107201167000	Construction/Rehabilitation/Improvement of Drainage Canal at Brgy. Maring, Cabuyao City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 22, 2021	Wednesday, February 10, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation/Improvement of Drainage Canal
300117209002000	Widening of Road (Sitio Silangan to Banatin), Barangay La Mesa, Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 29, 2021	Wednesday, February 17, 2021	Thursday, March 11, 2021	Tuesday, March 16, 2021	GAA 2021	2,500,000.00		2,500,000.00	Widening of Road

Prepared by:

JANNE P. CARGIA ROSALES
OIC - Chief, Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:

JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221660000	Construction/Rehabilitation of Multi-Purpose Building (Health Center/Day Care Center), Tubigan, Biñan, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 29, 2021	Wednesday, February 17, 2021	Thursday, March 11, 2021	Tuesday, March 16, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
310208100332000	Off-Carriageway Improvement - Secondary Roads - Sta. Rosa - Ulat - Tagaytay Rd. - K0048+776	Laguna 2nd DEO		Competitive Bidding	Friday, January 29, 2021	Wednesday, February 17, 2021	Thursday, March 11, 2021	Tuesday, March 16, 2021	GAA 2021	28,834,000.00		28,834,000.00	Off-Carriageway Improvement - Secondary Roads
300107201158000	Construction of Revetment along Narra Road, San Pedro City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, January 29, 2021	Wednesday, February 17, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Revetment
300104221671000	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Gulod, Cabuyao City, Laguna	Laguna 2nd DEO		Competitive Bidding	Thursday, February 04, 2021	Tuesday, February 23, 2021	Monday, March 15, 2021	Monday, March 22, 2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
300104221651000	Construction of Multi-Purpose Building at Barangay Maahas, Los Baños, Laguna	Laguna 2nd DEO		Competitive Bidding	Thursday, February 04, 2021	Tuesday, February 23, 2021	Monday, March 15, 2021	Monday, March 22, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300117208992000	Concreting/Improvement of Road (Phase 2), Barangay Santo Niño, Biñan City, Laguna	Laguna 2nd DEO		Competitive Bidding	Thursday, February 04, 2021	Tuesday, February 23, 2021	Monday, March 15, 2021	Monday, March 22, 2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting/ Improvement of Road
300107201162000	Construction of Lined Canal, Barangay Loma, Biñan, Laguna	Laguna 2nd DEO		Competitive Bidding	Thursday, February 04, 2021	Tuesday, February 23, 2021	Monday, March 15, 2021	Monday, March 22, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Lined Canal
310207100143000	Off-Carriageway Improvement - Primary Roads - Calamba - Sta. Cruz - Famy Jct. Rd. - K0061+593 - K001+860	Laguna 2nd DEO		Competitive Bidding	Thursday, February 04, 2021	Tuesday, February 23, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	11,691,000.00		11,691,000.00	Off-Carriageway Improvement - Primary Roads
300104221672000	Rehabilitation of Multi-Purpose Building, Barangay Halang, Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 12, 2021	Wednesday, March 03, 2021	Monday, March 22, 2021	Monday, March 29, 2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208996000	Construction/Improvement of Roads, Barangay Lecheria, Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 12, 2021	Wednesday, March 03, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction/Improvement of Roads
300104221639000	Construction of Multipurpose Building (Los Baños Learning Center), Brgy. Anos, Los Baños, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 12, 2021	Wednesday, March 03, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multipurpose Building
300107201166000	Construction of Slope Protection, Barangay Balibago, Santa Rosa, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 12, 2021	Wednesday, March 03, 2021	Monday, March 22, 2021	Monday, March 29, 2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Slope Protection
300117208995000	Construction/Improvement of roads with drainage structures, Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 12, 2021	Wednesday, March 03, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	30,000,000.00		30,000,000.00	Construction/Improvement of roads
300104221638000	Construction of Women and Children Crisis Center, Brgy. San Antonio, Biñan, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 12, 2021	Wednesday, March 03, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Women and Children Crisis Center
310112100252000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Makiling Park Rd - K0063 + (-273) - K0063 + 985	Laguna 2nd DEO		Competitive Bidding	Friday, February 12, 2021	Wednesday, March 03, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	33,000,000.00		33,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
300107201157000	Construction of Revetment/Riverwall along Tunasan River, (near Narra Road), Brgy. San Antonio, San Pedro City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 12, 2021	Wednesday, March 03, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	40,000,000.00		40,000,000.00	Construction of Revetment
300104221637000	Construction of Multi-Purpose Building with Stage, Brgy. Baybayin, Los Baños, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 19, 2021	Wednesday, March 10, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104221657000	Construction of Multi-Purpose Building, Brgy. Dela Paz, Biñan City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 19, 2021	Wednesday, March 10, 2021	Monday, March 29, 2021	Monday, April 05, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221641000	Construction of Multi-Purpose Building (Covered Court), Don Pablo Subdivision, Canlalay, Biñan, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 19, 2021	Wednesday, March 10, 2021	Monday, March 29, 2021	Monday, April 05, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300107201159000	Rehabilitation of drainage canal along Brgys. Sto Niño & San Vicente, Biñan, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 19, 2021	Wednesday, March 10, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	10,000,000.00		10,000,000.00	Rehabilitation of drainage canal
310209100307000	Off-Carriageway Improvement - Tertiary Roads - Bay Poblacion Rd - K0067 + 188 - K0067 + 570	Laguna 2nd DEO		Competitive Bidding	Friday, February 19, 2021	Wednesday, March 10, 2021	Monday, March 29, 2021	Monday, April 05, 2021	GAA 2021	14,293,000.00		14,293,000.00	Off-Carriageway Improvement - Tertiary Roads
320101106725000	Construction of Revetment along San Juan River, Barangay San Juan, Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 19, 2021	Wednesday, March 10, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Revetment
300119200494000	Construction of Ulango Bridge along Barangay Ulango and Barangay Kay-anlog (Phase 2), Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 26, 2021	Wednesday, March 17, 2021	Thursday, April 08, 2021	Tuesday, April 13, 2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Bridge
300117209000000	Rehabilitation of Road and Drainages (KM 36+482, KM 36+780, KM 38+210 & KM 38+530) and Concrete Pavement/Road (KM 37+870 & KM 39+000 with exemptions) along J. P. Rizal Blvd., Barangay Tagapo to Barangay Balibago, City of Santa Rosa, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 26, 2021	Wednesday, March 17, 2021	Thursday, April 08, 2021	Tuesday, April 13, 2021	GAA 2021	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainages
300119200493000	Construction of Ulango Bridge along Barangay Ulango and Barangay Kay-anlog (Phase 1), Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, February 26, 2021	Wednesday, March 17, 2021	Thursday, April 08, 2021	Tuesday, April 13, 2021	GAA 2021	11,000,000.00		11,000,000.00	Construction of Bridge
310109100551000	Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Mt Makiling Eco Garden Rd - K0064 + 080 - K0064 + 300, K0064 + 330 - K0064 + 440, K0064 + 500 - K0064 + 664, K0065 + 195 - K0065 + 483, K0065 + 805 - K0065 + 918, K0065 + 936 - K0066 + 020	Laguna 2nd DEO		Competitive Bidding	Friday, February 26, 2021	Wednesday, March 17, 2021	Thursday, April 08, 2021	Tuesday, April 13, 2021	GAA 2021	53,023,000.00		53,023,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
300104221648000	Construction/Improvement of Multi-Purpose Building (Rizal Shrine) including other structures and facilities, Calamba City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, March 05, 2021	Wednesday, March 24, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	4,000,000.00		4,000,000.00	Construction/Improvement of Multi-Purpose Building

Prepared by:

JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:

JOVENIL CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221653000	Construction of Multi-Purpose Building at Phase 3 Garden Villas Subdivision, Barangay Malusak, Santa Rosa, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, March 05, 2021	Wednesday, March 24, 2021	Wednesday, April 14, 2021	Monday, April 19, 2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
300104221659000	Construction/Rehabilitation of Multi-Purpose Building (Covered Court) at Barangay Diezmo, Cabuyao City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, March 12, 2021	Wednesday, March 31, 2021	Tuesday, April 27, 2021	Sunday, May 02, 2021	GAA 2021	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104221664000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Bagong Silang, San Pedro, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, March 05, 2021	Wednesday, March 24, 2021	Tuesday, April 27, 2021	Sunday, May 02, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300117208994000	Construction of Foot Bridge at National Highway, Barangay Sala, Cabuyao City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, March 05, 2021	Wednesday, March 24, 2021	Tuesday, April 27, 2021	Sunday, May 02, 2021	GAA 2021	12,000,000.00		12,000,000.00	Construction of Foot Bridge
300117208993000	Construction of Foot Bridge at National Highway, Barangay Maitim, Bay, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, March 05, 2021	Wednesday, March 24, 2021	Tuesday, April 27, 2021	Sunday, May 02, 2021	GAA 2021	12,000,000.00		12,000,000.00	Construction of Foot Bridge
300104221647000	Construction of Multi-Purpose Building (Prison Building), Barangay Dela Paz, Biñan, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, March 05, 2021	Wednesday, March 24, 2021	Tuesday, April 27, 2021	Sunday, May 02, 2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
300116204087000	Road Widening of Barangay Timbao to Boundary of Barangay Loma, Biñan City, Laguna	Laguna 2nd DEO		Competitive Bidding	Friday, March 05, 2021	Wednesday, March 24, 2021	Tuesday, April 27, 2021	Sunday, May 02, 2021	GAA 2021	100,000,000.00		100,000,000.00	Road Widening
300104221645000	Construction of Multi-Purpose Building (Fire Department), San Antonio, Biñan, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 24, 2021	Monday, April 12, 2021	Thursday, April 22, 2021	Tuesday, April 27, 2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
300104221644000	Construction of Multi-Purpose Building (Dialysis Center), Biñan, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 24, 2021	Monday, April 12, 2021	Thursday, April 22, 2021	Tuesday, April 27, 2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building

Prepared by:


JANNE P. MACIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204085000	Concreting of Road, Barangay Santo Niño, Bifan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 24, 2021	Monday, April 12, 2021	Thursday, April 22, 2021	Tuesday, April 27, 2021	GAA 2021	20,000,000.00		20,000,000.00	Concreting of Road
300105200337000	Construction of Calamba City Hospital, Barangay Canlubang, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, April 01, 2021	Tuesday, April 20, 2021	Friday, April 30, 2021	Wednesday, May 05, 2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Calamba City Hospital
300121201117000	Construction of Water Supply System, Barangay Palo Alto, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 31, 2021	Monday, April 19, 2021	Thursday, April 29, 2021	Tuesday, May 04, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Water Supply System
310110100222000	Manila South Rd - K0036 + 150 - K0036 + 789, K0036 + 823 - K0037 + 623, K0037 + 635.20 - K0038 + 312	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 24, 2021	Monday, April 12, 2021	Thursday, April 22, 2021	Tuesday, April 27, 2021	GAA 2021	40,000,000.00		40,000,000.00	Off - Carriageway Improvement - Primary Roads
310207100144000	Manila South Rd - K0040 + 650	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 24, 2021	Monday, April 12, 2021	Thursday, April 22, 2021	Tuesday, April 27, 2021	GAA 2021	5,000,000.00		5,000,000.00	Off - Carriageway Improvement - Primary Roads
300104221661000	Construction/Rehabilitation of Multi-Purpose Building at Celina Subdivision, Barangay Labas, Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 24, 2021	Monday, April 12, 2021	Thursday, April 22, 2021	Tuesday, April 27, 2021	GAA 2021	20,000,000.00		20,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104221643000	Construction of Multi-Purpose Building (Daycare Center), Barangay Macabing, Sta. Rosa City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 24, 2021	Monday, April 12, 2021	Thursday, April 22, 2021	Tuesday, April 27, 2021	GAA 2021	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
300104221669000	Construction/Rehabilitation of Multi-Purpose Building, Barangay United Better Living, San Pedro, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, April 08, 2021	Tuesday, April 27, 2021	Friday, May 07, 2021	Wednesday, May 12, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104221665000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Calendola, San Pedro, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 31, 2021	Monday, April 19, 2021	Thursday, April 29, 2021	Tuesday, May 04, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN N. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221649000	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Rosario Complex, San Pedro Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 24, 2021	Monday, April 12, 2021	Thursday, April 22, 2021	Tuesday, April 27, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multipurpose Building
310207100145000	Manila South Rd - K0043 + 440	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 31, 2021	Monday, April 19, 2021	Thursday, April 29, 2021	Tuesday, May 04, 2021	GAA 2021	5,000,000.00		5,000,000.00	Off - Carriageway Improvement - Primary Roads
1	Construction of Multipurpose Building, Barangay Sampiran, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 31, 2021	Monday, April 19, 2021	Thursday, April 29, 2021	Tuesday, May 04, 2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Multipurpose Building
300103203385000	Construction/rehabilitation of multi-purpose building in Barangay San Antonio (Phase 2), Biñan, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, March 18, 2021	Tuesday, April 06, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	3,000,000.00		3,000,000.00	Construction/rehabilitation of multi-purpose building
300104221658000	Construction of Multi-Purpose Building including Facilities and other Structures, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, April 01, 2021	Tuesday, April 20, 2021	Friday, April 30, 2021	Wednesday, May 05, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104221662000	Construction/Rehabilitation of Multi-Purpose Building at St. Joseph 9 Phase 1, Barangay Langgam, San Pedro, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, April 08, 2021	Tuesday, April 27, 2021	Friday, May 07, 2021	Wednesday, May 12, 2021	GAA 2021	30,000,000.00		30,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104221663000	Completion/Expansion/Alteration of LPH-San Pedro District Hospital, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, April 01, 2021	Tuesday, April 20, 2021	Friday, April 30, 2021	Wednesday, May 05, 2021	GAA 2021	40,000,000.00		40,000,000.00	Completion/Expansion/Alteration of LPH-San Pedro District Hospital
300104221667000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Landayan, San Pedro, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 31, 2021	Monday, April 19, 2021	Thursday, April 29, 2021	Tuesday, May 04, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction/ Improvement of Multi-Purpose Building
300104221670000	Construction/Improvement of Multi-Purpose Building including other structures and facilities, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, April 08, 2021	Tuesday, April 27, 2021	Friday, May 07, 2021	Wednesday, May 12, 2021	GAA 2021	20,000,000.00		20,000,000.00	Construction/ Improvement of Multi-Purpose Building

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BA2 Chairperson

Approved by:


JOVEN N. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201160000	Construction of flood mitigation structure, Bifan, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 31, 2021	Monday, April 19, 2021	Thursday, April 29, 2021	Tuesday, May 04, 2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of flood mitigation structure
300107201161000	Construction/Improvement of Drainage System, Bifan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 31, 2021	Monday, April 19, 2021	Thursday, April 29, 2021	Tuesday, May 04, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction/Improvement of Drainage System
300107201168000	Construction of Shore Protection, Brgy. Dela Paz, Bifan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 31, 2021	Monday, April 19, 2021	Thursday, April 29, 2021	Tuesday, May 04, 2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Shore Protection
300116204086000	Construction/Improvement of Road with Drainage, Brgy. Bambang Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, March 18, 2021	Tuesday, April 06, 2021	Friday, April 16, 2021	Wednesday, April 21, 2021	GAA 2021	40,000,000.00		40,000,000.00	Construction/Improvement of Road with Drainage
300117208991000	Construction of Road Widening at Brgy. Malitit Santa Rosa City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, April 08, 2021	Tuesday, April 27, 2021	Friday, May 07, 2021	Wednesday, May 12, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Road Widening
300117209001000	Construction of Roads with Drainage, Brgy. Dela Paz, Bifan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, April 01, 2021	Tuesday, April 20, 2021	Friday, April 30, 2021	Wednesday, May 05, 2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Roads
300118200375000	Construction of Kabanitan Bridge, Brgy. San Antonio, Bay, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, March 24, 2021	Monday, April 12, 2021	Thursday, April 22, 2021	Tuesday, April 27, 2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Kabanitan Bridge

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAO Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	AVAILABLE AT PROCUREMENT SERVICE STORES												
1	Common Office Supplies									9,325,759.14	9,325,759.14	0.00	
	First Quarter	Laguna 2nd DEO	No	PS	-	-	-	-	GOP	4,335,929.53	4,335,929.53	-	
	Second Quarter	Laguna 2nd DEO	No	PS	-	-	-	-	GOP	1,691,602.72	1,691,602.72	-	
	Third Quarter	Laguna 2nd DEO	No	PS	-	-	-	-	GOP	1,502,135.69	1,502,135.69	-	
	Fourth Quarter	Laguna 2nd DEO	No	PS	-	-	-	-	GOP	1,796,091.20	1,796,091.20	-	
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
	Office Equipment and Accessories									11,000.00	11,000.00	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2021	Jan. 11, 2021	Jan. 18, 2021	-	GOP	11,000.00	11,000.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Office Supplies									378,000.00	378,000.00	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2021	Jan. 11, 2021	Jan. 18, 2021	-	GOP	94,500.00	94,500.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2021	Apr. 07, 2021	Apr. 12, 2021	-	GOP	94,500.00	94,500.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2021	Jul. 07, 2021	Jul. 12, 2021	-	GOP	94,500.00	94,500.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2021	Oct. 07, 2021	Oct. 12, 2021	-	GOP	94,500.00	94,500.00	-	

Prepared By:

JANNE P. GARCIA ROSALES
OIC-Chief, Procurement Unit

Recommending Approval:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson


Approved By:

JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Audio and Visual Presentation and Composing Equipment									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Photographic or Filming or Video Equipment									525,000.00	525,000.00	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2021	Jan. 11, 2021	Jan. 18, 2021	-	GOP	525,000.00	525,000.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Cleaning Equipment and Supplies									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	


Prepared By:


JANNE P. GARCIA-ROSALES
OIC-Chief, Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved By:


JOVEN M. CALABIA
District Engineer


DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Paper Materials and Products									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Lighting and Fixtures and Accessories									258,900.00	258,900.00	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2021	Jan. 11, 2021	Jan. 18, 2021		GOP	74,950.00	74,950.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2021	Apr. 07, 2021	Apr. 12, 2021		GOP	74,950.00	74,950.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2021	Jul. 07, 2021	Jul. 12, 2021		GOP	74,950.00	74,950.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2021	Oct. 07, 2021	Oct. 12, 2021		GOP	34,050.00	34,050.00	-	
	Electrical Equipment and Components and Supplies									60,000.00	60,000.00	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2021	Jan. 11, 2021	Jan. 18, 2021		GOP	30,000.00	30,000.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2021	Apr. 07, 2021	Apr. 12, 2021		GOP	30,000.00	30,000.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	

Prepared By:


JANNE P. GARCIA-ROSALES
 OIC-Chief, Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved By:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies									143,600.00	143,600.00	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2021	Jan. 11, 2021	Jan. 18, 2021		GOP	62,150.00	62,150.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2021	Apr. 07, 2021	Apr. 12, 2021		GOP	27,150.00	27,150.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2021	Jul. 07, 2021	Jul. 12, 2021		GOP	27,150.00	27,150.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2021	Oct. 07, 2021	Oct. 12, 2021		GOP	27,150.00	27,150.00	-	
	Common ICT Equipment									25,578,150.00	25,578,150.00	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2021	Jan. 11, 2021	Jan. 18, 2021	Jan. 28, 2021	GOP	10,761,750.00	10,761,750.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Competitive Bidding	July 1-7, 2021	Jul. 07, 2021	Jul. 12, 2021	Jul. 22, 2021	GOP	14,816,400.00	14,816,400.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Consumables									3,218,400.00	3,218,400.00	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2021	Jan. 11, 2021	Jan. 18, 2021		GOP	804,600.00	804,600.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2021	Apr. 07, 2021	Apr. 12, 2021		GOP	804,600.00	804,600.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2021	Jul. 07, 2021	Jul. 12, 2021		GOP	804,600.00	804,600.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2021	Oct. 07, 2021	Oct. 12, 2021		GOP	804,600.00	804,600.00	-	

Prepared By:

JANNE F. GARCIA ROSALES
OIC-Chief, Procurement Unit

Recommending Approval:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved By:

JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2021 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Categories									993,950.00	993,950.00	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2021	Jan. 11, 2021	Jan. 18, 2021		GOP	278,450.00	278,450.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2021	Apr. 07, 2021	Apr. 12, 2021		GOP	238,500.00	238,500.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2021	Jul. 07, 2021	Jul. 12, 2021		GOP	238,500.00	238,500.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2021	Oct. 07, 2021	Oct. 12, 2021		GOP	238,500.00	238,500.00	-	
TOTAL										40,492,759.14	40,492,759.14	0.00	


Prepared By:



JANNE P. GARCIA-ROSALES
 OIC-Chief, Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved By:


JOVEN M. CALABIA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna

CERTIFICATION

THIS IS TO CERTIFY that this office has no CONSULTANCY PROJECTS as to date.

Issued, this 19th day of March, 2021 for whatever legal purpose this may serve.


JOVEN M. CALABIA
District Engineer

R4A.17.5 JPGR/JMCJ