

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0001/ 310302100255000	Replacement of Permanent Weak Bridges C.P. Primicias Bridge (B01597LZ) along Binalonan- Asingan- Sta. Maria Road, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/10/20 to 10/16/20	11/3/2020	2/9/2021	2/15/2021	GoP	57,900,000.00	0.00	57,900,000.00	Replacement of Permanent weak bridges
21AI0002/ 320101106521000	Construction of Flood Control Structure along Agno River, Brgy. Caramutan- Piaz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/20 to 11/4/20	11/17/2020	1/28/2021	2/3/2021	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Flood Control Structure
21AI0003/ 320101106523000	Construction of Flood Control Structure along Aloragat River, Brgy. Buneg, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/20 to 11/4/20	11/17/2020	1/28/2021	2/3/2021	GoP	34,300,000.00	0.00	34,300,000.00	Construction of Flood Control Structure
21AI0004/ 320101106527000	Construction of Flood Control Structure along Aloragat River, Brgy. Villegas, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/20 to 11/4/20	11/17/2020	1/28/2021	2/3/2021	GoP	44,100,000.00	0.00	44,100,000.00	Construction of Flood Control Structure
21AI0005/ 310207100131000	Off-Carriageway Improvement- Primary Roads- Manila North Road- KO173+809- KO174+448	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/13/20 to 11/19/20	12/9/2020	1/29/2021	2/3/2021	GoP	18,052,580.00	0.00	18,052,580.00	Off Carriageway Improvement
21AI0006/ 300117208041000	Construction of Road, Barangay Caaringayan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/13/20 to 11/19/20	12/9/2020	1/28/2020	2/3/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Road
21AI0007/ 300117208037000	Construction of Road in Barangay Inmanduyan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/13/20 to 11/19/20	12/9/2020	1/28/2021	2/3/2021	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Road
21AI0008/ 300117208040000	Construction of Road, Barangay Anis, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	1/28/2021	2/3/2021	GoP	7,920,000.00	0.00	7,920,000.00	Construction of Road
21AI0009/ 300117208044000	Construction of Road, Barangay Capas, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	1/28/2021	2/3/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0010/ 300117208054000	Construction of Road, Barangay Rosario, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	1/28/2021	2/3/2021	GoP	2,475,000.00	0.00	2,475,000.00	Construction of Road
21AI0011/ 300117208057000	Construction of Road, Barangay Villegas, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	2/3/2021	2/8/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Roads
21AI0012/ 300117208046000	Construction of Road, Barangay Casanfermandoan to Barangay Haway, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	2/2/2021	2/8/2021	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Road
21AI0013/ 300117208056000	Construction of Road, Barangay Unzad, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	2/2/2021	2/8/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road
21AI0014/ 320101106525000	Construction of Flood Control Structure along Aloragat River, Brgy. Panaga, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/3/20 to 12/9/20	12/22/2020	2/2/2021	2/8/2021	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Flood Control Structure
21AI0014/ 300107201024000	Construction of Flood Control Structure, Brgy. Toketec- Evangelista Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/3/20 to 12/9/20	1/20/2021	3/10/2021	3/15/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Flood Control Structure
21AI0016/ 320102104213000	Construction of Flood Control Structure along Banila River, Barangay Buenavista- Barat, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	47,040,000.00	0.00	47,040,000.00	Construction of Flood Control Structure
21AI0017/ 320102104214000	Construction of Flood Control Structure along Banila River, Barangay La Paz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	47,040,000.00	0.00	47,040,000.00	Construction of Flood Control Structure
21AI0018/ 300109200811000	Construction of Drainage Canal, Barangay Poblacion District 1, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Drainage Canal

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0019/ 320101106526000	Construction of Flood Control Structure along Aloragat River, Brgy. Talagtog, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Control Structure
21AI0020/ 320101106524000	Construction of Flood Control Structure along Aloragat River, Brgy. Inmanduyan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Flood Control Structure
21AI0021/ 320102104211000	Construction (Completion) of Flood Control Structure (Package 1) along Dipalo River, Barangay Bantog-Nangapugan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	45,080,000.00	0.00	45,080,000.00	Construction of Flood Control Structure
21AI0022/ 300117208050000	Construction of Road, Barangay Don Benito to Barangay Balacag, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Road
21AI0023/ 300117208051000	Construction of Road, Barangay La Paz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road
21AI0024/ 320102104212000	Construction (Completion) of Flood Control Structure (Package 2) along Dipalo River, Barangay Bantog-Nangapugan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	45,080,000.00	0.00	45,080,000.00	Construction of Flood Control Structure
21AI0025/ 320101106522000	Construction of Flood Control Structure along Aloragat River, Barangay Rosario, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0026/ 310106100570000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- tertiary Roads- Pangasinan- Nueva Vizcaya Road, KO187+000- KO188+159	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	3/22/2021	3/29/2021	GoP	19,523,560.00	0.00	19,523,560.00	Construction of Roads
21AI0027/ 320101106528000	Construction of Flood Control Structure along Tagamusing River (Package 4), Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Flood Control Structure
21AI0028/ 320101106529000	Construction of Flood Control Structure along Tagamusing River, Brgy. Sta. Maria, Binalonan, Pangasinan (Package 5)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Flood Control Structure
21AI0029/ 320101106530000	Construction of Flood Control Structure along Tagamusing River, Brgy. Sta. Maria, Binalonan, Pangasinan (Package 6)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	34,300,000.00	0.00	34,300,000.00	Construction of Flood Control Structure
21AI0030/ 320101106531000	Improvement of Tagamusing River, Brgy. Camantiles, Urdaneta City, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/8/2021	2/15/2021	GoP	10,781,960.00	0.00	10,781,960.00	Improvement of River
21AI0031/ 320101106520000	Construction of Flood Control Structure along Tagamusing River, Brgy. Sta. Maria- Sto. Niño, Binalonan, Pangasinan (Package 8)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	49,000.00	0.00	49,000.00	Construction of Flood Control Structure
21AI0032/ 300109200809000	Construction of 135m Drainage with Cover, Barangay Poblacion East, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Drainage

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0033/ 300109200813000	Construction/ Rehabilitation of Drainage Canal, Bantog, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	990,000.00	0.00	990,000.00	Construction of Drainage
21AI0034/ 300104219687000	Construction of Multi-Purpose Building, Barangay Pedro T. Orata, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0035/ 310106100569000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads- Pangasinan- Nueva Vizcaya Road, KO179+1084- KO181+000	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/19/20 to 12/25/20	1/12/2021	3/22/2021	3/29/2021	GoP	14,386,760.00	0.00	14,386,760.00	Concreting of roads
21AI0036/ 300117208042000	Construction of Road Barangay Cabaruan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/19/20 to 12/25/20	1/12/2021	2/3/2021	2/8/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road
21AI0037/ 300117208036000	Construction of Road, Barangay Panaga (Phase 2), Iaoc, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/21/2020 to 12/27/20	1/12/2021	2/3/2021	2/8/2021	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Road
21AI0038/ 300117208039000	Construction of Road, Barangay Amagbagan, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/21/2020 to 12/27/20	1/12/2021	2/2/2021	2/8/2021	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Road
21AI0039/ 300117208053000	Construction of Road, Barangay Panaga (Phase 1) Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/21/2020 to 12/27/20	1/12/2021	2/3/2021	2/8/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Road
21AI0040/ 300117208052000	Construction of Road, Barangay Moreno to Barangay Cili, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/21/2020 to 12/27/20	1/12/2021	2/2/2021	2/8/2021	GoP	4,455,000.00	0.00	4,455,000.00	Construction of Road
21AI0041/ 310103100657000	Preventive Maintenance- Tertiary Roads- Binalonan- Asingan- Sta. Maria Rad, KO196+599- KO196+723, KO196+771- KO198+178	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/21/2020 to 12/27/20	1/19/2021	3/22/2021	3/29/2021	GoP	18,653,320.00	0.00	18,653,320.00	Preventive Maintenance

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0042/ 300117208028000	Concreting of Roads at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/22/20 to 12/28/20	1/12/2021	2/8/2021	2/15/2021	GoP	8,415,000.00	0.00	8,415,000.00	Concreting of Roads
21AI0043/ 300117208031000	Concreting of Roads at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/22/20 to 12/28/20	1/12/2021	3/22/2021	3/29/2021	GoP	8,910,000.00	0.00	8,910,000.00	Concreting of Roads
21AI0044/ 310110100211000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads, Bakit- Bakit Junction- Umingan Road, KO203+340- KO203+800	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/22/20 to 12/28/20	1/12/2021	3/22/2021	3/29/2021	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Roads
21AI0045/ 310203100428000	Road Widening- Tertiary Roads- Binalonan- Asingan- Sta. Maria Road, KO208+200- KO208+700	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/22/20 to 12/28/20	1/12/2021	2/8/2021	2/15/2021	GoP	12,838,000.00	0.00	12,838,000.00	Road widening
21AI0046/ 300117208026000	Concreting of Roads at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/22/20 to 12/28/20	1/12/2021	2/8/2021	2/15/2021	GoP	9,108,000.00	0.00	9,108,000.00	Concreting of Road
21AI0047/ 300117208049000	Construction of Road, Barangay Diaz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of roads
21AI0048/ 300104219679000	Construction of Multi-Purpose Building, Barangay Catablan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	2/8/2021	2/15/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0049/ 300117208043000	Construction of Road, Barangay Calititan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Roads
21AI0050/ 300104219699000	Construction of Multi-Purpose Building, Pozorrubio Central School, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	2/8/2021	2/15/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0051/ 300117208048000	Construction of Road, Barangay Decreto, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Roads

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0052/ 300104219686000	Construction of Multi-Purpose Building, Barangay Palguyod, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	2/8/2021	2/15/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0053/ 300117208029000	Concreting of Roads at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	3/22/2021	3/29/2021	GoP	23,760,000.00	0.00	23,760,000.00	Concreting of Roads
21AI0055/ 300117208047000	Construction of Road, Barangay Casilan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Road
21AI0056/ 300104219690000	Construction of Multi-Purpose Building, Barangay San Blas, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	3/3/2021	3/9/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0057/ 300117208045000	Construction of Road, Barangay Capaz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Road
21AI0058/ 300104219680000	Construction of Multi-Purpose Building, Barangay Cayambanan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	2/8/2021	2/15/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0059/ 300117208030000	Concreting of Roads at Sa Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/8/2021	3/12/2021	GoP	3,960,000.00	0.00	3,960,000.00	Concreting of roads
21AI0060/ 300104219688000	Construction of Multi-Purpose Building, Barangay Pindangan Centro, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	2/8/2021	2/15/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0061/ 300117208033000	Concreting of Roads at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	2/8/2021	2/15/2021	GoP	3,564,000.00	0.00	3,564,000.00	Concreting of Road
21AI0062/ 300104219681000	Construction of Multi-Purpose Building, Barangay Inoman, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	2/8/2021	2/15/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0063/ 300117208027000	Concreting of Roads at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	3/22/2021	3/29/2021	GoP	3,960,000.00	0.00	3,960,000.00	Concreting of Roads

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0064/ 300109200812000	Construction/Improvement of Drainage Canal, Barangay Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	3/22/2021	3/29/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction/Improvement of drainage
21AI0065/ 300117208032000	Concreting of Roads at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	2/8/2021	2/15/2021	GoP	3,960,000.00	0.00	3,960,000.00	Concreting of Road
21AI0066/ 310302100284000	Replacement of Permanent Weak Bridges Toboy Bridge II (B01620LZ) along Binalonan- Asingan- Sta. Maria Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/8/2021	3/12/2021	GoP	13,720,000.00	0.00	13,720,000.00	Preplacement of weak bridges
21AI0067/ 300117208024000	Concreting of Roads at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	2/15/2021	2/19/2021	GoP	3,960,000.00	0.00	3,960,000.00	Concreting of Road
21AI0068/ 300117208034000	Concreting of Roads at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	3/22/2021	3/29/2021	GoP	17,820,000.00	0.00	17,820,000.00	Concreting of Roads
21AI0069/ 300210100009000	Replacement of Lagasit Bridge, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	2/15/2021	2/19/2021	GoP	24,750,000.00	0.00	24,750,000.00	Replacement of bridge
21AI0070/ 310204101008000	Construction of By-Pass and Diversion Road, Villasis By-Pass Road, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	4/12/2021	4/15/2021	4/20/2021	GoP	68,600,000.00	0.00	68,600,000.00	Concreting of Roads
21AI0071/ 310202100762000	Road Widening along Mangaldan- Manaoag- Binalonan Road KO192+050-KO193+000-KO190+(-044)-KO190+130	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	3/22/2021	3/29/2021	GoP	28,447,000.00	0.00	28,447,000.00	Concreting of Road
21AI0072/ 300104219691000	Construction of Multi-Purpose Building, Barangay Tiposu, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	2/15/2021	2/19/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of MPB
21AI0073/ 310204101289000	Construction of By-Pass and Diversion Roads, Tayug- San Quintin Road, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	3/8/2021	3/12/2021	GoP	24,500,000.00	0.00	24,500,000.00	Concreting of Road

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0074/ 300116203944000	Construction / Rehabilitation of Asingan-Villasis Road, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/27/2021	2/15/2021	2/19/2021	GoP	29,400,000.00	0.00	29,400,000.00	Construction/ rehabilitation of Road
21AI0075/ 300104219676000	Construction of Multi-Purpose Building, Barangay Anulid, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	2/15/2021	2/19/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0076/ 300117208038000	Construction of Road in Barangays Poblacion West- San Juan- San Vicente- Laoac, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	2/8/2021	2/15/2021	GoP	17,820,000.00	0.00	17,820,000.00	Construction of Road
21AI0077/ 300117208055000	Construction of Road, Barangay Sugcong, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/15/2021	2/19/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Road
21AI0078/ 300116203945000	Construction/ Rehabilitation of Bantog-Dalayap- San Pablo Road, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	3/22/2021	3/29/2021	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Road
21AI0079/ 300104219692000	Construction of Multi-Purpose Building Barangay Cabuloan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/15/2021	2/19/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB
21AI0080/ 300104219675000	Construction of Multi-Purpose Building Amagbagan Integrated School, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/15/2021	2/19/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB
21AI0081/ 300203101477000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations- Junction-Tayug- San Quintin Road Leading to Amazing Sunflower Farm, Brgy. Panganiban- Tayug- San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/15/2021	2/19/2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Access Road

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0082/ 300117208035000	Construction of Local Road, Barangay Don Benito, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/15/2021	2/19/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Local Road
21AI0083/ 300104219697000	Construction of Multi-Purpose Building Lepanto Elementary School, Brgy. Capulaan, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/24/2021	3/3/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB
21AI0085/ 310203100427000	Road Widening- tertiary Roads, Binalonan- Asingan- Sta. Maria Road, KO193+041- KO193+615	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	3/22/2021	3/29/2021	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Road
21AI0086/ 310112100245000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Tertiary Roads, San Nicolas- Natividad- San Quintin- Umingan- Guimba Road- KO213+812- KO214+338	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	3/22/2021	3/29/2021	GoP	11,052,440.00	0.00	11,052,440.00	Concreting of Road
21AI0087/ 300203101478000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations Road Leading to Maranum Falls and Skyplaza, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	2/24/2021	3/3/2021	GoP	4,900,000.00	0.00	4,900,000.00	Concreting of Road
21AI0088/ 300104219682000	Construction of Multi-Purpose Building Barangay Kisikis, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	2/24/2021	3/3/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0089/ 300104219662000	Construction of Multi-Purpose Building (covered court) in Vicente Taaca Memorial School, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	2/24/2021	3/3/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB
21AI0090/ 310111100274000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads, Mangaldan-Manaog- Binalonan Road KO190+(-486)-KO190+220	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	2/15/2021	2/19/2021	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Drainage
21AI0091/ 310110100198000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads, Manila North Road, KO172+928-KO173+000 (L/S), KO187+567-KO189+745(L/S), KO187+567-KO187+839(R/S), KO188+345-KO189+044 (R/S), KO189+140-KO189+745	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	3/22/2021	3/29/2021	GoP	58,800,000.00	0.00	58,800,000.00	Concreting of Road
21AI0092/ 300104219695000	Construction of Multi-Purpose Building Brgy. Poblacion District IV, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	3/3/2021	3/9/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB
21AI0093/ 300104219696000	Construction of Multi-Purpose Building Laoac, National High School, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	3/3/2021	3/9/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0094/ 300104219678000	Construction of Multi-Purpose Building, Barangay Casampagaan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/13/21 to 1/19/21	2/2/2021	2/24/2021	3/3/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0095/ 310110100212000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads, Bakit-Bakit Junction-Umingan Road, KO197+714 - KO197+705	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/13/21 to 1/19/21	2/4/2021	3/22/2021	3/29/2021	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Road
21AI0096/ 310209100278000	Off-Carriageway Improvement- tertiary Road, San Nicolas-Natividad- San Quintin-Umingan- Guimba Road, KO201+347-KO201+447, KO202+000-KO203+142, KO203+548-KO203+800	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/13/21 to 1/19/21	2/4/2021	3/3/2021	3/9/2021	GoP	14,848,420.00	0.00	14,848,420.00	Construction of Road
21AI0097/ 300104219677000	Construction of Multi-Purpose Building, Barangay Canarvacanan, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/13/21 to 1/19/21	2/4/2021	3/3/2021	3/9/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of MPB
21AI0098/ 300104219698000	Construction of Multi-Purpose Building North Central Elementary School, Barangay Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/13/21 to 1/19/21	2/4/2021	2/24/2021	3/3/2021	GoP	6,435,000.00	0.00	6,435,000.00	Construction of MPB
21AI0099/ 300104219703000	Construction/ Rehabilitation of Multi-Purpose Building Barangay Alibeng, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/4/21 to 3/10/21	3/24/2021			GoP	4,950,000.00	0.00	4,950,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0100/ 300103203230000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Nangapugan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/4/2021	3/10/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB
21AI0101/ 300103203227000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Carriedo, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/4/2021	3/10/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB
21AI0102/ 300103203228000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Flores, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/3/2021	3/9/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of MPB
21AI0103/ 300103203224000	Construction of Multi-Purpose Building (Child Development Center), Barangay San Felipe, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/3/2021	3/9/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of MPB
21AI0104/ 300103203231000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Panganiban, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/4/2021	3/10/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB
21AI0105/ 300103203225000	Construction of Multi-Purpose Building , Brgy. Camaggaan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/22/2021	3/29/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of MPB
21AI0106/ 300103203229000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Legaspi, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/3/2021	3/9/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB
21AI0107/ 300103203226000	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Vacante, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/22/2021	3/29/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of MPB
21AI0108/ 30004219694000	Construction of Multi-Purpose Building, Brgy. Cili, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/3/2021	3/9/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0109/ 300117208058000	Concreting of Guiset Sur, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/22/2021	3/29/2021	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
21AI0110/ 300117208025000	Construction of Road, Brgy. Sumabnit, Binalonan to Brgy. Casantigoan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/22/2021	3/29/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Road
21AI0111/ 300104219666000	Construction of Multi-Purpose Building, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/3/2021	3/9/2021	GoP	5,544,000.00	0.00	5,544,000.00	Construction of MPB
21AI0112/ 300104219693000	Construction of Multi-Purpose Building, Barangay Canarvacanan, Phase 2, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/10/2021	3/15/2021	GoP	2,970,000.00	0.00	2,970,000.00	Construction of MPB
21AI0113/ 300104219665000	Construction of Multi-Purpose Building, Barangay Sta. Cruz, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/3/2021	3/9/2021	GoP	1,188,000.00	0.00	1,188,000.00	Construction of MPB
21AI0114/ 300104219704000	Construction/ Rehabilitation of Multi-Purpose Building (Open court), Barangay Pangangaan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/22/2021	3/29/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of MPB
21AI0115/ 300104219706000	Construction of Multi-Purpose Building, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/22/2021	3/29/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of MPB
21AI0116/ 300121201020000	Construction/ Improvement of Water System, Barangay Batchelor East, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/22/2021	3/29/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of water system
21AI0117/ 300104219667000	Construction of Multi-Purpose Building San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/9/2021	3/15/2021	GoP	3,168,000.00	0.00	3,168,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0118/ 300104219664000	Construction of Multi-Purpose Building , Barangay Fulgosino, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/2021 to 1/29/2021	2/16/2021	3/3/2021	3/9/2021	GoP	1,485,000.00	0.00	1,485,000.00	Construction of MPB
21AI0119/ 300104219658000	Construction of Evacuation Center, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/2021 to 1/29/2021	2/16/2021	3/22/2021	3/29/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of evacuation center
21AI0120/ 300104219663000	Construction of Multi-Purpose Building ,(Tayug National High School) at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/2021 to 1/29/2021	2/16/2021	3/9/2021	3/15/2021	GoP	1,485,000.00	0.00	1,485,000.00	Construction of MPB
21AI0121/ 300104219671000	Construction of Multi-Purpose Building Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/27/2021 to 2/2/2021	2/17/2021	3/22/2021	3/29/2021	GoP	9,108,000.00	0.00	9,108,000.00	Construction of MPB
21AI0122/ 300104219670000	Construction of Multi-Purpose Building, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/27/2021 to 2/2/2021	2/17/2021	3/22/2021	3/29/2021	GoP	15,246,000.00	0.00	15,246,000.00	Construction of MPB
21AI0123/ 300104219674000	Construction of Multi-Purpose Building, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/27/2021 to 2/2/2021	2/17/2021	3/8/2021	3/12/2021	GoP	7,128,000.00	0.00	7,128,000.00	Construction of MPB
21AI0124/ 300104219668000	Construction of Multi-Purpose Building at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/29/2021 to 2/4/2021	2/18/2021	3/9/2021	3/15/2021	GoP	9,999,000.00	0.00	9,999,000.00	Construction of MPB
21AI0125/ 300104219660000	Construction/ Rehabilitation/ Improvement of Multi-Purpose Building, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	2/23/2021	3/22/2021	3/29/2021	GoP	12,375,000.00	0.00	12,375,000.00	Construction of MPB
21AI0126/ 300104219683000	Construction of Multi-Purpose Building, barangay Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	3/11/2021	3/22/2021	3/29/2021	GoP	19,800,000.00	0.00	19,800,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0127/ 320102104216000	Construction of Flood Control Structure along Totonoguen River, Barangay Zone I, Tumana East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	2/23/2021	3/22/2021	3/29/2021	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
21AI0128/ 300104219673000	Construction of Multi-Purpose Building, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	2/23/2021	3/22/2021	3/29/2021	GoP	12,573,000.00	0.00	12,573,000.00	Construction of MPB
21AI0129/ 300104219659000	Construction/ Rehabilitation/ Improvement of Multi-Purpose Building, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	2/23/2021	3/22/2021	3/29/2021	GoP	12,375,000.00	0.00	12,375,000.00	Construction of MPB
21AI0130/ 300109200810000	Construction/ Rehabilitation/ Improvement of Flood Control Structure/ Protective Dike, Barangay Legaspi, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	2/23/2021	3/22/2021	3/29/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Flood Control Structure
21AI0131/ 300104219669000	Construction of Multi-Purpose Building at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/6/2021 to 2/12/2021	3/2/2021	3/10/2021	3/15/2021	GoP	10,395,000.00	0.00	10,395,000.00	Construction of MPB
21AI0132/ 300104219685000	Construction of Multi-Purpose Building, Barangay Nancamaliran East, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/6/2021 to 2/12/2021	3/2/2021	3/9/2021	3/15/2021	GoP	5,445,000.00	0.00	5,445,000.00	Construction of MPB
21AI0133/ 320102104215000	Construction of Flood Control Structure along Banila River, Barangay San Aurelio, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/6/2021 to 2/12/2021	3/2/2021	3/22/2021	3/29/2021	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Flood Control Structure
21AI0134/ 300104219672000	Construction of Multi-Purpose Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/6/2021 to 2/12/2021	3/2/2021	3/22/2021	3/29/2021	GoP	21,384,000.00	0.00	21,384,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0141/ 300104219689000	Construction of Multi-Purpose Building, Barangay Poblacion 1, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2021 to 2/18/21	3/3/2021	3/22/2021	3/29/2021	GoP	6,435,000.00	0.00	6,435,000.00	Construction of MPB
21AI0142/ 300111200360000	Road Widening (including drainage) along Carmen Junction-Manat Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/2021 to 2/24/21	3/11/2021	3/22/2021	3/29/2021	GoP	4,900,000.00	0.00	4,900,000.00	Road widening
21AI0144/ 300104219705000	Construction of Multi-Purpose Building, Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2021 to 2/25/21	3/11/2021	3/22/2021	3/29/2021	GoP	39,600,000.00	0.00	39,600,000.00	Construction of MPB
21AI0145/ 320101106533000	Construction of Drainage structure, Mangaldan-Manaag- Binalonan Road (Package 2),Laoac-Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2021 to 3/4/21	3/22/2021	4/1/2021	4/9/2021	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Drainage
21AI0146/ 320101106532000	Construction of Drainage Structure, Mangaldan-Manaag- Binalonan Rd (Package 1) , K0190+(-486)- K0190+220	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2021 to 3/4/21	3/22/2021	4/1/2021	4/9/2021	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Drainage
21AI0147/ 300104219701000	Construction of Multi-Purpose Buildings, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2021 to 3/4/21	3/22/2021	4/1/2021	4/9/2021	GoP	13,860,000.00	0.00	13,860,000.00	Construction of MPB
21AI0148/ 300104219661000	Construction of Social Welfare Multi-Purpose Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/2/21 to 3/8/21	3/22/2021	4/1/2021	4/9/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of MPB
21AI0149/ 300104219684000	Construction of Social Welfare Multi-Purpose Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/2/21 to 3/8/21	3/22/2021	4/1/2021	4/9/2021	GoP	29,700,000.00	0.00	29,700,000.00	Construction of MPB
300116203626000	Construction of Road, Villa Verde, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/1/21 to 4/7/21	4/20/2021	4/30/2021	5/5/2021	GoP	97,000,000.00	0.00	97,000,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201024000	Construction of Flood Control	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/1/21 to 4/7/21	4/20/2021	4/30/2021	5/5/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Flood Control
300104213928000	Construction of Multi-Purpose Building, Brgy. Bantog, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/1/21 to 4/7/21	4/20/2021	4/30/2021	5/5/2021	GoP	12,450,000.00	0.00	12,450,000.00	Construction of MPB
300104219700000	Construction of Multi-Purpose Building, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/1/21 to 4/7/21	4/20/2021	4/30/2021	5/5/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of MPB
300104219702000	Construction of Multi-Purpose Buildings, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/1/21 to 4/7/21	4/20/2021	4/30/2021	5/5/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of MPB
20A10015/ 300204100444000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zone Balligi- Botigue- Cabulalaan- Calaoagan Road Leading to Dairy and Suka Muscovado Processing Area, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	9/30/2020	9/30/2020	GoP	14,700,000.00	0.00	14,700,000.00	Construction/ Improvement of Access Roads
20A10016/ 310203100312000	Road Widening- tertiary Roads Binalonan- Asingan- Santa Maria Rd- K0190+597- K0190+859	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	9/30/2020	9/30/2020	GoP	8,769,040.00	0.00	8,769,040.00	Road widening
20A10026/ 320101104558000	Construction of Flood Control Structure along Tagamusing River, Binalonan, Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A10027/ 320101104559000	Construction of Flood Control Structure along Tagamusing River, Binalonan Pangasinan (Package 3)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Control Structure
20A10028/ 320101104557000	Construction of Flood Control Structure along Tagamusing River, Binalonan, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Control Structure
20A10030/ 310110100127000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads Manila North Rd- K0178+268- K0179+057, K0180+275- K0180+363	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/28/19 to 10/4/19	10/21/2019	9/30/2020	9/30/2020	GoP	16,140,600.00	0.00	16,140,600.00	Construction/ Upgrading/ Rehabilitation of Drainage
20A10032/ 310202100567000	Road Widening- Secondary Rads carmen Jct- Manat Rd- K0178+000- K0178+400, K0182+197- K0182+351, K0182+600- K0183+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/28/19 to 10/4/19	10/21/2019	9/30/2020	9/30/2020	GoP	19,678,400.00	0.00	19,678,400.00	Road widening
20A10034/ 310110100126000	Construction/ Upgrading/ rehabilitation of Drainage along National Rads- Primary roads Manila North Road- K0174+646- K0175+395	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/28/19 to 10/4/19	10/21/2019	9/30/2020	9/30/2020	GoP	16,246,440.00	0.00	16,246,440.00	Construction/ Upgrading/ Rehabilitation of Drainage
20A10035/ 320102101123000	Construction of Flood Control Structure along Cabulandayan River, brgy. Nining, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A10036/ 320101104554000	Construction of Flood Control along Viray River, brgy. San Maximo- San Miguel, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A/0037/ 320102101130000	Repair/ Rehabilitation of Cabulandayan River Flood Control, brgy. San Eugenio, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A/0038/ 320102101124000	Construction of Flood Control Structure along Cabulandayan River, Brgy. San Jose, San Nicolas	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Flood Control Structure
20A/0039/ 320102101127000	Construction of Flood Control Structure along Totonpguen River, Brgy. Zone 1, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A/0040/ 320102100741000	Construction of Flood Control Structure along Lagasit River, brgy. Baligayan San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Flood Control Structure
20A/0041/ 320102101131000	Rehabilitation of Mitura River Flood Control, brgy. Sobol- Macalong, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Repair/ Rehabilitation of River Flood Control
20A/0042/ 320102101126000	Construction of Flood Control Structure along Lagasit River, brgy. San Pablo, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A/0043/ 320102101120000	Construction of Flood Control Structure along Agno River, Brgy. Tumana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A/0044/ 320102101121000	Construction of Flood Control Structure along Banila River, brgy. Decreto, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A/0047/ 320102101118000	Construction of Flood Control Structure along Agno River, Brgy. Carmay- Rizal, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A10048/ 320102101118000	Construction of Flood Control Structure along Totongpugen River, brgy. San Pedro, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A10049/ 320101104553000	Construction of Flood Control along Viray River, brgy. Poblacion East- Cacandongan, natividad, pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Control Structure
20A10050/ 320102101117000	Construction of Flood Control Structure along Agno and Allied River, brgy. Samon, Santa Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Flood Control Structure
20A10051/ 320102101122000	Construction of Flood Control Structure along Banila River, brgy. La Paz- San Leon, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A10052/ 320102101125000	Construction of Flood Control Structure along Lagasit River, brgy. Pataguid, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A10053/ 320102101129000	Rehabilitation of Andulan River Flood Control , Brgy. Zone 4, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A10054/ 320102101128000	Rehabilitation of Andulan River Flood Control, Brgy. Capitan Tomas, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Control Structure
20A10056/ 320101104552000	Construction of Flood Control along Ambayaoan River, brgy. Salingcob- Fianza, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A10064/ 310106100421000	Rehabilitation/ reconstruction/ Upgrading of Damaged Paved Roads- tertiary Roads Pangasinan- Nueva Vizcaya Rd- K0183+500- K0184+797	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	9/30/2020	9/30/2020	GoP	24,219,720.00	0.00	24,219,720.00	Concreting of Road
20A10066/ 310209100191000	Off- Carriageway Improvement- tertiary Roads Binalonan- Asingan- Santa Maria Rd- K0200+531- K0200+907, K0201+306- K0201+824	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	9/30/2020	9/30/2020	GoP	8,520,120.00	0.00	8,520,120.00	Concreting of Road
20A10073/ 310207100085000	Off- carriageway Improvement- primary Roads Bakit- Kabit Jct- Umingan Rd- K0185+608- K0186+022, K0199+837- K0200+000, K0204+202- K0204+676	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	9/30/2020	9/30/2020	GoP	9,172,800.00	0.00	9,172,800.00	Concreting of Road
20A10078/ 310209100192000	Off- Carriageway Improvement- tertiary Roads Pangasinan- Nueva Vizcaya Rd- K0204+000- K0204+972	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	9/30/2020	9/30/2020	GoP	16,140,000.00	0.00	16,140,000.00	Concreting of Road
20A10079/ 310209100193000	Off- Carriageway Improvement- tertiary Roads San Nicolas- natividad- San Quintin- Umingan- Guimba Rd- K0221+291- K0221+976, K0222+072- K0223+649	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	9/30/2020	9/30/2020	GoP	19,950,840.00	0.00	19,950,840.00	Concreting of Road

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A10093/ 300117205642000	Construction of Road (new Road leading to Economic Zone) Brgy. Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/20/2020 to 2/26/20	3/10/2020	9/30/2020	9/30/2020	GoP	49,000,000.00	0.00	49,000,000.00	Concreting of Road
20A10094/ 300117205656000	Upgrading of Local Access Road, Brgy. Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/20/2020 to 2/26/20	3/10/2020	9/30/2020	9/30/2020	GoP	9,900,000.00	0.00	9,900,000.00	Concreting of Road
20A10098/ 300116202662000	Concreting of Roads, Caboluan- Libsong- San Pablo, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/20/2020 to 2/26/20	3/10/2020	9/16/2020	9/17/2020	GoP	5,940,000.00	0.00	5,940,000.00	Concreting of Road
20A10105/ 300117205643000	Concreting/ rehabilitation of Prado Road, Brgy. Prado, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/26/120 to 3/3/20	5/27/2020	9/30/2020	9/30/2020	GoP	19,800,000.00	0.00	19,800,000.00	Concreting of Road
20A10108/ 300117205645000	Concreting/ rehabilitation of Capulaan- San Miguel Road, brgy. Capulaan and San Miguel, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/26/120 to 3/3/20	5/27/2020	9/30/2020	9/30/2020	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Road
20A10110/ 300117205644000	Concreting/ rehabilitation of Poblacion Road, brgy. Poblacion, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/26/120 to 3/3/20	5/27/2020	9/30/2020	9/30/2020	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Road
20A10143/ 310112100159000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads Binalonan- Asingan- Santa Maria Rd- K0190+320- K0190+590	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	5/13/20 to 5/19/20	6/2/2020	9/30/2020	9/30/2020	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A10144/ 310112100160000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads Binalonan- Asingan- Santa Maria Rd- K0190+590- K0190+880	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	5/13/20 to 5/19/20	6/2/2020	9/30/2020	9/30/2020	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Road
20A10145/ 310112100158000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads Binalonan- Asingan- Santa Maria Rd- K0190+150- K0190+320	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	5/13/20 to 5/19/20	6/2/2020	9/30/2020	9/30/2020	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Road
20A10146/ 310110100128000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads Manila North Rd- K0204+050- K0204+827	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	5/13/20 to 5/19/20	6/2/2020	9/30/2020	9/30/2020	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Road
20A10152/ 300104213927000	Construction of Multi-Purpose Building, Pangasinan State University, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	5/21/20 to 5/27/20	6/9/2020	9/16/2020	9/17/2020	GoP	14,850,000.00	0.00	14,850,000.00	Const;n of MPB

Prepared by:

MANUEL C. NOVENCIDO, JR
Head, BAC Secretariat

Recommending Approval:

ANDRES M. MCER
BAC, Chairperson

Approved:

TITO JESUS T. SALVADOR
District Engineer