



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
CIVIL WORKS													
22FN0001	Basic Inrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building at DPWH Compound, Sta. Teresita, Baao, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	17-Sep-21	06-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
22FN0002	Basic Inrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, at San Agustin E/S, San Agustin, Iriga City, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	17-Sep-21	06-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
22FN0003	OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Road – Baao – Iriga City – Nabua Road (K0 477+112 – K0 477+848)	CONSTRUCTION SECTION	YES	Public Bidding	17-Sep-21	06-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	9,387,420.00		9,387,420.00	Preventive Maintenance (Secondary Roads)
22FN0004	Basic Inrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building at San Miguel Elementary School, San Miguel, Iriga City,Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	17-Sep-21	06-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
22FN0005	Basic Inrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Brgy. Santiago Young, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	17-Sep-21	06-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0006	Basic Inrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Sagrada, Baao, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	30-Sep-21	19-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0008	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program-Preventive Maintenance-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Nabua - Balatan Road - K0489+300.00 - K0489+379.00	CONSTRUCTION SECTION	YES	Public Bidding	30-Sep-21	19-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	4,900,000.00		4,900,000.00	Preventive Maintenance (Tertiary Roads)



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0010	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, De La Fe - San Ramon, Buhi, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	01-Oct-21	20-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	14,850,000.00		14,850,000.00	Construction of Road
22FN0011	Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building Sta. Justina, Buhi, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	08-Oct-21	27-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
22FN0013	Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sagrada Familia, Buhi, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	08-Oct-21	27-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0014	OO2: Protect lives and Properties Against Major Floods/Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Slope Protection of Barit River and Waras River Outfall, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	08-Oct-21	27-Oct-21	07-Feb-22	18-Feb-22	GAA 2022	39,200,000.00		39,200,000.00	Construction of River Slope Protection
22FN0015	OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Nabua-Balatan Road, K0 491+762 – K0 491+875	CONSTRUCTION SECTION	YES	Public Bidding	15-Oct-21	03-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	14,700,000.00		14,700,000.00	Preventive Maintenance (Tertiary Roads)
22FN0016	OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Laganac-Luluwasan Flood Control Structure, Balatan, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	15-Oct-21	03-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	39,200,000.00		39,200,000.00	Construction (Completion) of Multi-Purpose Building
22FN0017	Basic Infrastructure Program (BIP) - Multi Purposed Building/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Nabua National High School, Barangay San Miguel, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	22-Oct-21	10-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0018	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road Barangay Lourdes Young, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	22-Oct-21	10-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Road
22FN0019	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Improvement of Road Barangay Inapatan, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	22-Oct-21	10-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Improvement of Road
22FN0020	OO2: Protect lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Revetment Wall Upstream at Waras River, Sta.8+385 - Sta.8+665 (BS) San Andres, Sta. Teresita, Iriga City, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	22-Oct-21	10-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	77,200,000.00		77,200,000.00	Rehabilitation of Revetment Wall
22FN0021	OO2: Protect lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Structure along Bicol River, Upstream Bacolod Bridge, Left Side, (Sta.0+147- Sta.0+600), Bato, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	22-Oct-21	10-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22FN0022	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Downstream of San Francisco Br., Baao, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	22-Oct-21	10-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	67,550,000.00		67,550,000.00	Construction of Flood Control Structure
22FN0023	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Slope Protection along Bicol River, Downstream of Panoypoyan Bridge, Bula, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	22-Oct-21	10-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Control Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0024	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Barangay San Roque Sagumay, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	29-Oct-21	17-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Road
22FN0025	Convergence and Special Support Program: Basic Infrastructure Projects (BIP) - Evacuation Center/Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center, Barangay Perpetual Help, Iriga City, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	29-Oct-21	17-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Evacuation Center
22FN0026	Basic Infrastructure Projects (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Municipal Hall Compound, Barangay San Buenaventura, Buhi, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	29-Oct-21	17-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	3,960,000.00		3,960,000.00	Construction (Completion) of Multi-Purpose Building
22FN0027	OO2: Protect lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bicol River, Upstream Bacolod Bridge, Right Side, Sta. 0+147 - Sta. 0+600, Bato, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	29-Oct-21	17-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22FN0028	OO2: Protect lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Revetment Wall Upstream at Waras River, Sta. 9+044-Sta.9+304 (RS), Sta. 8+980.80-Sta. 9+280.8 (LS), San Andres, Sta. Teresita, Iriga City	CONSTRUCTION SECTION	YES	Public Bidding	29-Oct-21	17-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	77,200,000.00		77,200,000.00	Rehabilitation of Revetment Wall
22FN0029	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Improvement of Road at San Antonio Ogbon to the Boundary of Santiago old, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	29-Oct-21	17-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Improvement of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0030	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Bicol River, Upstream of Panoypoyan Bridge, Bula, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	29-Oct-21	17-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of River Slope Protection
22FN0031	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Slope Protection along Bicol River, Ombao Heights - Ombao Polpog, Bula, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	05-Nov-21	24-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	39,200,000.00		39,200,000.00	Construction of River Slope Protection
22FN0032	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Igamot Creek, Salvacion and Busakan, Barangay San Vicente, Baao, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	05-Nov-21	24-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of River Slope Protection
22FN0033	OO2: Protect lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike along Bato Lake, San Vicente Section, Bato, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	05-Nov-21	24-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Dike
22FN0034	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Improvement of Road at Sta Clara to Tawagon, Barangay Sagrada Familia, Buhi, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	05-Nov-21	24-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Improvement of Road
22FN0035	Basic Infrastructure Program (BIP) - Multi Purpose Building/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Caorasan, Bula, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	05-Nov-21	24-Nov-21	07-Feb-22	18-Feb-22	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0036	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Pascual, Buhi, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	12-Nov-21	01-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0037	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Dela Fe, Buhi, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	12-Nov-21	01-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0038	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at La Medalla Elementary School, Barangay La Medalla, Iriga City, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	12-Nov-21	01-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	3,960,000.00		3,960,000.00	Construction (Completion) of Multi-Purpose Building
22FN0039	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Waras Flood Control (Upstream of Waras Bridge, Left Side), Barangay San Juan to Bagumbayan Section, Baao, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	12-Nov-21	01-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	77,200,000.00		77,200,000.00	Rehabilitation of Waras Flood Control Structure
22FN0040	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Barit River, Antipolo Old Section, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	12-Nov-21	01-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	67,550,000.00		67,550,000.00	Construction of River Slope Protection
22FN0041	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major Strategic Public Buildings/Facilities - Improvement of Road, Barangay La Purisima, Iriga City, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	12-Nov-21	01-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Improvement of Road
22FN0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Bicol River, Barangay Ombao Polpog, Bula, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	26-Nov-21	15-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of River Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0043	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads: La Medalla - Salvacion - San Vicente Diversion Road, Baao, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	26-Nov-21	22-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	41,037,500.00		41,037,500.00	Construction of By-Pass and Diversion Road
22FN0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road including Drainage structure from Sta. Clara - Sagrada "Pito" Buhi, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	26-Nov-21	15-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	14,700,000.00		14,700,000.00	Construction of Road
22FN0045	Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi - Purpose Building Barangay Cawacagan, Bato, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	26-Nov-21	15-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22FN0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Building/Facilities Improvement of Road, Barangay Antipolo Old, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	26-Nov-21	15-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Improvement of Road
22FN0047	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major Strategic Public Buildings/Facilities - Construction of Road in Barangay San Vicente Sur, Iriga City, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	26-Nov-21	15-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Road
22FN0048	Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	26-Nov-21	15-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0049	Basic Infrastructure Program (BIP) - Multi Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi Purpose Building, Barangay San Nicolas, Nabua Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	26-Nov-21	15-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Bicol River, Upstream of Sto. Domingo Bridge, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	03-Dec-21	22-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of River Slope Protection
22FN0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Barit River Flood Mitigation Structure (Francia Section), Iriga City, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	03-Dec-21	22-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	39,200,000.00		39,200,000.00	Construction of Flood Control Structure
22FN0052	Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Nabua Central Pilot School, Barangay San Nicolas, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	03-Dec-21	22-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Improvement of Road at San Vicente Gorong-Gorong, Barangay San Vicente Gorong-Gorong, Nabua, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	10-Dec-21	29-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	4,950,000.00		4,950,000.00	Improvement of Road
22FN0054	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/ or Bridges (or, roads that traverse multiple LGU jurisdiction) - Construction of Road, Sto.Nino, Iriga City to Los Angeles, Buhi, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	10-Dec-21	29-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	19,800,000.00		19,800,000.00	Construction of Road
22FN0055	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Balatan, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	10-Dec-21	29-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	77,200,000.00		77,200,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0056	Basic Infrastructure Program (BIP) - Multi-Purposed Building/Facilities to Support Social Services - Construction of Multi-Purpose Building at Municipal Hall Compound, Barangay Duran, Balatan, Camarines Sur	CONSTRUCTION SECTION	YES	Public Bidding	10-Dec-21	29-Dec-21	07-Feb-22	18-Feb-22	GAA 2022	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
22FN0057	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Slope Protection along Waras River, Bagumbayan Section, Baao, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	20-Dec-21	11-Jan-22	07-Feb-22	18-Feb-22	GAA 2022	67,550,000.00		67,550,000.00	Construction of River Slope Protection
22FN0058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Rehabilitation of NIA Control Bridge along Buhi-Tambo Road, Buhi, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	20-Dec-21	11-Jan-22	07-Feb-22	18-Feb-22	GAA 2022	19,800,000.00		19,800,000.00	Rehabilitation of NIA Control Bridge
22FN0059	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Isabel, Buhi, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	07-Jan-22	26-Jan-22	21-Feb-22	03-Mar-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
22FN0060	OO1 - Network Development, Construction of By-Pass and Diversion Roads, Iriga City Rapid Exit Bypass Road, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	07-Jan-22	26-Jan-22	21-Feb-22	03-Mar-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of By-Pass and Diversion Road
22FN0061	Construction of Iriga Inorogan Rd to Talisay St. and Inorogan St. leading to Inorogan Shrine Pilgrimage and Ecotourism Area, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	07-Jan-22	26-Jan-22	21-Feb-22	03-Mar-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Road
22FN0062	Construction of Road, Caledonia Street, Barangay San Isidro, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	07-Jan-22	26-Jan-22	21-Feb-22	03-Mar-22	GAA 2022	7,920,000.00		7,920,000.00	Construction of Road
22FN0063	Construction of Road, Zone 1, Barangay San Vicente, Baao, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	07-Jan-22	26-Jan-22	21-Feb-22	03-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Road
22FN0064	Improvement of Road, Barangay Antipolo, Baao, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	14-Jan-22	02-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Improvement of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0065	Improvement of Road, Barangay Lourdes, Baao, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	14-Jan-22	02-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Improvement of Road
22FN0066	Rehabilitation of Colgante Bridge at Zone 1 San Jose Village, Barangay San Jose, Nabua, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	14-Jan-22	02-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Rehabilitation of Colgante Bridge
22FN0067	Rehabilitation of Road, Barangay San Agustin, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	14-Jan-22	02-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	39,600,000.00		39,600,000.00	Rehabilitation of Road
22FN0068	Road Concreting with Drainage System of Barangay Gabas Intersection to Jude Thaddeus Church, San Nicolas, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	14-Jan-22	02-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	6,930,000.00		6,930,000.00	Road Concreting with Drainage
22FN0069	Construction of Multi-Purpose Building Convertible to Evacuation Center at Barangay Perpetual Help, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	21-Jan-22	09-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose
22FN0070	Construction of Multi-Purpose Building Convertible to Evacuation Center at Barangay Paloyon Proper, Nabua, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	21-Jan-22	09-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	5,940,000.00		5,940,000.00	Construction of Multi-Purpose
22FN0071	Construction of Multi-Purpose Facility (Covered Court), Brgy. San Ramon, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	21-Jan-22	09-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose
22FN0072	Construction of Puericulture Center/Training Center/Evacuation Center at Brgy San Roque, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	21-Jan-22	09-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	6,930,000.00		6,930,000.00	Construction of Puericulture Center
22FN0073	Construction of River Slope Protection at Igamot Creek, Upstream and Downstream of Steel Bridge, Barangay Salvacion, Baao, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	21-Jan-22	09-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of River Slope
22FN0074	Construction of River Slope Protection at La Medalla, Baao, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	28-Jan-22	16-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	29,400,000.00		29,400,000.00	Construction of River Slope
22FN0075	Rehabilitation of Bicol River Basin Flood Control Structure (La Purisima Section), Nabua, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	28-Jan-22	16-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	51,450,000.00		51,450,000.00	Rehabilitation of Bicol River



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0076	Construction of Balos River Flood Mitigation Structure (Downstream), Barangay San Francisco, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	28-Jan-22	16-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	49,000,000.00		49,000,000.00	Construction of Balos River
22FN0077	Rehabilitation of Flood Control Mitigation Structure, Barangay San Roque, Nabua, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	28-Jan-22	16-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	4,900,000.00		4,900,000.00	Rehabilitation of Flood Control
22FN0078	Construction of Evacuation Center (Phase 2), Perpetual Help, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	28-Jan-22	16-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	9,009,000.00		9,009,000.00	Construction of Evacuation Center
22FN0079	Construction of Evacuation Center, Del Rosario, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	28-Jan-22	16-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	9,009,000.00		9,009,000.00	Construction of Evacuation Center
22FN0080	Construction of Evacuation Center, La Trinidad, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	28-Jan-22	16-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	9,009,000.00		9,009,000.00	Construction of Evacuation Center
22FN0081	Construction of Evacuation Center, San Jose, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	28-Jan-22	16-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	9,009,000.00		9,009,000.00	Construction of Evacuation Center
22FN0082	Construction of Evacuation Center, San Pedro, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	28-Jan-22	16-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	9,009,000.00		9,009,000.00	Construction of Evacuation Center
22FN0083	Construction of Evacuation Center, San Ramon, Iriga City, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	28-Jan-22	16-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	9,009,000.00		9,009,000.00	Construction of Evacuation Center
22FN0084	Retrofitting/ Strengthening of Permanent Bridges - Malawag Br. (B04899LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd	CONSTRUCTION SECTION	NO	Public Bidding	04-Feb-22	23-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	9,800,000.00		9,800,000.00	Retrofitting/ Strengthening of Permanent
22FN0085	Retrofitting/ Strengthening of Permanent Bridges - Salvacion Br. (B04902LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd	CONSTRUCTION SECTION	NO	Public Bidding	04-Feb-22	23-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	9,800,000.00		9,800,000.00	Retrofitting/ Strengthening of Permanent
22FN0086	Retrofitting/ Strengthening of Permanent Bridges - Sto. Domingo Br. (B00468LZ) along Nabua-Balatan Rd	CONSTRUCTION SECTION	NO	Public Bidding	04-Feb-22	23-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	9,800,000.00		9,800,000.00	Retrofitting/ Strengthening of Permanent



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
22FN0087	001: Ensure Safe and Reliable National Road System - Asset Preservation Program-Preventive Maintenance- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Nabua - Balatan Road, K0485+800 - K0485+850, K0485+860 - K0485+884	CONSTRUCTION SECTION	NO	Public Bidding	04-Feb-22	23-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	25,480,000.00		25,480,000.00	Preventive Maintenance of Road: Asphalt Overlay
22FN0088	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road Laganac to Tomatarayo, Balatan, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	04-Feb-22	23-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	39,200,000.00		39,200,000.00	Construction of Road
22FN0089	Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Payak, Bato, Camarines Sur	CONSTRUCTION SECTION	NO	Public Bidding	04-Feb-22	23-Feb-22	21-Feb-22	03-Mar-22	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
GOODS & SERVICES													
	Common Electrical Supplies	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply & Delivery of Common Electrical Supplies
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 156,765.14		P 156,765.14	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 148,810.14		P 148,810.14	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 29,835.80		P 29,835.80	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 26,524.80		P 26,524.80	
	Common Office Supplies	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply & Delivery of Common Office Supplies
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 1,388,122.27		P 1,388,122.27	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 1,196,005.96		P 1,196,005.96	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 1,097,630.98		P 1,097,630.98	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 998,795.84		P 998,795.84	
	Common Office Devices	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply & Delivery of Common Office Devices
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 66,780.89		P 66,780.89	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 25,052.68		P 25,052.68	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 27,301.57		P 27,301.57	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 21,097.64		P 21,097.64	
	Common Janitorial Supplies/Cleaning Equipment & Supplies/Uniforms and Other Field accessories	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply & Delivery of Common Janitorial Supplies/Cleaning Equipment & Supplies/Uniforms and Other Field accessories
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 415,637.72		P 415,637.72	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 329,748.51		P 329,748.51	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 148,952.08		P 148,952.08	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 301,833.51		P 301,833.51	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
	Common Office Equipment/Accessories	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & Delivery of Common Office Equipment/ Accessories
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		₱ 2,621,646.53		₱ 2,621,646.53	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		₱ 1,990,675.04		₱ 1,990,675.04	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		₱ 1,436,261.80		₱ 1,436,261.80	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		₱ 993,764.04		₱ 993,764.04	
	Common Computer Supplies	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & Delivery of Common Computer Supplies
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		₱ 2,004,872.50		₱ 2,004,872.50	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		₱ 103,130.75		₱ 103,130.75	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		₱ 1,363,290.75		₱ 1,363,290.75	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		₱ 72,612.50		₱ 72,612.50	
	Consumables	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & Delivery of Consumables
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		₱ 7,348,649.00		₱ 7,348,649.00	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		₱ 7,164,649.00		₱ 7,164,649.00	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		₱ 7,042,952.00		₱ 7,042,952.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		₱ 6,981,099.00		₱ 6,981,099.00	
	Other Supplies/Lighting,Furnitures, Fixtures Accessories/Medical Supplies	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & Delivery of Other Supplies/Lighting,Furnit ures, Fixtures Accessories/Medical Supplies
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		₱ 4,298,888.00		₱ 4,298,888.00	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		₱ 3,113,765.50		₱ 3,113,765.50	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		₱ 3,122,978.00		₱ 3,122,978.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		₱ 2,412,683.00		₱ 2,412,683.00	
	Fuel, Oil & Lubricants	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Procurement of Fuel, Oil & Lubricants
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		₱ 3,975,724.00		₱ 3,975,724.00	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		₱ 364,950.00		₱ 364,950.00	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		₱ 364,950.00		₱ 364,950.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		₱ 364,950.00		₱ 364,950.00	
	IT Equipment & Accessories	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & Delivery of IT Equipment & Accessories
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		₱ 1,693,115.00		₱ 1,693,115.00	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		₱ 29,200.00		₱ 29,200.00	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		₱ 234,950.00		₱ 234,950.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		₱ 29,200.00		₱ 29,200.00	
	Spare Parts of Construction Equipment/Device/Tools Accessories, Materials/Spareparts/Construction Equipment Device	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & Delivery of Spare Parts of Construction Equipment/Device/ Tools Accessories, Materials/Spareparts/ Construction Equipment Device
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		₱ 2,682,630.00		₱ 2,682,630.00	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		₱ 244,000.00		₱ 244,000.00	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		₱ 696,530.00		₱ 696,530.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		₱ 244,000.00		₱ 244,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baa, Camarines Sur

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
	Construction Tools/Materials/WC # Pavement Maintenance	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & Delivery of Construction Tools/Materials/WC # Pavement Maintenance
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 1,298,330.00		P 1,298,330.00	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 112,740.90		P 112,740.90	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 1,516,302.00		P 1,516,302.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 112,740.00		P 112,740.00	
	Traffic Safety Devices	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & Delivery of Traffic Safety Devices
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 31,100.00		P 31,100.00	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 30,600.00		P 30,600.00	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 30,600.00		P 30,600.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 30,600.00		P 30,600.00	
	Equipment/Service Vehicle	Quality Assurance Section	No	Competitive Bidding					Others				Procurement of Equipment/Service Vehicle
	1 st Quarter				18-Feb-22	9-Mar-22	21-Mar-22	28-Mar-22		P 3,300,000.00		P 3,300,000.00	
	Laboratory Supplies	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & Delivery of Laboratory Supplies
	1 st Quarter				11-Feb-22	2-Mar-22	14-Mar-22	21-Mar-22		P 12,050.00		P 12,050.00	
	2 nd Quarter				15-Apr-22	4-May-22	16-May-22	23-May-22		P 633,930.00		P 633,930.00	
	3 rd Quarter				22-Jul-22	10-Aug-22	22-Aug-22	29-Aug-22		P 611,370.00		P 611,370.00	
	4 th Quarter				14-Oct-22	2-Nov-22	14-Nov-22	21-Nov-22		P 611,370.00		P 611,370.00	

Prepared By:

Recommending Approval:

Approved By:

REYNALDO N. MANAOG
Engineer III
HEAD- BAC Secretariat

ARIS B. HERMOSO
Chief Quality Assurance Section
BAC Chairman

GEMMA B. TIMBANG
District Engineer