

**FINAL ANNUAL  
PROCUREMENT PLAN FY 2020  
OF DPWH ILOILO 3<sup>RD</sup>  
DISTRICT ENGINEERING  
OFFICE  
(Civil Works, Goods and Services and  
Consulting Services)**

## DPWH - Iloilo 3rd District Engineering Office Final Annual Procurement Plan for FY 2020

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0001 - Construction of Multi-Purpose Building, Sitio Kapitungan, Bolo, Carles, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	2/10/2020	2/11 - 20/2020	GoP	2,000,000.00	-	2,000,000.00	Partial construction of 14m x 30m covered court which includes 12 units column and 10 units of 5 meter beam span. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span Steel Girt on center only and 562.60 sq.m. Roofing with 6m x 30m x 0.5m thk
-	20GH0002 - Rehabilitation of Multi-Purpose Building, Bolo, Carles, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	2/10/2020	2/11 - 20/2020	GoP	500,000.00	-	500,000.00	Improvement/Rehabilitation of 16m x 30m covered court which includes 2 units of columns and 2 units of 5 meter span beam. For the trusses and roofing, 1 unit of full trusses w/ 1 unit of 5 meter span Steel Girt on center only and 107.00 sq.m. roofing with fascia and painting works on all columns and beams
-	20GH0003 - Construction of Multi-Purpose Building, Nalumsan, Carles, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	2/10/2020	2/11 - 20/2020	GoP	2,500,000.00	-	2,500,000.00	Partial construction of 18m x 30m covered court which includes 12 units column and 10 units of 5 meter beam span. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span steel girt on center only and 678.60 sq.m. roofing (Phase 1)
-	20GH0004 - Construction of Multi-Purpose Building, Aglosong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	2/10/2020	2/11 - 20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 30m covered court which includes 14 units column and 12 units of 5 meter span beam. For the trusses and roofing, 7 units of full trusses w/ 6 units of 5 meter span steel girt on center only and 693.60 sq.m. roofing
-	20GH0005 - Construction of Multi-Purpose Building, Tamis-ac, Concepcion, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 14m x 27m covered court which includes 12 units column and 8 units of 5 meter span beam and 2 units of 7 meter span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span steel girt on center only and 601.40 sq.m. roofing with fascia and painting works on columns and beams



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0006 - Construction of Multi-Purpose Building, Salong, Batad, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 16m x 25m covered court which includes 12 units of columns and 10 units of 5 meter span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span steel girt on center only and 620.60 sq.m. roofing with fascia
-	20GH0007 - Rehabilitation of Concrete Road - Ajuy-Jamul-awon-Concepcion Rd - K0215+799 - K0215+914, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	2/10/2020	2/11 - 20/2020	GoP	1,865,000.00	-	1,865,000.00	Concrete rehabilitation of 6.1 m width, 280 mm thick PCCP, 0.115 km
-	20GH0008 - Construction (Completion) of Multi-Purpose Building, Loong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	1,000,000.00	-	1,000,000.00	Improvement/rehabilitation of 17.5m x 35m covered court which includes 2 units of columns and 2 units of 5m span beam. For the trusses and roofing, 1 unit of full trusses with 3 units of 5m span steel girt and 138 sq.m. roofing with fascia on all sides. Construction of 35m, 2 layers bleacher and painting works on all columns, beams and bleacher.
-	20GH0009 - Construction of Multi-Purpose Building, General Luna, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	20GH0010 - Construction of Multi-Purpose Building, Pantalan Navarro, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 562.60 sq.m. roofing with fascia, painting works on columns and beams and construction of 0.10m thick unreinforced concrete slab.
-	20GH0011 - Construction of Multi-Purpose Building, Poblacion Sur, Balasan, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	2/10/2020	2/11 - 20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 591.60 sq.m. roofing and embankment.



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0012 - Construction of Multi-Purpose Building, Tubogan, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 591.60 sq.m. roofing with fascia, painting works on columns and beams.
-	20GH0013 - Rehabilitation of Multipurpose Building, Sta. Ana, Batad, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation of Multipurpose Building
-	20GH0014 - Construction (Completion) of Multi-Purpose Building, Barangay Tipacla, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction (Completion) of Multi-Purpose Building
-	20GH0015 - Construction of Multi-Purpose Building, Barangay Pontoc, Lemery, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of 19m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 707.60 sq.m. roofing with fascia, painting works on columns and beams and 0.05m thick concrete overlay
-	20GH0016 - Construction (Completion) of Multi-Purpose Building, Poblacion, Batad, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building, Poblacion, Batad, Iloilo
-	20GH0017 - Rehabilitation of Multi-Purpose Building (Health Center), Bagacay, San Rafael, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation of Barangay Health Center (Demolition of existing roofing, construction of 8 units columns with beams and concrete roof deck with railings. Painting of walls, ceiling, columns, beams and railings, installation of tiles (ground floor only.)



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0018 - Construction of Multi-Purpose Building, Manlot, Carles, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 22m covered court which includes 10 units column and 8 units of 5-m span beam. For te trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span steel girt on center only 656.20 sq.m. Roofing with fascia, painting works on columns and beams with 5m x 17m MPB extension.
-	20GH0019 - Construction of Multi-Purpose Building, Daculan, Estancia, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 17m x 25m covered court which includes 12 units column and 10 units of 5 m span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 649.60 sq.m.- Roofing, painting works on columns and beams
-	20GH0020 - Construction (Completion) of Multi-purpose Building, Salcedo, Sara, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 17.50m x 30m covered court which includes 6 units of columns and 6 units of 5 meter span beam. For the trusses and roofing, 3 units of full trusses w/ 3 units of 5-meter span Steel Girt and 528.80 sq.m. Roofing with fascia on all sides. Construction of 30 meter-3 layers bleacher with roofing and painting works on all columns and beams.
-	20GH0021 - Construction of Multi-Purpose Building, San Diego, Lemery, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Complete construction of Multi-purpose Building, San Diego, Lemery, Iloilo.
-	20GH0022 - Construction of Multi-Purpose Building, San Geronimo, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5-m span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 591.60 sq.m.- Roofing with fascia, painting works on columns and beam



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0023 - Construction of Multi-Purpose Building, Brgy. Preciosa, Sara, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of 14m x 40m covered court which includes 18 units of 5m beam span. For the trusses and roofing, 9 units of full trusses w/ 8 units of 5-meter span Steel Girt on center only and 760.80 sq.m.- Roofing with gutter and downspout.
-	20GH0024 - Construction of Multi-Purpose Building, Taloato, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 18m x 25m covered court which includes 11 units column and 9 units of concrete beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt center only and 678.60 sq.m.- Roofing.
-	20GH0025 - Rehabilitation of Multi-Purpose Building, Loong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of 5m x 6.5m 2 - storey multipurpose building.
-	20GH0026 - Rehabilitation of Multi-Purpose Building, Zaragosa, Balasan, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of bleachers with roofing, railings and gate, concrete fence with plastering. For the completion of gym plastering of 6 units columns and 6 units beams, sidings and concrete canals.
-	20GH0027 - Construction (Completion) of Multi-Purpose Building, Lanjagan, Ajuy, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Partial construction of 36m, 6 layers bleacher
-	20GH0028 - Construction of Multi-Purpose Building, Tingguian, Balasan, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Complete construction of 8m x 14m multi-purpose building with overhead water tank
-	20GH0029 - Rehabilitation of Multi-Purpose Building, San Lucas, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/26/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Partial construction of two-storey multi-purpose building



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0030 - Construction (Completion) of Multi-Purpose Building, San Juan, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Completion of 19m x 35m covered court which includes 6 units of columns and 6 units of 5m span beam. For the trusses and roofing, 3 units of full trusses with 3 units of 5m span steel girt and 536.80 sq.m. roofing with fascia on all sides. Construction of 30m, 3 layers bleacher and painting works on all columns, beams and bleacher and electrical works. Embankment and 0.10m thick reinforced concrete slab on 1 span.
-	20GH0031 - Construction (Completion) of Multi-Purpose Building, Poblacion Zone 3, Estancia, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction (completion) of multi-purpose building which includes ceiling works, painting works and complete electrical works
-	20GH0032 - Construction of Multi-Purpose Building, Lumbia, Estancia, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 16m x 30m covered court which includes 12 units column and 10 units of concrete beam. For the trusses and roofing, 7 units of full trusses with 8 units of 5m span steel girt on center only and 727.60 sq.m. roofing.
-	20GH0033 - Rehabilitation of Multipurpose Building, Sepanton, Lemery, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation of Multipurpose Building. Work includes construction of 36.25 sq.m. second floor area of barangay hall and improvement of its existing 36.25 sq.m. ground floor. Fabrication and installation of glass doors and windows, 84.08 sq.m. tile works, carpentry works which includes ceiling vents and cabinets, 1 set of office wooden table with chair, 76.85 sq.m. ceiling works, painting works of masonry, ceiling and metal works, 222 sq.m. roofing works of the barangay hall and canopy of gym. Plumbing waterworks and replacement and installation of all electrical works as stated in POW.



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0034 - Rehabilitation of Multi-purpose Building, Carlos Lopez National High School (rebid)	Construction	NO	Competitive Bidding	1/27/2020 - 2/2/2020	2/17/2020	2/27/2020	2/28/2020 - 3/6/2020	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation of school building (gym) includes installation of 7 units of full trusses with 6 units of 5m span steel girt on center only and 780.80 sq.m. roofing.
-	20GH0035 - Construction of Multi-Purpose Building, San Nicolas, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of 5m x 6.5m, 2 storey multi-purpose building
-	20GH0036 - Rehabilitation of Multi-Purpose Building (Covered Court), Bagacay, San Rafael, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of two-storey shed with railings, roofing and steel gate. Painting works includes the existing perimeter and ceiling (steel deck)
-	20GH0037 - Rehabilitation of Multi-Purpose Building, San Dionisio, San Rafael, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation of multi-purpose building (complete construction)
-	20GH0038 - Construction of Multi-Purpose Building at Barangay Anabo, Lemery, Iloilo (rebid)	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	1,500,000.00	-	1,500,000.00	Construction of 18m x 25m covered court which includes 12 units column and 10 units concrete beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span and 6 units 5m steel girt on center only and 1006.65 sq.m. roofing (including bleacher and stage) with fascia and painting. Complete construction of stage with CR and 22m, 3 layers bleacher with roofing, railings, gate and painting. Installation of fiber glass basketball board and electrical works and 18m x 25m, 0.10m thick concrete slab overlay.



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0039 - Construction of Concrete Road - San Jose-Anabo-Gen. Luna connecting Nueva Swine Valley, NJR Passi-San Rafael-Lemery-Sara Road, Lemery, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	1/27/2020	1/28/2020	GoP	15,000,000.00	-	15,000,000.00	Road Concreting of 6.7m, 280mm thick PCCP, 0.594 km.
-	20GH0040 - Construction of Concrete Road - Poblacion Barotac Viejo-Vista Alegre-Nueva Inencion-Del Pilar-Gen. Luna-San Jose-Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road, and NRJ Passi-San Rafael-Lemery-Sara Road, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	1/27/2020	1/28/2020	GoP	23,820,000.00	-	23,820,000.00	Road Concreting of 6.7m, 280mm thick PCCP, 1.01675 km.
-	20GH0041 - Construction of Concrete Road - NRJ Batad-Lumbia-Tanza-Estancia Road leading to Gigantes Islands, Carles, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	1/27/2020	1/28/2020	GoP	18,000,000.00	-	18,000,000.00	Road Concreting of 6.1m, 280mm thick PCCP
-	20GH0042 - Construction of Concrete Road - Sitio Calubihan-Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ajuy, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	1/27/2020	1/28/2020	GoP	20,000,000.00	-	20,000,000.00	Road Concreting of 5m, 230mm thick PCCP, 1.32 km.



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0043 - Reconstruction to Concrete Pavement - Sara PNP Barracks Rd (S00242PN) Chainage 000 - Chainage 024, (S00243PN) Chainage 000 - Chainage 254, Sara, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	2/10/2020	2/11 - 20/2020	GoP	4,233,000.00	-	4,233,000.00	Reconstruction of Asphalt to Concrete, 280mm thick PCCP, 0.278 km.
-	20GH0044 - Construction of Drainage Structure along Road - Iloilo East Coast-Capiz Rd (S00228PN) - K0206+560 - K0206+820 and K0239+000 - K0239+315, Sara and Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	3/5/2020	3/6-13/2020	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Canal Both Sides and Line Canal with Slope Protection and Outfall
-	20GH0045 - Road Widening - along Concepcion-Sn Dionisio Rd (S00237PN) - K0224+209 - K0224+480, K0228+358 - K0228+459	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	2/10/2020	2/11 - 20/2020	GoP	14,880,000.00	-	14,880,000.00	Concrete Widening of 3.35m both sides, 280mm thick PCCP, including shoulder paved, sidewalk and line canal, 0.372 km.
-	20GH0046 - Road Widening - along Balasan-Carles Rd (S00229PN) - K0175+478 - K0175+621, K0177+061 - K0177+281 Carles, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	2/10/2020	2/11 - 20/2020	GoP	12,715,000.00	-	12,715,000.00	Concrete Widening of 3.65m both sides, 280mm thick PCCP, including shoulder paved, sidewalk, line canal and guardrail, 0.363 km.



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0047 - Off Carriageway Improvement - along Concepcion-Sn Dionisio Rd (S00237PN) - K0219+601 - K0221+158, Concepcion, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	2/10/2020	2/11 - 20/2020	GoP	18,168,000.00	-	18,168,000.00	Concrete Shoulder Paved 200mm thick PCCP and Line Canal
-	20GH0048 - Construction of Drainage Structure along Road - Iloilo East Coast-Capiz Rd (S00228PN) - K0177+140 - K0177+290, K0195+395 - K0195+515, K0196+010 - K0196+660, K0250+074 - K0250+669, Balasan, San Dionisio and Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	2/10/2020	2/11 - 20/2020	GoP	25,000,000.00	-	25,000,000.00	Construction of Drainage Canal One Side, Line Canal and Slope Protection
-	20GH0049 - Road Widening - along Passi-Sn Rafael-Lemery-Sara Rd (S00246 PN) - K0069+(-345) - K0069+095, K0070+530 - K0072+332	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	81,180,000.00	-	81,180,000.00	Road widening of 3.35m both sides, 280mm thick PCCP with shoulder paved, slope protection and line canal
-	20GH0050 - Construction of Flood Mitigation Structure - Construction of Barotac Viejo River Control, Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of reinforced concrete flood control with steel sheet pile (320.46 lm)



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0051 - Construction of Flood Mitigation Structure - Construction of Flood Control Project, Barotac Viejo River Control, Brgy. Natividad, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	3/5/2020	3/6-13/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of reinforced concrete flood control with steel sheet pile
-	20GH0052 - Construction of Concrete Road - Langub-Piagao-Asluman Road leading to various tourist destinations within Gigantes Islands, North Gigantes Islands, Brgy. Granada, Carles, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	40,000,000.00	-	40,000,000.00	Road concreting of 6.1m, 200mm thick PCCP, 1.20 km.
-	20GH0053 - Construction of Concrete Road - NRJ Cabagohan-Binon-an-Embarcadero-Botongon Road leading to Gigantes Islands, Carles, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	40,000,000.00	-	40,000,000.00	Road concreting of 6.1m, 280mm thick PCCP, 1.5627 km
-	20GH0054 - Road Widening - along Iloilo East Coast-Capiz Rd (S00228PN) - K0174+943 - K0175+892, K0197+981 - K0198+935	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	65,500,000.00	-	65,500,000.00	Concrete widening of 3.65m both sides, 300mm thick PCCP with shoulder paved, slope protection and line canal
-	20GH0055 - Road Widening - along Iloilo East Coast-Capiz Rd (S00228PN) - K0240+425 - K0241+000, K0243+595 - K0244+280	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	47,860,000.00	-	47,860,000.00	Concrete widening of 3.65m both sides, 300mm thick PCCP with shoulder paved, slope protection and line canal



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0056 - Road Widening - along Barotac Viejo-Sn Rafael Rd (S00251PN) - K0081+492 - K0082+381, K0082+527 - K0082+690 (rebid)	Construction	NO	Competitive Bidding	1/22 - 28/2020	2/14/2020	2/10/2020	2/11 - 20/2020	GoP	36,500,000.00	-	36,500,000.00	Concrete widening of 3.65m both sides, 280mm thick PCCP with shoulder paved, slope protection and line canal
-	20GH0057 - Road Widening - along Sara-Concepcion Rd (S00238PN) - K0210+776 - K0212+085, K0216+836 - K0218+128	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	3/5/2020	3/6- 13/2020	GoP	94,644,000.00	-	94,644,000.00	Concrete widening of 3.35m both sides, 280mm thick PCCP with shoulder paved, slope protection and line canal
-	20GH0058 - Widening of Bridge - Iyang Br. (B00103PN) along Concepcion-Sn Dionisio Rd	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	46,000,000.00	-	46,000,000.00	Widening of bridge with pre-stressed concrete girder (PSCG) on R.C. foundation
-	20GH0059 - Road Widening - along Iloilo East Coast-Capiz Rd (S00228PN) - K0211+036 - K0211+066, K0211+084 - K0211+110, K0212+231 - K0212+261, K0226+661 - K0227+576	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	3/5/2020	3/6- 13/2020	GoP	36,875,000.00	-	36,875,000.00	Concrete widening of 3.65m both sides, 300mm thick PCCP with concrete shoulder paved, slope protection and line canal, 1.006 km.
-	20GH0060 - Construction of Two-Storey Building (DPWH Standard Design) of Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	66,000,000.00	-	66,000,000.00	Construction of Two-Storey Building (DPWH Standard Design)



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multipurpose (Covered Court), Brgy. Aswe-Pabriaga, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multipurpose (Covered Court), Brgy. Bagaygay, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multipurpose (Covered Court), Brgy. Pasig, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Central, Ajuy, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Posadas, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. San Antonio, Ajuy, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. San Luis, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court) - Ajuy National High School, Brgy. San Antonio, Ajuy, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Concreting of Road, Brgy. Polopina - Brgy. Igbon, Concepcion, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Concreting of Barangay Road, Brgy. Poblacion Ilaya, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Ilaya, Sara, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	3/16/2020	3/17-26/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Improvement/Rehabilitation of Multi-Purpose Building, Leon Ganson Polytechnic College College, Balasan, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	3/16/2020	3/17-26/2020	GoP	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multipurpose Building (Covered Court), Zerrudo, Sara, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	3/16/2020	3/17-26/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building (Gym), Brgy. Buenavista, Carles, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	3/16/2020	3/17-26/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose Building - Carles Central School, Brgy. Poblacion, Carles, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	3/16/2020	3/17-26/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multipurpose Building (Covered Court) Tubar National High School, Brgy. Pase, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	3/16/2020	3/17-26/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building



Code (PA P)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building (Social Hall), Almeniana Elementary School, Brgy. Almeniana, Lemery, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	3/16/2020	3/17-26/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Tabugon, Carles, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	3/16/2020	3/17-26/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Sitio Luyo, Poblacion, Carles, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	3/16/2020	3/17-26/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Cabugana, Carles, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	3/16/2020	3/17-26/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multipurpose Building at Zone 2, Brgy. Poblacion, Estancia, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Balantian, Balasan, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose Building (Barangay Hall), Brgy. Cabalic, Balasan, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Camambagan, Balasan, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Improvement of Multipurpose Building - Balasan National High School, Brgy. Poblacion, Balasan, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Brgy. Poblacion Ilawod, Sara, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building (Gym), Brgy. Bagongon, Concepcion, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Roque, Estancia, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Cabalic, Balasan, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose Building, Estancia Elem. School, Brgy. Poblacion, Estancia, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	3/12/2020	3/23/2020	3/24/2020 - 4/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Estancia, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	3/24/2020	4/6/2020	4/7 - 16/2020	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Badiangan, Ajuy, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	3/24/2020	4/6/2020	4/7 - 16/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Brgy. San Lucas, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	3/24/2020	4/6/2020	4/7 - 16/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Completion of Multi-Purpose Building, Office of the Municipal Employees Cooperative, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	3/24/2020	4/6/2020	4/7 - 16/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Tagubanhon, Ajuay, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	3/24/2020	4/6/2020	4/7 - 16/2020	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Municipal Gym, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	3/24/2020	4/6/2020	4/7 - 16/2020	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Building
-	Completion of Multi-Purpose Building (RHU), Brgy. Botongon, Estancia, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	3/24/2020	4/6/2020	4/7 - 16/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose Building (Barangay Hall) , Brgy. Ardemic, Sara, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	3/24/2020	4/6/2020	4/7 - 16/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Aranjuez, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	3/24/2020	4/6/2020	4/7 - 16/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multipurpose (Covered Court), Brgy. Lawis, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	3/24/2020	4/6/2020	4/7 - 16/2020	GoP	3,000,000.00	-	3,000,000.00	Road concreting



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multipurpose (Covered Court), Brgy. Poblacion, Ilaya, Sara, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	3/31/2020	4/13/2020	4/14 - 23/2020	GoP	2,000,000.00	-	2,000,000.00	Road concreting
-	Construction of Multipurpose Buildings (Covered Court), Ajuy, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	3/31/2020	4/13/2020	4/14 - 23/2020	GoP	2,000,000.00	-	2,000,000.00	Improvement/Rehabilitation of Multi-Purpose Building
-	Construction of Multipurpose Buildings (Covered Court), Balasan, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	3/31/2020	4/13/2020	4/14 - 23/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-purpose
-	Rehabilitation of Multipurpose Building (Senior Citizen Center), Brgy. Poblacion, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	3/31/2020	4/13/2020	4/14 - 23/2020	GoP	2,000,000.00	-	2,000,000.00	Improvement/Rehabilitation of Public Transport Terminal
-	Construction of Multipurpose Building (Bus Terminal) for Brgy. Maya, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	3/31/2020	4/13/2020	4/14 - 23/2020	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Municipal Gym
-	Construction of Multipurpose Building (Liga Hall), Brgy. Poblacion, Sara, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	3/31/2020	4/13/2020	4/14 - 23/2020	GoP	4,600,000.00	-	4,600,000.00	Improvement of Multi-Purpose Building
-	Construction of Multipurpose Building (Market Development) at Zone 1, Brgy. Poblacion, Estancia, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	3/31/2020	4/13/2020	4/14 - 23/2020	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building (Gym)
-	Rehabilitation of Multipurpose Building (Covered Court), Brgy. Botongon, Estancia, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	3/31/2020	4/13/2020	4/14 - 23/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (Gym)



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation of Multi-Purpose Building, Ajuy, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	3/31/2020	4/13/2020	4/14 - 23/2020	GoP	2,000,000.00	-	2,000,000.00	Completion of Multi-Purpose Building (RHU)
-	Construction of Multi-Purpose Building, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	4/14/2020	4/24/2020	4/25/2020 - 5/4/2020	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Public Market
-	Construction of Multi-Purpose Building, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	4/14/2020	4/24/2020	4/25/2020 - 5/4/2020	GoP	15,000,000.00	-	15,000,000.00	Repair/Rehabilitation of Municipal Hall
-	Construction of Multi-purpose (Canteen), Brgy. Poblacion, Ajuy, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	4/14/2020	4/24/2020	4/25/2020 - 5/4/2020	GoP	3,000,000.00	-	3,000,000.00	Improvement of Public Market
-	Improvement/Rehabilitation of Public Transport Terminal, Brgy. Maya, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	4/14/2020	4/24/2020	4/25/2020 - 5/4/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Improvement of Multi-Purpose Building (Evacuation Center) Bgy. Poblacion, Batad, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	4/14/2020	4/24/2020	4/25/2020 - 5/4/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Public Market, Poblacion Sout East, Lemery, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	4/14/2020	4/24/2020	4/25/2020 - 5/4/2020	GoP	3,000,000.00	-	3,000,000.00	Completion of Multi-Purpose Building
-	Repair/Rehabilitation of Municipal Hall, Brgy. Poblacion, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	4/14/2020	4/24/2020	4/25/2020 - 5/4/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (Social Hall)
-	Improvement of Public Market, Brgy. Poblacion, San Rafael, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	4/14/2020	4/24/2020	4/25/2020 - 5/4/2020	GoP	3,000,000.00	-	3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
-	Construction/Rehabilitation of Multi-Purpose Building, Carles, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	4/14/2020	4/24/2020	4/25/2020 - 5/4/2020	GoP	3,000,000.00	-	3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Box Culvert, Brgy. Nueva Invention, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	4/14/2020	4/24/2020	4/25/2020 - 5/4/2020	GoP	2,000,000.00	-	2,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
-	<b>GOODS AND SERVICES</b>												
-	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design and Sections	NO	NP-53.9 - Small Value Procurement	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Toner for Copier (Consumables)
-	Purchase of Various Office Supplies and Equipment for use in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	800,000.00	800,000.00	-	Purchase of Various Office Supplies and Equipment
-	Purchase of various Spare Parts including Tires and Batteries	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	500,000.00	500,000.00	-	Purchase of various Spare Parts
-	Purchase of Fuel, Oil and Lubricants	Maintenance Section	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Fuel, Oil and Lubricants
-	Purchase of various Spare Parts	Maintenance Section	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	800,000.00	800,000.00	-	Purchase of various Spare Parts
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Rubberized Traffic Paints
-	Purchase of Thermoplastic Materials	Maintenance Section	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Thermoplastic Materials



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregates
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Maintenance Equipment	Maintenance Section	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Maintenance Equipment
-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office	Administrative, Construction, Finance and Quality Control Sections	NO	Competitive Bidding	2/1-7/2020	02/24/2020	3/2/2020	3/3-9/2020	GoP	1,400,000.00	1,400,000.00	-	Purchase of Diesel Fuel and Oil
-	Purchase of Fuel, Oil and Lubricants	Planning and Design Section	NO	Competitive Bidding	3/2-8/2020	03/27/2020	4/3/2020	4/6-13/2020	GoP	500,000.00	500,000.00	-	Purchase of Fuel, Oil and Lubricants
-	Purchase of Fuel, Oil and Lubricants	Maintenance Section	NO	Competitive Bidding	3/2-8/2020	03/27/2020	4/3/2020	4/6-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Fuel, Oil and Lubricants
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	3/2-8/2020	03/27/2020	4/3/2020	4/6-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Asphalt Materials
-	Purchase of Thermoplastic Materials	Maintenance Section	NO	Competitive Bidding	3/2-8/2020	03/27/2020	4/3/2020	4/6-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Thermoplastic Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	3/2-8/2020	03/27/2020	4/3/2020	4/6-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	3/2-8/2020	03/27/2020	4/3/2020	4/6-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregates
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	3/2-8/2020	03/27/2020	4/3/2020	4/6-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregate Base Coarse (Item 201)



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Personal Protective Equipment for use in this Office	Maintenance Section	NO	Competitive Bidding	3/2-8/2020	03/27/2020	4/3/2020	4/6-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Personal Protective Equipment for use in this Office
-	Purchase of various Survey Equipment for use in this Office	Planning and Design Section	NO	Competitive Bidding	3/2-8/2020	03/27/2020	4/3/2020	4/6-13/2020	GoP	2,600,000.00	2,600,000.00	-	Purchase of various Survey Equipment for use in this Office
-	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design and Sections	NO	NP-53.9 - Small Value Procurement	5/2-8/2020	5/26/2020	5/28/2020	5/29/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Toner for Copier (Consumables)
-	Purchase of Various Office Supplies and Equipment for use in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	5/2-8/2020	5/26/2020	5/28/2020	5/29/2020	GoP	800,000.00	800,000.00	-	Purchase of Various Office Supplies and Equipment
-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office	Administrative, Construction, Finance and Quality Control Sections	NO	Competitive Bidding	5/2-8/2020	5/26/2020	5/28/2020	5/29/2020	GoP	1,400,000.00	1,400,000.00	-	Purchase of Diesel Fuel and Oil
-	Purchase of various Spare Parts including Tires and Batteries	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	5/2-8/2020	5/26/2020	5/28/2020	5/29/2020	GoP	500,000.00	500,000.00	-	Purchase of various Spare Parts
-	Purchase of various Laboratory Equipment and Apparatus for use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	6/1-7/2020	6/24/2020	6/28/2020	6/30/2020	GoP	2,000,000.00	2,000,000.00	-	Purchase of various Laboratory Equipment and Apparatus
-	Purchase of Various IT Equipment for use in this Office (Personal Computer, Uninterrupted Power Supply and Printer)	Administrative, Finance, Quality Assurance and Planning & Design Sections	NO	Competitive Bidding	6/1-7/2020	6/24/2020	6/28/2020	6/30/2020	GoP	1,550,000.00	1,550,000.00	-	Purchase of Various IT Equipment for use in this Office (Personal Computer, Uninterrupted Power Supply and Printer)
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	6/1-7/2020	06/24/2020	7/1/2020	7/2-7/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Asphalt Materials



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	6/1-7/2020	06/24/2020	7/1/2020	7/2-7/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	6/1-7/2020	06/24/2020	7/1/2020	7/2-7/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregates
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	6/1-7/2020	06/24/2020	7/1/2020	7/2-7/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of various Spare Part	Maintenance Section	NO	Competitive Bidding	6/1-7/2020	06/24/2020	7/1/2020	7/2-7/2020	GoP	800,000.00	800,000.00	-	Purchase of various Spare Part
-	Purchase of various Office Supplies and Equipment	Maintenance Section	NO	Competitive Bidding	6/1-7/2020	06/24/2020	7/1/2020	7/2-7/2020	GoP	300,000.00	300,000.00	-	Purchase of various Office Supplies and Equipment
-	Purchase of Fuel, Oil and Lubricants	Maintenance Section	NO	Competitive Bidding	6/1-7/2020	06/24/2020	7/1/2020	7/2-7/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Fuel, Oil and Lubricants
-	Purchase of Fuel, Oil and Lubricants	Planning and Design Section	NO	Competitive Bidding	6/1-7/2020	06/24/2020	7/1/2020	7/2-7/2020	GoP	500,000.00	500,000.00	-	Purchase of Fuel, Oil and Lubricants
-	Purchase of various Equipment for use in this Office	Planning and Design Section	NO	Competitive Bidding	6/1-7/2020	06/24/2020	7/1/2020	7/2-7/2020	GoP	2,600,000.00	2,600,000.00	-	Purchase of various Equipment for use in this Office
-	Purchase of various Office Supplies for use in this Office	Planning and Design Section	NO	Competitive Bidding	6/1-7/2020	06/24/2020	7/1/2020	7/2-7/2020	GoP	2,000,000.00	2,000,000.00	-	Purchase of various Office Supplies for use in this Office
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	8/5-12/2020	08/28/2020	09/04/2020	9/7-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	8/5-12/2020	08/28/2020	09/04/2020	9/7-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	8/5-12/2020	08/28/2020	09/04/2020	9/7-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregates
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	8/5-12/2020	08/28/2020	09/04/2020	9/7-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregate Base Coarse (Item 201)



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	9/1-7/2020	9/24/2020	9/29/2020	9/30/2020	GoP	1,000,558.33	1,000,558.33	-	Procurement of Security Services
-	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design and Sections	NO	NP-53.9 - Small Value Procurement	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Toner for Copier (Consumables)
-	Purchase of Various Office Supplies and Equipment for use in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	800,000.00	800,000.00	-	Purchase of Various Office Supplies and Equipment
-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office	Administrative, Construction, Finance and Quality Control Sections	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	1,400,000.00	1,400,000.00	-	Purchase of Diesel Fuel and Oil
-	Purchase of various Spare Parts including Tires and Batteries	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	500,000.00	500,000.00	-	Purchase of various Spare Parts including Tires and Batteries
-	Purchase of various Laboratory Equipment and Apparatus for use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	1,800,000.00	1,800,000.00	-	Purchase of various Laboratory Equipment and Apparatus
-	Purchase of various Spare Parts	Maintenance Section	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	800,000.00	800,000.00	-	Purchase of various Spare Parts
-	Purchase of Fuel, Oil and Lubricants	Maintenance Section	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Fuel, Oil and Lubricants



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design and Sections	NO	NP-53.9 - Small Value Procurement	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Common Use Supplies and Computer Supplies/Consumables to be used in this Office
-	Purchase of Various Office Supplies and Equipment for use in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	800,000.00	800,000.00	-	Purchase of Various Office Supplies and Equipment for use in this Office
-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office	Administrative, Construction, Finance and Quality Control Sections	NO	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	1,400,000.00	1,400,000.00	-	Purchase of Diesel Fuel and Oil
-	Purchase of various Spare Parts including Tires and Batteries	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	500,000.00	500,000.00	-	Purchase of various Spare Parts including Tires and Batteries
-	Purchase of Fuel, Oil and Lubricants	Planning and Design Section	NO	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Fuel, Oil and Lubricants
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	11/9-15/2020	12/01/2020	12/8/2020	12/9-16/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	11/9-15/2020	12/01/2020	12/8/2020	12/9-16/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	11/9-15/2020	12/01/2020	12/8/2020	12/9-16/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregates



Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	11/9-15/2020	12/01/2020	12/8/2020	12/9-16/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregate Base Coarse (Item 201)
-	<b>Consulting Services</b>												
-	20CSGH01 - Hiring of Highly Technical Procurement Consultant for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	NP-53.7 Highly Technical Consultants	-	1/13/2020	1/14/2020	1/15/2020	GoP	150,000.00	150,000.00	-	Hiring of Highly Technical Procurement Consultant

Prepared by:




**RONIL B. TUPAS**

Head, Procurement Unit

Date: \_\_\_\_\_

Recommended by:




**MINA H. AGUILAR**

BAC, Chairman

Date: \_\_\_\_\_

Approved by:



**FLORDELIS C. ENRIQUEZ**

OIC, District Engineer

Date: \_\_\_\_\_