

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21HB0001 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Abaca, Mabini, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
2	21HB0002 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Alejawan, Duero, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
3	21HB0003 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Pamacsalan, Pilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
4	21HB0004 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay San Agustin, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
5	21HB0005 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Campagao, Bilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	21HB0006 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Cansungay, Pilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
7	21HB0007 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Cayam, Garcia-Hernandez, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
8	21HB0008 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Danicop, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
9	21HB0009 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Del Monte, Alicia, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
10	21HB0010 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Inaghuban, Pilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	21HB0011 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Poblacion I, Mabini, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
12	21HB0012 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Tugay, Candijay, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
13	21HB0013 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Senior Citizens Building at Poblacion, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
14	21HB0014 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Cabunga-an-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Brgy. Cabunga-an, Jagna, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	
15	21HB0015 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Jct (LIR) Buenavista-Carmen-Danao-Jetafe Rd - K0160 + 793 - K0160 + 808, K0162 + 470 - K0162 + 499, K0163 + 552 - K0163 + 630, K0163 + 636 - K0163 + 651	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	8,251,600.00	-	8,251,600.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	21HB0016 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Hinawanan (Loay) – Conception – Jct. (Sikatuna – Loboc) Road in support of the Furniture and Garments Industry, Loay, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	5-Feb-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00	
17	21HB0017 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Jct. (TER) Dimiao – Oac – Bilar Jct. (LIR) Road in support of the Agribusiness Industry, Bilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	
18	21HB0018 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Jct. (LIR) Buenos Aires – Nueva Vida (Carmen) – Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	21HB0019 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Jct. (TER) Itum - Duay – Payao – Eskaya Road in support of the Agribusiness Industry, Duero, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	
20	21HB0020 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Corbada – Inahagan – Cabahis – La Hacienda (Alicia) Barangay Road leading to Birhen sa Nature Resort and Cagongcagong, Brgy. La Hacienda, Alicia, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	
21	21HB0021 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Bagumbayan Estaca (Pilar) – Caluasan – Dagohoy Road in support of the Agribusiness Industry, Pilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	21HB0022 001: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Roads, Balilihan – Hanopol Batuan Road K0040 + (-470.20) - K0040 + (-429.50), K0040 + (-514.50) - K0040 + (-495.70)	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	22-Feb-21	04-Mar-21	GoP	3,067,400.00	-	3,067,400.00	Under Modification revision of station limit
23	21HB0023 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jct. (TER) Candijay-Cogtong-Panas-Badiang (Anda) Road Leading to Lamanok and Beaches, Candijay, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	22-Feb-21	04-Mar-21	GoP	4,900,000.00	-	4,900,000.00	Under modification For modification of scope of work - Bridge to PCCP
24	21HB0024 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jct. (TER) Gabayan-Canawa (Candijay)-Inaghuban-Pilar Road leading to Canawa Spring and Can-umantad Water Falls, Candijay, Bohol, Package II	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	2,940,000.00	-	2,940,000.00	
25	21HB0025 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jct. (TER) Guindulman-Anda-Badiang Cogtong Road leading to Anda Beaches, Candijay, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	21HB0026 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jct. (TER) Itum-Duay-Payao Road, Duero leading to Camp Verde Nature Park in Duero, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	
27	21HB0027 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT) Jct. (Dimiao-Bilar) Oac- Omjon Road in Support of the Agribusiness Industry, Dimiao, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	
28	21HB0028 Local Program- Construction/Repair/Rehabilitation /Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Camayaan-Gon-ob, Loboc, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	46,060,000.00	-	46,060,000.00	
29	21HB0029 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT) Jct. (TER) Poblacion (Valencia)-Anoyon-Omjon-Quezon (Batuan) Road in Support of the Agribusiness Industry, Valencia, Bohol Sta. 17+369.90 – Sta. 17+557.40	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	21HB0030 Local Program-Local Infrastructure Program –Local Roads and Bridges- Local Roads – Concreting of Road, Barangay Garcia to Vieja to Tinagakan Road, Batuan, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	2,970,000.00	-	2,970,000.00	
31	21HB0031 Local Program-Local Infrastructure Program –Local Roads and Bridges- Local Roads – Concreting of Road, Barangay Alemania to Anonang, Valencia, Dimiao, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	22-Feb-21	04-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
32	21HB0032 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jimilian – Tigbao Road Leading to Eco Tourism Adventure Park, Brgy. Jimilian, Loboc, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	22-Feb-21	04-Mar-21	GoP	9,800,000.00	-	9,800,000.00	
33	21HB0033 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Anibongan, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
34	21HB0034 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Bayong, Pilar, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	21HB0035 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Bugsoc, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
36	21HB0036 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Cabatang, Alicia, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
37	21HB0037 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Faraon, Jagna, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
38	21HB0038 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Jct. (LIR) Quinoguitan-Sevilla-Hanopol-Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	21HB0039 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program -- Retrofitting/Strengthening of Permanent Bridges – Camayogan Bridge (B00087BH) along Loay Interior Road	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	22-Feb-21	04-Mar-21	GoP	11,760,000.00	-	11,760,000.00	
40	21HB0040 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program -- Rehabilitation/Major Repair of Permanent Bridges Tohogon Bridge (B00114BH) along Jct (LIR) Carmen-Sagbayan-Bacani Road	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	15,680,000.00	-	15,680,000.00	
41	21HB0041 Convergence and Special Support Program -- Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -- TRIP), Jct (TER), Dimiao-Oac-Bilar- Jct. (LIR) Road Access from Beaches leading to Man-Made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Brgy. Oac, Dimiao, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	05-Feb-21	GoP	4,900,000.00	-	4,900,000.00	
42	21HB0042 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program -- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide -- Secondary Roads, Tagbilaran East Road (Tagbilaran -- Jagna), Jagna, Bohol K0193 + 570 - K0193 + 780	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	22-Feb-21	04-Mar-21	GoP	29,400,000.00	-	29,400,000.00	Under Modification revision of station limit

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	21HB0043 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Aloja, Batuan, Bohol	Construction	yes	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	4,950,000.00	-	4,950,000.00	For Re-bid
44	21HB0044 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Cambugason, Jagna, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
45	21HB0045 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Cansumbol, Bilar, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
46	21HB0046 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Gotozon, Loboc, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
47	21HB0047 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Katipunan, Alicia, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
48	21HB0048 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Villaflor, Loboc, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	21HB0049 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Zamora, Bilar, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
50	21HB0050 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building (Batuan Public Market) Brgy. Poblacion, Batuan, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	28-Jan-21	05-Feb-21	GoP	2,970,000.00	-	2,970,000.00	
51	21HB0051 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building at Bonkokan Ilaya, Lila, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
52	21HB0052 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building at Bonkokan Ubos, Lila, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
53	21HB0053 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Bunga Ilaya, Jagna, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
54	21HB0054 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Camayaan, Loboc, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	22-Feb-21	04-Mar-21	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	21HB0055 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Larapan, Jagna, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	15-Feb-21	25-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
56	21HB0056 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center, Barangay Pasong, Garcia Hernandez, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	22-Feb-21	04-Mar-21	GoP	1,000,000.00	-	1,000,000.00	
57	21HB0057 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program – Retrofitting/Strengthening of Permanent Bridges Guiwanon Bridge (B00037BH) along Tagbilaran East Road (Tagbilaran Jagna)	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	5-Feb-21	15-Feb-21	GoP	3,920,000.00	-	3,920,000.00	
58	21HB0058 Local Program-Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Road Guindulman, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	28-Jan-21	05-Feb-21	GoP	2,970,000.00	-	2,970,000.00	
59	21HB0059 Local Program-Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road at Purok 1, Barangay Janlod, Batuan, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	1,960,000.00	-	1,960,000.00	Under Modification revision of project title

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	21HB0060 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation/Reconstruction/Upg rading of Damaged Paved Roads- Tertiary Roads– Jct. Dat-an – Carmen – Sierra Bullones – Pilar – Alicia Rd. Sta.K0 079 + 630 - K0080 + 032	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	4,152,260.00	-	4,152,260.00	Under Modification revision of project title
61	21HB0061 Local Program-Local Infrastructure Program-Concreting of Road Sitio San Isidro, Cand- olin, Candijay, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	4,950,000.00	-	4,950,000.00	Under Modification revision of project title (typo)
62	21HB0062 Local Program- Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road at Sitio Camantangan, Barangay Lim Ilaud, Dimiao, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	1,960,000.00	-	1,960,000.00	Under Modification revision of project title
63	21HB0063 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Balilihan-Hanopol-Batuan Rd - K0040 + (-359.10) - K0040 + (- 079.40)	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	8,480,920.00	-	8,480,920.00	Under modification revision of station limit
64	21HB0064 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Can-andam, Dimiao, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	21HB0065 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building, Brgy. Cantagay, Jagna, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
66	21HB0066 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction/Rehabilitation of Multi-Purpose Building (Covered Court) in Brgy. Quirino, Batuan, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	15-Feb-21	25-Feb-21	GoP	2,970,000.00	-	2,970,000.00	
67	21HB0067 Local Program-National Building Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Evacuation Center, Barangay Pangihawan, Dimiao, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	5-Feb-21	15-Feb-21	GoP	1,980,000.00	-	1,980,000.00	
68	21HB0068 Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 1, Barangay Sta. Cruz, Anda, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	2,940,000.00	-	2,940,000.00	
69	21HB0069 Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 2, Brgy. Catugasan, Dimiao, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	1,960,000.00	-	1,960,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
70	21HB0070 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay San Pedro, Duero, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
71	21HB0071 Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center in Barangay Madua Norte, Duero, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
72	21HB0072 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Evacuation Center (Phase 2), Barangay Madua Norte, Duero, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	15-Mar-21	25-Mar-21	GoP	1,980,000.00	-	1,980,000.00	
73	21HB0073 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multi-Purpose Building (Covered Court), Brgy. Anas, Sitio Bangi, Valencia, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	28-Jan-21	05-Feb-21	GoP	1,000,000.00	-	1,000,000.00	
74	21HB0074 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multipurpose Building (Covered Court), Brgy. Cabidian, Mabini, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	2,970,000.00	-	2,970,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75	21HB0075 Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads - Construction of Road, Cabatang, Alicia, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	9,800,000.00	-	9,800,000.00	
76	21HB0076 OO1: Ensure Safe and Reliable National Road System, Bridge Program – Retrofitting/Strengthening of Permanent Bridges Pangdan Br. 2 (B00204BH) along Tagbilaran East Rd (Tagbilaran-Jagna)	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	5-Feb-21	15-Feb-21	GoP	3,430,000.00	-	3,430,000.00	
77	21HB0077 Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Jct. (TER) Guioang – Cogtong Road in support of the Furniture and Garments and Agribusiness Industries, Candijay, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	68,600,000.00	-	68,600,000.00	
78	21HB0078 Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP), Pob. Ondol, Taytay, Cambance Road leading to Cruz Dako, Brgy. Poblacion Ondol, Loboc, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	18,914,000.00	-	18,914,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79	21HB0079 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multipurpose Building (Covered Court), Brgy. Napo, Alicia, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
80	21HB0080 Local Program – Construction/Repair/Rehabilitation /Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road at Sitio Sto. Niño, Barangay Katipunan, Alicia, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	1,960,000.00	-	1,960,000.00	
81	21HB0081 Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Jct. (TER) Lungsodan – Tambongan – Cadapdapan Road (Candijay) leading to Can Umantad Falls, Brgy. Tambongan, Candijay, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	15-Mar-21	25-Mar-21	GoP	4,900,000.00	-	4,900,000.00	
82	21HB0082 Local Program – Construction/Repair/Rehabilitation /Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road at Purok 1, Barangay Cayacay, Alicia, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	28-Jan-21	05-Feb-21	GoP	1,960,000.00	-	1,960,000.00	
83	21HB0083 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities Construction of Multipurpose Building (Covered Court), Brgy. Poblacion, Ibabao, Loay, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	3-Dec-20	28-Jan-21	05-Feb-21	GoP	2,970,000.00	-	2,970,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84	21HB0084 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Road at Cabatang, Alicia, Bohol	Construction	yes	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	19,800,000.00	-	19,800,000.00	
85	21HB0085 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center (Phase 2) in Barangay Pangihawan, Dimiao, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	15-Mar-21	25-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
86	21HB0086 001: Ensure Safe and Reliable National Road System- Bridge Program- Retrofitting/Strengthening of Permanent Bridges- Tubod Monte Bridge (BO0104BH) along Jct (TER)-Jagna-Sierra Bullones Road	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	2,450,000.00	-	2,450,000.00	
87	21HB0087 001: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0025 + 500 - K0025 + 702	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	29,400,000.00	-	29,400,000.00	Under Modification revision of station limit
88	21HB0088 001: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0025 + 702 - K0025 + 904	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	29,400,000.00	-	29,400,000.00	Under modification revision of station limit

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
89	21HB0089 001: Ensure Safe and Reliable National Road System-Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads-Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0025 + 904 - K0026 + 040, K0026 + 400 - K0026 + 486.4	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	29,400,000.00	-	29,400,000.00	Under modification revision of station limit
90	21HB0090 Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Concreting of Road, Maasin, El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	4,900,000.00	-	4,900,000.00	
91	21HB0091 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Tiguis, Lila, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
92	21HB0092 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Taug, Lila, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
93	21HB0093 Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, at San Isidro, Mabini, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
94	21HB0094 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multi-Purpose Building, Calinga-an, Sevilla, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	2,475,000.00	-	2,475,000.00	
95	21HB0095 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction (Completion) of Multipurpose Building (Court), Brgy. Poblacion, Pilar, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
96	21HB0096 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multipurpose Building, Brgy. Antipolo, Garcia Hernandez, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
97	21HB0097 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Barangay Tangohay, Dimiao, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
98	21HB0098 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Rehabilitation of Multi-Purpose Building (Gymnasium/Evacuation Center), Poblacion Sur, Carmen, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	28-Jan-21	05-Feb-21	GoP	2,970,000.00	-	2,970,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
99	21HB0099 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction/Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Poblacion, Anda, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
100	21HB0100 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction (Completion) of Multi-Purpose Building (Municipal Gym), Brgy. San Pedro, Duero, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
101	21HB0101 Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems – Water Supply System – Construction of Level III Water Supply Project, Candijay, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	5-Feb-21	15-Feb-21	GoP	32,340,000.00	-	32,340,000.00	
102	21HB0102 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Guinacot, Guindulman, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
103	21HB0103 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Eco-Tourism Site Barangay Lundag, Anda, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	2,970,000.00	-	2,970,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	21HB0104 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Construction of Multi-Purpose Building (Covered Court), Purok 4, Barangay Malinao, Garcia Hernandez, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	1,960,000.00	-	1,960,000.00	
105	21HB0105 Local Program –Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Buildings and Other Structures - Construction of Multi-Purpose Building (Covered Court), Purok 4, Brgy. Virgen, Anda, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	26-Feb-21	08-Mar-21	GoP	1,960,000.00	-	1,960,000.00	
106	21HB0106 Local Program –Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects– Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Purok 2, Barangay Aloja, Batuan, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	1,960,000.00	-	1,960,000.00	
107	21HB0107 Local Program –Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects– Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Sitio Balao, Brgy. Calatrava, Carmen, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	4,900,000.00	-	4,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
108	21HB0108 Local Program –Construction/Repair/Rehabilitatio n/Improvement of Various Infrastructure Including Local Projects– Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Purok 5, Brgy. Sagnap, Laoay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	1,960,000.00	-	1,960,000.00	Under modification revision of project title (typo)
109	21HB0109 Local Program –Construction/Repair/Rehabilitatio n/Improvement of Various Infrastructure Including Local– Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Purok 3, Brgy. Bonbon Upper, Loboc, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	5-Feb-21	15-Feb-21	GoP	1,960,000.00	-	1,960,000.00	
110	21HB0110 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Lomanoy, Lila, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
111	21HB0111 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Nueva Fuerza, Carmen, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
112	21HB0112 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Magsaysay, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
113	21HB0113 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Rehabilitation of Multi-Purpose Building (Old Municipal Hall), Brgy. Poblacion, Lila, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	15-Feb-21	25-Feb-21	GoP	2,970,000.00	-	2,970,000.00	
114	21HB0114 Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Multi-Purpose Building (Public Market), Brgy. Poblacion, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	28-Jan-21	05-Feb-21	GoP	2,970,000.00	-	2,970,000.00	
115	21HB0115 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction (Completion) of Sierra Bullones Public Market, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	28-Jan-21	05-Feb-21	GoP	14,850,000.00	-	14,850,000.00	
116	21HB0116 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction/Rehabilitation of Multi-Purpose Building (Public Market) in Loay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
117	21HB0117 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multipurpose Building (Covered Court), Brgy. Danao, Valencia, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	1,000,000.00	-	1,000,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
118	21HB0118 Convergence and Special Support program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Jct. (TER) Brgy. Progreso to Barangay Cambaol leading to Alicia Panoramic Park, Alicia, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	98,000,000.00	-	98,000,000.00	
119	21HB0119 Convergence and Special Support program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Access Road leading to Anda Beach Resorts, Sitio Tanabog, Cadapdapan, Candijay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	57,715,140.00	-	57,715,140.00	
120	21HB0120 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Public Market), Brgy. Sawang, Dimliao, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
121	21HB0121 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Calabacita, Jagna, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	28-Jan-21	05-Feb-21	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
122	21HB0122 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Loay Public Market), Loay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	19,800,000.00	-	19,800,000.00	
123	21HB0123 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Limocan, Valencia, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	1,000,000.00	-	1,000,000.00	
124	21HB0124 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Sevilla Central Elementary School, Poblacion, Sevilla, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
125	21HB0125 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building at Itum, Duero, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
126	21HB0126 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Municipal Training Center), Brgy. Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	2,970,000.00	-	2,970,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
127	21HB0127 Local Program – Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Concreting of Road, Calunasan Sur (Loboc) leading to Tambangan (Loay), Loboc – Loay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Feb-21	08-Mar-21	GoP	46,060,000.00	-	46,060,000.00	
128	21HB0128 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building in Barangay El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	26-Feb-21	08-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
129	21HB0129 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction/Upgrading/Rehabilita tion of Drainage along National Roads – Secondary Roads – Tagbilaran East Rd (Tagbilaran- Jagna) - K0168 + 010 - K0168 + 200, K0168 + 600 - K0168 + 900	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	26-Feb-21	08-Mar-21	GoP	4,769,660.00	-	4,769,660.00	Under modification revision of station limit
130	21HB0130 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Tagbilaran East Rd (Tagbilaran- Jagna) - K0194 + 648 - K0194 + 760	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	26-Feb-21	08-Mar-21	GoP	19,600,000.00	-	19,600,000.00	Under modification revision of station limit

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
139	21HB0139 Local Program – Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities – Construction of Riverside Flood Control Structure, Barangay Canawa, Candijay, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	5-Feb-21	15-Feb-21	GoP	14,700,000.00	-	14,700,000.00	
142	21HB0142 Local Program – National Building Program – Buildings and Other Structures – Multipurpose/Facilities – Construction/Improvement of Evacuation Center, Anda, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	26-Feb-21	08-Mar-21	GoP	39,600,000.00	-	39,600,000.00	
143	21HB0143 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Improvement/Concreting of Road, Barangay Banderahan and Barangay Ticum, Valencia, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	26-Feb-21	08-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
144	21HB0144 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Villaflor Circumferential Road leading to Loboc Rivercruise and Floating Restaurant, Loboc Tourism Complex, Brgy. Villaflor, Loboc, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	26-Feb-21	08-Mar-21	GoP	4,900,000.00	-	4,900,000.00	
145	21HB0145 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Candijay Sports Complex at Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	28-Jan-21	05-Feb-21	GoP	24,750,000.00	-	24,750,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
146	21HB0146 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads Construction of Road at Cankoka, Abihilan, Candijay, Bohol	Construction	yes	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	19,800,000.00	-	19,800,000.00	
147	21HB0147 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Alicia Municipal College, Alicia, Bohol	Construction	yes	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	39,600,000.00	-	39,600,000.00	
148	21HB0148 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Alicia Municipal College, Brgy. Poblacion, Alicia, Bohol (Phase 1)	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	28-Jan-21	05-Feb-21	GoP	2,970,000.00	-	2,970,000.00	
149	21HB0149 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Evacuation Center), Barangay El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	3,960,000.00	-	3,960,000.00	
150	21HB0150 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Barangay Poblacion, Bilar, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	1-Mar-21	11-Mar-21	GoP	2,970,000.00	-	2,970,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
152	21HB0152 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities- Rehabilitation of Multi-Purpose Building (Gym/Cultural Center), Anda, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	1-Mar-21	11-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
153	21HB0153 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities – Rehabilitation of Multi-Purpose Building, Barangay Katipunan, Carmen, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	1-Mar-21	11-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
154	21HB0154 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Jct (TER)-Jagna-Sierra Bullones Rd - K0069 + 804 - K0069 + 941	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	1-Mar-21	11-Mar-21	GoP	9,797,060.00	-	9,797,060.00	Under modification revision of station limit
155	21HB0155 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Jct Dat-an-Carmen-Sierra Bullones- Pilar-Alicia Road- Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Rd - K0062 + (-304) - K0062 + 000	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	1-Mar-21	11-Mar-21	GoP	29,400,000.00	-	29,400,000.00	Under modification revision of station limit

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
156	21HB0156 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Loay Interior Road Loay Interior Rd - K0190 + 070 - K0190 + 150, K0192 + 120 - K0192 + 196	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	1-Mar-21	11-Mar-21	GoP	29,400,000.00	-	29,400,000.00	Under modification revision of station limit
157	21HB0157 Organizational Outcome 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Loboc River Control, Barangay Jimilian, Loboc, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	1-Mar-21	11-Mar-21	GoP	48,947,080.00	-	48,947,080.00	
158	21HB0158 Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL IT)-Jct.(TER) Gabayan-Anoling (Candijay)- Inaghuban-Pilar Road in Support of Agribusiness Industry, Candijay, Bohol, Package II	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	5-Feb-21	15-Feb-21	GoP	68,600,000.00	-	68,600,000.00	
159	21HB0159 Local Program -National Building Program- Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of DPWH Bohol 3rd District Engineering Office, Guindulman, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	28-Jan-21	05-Feb-21	GoP	24,750,000.00	-	24,750,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
160	21HB0160 Local Program- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/ Facilities Construction of Multi-Purpose Building (Covered Court), Purok 7, Barangay Poblacion Ubos, Loay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	5-Feb-21	15-Feb-21	GoP	1,960,000.00	-	1,960,000.00	
161	21HB0161 Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Evacuation Center, Brgy. Poblacion, Anda, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	1-Mar-21	11-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
162	21HB0162 Local Program- Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges -Local Roads - Concreting of Road, Bagumbayan- Bugho, Loboc, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	1-Mar-21	11-Mar-21	GoP	27,146,000.00	-	27,146,000.00	
163	21HB0163 Local Program -Construction/Repair/Rehabilitatio n/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges- Local Roads-Concreting of Villaflor Circumferential Road, Villaflor, Loboc, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	1-Mar-21	11-Mar-21	GoP	46,060,000.00	-	46,060,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
164	21HB0164 Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structures and Drainage System, Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	5-Feb-21	15-Feb-21	GoP	29,400,000.00	-	29,400,000.00	
165	21HB0165 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction (Completion) of Multi-Purpose Building (Jimilian Brgy. Hall), Brgy. Jimilian, Loboc, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	1-Mar-21	11-Mar-21	GoP	2,970,000.00	-	2,970,000.00	
166	21HB0166 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Evacuation Center (Phase 2) in Anda, Bohol	Construction	yes	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	9,900,000.00	-	9,900,000.00	
168	21HB0168 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Improvement of Lila Cultural Center/Gymnasium, Lila, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Feb-21	25-Feb-21	GoP	19,800,000.00	-	19,800,000.00	
169	21HB0169 Local Program- Local Infrastructure Program-Flood Control and Drainage- Drainage/Protection Works- Construction of Slope Protection, Lungsodaan-Abilaran Road, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	1-Mar-21	11-Mar-21	GoP	9,900,000.00	-	9,900,000.00	Under modification revision of project title (typo)

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
170	21HB0170 Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Bridges-Construction of Abachanan Bridge at Abachanan, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Feb-21	25-Feb-21	GoP	19,800,000.00	-	19,800,000.00	
171	21HB0171 Local Program –Local Infrastructure Program– Local Roads and Bridges-Local Bridges-Construction of Reinforced Concrete Bridge at Sitio Tumuran, Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Feb-21	25-Feb-21	GoP	19,800,000.00	-	19,800,000.00	
172	21HB0172 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building in Barangay Sawang, Guindulman, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Feb-21	25-Feb-21	GoP	4,950,000.00	-	4,950,000.00	
173	21HB0173 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building (Senior Citizen's Building), Guindulman, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Mar-21	25-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
174	21HB0174 Local Program –Local Infrastructure Program– Local Roads and Bridges-Local Roads-Concreting of Jct. (TER) Poblacion-Boongon-Cambane Road leading to Danicop Spring, Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Mar-21	25-Mar-21	GoP	9,900,000.00	-	9,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
175	21HB0175 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Completion of Kangkoka Demo Farm Building, Abihilan, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Mar-21	25-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
176	21HB0176 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building at Bulawan, Mabini, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Mar-21	25-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
177	21HB0177 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building at Tangkigan, Mabini, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Mar-21	25-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
178	21HB0178 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building at Lumbay, Pilar, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Mar-21	25-Mar-21	GoP	4,950,000.00	-	4,950,000.00	
179	21HB0179 Local Program –Local Infrastructure Program– Local Roads and Bridges- Local Roads- Concreting of Road Cabantian-Cansiwang-Tabunoc leading to Capakla Hills, Cabantian, Guindulman, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Mar-21	25-Mar-21	GoP	9,900,000.00	-	9,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
180	21HB0180 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Rehabilitation and Improvement of Batuan Gymnasium/Cultural Center, Batuan, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Mar-21	25-Mar-21	GoP	9,900,000.00	-	9,900,000.00	
181	21HB0185 Local Program- Local Infrastructure Program-Flood Control and Drainage- Drainage/Protection Works- Construction of Dike at Sitio Sun Ok, Lungsudaan, Candijay, Bohol	Construction	yes	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	19,800,000.00	-	19,800,000.00	
182	21HB0188 Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism road Infrastructure Program - TRIP), Concreting of Calunasan Sur to Ugpong Road leading to Loboc River Cruise, Loboc, Bohol	Construction	yes	Competitive Bidding	22-Dec-20	11-Jan-21	15-Mar-21	25-Mar-21	GoP	49,000,000.00	-	49,000,000.00	
183	21HB0190 Local Program –Local Infrastructure Program, Water Management Facilities, Water Supply Construction of Water System at Sitio Cabangahan, San Roque, Mabini, Bohol	Construction	yes	Competitive Bidding	22-Dec-20	11-Jan-21	15-Mar-21	25-Mar-21	GoP	9,900,000.00	-	9,900,000.00	
184	21HB0191 Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Brgy. Biasbas Roads in support to Bugnao Beach resort and Eco Tourism Site in Brgy. Biabas, Guindulman,	Construction	No	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	29,400,000.00	-	29,400,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
185	21HB0192 Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Tanabog, Brgy. Cadapdapan, Candijay, Bohol(Completion) in support to Can-umantad Falls and Candijay Rice Terraces Eco Tourism Site in Brgy. Cadapdapan, Candijay, Bohol	Construction	No	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	29,400,000.00	-	29,400,000.00	
186	21HB0193 Local Program- Local Infrastrucure Program - Buildings and Other Structures Multipurpose/Facilities Construction/ Rehabilitation of Multi-purpose Building in Barangay Poblacion, Candijay, Bohol	Construction	No	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	2,970,000.00	-	2,970,000.00	
187	21HB0194 Local Program- Local Infrastrucure Program Construction of Seawall at Fish Port Poblacion, Dimiao, Bohol	Construction	No	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	9,900,000.00	-	9,900,000.00	
188	21HB0195 Local Program- Construction/Repair/Rehabilitation /Improvement of Various Infrastructure Local Projects, Local Roads and Bridges, Local Roads, Construction of Road Protection along Jct. (TER) Guindulman-Anda-Badiang Cogtong Road, Anda, Bohol	Construction	No	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	54,880,000.00	-	54,880,000.00	

MULTI-YEAR CONTRACING AUTHORITY (MYCA)

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
172	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads Loay Interior Road - KO185 + 164 - KO185 + 928, KO187 + 400 - KO188 + 659	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	901,000.00	-	901,000.00	
173	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Network Development Program- Off-Carriageway Improvement - Secondary roads Tagbilaran East Road (Tagbilaran - Jagna)- KO173 + 200 - KO174+030, KO181+972- KO182+615, KO182+681- KO182+790, KO182+870- KO183+000, KO189+300- KO189+361, KO189+461- KO190+120, KO190+214- KO190+327, KO190+457- KO190+757, KO190+798- KO190+960	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	7,704,000.00	-	7,704,000.00	
173	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Jct (TER) Gabayan-Canawa (Candijay)- Inaghuban-Pilar Road leading o Canawa Spring and Can-umantad Water Falls, Candijay, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	2,415,000.00	-	2,415,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021


I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
173	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct (TER) Gabayan-Anoling (Candijay)- Inaghuban-Pilar Road in support of the Agribusiness Industry, Candijay, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	7,887,000.00	-	7,887,000.00	
173	Local Program-Construction /Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects- Local Roads and Bridges- Local Roads- Concreting of Roads Sitio Cabungan, Brgy. Cadapdapan, Candijay to Brgy. Inaghuban, Sta. 0+000.00-Sta.2+800.00, Pilar, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	32,491,000.00	-	32,491,000.00	
173	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of a Multi-Purpose Building (Brgy. State) in Brgy. Nagsulay, Lila, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	5,810,000.00	-	5,810,000.00	
173	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of a Multi-Purpose Building (New Municipal Building), Phase II, Garcia Hernandez, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	16,600,000.00	-	16,600,000.00	
173	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of a Multi-Purpose Building, Brgy. El Salvador, Carmen, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	12,450,000.00	-	12,450,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2021

Based on GAA FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
173	Local Program-Local Infrastructure Program- Flood Control and Drainages- Flood Control Structures/Facilities Construction of Flood control Structures at Wahig River, Sierra Bullones, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	40,613,000.00	-	40,613,000.00	
173	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Roads at Sitio Cantugop, Napo to Brgy. Putlongcam, Alicia, Bohol	Construction	yes	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	40,613,000.00	-	40,613,000.00	


Prepared:


MARCELA B. DALEN
Engineer III
Head, Procurement Unit

Submitted:


LIBERTY B. LACENTO
Engineer III
BAC Chairman

Approved:


MAGITING A. CRUZ
District Engineer