

# DPWH La Union First District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22AE0001 - 3101061007 12000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Roads - Tertiary Roads - Alliem-Sugpon-Sudipen Rd - K0314 + 000 - K0314 + 635	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 13 - 19, 2021	December 07, 2021	January 24 - 25, 2022	February 3 - 4, 2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
22AE0002 - 3101061007 13000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Roads - Tertiary Roads - Luna-Bangar Rd - K0304 + 603 - K0305 + 000	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 12 - 18, 2021	December 07, 2021	January 24 - 25, 2022	February 3 - 4, 2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
22AE0003 - 3101091009 29000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - San Fernando-Bagulin Rd - K0276 + (-017) - K0276 + 154	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 9 - 15, 2021	December 02, 2021	January 24 - 25, 2022	February 3 - 4, 2022	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
22AE0004 - 3101101002 77000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Rd - K0267 + (-130) - K0267 + 050	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 28 - November 3, 2021	November 23, 2021	January 24 - 25, 2022	February 3 - 4, 2022	GoP	Php 13,026,000.00	-	Php 13,026,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads
22AE0005 - 3101101002 78000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Rd - K0269 + 520 - K0269 + 600	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 30 - November 3, 2021	November 23, 2021	January 24 - 25, 2022	February 3 - 4, 2022	GoP	Php 8,533,000.00	-	Php 8,533,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads
22AE0006 - 3101101002 79000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Rd - K0272 + 500 - K0273 + 000	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 28 - October 4, 2021	October 19, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 25,749,000.00	-	Php 25,749,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads

22AE0007 - 3101111003 59000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Sn Fernando Airport Rd - K0265 + (-273) - K0265 + (-227)	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 30 - November 3, 2021	November 23, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
22AE0008 - 3101121002 85000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Luns- Banger Rd - K0309 + 870 - K0310 + 300	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 13 - 19, 2021	December 07, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 15,000,000.00	-	Php 15,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
22AE0009 - 3101121002 86000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Fernando-Baguin Rd - K0270 + 379 - K0270 + 568	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 13 - 19, 2021	December 07, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
22AE0010 - 3101121002 87000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Juan- Sn Gabriel Rd - K0278 + (- 420) - K0278 + (-134)	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 30 - October 6, 2021	October 26, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 15,000,000.00	-	Php 15,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
22AE0011 - 3101041003 83000	Road Widening - Primary Roads - Manila North Rd - K0269 + 169 - K0269 + 520	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 6 - 12, 2021	December 2, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 25,000,000.00	-	Php 25,000,000.00	Road Widening - Primary Roads
22AE0012 - 3102021010 65000	Road Widening - Secondary Roads- Sn Fernando Airport Rd - K0265 + (-112) - K0265 + (-018), K0265 + (-273) - K0265 + (-128)	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 30 - November 3, 2021	November 23, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 12,000,000.00	-	Php 12,000,000.00	Road Widening - Secondary Roads
22AE0013 - 3102071001 92000	Off-Carriageway Improvement - Primary Roads - Manila North Rd - K0265 + 220	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 12 - 18, 2021	December 7, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Off-Carriageway Improvement - Primary Roads
22AE0014 - 3102071001 93000	Off-Carriageway Improvement - Primary Roads - Manila North Rd - K0268 + 000	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 28 - November 3, 2021	November 23, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Off-Carriageway Improvement - Primary Roads
22AE0015 - 3201021048 15000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Brgy. Pagdaraaan, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 21 - 27, 2021	November 16, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 8,000,000.00	-	Php 8,000,000.00	Construction of Seawall

22AE0017 - 3201021048 17000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Consuegra to Brgy. Alzate, Bangar, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 21 - 27, 2021	November 16, 2021	January 27 - 28, 2022	February 7 - 8, 2022	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0018 - 3201021048 18000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Ipet, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 28 - October 4, 2021	October 19, 2021	January 27 - 28, 2022	February 7 - 8, 2022	GoP	Php 40,000,000.00	-	Php 40,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0019 - 3201021048 19000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Mindoro, Bangar, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 28 - November 3, 2021	November 23, 2021	January 27 - 28, 2022	February 7 - 8, 2022	GoP	Php 49,000,000.00	-	Php 49,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0020 - 3201021048 20000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Porporiket, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 9 - 15, 2021	November 2, 2021	January 27 - 28, 2022	February 7 - 8, 2022	GoP	Php 30,000,000.00	-	Php 30,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0021 - 3201021048 21000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Pudoc, Bangar, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 16 - 22, 2021	November 9, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 40,000,000.00	-	Php 40,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0022 - 3201021048 22000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Up Uptas, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 28 - November 3, 2021	November 23, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 40,000,000.00	-	Php 40,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

22AE0023 - 3201021046 23000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Baroro River Control, Brgy. Dangdangla, San Juan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 9 - 15, 2021	December 2, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 49,000,000.00	-	Php 49,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0024 - 3002031020 90000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Municipal Tree Park and Pavilion and Retreat Center (Poblacion), Saaba Terraces, Bimmulakaw and Pimmalangka Waterfalls, Gongo (Native Tomb) and Ambureyan River, Brgy. Corrooy, Santol, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 16 - 22, 2021	December 9, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
22AE0025 - 3002071004 49000	Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastradura para sa Kapayapaan at Seguridad Program - TTKAS) - Addition of Floor and Reconstruction of Lower Floor for HINSEO, Head Quarters Naval Station Ernesto Oginar, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 13 - 19, 2021	December 7, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 2,500,000.00	-	Php 2,500,000.00	Construction/Improvement of Various Infrastructure in Support of National Security
22AE0027 - 3002151009 43000	Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Ortega, Bacnotin, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 7 - 13, 2021	November 2, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities
22AE0028 - 3002151009 46000	Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Arcelp, Bacnotin, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 12 - 18, 2021	December 7, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities

22AE0029 - 3002151009 47000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Vicente - Paguidpad - Parian Road, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 30 - November 3, 2021	November 25, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22AE0030 - 3002201003 66000	Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Provincial Capitol, Barangay 2, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 7 - 13, 2021	November 2, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Rehabilitation of Provincial Capitol
22AE0031 - 3002211002 36000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Surong, Barangay Cadactan, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 28 October 4, 2021	October 19, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 7,000,000.00	-	Php 7,000,000.00	Construction of Road
22AE0032 - 3002211002 37000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Barangay Ortega, Bacnotan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 9 - 15, 2021	November 2, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 14,500,000.00	-	Php 14,500,000.00	Improvement of Road
22AE0034 - 3002211002 38000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road at DMP/FSU- NLUC, Barangay Saplang, Bacnotan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 21 October 27, 2021	October 12, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Rehabilitation of Road
22AE0035 - 3002211002 39000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Masicong, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 17 September 23, 2021	October 12, 2021	January 24 - 25, 2022	February 7 - 8, 2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Rehabilitation of Road

22AE0036 - 3002211002 40000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Nanturan, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 25 - October 1, 2021	October 21, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Rehabilitation of Road
22AE0037 - 3002211002 43000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Purks 1, 4, 5 and 6, Barangay Santiago Sur, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 16 - 22, 2021	December 9, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Rehabilitation of Road
22AE0038 - 3002251001 29000	Structures protecting Public Infrastructures/Facilities - Construction of Flood Mitigating Structure (Phase 1), Barangay Bulalaan, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 13 - 19, 2021	December 7, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 8,000,000.00	-	Php 8,000,000.00	Construction of Flood Mitigating Structure
22AE0039 - 3002251001 30000	Structures protecting Public Infrastructures/Facilities - Construction of Slope Protection, Barangay Bacsi, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 9 - 15, 2021	December 2, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Slope Protection
22AE0040 - 3002261004 93000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Carlatan, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 24 - 30, 2021	October 19, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 3,000,000.00	-	Php 3,000,000.00	Construction (Completion) of Multi- Purpose Building
22AE0041 - 3002261004 94000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bacayan, San Juan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 30 - October 6, 2021	October 26, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi- Purpose Building
22AE0042 - 3002261004 95000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Duplas, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 16 - 22, 2021	November 9, 2021	January 26 - 27, 2022	February 7 - 8, 2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi- Purpose Building

22AE0043 - 3002261004 96000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Ma. Cristina, Bacoran, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 18 24, 2021	October 12, 2021	January 26 - 27, 2022	February 7 - 8, 2022	Gap	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Multi- Purpose Building
22AE0044 - 3002261004 97000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Mabangbang, Bacoran, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 15 21, 2021	October 5, 2021	January 26 - 27, 2022	February 7 - 8, 2022	Gap	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi- Purpose Building
22AE0046 - 3002261004 98000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Martin, Bacoran, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 28 October 4, 2021	October 19, 2021	January 26 - 27, 2022	February 7 - 8, 2022	Gap	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi- Purpose Building
22AE0047 - 3002261004 99000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, DILOMNIS, Barangay San Blas, Bangar, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 16 22, 2021	October 7, 2021	January 26 - 27, 2022	February 7 - 8, 2022	Gap	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi- Purpose Building
22AE0048 - 3002261005 00000	Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Taboc, San Juan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 15 21, 2021	October 5, 2021	January 26 - 27, 2022	February 7 - 8, 2022	Gap	Php 5,000,000.00	-	Php 5,000,000.00	Rehabilitation of Multi-Purpose Building
22AE0049 - 3002261005 04000	Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Turod, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 16 - 22, 2021	November 9, 2021	January 26 - 27, 2022	February 7 - 8, 2022	Gap	Php 5,000,000.00	-	Php 5,000,000.00	Rehabilitation of Multi-Purpose Building
22AE0051 - 3002271000 39000	Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Rehabilitation of Multi-Purpose Building, CE Basic Education Building DMMSU-MLUC, Barangay Catbangen, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 30 October 6, 2021	October 26, 2021	January 27 - 28, 2022	February 8 - 9, 2022	Gap	Php 7,000,000.00	-	Php 7,000,000.00	Rehabilitation of Multi-Purpose Building

22AE0052 - 3002271000 40000	Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Rehabilitation of Multi-Purpose Building, DMMSU-MLUC, Barangay Catbangan, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 16 - 22, 2021	November 9, 2021	January 27 - 28, 2022	February 8 - 9, 2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Rehabilitation of Multi-Purpose Building
22AE0053 - 3002271000 42000	Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Rehabilitation of School Pavilion, Sto. Domingo Elementary School, Barangay Sto. Domingo Norte, Luna, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 16 22, 2021	October 7, 2021	January 27 - 28, 2022	February 8 - 9, 2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Rehabilitation of School Pavilion
22AE0054 - 3002291000 14000	Public Water Supply System (Level II or III) - Construction of Water System, Barangay Ipek, Sualden, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 30 - November 3, 2021	November 23, 2021	January 27 - 28, 2022	February 8 - 9, 2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Water System,
22AE0056 - 3001052006 69000	National Building Program - Construction of Executive Building Provincial Capitol Phase 4, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 16 - 22, 2021	December 9, 2021	January 27 - 28, 2022	February 8 - 9, 2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	National Building Program - Construction of Executive Building Provincial Capitol
22AE0057 - 3002271000 38000	Basic Infrastructure Program (BIP) - Construction (Completion) of Multi-Purpose Building (Phase II), DMMSU-MLUC, Barangay Catbangan, City of San Fernando, La Union (Re-Advertisement)	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	January 27 - 28, 2023	February 8 - 9, 2023	GoP	Php 2,000,000.00	-	Php 2,000,000.00	Construction (Completion) of Multi-Purpose Building (Phase II)
22AE0058 - 3002271000 41000	Basic Infrastructure Program (BIP) - Construction (Completion) of Multi-Purpose Building, DMMSU-MLUC, Saplang, Bacnotan, La Union (Re-Advertisement)	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	January 27 - 28, 2024	February 8 - 9, 2024	GoP	Php 3,000,000.00	-	Php 3,000,000.00	Completion of Multi-Purpose Building



22AE0059 - 3201021048 16000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of San Juan Waterways, Barangay III Norte - Talogtog, San Juan, La Union (Re- Advertisement)	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	January 27 - 28, 2025	February 8 - 9, 2025	Gap	Php 19,476,000.00	-	Php 19,476,000.00	Construction of San Juan Waterways
22AE0060 - 3201011079 34000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Taboc Seawall, Barangay Taboc, San Juan, La Union (Re-Advertisement)	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	January 27 - 28, 2026	February 8 - 9, 2026	Gap	Php 30,000,000.00	-	Php 30,000,000.00	Construction of Taboc Seawall
22AE0061 - 3001052004 27000	Construction(Completion) of La Union Convention Center, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	January 27 - 28, 2027	February 8 - 9, 2027	Gap	Php 25,000,000.00	-	Php 25,000,000.00	Construction(Comple- tion) of La Union Convention Center
22AE0062 - 3002151009 44000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Payao Road, Letlac Norte, Santol, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	February 10- 11, 2022	February 14 - 15, 2022	Gap	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Payao Road
22AE0063 - 3002151009 45000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Barangay Cadactan to Barangay Masicong, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	February 10- 11, 2022	February 14 - 15, 2022	Gap	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Road
22AE0064 - 3002211002 41000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Apaleng, Brgy. Cadactan to Brgy. Masicong, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	February 10- 11, 2022	February 14 - 15, 2022	Gap	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Road

<b>22AE0065 - 300221100 242000</b>	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Brgy. Naira Este, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	February 10- 11, 2022	February 14 - 15, 2022	GOP	Php 5,000,000.00	-	Php 5,000,000.00	Rehabilitation of Road
<b>22AE0066 - 300226100 501000</b>	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Executive Building Provincial Capitol), City of San Fernando, La Union Phase 5	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	February 10- 11, 2022	February 14 - 15, 2022	GOP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Multi-Purpose Building
<b>22AE0067 - 300226100 502000</b>	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 1), Brgy. Parlan, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	February 10- 11, 2022	February 14 - 15, 2022	GOP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Multi-Purpose Building
<b>22AE0068 - 300226100 503000</b>	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Facility, Brgy. Sinapangan, San Juan, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	February 10- 11, 2022	February 14 - 15, 2022	GOP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi-Purpose Facility

Prepared by:

  
LEONCIO S. ABAD JR.  
Head, BAC Secretariat

Recommended by:

  
EVELYN G. QUINSAAT  
BAC Chairman

For and in the Absence of the BAC Chairman:

  
JOVENIO F. PADUA JR.  
BAC Vice Chairman

Approved by:

  
JOSE G. GINEARTE JR.  
District Engineer

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

# Department of Public Works and Highways (DPWH)

Name of Office: DPWH La Union 1st District Engineering Office

## FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Budget	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	1. Mini Dumptruck	DPWH-LUED 1		Public Bidding						CP2022 (ROUTINE MAINT.)	2,500,000.00	2,500,000.00		Mini Dumptruck
	1st Quarter		No		February 9, 2022 - March 1, 2022	March 01, 2022	March 08, 2022	March 14, 2022						
	2nd Quarter													
	3rd Quarter													
	4th Quarter													
											₱2,500,000.00	₱2,500,000.00		
	2. Concrete Pipe Tester, ASHTO T280	DPWH-LUED 1		Public Bidding										
	1st Quarter													
	2nd Quarter		No		April 6 - April 26, 2022	April 26, 2022	May 03, 2022	May 09, 2022		CP 2022 GMA	8,900,000.00		8,900,000.00	Concrete Pipe Tester, ASHTO T280
	3rd Quarter													
	4th Quarter													
											₱8,900,000.00		₱8,900,000.00	
	3. Laser Scanner	DPWH-LUED 1		Public Bidding										
	1st Quarter													
	2nd Quarter		No		April 6 - April 26, 2022	April 26, 2022	May 03, 2022	May 09, 2022		CP 2022 GMA	5,000,000.00		5,000,000.00	Laser Scanner
	3rd Quarter													
	4th Quarter													
											₱5,000,000.00		₱5,000,000.00	

# Department of Public Works and Highways (DPWH)

Name of Office: DPWH La Union 1st District Engineering Office

## FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4. Ground Penetration Radar	DPWH-LUED I		Public Bidding									
	1st Quarter												
	2nd Quarter		No		April 6 - April 26, 2022	April 26, 2022	May 03, 2022	May 09, 2022	CR 2022 GMA	2,100,000.00		2,100,000.00	Ground Penetration Radar
	3rd Quarter												
	4th Quarter												
										P2,100,000.00		P2,100,000.00	
	5. Design Software	DPWH-LUED I		Public Bidding									
	1st Quarter												
	2nd Quarter		No		April 6 - April 26, 2022	April 26, 2022	May 03, 2022	May 09, 2022	CR 2022 GMA	1,200,000.00		1,200,000.00	Design Software
	3rd Quarter												
	4th Quarter												
										P1,200,000.00		P1,200,000.00	
	6. Construction Materials	DPWH-LUED I		Small Value Procurement									
	1st Quarter		No		February 12 - February 15, 2022	February 15, 2022	February 17, 2022	February 16, 2022	CR 2022 (ROUTINE MAINT.)	464,360.00		464,360.00	Cement, Sand, Gravel Fills, Weepholes (4" dia PVC), Filter Cloth, Boulders
	2nd Quarter												
	3rd Quarter		No		July 23 - July 26, 2022	July 26, 2022	July 28, 2022	July 29, 2022	CR 2022 (ROUTINE MAINT.)	464,360.00		464,360.00	Cement, Sand, Gravel Fills, Weepholes (4" dia PVC), Filter Cloth, Boulders
	4th Quarter												
										P926,720.00		P926,720.00	

# Department of Public Works and Highways (DPWH)

Name of Office: DPWH La Union 1st District Engineering Office

## FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	7. Common/Inventory Painting Materials	DPWH-LUED 1		Small Value Procurement									
	1st Quarter												
	2nd Quarter		No		May 14 - May 17, 2022	May 17, 2022	May 19, 2022	May 20, 2022	CY2022 (ROUTINE MAINT.)	P421,200.00	P421,200.00		Reflectorized Traffic Paint (White) Paint Thinner, Paint Brush 4"
	3rd Quarter												
	4th Quarter		No		November 12 - 15, 2022	November 15, 2022	November 17, 2022	November 18, 2022	CY2022 (ROUTINE MAINT.)	P421,200.00	P421,200.00		Reflectorized Traffic Paint (White) Paint Thinner, Paint Brush 4"
									Total	P842,400.00	P842,400.00		
	8. Aggregate Base Course	DPWH-LUED 1		Small Value Procurement									
	1st Quarter		No		February 12 - February 15, 2022	February 15, 2022	February 17, 2022	February 18, 2022	CY2022 (ROUTINE MAINT.)	P222,600.00	P222,600.00		Aggregates Base Course
	2nd Quarter		No		May 14 - May 17, 2022	May 17, 2022	May 19, 2022	May 20, 2022	CY2022 (ROUTINE MAINT.)	P222,600.00	P222,600.00		Aggregates Base Course
	3rd Quarter		No		July 9 - July 12, 2022	July 12, 2022	July 14, 2022	July 15, 2022	CY2022 (ROUTINE MAINT.)	P222,600.00	P222,600.00		Aggregates Base Course
	4th Quarter		No		November 12 - 15, 2022	November 15, 2022	November 17, 2022	November 18, 2022	CY2022 (ROUTINE MAINT.)	P222,600.00	P222,600.00		Aggregates Base Course
									Total	P890,400.00	P890,400.00		
	9. Asphalt Premix (Hotmix)	DPWH-LUED 1		Small Value Procurement									
	1st Quarter												
	2nd Quarter		No		April 23 - April 26, 2022	April 26, 2022	April 28, 2022	April 29, 2022	CY2022 (ROUTINE MAINT.)	P106,250.00	P106,250.00		Asphalt Premix (Hot Mix)
	3rd Quarter		No		July 9 - July 12, 2022	July 12, 2022	July 14, 2022	July 15, 2022	CY2022 (ROUTINE MAINT.)	P106,250.00	P106,250.00		Asphalt Premix (Hot Mix)
	4th Quarter		No		November 12 - 15, 2022	November 15, 2022	November 17, 2022	November 18, 2022	CY2022 (ROUTINE MAINT.)	P106,250.00	P106,250.00		Asphalt Premix (Hot Mix)
									Total	P318,750.00	P318,750.00		

# Department of Public Works and Highways (DPWH)

Name of Office: DPWH La Union 1st District Engineering Office

## FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Budget	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	10. Thermoplastic Pavement Materials	DPWH-LUED 1		Small Value Procurement	March 19 - March 22, 2022	March 22, 2022	March 24, 2022	March 25, 2022	CY2022 (ROUTINE MAINT.)	P449,400.00	P449,400.00		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow)	
	1st Quarter		No		May 28 - May 31, 2022	May 31, 2022	June 02, 2022	June 03, 2022	CY2022 (ROUTINE MAINT.)	P449,400.00	P449,400.00		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow)	
	2nd Quarter		No		September 10 - September 13, 2022	September 13, 2022	September 15, 2022	September 16, 2022	CY2022 (ROUTINE MAINT.)	P449,400.00	P449,400.00		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow)	
	3rd Quarter		No		November 12 - 15, 2022	November 15, 2022	November 17, 2022	November 18, 2022	CY2022 (ROUTINE MAINT.)	P449,400.00	P449,400.00		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow)	
	4th Quarter		No						Total	P1,797,600.00	P1,797,600.00			
	11. Diesel Fuel and Premium Gasoline	DPWH-LUED 1		Small Value Procurement	February 12 - February 15, 2022	February 15, 2022	February 17, 2022	February 18, 2022	CY2022 (ROUTINE MAINT.)	P810,000.00	P810,000.00		Diesel fuel; Premium Gasoline	
	1st Quarter		No		April 9 - April 12, 2022	April 12, 2022	April 14, 2022	April 15, 2022	CY2022 (ROUTINE MAINT.)	P810,000.00	P810,000.00		Diesel fuel; Premium Gasoline	
	2nd Quarter		No		July 9 - July 12, 2022	July 12, 2022	July 14, 2022	July 15, 2022	CY2022 (ROUTINE MAINT.)	P810,000.00	P810,000.00		Diesel fuel; Premium Gasoline	
	3rd Quarter		No		October 8 - October 11, 2022	October 11, 2022	October 13, 2022	October 14, 2022	CY2022 (ROUTINE MAINT.)	P810,000.00	P810,000.00		Diesel fuel; Premium Gasoline	
	4th Quarter		No						Total	P3,240,000.00	P3,240,000.00			
	12. Common/Inventory Oil and Lubricants	DPWH-LUED 1		Small Value Procurement	February 12 - February 15, 2022	February 15, 2022	February 17, 2022	February 18, 2022	CY2022 (ROUTINE MAINT.)	P231,120.00	P231,120.00		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel & Gasoline) 2T Oil, Brake fluid Oil # 10, Oil #30, Distilled Water, Grease, Oil	
	1st Quarter		No		April 9 - April 12, 2022	April 12, 2022	April 14, 2022	April 15, 2022	CY2022 (ROUTINE MAINT.)	P231,120.00	P231,120.00		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel & Gasoline) 2T Oil, Brake fluid Oil # 10, Oil #30, Distilled Water, Grease, Oil	
	2nd Quarter		No		July 9 - July 12, 2022	July 12, 2022	July 14, 2022	July 15, 2022	CY2022 (ROUTINE MAINT.)	P231,120.00	P231,120.00		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel & Gasoline) 2T Oil, Brake fluid Oil # 10, Oil #30, Distilled Water, Grease, Oil	
	3rd Quarter		No		October 8 - October 11, 2022	October 11, 2022	October 13, 2022	October 14, 2022	CY2022 (ROUTINE MAINT.)	P231,120.00	P231,120.00		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel & Gasoline) 2T Oil, Brake fluid Oil # 10, Oil #30, Distilled Water, Grease, Oil	
	4th Quarter		No						Total	P924,480.00	P924,480.00			
									</					









Name of Office: DPWH La Union 1st District Engineering Office

## Department of Public Works and Highways (DPWH)

### FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	HOOE	CO	
	22. Various Gears and Gadgets for Planning and Design Section	DPWH-LUED 1		Small Value Procurement									
	1st Quarter												
	2nd Quarter		No		May 7 - May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	CY 2022 GAA	₱624,650.00	₱624,650.00		Steel Toe Safety Shoes; Outdoor Flip Sun Protection Hat; Walking/Running Rubber Shoes; Luma Sleeve; Shirts; Lyth DRYV and
	3rd Quarter												
	4th Quarter												
	Total									₱624,650.00	₱624,650.00		
	23. Hiking Shoes and Safety Shoes for Maintenance Section	DPWH-LUED 1		Small Value Procurement									
	1st Quarter												
	2nd Quarter		No		May 28 - May 31, 2022	May 31, 2022	June 02, 2022	June 03, 2022	CY2022 (ROUTINE MAINT.)	₱227,729.00	₱227,729.00		Hiking Shoes (Waterproof, Abrasion Resistant, Air Cushion in the Heel, absorbs shock and removable Footbed); Safety
	3rd Quarter												
	4th Quarter												
	Total									₱227,729.00	₱227,729.00		
	24. Common/Inventory Computer Printing Supplies	DPWH-LUED 1		Small Value Procurement									
	1st Quarter		No		March 19 - March 22, 2022	March 22, 2022	March 24, 2022	March 25, 2022	CY 2022 GAA	₱566,863.00		₱566,863.00	Computer Printing Supplies
	2nd Quarter		No		May 7 - May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	CY 2022 GAA	₱566,863.00		₱566,863.00	Computer Printing Supplies
	3rd Quarter		No		July 23 - July 26, 2022	July 26, 2022	July 28, 2022	July 29, 2022	CY 2022 GAA	₱566,863.00		₱566,863.00	Computer Printing Supplies
	4th Quarter		No		October 8 - October 11, 2022	October 11, 2022	October 13, 2022	October 14, 2022	CY 2022 GAA	₱566,863.00		₱566,863.00	Computer Printing Supplies
	Total									₱2,267,452.00		₱2,267,452.00	

# Department of Public Works and Highways (DPWH)

Name of Office: DPWH La Union 1st District Engineering Office

## FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
25. Inventory/Common IT Equipment		DPWH-LUED 1		Small Value Procurement									
1st Quarter													
2nd Quarter			No		May 28 - May 31, 2022	May 31, 2022	June 02, 2022	June 03, 2022		₱625,000.00	₱625,000.00		Desktop Computer, Laptop Computer, Printer, Smartphone
3rd Quarter			No		September 10 - September 13, 2022	September 13, 2022	September 15, 2022	September 16, 2022		₱505,000.00	₱505,000.00		Desktop Computer, Laptop Computer, Printer, Smartphone
4th Quarter			No		November 12 - 15, 2022	November 15, 2022	November 17, 2022	November 18, 2022		₱765,000.00	₱765,000.00		Desktop Computer, Laptop Computer, Printer, Smartphone
									Total	₱1,895,000.00	₱1,895,000.00		
26. Wheel Tires (Service Vehicle and Heavy Equipment)		DPWH-LUED 1		Small Value Procurement									
1st Quarter			No		March 19 - March 22, 2022	March 22, 2022	March 24, 2022	March 25, 2022	CTO 2022 (ROUTINE MAINT.)	₱240,000.00	₱240,000.00		Wheel Tires (Service Vehicle and Heavy Equipment)
2nd Quarter													
3rd Quarter													
4th Quarter													
									Total	₱240,000.00	₱240,000.00		
									Total	₱39,743,371.00	₱18,406,659.00	₱21,346,712.00	
									10% Contingency	₱3,974,337.10	₱1,849,665.00	₱2,124,671.20	
									Total Budget Amount	₱43,717,708.10	₱20,346,324.90	₱23,371,383.20	

Prepared by:

LEONOR G. GARCIA, JR.  
Chief Head Procurement Unit

Recommending Approval:

EVELYN G. QUINSAT  
BAC Chairman

Approved by:

JOSE G. GINTE, JR.  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**LA UNION**  
**FIRST ENGINEERING DISTRICT OFFICE**  
REGIONAL OFFICE I  
Lingsat, City of San Fernando

January 24, 2022

**MEMORANDUM**

**FOR : RONNEL M. TAN, CESO IV**  
Regional Director  
DPWH - Regional Office I  
City of San Fernando, La Union

**SUBJECT : Submission of Final Annual Procurement Plan (APP) for FY 2022**

We are submitting the **Final Annual Procurement Plan (APP) FY 2022 of Civil Works and Goods** of DPWH- La Union First Engineering District Office duly accomplished in prescribed format.

Also, please be informed that this office has **no procurement of Consultancy Services for FY 2022**. Thus, no Final Annual Procurement Plan (APP) for FY 2022 for Consulting Services will be submitted.

For your information and reference.

  
**JOSE G. GINETE, JR.**  
District Engineer

R01.13.0 LAICG/LSA