

(DPWH - Albay 2nd District Engineering Office) Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310207100149000	CONTRACT ID NO. 21FB0001: Off-Carriageway Improvement - Primary Roads: Daang Maharlika (LZ) - K0514 + 448 - K0514 + 543, K0514 + 615 - K0514 + 766	Construction	YES	Competitive Bidding	December 2 - 8, 2020	December 21, 2020	January 27, 2021	February 5, 2021	GoP	2,841,916.45	-	2,841,916.45	CONTRACT ID NO. 21FB0001: Off-Carriageway Improvement - Primary Roads: Daang Maharlika (LZ) - K0514 + 448 - K0514 + 543, K0514 + 615 - K0514 + 766
310108100639000	CONTRACT ID NO. 21FB0002: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0550 + 314 - K0550 + 379	Construction	YES	Competitive Bidding	December 2 - 8, 2020	December 21, 2020	January 27, 2021	February 5, 2021	GoP	15,677,353.52	-	15,677,353.52	CONTRACT ID NO. 21FB0002: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0550 + 314 - K0550 + 379
310108100640000	CONTRACT ID NO. 21FB0003: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0560 + 060 - K0560 + 180	Construction	YES	Competitive Bidding	December 2 - 8, 2020	December 21, 2020	January 27, 2021	February 5, 2021	GoP	14,697,253.75	-	14,697,253.75	CONTRACT ID NO. 21FB0003: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0560 + 060 - K0560 + 180
310208100353000	CONTRACT ID NO. 21FB0004: Off-Carriageway Improvement - Secondary Roads - Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0546 + 035 - K0546 + 363	Construction	YES	Competitive Bidding	December 2 - 8, 2020	December 21, 2020	January 27, 2021	February 5, 2021	GoP	9,793,643.96	-	9,793,643.96	CONTRACT ID NO. 21FB0004: Off-Carriageway Improvement - Secondary Roads - Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0546 + 035 - K0546 + 363
310208100354000	CONTRACT ID NO. 21FB0005: Off-Carriageway Improvement - Secondary Roads - Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0550 + 200 - K0550 + 497	Construction	YES	Competitive Bidding	December 2 - 8, 2020	December 21, 2020	January 27, 2021	February 5, 2021	GoP	8,868,966.25	-	8,868,966.25	CONTRACT ID NO. 21FB0005: Off-Carriageway Improvement - Secondary Roads - Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0550 + 200 - K0550 + 497
320101106824000	CONTRACT ID NO. 21FB0006: Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction/Rehabilitation of Flood Control System, Purok 6 Quirangay, Camalig, Albay	Construction	YES	Competitive Bidding	December 2 - 8, 2020	December 21, 2020	January 27, 2021	February 5, 2021	GoP	17,134,684.22	-	17,134,684.22	CONTRACT ID NO. 21FB0006: Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction/Rehabilitation of Flood Control System, Purok 6 Quirangay, Camalig, Albay
320101106825000	CONTRACT ID NO. 21FB0007: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Salvacion-Miisi Flood Control System, Daraga, Albay	Construction	YES	Competitive Bidding	December 2 - 8, 2020	December 21, 2020	January 27, 2021	February 5, 2021	GoP	29,398,317.92	-	29,398,317.92	CONTRACT ID NO. 21FB0007: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Salvacion-Miisi Flood Control System, Daraga, Albay
320101106834000	CONTRACT ID NO. 21FB0008: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Suha Flood Control Dike, Camalig, Albay	Construction	YES	Competitive Bidding	December 2 - 8, 2020	December 21, 2020	January 27, 2021	February 5, 2021	GoP	19,598,441.60	-	19,598,441.60	CONTRACT ID NO. 21FB0008: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Suha Flood Control Dike, Camalig, Albay