

300116204239000	CONTRACT ID NO. 21FB0172: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges - Local Roads - Construction of Calpi to Danao Road, Barangay Buyo, Manito, Albay	Construction	NO	Competitive Bidding	February 22 - 28, 2021	March 18, 2021			GoP	19,590,613.89	-	19,590,613.89	CONTRACT ID NO. 21FB0172: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges - Local Roads - Construction of Calpi to Danao Road, Barangay Buyo, Manito, Albay
310108100641000	CONTRACT ID NO. 21FB0173: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0535 + 640 - K0535 + 740	Construction	NO	Competitive Bidding	Feb. 25 - Mar. 3, 2021	March 16, 2021			GoP	39,197,321.63	-	39,197,321.63	CONTRACT ID NO. 21FB0173: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0535 + 640 - K0535 + 740
310109100657000	CONTRACT ID NO. 21FB0174: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Comun-Inarado-Peñafrancia Rd - K0521 + 300 - K0521 + 768	Construction	NO	Competitive Bidding	Feb. 25 - Mar. 3, 2021	March 16, 2021			GoP	22,537,295.18	-	22,537,295.18	CONTRACT ID NO. 21FB0174: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Comun-Inarado-Peñafrancia Rd - K0521 + 300 - K0521 + 768
320101106832000	CONTRACT ID NO. 21FB0176: Construction of Kapantawan-Oro Site Road Dike, Legazpi City, Albay	Construction	NO	Competitive Bidding	Feb. 25 - Mar. 3, 2021	March 16, 2021			GoP	48,999,770.88	-	48,999,770.88	CONTRACT ID NO. 21FB0176: Construction of Kapantawan-Oro Site Road Dike, Legazpi City, Albay
310108100642000	CONTRACT ID NO. 21FB0178: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0556 + 463 - K0556 + 630	Construction	NO	Competitive Bidding	Feb. 25 - Mar. 3, 2021	March 16, 2021			GoP	12,737,007.29	-	12,737,007.29	CONTRACT ID NO. 21FB0178: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0556 + 463 - K0556 + 630
310108100643000	CONTRACT ID NO. 21FB0180: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0558 + 000 - K0558 + 220	Construction	NO	Competitive Bidding	Feb. 25 - Mar. 3, 2021	March 16, 2021			GoP	31,357,453.80	-	31,357,453.80	CONTRACT ID NO. 21FB0180: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0558 + 000 - K0558 + 220
310108100645000	CONTRACT ID NO. 21FB0181: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0561 + 720 - K0562 + 120	Construction	NO	Competitive Bidding	Feb. 25 - Mar. 3, 2021	March 16, 2021			GoP	3,918,153.82	-	3,918,153.82	CONTRACT ID NO. 21FB0181: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0561 + 720 - K0562 + 120
310109100656000	CONTRACT ID NO. 21FB0182: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Comun-Inarado-Peñafrancia Rd - K0519 + 370 - K0519 + 502, K0523 + 183 - K0523 + 210	Construction	NO	Competitive Bidding	Feb. 25 - Mar. 3, 2021	March 16, 2021			GoP	6,858,153.96	-	6,858,153.96	CONTRACT ID NO. 21FB0182: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Comun-Inarado-Peñafrancia Rd - K0519 + 370 - K0519 + 502, K0523 + 183 - K0523 + 210
310108100644000	CONTRACT ID NO. 21FB0183: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0560 + 440 - K0560 + 760	Construction	NO	Competitive Bidding	Feb. 25 - Mar. 3, 2021	March 16, 2021			GoP	36,258,153.80	-	36,258,153.80	CONTRACT ID NO. 21FB0183: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0560 + 440 - K0560 + 760