

DPWH - Zamboanga City DEO Annual Procurement Plan for Civil Works, Goods & Services and Consultancy FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Post ing of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO (ALLOCATION)		
CIVIL WORKS														
310101100739000	22JA0001 - PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY- ZAMBOANGA CITY RD - K1899 +805 - K1899 + 947 - K1900 + 000 - K1901 + 000, K1901 + 829 - K1902 + 318	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/15/2021	01/26/2022	02/04/2022	GoP	9,789,512.75	230,487.25	10,000,000.00	PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1899 +805 - K1899 + 947 - K1900 + 000 - K1901 + 000, K1901 + 829 - K1902 + 318	
310101100740000	22JA0002 - PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY- ZAMBOANGA CITY RD - K1918 + 845 - K1920 + 000	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/15/2021	01/26/2022	02/04/2022	GoP	22,681,364.40	482,635.60	23,164,000.00	PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1918 + 845 - K1920 + 000	
310204101785000	22JA0003 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY-PASS ROAD PACKAGE 1, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	11/15/2021	01/26/2022	02/04/2022	GoP	28,843,005.88	11,156,994.12	40,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY-PASS ROAD PACKAGE 1, ZAMBOANGA CITY	
300225100633000	22JA0004 - CONSTRUCTION OF FLOOD CONTROL AT SAAZ RIVER, SAN RAMON, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	01/26/2022	02/04/2022	GoP	49,000,000.00	1,000,000.00	50,000,000.00	CONSTRUCTION OF FLOOD CONTROL AT SAAZ RIVER, SAN RAMON, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	
300225100634000	22JA0005 - CONSTRUCTION OF SHORELINE PROTECTION AT BUSUGAN SECTION, BARANGAY SINUBONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	03/21/2022	03/31/2022	GoP	39,195,927.69	804,072.31	40,000,000.00	CONSTRUCTION OF SHORELINE PROTECTION AT BUSUGAN SECTION, BARANGAY SINUBONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	
310204101788000	22JA0006 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY-PASS ROAD PACKAGE 2, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	01/17/2022	03/21/2022	03/31/2022	GoP	39,200,000.00	800,000.00	40,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY-PASS ROAD PACKAGE 2, ZAMBOANGA CITY	
300204101215000	22JA0007 - CONSTRUCTION/IMPROVEMENT ACCESS ROAD AT SITIO ANULING, PAMUCUTAN TO STA. RITA IN SUPPORT OF HIGH VALUE CROPS (ABACA, CACAO, RUBBER AND COFFEE) UPPER LA PAZ, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	03/07/2022	03/15/2022	03/25/2022	GoP	49,000,000.00	1,000,000.00	50,000,000.00	CONSTRUCTION/IMPROVEMENT ACCESS ROAD AT SITIO ANULING, PAMUCUTAN TO STA. RITA IN SUPPORT OF HIGH VALUE CROPS (ABACA, CACAO, RUBBER AND COFFEE) UPPER LA PAZ, ZAMBOANGA CITY	
300202100218000	22JA0008 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO PANUBIGAN WHARF, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	03/07/2022	03/15/2022	03/25/2022	GoP	31,377,640.00	640,360.00	32,018,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO PANUBIGAN WHARF, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	
320101100465000	22JA0009 - CONSTRUCTION OF SHORELINE PROTECTION AT AYALA SECTION, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	01/26/2022	02/04/2022	GoP	39,104,986.18	1,284,503.82	40,389,500.00	CONSTRUCTION OF SHORELINE PROTECTION AT AYALA SECTION, ZAMBOANGA CITY	
310108100968000	22JA0010 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1973 + 959 - K1974 + 020	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	03/07/2022	03/15/2022	03/25/2022	GoP	57,900,000.00	2,100,000.00	60,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1973 + 959 - K1974 + 020	

320101108460000	22JA0011 - CONSTRUCTION OF ZAMBOANGA ECONOMIC ZONE SEAFRONT, SAN RAMON SHORELINE PROTECTION, SAN RAMON, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	01/26/2022	02/04/2022	GoP	24,488,842.36	500,357.64	25,000,000.00	CONSTRUCTION OF ZAMBOANGA ECONOMIC ZONE SEAFRONT, SAN RAMON SHORELINE PROTECTION, SAN RAMON, ZAMBOANGA CITY
310305101535000	22JA0012 - WIDENING OF PERMANENT BRIDGES - LABUAN BR. (B01921MN) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	03/21/2022	03/31/2022	GoP	48,345,493.50	11,054,506.50	59,400,000.00	WIDENING OF PERMANENT BRIDGES - LABUAN BR. (B01921MN) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD
300220100081000	22JA0013 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS FACILITY), GRANDSTAND, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	03/07/2022	03/15/2022	03/25/2022	GoP	96,500,000.00	3,500,000.00	100,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS FACILITY), GRANDSTAND, ZAMBOANGA CITY
320101108466000	22JA0014 - CONSTRUCTION OF SHORELINE PROTECTION AT LIMPAPA SECTION, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	01/26/2022	02/04/2022	GoP	48,993,522.88	1,006,477.12	50,000,000.00	CONSTRUCTION OF SHORELINE PROTECTION AT LIMPAPA SECTION, ZAMBOANGA CITY
310204101371000	22JA0015 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ BOALAN - TUGBUNGAN DIVERSION ROAD, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	11/15/2021	03/21/2022	03/31/2022	GoP	42,138,291.30	863,708.70	43,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ BOALAN - TUGBUNGAN DIVERSION ROAD, ZAMBOANGA CITY
310105100774000	22JA0016 - REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 928 - K1973 + 206, K1973 + 206 - K1973 + 500	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	03/21/2022	03/31/2022	GoP	13,451,361.58	287,638.42	13,739,000.00	REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 928 - K1973 + 206, K1973 + 206 - K1973 + 500
320101108467000	22JA0017 - CONSTRUCTION OF SHORELINE PROTECTION AT SINUNUC SECTION, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	01/26/2022	02/04/2022	GoP	39,581,710.00	807,790.00	40,389,500.00	CONSTRUCTION OF SHORELINE PROTECTION AT SINUNUC SECTION, ZAMBOANGA CITY
300221101799000	22JA0018 - CONSTRUCTION OF ROAD, BARANGAY CABATANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	03/07/2022	03/15/2022	03/25/2022	GoP	29,400,000.00	600,000.00	30,000,000.00	CONSTRUCTION OF ROAD, BARANGAY CABATANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
310104100433000	22JA0019 - REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1887 + 317 - K1887 + 700	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	11/15/2021	03/21/2022	03/31/2022	GoP	11,378,054.02	241,945.98	11,618,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1905 + 494 - K1905 + 700, K1910 + 602 - K1911 + 000
310102101054000	22JA0020 - PREVENTIVE MAINTENANCE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1956 + 000 - K1956 + 386.39	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/15/2021	03/21/2022	03/31/2022	GoP	8,807,961.57	192,038.43	9,000,000.00	PREVENTIVE MAINTENANCE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1956 + 000 - K1956 + 386.39
300219101143000	22JA0021 - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE, SINUNOC, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	01/26/2022	03/21/2022	03/31/2022	GoP	19,600,000.00	400,000.00	20,000,000.00	CONSTRUCTION OF SLOPE PROTECTION STRUCTURE, SINUNOC, ZAMBOANGA CITY
320102105080000	22JA0023 - CONSTRUCTION OF FLOOD CONTROL AT TUMAGA RIVER BASIN, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	02/12/2022	03/21/2022	03/31/2022	GoP	19,517,852.63	482,147.37	20,000,000.00	CONSTRUCTION OF FLOOD CONTROL AT TUMAGA RIVER BASIN, ZAMBOANGA CITY
310202101027000	22JA0025 - ROAD WIDENING - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 269 - K1973 + 760, K1973 + 976 - K1974 + 485	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	03/21/2022	03/31/2022	GoP	44,739,140.01	40,208,859.99	84,948,000.00	ROAD WIDENING - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 269 - K1973 + 760

300207100650000	22JA0026 - CONSTRUCTION OF HARDENED TYPHOON SHELTER HANGAR FOR FIXED WING AIRCRAFT, AIR COMBAT COMMAND (ACC), EAAB, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	03/07/2022	03/15/2022	03/25/2022	GoP	57,900,000.00	-	60,000,000.00	CONSTRUCTION OF HARDENED TYPHOON SHELTER HANGAR FOR FIXED WING AIRCRAFT, AIR COMBAT COMMAND (ACC), EAAB, ZAMBOANGA CITY
300221101788000	22JA0027 - CONSTRUCTION OF CONCRETE ROAD AT MASABA-MINA, UPPER MASABA, BARANGAY QUINIPUT, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/28/2021	01/26/2022	02/04/2022	GoP	4,925,263.16	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT MASABA-MINA, UPPER MASABA, BARANGAY QUINIPUT, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101789000	22JA0028 - CONSTRUCTION OF CONCRETE ROAD AT MCS JUNCTION, BARANGAY PASOBOLONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/15/2021	01/26/2022	02/04/2022	GoP	4,897,969.51	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT MCS JUNCTION, BARANGAY PASOBOLONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101790000	22JA0029 - CONSTRUCTION OF CONCRETE ROAD AT NATIONAL ROAD JUNCTION, DIVISORIA - LUMBANGAN ROAD BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	12/15/2021	03/21/2022	03/31/2022	GoP	4,948,725.91	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT NATIONAL ROAD JUNCTION, DIVISORIA - LUMBANGAN ROAD BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101791000	22JA0030 - CONSTRUCTION OF CONCRETE ROAD AT PEREZ DRIVE LUMIYAP, BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	03/07/2022	03/21/2022	03/31/2022	GoP	4,950,000.00	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT PEREZ DRIVE LUMIYAP, BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300207100802000	22JA0031 - CONSTRUCTION OF ACCESS ROAD W/ DRAINAGE, LT ELUM AIR STATION, HILL 900, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	01/26/2022	03/21/2022	03/31/2022	GoP	10,976,811.32	-	15,000,000.00	CONSTRUCTION OF ACCESS ROAD W/ DRAINAGE, LT ELUM AIR STATION, HILL 900, ZAMBOANGA CITY
310201100908000	22JA0032 - ROAD WIDENING - PRIMARY ROADS - PAGADIAN CITY- ZAMBOANGA CITY RD - K1882 + 452 - K1883 + 794	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/01/2021	02/12/2022	03/21/2022	03/31/2022	GoP	51,047,405.48	-	75,729,000.00	ROAD WIDENING - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1882 + 452 - K1883 + 794
310111100475000	22JA0033 - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1947 + 080 - K1947 + 900	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/07/2022	03/21/2022	03/31/2022	GoP	14,700,000.00	-	15,000,000.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1947 + 080 - K1947 + 900
310111100474000	22JA0034 - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1944 + 000 - K1946 + 000	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/07/2022	03/21/2022	03/31/2022	GoP	14,698,040.00	-	14,998,000.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1944 + 000 - K1946 + 000
310107100342000	22JA0035 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1869 + 830 - K1869 + 876	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	01/28/2022	02/16/2022	03/15/2022	03/25/2022	GoP	57,649,063.50	-	59,098,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1869 + 830 - K1869 + 876
310111100476000	22JA0036 - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1952 + 000 - K1952 + 1000	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/07/2022	03/21/2022	03/31/2022	GoP	19,600,000.00	-	20,000,000.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1952 + 000 - K1952 + 1000

300220100940000	22JA0037 - CONSTRUCTION OF 4-STORY BUILDING BARRACKS, ZAMBOANGA ECONOMIC ZONE, BARANGAY SINUBONG, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	12/08/2021	03/21/2022	03/31/2022	GoP	29,400,000.00	-	30,000,000.00	CONSTRUCTION OF 4-STORY BUILDING BARRACKS, ZAMBOANGA ECONOMIC ZONE, BARANGAY SINUBONG, ZAMBOANGA CITY
300225100629000	22JA0038 - CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/07/2022	03/21/2022	03/31/2022	GoP	4,950,000.00	-	5,000,000.00	CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300225100630000	22JA0039 - CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY ZAMBOWOOD, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/07/2022	03/21/2022	03/31/2022	GoP	4,950,000.00	-	5,000,000.00	CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY ZAMBOWOOD, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300225100631000	22JA0040 - CONSTRUCTION OF DRAINAGE SYSTEM AT SAN ANTONIO DE PADUA VILLAGE, BARANGAY PUTIK, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/07/2022	03/21/2022	03/31/2022	GoP	4,950,000.00	-	5,000,000.00	CONSTRUCTION OF DRAINAGE SYSTEM AT SAN ANTONIO DE PADUA VILLAGE, BARANGAY PUTIK, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300225100632000	22JA0041 - CONSTRUCTION OF FLOOD CONTROL (BOX CULVERT) AT ZONE IIIA BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/07/2022	03/21/2022	03/31/2022	GoP	4,950,000.00	-	5,000,000.00	CONSTRUCTION OF FLOOD CONTROL (BOX CULVERT) AT ZONE IIIA BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101783000	22JA0042 - CONSTRUCTION OF CONCRETE ROAD AT BARANGAY BOLON, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/15/2021	12/15/2021	03/21/2022	03/31/2022	GoP	4,924,207.71	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY BOLON, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101784000	22JA0045 - CONSTRUCTION OF CONCRETE ROAD AT BARANGAY TUMITUS, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	01/28/2022	02/16/2022	03/21/2022	03/31/2022	GoP	9,900,000.00	-	10,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY TUMITUS, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101785000	22JA0046 - CONSTRUCTION OF CONCRETE ROAD AT BARANGAY VITALI, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	12/28/2021	03/21/2022	03/31/2022	GoP	4,911,170.29	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY VITALI, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101786000	22JA0047 - CONSTRUCTION OF CONCRETE ROAD AT CALLE POOK, ZONE IIIA, BARANGAY MERCEDES, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	12/15/2021	03/21/2022	03/31/2022	GoP	4,940,952.05	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT CALLE POOK, ZONE IIIA, BARANGAY MERCEDES, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101792000	22JA0048 - CONSTRUCTION OF CONCRETE ROAD AT PUROK II, BARANGAY LUNZURAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	01/17/2022	03/21/2022	03/31/2022	GoP	4,877,402.04	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT PUROK II, BARANGAY LUNZURAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101793000	22JA0049 - CONSTRUCTION OF CONCRETE ROAD AT RIVER SIDE ZONE III, BARANGAY CULANAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	01/17/2022	03/21/2022	03/31/2022	GoP	4,847,368.40	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT RIVER SIDE ZONE III, BARANGAY CULANAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101794000	22JA0051 - CONSTRUCTION OF CONCRETE ROAD AT SITIO SIGUINAN, BARANGAY BUNGUJAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	12/15/2021	03/21/2022	03/31/2022	GoP	4,918,025.36	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO SIGUINAN, BARANGAY BUNGUJAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101795000	22JA0052 - CONSTRUCTION OF CONCRETE ROAD AT SITIO SUNRISE, BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	11/19/2021	03/07/2022	03/21/2022	03/31/2022	GoP	4,950,000.00	-	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO SUNRISE, BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR

300221101796000	22JA0053 - CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE 4, BARANGAY BOALAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETTITIVE BIDDING	11/15/2021	12/15/2021	03/21/2022	03/31/2022	GoP	4,946,822.80	53,177.20	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE 4, BARANGAY BOALAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101797000	22JA0054 - CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE II, BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETTITIVE BIDDING	11/19/2021	03/07/2022	03/21/2022	03/31/2022	GoP	4,949,667.83	50,332.17	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE II, BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300226103338000	22JA0055 - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY TUGBUNGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETTITIVE BIDDING	11/19/2021	03/07/2022	03/21/2022	03/31/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY TUGBUNGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300221101798000	22JA0056 - CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE VII, BARANGAY VICTORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETTITIVE BIDDING	11/19/2021	12/08/2021	03/21/2022	03/31/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE VII, BARANGAY VICTORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
310204101706000	22JA0057 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS NRJ LAPAKAN-LAMISAHAN-VICTORIA BY-PASS ROAD PACKAGE 2, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETTITIVE BIDDING	01/28/2022	02/16/2022	03/21/2022	03/31/2022	GoP	49,000,000.00	1,000,000.00	50,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS NRJ LAPAKAN-LAMISAHAN-VICTORIA BY-PASS ROAD PACKAGE 2, ZAMBOANGA CITY
310204101707000	22JA0058 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS NRJ LAPAKAN-LAMISAHAN-VICTORIA BY-PASS ROAD PACKAGE 3, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETTITIVE BIDDING	01/28/2022	02/16/2022	03/21/2022	03/31/2022	GoP	49,000,000.00	1,000,000.00	50,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS NRJ LAPAKAN-LAMISAHAN-VICTORIA BY-PASS ROAD PACKAGE 3, ZAMBOANGA CITY
300207100803000	22JA0059 - CONSTRUCTION OF HEADQUARTERS BUILDING, ISAFP, WESTMINCOM, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETTITIVE BIDDING	01/28/2022	02/16/2022	03/21/2022	03/31/2022	GoP	3,392,730.00	34,270.00	3,427,000.00	CONSTRUCTION OF HEADQUARTERS BUILDING, ISAFP, WESTMINCOM, ZAMBOANGA CITY
300226103339000	22JA0060 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS COLISEUM), BRGY. AYALA, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETTITIVE BIDDING	01/28/2022	02/16/2022	03/21/2022	03/31/2022	GoP	9,900,000.00	100,000.00	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS COLISEUM), BRGY. AYALA, ZAMBOANGA CITY
300226103340000	22JA0061 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SUB-NATIONAL LABORATORY CAPACITY BUILDING FOR SEROLOGY AND MOLECULAR TESTING), SAN ROQUE, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETTITIVE BIDDING	01/28/2022	02/16/2022	03/21/2022	03/31/2022	GoP	9,900,000.00	100,000.00	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SUB-NATIONAL LABORATORY CAPACITY BUILDING FOR SEROLOGY AND MOLECULAR TESTING), SAN ROQUE, ZAMBOANGA CITY
300221101707000	22JA0062 - CONSTRUCTION OF CONCRETE ROAD AT LAMISAHAN-VICTORIA ROAD, BARANGAY LAMISAHAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETTITIVE BIDDING	01/28/2022	02/16/2022	03/15/2022	03/25/2022	GoP	9,900,000.00	100,000.00	10,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT LAMISAHAN-VICTORIA ROAD, BARANGAY LAMISAHAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
300226103341000	22JA0063 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY CACAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETTITIVE BIDDING	01/28/2022	02/16/2022	03/21/2022	03/31/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY CACAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
TOTAL=										1,303,155,628.61		1,420,918,000.00	
GOODS & SERVICES													
OFFICE SUPPLIES													
1	OFFICE SUPPLIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	1/07/22	1/27/22	2/04/22	02/11/2022	GOP	1,831,585.00	-	1,831,585.00	Procurement of Office Supplies

	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	3/09/22	3/29/22	04/06/2022	04/13/2022	GOP	1,296,743.07	-	1,296,743.07	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	7/15/22	8/02/22	8/22/22	08/29/2022	GOP	1,467,072.09	-	1,467,072.09	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	10/04/22	10/26/22	11/03/2022	11/10/2022	GOP	2,718,370.57	-	2,718,370.57	-do-
2	OFFICE EQUIPMENT												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/11/22	1/28/22	GOP	499,946.37	-	499,946.37	Procurement of Office Equipment
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	SVP	4/08/22	4/15/22	04/22/2022	04/29/2022	GOP	995,224.00	-	995,224.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	07/29/2022	8/04/22	GOP	484,635.00	-	484,635.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22		10/25/22	GOP	137,639.00	-	137,639.00	-do-
3	COMPUTER AND PHOTOCOPIER SUPPLIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	SVP	1/06/22	1/14/22	1/21/22	1/28/22	GOP	661,149.00	-	661,149.00	Procurement of Office Computer and Photocopier Supplies
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	04/22/2022	05/04/2022	GOP	440,370.00	-	440,370.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/01/22	7/21/22	7/28/22	08/04/2022	GOP	449,695.00	-	449,695.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	09/02/22	9/9/22	10/16/2022	10/23/2022	GOP	443,475.00	-	443,475.00	-do-
4	DIESEL FUEL												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	1/07/22	1/28/22	2/04/22	02/11/2022	GOP	2,373,725.00	-	2,373,725.00	Procurement of Diesel Fuel
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	3/09/22	3/29/22	04/06/2022	04/13/2022	GOP	1,051,025.00	-	1,051,025.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	7/15/22	8/02/22	8/22/22	08/29/2022	GOP	1,051,025.00	-	1,051,025.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	10/04/22	10/26/22	11/03/2022	11/10/2022	GOP	1,644,775.00	-	1,644,775.00	-do-
5	GASOLINE PREMIUM												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	1/07/22	1/28/22	2/04/22	02/11/2022	GOP	1,006,190.00	-	1,006,190.00	Procurement of Gasoline Premium
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	SVP	4/01/22	4/08/22	04/18/2022	04/25/2022	GOP	838,250.00	-	838,250.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	7/01/22	7/21/22	7/28/22	08/04/2022	GOP	1,023,890.00	-	1,023,890.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	SVP	10/04/22	10/11/22	10/18/2022	10/25/2022	GOP	838,250.00	-	838,250.00	-do-
6	HARDWARE MATERIALS AND CONST. SUPPLIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	1/14/22	2/04/22	02/27/2022	03/04/2022	GOP	30,326,276.43	-	30,326,276.43	Procurement of Hardware Materials and Const. Supplies
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/02/22	4/09/22	04/16/2022	04/23/2022	GOP	10,810.00	-	10,810.00	-do-

[illegible]

	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/04/22	1/12/22	1/18/22	01/24/2022	GOP	450,340.00	-	450,340.00	Procurement of IT Equipment
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	04/22/2022	04/29/2022	GOP	149,000.00	-	149,000.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	07/29/2022	8/04/22	GOP	12,620.00	-	12,620.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	446,930.00	-	446,930.00	-do-
14	ELECTRICAL SUPPLIES AND ACCESSORIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	02/04/2022	02/11/2022	02/18/2022	02/25/2022	GOP	219,306.00	-	219,306.00	Procurement of Electrical Supplies
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	04/22/2022	04/29/2022	GOP	24,931.40	-	24,931.40	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	24,931.40	-	24,931.40	-do-
15	CLEANING EQUIPMENT AND SUPPLIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/21/22	1/28/22	GOP	128,504.00	-	128,504.00	Procurement of Cleaning Equipment
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	04/22/2022	04/29/2022	GOP	52,800.00	-	52,800.00	-do-
16	PERSONAL PROTECTIVE EQUIPMENT AND OTHER ACCESSORIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/04/22	1/12/22	1/18/22	01/24/2022	GOP	386,380.00	-	386,380.00	Procurement of Personal Protective Equipment
17	PAPER MATERIALS												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	02/04/2022	02/11/2022	02/18/2022	02/25/2022	GOP	25,740.00	-	25,740.00	Procurement of Paper Materials
18	LABORATORY SUPPLIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/21/22	1/28/22	GOP	63,714.70	-	63,714.70	Procurement of Laboratory Supplies
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	04/22/2022	04/29/2022	GOP	2,802.10	-	2,802.10	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	07/29/2022	8/04/22	GOP	61,363.30	-	61,363.30	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	3,026.10	-	3,026.10	-do-
19	FUEL OIL AND LUBRICANT												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	02/04/2022	02/11/2022	02/18/2022	02/25/2022	GOP	44,310.00	-	44,310.00	Procurement of Fuel Oil Lubricants
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	04/22/2022	04/29/2022	GOP	36,940.00	-	36,940.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	07/29/2022	8/04/22	GOP	37,510.00	-	37,510.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	11/04/22	11/11/22	11/18/22	11/25/2022	GOP	43,740.00	-	43,740.00	-do-
20	Other Items not available at PS but regularly Purchased from other sources												
	OFFICE SUPPLIES (Garment)												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/21/22	1/28/22	GOP	149,100.00	-	149,100.00	Procurement of Office Garments

	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	04/12/2022	04/29/2022	GOP	139,350.00	-	139,350.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	07/29/2022	8/04/22	GOP	149,100.00	-	149,100.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	147,750.00	-	147,750.00	-do-
21	FIRE FIGHTING EQUIPMENT												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/04/22	1/12/22	1/18/22	01/24/2022	GOP	6,400.00	-	6,400.00	Procurement of Fire Fighting
22	BATTERIES AND CELL ACCESSORIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/12/22	1/19/22	1/26/22	02/03/2022	GOP	8,320.00	-	8,320.00	Procurement of Batteries and Cells
23	UNFORSEEN EXPENDITURE	DPWH - Zamboanga City	NO	SVP	2/11/23	2/18/23	02/25/2023	03/02/2022	GOP	1,500,000.00	-	1,500,000.00	item to be procured in the market
CONSULTANCY SERVICES													
	22JACS01 (CLUSTER 1) - PARCELLARY SURVEY & DOCUMENTATION FOR 1.) ROAD WIDENING AT K1882+452 to K1883+794 MUTI SECTION, ZAMBOANGA CITY, 2.) NRK BOALAN-TUGBUNGAN DIVERSION ROAD PHASE 2, ZAMBOANGA CITY	DPWH DEO Zamboanga City	NO	PUBLIC BIDDING	01/04/2022	01/31/2022	02/07/2022	02/21/2022	GOP	448,542.45	-	448,542.45	PARCELLARY SURVEY

Prepared By:


TERESITA F. MARQUEZ
Engineer II
Head, BAC Secretariat

Recommending Approval:


ABRAHAM M. AQUINO
BAC Chairman

Approved by:


Engr. JUL ARAB A. KONG
OIC - District Engineer