



Department of Public Works and Highways
DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE
R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022
(CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22ND0001	Construction (Completion) of Multi-Purpose Building, Barangay Agusan Pequeño, Butuan City	Construction Section	No	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	2,968,622.94		2,968,622.94	
22ND0002	Construction (Completion) of Multi-Purpose Building, Barangay Anticala, Butuan City	Construction Section	No	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	2,968,622.94		2,968,622.94	
22ND0003	Construction (Completion) of Multi-Purpose Building, Barangay Bonbon, Butuan City	Construction Section	No	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	2,968,643.70		2,968,643.70	
22ND0004	Construction (Completion) of Multi-Purpose Building, Barangay Dimalagan, Butuan City	Construction Section	No	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	2,968,643.70		2,968,643.70	
22ND0005	Construction (Completion) of Multi-Purpose Building, Barangay Imadejas, Butuan City	Construction Section	No	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	2,968,643.70		2,968,643.70	
22ND0006	Butuan City-Malaybalay Rd - K1252 + 883 - K1252 + 913	Construction Section	No	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	14,695,940.32		14,695,940.32	
22ND0007	Butuan City-Malaybalay Rd - K1251 + 780 - K1251 + 830	Construction Section	No	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	24,493,077.55		24,493,077.55	
22ND0008	Butuan City-Malaybalay Rd - K1253 + 186 - K1253 + 250	Construction Section	No	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	31,350,264.78		31,350,264.78	
22ND0009	Rehabilitation of Jct. BCIR-North Montilla Boulevard - Salvador Calo Road, Butuan City, Agusan del Norte	Construction Section	No	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	86,800,964.90		86,800,964.90	

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22ND0010	NRJ BCIR-Capitol-Bonbon Road in support of Butuan City IT Park and Public Utility Transport Terminal, Package 3, Butuan City, Agusan del Norte	Construction Section	No	Competitive Bidding	Oct. 8-14, 2021	Oct. 27, 2021	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	96,479,064.26		96,479,064.26	
22ND0011	Construction (Completion) of Multi-Purpose Building, Barangay Baan Riverside Poblacion, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	2,968,148.36		2,968,148.36	
22ND0012	Construction (Completion) of Multi-Purpose Building, Barangay MJ Santos, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	2,968,388.52		2,968,388.52	
22ND0013	Construction (Completion) of Multi-Purpose Building, Barangay Dankias, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	2,968,642.70		2,968,642.70	
22ND0014	Construction (Completion) of Multi-Purpose Building, Barangay Lapu-Lapu, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	2,968,643.70		2,968,643.70	
22ND0015	Construction (Completion) of Multi-Purpose Building, Barangay Maon Poblacion, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	2,968,643.70		2,968,643.70	
22ND0016	Construction of Road, Purok 4, Barangay Amparo, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	4,897,377.32		4,897,377.32	
22ND0017	Construction of Road, Purok 3 to Public Market, Barangay Tungao, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	4,897,723.43		4,897,723.43	
22ND0018	Construction of Road, Purok 2 to Purok 1, Barangay Cabcabon, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	4,897,917.80		4,897,917.80	

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22ND0019	Construction of Road, Purok 1 Junction to Purok 1B Silangan, Barangay Tiniwisan, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	4,898,184.86		4,898,184.86	
22ND0020	Construction of Road, Purok 5, Purok 6, Purok 7 and Purok 8, Barangay Aupagan, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	4,946,524.19		4,946,524.19	
22ND0021	Construction of Road, Purok 3 to Purok 5, Barangay Lumbocan, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	4,946,903.79		4,946,903.79	
22ND0022	Construction of Road, Purok 2 to Purok 3, Barangay Pagatpatan, Butuan City	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	4,948,260.97		4,948,260.97	
22ND0023	Butuan City - Pianing - Tandag Rd - K1248+330 - K1248+360	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	11,756,370.13		11,756,370.13	
22ND0024	Butuan City - Pianing - Tandag Rd - K1246+100 - K1246+220	Construction Section	No	Competitive Bidding	Oct. 22-28, 2021	Nov.10, 2021	Jan. 26, 2022	Jan. 27-Feb. 5, 2022	FY 2022 GAA	35,268,291.63		35,268,291.63	
22ND0025	Construction of Road, Purok 6 and Purok 7, Barangay Dulag, Butuan City	Construction Section	No	Competitive Bidding	Nov. 4-10, 2021	Nov. 23 , 2021	Feb. 2, 2022	Feb. 3-12, 2022	FY 2022 GAA	4,897,673.89		4,897,673.89	
22ND0026	Construction of Road, Purok 13 San Juan, Barangay Florida, Butuan City	Construction Section	No	Competitive Bidding	Nov. 4-10, 2021	Nov. 23 , 2021	Feb. 2, 2022	Feb. 3-12, 2022	FY 2022 GAA	4,897,165.75		4,897,165.75	
22ND0027	Construction of Road, Purok 9, Barangay Mandamo, Butuan City	Construction Section	No	Competitive Bidding	Nov. 4-10, 2021	Nov. 23 , 2021	Feb. 2, 2022	Feb. 3-12, 2022	FY 2022 GAA	4,897,345.66		4,897,345.66	
22ND0028	Construction of Road, Purok 1A connecting NRJ, Barangay Taguibo, Butuan City	Construction Section	No	Competitive Bidding	Nov. 4-10, 2021	Nov. 23 , 2021	Feb. 2, 2022	Feb. 3-12, 2022	FY 2022 GAA	4,898,118.15		4,898,118.15	

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22ND0029	Libertad Br. (B00880MN) along Butuan City-Cagayan deo Oro City-Iligan City Road (Agusan-Misamis Or Rd)	Construction Section	No	Competitive Bidding	Oct.21-27, 2021	Dec. 1, 2021	Feb. 2, 2022	Feb. 3-12, 2022	FY 2022 GAA	34,475,655.47		34,475,655.47	
22ND0030	Construction of Main Drainage Canal, NRJ BCIR to Provincial Hospital to LADP, Butuan City	Construction Section	No	Competitive Bidding	Nov. 4-10, 2021	Nov. 23, 2021	Feb. 2, 2022	Feb. 3-12, 2022	FY 2022 GAA	67,343,386.32		67,343,386.32	
22ND0031	Construction of Main Drainage Canal, NRJ BCIR to LADP Creek, Employees Village, Butuan City, Agusan del Norte	Construction Section	No	Competitive Bidding	Nov. 4-10, 2021	Nov. 23, 2021	Feb. 2, 2022	Feb. 3-12, 2022	FY 2022 GAA	86,589,691.07		86,589,691.07	
22ND0032	Construction of Road, Relocation Area, Purok 10 and Purok 14, Barangay Doongan, Butuan City	Construction Section	No	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 4, 2022	Feb. 5-14, 2022	FY 2022 GAA	4,898,602.65		4,898,602.65	
22ND0033	Construction of Road, Mahay Bridge to Purok 10, Purok 11, Purok 13 and Purok 14, Barangay Mahay, Butuan City	Construction Section	No	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 4, 2022	Feb. 5-14, 2022	FY 2022 GAA	4,947,801.39		4,947,801.39	
22ND0034	Butuan City-Masao Port Rd - K1241 + (-218) - K1241 +151	Construction Section	No	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 4, 2022	Feb. 5-14, 2022	FY 2022 GAA	7,836,928.87		7,836,928.87	
22ND0035	Road Network within 402nd Headquarters Philippine Army including Drainage System, Bancasi, Butuan City	Construction Section	No	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 4, 2022	Feb. 5-14, 2022	FY 2022 GAA	9,797,389.09		9,797,389.09	
22ND0036	Butuan City Bypass Road, (Lemon-NRJ-Antongalon-Pianing Section), Butuan City	Construction Section	No	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 4, 2022	Feb. 5-14, 2022	FY 2022 GAA	29,370,128.16		29,370,128.16	
22ND0037	Construction (Completion) of Multi-Purpose Building, Barangay Leon Kilat Poblacion, Butuan City	Construction Section	No	Competitive Bidding	Dec. 3-9, 2021	Dec. 22, 2021	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	1,976,583.57		1,976,583.57	


Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22ND0038	Construction of Drainage Structure, Purok Molave, Narra and Yakal, Barangay Pangabugan, Butuan City	Construction Section	No	Competitive Bidding	Dec. 3-9, 2021	Dec. 22, 2021	Feb. 7, 2022	Feb. 8-17, 2022	FY 2022 GAA	4,939,795.12		4,939,795.12	
22ND0039	Construction of Water Supply System (Level II), Purok 5A, 5B, and 5C, Barangay Antongalon, Butuan city	Construction Section	No	Competitive Bidding	Dec. 3-9, 2021	Dec. 22, 2021	Feb. 7, 2022	Feb. 8-17, 2022	FY 2022 GAA	4,942,189.59		4,942,189.59	
22ND0040	Construction of Road, Vizminda Doctora Lerias (VDL) Subdivision to Birhen sa Kasilak Homeowners Association Inc. (BSKHAI), Purok 2A, Barangay Bading, Butuan City	Construction Section	No	Competitive Bidding	Dec. 3-9, 2021	Dec. 22, 2021	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	4,946,082.69		4,946,082.69	
22ND0041	Construction of Road, Purok 3 to Purok 5 ,Brgy. Holy Redeemer, Butuan City	Construction Section	No	Competitive Bidding	Dec. 3-9, 2021	Dec. 22, 2021	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	4,946,590.92		4,946,590.92	
22ND0042	Construction of Road, Amamaylan-Algon Road, Brgy. Baan Km. 3, Butuan City	Construction Section	No	Competitive Bidding	Dec. 3-9, 2021	Dec. 22, 2021	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	9,798,591.48		9,798,591.48	
22ND0043	Road Widening - Daang Maharlika (Surigao-Agusan Sect) - K1232 + 860 - K1233 + 128, K1240 + 694 - K1240 + 863	Construction Section	No	Competitive Bidding	Dec. 3-9, 2021	Dec. 22, 2021	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	19,594,362.40		19,594,362.40	
22ND0044	Butuan City-Masao Port Rd Jct_Doongan Bridge - (S00420MN) Chainage 0 - Chainage 809, Chainage 834 - Chainage 848	Construction Section	No	Competitive Bidding	Dec. 3-9, 2021	Dec. 22, 2021	Feb. 7, 2022	Feb. 8-17, 2022	FY 2022 GAA	21,553,660.64		21,553,660.64	
22ND0045	Construction of Perimeter Fence, H402Bde, Brgy. Bancasi, Butuan City, Agusan del Norte	Construction Section	No	Competitive Bidding	Dec. 3-9, 2021	Dec. 22, 2021	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	39,083,920.70		39,083,920.70	

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22ND0046	Construction of Babag Bridge, including Approaches, Butuan City, Agusan del Norte	Construction Section	No	Competitive Bidding	Dec. 3-9, 2021	Dec. 22, 2021	Feb. 7, 2022	Feb. 8-17, 2022	FY 2022 GAA	96,468,652.45		96,468,652.45	
22ND0047	Construction of Road along Pangabugan-Bingkilan, San Vicente, Butuan City, Agusan del Norte, 1st LD	Construction Section	No	Competitive Bidding	Dec. 16-22, 2021	Jan. 4, 2022	Mar. 11, 2022	Mar. 12-21, 2022	FY 2022 GAA	9,795,143.02		9,795,143.02	

Prepared by:


EBONY KIRSTIE C. ABOGADO
 Engineer II

Checked by:


RUBELITO R. SANCOVER
 Administrative Officer V
 BAC Chairman

Approved:


JOSE CAESAR A. RADAZA
 District Engineer