

Department of Public Works and Highways


DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (CONSULTANCY SERVICES)

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Consultancy Services for the Geotechnical and Geological Surveys/Investigations for the Construction (Completion) of Multi-Purpose Building, Barangay Lapu-Lapu, Butuan City	Planning & Design Section	Yes	Competitive Bidding	Oct. 22-28, 2021	Nov. 29, 2021	Jan. 3, 2022	Jan. 4-5, 2022	Pre-Detailed Engineering (PDE) FY 2022	105,000.00		105,000.00	Geotechnical and Geological Surveys/Investigations note: advance procurement, short of award
	Consultancy Services for the Geotechnical and Geological Surveys/Investigations for the Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Road, Butuan City-Malaybalay Rd - K1253+186 - K1253+250	Planning & Design Section	Yes	Competitive Bidding	Oct. 22-28, 2021	Nov. 29, 2021	Jan. 3, 2022	Jan. 4-5, 2022	Pre-Detailed Engineering (PDE) FY 2022	157,500.00		157,500.00	Geotechnical and Geological Surveys/Investigations note: advance procurement, short of award
	Consultancy Services for the Geotechnical and Geological Surveys/Investigations FY 2022 for various Bridges at Butuan City Construction of By-Pass and Diversion Roads at Butuan City Bypass Road, (Lemon-NRJ-Antongalon-Pianing Section), Butuan City Widening of Permanent Bridges at Libertad Br. (B00880MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) Construction of Babag Bridge, including APublic-Private Partnership Strategic Support Fund (including ROW, Subsidy, and Variations)roaches, Butuan City, Agusan del Norte	Planning & Design Section	Yes	Competitive Bidding	Oct. 22-28, 2021	Nov. 29, 2021	Jan. 3, 2022	Jan. 4-5, 2022	Pre-Detailed Engineering (PDE) FY 2022	945,000.00		945,000.00	Geotechnical and Geological Surveys/Investigations note: advance procurement, short of award


Prepared by:


GINALYN L. CULTURA
Engineer II

Recommended by:


RUBELITO R. SANCOVER
Administrative Officer V
BAC Chairman

Approved


JOSE CAESAR A. RADAZA
District Engineer