



ANNUAL PROCUREMENT PLAN (APP) FY 2022 - Civil Works

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IBREI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100814000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT): Babalag West-Liwan West-Alibangbang Access Road connecting Enrile-Tabuk National Road and Alibangbang Access Road in support to Veggie Noodles/Chips Processing and Sugarcane Processing, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	11/23/2021	12/15/2021	01/27/2022	02/07/2022	GAA 2022	4,000,000.00	80,000.00	3,920,000.00	Construction of 254m length x 6.7m width x 0.28m thick PCCP
300203102099000	Construction/ improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP): Macutay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archaeological Tourism Site, Brgy. San Pedro, Rizal (Liwan), Kalinga	DPWH	Yes	Competitive Bidding	10/18/2021	11/09/2021	01/27/2022	02/07/2022	GAA 2022	4,000,000.00	80,000.00	3,920,000.00	Construction of 260m Length x 6.7m Width x 0.28m Thick PCCP
320102104886000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Structure along Cal-owan River, Sta. 2 + 430 - Sta. 3+ 380 (Left Bank), Brgy. Ammacian to Brgy. Malignat, Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	10/15/2021	11/09/2021	01/27/2022	02/07/2022	GAA 2022	50,000,000.00	1,000,000.00	49,000,000.00	Construction of 670M LENGTH Rubble Concrete flood control structure
310103100893000	Preventive Maintenance - Tertiary Roads: Nambaran-Isabela Rd - K0512 + 877 - K0513 + 502	DPWH	Yes	Competitive Bidding	10/18/2021	11/09/2021	01/27/2022	02/06/2022	GAA 2022	7,375,000.00	147,500.00	7,227,500.00	625m length Asphalt overlay along national road
310102100901000	Preventive Maintenance - Secondary Roads: Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0531 + 013 - K0531 + 801	DPWH	Yes	Competitive Bidding	11/03/2021	11/25/2021	01/27/2022	02/06/2022	GAA 2022	9,298,000.00	185,960.00	9,112,040.00	788m length Asphalt overlay along national road

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
300204100815000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT: Bangaan-Bakir Access Road connecting Liwan West National Road and Bangaan-Bakir Access Road in support to Veggie Noodle Processing Industry, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	11/03/2021	11/25/2021	01/27/2022	02/07/2022	4,000,000.00	80,000.00	3,920,000.00	Construction of 133m Length x 6.70m Width x 0.28m Thick PCCP
300204100820000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT: TallacTangbay Road-Guilayon-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/03/2021	11/25/2021	01/27/2022	02/06/2022	4,000,000.00	80,000.00	3,920,000.00	Construction of 230m Length x 6.70m Width x 0.28m Thick PCCP
310101100620000	Preventive Maintenance - Primary Roads: Kalinga-Cagayan Rd (Calanan-Enlie Section) - K0506 + 905 - K0507 + 000, K0512 + 469 - K0512 + 931	DPWH	Yes	Competitive Bidding	11/10/2021	12/02/2021	01/27/2022	02/06/2022	11,388,000.00	227,760.00	11,160,240.00	1124m Asphalt overlay along national road
300221100447000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/ Facilities: Construction of Callagdao, Bulanao to Makilo, Calacaad Road leading to Saudi Bulo Lake Tourism Site, Barangay Bulanao-Calacaad, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/10/2021	12/02/2021	01/27/2022	02/06/2022	10,000,000.00	100,000.00	9,900,000.00	Construction of 166.5m length x 6m width x 0.23m thick PCCP
30021510113000	Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/ Facilities: Improvement of Road at R. Baduyen Street from Balacang Street to Sitio San Felipe, Magsaysay, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/10/2021	12/02/2021	01/27/2022	02/06/2022	10,000,000.00	100,000.00	9,900,000.00	Construction of 400m length x 6.10m width x 0.23m thick PCCP
300204100461000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Lucog-Magna Road connecting Mt. Province Boundary-Calanan-Abut National Road and Magna Road in Support to the Coffee and Tiger Grass Processing, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/23/2021	12/15/2021	01/31/2022	02/10/2022	4,000,000.00	80,000.00	3,920,000.00	Construction of 200m length x 6.70m width x 0.28m thick PCCP

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation and Furnishing of Safety Devices Solar Studs and Solar LED Street Light along Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0516 + 705 - K0526 + 229	DPWH	Yes	Competitive Bidding	11/23/2021	12/15/2021	01/31/2022	02/12/2022	GAA 2022	97,699,000.00	3,419,465.00	94,279,535.00	Installation and furnishing of safety devices solar studs and solar LED lights along national road
	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation and Furnishing of Safety Devices Solar Studs and Solar LED Street Light along Namburan-Isabela Rd - K0509 + (-903) - K0520 + 865	DPWH	Yes	Competitive Bidding	11/23/2021	12/15/2021	01/31/2022	02/12/2022	GAA 2022	95,777,000.00	3,352,195.00	92,424,805.00	Installation and furnishing of safety devices solar studs and solar LED lights along national road
	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation of Safety Devices and Solar LED Street Light along Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0470 + (-103) - K479 + 421	DPWH	Yes	Competitive Bidding	11/23/2021	12/15/2021	01/31/2022	02/12/2022	GAA 2022	96,737,000.00	3,385,795.00	93,351,205.00	Installation and furnishing of safety devices solar studs and solar LED lights along national road
	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation of Safety Devices and Solar LED Street Light along Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0479 + 421 - K0488 + 945	DPWH	Yes	Competitive Bidding	11/23/2021	12/15/2021	01/31/2022	02/12/2022	GAA 2022	97,884,000.00	3,425,940.00	94,458,060.00	Installation and furnishing of safety devices solar studs and solar LED lights along national road
	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation and Furnishing of Safety Devices Solar Studs and Solar LED Street Light along Bulanao-Paracelis Rd - K0500 + (-569) - K0508 + 955	DPWH	Yes	Competitive Bidding	11/23/2021	12/15/2021	01/31/2022	02/12/2022	GAA 2022	94,084,000.00	3,292,940.00	90,791,060.00	Installation and furnishing of safety devices solar studs and solar LED lights along national road
	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation of Safety Devices and Solar LED Street Light along Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0525 + 616 - K0535 + 140	DPWH	Yes	Competitive Bidding	11/23/2021	12/15/2021	01/31/2022	02/12/2022	GAA 2022	96,737,000.00	3,385,795.00	93,351,205.00	Installation and furnishing of safety devices solar studs and solar LED lights along national road
300222100022000	Basic Infrastructure Program (BIP)/Access Roads and/or Bridges from the National Roads connecting to Indigenous Peoples (IP) Communities: Construction of Gobgob (Coshie)/ Burubur/ Lourdes Access Road, Barangay Gobgob/ Bulol/ Casigayan, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/10/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Construction of gravel road

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300222100020000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Casigayan-Dilag/KNHS Employees Village Access Road, Barangay Casigayan/ Dilag/ Bulanao, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/10/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Construction of gravel road and 105m L x 6.70m W x 0.28m T PCCP
300204100817000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Gagayan-Kalinga Road Junction-Mapaoay (Ipi)-Nasgueban Bypass Road in support of Processed Food Industry and Feedmill Industry, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/10/2022	GAA 2022	3,523,000.00	70,460.00	3,452,540.00	Construction of 177m L x 6.70m W x 0.28m T PCCP
310201100964000	Road Widening - Primary Roads: Kalinga-Gagayan Rd (Calanan-Enrile Section) - K0520 - + 026 - K0521 + 000, K0524+ 128 - K0525 + 096	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/12/2022	GAA 2022	47,975,000.00	959,500.00	47,015,500.00	Construction of widening lanes along national road
30021510114000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities: Improvement of Road from S. Tamayao Street going to Sitio Ubbog to Chico River, Magsaysay, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/10/2022	GAA 2022	15,000,000.00	150,000.00	14,850,000.00	Construction of 1055m L x 6.0m W x 0.23m T PCCP
	Construction of Missing Links/ New Roads: Tabuk-Banawe via Tanudan-Barlig Rd, Kalinga	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/12/2022	GAA 2022	100,000,000.00	3,500,000.00	96,500,000.00	Construction of 1130m L x 6.7m W x 0.28m T PCCP
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Structure along Saltan River, Sta. 15 + 700 - Sta. 16 + 650, Apatan, Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/11/2022	GAA 2022	80,000,000.00	2,800,000.00	77,200,000.00	Construction of flood control structure
	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation of Safety Devices and Solar LED Street Light along Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0488 + 945 - K0498 + 469	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/12/2022	GAA 2022	97,503,000.00	3,412,605.00	94,090,395.00	Installation and furnishing of safety devices solar studs and solar LED lights along national road
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Mega Dike Project along Chico River, Sta. 84 + 000 - Sta. 85 + 000 (Left Bank), Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/12/2022	GAA 2022	60,000,000.00	2,100,000.00	57,900,000.00	Construction of 590m length revetment

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PnP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
320102104885000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Amlao Flood Control Structure along Chico River, Sta. 110+100 - Sta. 111+000, Brgy. Amlao, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/11/2022	GAA 2022	41,306,000.00	826,120.00	40,479,880.00	Construction of 743.50m length rubble concrete
310108101069000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt Province Bdry-Calanagan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0528 + 1048 - K0528 + 1064, K0531 + 483 - K0531 + 515, K0532 + 696 - K0532 + 714	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/10/2022	GAA 2022	6,500,000.00	130,000.00	6,370,000.00	Construction of 77m length Retaining Wall
310107100369000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads: Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0496 + 591 - K0496 + 668, K0515 + 233 - K0515 + 280	DPWH	Yes	Competitive Bidding	12/01/2021	12/23/2021	01/31/2022	02/10/2022	GAA 2022	5,500,000.00	110,000.00	5,390,000.00	Construction of 127m length Retaining Wall
300222100025000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Pantial, Brookside/New Balaban Public Cemetery Access Road, Barangay Bulanao/Lacnog, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/14/2021	01/04/2022	02/02/2022	02/12/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Construction of 400m L x 4m W x 0.20m T PCCP
300222100024000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Mangapawon/ Pinococ Access Road, Barangay Catibogon/ Pinococ, Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	12/14/2021	01/04/2022	02/02/2022	02/12/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Construction of 209m L x 5m W x 0.20m T PCCP and construction of gravel road
300222100021000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Dilag (Basao)/ Kinawayanan Access Road, Barangay Dilag/ Cudal, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/14/2021	01/04/2022	02/02/2022	02/12/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Construction of 250m L x 6.1m W x 0.23m T PCCP
300216100005000	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Bono-Bongat Road, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	12/14/2021	01/04/2022	02/02/2022	02/12/2022	GAA 2022	30,000,000.00	300,000.00	29,700,000.00	Construction of 1004 20m L x 6.1m W x 0.23m T PCCP

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310109100951000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Babalan-Pinukpuk Rd - K0522+830 - K0522+866	DPWH	No	Competitive Bidding	01/18/2022	02/08/2022	02/28/2022	03/10/2022	GAA 2022	9,500,000.00	190,000.00	9,310,000.00	Construction of 36m length Retaining Wall
300225100182000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructures/ Facilities: Construction of Kaus/ Mapaco Flood Control, Barangay Pinukpuk Jct./Mapaco, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	01/18/2022	02/08/2022	02/28/2022	03/12/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Construction of 64m length Grouted Riprap and 164m length Rubble Concrete
300226100695000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Pagu/Agapas, Barangay Pagu/Agapas, Tanudan/Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/14/2021	01/04/2022	02/02/2022	02/14/2022	GAA 2022	3,000,000.00	30,000.00	2,970,000.00	Construction / completion of multi-purpose building
310106100721000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads: Bulanao-Paracelis Rd - K0504 + 200 - K0504 + 439, K0513 + 230 - K0513 + 321	DPWH	No	Competitive Bidding	01/05/2022	01/26/2022	02/15/2022	02/27/2022	GAA 2022	5,660,000.00	113,200.00	5,546,800.00	Construction of 363.50m L x 6.7m W x 0.28m T PCCP
300225100180000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructures/ Facilities: Construction of Central School/ Sunrise/ Pinuk-Balan, Purok 7/ Hilltop (Cliff) Flood Control, Barangay Dagupan/ Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/05/2022	01/26/2022	02/15/2022	02/27/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Construction of 608.50 in.m. flood control structure
300221100440000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities: Construction of Bantor-Balong Circumferential Road in Barangay Balong, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/05/2022	01/26/2022	02/15/2022	02/25/2022	GAA 2022	30,000,000.00	300,000.00	29,700,000.00	Upgrading of local road
300215101120000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities: Construction of Road in Barangay Pakawit, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	01/11/2022	02/02/2022	02/22/2022	03/04/2022	GAA 2022	8,000,000.00	80,000.00	7,920,000.00	Construction of 400m L x 6.1m W x 0.23m T PCCP
310106100722000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads: Bulanao-Paracelis Rd - K0500 + 453 - K0500 + 548	DPWH	No	Competitive Bidding	01/11/2022	02/02/2022	02/22/2022	03/04/2022	GAA 2022	2,500,000.00	25,000.00	2,475,000.00	Construction of 400m L x 6.1m W x 0.23m T PCCP

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
31010810068000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt Province Bory-Calanan-Pinukuk-Abbut Rd (Cagailuan-Calanan Sect) - K0472 + 364 - K0472 + 401, K0472 + 431 - K0472 + 473, K0472 + 865 - K0472 + 907, K0473 + 999 - K0474 + 066, K0476 + 1120 - K0476 + 1145, K0480 + 840 - K0480 + 874, K0481 + 183 - K0481 + 220, K0484 + 885 - K0484 + 913, K0484 + 927 - K0484 + 940, K0484 + 958 - K0484 + 981, K0486 + 794 - K0486 + 815, K0487 + 608 - K0487 + 641	DPWH	No	Competitive Bidding	01/11/2022	02/02/2022	02/22/2022	03/04/2022	GAA 2022	44,500,000.00	890,000.00	43,610,000.00	Construction of 615m length Retaining Wall
300204100816000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bawac Banneng Access Road connecting Tabuk Banaue via Tanudan Barlig National Road Bawac Section and Banneng Tabuk Pangol Provincial Road in support to Coffee, Fruit, and Root Crops Processing Industry, Tanudan, Kalinga	DPWH	No	Competitive Bidding	01/24/2022	02/15/2022	03/07/2022	03/18/2022	GAA 2022	4,000,000.00	80,000.00	3,920,000.00	Construction of 100m L x 5m W x 0.28m T PCCP
300203101507000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP): Access Road leading to Banga-Banga Falls, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/24/2022	02/15/2022	03/07/2022	03/18/2022	GAA 2022	4,000,000.00	80,000.00	3,920,000.00	Construction of 140m L x 6.1m W x 0.23m T PCCP
300226100697000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction of Multi-Purpose Building, Pinagan Elementary School/Lacnog West, Barangay Lucog/Lacnog West, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/24/2022	02/15/2022	03/07/2022	03/19/2022	GAA 2022	6,000,000.00	60,000.00	5,940,000.00	Construction / completion of multi-purpose building
300226100696000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction of Multi-Purpose Building Cawagayan/Allaguia/Malagnat, Barangay Cawagayan/Allaguia/Malagnat, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	01/24/2022	02/15/2022	03/07/2022	03/19/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Construction / completion of multi-purpose building
300226100694000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Calaoacan/Casabaan, Barangay Calaoacan/Bulanao, Rizal/Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/24/2022	02/15/2022	03/07/2022	03/19/2022	GAA 2022	3,000,000.00	30,000.00	2,970,000.00	Construction / completion of multi-purpose building

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310106100720000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads: Baibalan-Pinukpuk Rd - K0499 + 2929 - K0499 + 3171, K0509 + 051 - K0509 + 496, K0515 + 270 - K0515 + 400	DPWH	No	Competitive Bidding	01/27/2022	02/17/2022	03/09/2022	03/21/2022	GAA 2022	14,011,000.00	280,220.00	13,730,780.00	Construction of 604m L x 6.7m W x 0.28m T PCCP
310105100669000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads: Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluian-Calanan Sect) - K0473 + 163 - K0473 + 353	DPWH	No	Competitive Bidding	01/27/2022	02/17/2022	03/09/2022	03/21/2022	GAA 2022	3,310,000.00	66,200.00	3,243,800.00	Construction of 190m L x 6.1m W x 0.28m T PCCP
300221100446000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities: Construction of Masabalang-Ragas-Callugayan Road, Barangay Masabalang, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/27/2022	02/17/2022	03/09/2022	03/21/2022	GAA 2022	25,000,000.00	500,000.00	24,500,000.00	Construction of 2kms gravel road
300222100028000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Tuliao/ New Tanglag/ Appas EJB/ Dutol, Matambong Falls/Avocado Access Road, Barangay Calanan/New Tanglag/ Appas/ Amlao/ Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/27/2022	02/17/2022	03/09/2022	03/21/2022	GAA 2022	8,000,000.00	80,000.00	7,920,000.00	Construction of 293m L x 5m W x 0.23m T PCCP and 200m L x 4m x 0.20m T PCCP, respectively
310109100952000	22PL0008: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Rd - K0512 + 461 - K0512 + 472, K0514 + 169 - K0514 + 207, K0518 + 645 - K0518 + 695, K0536 + 808 - K0536 + 833, K0542 + 621 - K0542 + 658	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	GAA 2022	16,500,000.00	330,000.00	16,170,000.00	Rehabilitation along national road
	Construction of New Bridges: Bulo Bridge 4 along Malalao Natl Rd (Agbannawag-Malalao-Bulo Sect)	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	GAA 2022	7,000,000.00	140,000.00	6,860,000.00	Replacement of temporary bridge
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Mega Dike Project along Chico River (Left Bank), Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	GAA 2022	60,000,000.00	1,200,000.00	58,800,000.00	Construction of flood control structure

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS); Construction of Rizal Municipal Police Station Building, Rizal, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	7,362,000.00	257,670.00	7,104,330.00	Construction of Public Building
	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System: Construction of Level III Water Supply System, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	71,706,000.00	2,509,710.00	69,196,290.00	Construction/ improvement of water source, tanks and its pipelines
300205100155000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System: Construction of Level III Water Supply System, Rizal, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	43,000,000.00	860,000.00	42,140,000.00	Construction/ improvement of water source, tanks and its pipelines
300220100454000	Multi-Purpose Buildings/ Facilities to support Social Services: Construction of Multi-Purpose Building in Barangay Agbannawag, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	5,000,000.00	50,000.00	4,950,000.00	Construction of a multi-purpose building
300221100445000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities: Construction of Balong Hortellano Padayao Road at Barangay Balong, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	25,000,000.00	500,000.00	24,500,000.00	Construction/ Improvement of local roads
300222100019000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Camiogani/ Acigal/ Taggay Footbridge, Barangay Allaguial/ Acigal/ Taggay, Pinukpok, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	5,000,000.00	50,000.00	4,950,000.00	Construction of footbridges
300222100023000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Kinama/ San Quintini/ Mapititak, Callagdao/ Purok 1-Bitanga Access Road with Box Culvert, Barangay Kinama/ San Quintini/ Bulanao/ Laya West, Rizal/ Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	5,000,000.00	50,000.00	4,950,000.00	Upgrading/ Improvement of local road

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300222100026000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Pantar Elementary School/ Bravo/ Masablang Access Road, Barangay Laya West/ Masablang, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Upgrading/ Improvement of local road
300222100027000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities: Construction of Purok 4/Tuga/ Greenhills Access Road, Brgy. Calanan/Tuga/Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Upgrading/ Improvement of local road
300225100181000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructures/ Facilities: Construction of Casabsaba-an/ Balawag/Amlao Proper/Bliss Flood Control, Brgy. Bulanao/Balawag/Amlao/ Nambaran, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/28/2022	02/18/2022	03/10/2022	03/22/2022	GAA 2022	5,000,000.00	50,000.00	4,950,000.00	Construction of flood control structure

SUBMITTED BY:


MARIVIC T. PAGALAR
Engineer III
Head, Procurement Unit

RECOMMENDED BY:


ALEXANDER L. COLANGAN
Administrative Officer V
BAC Chairperson


RUBY A. UYAM
Old - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bulanao, Tabuk City, Kalinga

Name of Office: DPWH, LOWER KALINGA DISTRICT ENGINEERING OFFICE

ANNUAL PROCUREMENT PLAN (APP) CY 2022 for GOODS

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Is this an Early Procurement Activities? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FIRST QUARTER:													
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	No	Public Bidding	2/21-28/2022	3/11/2022	3/18/2022	3/29/2022	GAA 2022	1,500,000.00			Common-use Supplies and Equipment
	Purchase of Personnel Protective Equipment (PPE)	DPWH-LKDEO	No	Small Value Procurement	1/11-18/2022	1/31/2022	2/8/2022	2/18/2022	GAA 2022	300,000.00			Personnel Protective Equipment (PPE)
	Purchase of Other Supplies, Materials and Equipment	DPWH-LKDEO	No	Public Bidding	1/11-18/2022	1/31/2022	2/8/2022	2/18/2022	GAA 2022	1,000,000.00			Other Supplies, Materials and Equipment
	Furnishing of Hardware/Construction Materials	DPWH-LKDEO	No	Public Bidding	2/21-28/2022	3/11/2022	3/18/2022	3/29/2022	GAA 2022	2,000,000.00			Hardware/Construction Materials
	Purchase of Medical Supplies and Materials	DPWH-LKDEO	No	Small Value Procurement	1/11-18/2022	1/31/2022	2/8/2022	2/18/2022	GAA 2022	220,000.00			Medical Supplies and Materials
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	2/8-15/2022	2/28/2022	3/8/2022	3/18/2022	GAA 2022	2,000,000.00			Fuel
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		First Quarter	First Quarter	First Quarter	First Quarter	GAA 2022	240,000.00			Reimbursement/Emergency Purchase
sub-total:										7,260,000.00			
SECOND QUARTER:													
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	No	Public Bidding	4/8-15/2022	4/28/2022	5/6/2022	5/17/2022	GAA 2022	2,000,000.00			Common-use Supplies and Equipment
	Purchase of Spare Parts, Tires, Batteries and Lubricants	DPWH-LKDEO	No	Public Bidding	4/8-15/2022	4/28/2022	5/6/2022	5/17/2022	GAA 2022	2,000,000.00			Spare Parts, Tires, Batteries and Lubricants
	Purchase of Other Supplies, Materials and Equipment	DPWH-LKDEO	No	Public Bidding	4/22-29/2022	5/12/2022	5/19/2022	5/30/2022	GAA 2022	1,500,000.00			Other Supplies, Materials and Equipment
	Furnishing of Hardware/Construction Materials	DPWH-LKDEO	No	Public Bidding	4/22-29/2022	5/12/2022	5/19/2022	5/30/2022	GAA 2022	2,000,000.00			Hardware/Construction Materials
	Purchase of Medical Supplies and Materials	DPWH-LKDEO	No	Small Value Procurement	4/22-29/2022	5/12/2022	5/19/2022	5/30/2022	GAA 2022	220,000.00			Medical Supplies and Materials
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	4/8-15/2022	4/28/2022	5/6/2022	5/17/2022	GAA 2022	2,000,000.00			Fuel
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		Second Quarter	Second Quarter	Second Quarter	Second Quarter	GAA 2022	240,000.00			Reimbursement/Emergency Purchase
sub-total:										9,960,000.00			
THIRD QUARTER:													
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	No	Public Bidding	7/7-14/2022	7/27/2022	8/4/2022	8/15/2022	GAA 2022	2,000,000.00			Common-use Supplies and Equipment
	Purchase of Other Supplies, Materials and Equipment	DPWH-LKDEO	No	Public Bidding	7/7-14/2022	7/27/2022	8/4/2022	8/15/2022	GAA 2022	1,500,000.00			Other Supplies, Materials and Equipment

ANNUAL PROCUREMENT PLAN (APP) CY 2022 for GOODS

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Is this an Early Procurement Activities? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advertisement/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Furnishing of Hardware/Construction Materials	DPWH-LKDEO	No	Public Bidding	7/22-29/2022	8/11/2022	8/17/2022	8/26/2022	GAA 2022	2,000,000.00			Hardware/Construction Materials
	Purchase of Medical Supplies and Materials	DPWH-LKDEO	No	Small Value Procurement	7/22-29/2022	8/11/2022	8/17/2022	8/26/2022	GAA 2022	220,000.00			Medical Supplies and Materials
	Purchase of Personnel Protective Equipment (PPE)	DPWH-LKDEO	No	Public Bidding	7/22-29/2022	8/11/2022	8/17/2022	8/26/2022	GAA 2022	300,000.00			Personnel Protective Equipment (PPE)
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	7/7-14/2022	7/27/2022	8/4/2022	8/15/2022	GAA 2022	2,000,000.00			Fuel
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		Third Quarter	Third Quarter	Third Quarter	Third Quarter	GAA 2022	240,000.00			Reimbursement/Emergency Purchase
sub-total:										8,260,000.00			
FOURTH QUARTER:													
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	No	Public Bidding	10/11-18/2022	10/28/2022	11/4/2022	11/15/2022	GAA 2022	2,000,000.00			Common-use Supplies and Equipment
	Purchase of Other Supplies, Materials and Equipment	DPWH-LKDEO	No	Public Bidding	10/21-28/2022	11/11/2022	11/18/2022	11/29/2022	GAA 2022	1,500,000.00			Other Supplies, Materials and Equipment
	Purchase of Medical Supplies and Materials	DPWH-LKDEO	No	Public Bidding	10/21-28/2022	11/11/2022	11/18/2022	11/29/2022	GAA 2022	220,000.00			Medical Supplies and Materials
	Furnishing of Hardware/Construction Materials	DPWH-LKDEO	No	Public Bidding	10/11-18/2022	10/28/2022	11/4/2022	11/15/2022	GAA 2022	2,000,000.00			Hardware/Construction Materials
	Purchase of Spare Parts, Tires, Batteries and Lubricants	DPWH-LKDEO	No	Public Bidding	10/21-28/2022	11/11/2022	11/18/2022	11/29/2022	GAA 2022	2,000,000.00			Spare Parts, Tires, Batteries and Lubricants
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	10/11-18/2022	10/28/2022	11/4/2022	11/15/2022	GAA 2022	2,000,000.00			Fuel
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		Fourth Quarter	Fourth Quarter	Fourth Quarter	Fourth Quarter	GAA 2022	240,000.00			Reimbursement/Emergency Purchase
sub-total:										9,960,000.00			
grand-total:										35,440,000.00			

PREPARED BY:

MARVIC T. PAGALAN
Head, Procurement Unit

SUBMITTED BY:

ALEXANDER L. COLANGAN
BAC Chairman

APPROVED BY:

RUBY A. UYAM
Ofc-District Engineer